Meetings with MPSC Staff regarding KCP&L's Cost Control System

2005	
Aug. 25	Stipulation & Agreement Signed
2005	
July 11	KCP&L presents Cost Control System to MPSC Staff and Intervenors
	Not the presents cost control bystem to the se stantal and methodols
2007	
Jan. 22	KCP&L presents Control Budget Estimate to Staff
June 5	Quarterly Meeting with Staff re: Project Status
Sept. 12	Quarterly Meeting with Staff re: Project Status
2003	
Jan. 23	Quarterly Meeting with Staff re: Project Status
May 16	KCP&L/Staff meeting (included Reforecast Review)
May 22	Quarterly Meeting with Staff to present 2008 Cost Reforecast and discuss Cost Portfolio Status
July 23	KCP&L/Staff meeting (included Cost Status Review)
Aug. 29	KCP&L/Staff meeting (included Cost Status Review)
Sept. 9	Quarterly Meeting with Staff re: Project Status
Sept. 23	KCP&L/Staff meeting (included Cost Status Review)
Nov. 18	Quarterly Meeting with Staff re: Cost Portfolio Status
2009	
Jan. 16	KCP&L/Staff meeting (included Cost Status Review)
Feb. 17	Quarterly Meeting with Staff re: Project Status
April 2	KCP&L/Staff meeting (included Cost Status Review)
April 28	KCP&L/Staff meeting re: Cost Control System
May 19	Quarterly Meeting with Staff re: Project Status
May 27-29	KCP&L/Staff meeting (included Cost Status and Reforecast Review)
July 17	KCP&L/Staff meeting (included Cost Status and Reforecast Review)
Aug. 5	KCP&L presents August 2009 Cost Reforecast to Staff
Aug. 7	KCP&L/Staff meeting re: Cost Control System
Aug. 18 Sept. 17–18	Quarterly Meeting with Staff re: Project Status KCP&L/Staff meeting (included Cost Status and Reforecast Review)
Nov. 17	Quarterly Meeting with Staff re: Project Status
Dec. 3	KCP&L/Staff meeting re: Cost Related Issues
Dec. 14	KCP&L/Staff meeting re: Cost Related Issues
2010	
	KCP8.L/Staff magting (included Cast Status Roviow)
	The state of the s
	······································
·	
Sept. 27	KCP&L/Staff meeting re: Change Order Review
Nov. 18	Quarterly Meeting with Staff re: Cost Portfolio Status
Jan. 15 Jan. 29 Feb. 16 April 15 July 16 July 23 Sept. 14 Sept. 20–21	KCP&L/Staff meeting (included Cost Status Review) KCP&L/Staff meeting re: Cost Related Issues Quarterly Meeting with Staff re: Project Status KCP&L presents April 2010 Cost Reforecast to Staff KCP&L/Staff meeting (included Cost Status and Reforecast Review) KCP&L/Staff meeting re: Change Order Review Quarterly Meeting with Staff re: Cost Portfolio Status KCP&L/Staff meeting (included Reforecast Review)

KCPL Exhibit No 66

Date 1/18/11 Reporter L. Banks
File No. ER-2010-0355