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PUC DOCKET NO. 47461 
SOAH DOCKET NO. 473-17-5481 

13 A:11Q„,: 3,0 
PUBLIC UTILITY COMmIsSION 

— 
dortttk''' 

ORDER 

This Order addresses the application of Southwestern Electric Power Company 

(SWEPCO) for a certificate of convenience and necessity (CCN) to authorize it to acquire, 

develop, and own a wind generation facility with a nameplate capacity of 2,000 megawatts (MW) 

and a 765-kilovolt (kV) generation tie-line to transmit electric energy from the Oklahoma 

Panhandle to eastern Oklahoma (together, the project). SWEPCO proposed to own 70% of the 

project, with the remaining 30% to be owned by its affiliate, Public Service Company of Oklahoma 

(PSO). SWEPCO also requested a good-cause exception to 16 Texas Administrative Code (TAC) 

§ 25.236 to allow it to treat the costs associated with the project as a fuel expense and the federal 

production tax credit as a credit against the fuel expense. In addition, SWEPCO requested 

Commission approval to defer for ratemaking purposes a portion of the federal production tax 

credits into a regulatory liability to be credited back to consumers starting 11 years after the project 

begins operation. Finally, SWEPCO also filed an application under PURA § 14.101 but argued 

that section does not apply to this proceeding. In the alternative, SWEPCO requested a public 

interest finding under that section if the Commission were to find that PURA § 14.101 applies. 

The Commission referred the application to the State Office of Administrative Hearings 

(SOAH) and a hearing on the merits was held on February 13 through February 22, 2018. On 

May 18, 2018, the SOAH administrative law judges (ALJs) issued a proposal for decision (PFD) 

in which they recommended approval of the application with certain guarantees to protect 

consumers if the project does not realize the benefits anticipated in the PFD assessment. After 

exceptions and replies to exceptions were filed by many of the parties, the ALJs issued a letter on 

July 6, 2018 making changes to some assumptions used in their analysis that reduced the amount 
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of estimated benefits presented in the PFD, but did not change their recommendation to approve 

the application. The ALJs recommended changes to findings of fact 90, 92, 101, 109, and 123 

through 125. 

The Commission disagrees with the ALJs recommendation to approve the application. 

The Commission finds that SWEPCO did not meet its burden of proof in this proceeding. Based 

on the evidence admitted in this proceeding, the Commission finds that SWEPCO failed to show 

that the project will lead to the probable lowering of cost to SWEPCO's consumers and, 

consequently, that it failed to show that the project is necessary for the service, accommodation, 

convenience, or safety of the public under PURA § 37.056.1  Accordingly, the Commission must 

deny the application and does so for the reasons discussed in this Order. In addition, the 

Commission adopts only those portions of the PFD as specified in this Order. 

I. Discussion 

Under PURA § 37.056, the Commission may grant a certificate of convenience and 

necessity only if the Commission finds it is necessary for the service, accommodation, 

convenience, or safety of the public. In evaluating whether to grant an application under that 

section, the Commission must consider certain factors, including the probable lowering of cost to 

consumers.2  SWEPCO acknowledged in its application, and all parties in this docket agree, that 

this project is not needed to meet increased load or address capacity issues and that service is 

adequate. Instead, SWEPCO stated that it filed this application because it believes this project will 

provide savings to its consumers.3  Because the project is located entirely outside of the state of 

Texas, the ALJs concluded that the Commission should not evaluate the site-specific factors listed 

in PURA § 37.056, such as community, historical, and aesthetic values.4  Thus, while the Ails 

did address other factors,5  the main focus of this proceeding and the PFD was a single factor: 

whether the project would result in the probable lowering of cost to consumers. 

Tex. Util. Code Ann. §§ 11.001-58.302 (West 2016 & Supp. 2017), §§ 59.001-66.016 (West 2007 & 
Supp. 2017 (PURA). 

2  See PURA § 37.056(c). 

3  PFD at 2. 

4  Id. at 2, 65. 

5  See Finding of Fact Nos. 13-18. 
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The burden of proof in this proceeding resides with SWEPCO, the applicant, to prove that 

the project is necessary for the service, accommodation, convenience, or safety of the public. 

SWEPCO calculated the purported benefits of the project, the lowering of cost to consumers, based 

on certain assumptions. It estimated the likely amount of benefits to consumers over the life of 

the project to be $1.495 billion on a net-present-value basis.6  

The Ails adjusted three of SWEPCO's assumptions7  and found that the amount of 

purported benefits was significantly lower than what SWEPCO estimated but still concluded that 

some benefits were likely to occur.8  Because of this lower amount of benefits, the Ails 

recommended certain protections for consumers, including a guarantee of 100% of the production 

tax credits that SWEPCO would receive based on the actual output of the facility with an exception 

for changes in law, a guarantee of a cost cap of 103% of the estimated costs of the project, and a 

guarantee of a 44.7% net capacity factor without an exception for force majeure or change in law.9  

Other parties in this case vigorously disagreed with the assumptions used by SWEPCO in 

its analysis. Using different assumptions, they found that the project would not lead to a probable 

lowering of cost to consumers and, indeed, could lead to a net cost to consumers. One intervenor, 

the Office of Public Utility Counsel (OPUC), argued that the net cost could be $912 million,1°  

another intervenor, Texas Industrial Energy Consumers (TIEC), argued that the net cost could 

exceed $1 billion,11  and yet another intervenor, Cities Advocating Reasonable Deregulation 

(CARD), argued that the net cost to consumers could be $1.971 billion.12  

The parties in this case raised many issues in challenging SWEPCO's estimates regarding 

the costs of the project. SWEPCO's own witness stated that for every 1% of capital-cost overrun, 

the net present value of the project's benefits would decrease by $30 million.13  Commission Staff s 

PFD at 2, 8. 

7  Id. at 8-9, 29-30, 33, 36-37. 

8  Id. at 2. 

9  Id at 59-61; Ails Exceptions Letter at 2-4 (July 6, 2018). 

OPUC's Reply to Exceptions to the Proposal for Decision at 5 (June 25, 2018). 

TIEC's Reply to Exceptions to the Proposal for Decision at 4 (June 25, 2018). 

12  CARD's Exceptions to the Proposal for Decision at 13 (June 12, 2018). 

" Tr. at 1049:14-17 (Pearce Cross) (Feb. 20, 2018). 
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witness testified that no facility study has been conducted by the Southwest Power Pool (SPP) and 

without such a study, the full costs of the project are not sufficiently known to provide an adequate 

cost-benefit analysis.I4  Evidence also showed that because of the length and location of the 

generation tie-line, difficulty in acquisition of rights-of-way and exposure to weather-related 

events may occur, which could add delay and additional cost to the project, I5  either of which would 

lower any projected benefits of the project. 

The other parties also raised many issues that cast doubt on the assumptions SWEPCO 

used to evaluate the economics of the project. A central issue of this case is the forecasted price 

of natural gas. SWEPCO used an in-house analysis called the fundamentals forecast, which was 

provided to all American Electric Power (AEP) companies in October 2016. The Ails found 

SWEPCO's base-case assumption, at a levelized price of $7.35 per million British thermal units 

(MMBtu), to be too high and based on an out-of-date forecast.16  Instead, the Ails used the 

levelized Energy Information Administration (EIA) 2018 reference forecast of $5.32 per 

MMBtu.I7  Because a decrease of $1 per MMBtu in gas prices would reduce the estimated base-

case savings of the project by approximately $392 million on a net-present-value basis, the Ails 

reduced the estimated amount of benefits of the project by $678 million. 18  

Other parties put forth evidence showing that in recent Commission proceedings, lower 

gas prices were used that are more aligned with the New York Mercantile Exchange (NYMEX) 

futures pricing, which represents actual transactions between buyers and sellers who put real 

money at risk in their day-to-day operations.19  In Docket No. 46936,20  the Southwestern Public 

14  Direct Testimony of David Smithson, Commission Staff Ex. 3A at 10. 

15  Tr. at 231-233,669-674 (Weber Cross) (Feb. 13,2018); Staff Ex.3A at 6 (Smithson Direct); Direct 
Testimony of Jeffry Pollock, TIEC Ex.1 at 42; TIEC's Initial Brief at 16-17. 

16  PFD at 29. 

17  Id at 29-30; ALJs Exceptions Letter at 2. 

18  Id. 

19  TIEC Ex. 1 at 14 (Pollock Direct). 
20  Application of Southwestern Public Service Company for Approval of Transactions with ESI Energy, 

LLC, Invenergv Wind Development North America LLC, to Amend a Certificate of Convenience and Necessity for 
Wind Generation Projects and Associated Facilities in Hale County, Texas and Roosevelt County, New Mexico and 
for Related Approvals, Docket No. 46936, Supplemental Settlement Testimony of David T. Hudson on Behalf of 
Southwestern Public Service Company (Apr. 19,2018). 
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Service Company (SPS), in its low-gas-price forecast, projected a levelized price of natural gas at 

$3.55 per MMBtu, and in Docket No. 46416,21  Entergy Texas, Inc. (ETI) projected $3.68 per 

MMBtu.22  The NYMEX futures price, when trended to 2045, of $3.58 per MMBtu was also well 

below SWEPCO's forecast.23  EIA's lowest gas-price case, at $4.12 per MMBtu, was also 

suggested by OPUC because, as noted by the ALJs, it has been the forecast that has more closely 

tracked the actual prices of natural gas for the last several years.24  Using either EIA's lowest gas-

price case or the SPS's low gas-price forecast, intervenors argued that the net present value of the 

project's projected benefits would be reduced by over $1 billion.25  

Gas-price forecasts were not the only contested factor used in evaluating the economics of 

the project. The Ails also reduced the amount of benefits of the project by $550 million to remove 

the costs related to an assumed future carbon tax used in SWEPCO's modeling.26  Other parties 

strongly criticized this assumption and associated costs, and the ALJs concluded that such costs 

were not supported by the evidence, stating "there was no credible evidence to show that the 

imposition of such a carbon tax is likely in the future."27  

The ALJs also found that approximately 6,000 MW of new wind generation have pending 

or completed generation interconnection agreements and are likely to be deployed in the SPP 

footprint, which would decrease the net present value of the project by $76 million.28  TIEC 

presented evidence that the SPP interconnection queue includes an additional 10,000 MW of wind 

projects in the SPP Facility Study Stage, which is one step away from a generation interconnection 

agreement, and another 24,000 MW are in the Definitive Interconnection System Impact Study 

21  Application of Entergy Texas, Inc. to Amend its Certificate of Convenience and Necessity to Construct 
Montgomery County Power Station in Montgomery County, Docket No. 46416 (Oct. 7, 2016). 

22  TIEC Ex. 1 at 12 (Pollock Direct). 

23  Id. 

24  OPUC's Exceptions to the Proposal for Decision at 8 (June 12,2018); PFD at 28. 

25  See T1EC Ex. 1 at 51 (Pollock Direct) (using the SPS low gas case would lead to a reduction of $1.141 
billion in benefits); OPUC's Exceptions at 8 (using EIA lowest gas-price case would lead to a reduction of $.1.266 
billion). 

26  PFD at 33. 

27  Id. 

28  ALJs Exceptions Letter at 2-3. 
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Stage.29  TIEC advocated for assuming a portion, 14,000 MW, of that interconnection queue will 

be developed, which would decrease the estimated benefits of the project by $499 million.3°  

Another of SWEPCO's assumptions regarding the benefits of the project challenged by the 

other parties is the project's assumed net capacity factor. Based on studies performed by 

independent consulting firms, SWEPCO assumed a 51.1% net capacity factor at a P50 estimate, 

which means there is a 50% likelihood that the actual output will be greater and a 50% likelihood 

that the actual output would be less than 51.1%.31  SWEPCO also acknowledged that each 1% 

reduction in net capacity factor would lead to a $95.6 million reduction in the net present value of 

the project benefits.32  Other parties raised issues with the process used by the consulting firms to 

reach the 51.1% assumption and concerns about the availability of the generation tie-line, which 

would affect the actual net capacity factor.33  Additionally, SWEPCO was not willing to guarantee 

the full 51.1% net capacity factor, placing the risk of underperformance on the consumers. 

SWEPCO's assumption of the future capacity value of the wind facility was also contested. 

SWEPCO contended that the project will allow it to defer the construction of two natural gas 

combined-cycle units during the life of the project, and to account for this deferral, it included 

$269 million in its calculation of project benefits. The ALJs noted that much of the proceeding is 

based on projections and that SWEPCO's estimate of capacity value was reasonable.' Intervenors 

argued that this amount of capacity value is supported by minimal testimony and is dependent on 

a number of unknown and speculative factors.35  

The ALIs also identified, but did not quantify, several issues for the Commission to 

consider that could affect the benefits of the project. First, the Ails noted that the contingency 

percentage in the contract with the wind-facility developer was low, at only 3.2% of the total cost 

29  TIEC Ex.I at 27-28 (Pollock Direct). 

30  TIEC Exceptions at 35. 

31  PFD at 38. 

32  Tr. at 1050-51 (Pearce Cross) (Feb. 20,2018). 

33  TIEC Ex. I at 44-45 (Pollock Direct); Commission Staff Ex. 3A at 6-9 (Smithson Direct). 

34  PFD at 45. 

35  Tr. at 1235-1236 (Pollock Direct) (Feb. 21,2018); PFD at 45. 
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of the wind facility.36  Also, the ALJs determined that, as mentioned above, because of the length 

and location of the generation tie-line, the difficulty in acquiring right-of-way and the exposure to 

weather-related events may add delay and additional cost to the project.37  Third, the ALJs noted 

that SWEPCO's analysis of additional reserve costs due to the project was not reliable or 

convincing.38  Fourth, the ALJs stated that the effect on project benefits from additional wind 

generation may be understated, because SWEPCO's congestion costs, which have an impact on 

the locational marginal pricing calculation, are likely too high due to a reliance on the natural gas 

prices in AEP's fundamentals forecast.39  Fifth, SWEPCO did not offer to guarantee that 

consumers would receive the full benefits of the production tax credits in the event that a change 

in law were to occur, and the ALJs noted that the Commission may wish to consider the effect that 

a change in law would have on its decision.49  The Commission takes note of these issues and finds 

that they add additional uncertainties in the projected benefits and further show that SWEPCO has 

failed to prove the project will lead to a probable lowering of cost to its consumers. 

As mentioned above, the Ails calculated their projection of potential benefits to 

consumers and found it insufficient without implementing certain guarantees to protect 

consumers.41  In rebuttal testimony, SWEPCO offered various conditions to act as hedges against 

some of the cost risks of the project.42  Intervenors also proposed different, more stringent 

guarantees to protect consumers.43  In the PFD, the ALJs rejected some proposed guarantees and 

decided to recommend the following four guarantees: first, two cost caps recommended by 

Commission Staff, one for the cost of the wind facility and the other for the cost of the project, 

without exceptions for force majeure and change in law;44  second, a 30-year life span for the 

PFD at 18. 

37  Id. at 19. 

38  Id. at 19. 

39  Id at 37. 

Id at 44. 

41  Id at 2. 

42  Id. at 47. 

43  Id. at 56-59. 

44  PFD at 59-60, Proposed Finding of Fact No. 125; see also PFD at 48 (discussing Commission Staff s 
proposal). 
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depreciation rate of the project;45  third, a net capacity-factor guarantee of 44.7% without 

exceptions for force majeure or change in law;46  and fourth, a guarantee that consumers would 

receive 100% of the production tax credits that SWEPCO would receive based on a 51.1% net 

capacity factor with an exception for changes in law.47  The Ails rejected a base-case gas-savings 

guarantee and SWEPCO's 10-year look-back guarantee because they would not properly protect 

consumers due, in part, to inaccuracies and uncertainties in the methodologies.48  

After exceptions were filed, the ALJs filed a letter recommending two changes to the 

guarantees they implemented in the PFD: they changed the project cost cap to 103% on a company-

wide basis and clarified that the production tax credit guarantee applied only to the actual output 

of the facility, not at a 51.1% net capacity factor.49  

At the Commission's July 12, 2018 open meeting, the Commissioners requested that the 

parties attempt to reach agreement on the issue of guarantees to protect consumers. Following the 

open meeting, the parties made various filings that indicated no agreement had been reached 

between SWEPCO and the other parties in this case regarding the guarantees. 

The Commission finds that the guarantees set forth in the PFD and the ALJs exceptions 

letter do not sufficiently protect consumers because they do not provide enough certainty of a 

probable lowering of cost to consumers. 

The Commission in this Order does not address the accuracy or reasonableness of any 

individual assumption made by any party that underlies their analyses in this docket regarding 

whether this project will provide benefits to consumers. The Commission notes the many 

assumptions, the range in values of the parties' assumptions, and the significant range of benefits 

or costs to consumers presented by the parties, ranging from SWEPCO's $1.495 billion in benefits 

to OPUC' s $912 million in costs, TIEC's $1.1 billion in costs, and CARD' s $1.971 billion in costs. 

The bulk of the evidence in this proceeding casts doubt on the assumptions SWEPCO, who bears 

45  PFD at 60, Proposed Finding of Fact No. 140. 

46  PFD at 61; Proposed Findings of Fact Nos. 126-28. 

47  PFD at 61-62, Proposed Findings of Fact Nos. 129-31. 

4g  PFD at 60-61,62, Proposed Findings of Fact Nos. 33-37. 

' ALJs' Exceptions Letter at 3-4. 
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the burden of proof, used to determine that benefits to consumers are probaW. The Commission 

need not choose a single number within this range given the uncertainty of assumptions and the 

magnitude of the risk that could be imposed upon consumers. In addition, sufficient consumer 

safeguards have not been offered by SWEPCO that would allow the Commission to conclude there 

is a probability of benefits to consumers from the project. 

For the reasons discussed in this Order, the Commission finds that SWEPCO failed to show 

that it is probable the project will lead to lower cost for consumers and, consequently, the 

Commission cannot approve the application. The Commission disagrees with the PFD's 

conclusion and finds that SWEPCO has failed to show that the project is likely to lead to lower 

cost for consumers. Accordingly, the Commission adopts those portions of the PFD, including 

findings of fact and conclusions of law, that address procedure and the positions and arguments of 

the parties, and other portions consistent with this Order and the decision of the Commission. 

To reflect its decision in this matter, the Commission deletes as either unnecessary or 

incompatible with its decision findings of fact 24, 33, 43, 51 through 56, 58, 59, 74, 85 through 

88, 98, 100, 102, 107, 108, 121, 127, 128, 130, 131, 139, 145, and 149, and conclusions of law 4 

and 10; modifies findings of fact 60, 83, 84, 89, 99, 105, and 136 and conclusions of law 1, 7, and 

11; and adds new findings of fact 50A, 60A, 77A, 92A, 99A, 106A, 109A, and 139A and new 

conclusion of law 10A. 

Findings of fact 90 and 123 are modified and finding of fact 125 is deleted as recommended 

by the ALJs in their July 6, 2018 letter. The Commission deletes as either unnecessary or 

incompatible with its decision findings of fact 92, 101, 109, and 124, which also included 

modifications recommended by the ALJs. 

Due to the Commission's decision above, the Commission does not address SWEPCO's 

request for a good-cause exception to 16 TAC § 25.236, SWEPCO's request to defer a portion of 

the federal production tax credits into a regulatory liability, SWEPCO's likelihood of obtaining 

the full amount of the production tax credits, the additional guarantees proposed by intervenors, 

the effect that approving the application would have on Lubbock Power & Light's or Rayburn 

Country Electric Cooperative's proposal to become part of the Electric Reliability Council of 

Texas, or the applicability of PURA § 14.101 to this proceeding. Therefore, it does not adopt the 
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PFD on these issues and deletes findings of fact 19, 110 through 118, 140 through 144, 148, and 

150 through 158 and conclusions of law 5 and 8. 

Finally, the Commission also makes non-substantive changes to the findings of fact and 

conclusions of law for such matters as capitalization, spelling, grammar, punctuation, style, 

correction of numbering, and readability. 

The Commission adopts the following findings of fact and conclusions of law: 

II. 	Findings of Fact 

Background and Procedural History 

1. SWEPCO is a wholly owned subsidiary of AEP and is a fully integrated electric utility 

serving retail and wholesale consumers in Texas, Arkansas, and Louisiana. 

2. On July 21, 2017, SWEPCO filed an application with the Commission to amend its CCN 

to authorize acquisition of an interest in the project to be located in Oklahoma. The 

application also requested preapproval of various ratemaking treatments to recover the 

project costs from SWEPCO's consumers. 

3. The Commission referred the application to SOAH on August 2, 2017. 

4. SWEPCO provided notice of the application by publication once a week for two 

consecutive weeks in a newspaper having general circulation in each county in SWEPCO's 

service territory. SWEPCO's notice by newspaper publication was completed on 

September 9, 2017. 

5. SWEPCO provided notice to SWEPCO's Texas retail consumers by bill insert, which was 

completed on September 26, 2017. 

6. SWEPCO provided individual notice to Commission Staff and OPUC by hand-delivering 

a copy of SWEPCO's filing to each party's counsel. Individual notice was also provided 

to the legal representative of all parties in Docket No. 46449, SWEPCO's last base-rate 

case, and Docket No. 42527, SWEPCO's most recent fuel reconciliation proceeding. 

Individual notice was completed on July 31, 2017. 

7. The following parties intervened and participated in this docket: TIEC; OPUC; Golden 

Spread Electric Cooperative, Inc.; East Texas Electric Cooperative, Inc. and Northeast 
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Texas Electric Cooperative, Inc.; Wal-Mart Stores Texas, LLC and Sam's East, Inc.; 

CARD; South Central MCN, LLC; and Tri-County Electric Cooperative, Inc.. 

8. On August 18, 2017 in SOAH Order No. 2, the SOAH ALJ established the procedural 

schedule and issued notice of the time and place of the hearing. 

9. The Federal Tax Cuts and Jobs Act (TCJA) was signed into law on December 22, 2017, 

with an effective date of January 1, 2018. 

10. On January 17, 2018, SWEPCO filed a motion to postpone taking evidence until 

January 22, 2018 because, after further study of the TCJA, SWEPCO determined that 

certain testimonies and exhibits would need to be amended or supplemented to reflect 

accurately the impact of the TCJA. 

11. The hearing on the merits was held on February 13 through 16 and on February 20 

through 22, 2018. 

12. The record closed on April 30, 2018, following the admission of evidence to update the 

status of the regulatory proceedings in other jurisdictions. 

CCN Issues 

13. The investment in the project will have a significant impact on SWEPCO's finances. 

14. Because the project will be located entirely within the state of Oklahoma, there will be no 

adverse effects on any other electric utility in Texas. 

15. There will be no adverse effect on community values, recreational and park areas, historical 

and aesthetic values, or environmental integrity in Texas because the project is located 

entirely within the state of Oklahoma. 

16. Because there is no need for the project to serve retail load, the addition of the project will 

not improve service. 

17. Texas has already met its renewable energy goals, so the project will have no effect on 

those goals. 

18. SWEPCO is not currently in the process of implementing customer choice in its service 

territory. 
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19. DELETED. 

Analysis of Economics of Wind Catcher (PO Issues 10, 12, 14, 25, 26)  

20. SWEPCO contends that consumers will experience $1.495 billion in net benefits using its 

base-gas-price case (which it believes is the correct case to use), $1.114 billion in net 

benefits under its low-gas-price case, and $1.932 billion in benefits under the 

high-gas-price case. 

Project Description and Cost (PO Issues 10 and 12)  

21. The project consists of the Wind Catcher generation tie-line and a wind facility with 800 

General Electric model 2.5-MW wind-turbine generators that would provide 1,900 MW of 

delivered and 2,000 MW nameplate wind energy. The total estimated project costs, 

including allowance for funds used during construction are set forth in the table below: 

SWEPCO 	 TOTAL 
(billions) 	 (billions) 

WIND FACILITY 	 $2.031 	 $2.902 
GENERATION TIE-LINE 	$1.137 	 $1.624 
PROJECT (BOTH) 	 $3.168 	 $4.526 

22. The wind facility is being constructed by Invenergy Wind Development North 

American LLC, which commenced construction in 2016 and has continuously maintained 

construction. 

23. Invenergy has targeted completion of the wind facility for September 30, 2020. 

24. DELETED. 

25. On July 26, 2017, the developers and participants in the wind facility entered into an 

agreement entitled the Membership Interests Purchase Agreement (MIPA) to acquire, 

subject to regulatory approvals and other conditions, States Edge Wind I LLC, an 

Invenergy single-purpose subsidiary that will own the rights and assets of the wind facility. 

26. The MIPA is a fixed-price arrangement whereby Invenergy will manage all phases of 

construction and deliver the wind facility upon completion to SWEPCO and PSO. 

Invenergy will pay all construction financing costs, which are included in the purchase 

price. 
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27. The purchase price for the wind facility is $2.694 billion. The total estimated cost, 

including the MIPA purchase price and other cost components, is $2.902 billion. 

SWEPCO's share is approximately $2.031 billion. 

28. The generation tie-line would deliver the wind facility's energy directly to the AEP load 

zone, bypassing congestion and curtailment on the SPP system in western Oklahoma. 

29. The generation tie-line would consist of a proposed 345-kV-to-765-kV generation 

substation at the wind facility; a proposed 350-to-380-mile, radial, single-circuit 765-kV 

transmission line; and a proposed 765-kV to 345-kV substation, which is in the Tulsa AEP 

load zone. 

30. The purpose of the generation tie-line is to transmit the wind facility's energy from western 

Oklahoma to the Tulsa AEP load zone. 

31. The participating utilities have entered into a fixed-price contract with Quanta Services, a 

Houston company, for engineering, procurement, and construction services for the 

generation tie-line. 

32. Under the Quanta contract, all engineering, procurement, and construction are covered 

under the scope of Quanta's work. 

33. DELETED. 

34. The total estimated capital cost for the generation tie-line is $1.624 billion including $148 

million for allowance for funds used during construction. SWEPCO's share of the 

estimated total cost would be 70%, or $1.1 billion. 

35. The generation tie-line has a projected completion date of December 15, 2020. 

36. The generation tie-line's projected completion date is slightly more than two weeks before 

the end of the Internal Revenue Service (IRS) safe-harbor date for wind-production tax 

credits. 

37. Production tax credits are assured for projects in service before the safe-harbor date. 

Projects that enter into service later may still receive the credits, but must show they meet 

certain criteria. 
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38. If the project were to be built on budget, it would increase SWEPCO's rate base established 

in its most recent rate proceeding by over 72%, leading to a base-rate increase in Texas of 

at least $150 million in 2021, depending on the timing of a rate case. 

39. Although the MIPA includes a provision for contingencies, that amount is $93.3 million, 

which is only 3.2% of the total wind facility cost. 

40. The generation tie-line cost is not guaranteed, but is subject to increases based on a number 

of factors, including the cost to acquire land (including the cost of possible eminent domain 

proceedings), internal labor and overhead, allowance for unknown risks, and allowance for 

funds used during construction. 

41. Including those additional costs, the generation tie-line is anticipated to cost a total of 

$1.624 billion. 

42. The generation tie-line contract price is set with limited reopeners, a stringent process for 

obtaining change orders, and numerous contractual protections. 

43. DELETED. 

44. The contract with Quanta provides exceptions to the definition of a force majeure event by 

excluding weather events that are normal weather for the period, season, and geographic 

area of the generation tie-line except to the extent that such normal weather causes physical 

damage to towers or the work in progress. 

45. If weather that does not cause physical damage occurs, the contractor must provide 

climatological data over the preceding five years substantiating that the weather conditions 

were unusually adverse for the period of time and location based on historical data and 

could not have been reasonably anticipated. 

46. The contract with Quanta requires the contractor to spend up to $5 million to mitigate 

damage to the generation tie-line work and any delay in the project schedule's critical path 

before claiming additional compensation. It also includes a provision requiring an 

expedited schedule if a force majeure event creates any delay. 

47. SPP's practice in calculating the operating reserve requirement is to base it on 100% of the 

largest SPP generating unit, plus 50% of the second largest. 
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48. If approved and built, the project would become the largest generating unit in the SPP 

system. 

49. Although SWEPCO believes that the effect on reserves costs would be only a little over 

$200,000, it based its estimate on SPP setting the requirement on an hourly basis. 

50. SPP currently sets the reserve requirement on a daily basis. 

50A. No facility study has been conducted on the project by SPP. 

51. DELETED. 

52. DELETED. 

53. DELETED. 

54. DELETED. 

55. DELETED. 

56. DELETED. 

57. The generation tie-line contract is a fixed-cost agreement, with certain additional costs to 

be determined. 

58. DELETED. 

59. DELETED. 

60. The length and location of the generation tie-line raise greater possibilities of additional 

delays and costs. 

60A. For every 1% in capital cost over-run, the net present value of the project's benefits 

calculated by SWEPCO would be decreased by $30 million. 

61. The record does not include a reliable calculation of the reserve costs based on a daily 

calculation. 
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Economic Evaluation Methodology and Assumptions (PO Issues 12 and 14)  

Evaluation Methodology 

62. To evaluate the economics of the projects, SWEPCO developed and compared three 

cases—three alternative resource procurement paths. 

63. The first case—the base case—assumed no new development or purchase of any wind 

resources between 2021 and 2045. The second case—the project case—reflected the 

development of the project. 

64. To determine the estimated benefits of the project, SWEPCO compared the difference 

between the base case and the project case for the period modeled, 2021 to 2045. 

65. The third case—the generic wind case—assumed the procurement of 1,900 MW of wind 

generation at 24 different wind sites across SPP. 

66. SWEPCO estimated that the project would produce approximately $685 million more in 

customer savings than the generic wind case would relative to the base case. 

67. The three cases were modeled using PROMOD® and PLEXOSe simulation tools to 

estimate the production-related costs and benefits of each case. SWEPCO used both 

models because neither was sufficient on its own to analyze the project's lifetime impact. 

68. The PROMOD® model is available only for two years (2020 and 2025) and analyzed only 

cost impacts for individual SPP transmission zones such as the AEP zone, in the aggregate. 

69. The PLEXOS® model does not simulate the entire SPP footprint and does not simulate 

transmission constraints or marginal losses. Therefore, SWEPCO input data for 2020 and 

2025 into the PROMODO model, interpolated between those two points, and then 

extrapolated that trend going outward for the life of the project. 

70. SWEPCO used that data in PLEXOS® to estimate the costs and the benefits of the project 

for SWEPCO consumers. 

71. SWEPCO and PSO, in the fall of 2016, issued a request for proposal soliciting bids to 

construct a wind-energy project. 

72. The 2016 projects would have connected to the SPP system in congested areas and did not 

account for economic curtailment costs. 
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73. The competitive market would not have provided the project, and the timing of a request 

for proposal would have precluded the construction of the project in time to take full 

advantage of the production tax credits. 

74. DELETED. 

Assumptions Impactinz Locational Marainal Prices 

Natural Gas Prices 

75. Future natural gas prices are an essential element of the project benefits calculation. The 

higher the expected future natural gas prices, the greater the expected benefits from the 

project. 

76. SWEPCO used AEP's Long-Term North American Energy Market Forecast (fundamentals 

forecast) to forecast the expected project benefits. 

77. The fundamentals forecast was made available to all AEP operating companies on 

October 27, 2016. 

77A. The fundamentals forecast contained natural-gas-price projections for a base case, a high 

case, and a low case. The base case was used by SWEPCO to analyze the economics of 

the project. The base case used a levelized natural gas price of $7.35 per MMBtu. 

78. Natural gas prices are important because fuel prices are a key component in determining 

the supply stack, or merit order, for the dispatch of generating units. 

79. The 2016 fundamentals forecast employed a carbon dioxide dispatch burden on all existing 

fossil-fuel-fired generating units that escalated from $2.92 per ton in 2024 to $26.31 per 

ton in 2032 to achieve national mass-based emission targets similar to those proposed in 

the national Clean Power Plan. 

80. Each of AEP's past forecasts, dating back to 2007, has been on the high side of actual 

natural gas prices. 

81. Although the 2016 fundamentals forecast was weather-normalized, the evidence did not 

quantify the impact of abnormal weather on prior forecasts. 

82. SWEPCO's forecasts start out higher than current prices and have been higher than actual 

prices for several years. 
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83. The gas prices of the SPS and ETI forecasts used in recent Commission proceedings were 

significantly lower than SWEPCO's fundamentals forecast. The SPS low case forecast 

projected a levelized price of natural gas at $3.55 per MMBtu. The ETI low case forecast 

projected a levelized price of natural gas at $3.68 per MMBtu. 

84. The NYMEX futures prices represent actual transactions between buyers and sellers who 

put real money at risk in their day-to-day operations. The NYMEX futures prices, when 

trended to 2045, are $3.58 per MMBtu. 

85. DELETED. 

86. DELETED. 

87. DELETED. 

88. DELETED. 

89. The lowest Energy Information Administration (EIA) case has been the most accurate in 

recent years. 

90. The levelized natural-gas-price forecast from EIA' s 2018 reference case for the years 2021 

through 2045 is approximately $5.32 per MMBtu. 

91. A decrease of $1 per MMBtu in gas prices would reduce the estimated base-case savings 

for the project by approximately $392 million net present value. 

92. DELETED. 

92A. The record in this proceeding fails to show that the assumptions made by SWEPCO 

regarding gas prices will result in a probable lowering of cost to consumers. 

Cost of Carbon  

93. SWEPCO's three cases employ a carbon dioxide dispatch burden (allowance price) on all 

existing fossil-fuel-fired generating units. 

94. SWEPCO designed the carbon burden to achieve emission targets similar to those proposed 

in the federal Clean Power Plan. 

95. In the base case, the carbon burden is zero in 2021 to 2023, then escalates from $2.92 per 

ton in 2024 to $26.31 in 2032. 
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96. Although it is possible that a carbon tax will be imposed in the future, such a tax has not 

been imposed in the past, there is not one in place now, and there was no credible evidence 

to show that the imposition of such a tax is likely in the future. 

97. SWEPCO's modeling of the locational marginal prices should not have included the 

carbon-burden component, and the calculation of the estimated benefits of the project 

should be reduced accordingly. 

98. DELETED. 

Other Assumptions 

99. SWEPCO's modeling understated the amount of new wind generation in SPP. 

99A. The SPP interconnection queue includes an additional 6,000 MW of projects with pending 

or completed interconnection agreements, 10,000 MW of additional wind projects in the 

SPP Facility Study Stage, and another 24,000 MW in the Definitive Interconnection 

System Impact Study stage. 

100. DELETED. 

101. DELETED. 

102. DELETED. 

103. SWEPCO's calculated congestion costs are likely too high due to high estimated natural 

gas prices. 

Net Capacity Factor 

104. A crucial measure of generation output is the wind facility's net capacity factor, which is 

the ratio of the actual output of a generating unit over a period of time to its potential output 

at full nameplate capacity. 

105. Based on the results of two studies, SWEPCO estimates a project net capacity factor of 

51.1% at a P50 estimate, which means there is a 50% likelihood that the actual output will 

be greater and a 50% likelihood that the actual output would be less than 51.1%. 
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106. Each 1% reduction in net capacity factor would lead to a $95.6 million reduction in net 

present value project benefits, considering both production cost savings and lower 

production tax credits. 

106A. If the generation tie-line is not available due to outages, maintenance, or force majeure 

events, the actual net capacity factor will be diminished. 

107. DELETED. 

108. DELETED. 

Projected Benefits of Wind Catcher 

109. DELETED. 

109A. SWEPCO failed to provide evidence to show it is probable the project would provide a 

reduction in cost to consumers. 

Production Tax Credits (PO Issues 25 and 26) 

110. DELETED. 

111. DELETED. 

112. DELETED. 

113. DELETED. 

114. DELETED. 

115. DELETED. 

116. DELETED. 

117. DELETED. 

118. DELETED. 

Capacity Value of the Wind Facility (PO Issue 14)  

119. SWEPCO calculated the future capacity value of the wind facility and included that 

calculation, $269 million on a net-present-value basis, as one of the financial benefits of 

the project. 
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120. The forecasted incremental value was based on the deferral of a future natural gas 

combined-cycle (NGCC) unit from 2026 to 2033 and the avoidance of a second NGCC 

unit from 2038 through the end of the modeling period, 2045. 

121. DELETED. 

SWEPCO's Proposed Guarantees 

122. SWEPCO proposed a cost cap for the wind facility, generation tie-line, and all SPP-

assigned generation interconnection costs of $3.339 billion, which is 109% of the estimated 

cost of SWEPCO's 70% share of the project. This cost cap does not include allowance for 

funds used during construction. 

123. In a settlement in Oklahoma, SWEPCO's sister company, PSO, agreed to a cost cap of 

103% of project costs including allowance for funds used during construction, which is 

equivalent to $2,332 per kW of nameplate capacity as measured on a total parent-company 

gross-plant basis, without exceptions for force majeure or change of law. 

124. DELETED. 

125. DELETED. 

126. SWEPCO proposed a guaranteed net capacity factor of 44.7%, which is 87% of the 

capacity projected in its application. This guarantee includes exceptions for force majeure 

and change in law. 

127. DELETED. 

128. DELETED. 

129. SWEPCO's proposed production tax credit guarantee of eligibility for 100% of the 

production tax credits with exceptions for force majeure and change in law does not 

provide a sufficient guarantee to customers. 

130. DELETED. 

131. DELETED. 
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132. SWEPCO proposed to agree to flow to consumers 100% of the incremental off-system 

energy sales margins that would not have occurred but for the project and the net proceeds 

from the sale of renewable energy credits associated with the project. 

133. SWEPCO proposed to agree to a 10-year look-back proposal based on the following 

formula: 

Net Benefit for Customers = Fuel Savings + Project Capacity Value + PTCs + 
Minimum Net Capacity Factor Guarantee Payments + RECs Value + Carbon 
Savings — Project Revenue Requirement 

134. If the net benefit for customers at the end of the ten-year period is positive, SWEPCO will 

not owe customers any compensation under this guarantee. If the net benefit calculation 

for customers at the end of the ten-year period is negative, SWEPCO will compensate 

customers for that amount under the formula. 

135. SWEPCO's look-back proposal is unlikely to yield a calculation of savings given that the 

methodology does not look at the actual price on the SPP market, and instead looks at 

SWEPCO's bid stack to determine what SWEPCO's generation cost would have been had 

the resources been placed into the market. 

136. SWEPCO's look-back proposal likely overstates customer benefits. 

137. No other party presented sufficient evidence to adopt a different look-back proposal. 

138. SWEPCO proposed a most favored nation guarantee such that, if terms more favorable to 

consumers are agreed to by PSO or SWEPCO in any of the state utility commission 

proceedings under which they are seeking approval of the project, SWEPCO would 

disclose the terms and incorporate them into the guarantees for the benefit of SWEPCO 

Texas consumers for the following: (1) the Gigawatt hours output of the production 

guarantee; (2) the production-tax-credit eligibility; or (3) the cost cap percentage. 

139. DELETED. 

139A. The guarantees offered by SWEPCO are not sufficient to protect consumers from the risk 

of the project. 
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Commission Staff or Intervenor Proposed Guarantees 

140. DELETED. 

141. DELETED. 

142. DELETED. 

143. DELETED. 

144. DELETED. 

Other CCN Issues 

145. DELETED. 

146. The project is located entirely outside of the State of Texas, and Texas community values, 

parks, historical sites, and environment are unaffected. 

147. Texas has met its renewable energy goals. 

148. DELETED. 

CCN for Economic Purposes  

149. DELETED. 

Ratemakin2 Treatments 

150. DELETED. 

151. DELETED. 

152. DELETED. 

153. DELETED. 

154. DELETED. 

155. DELETED. 

156. DELETED. 

157. DELETED. 

158. DELETED. 
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III. Conclusions of Law 

1 . 

	

	The Commission has jurisdiction over this application under PURA §§ 36.203, 36.204, 

37.051, 37.053, 37.056, and 37.057. 

2. SOAH has jurisdiction over this proceeding, including the preparation of this proposal for 

decision with findings of fact and conclusions of law under PURA § 14.053 and Texas 

Government Code § 2003.049. 

3. Notice of the application was provided in compliance with PURA § 37.054 and 16 Texas 

Administrative Code (TAC) § 22.55. 

4. DELETED. 

5. DELETED. 

6. SWEPCO is not implementing customer choice under PURA §§ 39.501(b) and 39.502(b) 

and 16 TAC § 25.422(e). 

7. SWEPCO has not shown that the project will result in the probable lowering of cost to 

consumers in accordance with PURA § 37.056(c)(4)(e). 

8. DELETED. 

9. Texas has met its renewable energy goals under PURA § 39.904(a). 

10. DELETED. 

10A. SWEPCO has not met its burden of proof to show that the project is necessary for the 

service, accommodation, convenience, or safety of the public under PURA § 37.056. 

11. SWEPCO is not entitled to approval of the application. 

IV. Ordering Paragraphs 

In accordance with these findings of fact and conclusions of law, the Commission issues 

the following orders: 

1. The Commission denies the application, as outlined in this Order. 

2. All other motions and any other requests for general or specific relief, if not expressly 

granted herein, are denied. 
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\A^ 
Signed at Austin, Texas the 	day of August 2018. 

PUBLIC UTILITY COMMISSION OF TEXAS 

DEANN T. WALKER, CHAIRMAN 

THUR C. D'ANDREA, COMMISSIONER 

SHELLY BOTK N, COMMISSIONER 

W2013 
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