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REBUTTAL TESTIMONY 1 

OF 2 

J LUEBBERT 3 

THE EMPIRE DISTRICT ELECTRIC COMPANY, 4 

d/b/a Liberty 5 

CASE NO. ER-2021-0312 6 

Q. Please state your name and business address. 7 

A. My name is J Luebbert and my business address is Missouri Public Service 8 

Commission, P.O. Box 360, Jefferson City, MO 65102. 9 

Q. Are you the same J Luebbert that provided sections in Staff’s Cost of Service 10 

(“COS”) report in this proceeding? 11 

A. Yes, I am. 12 

Q. What is the purpose of your rebuttal testimony? 13 

A. The purpose of my rebuttal testimony is to provide the Commission an update to 14 

Staff’s in-service analysis for the Neosho Ridge Wind project as well as notifying the Commission 15 

of a future potential issue resulting from ***  ***. 16 

Q. What was Staff’s position in its COS report regarding the status of fulfilling the 17 

agreed upon in-service criteria of the Neosho Ridge Wind project? 18 

A. Staff’s position in its COS report regarding the fulfillment of the in-service criteria 19 

for the Neosho Ridge Wind project can be summarized as follows: 20 

Staff’s review of the in-service criteria for Neosho Ridge remains incomplete pending the 21 

receipt of additional information from The Empire District Electric Company, d/b/a Liberty 22 

(“Empire” or “Company”). Staff requested additional information and verification from Empire 23 

regarding the satisfaction of term 3.c. of the agreed upon in-service criteria.  Staff will continue to 24 
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review information provided by Empire and will provide its recommendation concerning full or 1 

partial satisfaction of the MCC portion of the in-service criteria in a subsequent round of testimony.   2 

Q. Can you briefly explain the importance of the fulfillment of the in-service criteria 3 

for the Neosho Ridge Wind project? 4 

A. Yes.  In-service criteria are a set of operational tests or operational requirements 5 

developed by the Staff to determine whether a new unit is “fully operational and used for service.”  6 

The “fully operational and used for service” phrase comes from Section 393.135, RSMo. 2000, a 7 

statute that was adopted by Initiative, Proposition No. 1, on November 2, 1976.  Section 393.135, 8 

RSMo. 2000, provides as follows: 9 

Any charge made or demanded by an electrical corporation for service, 10 

or in connection therewith, which is based on the costs of construction in 11 

progress upon any existing or new facility of the electrical corporation, or any 12 

other cost associated with owning, operating, maintaining, or financing any 13 

property before it is fully operational and used for service, is unjust and 14 

unreasonable, and is prohibited. [Emphasis added.] 15 

Q. Has Staff’s position regarding the fulfillment of the agreed upon in-service criteria 16 

of the Neosho Ridge Wind project changed since the filing of Staff’s COS Report? 17 

A. Yes.  Empire has provided additional information1 and Staff has reviewed the 18 

monthly construction reports in EA-2019-0010, the mechanical completion checklists for all 19 

139 turbines, the commissioning certificates for all 139 turbines, turbine punch lists, performance 20 

data from 10% of turbines, substation testing reports, and wind farm operating data.  At this time, 21 

based on the additional information provided by Empire in response to Staff data requests, Staff 22 

                                                 
1 Supplemental information was provided by Empire’s response to Staff Data Request Nos. 0182, 0305, and 0380. 
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recommends the Neosho Ridge Wind project be considered fully operational and used for service 1 

as of May 5, 2021.  2 

***  *** 3 

Q. Earlier in your testimony you mentioned a ***  4 

. ***  Please provide some additional information regarding the specified issue. 5 

A. According to Empire’s response to Staff Data Request No. 0299, ***  6 
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2 The report is a product of UL Services Group, LLC, a UL company. 
3 Underwriters Laboratories. 
4 Engineer, Procure, and Construct.   
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 5 *** 13 

Q. Has Empire requested recovery of additional costs related to ***  14 

 *** ? 15 

A. Not to my knowledge. 16 

Q. Why is Staff informing the Commission of this issue if Staff is unaware of 17 

requested recovery of additional costs of ***  *** ? 18 

A. Staff is raising this issue at this time for several reasons.  A non-exhaustive list is 19 

included below.  20 

1. ***  6   21 

 7  8 22 

                                                 
5 Page 226 of Schedule TM-2 of the direct testimony of Todd Mooney. 
6 Amended and Restated Limited Liability Compliance Agreement of Empire Wind Holdings, LLC (“LLCA”). 
7 Tax equity partners. 
8 Production tax credits (“PTC”).   
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 12 

 10 *** 13 

3. Performance testing has not been conducted since the issue was discovered.11  14 

4. *** 15 

 16 

 17 

 18 

 12 19 

5.  20 

 13 *** 21 

                                                 
9 Empire response to Staff Data Request No. 0299. 
10 CONSTRUCTION COMPLETION REVIEW Assessment of Project for Tax Equity Financing, UL Services Group, 

LLC, a UL company. 
11 Empire’s response to Staff Data Request No. 0306 indicated that, “Empire has not conducted nor contracted any 

performance testing for Neosho T-079 subsequent to discovery of the potential bearing issue. Such testing was not 

deemed necessary because any issue with the bearing in question could not reasonably be determined to negatively 

affect the turbine’s energy production while operating.” 
12 Ibid. 
13 ***  

 ***   
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6. The expected life of the turbines is approximately 20 years.14 1 

7. ***  2 

8. 3 

  4 

 5 

 *** 6 

Q. Has Empire provided Staff with an estimate of the cost to ***  7 

  *** ? 8 

A. *** 9 

 15 10 

 11 

12 

 13 

 *** 14 

Q. What is your recommendation to the Commission? 15 

A. I recommend that the Commission order Empire to provide the following 16 

information to Staff: 17 

1. Quarterly summary results of the ***  18 

   19 

2.  20 

3. 21 

 22 

                                                 
14 Empire response to Staff Data Request No. 0026 in Case No. EO-2020-0120. 
15 Empire response to Staff Data Request No. 0299.   
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4.  1 

5.  2 

3 

 4 

 16 5 

  *** 6 

Q. Does this conclude your rebuttal testimony? 7 

A. Yes. 8 

                                                 
16 *** 

 ***   




