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Filed utility 
application 
with Missouri 
Public Service 
Commission 

Land agents 
began 
meeting with 
Missouri 
landowners 

Complete P JM 
System Impact 
Study 

2014 

CLEAN LINE ENERGY PARTNERS 

Receive Missouri 
Public Service 
Commission 
decision 

Begin conducting 
environmental 
and engineering 
surveys- KS & 
MO 

file utility and 
route 
application with 
the Illinois 
Commerce 
Commission 

Coordinate with all 
Missouri landowners 
to finalize micro­
siting for 
construction 
planning 

Complete SPP 
interconnection 
studies 

2015 

Illinois 
Commerce 
Commission 
issues decision 

Sign T-line EPC 
Agreement 
Sign Capacity 
Contracts 
Execute HVDC 
Agreement 
Provide Limited 
Notice to Proceed 
to HVDC Vendor 

Complete P JM 
Facility Study 
Sign PJM 
interconnection 
agreement 

Majority of 
ROW acquired 

Begin 
construction 

Complete MISO 
Definitive 
Planning Phase 
Sign MISO 
interconnection 
agreement 

2016 
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FILED 
December 4, 2014 

Data Center 
Missouri Public 

Service Commission




