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1.0 Summary 
 
During January, the EPC contractor continued to work on site restoration activities and completion of 
punchlist items. On January 27th, Empire acquired North Fork Ridge Wind Holdings, LLC and tax equity 
investors completed their funding of the project. There were no safety incidents on the project this 
month. 

2.0 Safety 
 
There was an average of 15 personnel on site during January, and cumulative man-hours worked are 
412,358. There were no safety incidents in January. 

Period Near Miss Property Damage First Aid OSHA Recordable 
January 2021 0 0 0 0 
To Date 18 34 28 3 

 

There were no COVID cases in January. 

3.0 Project Schedule 
 
Substantial completion was achieved on November 21st, 2020, and turbine commissioning was 
completed on December 22nd, 2020. The Purchase and Sale Agreement closing occurred on January 27th, 
2021. 

For detailed schedule information, refer to the monthly progress report from Solas in the Appendix to 
this report.  

4.0 Development Activities 
 
With the exception of wildlife permitting and interconnection, development activities are nearly 
complete for North Fork Ridge. Both of those development activities are expected to be completed 
within the first year of commercial operation.  

On January 27th, the Purchase and Sale Agreement was closed with the purchase of North Fork Ridge 
Wind Holdings, LLC by Empire. At that time, tax equity investors contributed their funding of North Fork 
Wind Holdings, LLC.  
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5.0 Construction Activities 
 
This is the status of construction activities as of the end of January: 

• Turbine foundations: 
o All foundations placed and backfilled 

• Electrical activities: 
o Collection 

 Completed November 12th. 
o Substation: 

 Completed July 29th. 
o Generation tie line: 

 Completed July 29th. 
• Erection: 

o Acceptance of turbine mechanical completion certificates completed. 
o Substantial completion achieved on November 21st. 

• Commissioning: 
o Commissioning completed December 22nd. 

• Restoration: 
o All restoration activities continued. 

• Other: 
o Permanent met tower completed and commissioned. 

The following major construction activities are planned for January: 

• Complete substantial punchlist items. 

Construction issues identified: 

• Surge arrester failures: There were three surge arrester failure in December. The manufacturer 
has confirmed to Mortenson that the arresters were part of a defective lot. Mortenson has filed 
a warranty claim and is expecting to receive replacements from the manufacturer in the first 
quarter of 2021. Mortenson will then work with Empire’s operations and maintenance 
personnel to replace the arresters in a way that limits impact to plant availability. 
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6.0 Project Cost Report 
 
Expenditures during January totaled ** **. The largest expense category for the month was 
for the costs due at signing of the equity capital contribution agreement. Project expenditures to date 
are ** ** of the total budgeted expenditure of ** **. The current estimate at 
completion is ** **. The major drivers of this variance remain increases in the Purchase 
and Sale Agreement Annex 1 costs, specifically those for schedule maintenance and for construction of 
the point of interconnection and generation tie line.  



PUBLIC VERSION 
 

North Fork Ridge Wind Project – January 2021 Page 4 
 

  

 

         
          

             

              
              

               
                  

                 

 
                  

                 
 

                  
               

              
                  

                  
                 

                     
                  

                 
                     

 
                             

               
              

 
                                   

                  
                               

                                
                     

                               
                                

                        
                               

                                
                        

                               
                                

                  

            
             

                
       

        
             

              
                  

                    
                       

                     

              
             

                  
               

             
                  

               
                

                  

           
              

                  
                       

                  

                  
                      

                     

              
              

                  
            

                
                  

            
                

                  

   
   

      

N
orth Fork Ridge *HC*Highly Confidential in its Entirety*HC*



PUBLIC VERSION 
 

North Fork Ridge Wind Project – January 2021 Page 5 
 

7.0 Progress Photos 
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8.0 Appendices 
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Section 1 
Monthly Construction Summary 

INTRODUCTION 

Construction of the North Fork Ridge wind project (the “Project”) located in Barton & Jasper Counties, 
Missouri, began on December 23, 2019 and achieved Commercial Operations on December 31, 2020.  The 
149.4 MW name plate capacity Project is comprised of the following major elements: 

• 12 – Vestas model V110 2.0 MW 120-meter hub height wind turbine generators

• 57 – Vestas model V120 2.2 MW 122-meter hub height wind turbine generators

• Site clearing, project string roads, crane paths and turbine pads

• 69 spread-footer wind turbine foundations, three design types

• 34.5 kV collector system

• 6.33 mile 161kV transmission system

• 161kV/34.5kV substation with a 99/132/165 MVA main power transformer

• Operations & Maintenance Building

The Balance of Plant (“BOP”) Contractor for the Project is M.A. Mortenson Company (“Mortenson”) of 
Minneapolis, MN.  Mortenson was responsible for the entire scope of the balance of plant including site/civil, 
collection system, transmission line, met tower, turbine foundations, turbine erection, operations and 
maintenance building and the project substation excluding the purchase of the main power transformer.  
Mortenson was responsible for transformer offloading, installation, dress out, testing and commissioning at 
the Project site.  Under the Turbine Supply Agreement (“TSA”) with Vestas-American Wind Technologies, Inc. 
(“Vestas”) the wind turbines began to arrive to the Project Site in March 2020, and were off-loaded, erected 
and mechanically completed by Mortenson. Vestas assumed responsibility for the units at mechanical 
completion and then commission the units and turned them over to the owner.   

Solas Energy Consulting US, Inc. (“Solas”) performed the Project on-site construction management as the 
owner’s representative.   

SUMMARY 

Safety: 

The North Fork Ridge Wind Project is up to 412,358 total manhours worked.  There was an average of 15 
personnel onsite in January.  During the month of January, under the BOP contact and the TSA there was no 
safety incidents.     

Environmental: 
None 

Project Progress 

Major work completed this period: 

• Completed turf establishment – drill and hydro seeding.

• Continued completion of Substantial Punchlist items

Major work planned for next period: 

• Complete Substantial Punchlist items.
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• Achieve Final Completion

See below status snapshot capturing work accomplished through January 31, 2021.  Additional information is 

provided in Mortenson’s monthly report for January, presented in Attachment 1.   
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Section 2 

Construction Budget Status/Variations – (JV) 

North Fork Ridge Wind Project Construction Budget Status *HC*Highly Confidential in its Entirety*HC*   

    

    

    

    

    

    

    

    

    

    

Budget Comments: 

There were no BOP Change Orders approved during the month of January.  

TSA Change Order No. 3 was approved in January for Pre-Commissioning of (30) Wind Turbines, reimbursement 
for auto-turn analysis performed at the request of the BOP, and back charge for offsite improvements performed 
by the BOP on behalf of Vestas.    

Draw 12 funded on January 25, 2021, these invoices were funded by funds in the Operations Account drawn in 
Draw 3.  First Completion Amount draw was on January 27th, and second was on February 10th.  Project Team will 
continue to track actuals against Completion Amount.      

Change Orders: 

BOP Contractor – Mortenson 

Change Orders approved during the month:  $0 

Change Orders approved from financing to date:  $** ** (CO#2, CO#3, CO#4, CO#5, CO#6, CO#7, CO#8 & 

CO#9) 

Turbine Supplier - Vestas 

Change Orders approved during the month:  $** **  

Change Orders approved from financing to date:  $ 0 (CO#2 & CO#3) 
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Section 3 

Schedule Variations/Milestone Schedule Update 

Schedule Target Dates Actual Date Notes 

Turbine Supplier - FNTP November 27, 2019 November 27, 2019 

EPC - FNTP December 11, 2019 December 11, 2019 

EPC - Mobilization December 16, 2019 December 16, 2019 

Turbine Supplier - Mobilization February 24, 2020 March 2, 2020 

Turbine Supplier – Earliest delivery of 
Components/Containers/Tooling 

February 24, 2020 February 20, 2020 

Owner - MPT Delivery March 18, 2020 April 3, 2020 

Turbine Supplier - Guaranteed Delivery of 
Group 1 - (5) V120 

March 23, 2020 April 4, 2020 CO#2 approved  
(V120 vs. V110) 

Turbine Supplier - Guaranteed Delivery of 
Group 2 - (10) V120 

March 30, 2020 April 21, 2020 CO#2 approved 
(V120 vs. V110) 

Turbine Supplier - Guaranteed Delivery of 
Group 3 - (10) V120 

April 6, 2020 May 6, 2020 

Turbine Supplier - Guaranteed Delivery of 
Group 4 - (10) V120 

April 13, 2020 May 30, 2020 

Turbine Supplier - Guaranteed Delivery of 
Group 5 - (10) V120 

April 20, 2020 June 20, 2020 

Turbine Supplier - Guaranteed Delivery of 
Group 6 - (10) V120 

April 27, 2020 June 26, 2020 

Owner – Guaranteed network connection 
(T1) (Turbine Supplier) 

May 4, 2020 Early August 
(Exact date requested 
from Mortenson) 

From Asbury 

Owner – Guaranteed back feed power date 
(Turbine Supplier) 

May 4, 2020 July 29, 2020 To be updated via future 
Change Order 

Turbine Supplier - Guaranteed Delivery of 
Group 7 - (2) V120 & (8) V110 less Tower 
Sections 

May 4, 2020 July 8, 2020 

Turbine Supplier - Guaranteed Delivery of 
Group 8 - (4) V110 less Tower Sections 

May 11, 2020 July 10, 2020 New Milestone per 
approved CO#2 

Turbine Supplier - Mechanical Completion 
Group 1 - (6) WTG's 

May 4, 2020 June 29, 2020 T-94, T-99, T-103,
T-89, T-66, T-76

Turbine Supplier - Mechanical Completion 
Group 2 - (6) WTG's 

May 11, 2020 July 25, 2020 T-70, T-79, T-75,
T-107, T-59, T-83

Turbine Supplier – Commissioning 
Completion Group 1 - (6) WTG’s 

May 11, 2020 September 30, 2020 Milestone dates per CO#2 
T-93, T-89, T-107,
T-103, T-79, T-83

EPC - Guaranteed First Collection Circuit 
Completion – Circuit 12B 

May 18, 2020 May 2, 2020 

Turbine Supplier - Mechanical Completion 
Group 3 - (6) WTG's 

May 18, 2020 August 13, 2020 T-78, T-101, T-106,
T-69, T-73, T-97

Turbine Supplier – Commissioning 
Completion Group 2 - (6) WTG’s 

May 18, 2020 October 23, 2020 T-97, T-64, T-75,
T-69, T-94, T-62
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EPC - Guaranteed Second Collection Circuit 
Completion – Circuit 12A 

May 26, 2020 May 11, 2020 

EPC - Guaranteed First Mechanical 
Completion Group 

June 26, 2020 June 19, 2020 T-94, T-99, T-103,
T-89, T-66, T-76

Turbine Supplier - Anticipated Delivery of 
Group 9 - (12) V110 Tower Sections 

May 25, 2020 July 10, 2020 New Milestone per 
approved CO#2 

Turbine Supplier - Mechanical Completion 
Group 4 - (6) WTG's 

May 25, 2020 August 24, 2020 T-64, T-86, T-93,
T-62, T-68, T-82

Turbine Supplier – Commissioning 
Completion Group 3 - (6) WTG’s 

May 25, 2020 November 9, 2020 T-106, T-82, T-78
T-86, T-59, T-43

EPC - Guaranteed Third Collection Circuit 
Completion – Circuit 11A 

June 5, 2020 June 3, 2020 

Turbine Supplier - Mechanical Completion 
Group 5 - (6) WTG's 

June 1, 2020 August 27, 2020 T-84, T-67, T-72,
T-61, T-80, T-90

Turbine Supplier – Commissioning 
Completion Group 4 - (6) WTG’s 

June 1 2020 November 16, 2020 T-72, T-50, T-60,
T-68, T-65, T-70

EPC - Guaranteed Second Mechanical 
Completion Group 

July 18, 2020 July 8, 2020 T-70, T-59, T-79,
T-75, T-106, T-107

Turbine Supplier - Mechanical Completion 
Group 6 - (6) WTG's 

June 8, 2020 September 17, 2020 T-65, T-60, T-43
T-50, T-33, T-44

Turbine Supplier – Commissioning 
Completion Group 5 - (6) WTG’s 

June 8, 2020 November 24, 2020 T-80, T-61, T-84,
T-66, T-67, T-73

EPC - Guaranteed Fourth Collection Circuit 
Completion – Circuit 13B 

June 16, 2020 June 10, 2020 

EPC – Guaranteed Third Mechanical 
Completion Group 

August 1, 2020 July 28, 2020 T-83, T-101, T-78,
T-69, T-73, T-97

Turbine Supplier - Mechanical Completion 
Group 7 - (6) WTG's 

June 15, 2020 October 1, 2020 T-21, T-39, T-18,
T-11, T-16, T-32

Turbine Supplier – Commissioning 
Completion Group 6 - (6) WTG’s 

June 15, 2020 December 1, 2020 T-101, T-42, T-33,
T-44, T-21, T-18

EPC - Guaranteed Fifth Collection Circuit 
Completion – Circuit 13A 

June 24, 2020 June 23, 2020 

EPC - Guaranteed Fourth Mechanical 
Completion Group 

August 15, 2020 August 18, 2020 T-93, T-64, T-86,
T-82, T-62, T-68

EPC -Guaranteed Sixth Collection Circuit 
Completion – Circuit 11B 

June 26, 2020 July 2, 2020 

Turbine Supplier - Mechanical Completion 
Group 8 - (6) WTG's 

June 22, 2020 October 5, 2020 T-42, T-13, T-45,
T-19, T-17, T-12

Turbine Supplier – Commissioning 
Completion Group 7 - (6) WTG’s 

June 22, 2020 December 2, 2020 T-11, T-16, T-32,
T-45, T-19, T-12

EPC - Guaranteed Fifth Mechanical 
Completion Group 

August 21, 2020 August 22, 2020 T-84, T-90, T-67,
T-72, T-61, T-80

Turbine Supplier - Mechanical Completion 
Group 9 - (6) WTG's 

June 29, 2020 October 28, 2020 T-14, T-10, T-9,
T-8, T-7, T-6

Turbine Supplier – Commissioning 
Completion Group 8 - (6) WTG’s 

June 29, 2020 December 9, 2020 T-10, T-8, T-39,
T-58, T-14, T-6

EPC - Guaranteed Sixth Mechanical 
Completion Group 

September 4, 2020 September 4, 2020 T-60, T-65, T-43,
T-50, T-33, T-44

Turbine Supplier - Mechanical Completion 
Group 10 - (6) WTG's 

July 6, 2020 November 7, 2020 T-58, T-57, T-31,
T-49, T-06, T-55
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Turbine Supplier – Commissioning 
Completion Group 9 - (6) WTG’s 

July 6, 2020 December 15, 2020 T-9, T-13, T-7,
T-99, T-90, T-4

EPC - SCADA Room Completion July 16, 2020 August 5, 2020 

Turbine Supplier - Mechanical Completion 
Group 11 - (6) WTG's 

July 13, 2020 November 7, 2020 T-38, T-24, T-15,
T-35, T-41, T-01

Turbine Supplier – Commissioning 
Completion Group 10 - (6) WTG’s 

July 13, 2020 December 19, 2020 T-2, T-1, T-38,
T-76, T-55, T-17

EPC -Guaranteed Seventh Mechanical 
Completion Group 

September 21, 2020 September 21, 2020 T-21, T-18, T-13,
T-11, T-16, T-39

Turbine Supplier - Mechanical Completion 
Group 12 - (3) WTG's 

July 20, 2020 November 12, 2020 T-47, T-20, T-2

Turbine Supplier – Commissioning 
Completion Group 11 - (6) WTG’s 

July 20, 2020 December 21, 2020 T-47, T-49, T-20,
T-31, T-41, T-57

EPC -Guaranteed Eighth Mechanical 
Completion Group 

September 28, 2020 September 16, 2020 T-32, T-45, T-42,
T-19, T-17, T-12

Turbine Supplier – Commissioning 
Completion Group 12 - (3) WTG’s 

July 27, 2020 December 21, 2020 T-24, T-15, T-35

EPC -Guaranteed Ninth Mechanical 
Completion Group 

October 13, 2020 October 2, 2020 T-14, T-10, T-9,
T-8, T-7, T-6

Owner - Interconnect Back Feed Provided 
to EPC Scope 

August 10, 2020 February 28, 2020 

EPC – Guaranteed Interconnection Facility 
Completion 

August 24, 2020 July 28, 2020 New Milestone per 
approved CO#2 

EPC -Guaranteed Tenth Mechanical 
Completion Group 

October 19, 2020 October 16, 2020 T-4, T-58, T-57,
T-41, T-31, T-35

EPC -Guaranteed Eleventh Mechanical 
Completion Group 

October 26, 2020 October 24, 2020 T-49, T-1, T-55,
T-38, T-24, T-15

Turbine Supplier – SCADA Commissioning 
Complete  

August 24, 2020 July 16, 2020 

Turbine Supplier – Punchlist Complete / 
Final Completion 

August 24, 2020 

EPC -Guaranteed Twelfth Mechanical 
Completion Group 

November 4, 2020 October 29, 2020 T-20, T-47, T-02

EPC - Guaranteed Substantial Completion November 21, 2020 November 21, 2020 New Milestone per 
approved CO#9 

Purchaser - Commercial Operation Date December 31, 2020 

Owner - Commercial Operation Date July 21, 2021 Start of Hedge Term 

EPC – Final Completion "Upon satisfaction of 
all of the requirements 
set forth in Section 7.1 
of the BOP Contract" 
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Section 4 
Transmission/Interconnect Update 

The point of interconnect is the Transmission Owner’s Sub 349 161kV bus at the Asbury Plant Substation.  

Accounting for work performed under the interim GIA has been reconciled; Empire District Electric issued a 

settlement invoice as a credit to the Project Company mid-January 2021.  

New SEL-3555 Real-Time Automation Controller (RTAC) unit to be installed per requirement anticipated to be in 

full GIA.  Scope is anticipated to be completed early 2021.  
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Section 5 

Delivery Status of Equipment 

WTG deliveries to site completed on July 10th. 
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Section 6 
Job Progress Photos 

NFR Meter  Laydown Yard Restoration 

PMT Access Road  T-44    Substation 

  T38 Anchor Bolts 
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Attachment 1 

Contractor Monthly Report 

See attached 
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PROJECT DESCRIPTION 
The North Fork Wind Project with nameplate capacity of 149 MW is located in Barton & Jasper 
County Missouri, approximately 15 miles East of Pittsburg, KS at the intersection of Missouri 
State Highway 126 and 43.  The project consists of constructing, installing, and commissioning 
an 57 Vestas V120-2.2MW Wind Turbines (122m hub height) and 12 Vestas V110-2.0MW Wind 
Turbines (120m hub height), 13 miles of roadways, 69 wind turbine foundations, collection 
system, 161kV substation, 6.3 miles of transmission line and support facilities (“North Fork Ridge 
Project”).  

EXECUTIVE SUMMARY 
Mortenson continued to work on Substantial Completion punch items and project closeout.  
Overall, the project experienced zero (0) first aid incident, zero (0) personal medical, zero (0) 
recordables, zero (0) lost time, zero (0) near miss, zero (0) property damage, and zero (0) quality 
incidents.  

The first phase of the project focused on the construction of the 161kV transmission 
line, 161kV substation, main laydown yard, operations and maintenance building, access roads, 
tower foundations, fencing and turbine erection areas, which was completed during the winter 
and spring of 2020. 

The second phase of the project finished the construction of the remaining civil works, 
completion of underground electrical collection system, wind turbine generator (“WTG”) 
delivery & erection, SCADA integration and interconnection with Liberty Utilities facilities. The 
Balance of Plant (“BOP”) Substantial Completion was achieved on November 21, 2020. Final 
Completion of the project is scheduled for mid-February 2021.  

Note, all quantities within Report are as of 1/31/2021 and inclusive of all 2020 & 2021 work 
activities, unless otherwise specified.  

SAFETY 
POINTS OF EMPHASIS 
The project had only a few activities with under ten team members and there were no new 
orientations in January 2021. Seven hundred and fifty-seven (757) team members have gone 
through First Hour safety orientation.  Two Hundred and thirty-four (234) team members have 
gone through Second Hour orientations.   

The site leadership teams focused the safety message on doing the right thing when no one is 
looking, driving & vehicle safety and keeping up COVID-19 awareness.  
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COMPLETED TRAININGS  
 1st Hour Orientation
 2nd Hours Orientation
 Top Driver
 Hazard Communication
 Missouri State Signal Certifications
 Trucker Orientation
 Silica Training
 Forklift Training
 Crane Walk Training – Operators and all participates who are involved in Crane Walk
 CPR/First Aid
 Fall Protection Training
 Tower Rescue
 Respirator Fit Testing
 Crane Operator Orientation
 Crane Walking Training
 Refresher Forklift Training & Certification
 LOTO Training (Mechanical Applications)

FIRST AID INCIDENTS 
No first aid incidents occurred during January 2021. 

RECORDABLE INCIDENTS 
No recordable incidents were reported during January 2021. 

LOST TIME INCIDENTS 
No lost time incidents were reported during January 2021. 

PROPERTY DAMAGE 
No property damage was reported during January 2021.

NEAR MISS 
No near miss events to report during January 2021. 

QUALITY 

There were no quality events that occurred during January. 

UNPLANNED DISRUPTION 

None 
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PROJECT MAN HOURS & SAFETY STATISTICS 
TABLE 1: SAFETY STATISTICS – JANUARY 2021 

*RIR – A recordable incident is a work-related illness and any injury, which results in: loss of consciousness, restriction of
work or motion, transfer to another job, or requires medical treatment beyond first aid.

**DART – The days away, restricted, or transfer case incident rate (DART) is the number of Lost Time and Restricted cases. 
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TABLE 2: MAN HOURS AS OF 01/31/2021 

TABLE 3: HAZARD RECOGNITION STATISTICS AS OF 01/31/2021 

ENVIRONMENTAL 
STORMWATER POLLUTION PREVENTION PLAN (SWPPP) UPDATE 
The project team has continued to maintain SWPPP BMPs and perform bi-weekly inspections by 
internal Environmental Specialist inspections. The SWPPP plan is in the Mortenson temp storage 
container.  

 NOI received on 12/20/2019
 404 Permit received on 1/29/2020
 Weekly inspections began on 12/25/2019
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 Weekly internal inspections were performed on 1/04/2021, 1/08/2021, and
1/20/2021 and 1/26/2021. MAM switched inspections to biweekly (or after 0.25”
rain) inspection schedule.

 All the inspection reports are on ProCore in the submittals section.
 All corrective actions are being addressed in order of risk level and completion is

tracked on the ArcGIS platform.
 All SWPPP redlines are kept on the ArcGIS platform managed by Mortenson. This will

act as a living as-built document to keep the site in compliance with record keeping
requirements. This will include all BMP installations, removal, and alterations. It will
also track any land disturbing activities. We are currently up to date with this process.

 SWPPP removal was close to completion with installation of all permanent seeding,
blankets or rolls. A small amount of Hydro and drill seeding is needed to be completed
in early 2021 when site conditions allow.

 Mortenson will turn over the SWPPP to Operations prior to final completion.
Remaining SWPPP inspections will be completed by operations after SWPPP turn
over. After seeding and growth is achieved North Fork Ridge, LLC. To submit the NOT.
Mortenson to remove all BMP’s after NOT is achieved as a Warranty item.

SPILL PREVENTION, CONTROL, AND COUNTERMEASURE PLAN (SPCC) UPDATE 
 No spills were reported in January 2021.
 There are no fuel tanks onsite.
 Operational Phase SPCC has been developed and is in place.

PRECIPITATION TOTALS 
The project received 2.83” of rain in January and year to date total of 2.83”. Below is a daily 
accumulation totals are pulled from the NOAA - Joplin Airport weather station. The project 
received the following rain events during the month of January 2021.  

TABLE 4: DECEMBER DAILY RAIN TOTAL FOR THE PROJECT 
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SCHEDULE AND UPDATE REPORTS 
MAJOR WORK ACTIVITIES COMPLETED IN JANUARY 2021 

CIVIL ACTIVITIES 
 Worked on landowner punch list items and yard restoration.
 Completed Barton County and MoDOT punch list items.

ERECTION ACTIVITIES
 None - Complete

PUBLIC VERSION
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ELECTRICAL ACTIVITIES 
 Punch list items

DELIVERY AND MAJOR PROCUREMENT UPDATE 
All materials have been delivered for the project. 

TABLE 5: CONSTRUCTION PROGRESS TOTALS 

Note, Statistics As of 01-31-2021, All Quantities Representative of Project Progress. 

Activity 
Project Total 

Value 
To Date 
Progress 

Project 
Percent 

Complete 
Rock Access Roads 69,235 LF 69,235 LF 100% 
Crane Pad 69 EA 69 EA 100% 
Strip Sites 69 EA 69 EA 100% 
Excavation 69 EA 69 EA 100% 
Backfill 69 EA 69 EA 100% 
Crane Pathways 100,395 LF 100,395 LF 100% 
H1s 69 EA 69 EA 100% 
Foundation Grounding 69 EA 69 EA 100% 
Foundation Conduit 69 EA 69 EA 100% 
Complete Foundations 69 EA 69 EA 100% 
Collection MV Cable Deliveries 674,670 FT 674,670 FT 100% 
Collection Clearing and Access 69 EA 69 EA 100% 
Collection Directional Boring 18,779 FT 18,779 FT 100% 
Collection Plowing 219,200 FT 219,200 FT 100% 
Collection Rock Trenching 31,705 FT 31,705 FT 100% 
Splice Pit Excavation 73 EA 73 EA 100% 
MV Cable Splices 73 EA 73 EA 100% 
Switchgear Set 69 EA 69 EA 100% 
Switchgear MV Cable Termination 69 EA 69 EA 100% 
Collection SWPPP 69 EA 69 EA 100% 
Substation Foundation 49 EA 49 EA 100% 
Substation Deliveries 232 EA 232 EA 100% 
Substation Pad 4,700 CY 4,700 CY 100% 
Transmission Tree Clearing 25 ACRE 25 ACRE 100% 
Transmission SWPPP 49 EA 49 EA 100% 
Transmission Line Deliveries 160 EA 160 EA 100% 
Transmission Line Haul & Spot 48 EA 48 EA 100% 
Transmission Line Framing 48 EA 48 EA 100% 
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Transmission Line Excavation 48 EA 48 EA 100% 
Transmission Line Set 48 EA 48 EA 100% 
Offload Tower Sections 69 EA 69 EA 100% 
Offload Nacelle 69 EA 69 EA 100% 
Offload Hub 69 EA 69 EA 100% 
Offload Blades 69 EA 69 EA 100% 
Set Base/Mid 69 EA 69 EA 100% 
Grout Base Section 69 EA 69 EA 100% 
Prep Nacelle 69 EA 69 EA 100% 
Full Tower Erected 69 EA 69 EA 100% 
Tower Wiring 69 EA 69 EA 100% 
MCC 69 EA 69 EA 100% 
Walkdowns 69 EA 69 EA 100% 
Met Tower 1 EA 1 EA 100% 
O&M Building 1 EA 1 EA 100% 
Civil Restoration 1 EA .99 EA 99% 
Yard Restoration 1 EA .99 EA 99% 

PROJECT SCHEDULE 

 See Exhibit A – Revised Appendix 7C Milestones with the execution of Change Order # 9.
 See Exhibit B – ASTA – Final Actualized Schedule

MAJOR WORK ACTIVITIES PLANNED FOR FEBRUARY 2021 

CIVIL ACTIVITIES 
 SWPPP – Continue with SWPPP inspections
 Finish restoration of the laydown yard

ELECTRICAL ACTIVITIES 
 Seeding, about 2 days remaining when weather and site conditions allow

QUALITY 
 None

RFI’S & SUBMITTALS 
 No Open RFI’s or Submittals, all closed.

PUBLIC VERSION



10 19141022 – North Fork Ridge Wind 
Monthly Progress Report

CONSTRUCTION ISSUES 
 Replacement Surge Arrestors update, full report of VT failure.

 Need to close out open Change Issues.

 Warranty Log, add Surge Arrestors & remove BMP’s after NOT is achieved.

OWNER GOALS 
North Fork Ridge - Owner Goals
Goal Measurement % Weight Notes Primary

Safety - Zero Lost Time Injuries & Zero Recordables 0 Lost Time & 0 Recordables 
 (Yes/No) 

10% Project Team Member 
Involvement/Engage Craft

Superintendents/PM

Safety Reporting - All Safety incidents will be reported 
within 24 hours Date and time of incident VS date and 

time of reporting.
5%

Immediate Verbal Notification 
with incident report to follow 
within 24 hours

Safety Engineer/PM

Traffic - no complaints from local community 
regarding excessive speed or hazardous driving and 
no incidents involving improper use of defined traffic 
plans.

No complaints or incidents 5%

Continue communication with 
crews throughout all phases. 
Inspect concrete routes weekly, 
at a minimum.

Superintendents/PM

Quality - The last 19 WTG's have a smaller average 
punchlist number than the first 50.  Quality should 
always improve vs. taper.

Average # punchlist in last 19 
walkdowns compared to average 
number of punchlist items in first 50. 5%

Get ahead of the details prior 
to erection beginning so we're 
not reactively playing catch up 
while the crews are moving

Superintendents

Quality - <3% of job books or certificates (MCC, etc.) 
returned based on lack of completeness, quality, lack 
of internal Mortenson review, etc.

# job books or certs returned for 
resubmission / total # 5%

Establish Golden Book to be 
bought off by
MAM/Solas/Vestas

Project Engineers

Quality - <2 Turbine walkdowns cancelled upon 
arrival to tower based on readiness.

Number of turbine walkdowns 
cancelled when teams are in route (or 
at) turbine.

5%
Maintain proper communication 
so this doesn't happen

Project & Field 
Engineers

Quality - No single and preventable "rework" issue 
costs more than 2 days of schedule, or impacts a 
contractual milestone date.

No single quality issue impacts 
schedule more than 2 days, or 
impacts any milestone.

5%
Superintendents/PEs/P
M

Cost - Do not exceed approved budget (after CO1) 
value by 1% contingency (excluding force majeure 
event) and zero instances of proceed with extra work 
without obtaining Owner's prior approval. 

Final accounting 5%

Cost conscious, keeping Cost 
Log updated and having open 
lines of communication 

PM/General 
Superintendent

Cost - At the time that the final circuit is energized, 
there shall be no "lingering" open cost or schedule 
issues w/ Vestas.  Deal w/ any issues as they come 
up.  No back-forth post-project - no excuses.

No Vestas open issues that are not 
agreed to upon energization of final 
circuit. 5% Monthly reconciliations

PM/General 
Superintendent/Solas

Schedule - All contractual milestones date met (or 
early)

Actual dates vs. contractual dates 10% Weekly Schedule Reviews Superintendents/PM

Energization: Zero delays on process for planned 
energization. Substation is complete and ready for 
energization before July 27, 2020, and no 
preventable issues result in that date slipping (i.e. 
SCADA, substation commissioning, end-end testing, 
studies, etc.).

Planned energization date vs. actual 
energization date, and any reason for 
delay.

10%
Superintendents/ 
Project Engineers

Permit Compliance: No permit compliance issues, 
including timely notifications of start and completion 
of work.

Permit violations and notification 
dates of start and completion. 10%

Maintain Crossing Matrix and
Appropriate Notifications

Superintendents/ 
Project Engineers

Housekeeping - site shall be organized, free of loose 
debris, and all equipment secure prior to weekends, 
holidays, and at project completion. At no time shall 
construction debris migrate beyond project 
boundaries.

No excessive debris, no debris 
migrating beyond project boundaries, 
implementation of a weekly site-wide 
cleanup effort

5%

Dedicated Weekly Effort

Superintendents

Client Relations - Poll Julian, Scott, Matt.  Ask them 
"would you take this same team to the next project"?

100% response of yes 5% PM/General 
Superintendent

Landowner Relations - No unplanned or 
unnecessary destruction of leased or neighboring 
property (livestock, crops, utilities, etc.)

No preventable destruction of 
property.

5%
PM/General 
Superintendent

County Relations - Poll County officials.  Ask them 
"would you recommend this same team for another 
project"?

100% response of yes 5%
Ideas: Roadside information 
stop on Wind Farm.

PM/General 
Superintendent
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North Fork Ridge Wind, LLC

North Fork Ridge Wind

APPENDIX 7-C - MILESTONES 

Infrastructure Facilities Completion

Feeder Circuit

Target 

Completion 

Date

Infrastructure 

Facilities 

Completion 

Milestone

Circuit - 1 4/27/2020 5/18/2020

Circuit - 2 5/5/2020 5/26/2020

Circuit - 3 5/15/2020 6/5/2020

Circuit - 4 5/26/2020 6/16/2020

Circuit - 5 6/3/2020 6/24/2020

Circuit - 6 6/5/2020 6/26/2020

Interconnection Facilities Completion

CO 02 Misc. 

Changes

CO 06 - Vestas 

Tooling Delays

CO 04 - Weather 

Delays Days

CO 09 - Misc. 

Changes

Target Interconnection Facilities Completion Date 8/10/2020 No Change No Change No Change

Guaranteed Interconnection Facilities Completion Date 8/17/2020 No Change No Change No Change

SCADA Room Completion*

*must be completed two (2) weeks prior to Turbine 7/16/2020 No Change No Change No Change

Mechanical Completion Date of the first Wind Turbine.

MPT Delivery Dates

MPT # 1 3/18/2020 No Change No Change No Change

Turbine Mechanical Completion

MCC Groups Quantity Cumulative
Target 

Completion Date

Turbine 

Mechanical 

Completion 

Milestone

 CO #6 Turbine 

Mechanical 

Completion 

Milestone

 CO #4 Turbine 

Mechanical 

Completion 

Milestone

 CO #9 Turbine 

Mechanical 

Completion 

Milestone

Group 1 6 6 5/8/20 5/29/20 6/22/20 6/26/20 6/26/20

Group 2 6 12 5/20/20 6/10/20 7/2/20 7/15/20 7/18/20

Group 3 6 18 5/27/20 6/17/20 7/10/20 7/21/20 8/1/20

Group 4 6 24 6/5/20 6/26/20 7/21/20 8/4/20 8/15/20

Group 5 6 30 6/12/20 7/3/20 7/27/20 8/10/20 8/21/20

Group 6 6 36 6/19/20 7/10/20 8/3/20 8/20/20 9/4/20

Group 7 6 42 7/1/20 7/22/20 8/13/20 9/3/20 9/21/20

Group 8 6 48 7/8/20 7/29/20 8/20/20 9/12/20 9/28/20

Group 9 6 54 7/17/20 8/7/20 8/31/20 9/23/20 10/13/20

Group 10 6 60 7/24/20 8/14/20 9/8/20 9/29/20 10/19/20

Group 11 6 66 7/31/20 8/21/20 9/15/20 10/6/20 10/26/20

Group 12 3 69 8/7/20 8/28/20 9/22/20 10/13/20 11/4/20

Based on IGDD of 3/23/2020

BOP Substantial Completion

Scheduled BOP Substantial Completion Date 9/18/2020 10/12/2020 11/2/2020 11/21/2020
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Activity ID Activity Name Original

Duration

Start Finish Total

Float

North Fork RidgeNorth Fork Ridge 6384 12-Mar-19 A 19-Nov-20 A

Wind FarmWind Farm 6384 12-Mar-19 A 19-Nov-20 A

Project SummaryProject Summary 5648 03-Apr-19 A 19-Nov-20 A

243941 Collection System 2134 03-Apr-19 A 18-Nov-20 A

243951 Substation 1682 15-Jul-19 A 30-Jul-20 A

243901 Mobilization 1705 10-Dec-19 A 10-Feb-20 A

243911 Public Roads 459 07-Jan-20 A 28-May-20 A

243921 Access Roads 2863 09-Jan-20 A 07-Jul-20 A

243931 Foundations 2999 25-Jan-20 A 04-Jun-20 A

243961 Transmission Line 720 29-Jan-20 A 30-Jul-20 A

243981 Base|Mid Erection 940 23-Mar-20 A 19-Aug-20 A

243971 WTG Deliveries 4288 25-Mar-20 A 10-Jul-20 A

244021 O & M Building 2037 16-Apr-20 A 18-Nov-20 A

243991 Main Erection 2857 29-Apr-20 A 08-Sep-20 A

244031 MET Tower 104 06-Jul-20 A 19-Nov-20 A

Project MilestonesProject Milestones 3581 12-Mar-19 A 12-Nov-20 A

Project Start-Up MilestonesProject Start-Up Milestones 1608 12-Mar-19 A 03-Jan-20 A

244052 Design & Procurement LNTP 0 12-Mar-19 A

244081 Contract Executed 0 30-Aug-19 A

244071 Final Notice to Proceed 0 11-Dec-19 A

244072 Project Preperation prior to Mobilization 16 13-Dec-19 A 03-Jan-20 A

Contractual MilestonesContractual Milestones 1485 25-Mar-20 A 12-Nov-20 A

WTG DeliveriesWTG Deliveries 696 25-Mar-20 A 10-Jul-20 A

244101 WTG Delivery Start 0 25-Mar-20 A

341631 WTG Delivery Finish 0 10-Jul-20 A

Infrastructure Facilities CompletionInfrastructure Facilities Completion 296 27-Apr-20 A 06-Jul-20 A

244471 EPC Milestone - Infrastructure Facilities Completion: Feeder 12B.Infrastructure Facilities Completion: Feeder 12B0 27-Apr-20 A

244461 EPC Milestone - Infrastructure Facilities Completion: Feeder 12A.Infrastructure Facilities Completion: Feeder 12A0 08-May-20 A

244361 EPC Milestone - Infrastructure Facilities Completion: Feeder 11A.Infrastructure Facilities Completion: Feeder 11A0 02-Jun-20 A

244491 EPC Milestone - Infrastructure Facilities Completion: Feeder 13B.Infrastructure Facilities Completion: Feeder 13B0 10-Jun-20 A

244481 EPC Milestone - Infrastructure Facilities Completion: Feeder 13A.Infrastructure Facilities Completion: Feeder 13A0 23-Jun-20 A

244401 EPC Milestone - Infrastructure Facilities Completion: Feeder 11B.Infrastructure Facilities Completion: Feeder 11B0 06-Jul-20 A

Electrical CompletionElectrical Completion 329 13-Jul-20 A 01-Sep-20 A

244151 Backfeed Power Available by Empire 0 13-Jul-20 A

341681 Electrical Completion 329 13-Jul-20 A 01-Sep-20 A

244131 Transmission Line Construction Completion0 03-Aug-20 A

244111 BOP Substation Completion 0 24-Aug-20 A

341641 SCADA Room Completion 0 28-Aug-20 A

341671 EPC Milestone - Interconnect Facilities Completion - "Substation Energization"0 01-Sep-20 A

Circuit Ready To EnergizeCircuit Ready To Energize 586 03-Sep-20 A 12-Nov-20 A

244141 Ready To Energi ze: Feeder 12B 0 03-Sep-20 A

244231 Ready To Energi ze: Feeder 12A 0 03-Sep-20 A

244211 Ready To Energi ze: Feeder 11B 0 05-Oct-20 A

244201 Ready To Energi ze: Feeder 11A 0 06-Oct-20 A

244181 Ready To Energi ze: Feeder 13A 0 12-Nov-20 A

244191 Ready To Energi ze: Feeder 13B 0 12-Nov-20 A

Mechanical CompletionMechanical Completion 729 29-Jun-20 A 28-Oct-20 A

341691 EPC Milestone - Turbine Mechanical Completion - Group 10 29-Jun-20 A

341711 EPC Milestone - Turbine Mechanical Completion - Group 20 14-Jul-20 A

341721 EPC Milestone - Turbine Mechanical Completion - Group 30 28-Jul-20 A

341701 EPC Milestone - Turbine Mechanical Completion - Group 40 18-Aug-20 A

341731 EPC Milestone - Turbine Mechanical Completion - Group 50 22-Aug-20 A

341741 EPC Milestone - Turbine Mechanical Completion - Group 60 28-Aug-20 A

341751 EPC Milestone - Turbine Mechanical Completion - Group 70 17-Sep-20 A

341761 EPC Milestone - Turbine Mechanical Completion - Group 80 24-Sep-20 A

341771 EPC Milestone - Turbine Mechanical Completion - Group 90 02-Oct-20 A

341781 EPC Milestone - Turbine Mechanical Completion - Group 100 08-Oct-20 A

341791 EPC Milestone - Turbine Mechanical Completion - Group 110 16-Oct-20 A

341801 EPC Milestone - Turbine Mechanical Completion - Group 120 28-Oct-20 A

DesignDesign 2044 12-Mar-19 A 18-Mar-20 A

GeotechnicalGeotechnical 456 25-Apr-19 A 25-Jul-19 A

244351 Geotech Investigations.Geotech Investigations - final drilling376 25-Apr-19 A 11-Jul-19 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

19-Nov-20 A, North Fork Ridge

19-Nov-20 A, Wind Farm

19-Nov-20 A, Project Summary

Collection System

Substation 

Mobilization

Public Roads

Access Roads

Foundations

Transmission Line

Base|Mid Erection

WTG Deliveries

O & M Building

Main Erection

MET Tower

12-Nov-20 A, Project Milestones

03-Jan-20 A, Project Start-Up Milestones

Design & Procurement LNTP

Contract Executed

Final Notice to Proceed

Project Preperation prior to Mobilization

12-Nov-20 A, Contractual Milestones

10-Jul-20 A, WTG Deliveries

WTG Delivery Start

WTG Delivery Finish

06-Jul-20 A, Infrastructure Facilities Completion

EPC Milestone - Infrastructure Facilities Completion: Feeder 12B.Infrastructure Facilities Completion: Feeder 12B

EPC Milestone - Infrastructure Facilities Completion: Feeder 12A.Infrastructure Facilities Completion: Feeder 12A

EPC Milestone - Infrastructure Facilities Completion: Feeder 11A.Infrastructure Facilities Completion: Feeder 11A

EPC Milestone - Infrastructure Facilities Completion: Feeder 13B.Infrastructure Facilities Completion: Feeder 13B

EPC Milestone - Infrastructure Facilities Completion: Feeder 13A.Infrastructure Facilities Completion: Feeder 13A

EPC Milestone - Infrastructure Facilities Completion: Feeder 11B.Infrastructure Facilities Completion: Feeder 11B

01-Sep-20 A, Electrical Completion

Backfeed Power Available by Empire

Electrical Completion

Transmission Line Construction Completion

BOP Substation Completion

SCADA Room Completion

EPC Milestone - Interconnect Facilities Completion - "Substation Energization"

12-Nov-20 A, Circuit Ready To Energize

Ready To Energi ze: Feeder 12B

Ready To Energi ze: Feeder 12A

Ready To Energi ze: Feeder 11B

Ready To Energi ze: Feeder 11A

Ready To Energi ze: Feeder 13A

Ready To Energi ze: Feeder 13B

28-Oct-20 A, Mechanical Completion

EPC Milestone - Turbine Mechanical Completion - Group 1

EPC Milestone - Turbine Mechanical Completion - Group 2

EPC Milestone - Turbine Mechanical Completion - Group 3

EPC Milestone - Turbine Mechanical Completion - Group 4

EPC Milestone - Turbine Mechanical Completion - Group 5

EPC Milestone - Turbine Mechanical Completion - Group 6

EPC Milestone - Turbine Mechanical Completion - Group 7

EPC Milestone - Turbine Mechanical Completion - Group 8

EPC Milestone - Turbine Mechanical Completion - Group 9

EPC Milestone - Turbine Mechanical Completion - Group 10

EPC Milestone - Turbine Mechanical Completion - Group 11

EPC Milestone - Turbine Mechanical Completion - Group 12

18-Mar-20 A, Design

25-Jul-19 A, Geotechnical

Geotech Investigations.Geotech Investigations - final drilling

North Fork Ridge WBS - Detailed 29-Dec-20 13:09

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 1 of 92 TASK filter: All Activities

© Oracle Corporation
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Activity ID Activity Name Original

Duration

Start Finish Total

Float

341811 Geotech Investigations.Geotech Report Final Report376 19-Jun-19 A 25-Jul-19 A

StructuralStructural 812 11-Apr-19 A 05-Sep-19 A

244381 Foundation Design - IFP 148 11-Apr-19 A 07-May-19 A

244391 Foundation Design - IFP.Foundation Design - IFC248 11-Jul-19 A 22-Aug-19 A

244411 Foundation Design - 3rd Party Review 184 01-Aug-19 A 05-Sep-19 A

CivilCivil 792 11-Apr-19 A 10-Sep-19 A

244431 Design Roads.Design Roads - 30% Pkg 592 11-Apr-19 A 05-Aug-19 A

244441 Design Roads - 60% Pkg 256 13-Jun-19 A 05-Aug-19 A

244531 Review/Approve SWPPP / NOI.SWPP/SPCC Draft312 20-Jun-19 A 21-Aug-19 A

244451 Design Roads - 90% Pkg 256 12-Jul-19 A 26-Aug-19 A

244532 Review/Approve SWPPP / NOI.SWPP/SPCC Review48 21-Aug-19 A 28-Aug-19 A

244551 Civil IFC Set 64 27-Aug-19 A 10-Sep-19 A

244541 Review/Approve SWPPP / NOI.SWPP/SPCC Final32 28-Aug-19 A 05-Sep-19 A

Collection and StudiesCollection and Studies 824 03-Sep-19 A 05-Feb-20 A

Collection DesignCollection Design 824 03-Sep-19 A 05-Feb-20 A

244581 Collection  Design.Collection Design - 30% Pkg120 03-Sep-19 A 23-Sep-19 A

244641 Collection 90% Pkg - Mortenson Page Turn.Collection 30% Pkg - Mortenson Page Turn8 24-Sep-19 A 24-Sep-19 A

244611 Collection 90% Pkg - Owner Review.Collection 30% Pkg - Owner Review40 25-Sep-19 A 01-Oct-19 A

244591 Collection  Design.Collection Design - 60% Pkg240 02-Oct-19 A 12-Nov-19 A

244651 Collection 90% Pkg - Mortenson Page Turn.Collection 60% Pkg - Mortenson Page Turn8 13-Nov-19 A 13-Nov-19 A

244621 Collection 90% Pkg - Owner Review.Collection 60% Pkg - Owner Review40 14-Nov-19 A 20-Nov-19 A

244601 Collection  Design.Collection Design - 90% Pkg144 21-Nov-19 A 07-Jan-20 A

244661 Collection 90% Pkg - Mortenson Page Turn 8 08-Jan-20 A 08-Jan-20 A

244631 Collection 90% Pkg - Owner Review 80 09-Jan-20 A 22-Jan-20 A

244671 Collection IFC Set 80 23-Jan-20 A 05-Feb-20 A

Substation EngineeringSubstation Engineering 2044 12-Mar-19 A 18-Mar-20 A

Substation EngineeringSubstation Engineering 2044 12-Mar-19 A 18-Mar-20 A

75530 Protection and Control.30% Design Submission320 12-Mar-19 A 07-May-19 A

75320 Foundations.30% Design Submission 320 14-Mar-19 A 09-May-19 A

75390 Steel.30% Design Submission 320 14-Mar-19 A 09-May-19 A

75460 Physical/Electrical.30% Design Submission320 14-Mar-19 A 09-May-19 A

75660 Studies 1152 15-Mar-19 A 18-Oct-19 A

75600 SCADA.SCADA Points List 888 15-Mar-19 A 30-Aug-19 A

75540 Protection and Control.Owner's review 40 07-May-19 A 14-May-19 A

75330 Foundations.Owners's Review 40 09-May-19 A 16-May-19 A

75400 Steel.Owners's Review 40 09-May-19 A 16-May-19 A

75470 Physical/Electrical.Owners's Review 40 09-May-19 A 16-May-19 A

75550 Protection and Control.60% Design Submission552 14-May-19 A 30-Aug-19 A

75340 Foundations.60% Design Submission 336 16-May-19 A 26-Jul-19 A

75410 Steel.60% Design Submission 336 16-May-19 A 26-Jul-19 A

75480 Physical/Electrical.60% Design Submission336 16-May-19 A 26-Jul-19 A

75350 Foundations.Owners's Review 40 26-Jul-19 A 02-Aug-19 A

75420 Steel.Owners's Review 40 26-Jul-19 A 02-Aug-19 A

75490 Physical/Electrical.Owners's Review 40 26-Jul-19 A 02-Aug-19 A

75360 Foundations.90% Design Submission 160 02-Aug-19 A 04-Sep-19 A

75430 Steel.90% Design Submission 160 02-Aug-19 A 04-Sep-19 A

75500 Physical/Electrical.90% Design Submission160 02-Aug-19 A 04-Sep-19 A

75560 Protection and Control.Owner's review 40 03-Sep-19 A 09-Sep-19 A

75610 SCADA.Owner's Review 40 03-Sep-19 A 09-Sep-19 A

75630 Relay Protection & Coordination Study.Relay Protection & Coordination Study - Prelim280 03-Sep-19 A 21-Oct-19 A

75370 Foundations.Owner's Review 40 05-Sep-19 A 11-Sep-19 A

75440 Steel.Owner's Review 40 05-Sep-19 A 11-Sep-19 A

75510 Physical/Electrical.Owner's Review 40 05-Sep-19 A 11-Sep-19 A

75570 Protection and Control.90% Submission 240 10-Sep-19 A 21-Oct-19 A

75620 SCADA.SCADA IFC 480 10-Sep-19 A 06-Dec-19 A

75380 Foundations.Foundations IFC 200 12-Sep-19 A 16-Oct-19 A

75450 Steel.Steel IFC 200 12-Sep-19 A 16-Oct-19 A

75520 Physical/Electrical.Physical/Electrical IFC200 12-Sep-19 A 16-Oct-19 A

75381 Foundations.Foundations Complete 0 18-Oct-19 A

75451 Steel.Steel - Complete 0 18-Oct-19 A

75521 Physical/Electrical.Physical/Electrical - Complete0 21-Oct-19 A

75580 Protection and Control.Owner's review 56 22-Oct-19 A 30-Oct-19 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Geotech Investigations.Geotech Report Final Report

05-Sep-19 A, Structural

Foundation Design - IFP

Foundation Design - IFP.Foundation Design - IFC

Foundation Design - 3rd Party Review

10-Sep-19 A, Civil

Design Roads.Design Roads - 30% Pkg

Design Roads - 60% Pkg

Review/Approve SWPPP / NOI.SWPP/SPCC Draft

Design Roads - 90% Pkg

Review/Approve SWPPP / NOI.SWPP/SPCC Review

Civil IFC Set

Review/Approve SWPPP / NOI.SWPP/SPCC Final

05-Feb-20 A, Collection and Studies

05-Feb-20 A, Collection Design

Collection  Design.Collection Design - 30% Pkg

Collection 90% Pkg - Mortenson Page Turn.Collection 30% Pkg - Mortenson Page Turn

Collection 90% Pkg - Owner Review.Collection 30% Pkg - Owner Review

Collection  Design.Collection Design - 60% Pkg

Collection 90% Pkg - Mortenson Page Turn.Collection 60% Pkg - Mortenson Page Turn

Collection 90% Pkg - Owner Review.Collection 60% Pkg - Owner Review

Collection  Design.Collection Design - 90% Pkg

Collection 90% Pkg - Mortenson Page Turn

Collection 90% Pkg - Owner Review

Collection IFC Set

18-Mar-20 A, Substation Engineering

18-Mar-20 A, Substation Engineering

Protection and Control.30% Design Submission

Foundations.30% Design Submission

Steel.30% Design Submission

Physical/Electrical.30% Design Submission

Studies

SCADA.SCADA Points List

Protection and Control.Owner's review

Foundations.Owners's Review

Steel.Owners's Review

Physical/Electrical.Owners's Review

Protection and Control.60% Design Submission

Foundations.60% Design Submission

Steel.60% Design Submission

Physical/Electrical.60% Design Submission

Foundations.Owners's Review

Steel.Owners's Review

Physical/Electrical.Owners's Review

Foundations.90% Design Submission

Steel.90% Design Submission

Physical/Electrical.90% Design Submission

Protection and Control.Owner's review

SCADA.Owner's Review

Relay Protection & Coordination Study.Relay Protection & Coordination Study - Prelim

Foundations.Owner's Review

Steel.Owner's Review

Physical/Electrical.Owner's Review

Protection and Control.90% Submission

SCADA.SCADA IFC

Foundations.Foundations IFC

Steel.Steel IFC

Physical/Electrical.Physical/Electrical IFC

Foundations.Foundations Complete

Steel.Steel - Complete

Physical/Electrical.Physical/Electrical - Complete

Protection and Control.Owner's review
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75640 Relay Protection & Coordination Study.Relay Protection & Coordination Study - Final320 23-Oct-19 A 23-Dec-19 A

75650 Relay Protection & Coordination Study.Relay Protection & Coordination Study - Complete0 23-Oct-19 A

75670 Studies 0 30-Oct-19 A

75590 Protection and Control.Protection and Control IFC160 31-Oct-19 A 03-Dec-19 A

75591 Protection and Control.Protection and Control - Complete0 06-Dec-19 A

75621 SCADA.SCADA - Complete 0 11-Dec-19 A

75680 Arc Flash Study 0 18-Mar-20 A

O & M BuildingO & M Building 240 03-Sep-19 A 14-Oct-19 A

244941 O & M Building Design 240 03-Sep-19 A 14-Oct-19 A

ProcurementProcurement 2048 01-Apr-19 A 03-Apr-20 A

FoundationsFoundations 216 23-Aug-19 A 03-Oct-19 A

245131 Foundation Material Procurement 216 23-Aug-19 A 03-Oct-19 A

Collection System ProcurementCollection System Procurement 496 02-Dec-19 A 27-Mar-20 A

245241 35kV Cable Procurement 496 02-Dec-19 A 27-Mar-20 A

Substation ProcurementSubstation Procurement 2048 01-Apr-19 A 03-Apr-20 A

Substation ProcurementSubstation Procurement 2048 01-Apr-19 A 03-Apr-20 A

79771 Procure MPT - Tenaska.Start Contract & Order - MPT0 01-Apr-19 A

79781 Procure MPT - Tenaska.Approval Drawings - MPT160 01-Apr-19 A 26-Apr-19 A

79791 Procure MPT - Tenaska.Fabricate - MPT1240 29-Apr-19 A 04-Mar-20 A

75720 Procure Cap Bank - M21.Start Contract & Order - Cap Bank0 16-Aug-19 A

75721 Procure Cap Bank - M21.Approval Drawings - Cap Bank144 16-Aug-19 A 06-Sep-19 A

75730 Procure Cap Switcher - M22.Start Contract & Order - Cap Switcher0 16-Aug-19 A

75731 Procure Cap Switcher - M22.Approval Drawings - Cap Switcher144 16-Aug-19 A 06-Sep-19 A

75750 Procure CIT Combo - M08.Start Contract & Order - CIT Combo0 16-Aug-19 A

75751 Procure CIT Combo - M08.Approval Drawings - CIT Combo136 16-Aug-19 A 05-Sep-19 A

75780 Procure High Side Motor Operated Disconnect Switch - M02.Start Contract & Order - High Side Disconnect Switches0 16-Aug-19 A

75790 Procure 34.5kV Disconnect Switches - M06.Start Contract & Order - 34.5kV Disconnect Switches0 16-Aug-19 A

75791 Procure 34.5kV Disconnect Switches - M06.Approval Drawings - 34.5kV Disconnect Switches144 16-Aug-19 A 06-Sep-19 A

79691 Procure - Reactive Bank Disconnect Switch - M26.Start Contract & Order - Reactive Disconnect Switch0 16-Aug-19 A

79671 Procure - Reactive Bank Disconnect Switch - M26.Approval Drawings - Reactive Disconnect Switch144 16-Aug-19 A 06-Sep-19 A

75800 Procure High Side Breaker - M03.Start Contract & Order - High Side Breakers0 16-Aug-19 A

75801 Procure High Side Breaker - M03.Approval Drawings - High SIde Breakers144 16-Aug-19 A 06-Sep-19 A

75810 Procure 34.5kV Standard Feeder Breakers - M04.Start Contract & Order - 34.5kV Standard Feeder Breakers0 16-Aug-19 A

75811 Procure 34.5kV Standard Feeder Breakers - M04.Approval Drawings - 34.5kV Standard Feeder Breakers152 16-Aug-19 A 06-Sep-19 A

75820 Procure - Reactive Bank Breaker - M25.Start Contract & Order - Reactive Bank Breaker0 16-Aug-19 A

75821 Procure - Reactive Bank Breaker - M25.Approval Drawings - Reactive Bank Breakers152 16-Aug-19 A 06-Sep-19 A

75781 Procure High Side Motor Operated Disconnect Switch - M02.Approval Drawings - High Side Disconnect Switches144 16-Aug-19 A 09-Sep-19 A

75740 Procure Control Enclosure - M07.Start Contract & Order - Control Enclosure0 22-Aug-19 A

75741 Procure Control Enclosure - M07.Approval Drawings - Control Enclosure144 22-Aug-19 A 12-Sep-19 A

75850 Procure Foundation Materials.Start Contract & Order - Foundation Materials0 26-Aug-19 A

75851 Procure Foundation Materials.Approval Drawings - Foundation Materials144 26-Aug-19 A 23-Sep-19 A

75752 Procure CIT Combo - M08.Fabricate - CIT Combo584 06-Sep-19 A 23-Dec-19 A

75722 Procure Cap Bank - M21.Fabricate - Cap Bank808 09-Sep-19 A 17-Feb-20 A

75732 Procure Cap Switcher - M22.Fabricate - Cap Switcher808 09-Sep-19 A 17-Feb-20 A

75792 Procure 34.5kV Disconnect Switches - M06.Fabricate - 34.5kV Disconnect Switches576 09-Sep-19 A 23-Dec-19 A

79701 Procure - Reactive Bank Disconnect Switch - M26.Fabricate - Reactive Disconnect Switch576 09-Sep-19 A 23-Dec-19 A

75802 Procure High Side Breaker - M03.Fabricate - High Side Breakers576 09-Sep-19 A 23-Dec-19 A

75812 Procure 34.5kV Standard Feeder Breakers - M04.Fabricate - 34.5kV Standard Feeder Breakers568 09-Sep-19 A 09-Jan-20 A

75822 Procure - Reactive Bank Breaker - M25.Fabricate - Reactive Bank Breakers568 09-Sep-19 A 09-Jan-20 A

75782 Procure High Side Motor Operated Disconnect Switch - M02.Fabricate - High Side Disconnect Switches520 09-Sep-19 A 02-Jan-20 A

75742 Procure Control Enclosure - M07.Fabricate - Control Enclosure672 13-Sep-19 A 03-Feb-20 A

75852 Procure Foundation Materials.Fabricate - Foundation Materials352 24-Sep-19 A 22-Nov-19 A

75690 Procure Substation Standard Steel.Start Contract & Order - Standard Steel0 30-Sep-19 A

75691 Procure Substation Standard Steel.Fabricate - Substation Standard Steel568 30-Sep-19 A 30-Jan-20 A

75700 Procure Substation Tubular Steel.Start Contract & Order - Substation Tubular Steel0 30-Sep-19 A

75701 Procure Substation Tubular Steel.Fabricate - Substation Tubular Steel800 30-Sep-19 A 05-Mar-20 A

75710 Procure NGR - M27.Start Contract & Order - NGR0 30-Sep-19 A

75711 Procure NGR - M27.Approval Drawings - NGR160 30-Sep-19 A 25-Oct-19 A

75760 Procure Station Service Transformer - M13.Start Contract & Order - SST0 04-Oct-19 A

75761 Procure Station Service Transformer - M13.Approval Drawings - SST160 04-Oct-19 A 31-Oct-19 A

75770 Procure VT - M18.Start Contract & Order - VTs0 04-Oct-19 A

75771 Procure VT - M18.Approval Drawings - VTs120 04-Oct-19 A 24-Oct-19 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Relay Protection & Coordination Study.Relay Protection & Coordination Study - Final

Relay Protection & Coordination Study.Relay Protection & Coordination Study - Complete

Studies

Protection and Control.Protection and Control IFC

Protection and Control.Protection and Control - Complete

SCADA.SCADA - Complete

Arc Flash Study

14-Oct-19 A, O & M Building

O & M Building Design

03-Apr-20 A, Procurement

03-Oct-19 A, Foundations

Foundation Material Procurement

27-Mar-20 A, Collection System Procurement

35kV Cable Procurement 

03-Apr-20 A, Substation Procurement

03-Apr-20 A, Substation Procurement

Procure MPT - Tenaska.Start Contract & Order - MPT

Procure MPT - Tenaska.Approval Drawings - MPT

Procure MPT - Tenaska.Fabricate - MPT

Procure Cap Bank - M21.Start Contract & Order - Cap Bank

Procure Cap Bank - M21.Approval Drawings -  Cap Bank

Procure Cap Switcher - M22.Start Contract & Order -  Cap Switcher

Procure Cap Switcher - M22.Approval Drawings -  Cap Switcher

Procure CIT Combo - M08.Start Contract & Order - CIT Combo

Procure CIT Combo - M08.Approval Drawings -  CIT Combo

Procure High Side Motor Operated Disconnect Switch - M02.Start Contract & Order - High Side Disconnect Switches

Procure 34.5kV Disconnect Switches - M06.Start Contract & Order -  34.5kV Disconnect Switches

Procure 34.5kV Disconnect Switches - M06.Approval Drawings -  34.5kV Disconnect Switches

Procure - Reactive Bank Disconnect Switch - M26.Start Contract & Order -  Reactive Disconnect Switch

Procure - Reactive Bank Disconnect Switch - M26.Approval Drawings -  Reactive Disconnect Switch

Procure High Side Breaker - M03.Start Contract & Order -  High Side Breakers

Procure High Side Breaker - M03.Approval Drawings -  High SIde Breakers

Procure 34.5kV Standard Feeder Breakers - M04.Start Contract & Order -  34.5kV Standard Feeder Breakers

Procure 34.5kV Standard Feeder Breakers - M04.Approval Drawings -  34.5kV Standard Feeder Breakers

Procure - Reactive Bank Breaker - M25.Start Contract & Order -  Reactive Bank Breaker

Procure - Reactive Bank Breaker - M25.Approval Drawings -  Reactive Bank Breakers

Procure High Side Motor Operated Disconnect Switch - M02.Approval Drawings -  High Side Disconnect Switches

Procure Control Enclosure - M07.Start Contract & Order -  Control Enclosure

Procure Control Enclosure - M07.Approval Drawings - Control Enclosure

Procure Foundation Materials.Start Contract & Order -  Foundation Materials

Procure Foundation Materials.Approval Drawings -  Foundation Materials

Procure CIT Combo - M08.Fabricate - CIT Combo

Procure Cap Bank - M21.Fabricate -  Cap Bank

Procure Cap Switcher - M22.Fabricate - Cap Switcher

Procure 34.5kV Disconnect Switches - M06.Fabricate - 34.5kV Disconnect Switches

Procure - Reactive Bank Disconnect Switch - M26.Fabricate - Reactive Disconnect Switch

Procure High Side Breaker - M03.Fabricate - High Side Breakers

Procure 34.5kV Standard Feeder Breakers - M04.Fabricate - 34.5kV Standard Feeder Breakers

Procure - Reactive Bank Breaker - M25.Fabricate - Reactive Bank Breakers

Procure High Side Motor Operated Disconnect Switch - M02.Fabricate - High Side Disconnect Switches

Procure Control Enclosure - M07.Fabricate - Control Enclosure

Procure Foundation Materials.Fabricate - Foundation Materials

Procure Substation Standard Steel.Start Contract & Order - Standard Steel

Procure Substation Standard Steel.Fabricate - Substation Standard Steel

Procure Substation Tubular Steel.Start Contract & Order - Substation Tubular Steel

Procure Substation Tubular Steel.Fabricate -  Substation Tubular Steel

Procure NGR - M27.Start Contract & Order -  NGR

Procure NGR - M27.Approval Drawings -   NGR

Procure Station Service Transformer - M13.Start Contract & Order - SST

Procure Station Service Transformer - M13.Approval Drawings -  SST

Procure VT - M18.Start Contract & Order -  VTs

Procure VT - M18.Approval Drawings -  VTs
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75830 Procure Low Side Surge Arresters - M10.Start Contract & Order -  Low Side Surge Arresters0 04-Oct-19 A

75831 Procure Low Side Surge Arresters - M10.Approval Drawings -  Low Side Surge Arresters80 04-Oct-19 A 17-Oct-19 A

75840 Procure High Side Surge Arresters - M09.Start Contract & Order -  High Side Surge Arresters0 04-Oct-19 A

75841 Procure High Side Surge Arresters - M09.Approval Drawings -  High Side Surge Arresters80 04-Oct-19 A 17-Oct-19 A

75870 Procure Current Limiting Fuse - M17.Start Contract & Order -  Current Limiting Fuse0 04-Oct-19 A

75871 Procure Current Limiting Fuse - M17.Approval Drawings -  Current Limiting Fuse120 04-Oct-19 A 24-Oct-19 A

75880 Procure Fuse Holder - M16.Start Contract & Order -  Fuse Holder0 04-Oct-19 A

75881 Procure Fuse Holder - M16.Approval Drawings -  Fuse Holder120 04-Oct-19 A 24-Oct-19 A

75890 Procure Fuse - M15.Start Contract & Order -  Fuse0 04-Oct-19 A

75891 Procure Fuse - M15.Approval Drawings -  Fuse120 04-Oct-19 A 24-Oct-19 A

75900 Procure Fuse Disconnect Switch - M14.Start Contract & Order - Fuse Disconnect Switch0 04-Oct-19 A

75910 Procure Fuse Disconnect Switch - M14.Approval Drawings -  Fuse Disconnect Switch120 04-Oct-19 A 24-Oct-19 A

75832 Procure Low Side Surge Arresters - M10.Fabricate - Low Side Surge Arresters200 18-Oct-19 A 21-Nov-19 A

75842 Procure High Side Surge Arresters - M09.Fabricate - High Side Surge Arresters200 18-Oct-19 A 21-Nov-19 A

75772 Procure VT - M18.Fabricate - VTs 224 25-Oct-19 A 09-Dec-19 A

75872 Procure Current Limiting Fuse - M17.Fabricate - Current Limiting Fuse224 25-Oct-19 A 09-Dec-19 A

75882 Procure Fuse Holder - M16.Fabricate - Fuse Holder224 25-Oct-19 A 09-Dec-19 A

75892 Procure Fuse - M15.Fabricate - Fuse 224 25-Oct-19 A 09-Dec-19 A

75920 Procure Fuse Disconnect Switch - M14.Fabricate - Fuse Disconnect Switch224 25-Oct-19 A 09-Dec-19 A

75712 Procure NGR - M27.Fabricate - NGR 448 28-Oct-19 A 06-Feb-20 A

75762 Procure Station Service Transformer - M13.Fabricate - SST288 01-Nov-19 A 15-Jan-20 A

75833 Procure Low Side Surge Arresters - M10.Shipping & Delivery - Low Side Surge Arresters40 22-Nov-19 A 02-Dec-19 A

75834 Procure Low Side Surge Arresters - M10.Materials on Site - Low Side Surge Arresters0 22-Nov-19 A

75843 Procure High Side Surge Arresters - M09.Shipping & Delivery - High Side Surge Arresters40 22-Nov-19 A 02-Dec-19 A

75844 Procure High Side Surge Arresters - M09.Materials on Site - High Side Surge Arresters0 22-Nov-19 A

75853 Procure Foundation Materials.Shipping & Delivery - Foundation Materials24 25-Nov-19 A 03-Dec-19 A

75860 Procure Power & Control Cable.Start Contract & Order -  Power & Control Cables0 04-Dec-19 A

75861 Procure Power & Control Cable.Approval Drawings -  Power & Control Cables64 04-Dec-19 A 02-Jan-20 A

75873 Procure Current Limiting Fuse - M17.Shipping & Delivery - Current Limiting Fuse40 10-Dec-19 A 16-Dec-19 A

75883 Procure Fuse Holder - M16.Shipping & Delivery - Fuse Holder40 10-Dec-19 A 16-Dec-19 A

75893 Procure Fuse - M15.Shipping & Delivery - Fuse40 10-Dec-19 A 16-Dec-19 A

75930 Procure Fuse Disconnect Switch - M14.Shipping & Delivery - Fuse Disconnect Switch40 10-Dec-19 A 16-Dec-19 A

75854 Procure Foundation Materials.Materials on Site - Foundation Materials0 10-Dec-19 A

75773 Procure VT - M18.Shipping & Delivery - VTs40 10-Dec-19 A 17-Dec-19 A

75774 Procure VT - M18.Materials on Site - VTs 0 10-Dec-19 A

75874 Procure Current Limiting Fuse - M17.Materials on Site - Current Limiting Fuse0 17-Dec-19 A

75894 Procure Fuse - M15.Materials on Site - Fuse0 23-Dec-19 A

75940 Procure Fuse Disconnect Switch - M14.Materials on Site - Fuse Disconnect Switch0 23-Dec-19 A

75884 Procure Fuse Holder - M16.Materials on Site - Fuse Holder0 23-Dec-19 A

75753 Procure CIT Combo - M08.Shipping & Delivery - CIT Combo40 02-Jan-20 A 08-Jan-20 A

75754 Procure CIT Combo - M08.Materials on Site - CIT Combo0 02-Jan-20 A

75793 Procure 34.5kV Disconnect Switches - M06.Shipping & Delivery - 34.5kV Disconnect Switches40 02-Jan-20 A 08-Jan-20 A

75794 Procure 34.5kV Disconnect Switches - M06.Materials on Site - 34.5kV Disconnect Switches0 02-Jan-20 A

79711 Procure - Reactive Bank Disconnect Switch - M26.Shipping & Delivery - Reactive Disconnect Switch40 02-Jan-20 A 08-Jan-20 A

75803 Procure High Side Breaker - M03.Shipping & Delivery - High Side Breakers40 02-Jan-20 A 08-Jan-20 A

75804 Procure High Side Breaker - M03.Materials on Site - High Side Breakers0 02-Jan-20 A

75783 Procure High Side Motor Operated Disconnect Switch - M02.Shipping & Delivery - High Side Disconnect Switches40 02-Jan-20 A 09-Jan-20 A

75862 Procure Power & Control Cable.Fabricate - Power & Control Cables160 03-Jan-20 A 30-Jan-20 A

79681 Procure - Reactive Bank Disconnect Switch - M26.Materials on Site - Reactive Disconnect Switch0 09-Jan-20 A

75784 Procure High Side Motor Operated Disconnect Switch - M02.Materials on Site - High Side Disconnect Switches0 09-Jan-20 A

75813 Procure 34.5kV Standard Feeder Breakers - M04.Shipping & Delivery - 34.5kV Standard Feeder Breakers40 10-Jan-20 A 16-Jan-20 A

75814 Procure 34.5kV Standard Feeder Breakers - M04.Materials on Site - 34.5kV Standard Feeder Breakers0 10-Jan-20 A

75823 Procure - Reactive Bank Breaker - M25.Shipping & Delivery - Reactive Bank Breakers40 10-Jan-20 A 16-Jan-20 A

75824 Procure - Reactive Bank Breaker - M25.Materials on Site - Reactive Bank Breakers0 10-Jan-20 A

75763 Procure Station Service Transformer - M13.Shipping & Delivery - SST40 16-Jan-20 A 22-Jan-20 A

75764 Procure Station Service Transformer - M13.Materials on Site - SST0 16-Jan-20 A

75693 Procure Substation Standard Steel.Shipping & Delivery - Substation Standard Steel40 31-Jan-20 A 06-Feb-20 A

75694 Procure Substation Standard Steel.Materials on Site - Substation Standard Steel0 31-Jan-20 A

75863 Procure Power & Control Cable.Shipping & Delivery - Power & Control Cables40 31-Jan-20 A 06-Feb-20 A

75743 Procure Control Enclosure - M07.Shipping & Delivery - Control Enclosure40 04-Feb-20 A 10-Feb-20 A

75744 Procure Control Enclosure - M07.Materials on Site - Control Enclosure0 04-Feb-20 A

75713 Procure NGR - M27.Shipping & Delivery - NGR40 07-Feb-20 A 13-Feb-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Procure Low Side Surge Arresters - M10.Start Contract & Order -  Low Side Surge Arresters

Procure Low Side Surge Arresters - M10.Approval Drawings -  Low Side Surge Arresters

Procure High Side Surge Arresters - M09.Start Contract & Order -  High Side Surge Arresters

Procure High Side Surge Arresters - M09.Approval Drawings -  High Side Surge Arresters

Procure Current Limiting Fuse - M17.Start Contract & Order -  Current Limiting Fuse

Procure Current Limiting Fuse - M17.Approval Drawings -  Current Limiting Fuse

Procure Fuse Holder - M16.Start Contract & Order -  Fuse Holder

Procure Fuse Holder - M16.Approval Drawings -  Fuse Holder

Procure Fuse - M15.Start Contract & Order -  Fuse

Procure Fuse - M15.Approval Drawings -  Fuse

Procure Fuse Disconnect Switch - M14.Start Contract & Order - Fuse Disconnect Switch

Procure Fuse Disconnect Switch - M14.Approval Drawings -  Fuse Disconnect Switch

Procure Low Side Surge Arresters - M10.Fabricate - Low Side Surge Arresters

Procure High Side Surge Arresters - M09.Fabricate - High Side Surge Arresters

Procure VT - M18.Fabricate - VTs

Procure Current Limiting Fuse - M17.Fabricate - Current Limiting Fuse

Procure Fuse Holder - M16.Fabricate - Fuse Holder

Procure Fuse - M15.Fabricate - Fuse

Procure Fuse Disconnect Switch - M14.Fabricate - Fuse Disconnect Switch

Procure NGR - M27.Fabricate - NGR

Procure Station Service Transformer - M13.Fabricate - SST

Procure Low Side Surge Arresters - M10.Shipping & Delivery - Low Side Surge Arresters

Procure Low Side Surge Arresters - M10.Materials on Site - Low Side Surge Arresters

Procure High Side Surge Arresters - M09.Shipping & Delivery - High Side Surge Arresters

Procure High Side Surge Arresters - M09.Materials on Site - High Side Surge Arresters

Procure Foundation Materials.Shipping & Delivery - Foundation Materials

Procure Power & Control Cable.Start Contract & Order -  Power & Control Cables

Procure Power & Control Cable.Approval Drawings -  Power & Control Cables

Procure Current Limiting Fuse - M17.Shipping & Delivery - Current Limiting Fuse

Procure Fuse Holder - M16.Shipping & Delivery - Fuse Holder

Procure Fuse - M15.Shipping & Delivery - Fuse

Procure Fuse Disconnect Switch - M14.Shipping & Delivery - Fuse Disconnect Switch

Procure Foundation Materials.Materials on Site - Foundation Materials

Procure VT - M18.Shipping & Delivery - VTs

Procure VT - M18.Materials on Site - VTs

Procure Current Limiting Fuse - M17.Materials on Site - Current Limiting Fuse

Procure Fuse - M15.Materials on Site - Fuse

Procure Fuse Disconnect Switch - M14.Materials on Site - Fuse Disconnect Switch

Procure Fuse Holder - M16.Materials on Site - Fuse Holder

Procure CIT Combo - M08.Shipping & Delivery - CIT Combo

Procure CIT Combo - M08.Materials on Site - CIT Combo

Procure 34.5kV Disconnect Switches - M06.Shipping & Delivery - 34.5kV Disconnect Switches

Procure 34.5kV Disconnect Switches - M06.Materials on Site - 34.5kV Disconnect Switches

Procure - Reactive Bank Disconnect Switch - M26.Shipping & Delivery - Reactive Disconnect Switch

Procure High Side Breaker - M03.Shipping & Delivery - High Side Breakers

Procure High Side Breaker - M03.Materials on Site - High Side Breakers

Procure High Side Motor Operated Disconnect Switch - M02.Shipping & Delivery - High Side Disconnect Switches

Procure Power & Control Cable.Fabricate - Power & Control Cables

Procure - Reactive Bank Disconnect Switch - M26.Materials on Site - Reactive Disconnect Switch

Procure High Side Motor Operated Disconnect Switch - M02.Materials on Site - High Side Disconnect Switches

Procure 34.5kV Standard Feeder Breakers - M04.Shipping & Delivery - 34.5kV Standard Feeder Breakers

Procure 34.5kV Standard Feeder Breakers - M04.Materials on Site - 34.5kV Standard Feeder Breakers

Procure - Reactive Bank Breaker - M25.Shipping & Delivery - Reactive Bank Breakers

Procure - Reactive Bank Breaker - M25.Materials on Site - Reactive Bank Breakers

Procure Station Service Transformer - M13.Shipping & Delivery - SST

Procure Station Service Transformer - M13.Materials on Site - SST

Procure Substation Standard Steel.Shipping & Delivery - Substation Standard Steel

Procure Substation Standard Steel.Materials on Site - Substation Standard Steel

Procure Power & Control Cable.Shipping & Delivery - Power & Control Cables

Procure Control Enclosure - M07.Shipping & Delivery - Control Enclosure

Procure Control Enclosure - M07.Materials on Site - Control Enclosure

Procure NGR - M27.Shipping & Delivery - NGR
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75864 Procure Power & Control Cable.Materials on Site - Power & Control Cables0 07-Feb-20 A

75714 Procure NGR - M27.Materials on Site - NGR0 14-Feb-20 A

75723 Procure Cap Bank - M21.Shipping & Delivery - Cap Bank40 18-Feb-20 A 22-Feb-20 A

75733 Procure Cap Switcher - M22.Shipping & Delivery - Cap Switcher40 18-Feb-20 A 22-Feb-20 A

75724 Procure Cap Bank - M21.Materials on Site - Cap Bank0 24-Feb-20 A

75734 Procure Cap Switcher - M22.Materials on Site - Cap Switcher0 24-Feb-20 A

79801 Procure MPT - Tenaska.Shipping & Delivery - MPT136 05-Mar-20 A 03-Apr-20 A

79811 Procure MPT - Tenaska.Materials on Site - MPT0 05-Mar-20 A

75703 Procure Substation Tubular Steel.Shipping & Delivery - Substation Tubular Steel40 06-Mar-20 A 12-Mar-20 A

75704 Procure Substation Tubular Steel.Materials on Site - Substation Tubular Steel0 06-Mar-20 A

ConstructionConstruction 2865 03-Apr-19 A 19-Nov-20 A

244301 Temporary Facilities.EPC Milestone - BOP Substanti al Compl eti on0 03-Apr-19 A

Temporary FacilitiesTemporary Facilities 304 10-Dec-19 A 10-Feb-20 A

MobilizationMobilization 304 10-Dec-19 A 10-Feb-20 A

245471 Laydown Yard.Strip Topsoil - Laydown Yard32 10-Dec-19 A 16-Dec-19 A

245462 Laydown Yard.Install Perimeter Silt Fence 8 10-Dec-19 A 10-Dec-19 A

341832 Batch Plant.Install Perimeter Silt Fence 24 21-Dec-19 A 21-Dec-19 A

245461 Site Mobilization 376 22-Dec-19 A 10-Feb-20 A

341831 Laydown Yard.Place Aggregate - Laydown Yard828 28-Dec-19 A 31-Jan-20 A

341841 Batch Plant.Strip Topsoi l - Batch Pl ant 132 30-Dec-19 A 04-Jan-20 A

341821 Laydown Yard.Subgrade Prep - Laydown Yard160 03-Jan-20 A 30-Jan-20 A

344641 Temp Seeding Yard/Batch Plant.Laydown Yard Topsoil Pile12 06-Jan-20 A 07-Jan-20 A

344651 Temp Seeding Yard/Batch Plant.Batch Plant Topsoil Pile12 08-Jan-20 A 09-Jan-20 A

341851 Batch Plant.Subgrade Prep - Batch Plant 104 14-Jan-20 A 30-Jan-20 A

341861 Batch Plant.Place Aggregate - Batch Plant 17 31-Jan-20 A 03-Feb-20 A

Civil WorkCivil Work 1176 30-Dec-19 A 07-Jul-20 A

Misc Civil TasksMisc Civil Tasks 694 30-Dec-19 A 21-Apr-20 A

O&M and SubstationO&M and Substation 694 30-Dec-19 A 21-Apr-20 A

346174 Land Clearing Substation.Land Clearing Substation (Pre Delay)192 30-Dec-19 A 07-Jan-20 A

346175 Land Clearing Substation.Archaeological Find 14 Day Delay84 10-Jan-20 A 22-Jan-20 A

346194 Land Clearing Substation.Land Clearing Substation (Post Delay)52 22-Jan-20 A 24-Jan-20 A

341871 Substation Pad.Strip Topsoi l - Substation Pad24 30-Jan-20 A 01-Feb-20 A

341901 O&M Pad.Strip Topsoil  - O&M Pad 8 01-Feb-20 A 01-Feb-20 A

341881 Substation Pad.Subgrade Prep - Substation Pad84 03-Feb-20 A 13-Mar-20 A

341911 O&M Pad.Subgrade Prep - O&M Pad 80 03-Feb-20 A 18-Apr-20 A

341891 Substation Pad.Place Aggregate - Substation Pad6 16-Mar-20 A 16-Mar-20 A

341921 O&M Pad.Place Aggregate - O&M Pad 6 21-Apr-20 A 21-Apr-20 A

Public Road UpgradesPublic Road Upgrades 888 07-Jan-20 A 28-May-20 A

Public Road UpgradesPublic Road Upgrades 464 07-Jan-20 A 23-Mar-20 A

344732 2" Gravel OVerlay SW 90th Rd From SW 90th Ln To 3/4 Miles East of SW 90th Ln3 07-Jan-20 A 07-Jan-20 A

344742 2" Gravel Overlay SW 90th Ln From SW 90th Rd To SW 80th Rd4 08-Jan-20 A 08-Jan-20 A

344832 4" Gravel Overlay SW 90th Ln From SW 80th Rd To SW 70th Rd12 09-Jan-20 A 10-Jan-20 A

344842 4" Gravel Overlay SW 80th Rd From SW 105th Ln To HW Y 434 10-Jan-20 A 10-Jan-20 A

344702 2" Gravel Overlay SW 90th Rd From 1/2 Mile West of SW 130th Ln To SW 130th Ln1 15-Jan-20 A 15-Jan-20 A

344922 5" Gravel Overlay SW 130th Ln From SW 90th Rd To SW 80th Rd7 16-Jan-20 A 16-Jan-20 A

344892 4" Gravel Overlay SW 80th Rd From 1/2 Mile West of SW 130th Ln To SW 130th Ln2 20-Jan-20 A 20-Jan-20 A

344932 5" Gravel Overlay SW 130th Ln From SW 80th Rd To 1/4 Mil e North of SW 80th Rd3 21-Jan-20 A 21-Jan-20 A

344942 5" Gravel Overlay SW 80th Rd From SW 130th Ln To SW 115th Ln11 27-Jan-20 A 28-Jan-20 A

344952 5" Gravel Overlay SW 115th Ln From SW 80th Rd To HWY 1267 30-Jan-20 A 30-Jan-20 A

344852 4" Gravel Overlay SW 110th Ln From 1/4 Mile South of HWY 126 To HWY 1261 30-Jan-20 A 30-Jan-20 A

344862 4" Gravel Overlay SW 110th Ln From HWY 126 To SW 60th Rd8 31-Jan-20 A 20-Feb-20 A

344912 5" Gravel Overlay SW 40th Rd From 1/2 mile West of SW 110th Ln To SW 110th Ln6 04-Feb-20 A 04-Feb-20 A

344972 5" Gravel Overlay SW 40th Rd From SW 110th Ln To HWY 4310 04-Feb-20 A 05-Feb-20 A

344933 6" Gravel Overlay SW 60th Rd From SW 110th Ln To 1/2 Mile East of SW 110th Ln5 14-Feb-20 A 14-Feb-20 A

344722 2" Gravel Overlay SW 110th Ln From SW 40th Rd To 1/2 Mile North of SW 40th Rd1 18-Feb-20 A 18-Feb-20 A

344882 4" Gravel Overlay SW 110th Ln From SW 50th Rd To SW 40th Rd8 18-Feb-20 A 19-Feb-20 A

344712 2" Gravel Overlay SW 110th Ln From 1/4 mile South of SW 50th Rd To SW 50th Rd1 19-Feb-20 A 19-Feb-20 A

344872 4" Gravel Overlay SW 50th Rd From 3/4 Mile West of SW 110th Ln To SW 110th Ln7 19-Feb-20 A 19-Feb-20 A

344812 4" Gravel Overlay SW 50th Rd From HWy 43 To SW 90th Ln16 27-Feb-20 A 29-Feb-20 A

344782 2" Gravel Overlay SW 30th Rd From HWy 43 To SW 90th Ln4 27-Feb-20 A 28-Feb-20 A

344802 4" Gravel Overlay SW 90th Ln From SW 50th Rd To SW 40th Rd16 27-Feb-20 A 29-Feb-20 A

344792 4" Gravel Overlay SW 90th Ln From SW 40th Rd To SW 30th Rd24 05-Mar-20 A 13-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Procure Power & Control Cable.Materials on Site - Power & Control Cables

Procure NGR - M27.Materials on Site - NGR

Procure Cap Bank - M21.Shipping & Delivery -  Cap Bank

Procure Cap Switcher - M22.Shipping & Delivery - Cap Switcher

Procure Cap Bank - M21.Materials on Site -  Cap Bank

Procure Cap Switcher - M22.Materials on Site - Cap Switcher

Procure MPT - Tenaska.Shipping & Delivery - MPT

Procure MPT - Tenaska.Materials on Site - MPT

Procure Substation Tubular Steel.Shipping & Delivery - Substation Tubular Steel

Procure Substation Tubular Steel.Materials on Site - Substation Tubular Steel

19-Nov-20 A, Construction

Temporary Facilities.EPC Milestone - BOP Substanti al Compl eti on

10-Feb-20 A, Temporary Facilities

10-Feb-20 A, Mobilization

Laydown Yard.Strip Topsoil - Laydown Yard

Laydown Yard.Install Perimeter Silt Fence 

Batch Plant.Install Perimeter Silt Fence 

Site Mobilization

Laydown Yard.Place Aggregate - Laydown Yard

Batch Plant.Strip Topsoi l - Batch Pl ant

Laydown Yard.Subgrade Prep - Laydown Yard

Temp Seeding Yard/Batch Plant.Laydown Yard Topsoil Pile 

Temp Seeding Yard/Batch Plant.Batch Plant Topsoil Pile 

Batch Plant.Subgrade Prep - Batch Plant

Batch Plant.Place Aggregate - Batch Plant

07-Jul-20 A, Civil Work

21-Apr-20 A, Misc Civil Tasks

21-Apr-20 A, O&M and Substation 

Land Clearing Substation.Land Clearing Substation (Pre Delay)

Land Clearing Substation.Archaeological Find 14 Day Delay

Land Clearing Substation.Land Clearing Substation (Post Delay)

Substation Pad.Strip Topsoi l - Substation Pad

O&M Pad.Strip Topsoil  - O&M Pad

Substation Pad.Subgrade Prep - Substation Pad

O&M Pad.Subgrade Prep - O&M Pad

Substation Pad.Place Aggregate - Substation Pad

O&M Pad.Place Aggregate - O&M Pad

28-May-20 A, Public Road Upgrades

23-Mar-20 A, Public Road Upgrades

2" Gravel OVerlay SW 90th Rd From SW 90th Ln To 3/4 Miles East of SW 90th Ln 

2" Gravel Overlay SW 90th Ln From SW 90th Rd To SW 80th Rd 

4" Gravel Overlay SW 90th Ln From SW 80th Rd To SW 70th Rd 

4" Gravel Overlay SW 80th Rd From SW 105th Ln To HW Y 43 

2" Gravel Overlay SW 90th Rd From 1/2 Mile West of SW 130th Ln To SW 130th Ln 

5" Gravel Overlay SW 130th Ln From SW 90th Rd To SW 80th Rd 

4" Gravel Overlay SW 80th Rd From 1/2 Mile West of SW 130th Ln To SW 130th Ln 

5" Gravel Overlay SW 130th Ln From SW 80th Rd To 1/4 Mil e North of SW 80th Rd 

5" Gravel Overlay SW 80th Rd From SW 130th Ln To SW 115th Ln 

5" Gravel Overlay SW 115th Ln From SW 80th Rd To HWY 126 

4" Gravel Overlay SW 110th Ln From 1/4 Mile South of HWY 126 To HWY 126 

4" Gravel Overlay SW 110th Ln From HWY 126 To SW 60th Rd  

5" Gravel Overlay SW 40th Rd From 1/2 mile West of SW 110th Ln To SW 110th Ln 

5" Gravel Overlay SW 40th Rd From SW 110th Ln To HWY 43 

6" Gravel Overlay SW 60th Rd From SW 110th Ln To 1/2 Mile East of SW 110th Ln 

2" Gravel Overlay SW 110th Ln From SW 40th Rd To 1/2 Mile North of SW 40th Rd 

4" Gravel Overlay SW 110th Ln From SW 50th Rd To SW 40th Rd 

2" Gravel Overlay SW 110th Ln From 1/4 mile South of SW 50th Rd To SW 50th Rd 

4" Gravel Overlay SW 50th Rd From 3/4 Mile West  of SW 110th Ln To SW 110th Ln 

4" Gravel Overlay SW 50th Rd From HWy 43 To SW  90th Ln 

2" Gravel Overlay SW 30th Rd From HWy 43 To SW  90th Ln 

4" Gravel Overlay SW 90th Ln From SW 50th Rd To SW 40th Rd 

4" Gravel Overlay SW 90th Ln From SW 40th Rd To SW 30th Rd 
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344923 6" Gravel Overlay SW 80th Ln From SW 60th Rd To 1/4 mil e North of SW 60th Rd3 05-Mar-20 A 10-Mar-20 A

344913 6" Gravel Overlay SW 80th Ln From SW 40th Rd To SW 30th Rd13 09-Mar-20 A 10-Mar-20 A

344772 2" Gravel Overlay SW 40th Rd From 1/2 Mile West of SW 90th Ln To SW 90th Ln2 12-Mar-20 A 12-Mar-20 A

344752 2" Gravel Overlay SW 70th Ln From SW 70th Rd To 1/4 Mil e North of SW 70th Rd1 17-Mar-20 A 17-Mar-20 A

344822 4" Gravel Overlay SW 60th Rd From HWy 43 To SW 90th Ln8 19-Mar-20 A 20-Mar-20 A

344762 2" Gravel Overlay SW 60th Rd From SW 90th LN To SW 80th Ln20 20-Mar-20 A 21-Mar-20 A

245502 4" Gravel Overlay SW 40th Rd From SW 90th Ln To SW 80th Ln16 21-Mar-20 A 23-Mar-20 A

Public Road RadiiPublic Road Radii 576 26-Feb-20 A 28-May-20 A

346102 Public Radii 4 8 26-Feb-20 A 11-Apr-20 A

346142 Public Radii 8 8 27-Feb-20 A 15-Apr-20 A

346292 Public Radii 23 8 03-Mar-20 A 13-Mar-20 A

346302 Public Radii 24 8 04-Mar-20 A 22-Mar-20 A

346212 Public Radii 15 8 05-Mar-20 A 18-Mar-20 A

346232 Public Radii 17 8 05-Mar-20 A 08-Apr-20 A

346312 Public Radii 25 8 05-Mar-20 A 05-Mar-20 A

346362 Public Radii 30 8 05-Mar-20 A 23-Mar-20 A

346252 Public Radii 19 8 20-Mar-20 A 20-Mar-20 A

253271 Public Radii 32 - HWY 43 & HWY 160 8 22-Mar-20 A 22-Mar-20 A

346222 Public Radii 16 8 25-Mar-20 A 09-Apr-20 A

346162 Public Radii 10 8 03-Apr-20 A 03-Apr-20 A

346072 Public Radii 1 8 09-Apr-20 A 09-Apr-20 A

346112 Public Radii 5 8 11-Apr-20 A 11-Apr-20 A

346122 Public Radii 6 8 14-Apr-20 A 14-Apr-20 A

346152 Public Radii 9 8 14-Apr-20 A 14-Apr-20 A

346172 Public Radii 11 8 16-Apr-20 A 16-Apr-20 A

346092 Public Radii 3 8 21-Apr-20 A 21-Apr-20 A

346132 Pulic Radii 7 8 28-Apr-20 A 28-Apr-20 A

346182 Public Radii 12 8 28-Apr-20 A 28-Apr-20 A

346192 Public Radii 13 8 28-Apr-20 A 28-Apr-20 A

346332 Public Radii 27 8 29-Apr-20 A 29-Apr-20 A

346272 Public Radii 21 8 30-Apr-20 A 01-May-20 A

346262 Public Radii 20 16 01-May-20 A 02-May-20 A

346372 Public Radii 31 8 07-May-20 A 07-May-20 A

253171 Install Temp Radi us.Instal l Temp Radii at T-198 21-May-20 A 21-May-20 A

253181 Install Temp Radi us.Instal l Temp Radii at T-108 21-May-20 A 28-May-20 A

253191 Install Temp Radi us.Instal l Temp Radii at T-48 21-May-20 A 21-May-20 A

Access RoadsAccess Roads 1136 09-Jan-20 A 07-Jul-20 A

Drainage InstallationDrainage Installation 572 10-Jan-20 A 10-Apr-20 A

345951 In Field Drainage - DC09 4 10-Jan-20 A 10-Jan-20 A

345181 In Field Drainage - DC06 4 16-Jan-20 A 16-Jan-20 A

245522 In Field Drainage - DC08/07.In Field Drainage - DC084 07-Feb-20 A 07-Feb-20 A

245523 In Field Drainage - DC08/07.In Field Drainage - DC074 07-Feb-20 A 07-Feb-20 A

345191 In Field Drainage - DC01 4 21-Feb-20 A 21-Feb-20 A

345211 In Field Drainage - DC05 4 28-Feb-20 A 28-Feb-20 A

345881 In Field Drainage - DC12 4 05-Mar-20 A 05-Mar-20 A

345201 In Field Drainage - DC04 4 06-Mar-20 A 06-Mar-20 A

346051 In Field Drainage - DC02/03.In Field Drainage - DC034 23-Mar-20 A 23-Mar-20 A

346061 In Field Drainage - DC02/03.In Field Drainage - DC024 23-Mar-20 A 23-Mar-20 A

345941 In Field Drainage - DC13 4 25-Mar-20 A 25-Mar-20 A

346071 In Field Drainage - DC14 4 26-Mar-20 A 26-Mar-20 A

345971 In Field Drainage - DC10 4 07-Apr-20 A 07-Apr-20 A

345961 In Field Drainage - DC11 4 08-Apr-20 A 08-Apr-20 A

345981 In Field Drainage - DC15/16.In Field Drainage - DC154 09-Apr-20 A 09-Apr-20 A

345991 In Field Drainage - DC15/16.In Field Drainage - DC164 10-Apr-20 A 10-Apr-20 A

Infield Fence RemovalsInfield Fence Removals 176 09-Jan-20 A 08-Feb-20 A

347891 Remove Infield Fence T94A 4 09-Jan-20 A 09-Jan-20 A

347901 Remove Infield Fence T94B 4 09-Jan-20 A 09-Jan-20 A

347861 Remove Infield Fence T97A 2 16-Jan-20 A 16-Jan-20 A

347871 Remove infield Fence T97B 2 16-Jan-20 A 16-Jan-20 A

347881 Remove Infield Fence T89 2 16-Jan-20 A 16-Jan-20 A

347841 Remove Infield Fence T79 1 16-Jan-20 A 16-Jan-20 A

347851 Remove Infield Fence T83 1 16-Jan-20 A 16-Jan-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

6" Gravel Overlay SW 80th Ln From SW 60th Rd To 1/4 mil e North of SW 60th Rd 

6" Gravel Overlay SW 80th Ln From SW 40th Rd To SW 30th Rd 

2" Gravel Overlay SW 40th Rd From 1/2 Mile West of SW 90th Ln To SW 90th Ln 

2" Gravel Overlay SW 70th Ln From SW 70th Rd To 1/4 Mil e North of SW 70th Rd 

4" Gravel Overlay SW 60th Rd From HWy 43 To SW  90th Ln 

2" Gravel Overlay SW 60th Rd From SW 90th LN To SW 80th Ln 

4" Gravel Overlay SW 40th Rd From SW 90th Ln To SW 80th Ln 

28-May-20 A, Public Road Radii

Public Radii 4 

Public Radii 8 

Public Radii 23 

Public Radii 24 

Public Radii 15 

Public Radii 17 

Public Radii 25 

Public Radii 30 

Public Radii 19 

Public Radii 32 - HWY 43 & HWY 160

Public Radii 16 

Public Radii 10 

Public Radii 1 

Public Radii 5 

Public Radii 6 

Public Radii 9 

Public Radii 11 

Public Radii 3 

Pulic Radii 7 

Public Radii 12 

Public Radii 13 

Public Radii 27 

Public Radii 21 

Public Radii 20 

Public Radii 31 

Install Temp Radi us.Instal l Temp Radii at T-19

Install Temp Radi us.Instal l Temp Radii at T-10

Install Temp Radi us.Instal l Temp Radii at T-4

07-Jul-20 A, Access Roads

10-Apr-20 A, Drainage Installation

In Field Drainage - DC09

In Field Drainage - DC06

In Field Drainage - DC08/07.In Field Drainage - DC08

In Field Drainage - DC08/07.In Field Drainage - DC07

In Field Drainage - DC01

In Field Drainage - DC05

In Field Drainage - DC12

In Field Drainage - DC04

In Field Drainage - DC02/03.In Field Drainage - DC03

In Field Drainage - DC02/03.In Field Drainage - DC02

In Field Drainage - DC13

In Field Drainage - DC14

In Field Drainage - DC10

In Field Drainage - DC11

In Field Drainage - DC15/16.In Field Drainage - DC15

In Field Drainage - DC15/16.In Field Drainage - DC16

08-Feb-20 A, Infield Fence Removals

Remove Infield Fence T94A

Remove Infield Fence T94B

Remove Infield Fence T97A

Remove infield Fence T97B

Remove Infield Fence T89

Remove Infield Fence T79

Remove Infield Fence T83
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347821 Remove Infield Fence T61 4 08-Feb-20 A 08-Feb-20 A

347831 Remove Infield Fence T21 4 08-Feb-20 A 08-Feb-20 A

Access RoadsAccess Roads 1105 14-Jan-20 A 07-Jul-20 A

343551 Road T- 107 Construction.Strip Topsoil 1 14-Jan-20 A 14-Jan-20 A

343561 Road T- 107 Construction.Cement Stabilization1 15-Jan-20 A 15-Jan-20 A

343591 Road T- 103 Construction.Install Entrance W/ Temp Radius & Culvert4 15-Jan-20 A 15-Jan-20 A

343651 Road T- 94-99 Construction.Strip Topsoil 4 15-Jan-20 A 15-Jan-20 A

343541 Road T- 107 Construction.Install Entrance W/ Temp Radius & Culvert2 15-Jan-20 A 15-Jan-20 A

343601 Road T- 103 Construction.Strip Topsoil 2 15-Jan-20 A 15-Jan-20 A

343491 Road T- 106 Construction.Install Entrance W/ Temp Radius & Culvert2 15-Jan-20 A 15-Jan-20 A

343571 Road T- 107 Construction.Stabilization Cure16 16-Jan-20 A 20-Jan-20 A

343611 Road T- 103 Construction.Cement Stabilization2 16-Jan-20 A 16-Jan-20 A

343621 Road T- 103 Construction.Stabilization Cure48 16-Jan-20 A 18-Jan-20 A

245521 Road T- 76 Construction.Install Entrance W/ Temp Radius & Culvert4 21-Jan-20 A 21-Jan-20 A

343581 Road T- 107 Construction.Aggregate 2 21-Jan-20 A 21-Jan-20 A

343091 Road T- 73 Construction.Install Entrance W/ Temp Radius & Culvert2 21-Jan-20 A 21-Jan-20 A

343631 Road T- 103 Construction.Aggregate 1 21-Jan-20 A 21-Jan-20 A

343141 Road T- 78 Construction.Install Entrance W/ Temp Radius & Culvert8 22-Jan-20 A 22-Jan-20 A

343451 Road T- 101 Construction.Strip Topsoil 1 22-Jan-20 A 22-Jan-20 A

343501 Road T- 106 Construction.Strip Topsoil 5 22-Jan-20 A 22-Jan-20 A

343401 Road T- 93-97 Construction.Strip Topsoil 7 27-Jan-20 A 27-Jan-20 A

245531 Road T- 76 Construction.Strip Topsoil 2 28-Jan-20 A 28-Jan-20 A

343351 Road T- 89 Construction.Strip Topsoil 3 28-Jan-20 A 28-Jan-20 A

343441 Road T- 101 Construction.Install Entrance W/ Temp Radius & Culvert8 28-Jan-20 A 28-Jan-20 A

342341 Road T- 70-59 Construction.Install Entrance W/ Temp Radius & Culvert4 28-Jan-20 A 29-Jan-20 A

342851 Road T- 75-83 Construction.Strip Topsoil 8 29-Jan-20 A 29-Jan-20 A

342351 Road T- 70-59 Construction.Strip Topsoil 8 29-Jan-20 A 30-Jan-20 A

342441 Road T- 70 Construction.Install Entrance W/ Temp Radius & Culvert4 29-Jan-20 A 30-Jan-20 A

343241 Road T- 86 Construction.Install Entrance W/ Temp Radius & Culvert4 29-Jan-20 A 29-Jan-20 A

342901 Road T- 69 Construction.Strip Topsoil 1 30-Jan-20 A 30-Jan-20 A

343101 Road T- 73 Construction.Strip Topsoil 1 30-Jan-20 A 30-Jan-20 A

343151 Road T- 78 Construction.Strip Topsoil 1 30-Jan-20 A 30-Jan-20 A

343201 Road T- 82 Construction.Strip Topsoil 1 30-Jan-20 A 30-Jan-20 A

343251 Road T- 86 Construction.Strip Topsoil 1 30-Jan-20 A 30-Jan-20 A

343291 Road T- 90 Construction.Install Entrance W/ Temp Radius & Culvert4 30-Jan-20 A 30-Jan-20 A

342951 Road T- 64 Construction.Strip Topsoil 1 30-Jan-20 A 30-Jan-20 A

343051 Road T- 68 Construction.Strip Topsoil 2 30-Jan-20 A 30-Jan-20 A

342451 Road T- 70 Construction.Strip Topsoil 1 30-Jan-20 A 30-Jan-20 A

343001 Road T- 62-68 Construction.Strip Topsoil 2 30-Jan-20 A 30-Jan-20 A

343301 Road T- 90 Construction.Strip Topsoil 1 30-Jan-20 A 30-Jan-20 A

342891 Road T- 69 Construction.Install Entrance W/ Temp Radius & Culvert4 31-Jan-20 A 10-Feb-20 A

343341 Road T- 89 Construction.Install Entrance W/ Temp Radius & Culvert2 31-Jan-20 A 31-Jan-20 A

342801 Road T- 84 Construction.Strip Topsoil 1 31-Jan-20 A 31-Jan-20 A

342701 Road T- 72 Construction.Strip Topsoil 1 31-Jan-20 A 31-Jan-20 A

343391 Road T- 93-97 Construction.Install Entrance W/ Temp Radius & Culvert4 31-Jan-20 A 31-Jan-20 A

342651 Road T- 67 Construction.Strip Topsoil 1 31-Jan-20 A 31-Jan-20 A

342551 Road T- 65 Construction.Strip Topsoil 1 31-Jan-20 A 31-Jan-20 A

342601 Road T- 61 Construction.Strip Topsoil 1 31-Jan-20 A 31-Jan-20 A

342841 Road T- 75-83 Construction.Install Entrance W/ Temp Radius & Culvert2 31-Jan-20 A 31-Jan-20 A

343461 Road T- 101 Construction.Cement Stabilization1 01-Feb-20 A 01-Feb-20 A

343511 Road T- 106 Construction.Cement Stabilization5 01-Feb-20 A 01-Feb-20 A

343661 Road T- 94-99 Construction.Cement Stabilization7 01-Feb-20 A 01-Feb-20 A

342501 Road T- 60 Construction.Strip Topsoil 1 01-Feb-20 A 01-Feb-20 A

343471 Road T- 101 Construction.Stabilization Cure8 02-Feb-20 A 02-Feb-20 A

343671 Road T- 94-99 Construction.Stabilization Cure48 02-Feb-20 A 04-Feb-20 A

343521 Road T- 106 Construction.Stabilization Cure8 02-Feb-20 A 02-Feb-20 A

342751 Road T- 80 Construction.Strip Topsoil 1 03-Feb-20 A 03-Feb-20 A

343191 Road T- 82 Construction.Install Entrance W/ Temp Radius & Culvert8 03-Feb-20 A 03-Feb-20 A

343481 Road T- 101 Construction.Aggregate 2 03-Feb-20 A 03-Feb-20 A

343531 Road T- 106 Construction.Aggregate 6 03-Feb-20 A 03-Feb-20 A

343681 Road T- 94-99 Construction.Aggregate 8 04-Feb-20 A 04-Feb-20 A

342941 Road T- 64 Construction.Install Entrance W/ Temp Radius & Culvert4 04-Feb-20 A 11-Feb-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Remove Infield Fence T61

Remove Infield Fence T21

07-Jul-20 A, Access Roads

Road T- 107 Construction.Strip Topsoil

Road T- 107 Construction.Cement Stabilization

Road T- 103 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 94-99 Construction.Strip Topsoil

Road T- 107 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 103 Construction.Strip Topsoil

Road T- 106 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 107 Construction.Stabilization Cure

Road T- 103 Construction.Cement Stabilization

Road T- 103 Construction.Stabilization Cure

Road T- 76 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 107 Construction.Aggregate

Road T- 73 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 103 Construction.Aggregate

Road T- 78 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 101 Construction.Strip Topsoil

Road T- 106 Construction.Strip Topsoil

Road T- 93-97 Construction.Strip Topsoil

Road T- 76 Construction.Strip Topsoil

Road T- 89 Construction.Strip Topsoil

Road T- 101 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 70-59 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 75-83 Construction.Strip Topsoil

Road T- 70-59 Construction.Strip Topsoil

Road T- 70 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 86 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 69 Construction.Strip Topsoil

Road T- 73 Construction.Strip Topsoil

Road T- 78 Construction.Strip Topsoil

Road T- 82 Construction.Strip Topsoil

Road T- 86 Construction.Strip Topsoil

Road T- 90 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 64 Construction.Strip Topsoil

Road T- 68 Construction.Strip Topsoil

Road T- 70 Construction.Strip Topsoil

Road T- 62-68 Construction.Strip Topsoil

Road T- 90 Construction.Strip Topsoil

Road T- 69 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 89 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 84 Construction.Strip Topsoil

Road T- 72 Construction.Strip Topsoil

Road T- 93-97 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 67 Construction.Strip Topsoil

Road T- 65 Construction.Strip Topsoil

Road T- 61 Construction.Strip Topsoil

Road T- 75-83 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 101 Construction.Cement Stabilization

Road T- 106 Construction.Cement Stabilization

Road T- 94-99 Construction.Cement Stabilization

Road T- 60 Construction.Strip Topsoil

Road T- 101 Construction.Stabilization Cure

Road T- 94-99 Construction.Stabilization Cure

Road T- 106 Construction.Stabilization Cure

Road T- 80 Construction.Strip Topsoil

Road T- 82 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 101 Construction.Aggregate

Road T- 106 Construction.Aggregate

Road T- 94-99 Construction.Aggregate

Road T- 64 Construction.Install Entrance W/ Temp Radius & Culvert
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342991 Road T- 62-68 Construction.Install Entrance W/ Temp Radius & Culvert4 04-Feb-20 A 11-Feb-20 A

343041 Road T- 68 Construction.Install Entrance W/ Temp Radius & Culvert4 04-Feb-20 A 11-Feb-20 A

343641 Road T- 94-99 Construction.Install Entrance W/ Temp Radius & Culvert4 05-Feb-20 A 05-Feb-20 A

343361 Road T- 89 Construction.Cement Stabilization7 05-Feb-20 A 06-Feb-20 A

343411 Road T- 93-97 Construction.Cement Stabilization7 06-Feb-20 A 06-Feb-20 A

342791 Road T- 84 Construction.Install Entrance W/ Temp Radius & Culvert4 06-Feb-20 A 14-Feb-20 A

343421 Road T- 93-97 Construction.Stabilization Cure48 06-Feb-20 A 08-Feb-20 A

343371 Road T- 89 Construction.Stabilization Cure16 06-Feb-20 A 08-Feb-20 A

245541 Road T- 76 Construction.Cement Stabilization8 07-Feb-20 A 07-Feb-20 A

342741 Road T- 80 Construction.Install Entrance W/ Temp Radius & Culvert4 07-Feb-20 A 14-Feb-20 A

342861 Road T- 75-83 Construction.Cement Stabilization7 07-Feb-20 A 07-Feb-20 A

342101 Road T- 44-33 Construction.Strip Topsoil 9 07-Feb-20 A 08-Feb-20 A

342151 Road T- 13-21 Construction.Strip Topsoil 8 07-Feb-20 A 08-Feb-20 A

342201 Road T- 18 Construction.Strip Topsoil 0 07-Feb-20 A 07-Feb-20 A

342301 Road T- 11 Construction.Strip Topsoil 1 07-Feb-20 A 07-Feb-20 A

245551 Road T- 76 Construction.Stabilization Cure16 08-Feb-20 A 09-Feb-20 A

341951 Road T- 45 Construction.Strip Topsoil 11 08-Feb-20 A 08-Feb-20 A

342051 Road T- 32 Construction.Strip Topsoil 1 08-Feb-20 A 08-Feb-20 A

342251 Road T- 11-16 Construction.Strip Topsoil 5 08-Feb-20 A 08-Feb-20 A

344251 Road T- 19 Construction.Strip Topsoil 13 08-Feb-20 A 08-Feb-20 A

342001 Road T- 42 Construction.Strip Topsoil 4 08-Feb-20 A 08-Feb-20 A

343381 Road T- 89 Construction.Aggregate 3 08-Feb-20 A 08-Feb-20 A

343431 Road T- 93-97 Construction.Aggregate 6 08-Feb-20 A 09-Feb-20 A

344351 Road T- 14B Construction.Strip Topsoil 10 08-Feb-20 A 08-Feb-20 A

342871 Road T- 75-83 Construction.Stabilization Cure48 09-Feb-20 A 11-Feb-20 A

341931 Road T- 76 Construction.Aggregate 1 10-Feb-20 A 10-Feb-20 A

342911 Road T- 69 Construction.Cement Stabilization1 11-Feb-20 A 11-Feb-20 A

343111 Road T- 73 Construction.Cement Stabilization1 11-Feb-20 A 11-Feb-20 A

343161 Road T- 78 Construction.Cement Stabilization1 11-Feb-20 A 11-Feb-20 A

344301 Road T- 12-17 Construction.Strip Topsoil 5 11-Feb-20 A 11-Feb-20 A

343011 Road T- 62-68 Construction.Cement Stabilization5 11-Feb-20 A 11-Feb-20 A

342961 Road T- 64 Construction.Cement Stabilization1 11-Feb-20 A 11-Feb-20 A

343061 Road T- 68 Construction.Cement Stabilization0 11-Feb-20 A 11-Feb-20 A

342921 Road T- 69 Construction.Stabilization Cure48 11-Feb-20 A 13-Feb-20 A

342971 Road T- 64 Construction.Stabilization Cure48 11-Feb-20 A 13-Feb-20 A

343071 Road T- 68 Construction.Stabilization Cure48 11-Feb-20 A 13-Feb-20 A

343121 Road T- 73 Construction.Stabilization Cure48 11-Feb-20 A 13-Feb-20 A

343171 Road T- 78 Construction.Stabilization Cure48 11-Feb-20 A 13-Feb-20 A

342401 Road T- 50-43 Construction.Strip Topsoil 6 11-Feb-20 A 12-Feb-20 A

342881 Road T- 75-83 Construction.Aggregate 7 11-Feb-20 A 18-Feb-20 A

343021 Road T- 62-68 Construction.Stabilization Cure48 11-Feb-20 A 13-Feb-20 A

342591 Road T- 61 Construction.Install Entrance W/ Temp Radius & Culvert4 13-Feb-20 A 13-Feb-20 A

343211 Road T- 82 Construction.Cement Stabilization1 13-Feb-20 A 13-Feb-20 A

342611 Road T- 61 Construction.Cement Stabilization5 13-Feb-20 A 17-Feb-20 A

343221 Road T- 82 Construction.Stabilization Cure24 14-Feb-20 A 15-Feb-20 A

342641 Road T- 67 Construction.Install Entrance W/ Temp Radius & Culvert4 14-Feb-20 A 14-Feb-20 A

343261 Road T- 86 Construction.Cement Stabilization1 14-Feb-20 A 14-Feb-20 A

343311 Road T- 90 Construction.Cement Stabilization1 14-Feb-20 A 14-Feb-20 A

343271 Road T- 86 Construction.Stabilization Cure 8 14-Feb-20 A 15-Feb-20 A

343321 Road T- 90 Construction.Stabilization Cure16 14-Feb-20 A 16-Feb-20 A

342691 Road T- 72 Construction.Install Entrance W/ Temp Radius & Culvert4 14-Feb-20 A 14-Feb-20 A

342931 Road T- 69 Construction.Aggregate 1 14-Feb-20 A 14-Feb-20 A

342981 Road T- 64 Construction.Aggregate 1 14-Feb-20 A 14-Feb-20 A

343131 Road T- 73 Construction.Aggregate 1 14-Feb-20 A 14-Feb-20 A

342361 Road T- 70-59 Construction.Cement Stabilization4 15-Feb-20 A 15-Feb-20 A

342461 Road T- 70 Construction.Cement Stabilization1 15-Feb-20 A 15-Feb-20 A

342491 Road T- 60 Construction.Install Entrance W/ Temp Radius & Culvert4 15-Feb-20 A 15-Feb-20 A

343031 Road T- 62-68 Construction.Aggregate 4 15-Feb-20 A 15-Feb-20 A

343081 Road T- 68 Construction.Aggregate 0 15-Feb-20 A 15-Feb-20 A

342371 Road T- 70-59 Construction.Stabilization Cure16 15-Feb-20 A 16-Feb-20 A

342471 Road T- 70 Construction.Stabilization Cure16 15-Feb-20 A 16-Feb-20 A

342541 Road T- 65 Construction.Install Entrance W/ Temp Radius & Culvert4 15-Feb-20 A 15-Feb-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Road T- 62-68 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 68 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 94-99 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 89 Construction.Cement Stabilization

Road T- 93-97 Construction.Cement Stabilization

Road T- 84 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 93-97 Construction.Stabilization Cure

Road T- 89 Construction.Stabilization Cure

Road T- 76 Construction.Cement Stabilization

Road T- 80 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 75-83 Construction.Cement Stabilization

Road T- 44-33 Construction.Strip Topsoil

Road T- 13-21 Construction.Strip Topsoil

Road T- 18 Construction.Strip Topsoil

Road T- 11 Construction.Strip Topsoil

Road T- 76 Construction.Stabilization Cure

Road T- 45 Construction.Strip Topsoil

Road T- 32 Construction.Strip Topsoil

Road T- 11-16 Construction.Strip Topsoil

Road T- 19 Construction.Strip Topsoil

Road T- 42 Construction.Strip Topsoil

Road T- 89 Construction.Aggregate

Road T- 93-97 Construction.Aggregate

Road T- 14B Construction.Strip Topsoil

Road T- 75-83 Construction.Stabilization Cure

Road T- 76 Construction.Aggregate

Road T- 69 Construction.Cement Stabilization

Road T- 73 Construction.Cement Stabilization

Road T- 78 Construction.Cement Stabilization

Road T- 12-17 Construction.Strip Topsoil

Road T- 62-68 Construction.Cement Stabilization

Road T- 64 Construction.Cement Stabilization

Road T- 68 Construction.Cement Stabilization

Road T- 69 Construction.Stabilization Cure

Road T- 64 Construction.Stabilization Cure

Road T- 68 Construction.Stabilization Cure

Road T- 73 Construction.Stabilization Cure

Road T- 78 Construction.Stabilization Cure

Road T- 50-43 Construction.Strip Topsoil

Road T- 75-83 Construction.Aggregate

Road T- 62-68 Construction.Stabilization Cure

Road T- 61 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 82 Construction.Cement Stabilization

Road T- 61 Construction.Cement Stabilization

Road T- 82 Construction.Stabilization Cure

Road T- 67 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 86 Construction.Cement Stabilization

Road T- 90 Construction.Cement Stabilization

Road T- 86 Construction.Stabilization Cure

Road T- 90 Construction.Stabilization Cure

Road T- 72 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 69 Construction.Aggregate

Road T- 64 Construction.Aggregate

Road T- 73 Construction.Aggregate

Road T- 70-59 Construction.Cement Stabilization

Road T- 70 Construction.Cement Stabilization

Road T- 60 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 62-68 Construction.Aggregate

Road T- 68 Construction.Aggregate

Road T- 70-59 Construction.Stabilization Cure

Road T- 70 Construction.Stabilization Cure

Road T- 65 Construction.Install Entrance W/ Temp Radius & Culvert
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343181 Road T- 78 Construction.Aggregate 1 15-Feb-20 A 15-Feb-20 A

343231 Road T- 82 Construction.Aggregate 1 15-Feb-20 A 15-Feb-20 A

343281 Road T- 86 Construction.Aggregate 1 15-Feb-20 A 15-Feb-20 A

341941 Road T- 45 Construction.Install Entrance W/ Temp Radius & Culvert4 17-Feb-20 A 17-Feb-20 A

341991 Road T- 42 Construction.Install Entrance W/ Temp Radius & Culvert4 17-Feb-20 A 17-Feb-20 A

342381 Road T- 70-59 Construction.Aggregate 7 17-Feb-20 A 17-Feb-20 A

342391 Road T- 50-43 Construction.Install Entrance W/ Temp Radius & Culvert4 17-Feb-20 A 17-Feb-20 A

343331 Road T- 90 Construction.Aggregate 1 17-Feb-20 A 17-Feb-20 A

344291 Road T- 12-17 Construction.Install Entrance W/ Temp Radius & Culvert4 17-Feb-20 A 17-Feb-20 A

342661 Road T- 67 Construction.Cement Stabilization2 17-Feb-20 A 17-Feb-20 A

342711 Road T- 72 Construction.Cement Stabilization1 17-Feb-20 A 17-Feb-20 A

342561 Road T- 65 Construction.Cement Stabilization1 17-Feb-20 A 17-Feb-20 A

342761 Road T- 80 Construction.Cement Stabilization1 17-Feb-20 A 17-Feb-20 A

342811 Road T- 84 Construction.Cement Stabilization1 17-Feb-20 A 17-Feb-20 A

342571 Road T- 65 Construction.Stabilization Cure48 17-Feb-20 A 19-Feb-20 A

342621 Road T- 61 Construction.Stabilization Cure48 17-Feb-20 A 19-Feb-20 A

342671 Road T- 67 Construction.Stabilization Cure48 17-Feb-20 A 19-Feb-20 A

342721 Road T- 72 Construction.Stabilization Cure48 17-Feb-20 A 19-Feb-20 A

342771 Road T- 80 Construction.Stabilization Cure48 17-Feb-20 A 19-Feb-20 A

342821 Road T- 84 Construction.Stabilization Cure48 17-Feb-20 A 19-Feb-20 A

342041 Road T- 32 Construction.Install Entrance W/ Temp Radius & Culvert4 17-Feb-20 A 17-Feb-20 A

342481 Road T- 70 Construction.Aggregate 1 17-Feb-20 A 17-Feb-20 A

342141 Road T- 13-21 Construction.Install Entrance W/ Temp Radius & Culvert4 18-Feb-20 A 18-Feb-20 A

342191 Road T- 18 Construction.Install Entrance W/ Temp Radius & Culvert4 18-Feb-20 A 18-Feb-20 A

342091 Road T- 44-33 Construction.Install Entrance W/ Temp Radius & Culvert4 18-Feb-20 A 18-Feb-20 A

342241 Road T- 11-16 Construction.Install Entrance W/ Temp Radius & Culvert4 18-Feb-20 A 18-Feb-20 A

342511 Road T- 60 Construction.Cement Stabilization1 18-Feb-20 A 18-Feb-20 A

344591 Road T- 1-2 Construction.Install Entrance W/ Temp Radius & Culvert4 18-Feb-20 A 18-Feb-20 A

342521 Road T- 60 Construction.Stabilization Cure48 19-Feb-20 A 21-Feb-20 A

343791 Road T- 31 Construction.Install Entrance W/ Temp Radius & Culvert4 19-Feb-20 A 19-Feb-20 A

343841 Road T- 35-49 Construction.Install Entrance W/ Temp Radius & Culvert4 19-Feb-20 A 19-Feb-20 A

344091 Road T- 24 Construction.Install Entrance W/ Temp Radius & Culvert4 19-Feb-20 A 19-Feb-20 A

344491 Road T- 7 Construction.Install Entrance W/ Temp Radius & Culvert4 19-Feb-20 A 19-Feb-20 A

344601 Road T- 1-2 Construction.Strip Topsoil 6 19-Feb-20 A 19-Feb-20 A

342581 Road T- 65 Construction.Aggregate 1 19-Feb-20 A 19-Feb-20 A

342681 Road T- 67 Construction.Aggregate 2 19-Feb-20 A 19-Feb-20 A

342731 Road T- 72 Construction.Aggregate 1 19-Feb-20 A 19-Feb-20 A

342781 Road T- 80 Construction.Aggregate 1 19-Feb-20 A 19-Feb-20 A

342831 Road T- 84 Construction.Aggregate 1 19-Feb-20 A 19-Feb-20 A

343801 Road T- 31 Construction.Strip Topsoil 2 19-Feb-20 A 19-Feb-20 A

343851 Road T- 35-49 Construction.Strip Topsoil 11 19-Feb-20 A 20-Feb-20 A

344101 Road T- 24 Construction.Strip Topsoil 2 19-Feb-20 A 19-Feb-20 A

344501 Road T- 7 Construction.Strip Topsoil 1 19-Feb-20 A 19-Feb-20 A

342111 Road T- 44-33 Construction.Cement Stabilization10 20-Feb-20 A 21-Feb-20 A

344141 Road T- 20 Construction.Install Entrance W/ Temp Radius & Culvert4 20-Feb-20 A 20-Feb-20 A

344191 Road T- 15 Construction.Install Entrance W/ Temp Radius & Culvert4 20-Feb-20 A 20-Feb-20 A

344441 Road T- 8 Construction.Install Entrance W/ Temp Radius & Culvert4 20-Feb-20 A 20-Feb-20 A

344151 Road T- 20 Construction.Strip Topsoil 2 20-Feb-20 A 20-Feb-20 A

344201 Road T- 15 Construction.Strip Topsoil 1 20-Feb-20 A 20-Feb-20 A

342531 Road T- 60 Construction.Aggregate 2 21-Feb-20 A 21-Feb-20 A

343741 Road T- 57 Construction.Install Entrance W/ Temp Radius & Culvert8 21-Feb-20 A 21-Feb-20 A

343941 Road T-47&55 Construction.Install Entrance W/ Temp Radius & Culvert8 21-Feb-20 A 21-Feb-20 A

344391 Road T- 9-10 Construction.Install Entrance W/ Temp Radius & Culvert8 21-Feb-20 A 21-Feb-20 A

344451 Road T- 8 Construction.Strip Topsoil 4 21-Feb-20 A 21-Feb-20 A

342121 Road T- 44-33 Construction.Stabilization Cure48 21-Feb-20 A 23-Feb-20 A

342261 Road T- 11-16 Construction.Cement Stabilization13 21-Feb-20 A 21-Feb-20 A

342631 Road T- 61 Construction.Aggregate 12 21-Feb-20 A 21-Feb-20 A

343751 Road T- 57 Construction.Strip Topsoil 7 21-Feb-20 A 21-Feb-20 A

343951 Road T-47&55 Construction.Strip Topsoil 21 21-Feb-20 A 22-Feb-20 A

344241 Road T- 19 Construction.Install Entrance W/ Temp Radius & Culvert12 21-Feb-20 A 21-Feb-20 A

344401 Road T- 9-10 Construction.Strip Topsoil 18 21-Feb-20 A 22-Feb-20 A

342311 Road T- 11 Construction.Cement Stabilization9 21-Feb-20 A 21-Feb-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Road T- 78 Construction.Aggregate

Road T- 82 Construction.Aggregate

Road T- 86 Construction.Aggregate

Road T- 45 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 42 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 70-59 Construction.Aggregate

Road T- 50-43 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 90 Construction.Aggregate

Road T- 12-17 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 67 Construction.Cement Stabilization

Road T- 72 Construction.Cement Stabilization

Road T- 65 Construction.Cement Stabilization

Road T- 80 Construction.Cement Stabilization

Road T- 84 Construction.Cement Stabilization

Road T- 65 Construction.Stabilization Cure

Road T- 61 Construction.Stabilization Cure

Road T- 67 Construction.Stabilization Cure

Road T- 72 Construction.Stabilization Cure

Road T- 80 Construction.Stabilization Cure

Road T- 84 Construction.Stabilization Cure

Road T- 32 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 70 Construction.Aggregate

Road T- 13-21 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 18 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 44-33 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 11-16 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 60 Construction.Cement Stabilization

Road T- 1-2 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 60 Construction.Stabilization Cure

Road T- 31 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 35-49 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 24 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 7 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 1-2 Construction.Strip Topsoil

Road T- 65 Construction.Aggregate

Road T- 67 Construction.Aggregate

Road T- 72 Construction.Aggregate

Road T- 80 Construction.Aggregate

Road T- 84 Construction.Aggregate

Road T- 31 Construction.Strip Topsoil

Road T- 35-49 Construction.Strip Topsoil

Road T- 24 Construction.Strip Topsoil

Road T- 7 Construction.Strip Topsoil

Road T- 44-33 Construction.Cement Stabilization

Road T- 20 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 15 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 8 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 20 Construction.Strip Topsoil

Road T- 15 Construction.Strip Topsoil

Road T- 60 Construction.Aggregate

Road T- 57 Construction.Install Entrance W/ Temp Radius & Culvert

Road T-47&55 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 9-10 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 8 Construction.Strip Topsoil

Road T- 44-33 Construction.Stabilization Cure

Road T- 11-16 Construction.Cement Stabilization

Road T- 61 Construction.Aggregate

Road T- 57 Construction.Strip Topsoil

Road T-47&55 Construction.Strip Topsoil

Road T- 19 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 9-10 Construction.Strip Topsoil

Road T- 11 Construction.Cement Stabilization
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342271 Road T- 11-16 Construction.Stabilization Cure48 22-Feb-20 A 24-Feb-20 A

342321 Road T- 11 Construction.Stabilization Cure48 22-Feb-20 A 24-Feb-20 A

343691 Road T- 58 Construction.Install Entrance W/ Temp Radius & Culvert16 22-Feb-20 A 22-Feb-20 A

344541 Road T- 4-6 Construction.Install Entrance W/ Temp Radius & Culvert16 22-Feb-20 A 22-Feb-20 A

344551 Road T- 4-6 Construction.Strip Topsoil 21 22-Feb-20 A 22-Feb-20 A

343701 Road T- 58 Construction.Strip Topsoil 15 22-Feb-20 A 22-Feb-20 A

342161 Road T- 13-21 Construction.Cement Stabilization8 25-Feb-20 A 25-Feb-20 A

341961 Road T- 45 Construction.Cement Stabilization6 27-Feb-20 A 27-Feb-20 A

342061 Road T- 32 Construction.Cement Stabilization1 27-Feb-20 A 27-Feb-20 A

342131 Road T- 44-33 Construction.Aggregate 7 27-Feb-20 A 27-Feb-20 A

342211 Road T- 18 Construction.Cement Stabilization0 27-Feb-20 A 27-Feb-20 A

341971 Road T- 45 Construction.Stabilization Cure48 28-Feb-20 A 01-Mar-20 A

342071 Road T- 32 Construction.Stabilization Cure48 28-Feb-20 A 01-Mar-20 A

342011 Road T- 42 Construction.Cement Stabilization8 28-Feb-20 A 23-Mar-20 A

342411 Road T- 50-43 Construction.Cement Stabilization6 03-Mar-20 A 03-Mar-20 A

342081 Road T- 32 Construction.Aggregate 1 04-Mar-20 A 04-Mar-20 A

342421 Road T- 50-43 Construction.Stabilization Cure48 04-Mar-20 A 06-Mar-20 A

341981 Road T- 45 Construction.Aggregate 4 05-Mar-20 A 05-Mar-20 A

342281 Road T- 11-16 Construction.Aggregate 4 05-Mar-20 A 05-Mar-20 A

342331 Road T- 11 Construction.Aggregate 1 05-Mar-20 A 05-Mar-20 A

344311 Road T- 12-17 Construction.Cement Stabilization5 05-Mar-20 A 05-Mar-20 A

342171 Road T- 13-21 Construction.Stabilization Cure48 05-Mar-20 A 07-Mar-20 A

342221 Road T- 18 Construction.Stabilization Cure48 06-Mar-20 A 07-Mar-20 A

344321 Road T- 12-17 Construction.Stabilization Cure48 06-Mar-20 A 08-Mar-20 A

342431 Road T- 50-43 Construction.Aggregate 4 06-Mar-20 A 06-Mar-20 A

344261 Road T- 19 Construction.Cement Stabilization6 06-Mar-20 A 06-Mar-20 A

344361 Road T- 14B Construction.Cement Stabilization3 06-Mar-20 A 06-Mar-20 A

344271 Road T- 19 Construction.Stabilization Cure48 07-Mar-20 A 09-Mar-20 A

344371 Road T- 14B Construction.Stabilization Cure48 07-Mar-20 A 09-Mar-20 A

344411 Road T- 9-10 Construction.Cement Stabilization8 07-Mar-20 A 13-Mar-20 A

344281 Road T- 19 Construction.Aggregate 5 12-Mar-20 A 12-Mar-20 A

344381 Road T- 14B Construction.Aggregate 2 12-Mar-20 A 12-Mar-20 A

344461 Road T- 8 Construction.Cement Stabilization2 13-Mar-20 A 13-Mar-20 A

344511 Road T- 7 Construction.Cement Stabilization1 13-Mar-20 A 13-Mar-20 A

344471 Road T- 8 Construction.Stabilization Cure 48 13-Mar-20 A 15-Mar-20 A

344521 Road T- 7 Construction.Stabilization Cure 48 13-Mar-20 A 15-Mar-20 A

344421 Road T- 9-10 Construction.Stabilization Cure48 14-Mar-20 A 16-Mar-20 A

344431 Road T- 9-10 Construction.Aggregate 6 17-Mar-20 A 17-Mar-20 A

344481 Road T- 8 Construction.Aggregate 2 17-Mar-20 A 17-Mar-20 A

344531 Road T- 7 Construction.Aggregate 1 17-Mar-20 A 17-Mar-20 A

342181 Road T- 13-21 Construction.Aggregate 7 23-Mar-20 A 23-Mar-20 A

342231 Road T- 18 Construction.Aggregate 0 23-Mar-20 A 23-Mar-20 A

344331 Road T- 12-17 Construction.Aggregate 4 23-Mar-20 A 23-Mar-20 A

342021 Road T- 42 Construction.Stabilization Cure48 23-Mar-20 A 25-Mar-20 A

342031 Road T- 42 Construction.Aggregate 3 26-Mar-20 A 26-Mar-20 A

344561 Road T- 4-6 Construction.Cement Stabilization7 26-Mar-20 A 26-Mar-20 A

344611 Road T- 1-2 Construction.Cement Stabilization6 26-Mar-20 A 26-Mar-20 A

344621 Road T- 1-2 Construction.Stabilization Cure24 26-Mar-20 A 27-Mar-20 A

344571 Road T- 4-6 Construction.Stabilization Cure24 26-Mar-20 A 27-Mar-20 A

343761 Road T- 57 Construction.Cement Stabilization1 29-Mar-20 A 29-Mar-20 A

343711 Road T- 58 Construction.Cement Stabilization1 29-Mar-20 A 29-Mar-20 A

343721 Road T- 58 Construction.Stabilization Cure24 30-Mar-20 A 31-Mar-20 A

343771 Road T- 57 Construction.Stabilization Cure 4 30-Mar-20 A 30-Mar-20 A

343781 Road T- 57 Construction.Aggregate 1 30-Mar-20 A 30-Mar-20 A

343982 Road T38 Construction .Strip topsoil 16 30-Mar-20 A 31-Mar-20 A

343731 Road T- 58 Construction.Aggregate 1 31-Mar-20 A 31-Mar-20 A

343861 Road T- 35-49 Construction.Cement Stabilization11 31-Mar-20 A 01-Apr-20 A

343811 Road T- 31 Construction.Cement Stabilization2 31-Mar-20 A 31-Mar-20 A

343821 Road T- 31 Construction.Stabilization Cure24 01-Apr-20 A 02-Apr-20 A

343871 Road T- 35-49 Construction.Stabilization Cure24 01-Apr-20 A 02-Apr-20 A

344581 Road T- 4-6 Construction.Aggregate 5 02-Apr-20 A 02-Apr-20 A

343881 Road T- 35-49 Construction.Aggregate 17 03-Apr-20 A 06-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Road T- 11-16 Construction.Stabilization Cure

Road T- 11 Construction.Stabilization Cure

Road T- 58 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 4-6 Construction.Install Entrance W/ Temp Radius & Culvert

Road T- 4-6 Construction.Strip Topsoil

Road T- 58 Construction.Strip Topsoil

Road T- 13-21 Construction.Cement Stabilization

Road T- 45 Construction.Cement Stabilization

Road T- 32 Construction.Cement Stabilization

Road T- 44-33 Construction.Aggregate

Road T- 18 Construction.Cement Stabilization

Road T- 45 Construction.Stabilization Cure

Road T- 32 Construction.Stabilization Cure

Road T- 42 Construction.Cement Stabilization

Road T- 50-43 Construction.Cement Stabilization

Road T- 32 Construction.Aggregate

Road T- 50-43 Construction.Stabilization Cure

Road T- 45 Construction.Aggregate

Road T- 11-16 Construction.Aggregate

Road T- 11 Construction.Aggregate

Road T- 12-17 Construction.Cement Stabilization

Road T- 13-21 Construction.Stabilization Cure

Road T- 18 Construction.Stabilization Cure

Road T- 12-17 Construction.Stabilization Cure

Road T- 50-43 Construction.Aggregate

Road T- 19 Construction.Cement Stabilization

Road T- 14B Construction.Cement Stabilization

Road T- 19 Construction.Stabilization Cure

Road T- 14B Construction.Stabilization Cure

Road T- 9-10 Construction.Cement Stabilization

Road T- 19 Construction.Aggregate

Road T- 14B Construction.Aggregate

Road T- 8 Construction.Cement Stabilization

Road T- 7 Construction.Cement Stabilization

Road T- 8 Construction.Stabilization Cure

Road T- 7 Construction.Stabilization Cure

Road T- 9-10 Construction.Stabilization Cure

Road T- 9-10 Construction.Aggregate

Road T- 8 Construction.Aggregate

Road T- 7 Construction.Aggregate

Road T- 13-21 Construction.Aggregate

Road T- 18 Construction.Aggregate

Road T- 12-17 Construction.Aggregate

Road T- 42 Construction.Stabilization Cure

Road T- 42 Construction.Aggregate

Road T- 4-6 Construction.Cement Stabilization

Road T- 1-2 Construction.Cement Stabilization

Road T- 1-2 Construction.Stabilization Cure

Road T- 4-6 Construction.Stabilization Cure

Road T- 57 Construction.Cement Stabilization

Road T- 58 Construction.Cement Stabilization

Road T- 58 Construction.Stabilization Cure

Road T- 57 Construction.Stabilization Cure

Road T- 57 Construction.Aggregate

Road T38 Construction .Strip topsoil 

Road T- 58 Construction.Aggregate

Road T- 35-49 Construction.Cement Stabilization

Road T- 31 Construction.Cement Stabilization

Road T- 31 Construction.Stabilization Cure

Road T- 35-49 Construction.Stabilization Cure

Road T- 4-6 Construction.Aggregate

Road T- 35-49 Construction.Aggregate
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343961 Road T-47&55 Construction.Cement Stabilization9 03-Apr-20 A 04-Apr-20 A

343983 Road T38 Construction .Stabilization 32 03-Apr-20 A 04-Apr-20 A

343971 Road T-47&55 Construction.Stabilization Cure24 04-Apr-20 A 05-Apr-20 A

343831 Road T- 31 Construction.Aggregate 1 06-Apr-20 A 06-Apr-20 A

344631 Road T- 1-2 Construction.Aggregate 5 06-Apr-20 A 06-Apr-20 A

343984 Road T38 Construction .Stabilize Cure 4 06-Apr-20 A 06-Apr-20 A

344161 Road T- 20 Construction.Cement Stabilization2 06-Apr-20 A 06-Apr-20 A

344111 Road T- 24 Construction.Cement Stabilization2 06-Apr-20 A 06-Apr-20 A

344211 Road T- 15 Construction.Cement Stabilization1 06-Apr-20 A 06-Apr-20 A

344121 Road T- 24 Construction.Stabilization Cure 4 06-Apr-20 A 07-Apr-20 A

344221 Road T- 15 Construction.Stabilization Cure 4 06-Apr-20 A 07-Apr-20 A

343985 Road T38 Construction .Place Aggregate 8 07-Apr-20 A 07-Apr-20 A

344171 Road T- 20 Construction.Stabilization Cure 4 07-Apr-20 A 08-Apr-20 A

343981 Road T-47&55 Construction.Aggregate 7 08-Apr-20 A 08-Apr-20 A

344131 Road T- 24 Construction.Aggregate 1 08-Apr-20 A 08-Apr-20 A

344181 Road T- 20 Construction.Aggregate 1 09-Apr-20 A 09-Apr-20 A

344231 Road T- 15 Construction.Aggregate 1 09-Apr-20 A 09-Apr-20 A

345901 Road MET-2 Construction.Strip Topsoil/Subgrade Prep2 06-Jul-20 A 06-Jul-20 A

345931 Road MET-2 Construction.Aggregate 1 07-Jul-20 A 07-Jul-20 A

Strip Turbine SitesStrip Turbine Sites 1152 07-Jan-20 A 06-Jul-20 A

347942 Turbine 20 Strip Turbine Sites .Install Silt Fence4 07-Jan-20 A 07-Jan-20 A

347952 Turbine 20 Strip Turbine Sites .Strip Topsoil 4 07-Jan-20 A 07-Jan-20 A

347912 Turbine 24 Strip Turbine Sites .Install Silt Fence4 08-Jan-20 A 08-Jan-20 A

348092 Turbine 35 Strip Turbine Sites .Install Silt Fence4 08-Jan-20 A 08-Jan-20 A

348122 Turbine 41 Strip Turbine Sites .Install Silt Fence4 08-Jan-20 A 08-Jan-20 A

347922 Turbine 24 Strip Turbine Sites .Strip Topsoil 4 08-Jan-20 A 08-Jan-20 A

348102 Turbine 35 Strip Turbine Sites .Strip Topsoil 4 08-Jan-20 A 08-Jan-20 A

348132 Turbine 41 Strip Turbine Sites .Strip Topsoil 4 08-Jan-20 A 08-Jan-20 A

348242 Turbine 58 Strip Turbine Sites .Install Silt Fence4 09-Jan-20 A 09-Jan-20 A

348272 Turbine 57 Strip Turbine Sites .Install Silt Fence4 09-Jan-20 A 09-Jan-20 A

348302 Turbine 55 Strip Turbine Sites .Install Silt Fence4 09-Jan-20 A 09-Jan-20 A

348252 Turbine 58 Strip Turbine Sites .Strip Topsoil 4 09-Jan-20 A 09-Jan-20 A

348282 Turbine 57 Strip Turbine Sites .Strip Topsoil 4 09-Jan-20 A 09-Jan-20 A

348312 Turbine 55 Strip Turbine Sites .Strip Topsoil 4 09-Jan-20 A 09-Jan-20 A

348692 Turbine 107 Strip Turbine Sites .Install Silt Fence4 14-Jan-20 A 14-Jan-20 A

348752 Turbine 99 Strip Turbine Sites .Install Silt Fence4 14-Jan-20 A 14-Jan-20 A

348702 Turbine 107 Strip Turbine Sites .Strip Topsoil4 14-Jan-20 A 14-Jan-20 A

348762 Turbine 99 Strip Turbine Sites .Strip Topsoil 4 14-Jan-20 A 14-Jan-20 A

348722 Turbine 103 Strip Turbine Sites .Install Silt Fence4 15-Jan-20 A 15-Jan-20 A

348732 Turbine 103 Strip Turbine Sites .Strip Topsoil4 15-Jan-20 A 15-Jan-20 A

348512 Turbine 106 Strip Turbine Sites .Install Silt Fence4 20-Jan-20 A 20-Jan-20 A

348542 Turbine 101 Strip Turbine Sites .Install Silt Fence4 20-Jan-20 A 20-Jan-20 A

348572 Turbine 97 Strip Turbine Sites .Install Silt Fence4 20-Jan-20 A 20-Jan-20 A

348602 Turbine 93 Strip Turbine Sites .Install Silt Fence4 20-Jan-20 A 20-Jan-20 A

348782 Turbine 94 Strip Turbine Sites .Install Silt Fence4 20-Jan-20 A 20-Jan-20 A

348522 Turbine 106 Strip Turbine Sites .Strip Topsoil4 20-Jan-20 A 20-Jan-20 A

348552 Turbine 101 Strip Turbine Sites .Strip Topsoil4 20-Jan-20 A 20-Jan-20 A

348582 Turbine 97 Strip Turbine Sites .Strip Topsoil 4 20-Jan-20 A 20-Jan-20 A

348612 Turbine 93 Strip Turbine Sites .Strip Topsoil 4 20-Jan-20 A 20-Jan-20 A

348792 Turbine 94 Strip Turbine Sites .Strip Topsoil 4 20-Jan-20 A 20-Jan-20 A

348362 Turbine 76 Strip Turbine Sites .Install Silt Fence4 21-Jan-20 A 21-Jan-20 A

348392 Turbine 75 Strip Turbine Sites .Install Silt Fence4 21-Jan-20 A 21-Jan-20 A

348632 Turbine 89 Strip Turbine Sites .Install Silt Fence4 21-Jan-20 A 21-Jan-20 A

348372 Turbine 76 Strip Turbine Sites .Strip Topsoil 4 21-Jan-20 A 21-Jan-20 A

348402 Turbine 75 Strip Turbine Sites .Strip Topsoil 4 21-Jan-20 A 21-Jan-20 A

348642 Turbine 89 Strip Turbine Sites .Strip Topsoil 4 21-Jan-20 A 21-Jan-20 A

348422 Turbine 79 Strip Turbine Sites .Install Silt Fence4 22-Jan-20 A 22-Jan-20 A

348482 Turbine 69 Strip Turbine Sites .Install Silt Fence4 22-Jan-20 A 22-Jan-20 A

348432 Turbine 79 Strip Turbine Sites .Strip Topsoil 4 22-Jan-20 A 22-Jan-20 A

348492 Turbine 69 Strip Turbine Sites .Strip Topsoil 4 22-Jan-20 A 22-Jan-20 A

348212 Turbine 64 Strip Turbine Sites .Install Silt Fence4 27-Jan-20 A 27-Jan-20 A

348452 Turbine 83 Strip Turbine Sites .Install Silt Fence4 27-Jan-20 A 27-Jan-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Road T-47&55 Construction.Cement Stabilization

Road T38 Construction .Stabilization 

Road T-47&55 Construction.Stabilization Cure

Road T- 31 Construction.Aggregate

Road T- 1-2 Construction.Aggregate

Road T38 Construction .Stabilize Cure 

Road T- 20 Construction.Cement Stabilization

Road T- 24 Construction.Cement Stabilization

Road T- 15 Construction.Cement Stabilization

Road T- 24 Construction.Stabilization Cure

Road T- 15 Construction.Stabilization Cure

Road T38 Construction .Place Aggregate 

Road T- 20 Construction.Stabilization Cure

Road T-47&55 Construction.Aggregate

Road T- 24 Construction.Aggregate

Road T- 20 Construction.Aggregate

Road T- 15 Construction.Aggregate

Road MET-2 Construction.Strip Topsoil/Subgrade Prep

Road MET-2 Construction.Aggregate

06-Jul-20 A, Strip Turbine Sites

Turbine 20 Strip Turbine Sites .Install Silt Fence 

Turbine 20 Strip Turbine Sites .Strip Topsoil 

Turbine 24 Strip Turbine Sites .Install Silt Fence 

Turbine 35 Strip Turbine Sites .Install Silt Fence 

Turbine 41 Strip Turbine Sites .Install Silt Fence 

Turbine 24 Strip Turbine Sites .Strip Topsoil 

Turbine 35 Strip Turbine Sites .Strip Topsoil 

Turbine 41 Strip Turbine Sites .Strip Topsoil 

Turbine 58 Strip Turbine Sites .Install Silt Fence 

Turbine 57 Strip Turbine Sites .Install Silt Fence 

Turbine 55 Strip Turbine Sites .Install Silt Fence 

Turbine 58 Strip Turbine Sites .Strip Topsoil 

Turbine 57 Strip Turbine Sites .Strip Topsoil 

Turbine 55 Strip Turbine Sites .Strip Topsoil 

Turbine 107 Strip Turbine Sites .Install Silt Fence 

Turbine 99 Strip Turbine Sites .Install Silt Fence 

Turbine 107 Strip Turbine Sites .Strip Topsoil 

Turbine 99 Strip Turbine Sites .Strip Topsoil 

Turbine 103 Strip Turbine Sites .Install Silt Fence 

Turbine 103 Strip Turbine Sites .Strip Topsoil 

Turbine 106 Strip Turbine Sites .Install Silt Fence 

Turbine 101 Strip Turbine Sites .Install Silt Fence 

Turbine 97 Strip Turbine Sites .Install Silt Fence 

Turbine 93 Strip Turbine Sites .Install Silt Fence 

Turbine 94 Strip Turbine Sites .Install Silt Fence 

Turbine 106 Strip Turbine Sites .Strip Topsoil 

Turbine 101 Strip Turbine Sites .Strip Topsoil 

Turbine 97 Strip Turbine Sites .Strip Topsoil 

Turbine 93 Strip Turbine Sites .Strip Topsoil 

Turbine 94 Strip Turbine Sites .Strip Topsoil 

Turbine 76 Strip Turbine Sites .Install Silt Fence 

Turbine 75 Strip Turbine Sites .Install Silt Fence 

Turbine 89 Strip Turbine Sites .Install Silt Fence 

Turbine 76 Strip Turbine Sites .Strip Topsoil 

Turbine 75 Strip Turbine Sites .Strip Topsoil 

Turbine 89 Strip Turbine Sites .Strip Topsoil 

Turbine 79 Strip Turbine Sites .Install Silt Fence 

Turbine 69 Strip Turbine Sites .Install Silt Fence 

Turbine 79 Strip Turbine Sites .Strip Topsoil 

Turbine 69 Strip Turbine Sites .Strip Topsoil 

Turbine 64 Strip Turbine Sites .Install Silt Fence 

Turbine 83 Strip Turbine Sites .Install Silt Fence 
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348222 Turbine 64 Strip Turbine Sites .Strip Topsoil 4 27-Jan-20 A 27-Jan-20 A

348462 Turbine 83 Strip Turbine Sites .Strip Topsoil 4 27-Jan-20 A 27-Jan-20 A

346712 Turbine 62 Strip Turbine Sites .Install Silt Fence4 28-Jan-20 A 28-Jan-20 A

346742 Turbine 68 Strip Turbine Sites .Install Silt Fence4 28-Jan-20 A 28-Jan-20 A

346722 Turbine 62 Strip Turbine Sites .Strip Topsoil 4 28-Jan-20 A 28-Jan-20 A

346752 Turbine 68 Strip Turbine Sites .Strip Topsoil 4 28-Jan-20 A 28-Jan-20 A

346952 Turbine 73 Strip Turbine Sites .Install Silt Fence4 29-Jan-20 A 29-Jan-20 A

346982 Turbine 78 Strip Turbine Sites .Install Silt Fence4 29-Jan-20 A 29-Jan-20 A

346962 Turbine 73 Strip Turbine Sites .Strip Topsoil 4 29-Jan-20 A 29-Jan-20 A

346992 Turbine 78 Strip Turbine Sites .Strip Topsoil 4 29-Jan-20 A 29-Jan-20 A

346802 Turbine 86 Strip Turbine Sites .Install Silt Fence4 30-Jan-20 A 30-Jan-20 A

346832 Turbine 82 Strip Turbine Sites .Install Silt Fence4 30-Jan-20 A 30-Jan-20 A

346812 Turbine 86 Strip Turbine Sites .Strip Topsoil 4 30-Jan-20 A 30-Jan-20 A

346842 Turbine 82 Strip Turbine Sites .Strip Topsoil 4 30-Jan-20 A 30-Jan-20 A

346862 Turbine 70 Strip Turbine Sites .Install Silt Fence4 31-Jan-20 A 31-Jan-20 A

346892 Turbine 66 Strip Turbine Sites .Install Silt Fence4 31-Jan-20 A 31-Jan-20 A

346872 Turbine 70 Strip Turbine Sites .Strip Topsoil 4 31-Jan-20 A 31-Jan-20 A

346902 Turbine 66 Strip Turbine Sites .Strip Topsoil 4 31-Jan-20 A 31-Jan-20 A

346772 Turbine 90 Strip Turbine Sites .Install Silt Fence4 01-Feb-20 A 01-Feb-20 A

346922 Turbine 59 Strip Turbine Sites .Install Silt Fence4 01-Feb-20 A 01-Feb-20 A

347102 Turbine 80 Strip Turbine Sites .Install Silt Fence4 01-Feb-20 A 01-Feb-20 A

347132 Turbine 84 Strip Turbine Sites .Install Silt Fence4 01-Feb-20 A 01-Feb-20 A

346782 Turbine 90 Strip Turbine Sites .Strip Topsoil 4 01-Feb-20 A 01-Feb-20 A

346932 Turbine 59 Strip Turbine Sites .Strip Topsoil 4 01-Feb-20 A 01-Feb-20 A

347112 Turbine 80 Strip Turbine Sites .Strip Topsoil 4 01-Feb-20 A 01-Feb-20 A

347142 Turbine 84 Strip Turbine Sites .Strip Topsoil 4 01-Feb-20 A 01-Feb-20 A

347042 Turbine 67 Strip Turbine Sites .Install Silt Fence4 03-Feb-20 A 03-Feb-20 A

347072 Turbine 72 Strip Turbine Sites .Install Silt Fence4 03-Feb-20 A 03-Feb-20 A

347052 Turbine 67 Strip Turbine Sites .Strip Topsoil 4 03-Feb-20 A 03-Feb-20 A

347082 Turbine 72 Strip Turbine Sites .Strip Topsoil 4 03-Feb-20 A 03-Feb-20 A

347012 Turbine 65 Strip Turbine Sites .Install Silt Fence4 04-Feb-20 A 04-Feb-20 A

347252 Turbine 60 Strip Turbine Sites .Install Silt Fence4 04-Feb-20 A 04-Feb-20 A

347282 Turbine 61 Strip Turbine Sites .Install Silt Fence4 04-Feb-20 A 04-Feb-20 A

347022 Turbine 65 Strip Turbine Sites .Strip Topsoil 4 04-Feb-20 A 04-Feb-20 A

347262 Turbine 60 Strip Turbine Sites .Strip Topsoil 4 04-Feb-20 A 04-Feb-20 A

347292 Turbine 61 Strip Turbine Sites .Strip Topsoil 4 04-Feb-20 A 04-Feb-20 A

347162 Turbine 33 Strip Turbine Sites .Install Silt Fence4 06-Feb-20 A 06-Feb-20 A

347192 Turbine 39 Strip Turbine Sites .Install Silt Fence4 06-Feb-20 A 06-Feb-20 A

347222 Turbine 44 Strip Turbine Sites .Install Silt Fence4 06-Feb-20 A 06-Feb-20 A

347432 Turbine 21 Strip Turbine Sites .Install Silt Fence4 06-Feb-20 A 06-Feb-20 A

347172 Turbine 33 Strip Turbine Sites .Strip Topsoil 4 06-Feb-20 A 06-Feb-20 A

347202 Turbine 39 Strip Turbine Sites .Strip Topsoil 4 06-Feb-20 A 06-Feb-20 A

347232 Turbine 44 Strip Turbine Sites .Strip Topsoil 4 06-Feb-20 A 06-Feb-20 A

347442 Turbine 21 Strip Turbine Sites .Strip Topsoil 4 06-Feb-20 A 06-Feb-20 A

347342 Turbine 11 Strip Turbine Sites .Install Silt Fence4 07-Feb-20 A 07-Feb-20 A

347402 Turbine 18 Strip Turbine Sites .Install Silt Fence4 07-Feb-20 A 07-Feb-20 A

347302 Turbine 61 Strip Turbine Sites .Temp Seed Topsoil Piles2 07-Feb-20 A 07-Feb-20 A

347352 Turbine 11 Strip Turbine Sites .Strip Topsoil 4 07-Feb-20 A 07-Feb-20 A

347372 Turbine 13 Strip Turbine Sites .Install Silt Fence4 07-Feb-20 A 07-Feb-20 A

347412 Turbine 18 Strip Turbine Sites .Strip Topsoil 4 07-Feb-20 A 07-Feb-20 A

347532 Turbine 45 Strip Turbine Sites .Strip Topsoil 4 07-Feb-20 A 07-Feb-20 A

347312 Turbine 16 Strip Turbine Sites .Install Silt Fence4 08-Feb-20 A 08-Feb-20 A

347552 Turbine 32 Strip Turbine Sites .Install Silt Fence4 08-Feb-20 A 08-Feb-20 A

347322 Turbine 16 Strip Turbine Sites .Strip Topsoil 4 08-Feb-20 A 08-Feb-20 A

347562 Turbine 32 Strip Turbine Sites .Strip Topsoil 4 08-Feb-20 A 08-Feb-20 A

347272 Turbine 60 Strip Turbine Sites .Temp Seed Topsoil Piles2 10-Feb-20 A 10-Feb-20 A

347382 Turbine 13 Strip Turbine Sites .Strip Topsoil 4 10-Feb-20 A 10-Feb-20 A

347462 Turbine 50 Strip Turbine Sites .Install Silt Fence4 10-Feb-20 A 10-Feb-20 A

347582 Turbine 42 Strip Turbine Sites .Install Silt Fence4 10-Feb-20 A 10-Feb-20 A

347702 Turbine 17 Strip Turbine Sites .Install Silt Fence4 10-Feb-20 A 10-Feb-20 A

347472 Turbine 50 Strip Turbine Sites .Strip Topsoil 4 10-Feb-20 A 10-Feb-20 A

347492 Turbine 43 Strip Turbine Sites .Install Silt Fence4 10-Feb-20 A 10-Feb-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 64 Strip Turbine Sites .Strip Topsoil 

Turbine 83 Strip Turbine Sites .Strip Topsoil 

Turbine 62 Strip Turbine Sites .Install Silt Fence 

Turbine 68 Strip Turbine Sites .Install Silt Fence 

Turbine 62 Strip Turbine Sites .Strip Topsoil 

Turbine 68 Strip Turbine Sites .Strip Topsoil 

Turbine 73 Strip Turbine Sites .Install Silt Fence 

Turbine 78 Strip Turbine Sites .Install Silt Fence 

Turbine 73 Strip Turbine Sites .Strip Topsoil 

Turbine 78 Strip Turbine Sites .Strip Topsoil 

Turbine 86 Strip Turbine Sites .Install Silt Fence 

Turbine 82 Strip Turbine Sites .Install Silt Fence 

Turbine 86 Strip Turbine Sites .Strip Topsoil 

Turbine 82 Strip Turbine Sites .Strip Topsoil 

Turbine 70 Strip Turbine Sites .Install Silt Fence 

Turbine 66 Strip Turbine Sites .Install Silt Fence 

Turbine 70 Strip Turbine Sites .Strip Topsoil 

Turbine 66 Strip Turbine Sites .Strip Topsoil 

Turbine 90 Strip Turbine Sites .Install Silt Fence 

Turbine 59 Strip Turbine Sites .Install Silt Fence 

Turbine 80 Strip Turbine Sites .Install Silt Fence 

Turbine 84 Strip Turbine Sites .Install Silt Fence 

Turbine 90 Strip Turbine Sites .Strip Topsoil 

Turbine 59 Strip Turbine Sites .Strip Topsoil 

Turbine 80 Strip Turbine Sites .Strip Topsoil 

Turbine 84 Strip Turbine Sites .Strip Topsoil 

Turbine 67 Strip Turbine Sites .Install Silt Fence 

Turbine 72 Strip Turbine Sites .Install Silt Fence 

Turbine 67 Strip Turbine Sites .Strip Topsoil 

Turbine 72 Strip Turbine Sites .Strip Topsoil 

Turbine 65 Strip Turbine Sites .Install Silt Fence 

Turbine 60 Strip Turbine Sites .Install Silt Fence 

Turbine 61 Strip Turbine Sites .Install Silt Fence 

Turbine 65 Strip Turbine Sites .Strip Topsoil 

Turbine 60 Strip Turbine Sites .Strip Topsoil 

Turbine 61 Strip Turbine Sites .Strip Topsoil 

Turbine 33 Strip Turbine Sites .Install Silt Fence 

Turbine 39 Strip Turbine Sites .Install Silt Fence 

Turbine 44 Strip Turbine Sites .Install Silt Fence 

Turbine 21 Strip Turbine Sites .Install Silt Fence 

Turbine 33 Strip Turbine Sites .Strip Topsoil 

Turbine 39 Strip Turbine Sites .Strip Topsoil 

Turbine 44 Strip Turbine Sites .Strip Topsoil 

Turbine 21 Strip Turbine Sites .Strip Topsoil 

Turbine 11 Strip Turbine Sites .Install Silt Fence 

Turbine 18 Strip Turbine Sites .Install Silt Fence 

Turbine 61 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 11 Strip Turbine Sites .Strip Topsoil  

Turbine 13 Strip Turbine Sites .Install Silt Fence 

Turbine 18 Strip Turbine Sites .Strip Topsoil 

Turbine 45 Strip Turbine Sites .Strip Topsoil 

Turbine 16 Strip Turbine Sites .Install Silt Fence 

Turbine 32 Strip Turbine Sites .Install Silt Fence 

Turbine 16 Strip Turbine Sites .Strip Topsoil 

Turbine 32 Strip Turbine Sites .Strip Topsoil 

Turbine 60 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 13 Strip Turbine Sites .Strip Topsoil 

Turbine 50 Strip Turbine Sites .Install Silt Fence 

Turbine 42 Strip Turbine Sites .Install Silt Fence 

Turbine 17 Strip Turbine Sites .Install Silt Fence 

Turbine 50 Strip Turbine Sites .Strip Topsoil 

Turbine 43 Strip Turbine Sites .Install Silt Fence 

North Fork Ridge WBS - Detailed 29-Dec-20 13:09

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 12 of 92 TASK filter: All Activities

© Oracle Corporation

PUBLIC VERSION



Activity ID Activity Name Original

Duration

Start Finish Total

Float

347592 Turbine 42 Strip Turbine Sites .Strip Topsoil 4 10-Feb-20 A 10-Feb-20 A

347712 Turbine 17 Strip Turbine Sites .Strip Topsoil 4 10-Feb-20 A 10-Feb-20 A

347732 Turbine 12 Strip Turbine Sites .Install Silt Fence4 10-Feb-20 A 10-Feb-20 A

347882 Turbine 6 Strip Turbine Sites .Install Silt Fence4 10-Feb-20 A 10-Feb-20 A

344704 Turbine 10 Strip Turbine Site .Install Silt Fence4 10-Feb-20 A 10-Feb-20 A

347502 Turbine 43 Strip Turbine Sites .Strip Topsoil 4 11-Feb-20 A 11-Feb-20 A

347612 Turbine 4 Strip Turbine Sites .Install Silt Fence4 11-Feb-20 A 11-Feb-20 A

347742 Turbine 12 Strip Turbine Sites .Strip Topsoil 4 11-Feb-20 A 11-Feb-20 A

346001 Turbine 10 Strip Turbine Site .Strip Topsoil 4 11-Feb-20 A 11-Feb-20 A

347642 Turbine 2 Strip Turbine Sites .Install Silt Fence4 11-Feb-20 A 11-Feb-20 A

347672 Turbine 1 Strip Turbine Sites .Install Silt Fence4 12-Feb-20 A 12-Feb-20 A

348332 Turbine 47 Strip Turbine Sites .Install Silt Fence4 12-Feb-20 A 12-Feb-20 A

348002 Turbine 19 Strip Turbine Sites .Install Silt Fence4 13-Feb-20 A 13-Feb-20 A

348062 Turbine 38 Strip Turbine Sites .Install Silt Fence4 13-Feb-20 A 13-Feb-20 A

348032 Turbine 14 Strip Turbine Sites .Install Silt Fence4 13-Feb-20 A 13-Feb-20 A

348152 Turbine 49 Strip Turbine Sites .Install Silt Fence4 13-Feb-20 A 13-Feb-20 A

347762 Turbine 9 Strip Turbine Sites .Install Silt Fence4 14-Feb-20 A 14-Feb-20 A

348182 Turbine 31 Strip Turbine Sites .Install Silt Fence4 14-Feb-20 A 14-Feb-20 A

347822 Turbine 8 Strip Turbine Sites .Install Silt Fence4 14-Feb-20 A 14-Feb-20 A

347972 Turbine 15 Strip Turbine Sites .Install Silt Fence4 14-Feb-20 A 14-Feb-20 A

347772 Turbine 9 Strip Turbine Sites .Strip Topsoil 4 17-Feb-20 A 17-Feb-20 A

347852 Turbine 7 Strip Turbine Sites .Install Silt Fence4 17-Feb-20 A 17-Feb-20 A

347892 Turbine 6 Strip Turbine Sites .Strip Topsoil 4 17-Feb-20 A 17-Feb-20 A

347932 Turbine 24 Strip Turbine Sites .Temp Seed Topsoil Piles2 17-Feb-20 A 17-Feb-20 A

347962 Turbine 20 Strip Turbine Sites .Temp Seed Topsoil Piles2 17-Feb-20 A 17-Feb-20 A

347832 Turbine 8 Strip Turbine Sites .Strip Topsoil 4 17-Feb-20 A 17-Feb-20 A

347862 Turbine 7 Strip Turbine Sites .Strip Topsoil 4 17-Feb-20 A 17-Feb-20 A

346792 Turbine 90 Strip Turbine Sites .Temp Seed Topsoil Piles2 18-Feb-20 A 18-Feb-20 A

347622 Turbine 4 Strip Turbine Sites .Strip Topsoil 4 18-Feb-20 A 18-Feb-20 A

346912 Turbine 66 Strip Turbine Sites .Temp Seed Topsoil Piles2 18-Feb-20 A 18-Feb-20 A

347062 Turbine 67 Strip Turbine Sites .Temp Seed Topsoil Piles2 18-Feb-20 A 18-Feb-20 A

347652 Turbine 2 Strip Turbine Sites .Strip Topsoil 4 18-Feb-20 A 18-Feb-20 A

348262 Turbine 58 Strip Turbine Sites .Temp Seed Topsoil Piles2 18-Feb-20 A 19-Feb-20 A

348292 Turbine 57 Strip Turbine Sites .Temp Seed Topsoil Piles2 19-Feb-20 A 19-Feb-20 A

347092 Turbine 72 Strip Turbine Sites .Temp Seed Topsoil Piles2 19-Feb-20 A 19-Feb-20 A

347682 Turbine 1 Strip Turbine Sites .Strip Topsoil 4 21-Feb-20 A 21-Feb-20 A

348012 Turbine 19 Strip Turbine Sites .Strip Topsoil 8 22-Feb-20 A 22-Feb-20 A

348042 Turbine 14 Strip Turbine Sites .Strip Topsoil 8 22-Feb-20 A 22-Feb-20 A

348162 Turbine 49 Strip Turbine Sites .Strip Topsoil 4 26-Feb-20 A 26-Feb-20 A

348192 Turbine 31 Strip Turbine Sites .Strip Topsoil 4 27-Feb-20 A 27-Feb-20 A

347522 Turbine 45 Strip Turbine Sites .Install Silt Fence4 29-Feb-20 A 29-Feb-20 A

348172 Turbine 49 Strip Turbine Sites .Temp Seed Topsoil Piles2 22-Mar-20 A 22-Mar-20 A

348322 Turbine 55 Strip Turbine Sites .Temp Seed Topsoil Piles2 22-Mar-20 A 22-Mar-20 A

347632 Turbine 4 Strip Turbine Sites .Temp Seed Topsoil Piles2 05-Apr-20 A 05-Apr-20 A

347692 Turbine 1 Strip Turbine Sites .Temp Seed Topsoil Piles2 05-Apr-20 A 05-Apr-20 A

347782 Turbine 9 Strip Turbine Sites .Temp Seed Topsoil Piles2 05-Apr-20 A 05-Apr-20 A

347842 Turbine 8 Strip Turbine Sites .Temp Seed Topsoil Piles2 05-Apr-20 A 05-Apr-20 A

347872 Turbine 7 Strip Turbine Sites .Temp Seed Topsoil Piles2 05-Apr-20 A 05-Apr-20 A

347902 Turbine 6 Strip Turbine Sites .Temp Seed Topsoil Piles2 05-Apr-20 A 05-Apr-20 A

347982 Turbine 15 Strip Turbine Sites .Strip Topsoil 4 05-Apr-20 A 05-Apr-20 A

348202 Turbine 31 Strip Turbine Sites .Temp Seed Topsoil Piles2 05-Apr-20 A 05-Apr-20 A

346011 Turbine 10 Strip Turbine Site .Temp Seed Topsoil Piles2 05-Apr-20 A 05-Apr-20 A

348072 Turbine 38 Strip Turbine Sites .Strip Topsoil 4 06-Apr-20 A 06-Apr-20 A

346882 Turbine 70 Strip Turbine Sites .Temp Seed Topsoil Piles2 07-Apr-20 A 07-Apr-20 A

346942 Turbine 59 Strip Turbine Sites .Temp Seed Topsoil Piles2 07-Apr-20 A 07-Apr-20 A

347032 Turbine 65 Strip Turbine Sites .Temp Seed Topsoil Piles2 07-Apr-20 A 07-Apr-20 A

347572 Turbine 32 Strip Turbine Sites .Temp Seed Topsoil Piles2 07-Apr-20 A 07-Apr-20 A

347602 Turbine 42 Strip Turbine Sites .Temp Seed Topsoil Piles2 07-Apr-20 A 07-Apr-20 A

346762 Turbine 68 Strip Turbine Sites .Temp Seed Topsoil Piles2 08-Apr-20 A 08-Apr-20 A

346822 Turbine 86 Strip Turbine Sites .Temp Seed Topsoil Piles2 08-Apr-20 A 08-Apr-20 A

346852 Turbine 82 Strip Turbine Sites .Temp Seed Topsoil Piles2 08-Apr-20 A 08-Apr-20 A

346972 Turbine 73 Strip Turbine Sites .Temp Seed Topsoil Piles2 08-Apr-20 A 08-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 42 Strip Turbine Sites .Strip Topsoil 

Turbine 17 Strip Turbine Sites .Strip Topsoil 

Turbine 12 Strip Turbine Sites .Install Silt Fence 

Turbine 6 Strip Turbine Sites .Install Silt Fence 

Turbine 10 Strip Turbine Site .Install Silt Fence 

Turbine 43 Strip Turbine Sites .Strip Topsoil 

Turbine 4 Strip Turbine Sites .Install Silt Fence 

Turbine 12 Strip Turbine Sites .Strip Topsoil 

Turbine 10 Strip Turbine Site .Strip Topsoil 

Turbine 2 Strip Turbine Sites .Install Silt Fence 

Turbine 1 Strip Turbine Sites .Install Silt Fence 

Turbine 47 Strip Turbine Sites .Install Silt Fence 

Turbine 19 Strip Turbine Sites .Install Silt Fence 

Turbine 38 Strip Turbine Sites .Install Silt Fence 

Turbine 14 Strip Turbine Sites .Install Silt Fence 

Turbine 49 Strip Turbine Sites .Install Silt Fence 

Turbine 9 Strip Turbine Sites .Install Silt Fence 

Turbine 31 Strip Turbine Sites .Install Silt Fence 

Turbine 8 Strip Turbine Sites .Install Silt Fence 

Turbine 15 Strip Turbine Sites .Install Silt Fence 

Turbine 9 Strip Turbine Sites .Strip Topsoil 

Turbine 7 Strip Turbine Sites .Install Silt Fence 

Turbine 6 Strip Turbine Sites .Strip Topsoil 

Turbine 24 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 20 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 8 Strip Turbine Sites .Strip Topsoil 

Turbine 7 Strip Turbine Sites .Strip Topsoil 

Turbine 90 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 4 Strip Turbine Sites .Strip Topsoil 

Turbine 66 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 67 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 2 Strip Turbine Sites .Strip Topsoil 

Turbine 58 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 57 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 72 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 1 Strip Turbine Sites .Strip Topsoil 

Turbine 19 Strip Turbine Sites .Strip Topsoil 

Turbine 14 Strip Turbine Sites .Strip Topsoil 

Turbine 49 Strip Turbine Sites .Strip Topsoil 

Turbine 31 Strip Turbine Sites .Strip Topsoil 

Turbine 45 Strip Turbine Sites .Install Silt Fence 

Turbine 49 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 55 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 4 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 1 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 9 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 8 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 7 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 6 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 15 Strip Turbine Sites .Strip Topsoil 

Turbine 31 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 10 Strip Turbine Site .Temp Seed Topsoil Piles 

Turbine 38 Strip Turbine Sites .Strip Topsoil 

Turbine 70 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 59 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 65 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 32 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 42 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 68 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 86 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 82 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 73 Strip Turbine Sites .Temp Seed Topsoil Piles 
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347002 Turbine 78 Strip Turbine Sites .Temp Seed Topsoil Piles2 08-Apr-20 A 08-Apr-20 A

347122 Turbine 80 Strip Turbine Sites .Temp Seed Topsoil Piles2 08-Apr-20 A 08-Apr-20 A

348412 Turbine 75 Strip Turbine Sites .Temp Seed Topsoil Piles2 08-Apr-20 A 08-Apr-20 A

348442 Turbine 79 Strip Turbine Sites .Temp Seed Topsoil Piles2 08-Apr-20 A 08-Apr-20 A

348502 Turbine 69 Strip Turbine Sites .Temp Seed Topsoil Piles2 08-Apr-20 A 08-Apr-20 A

348232 Turbine 64 Strip Turbine Sites .Temp Seed Topsoil Piles2 08-Apr-20 A 08-Apr-20 A

348342 Turbine 47 Strip Turbine Sites .Strip Topsoil 4 13-Apr-20 A 13-Apr-20 A

346732 Turbine 62 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347152 Turbine 84 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347182 Turbine 33 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347212 Turbine 39 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347242 Turbine 44 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347332 Turbine 16 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347362 Turbine 11 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347392 Turbine 13 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347422 Turbine 18 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347452 Turbine 21 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347542 Turbine 45 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347662 Turbine 2 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347722 Turbine 17 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347752 Turbine 12 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348022 Turbine 19 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348052 Turbine 14 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348082 Turbine 38 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348112 Turbine 35 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348142 Turbine 41 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348712 Turbine 107 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347482 Turbine 50 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347512 Turbine 43 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347992 Turbine 15 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348352 Turbine 47 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348382 Turbine 76 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348472 Turbine 83 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348532 Turbine 106 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348562 Turbine 101 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348592 Turbine 97 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348622 Turbine 93 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348652 Turbine 89 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348742 Turbine 103 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348772 Turbine 99 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

348802 Turbine 94 Strip Turbine Sites .Temp Seed Topsoil Piles2 15-Apr-20 A 15-Apr-20 A

347802 Turbine MET  Strip MET Site .Strip Topsoil 4 06-Jul-20 A 06-Jul-20 A

Foundation BlastingFoundation Blasting 280 11-Feb-20 A 24-Mar-20 A

346073 Foundation Blasting @ T101.Hammering 8 11-Feb-20 A 11-Feb-20 A

346123 Foundation Blasting @ T59.Hammering 8 15-Feb-20 A 17-Feb-20 A

346083 Foundation Blasting @ T101.Crushing Backfill Material16 16-Mar-20 A 17-Mar-20 A

346203 Foundation Blasting @ T4.Blasting 4 23-Mar-20 A 23-Mar-20 A

346133 Foundation Blasting @ T59.Crushing Backfill Material16 23-Mar-20 A 24-Mar-20 A

Foundation HammeringFoundation Hammering 524 23-Jan-20 A 14-Apr-20 A

346074 Foundation Hammering @ T107 16 23-Jan-20 A 25-Jan-20 A

346243 Foundation Hammering @ T99 16 23-Jan-20 A 25-Jan-20 A

346223 Foundation Hammering @ T106 16 27-Jan-20 A 28-Jan-20 A

346253 Foundation Hammering @ T76 16 04-Feb-20 A 05-Feb-20 A

346283 Foundation Hammering @ T72 16 19-Feb-20 A 21-Feb-20 A

346233 Foundation Hammering @ T84 16 20-Feb-20 A 21-Feb-20 A

346263 Foundation Hammering @ T80 24 21-Feb-20 A 22-Feb-20 A

346303 Foundation Hammering @ T43 16 02-Mar-20 A 03-Mar-20 A

346313 Foundation Hammering @ T19 16 11-Mar-20 A 12-Mar-20 A

346273 Foundation Hammering @ T58 16 26-Mar-20 A 27-Mar-20 A

346293 Foundation Hammering @ T41 16 31-Mar-20 A 01-Apr-20 A

346323 Foundation Hammering @ T20 16 13-Apr-20 A 14-Apr-20 A

Turbine FoundationsTurbine Foundations 1848 25-Jan-20 A 04-Jun-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 78 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 80 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 75 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 79 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 69 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 64 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 47 Strip Turbine Sites .Strip Topsoil 

Turbine 62 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 84 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 33 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 39 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 44 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 16 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 11 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 13 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 18 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 21 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 45 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 2 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 17 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 12 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 19 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 14 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 38 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 35 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 41 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 107 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 50 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 43 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 15 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 47 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 76 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 83 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 106 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 101 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 97 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 93 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 89 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 103 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 99 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine 94 Strip Turbine Sites .Temp Seed Topsoil Piles 

Turbine MET  Strip MET Site .Strip Topsoil 

24-Mar-20 A, Foundation Blasting 

Foundation Blasting @ T101.Hammering

Foundation Blasting @ T59.Hammering

Foundation Blasting @ T101.Crushing Backfill Material 

Foundation Blasting @ T4.Blasting 

Foundation Blasting @ T59.Crushing Backfill Material 

14-Apr-20 A, Foundation Hammering 

Foundation Hammering @ T107

Foundation Hammering @ T99

Foundation Hammering @ T106

Foundation Hammering @ T76

Foundation Hammering @ T72

Foundation Hammering @ T84

Foundation Hammering @ T80

Foundation Hammering @ T43

Foundation Hammering @ T19

Foundation Hammering @ T58

Foundation Hammering @ T41

Foundation Hammering @ T20

04-Jun-20 A, Turbine Foundations
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FoundationsFoundations 1848 25-Jan-20 A 04-Jun-20 A

245581 Turbine 107 Foundation.Excavation 4 25-Jan-20 A 25-Jan-20 A

245691 Turbine 103 Foundation.Excavation 4 25-Jan-20 A 25-Jan-20 A

245801 Turbine 99 Foundation.Excavation 4 26-Jan-20 A 26-Jan-20 A

245591 Turbine 107 Foundation.Place Mud Mat 2 27-Jan-20 A 27-Jan-20 A

245701 Turbine 103 Foundation.Place Mud Mat 2 27-Jan-20 A 27-Jan-20 A

245911 Turbine 94 Foundation.Excavation 4 29-Jan-20 A 29-Jan-20 A

246021 Turbine 106 Foundation.Excavation 4 29-Jan-20 A 29-Jan-20 A

246241 Turbine 97 Foundation.Excavation 4 30-Jan-20 A 30-Jan-20 A

246351 Turbine 93 Foundation.Excavation 4 01-Feb-20 A 01-Feb-20 A

246361 Turbine 93 Foundation.Place Mud Mat 4 01-Feb-20 A 01-Feb-20 A

246461 Turbine 89 Foundation.Excavation 4 03-Feb-20 A 03-Feb-20 A

245811 Turbine 99 Foundation.Place Mud Mat 4 04-Feb-20 A 04-Feb-20 A

245921 Turbine 94 Foundation.Place Mud Mat 4 04-Feb-20 A 04-Feb-20 A

246031 Turbine 106 Foundation.Place Mud Mat 4 04-Feb-20 A 04-Feb-20 A

245601 Turbine 107 Foundation.Set Bottom Mat Rebar4 06-Feb-20 A 06-Feb-20 A

245711 Turbine 103 Foundation.Set Bottom Mat Rebar4 06-Feb-20 A 06-Feb-20 A

246571 Turbine 76 Foundation.Excavation 4 06-Feb-20 A 06-Feb-20 A

245611 Turbine 107 Foundation.Set Anchor Bolt Cage1 06-Feb-20 A 06-Feb-20 A

245721 Turbine 103 Foundation.Set Anchor Bolt Cage2 06-Feb-20 A 06-Feb-20 A

246681 Turbine 75 Foundation.Excavation 4 06-Feb-20 A 06-Feb-20 A

246791 Turbine 79 Foundation.Excavation 4 07-Feb-20 A 07-Feb-20 A

245621 Turbine 107 Foundation.Set Top Mat Rebar 4 07-Feb-20 A 07-Feb-20 A

245731 Turbine 103 Foundation.Set Top Mat Rebar 4 08-Feb-20 A 08-Feb-20 A

245821 Turbine 99 Foundation.Set Bottom Mat Rebar4 08-Feb-20 A 08-Feb-20 A

246041 Turbine 106 Foundation.Set Bottom Mat Rebar4 08-Feb-20 A 08-Feb-20 A

245831 Turbine 99 Foundation.Set Anchor Bolt Cage4 08-Feb-20 A 08-Feb-20 A

246051 Turbine 106 Foundation.Set Anchor Bolt Cage4 08-Feb-20 A 08-Feb-20 A

246061 Turbine 106 Foundation.Set Top Mat Rebar 4 09-Feb-20 A 09-Feb-20 A

246071 Turbine 106 Foundation.Install Edge Forms 2 09-Feb-20 A 09-Feb-20 A

246901 Turbine 83 Foundation.Excavation 4 09-Feb-20 A 09-Feb-20 A

247121 Turbine 64 Foundation.Excavation 8 10-Feb-20 A 10-Feb-20 A

245631 Turbine 107 Foundation.Install Edge Forms 2 10-Feb-20 A 10-Feb-20 A

245741 Turbine 103 Foundation.Install Edge Forms 2 10-Feb-20 A 10-Feb-20 A

246251 Turbine 97 Foundation.Place Mud Mat 4 10-Feb-20 A 10-Feb-20 A

245931 Turbine 94 Foundation.Set Bottom Mat Rebar4 11-Feb-20 A 11-Feb-20 A

245941 Turbine 94 Foundation.Set Anchor Bolt Cage4 11-Feb-20 A 11-Feb-20 A

246131 Turbine 101 Foundation.Excavation 8 11-Feb-20 A 12-Feb-20 A

246471 Turbine 89 Foundation.Place Mud Mat 4 11-Feb-20 A 11-Feb-20 A

245951 Turbine 94 Foundation.Set Top Mat Rebar 4 12-Feb-20 A 12-Feb-20 A

246581 Turbine 76 Foundation.Place Mud Mat 4 12-Feb-20 A 12-Feb-20 A

251631 Turbine 67 Foundation.Excavation 4 12-Feb-20 A 12-Feb-20 A

245961 Turbine 94 Foundation.Install Edge Forms 2 12-Feb-20 A 12-Feb-20 A

246141 Turbine 101 Foundation.Place Mud Mat 4 12-Feb-20 A 12-Feb-20 A

247011 Turbine 69 Foundation.Excavation 4 12-Feb-20 A 12-Feb-20 A

251641 Turbine 67 Foundation.Place Mud Mat 4 12-Feb-20 A 12-Feb-20 A

245841 Turbine 99 Foundation.Set Top Mat Rebar 4 13-Feb-20 A 13-Feb-20 A

246151 Turbine 101 Foundation.Set Bottom Mat Rebar4 13-Feb-20 A 13-Feb-20 A

251661 Turbine 67 Foundation.Set Anchor Bolt Cage4 13-Feb-20 A 13-Feb-20 A

252401 Turbine 73 Foundation.Excavation 8 13-Feb-20 A 13-Feb-20 A

253061 Turbine 62 Foundation.Excavation 4 13-Feb-20 A 13-Feb-20 A

245851 Turbine 99 Foundation.Install Edge Forms 2 13-Feb-20 A 13-Feb-20 A

246161 Turbine 101 Foundation.Set Anchor Bolt Cage4 13-Feb-20 A 13-Feb-20 A

251651 Turbine 67 Foundation.Set Bottom Mat Rebar4 13-Feb-20 A 13-Feb-20 A

252951 Turbine 68 Foundation.Excavation 4 13-Feb-20 A 13-Feb-20 A

246261 Turbine 97 Foundation.Set Bottom Mat Rebar4 14-Feb-20 A 14-Feb-20 A

246371 Turbine 93 Foundation.Set Bottom Mat Rebar4 14-Feb-20 A 14-Feb-20 A

246271 Turbine 97 Foundation.Set Anchor Bolt Cage4 14-Feb-20 A 14-Feb-20 A

246381 Turbine 93 Foundation.Set Anchor Bolt Cage4 14-Feb-20 A 14-Feb-20 A

252181 Turbine 66 Foundation.Excavation 4 14-Feb-20 A 14-Feb-20 A

245641 Turbine 107 Foundation.Pour Base Concrete8 15-Feb-20 A 15-Feb-20 A

252411 Turbine 73 Foundation.Place Mud Mat 4 15-Feb-20 A 15-Feb-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

04-Jun-20 A, Foundations

Turbine 107 Foundation.Excavation

Turbine 103 Foundation.Excavation

Turbine 99 Foundation.Excavation

Turbine 107 Foundation.Place Mud Mat

Turbine 103 Foundation.Place Mud Mat

Turbine 94 Foundation.Excavation

Turbine 106 Foundation.Excavation

Turbine 97 Foundation.Excavation

Turbine 93 Foundation.Excavation

Turbine 93 Foundation.Place Mud Mat

Turbine 89 Foundation.Excavation

Turbine 99 Foundation.Place Mud Mat

Turbine 94 Foundation.Place Mud Mat

Turbine 106 Foundation.Place Mud Mat

Turbine 107 Foundation.Set Bottom Mat Rebar

Turbine 103 Foundation.Set Bottom Mat Rebar

Turbine 76 Foundation.Excavation

Turbine 107 Foundation.Set Anchor Bolt Cage

Turbine 103 Foundation.Set Anchor Bolt Cage

Turbine 75 Foundation.Excavation

Turbine 79 Foundation.Excavation

Turbine 107 Foundation.Set Top Mat Rebar

Turbine 103 Foundation.Set Top Mat Rebar

Turbine 99 Foundation.Set Bottom Mat Rebar

Turbine 106 Foundation.Set Bottom Mat Rebar

Turbine 99 Foundation.Set Anchor Bolt Cage

Turbine 106 Foundation.Set Anchor Bolt Cage

Turbine 106 Foundation.Set Top Mat Rebar

Turbine 106 Foundation.Install Edge Forms

Turbine 83 Foundation.Excavation

Turbine 64 Foundation.Excavation

Turbine 107 Foundation.Install Edge Forms

Turbine 103 Foundation.Install Edge Forms

Turbine 97 Foundation.Place Mud Mat

Turbine 94 Foundation.Set Bottom Mat Rebar

Turbine 94 Foundation.Set Anchor Bolt Cage

Turbine 101 Foundation.Excavation

Turbine 89 Foundation.Place Mud Mat

Turbine 94 Foundation.Set Top Mat Rebar

Turbine 76 Foundation.Place Mud Mat

Turbine 67 Foundation.Excavation

Turbine 94 Foundation.Install Edge Forms

Turbine 101 Foundation.Place Mud Mat

Turbine 69 Foundation.Excavation

Turbine 67 Foundation.Place Mud Mat

Turbine 99 Foundation.Set Top Mat Rebar

Turbine 101 Foundation.Set Bottom Mat Rebar

Turbine 67 Foundation.Set Anchor Bolt Cage

Turbine 73 Foundation.Excavation

Turbine 62 Foundation.Excavation

Turbine 99 Foundation.Install Edge Forms

Turbine 101 Foundation.Set Anchor Bolt Cage

Turbine 67 Foundation.Set Bottom Mat Rebar

Turbine 68 Foundation.Excavation

Turbine 97 Foundation.Set Bottom Mat Rebar

Turbine 93 Foundation.Set Bottom Mat Rebar

Turbine 97 Foundation.Set Anchor Bolt Cage

Turbine 93 Foundation.Set Anchor Bolt Cage

Turbine 66 Foundation.Excavation

Turbine 107 Foundation.Pour Base Concrete

Turbine 73 Foundation.Place Mud Mat
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247131 Turbine 64 Foundation.Place Mud Mat 4 15-Feb-20 A 15-Feb-20 A

252961 Turbine 68 Foundation.Place Mud Mat 4 15-Feb-20 A 15-Feb-20 A

253071 Turbine 62 Foundation.Place Mud Mat 4 16-Feb-20 A 16-Feb-20 A

246171 Turbine 101 Foundation.Set Top Mat Rebar 4 17-Feb-20 A 17-Feb-20 A

246281 Turbine 97 Foundation.Set Top Mat Rebar 4 17-Feb-20 A 17-Feb-20 A

246591 Turbine 76 Foundation.Set Bottom Mat Rebar4 17-Feb-20 A 17-Feb-20 A

251671 Turbine 67 Foundation.Set Top Mat Rebar 2 17-Feb-20 A 17-Feb-20 A

252511 Turbine 78 Foundation.Excavation 4 17-Feb-20 A 17-Feb-20 A

246601 Turbine 76 Foundation.Set Anchor Bolt Cage4 17-Feb-20 A 17-Feb-20 A

251681 Turbine 67 Foundation.Install Edge Forms 2 17-Feb-20 A 17-Feb-20 A

246181 Turbine 101 Foundation.Install Edge Forms 2 18-Feb-20 A 18-Feb-20 A

246291 Turbine 97 Foundation.Install Edge Forms 2 18-Feb-20 A 18-Feb-20 A

246391 Turbine 93 Foundation.Set Top Mat Rebar 4 18-Feb-20 A 18-Feb-20 A

246611 Turbine 76 Foundation.Set Top Mat Rebar 4 18-Feb-20 A 18-Feb-20 A

246691 Turbine 75 Foundation.Place Mud Mat 4 18-Feb-20 A 18-Feb-20 A

246801 Turbine 79 Foundation.Place Mud Mat 4 18-Feb-20 A 18-Feb-20 A

246911 Turbine 83 Foundation.Place Mud Mat 4 18-Feb-20 A 18-Feb-20 A

252621 Turbine 82 Foundation.Excavation 4 18-Feb-20 A 18-Feb-20 A

252971 Turbine 68 Foundation.Set Bottom Mat Rebar4 18-Feb-20 A 18-Feb-20 A

247141 Turbine 64 Foundation.Set Bottom Mat Rebar4 18-Feb-20 A 18-Feb-20 A

252291 Turbine 59 Foundation.Excavation 4 18-Feb-20 A 18-Feb-20 A

252421 Turbine 73 Foundation.Set Bottom Mat Rebar4 18-Feb-20 A 18-Feb-20 A

252981 Turbine 68 Foundation.Set Anchor Bolt Cage4 18-Feb-20 A 18-Feb-20 A

245651 Turbine 107 Foundation.Set Pedestal Rebar 2 19-Feb-20 A 19-Feb-20 A

245751 Turbine 103 Foundation.Pour Base Concrete8 19-Feb-20 A 19-Feb-20 A

246081 Turbine 106 Foundation.Pour Base Concrete4 19-Feb-20 A 19-Feb-20 A

246401 Turbine 93 Foundation.Install Edge Forms 2 19-Feb-20 A 19-Feb-20 A

246621 Turbine 76 Foundation.Install Edge Forms 2 19-Feb-20 A 19-Feb-20 A

247151 Turbine 64 Foundation.Set Anchor Bolt Cage4 19-Feb-20 A 19-Feb-20 A

249871 Turbine 50 Foundation.Excavation 4 19-Feb-20 A 19-Feb-20 A

252431 Turbine 73 Foundation.Set Anchor Bolt Cage4 19-Feb-20 A 19-Feb-20 A

252731 Turbine 86 Foundation.Excavation 8 19-Feb-20 A 19-Feb-20 A

245661 Turbine 107 Foundation.Install Pedestal Forms2 19-Feb-20 A 19-Feb-20 A

247161 Turbine 64 Foundation.Set Top Mat Rebar 4 19-Feb-20 A 19-Feb-20 A

252071 Turbine 70 Foundation.Excavation 4 19-Feb-20 A 19-Feb-20 A

252441 Turbine 73 Foundation.Set Top Mat Rebar 4 19-Feb-20 A 19-Feb-20 A

252841 Turbine 90 Foundation.Excavation 4 19-Feb-20 A 19-Feb-20 A

252991 Turbine 68 Foundation.Set Top Mat Rebar 4 19-Feb-20 A 19-Feb-20 A

246091 Turbine 106 Foundation.Set Pedestal Rebar 2 19-Feb-20 A 19-Feb-20 A

245671 Turbine 107 Foundation.Pour Pedestal Concrete4 20-Feb-20 A 20-Feb-20 A

245761 Turbine 103 Foundation.Set Pedestal Rebar 2 20-Feb-20 A 20-Feb-20 A

245971 Turbine 94 Foundation.Pour Base Concrete 4 20-Feb-20 A 20-Feb-20 A

246101 Turbine 106 Foundation.Install Pedestal Forms2 20-Feb-20 A 20-Feb-20 A

247021 Turbine 69 Foundation.Place Mud Mat 4 20-Feb-20 A 20-Feb-20 A

247171 Turbine 64 Foundation.Install Edge Forms 2 20-Feb-20 A 20-Feb-20 A

252451 Turbine 73 Foundation.Install Edge Forms 2 20-Feb-20 A 20-Feb-20 A

253001 Turbine 68 Foundation.Install Edge Forms 2 20-Feb-20 A 20-Feb-20 A

246191 Turbine 101 Foundation.Pour Base Concrete4 21-Feb-20 A 21-Feb-20 A

245771 Turbine 103 Foundation.Install Pedestal Forms4 21-Feb-20 A 21-Feb-20 A

245981 Turbine 94 Foundation.Set Pedestal Rebar 4 21-Feb-20 A 21-Feb-20 A

246111 Turbine 106 Foundation.Pour Pedestal Concrete8 21-Feb-20 A 21-Feb-20 A

246481 Turbine 89 Foundation.Set Bottom Mat Rebar4 21-Feb-20 A 21-Feb-20 A

246701 Turbine 75 Foundation.Set Bottom Mat Rebar8 21-Feb-20 A 21-Feb-20 A

251961 Turbine 84 Foundation.Excavation 8 21-Feb-20 A 21-Feb-20 A

246491 Turbine 89 Foundation.Set Anchor Bolt Cage4 21-Feb-20 A 21-Feb-20 A

246711 Turbine 75 Foundation.Set Anchor Bolt Cage12 21-Feb-20 A 21-Feb-20 A

246811 Turbine 79 Foundation.Set Bottom Mat Rebar12 21-Feb-20 A 21-Feb-20 A

251741 Turbine 72 Foundation.Excavation 12 21-Feb-20 A 21-Feb-20 A

245781 Turbine 103 Foundation.Pour Pedestal Concrete16 22-Feb-20 A 22-Feb-20 A

245861 Turbine 99 Foundation.Pour Base Concrete 4 22-Feb-20 A 22-Feb-20 A

246201 Turbine 101 Foundation.Set Pedestal Rebar 2 22-Feb-20 A 22-Feb-20 A

246301 Turbine 97 Foundation.Pour Base Concrete12 22-Feb-20 A 23-Feb-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 64 Foundation.Place Mud Mat

Turbine 68 Foundation.Place Mud Mat

Turbine 62 Foundation.Place Mud Mat

Turbine 101 Foundation.Set Top Mat Rebar

Turbine 97 Foundation.Set Top Mat Rebar

Turbine 76 Foundation.Set Bottom Mat Rebar

Turbine 67 Foundation.Set Top Mat Rebar

Turbine 78 Foundation.Excavation

Turbine 76 Foundation.Set Anchor Bolt Cage

Turbine 67 Foundation.Install Edge Forms

Turbine 101 Foundation.Install Edge Forms

Turbine 97 Foundation.Install Edge Forms

Turbine 93 Foundation.Set Top Mat Rebar

Turbine 76 Foundation.Set Top Mat Rebar

Turbine 75 Foundation.Place Mud Mat

Turbine 79 Foundation.Place Mud Mat

Turbine 83 Foundation.Place Mud Mat

Turbine 82 Foundation.Excavation

Turbine 68 Foundation.Set Bottom Mat Rebar

Turbine 64 Foundation.Set Bottom Mat Rebar

Turbine 59 Foundation.Excavation

Turbine 73 Foundation.Set Bottom Mat Rebar

Turbine 68 Foundation.Set Anchor Bolt Cage

Turbine 107 Foundation.Set Pedestal Rebar

Turbine 103 Foundation.Pour Base Concrete

Turbine 106 Foundation.Pour Base Concrete

Turbine 93 Foundation.Install Edge Forms

Turbine 76 Foundation.Install Edge Forms

Turbine 64 Foundation.Set Anchor Bolt Cage

Turbine 50 Foundation.Excavation

Turbine 73 Foundation.Set Anchor Bolt Cage

Turbine 86 Foundation.Excavation

Turbine 107 Foundation.Install Pedestal Forms

Turbine 64 Foundation.Set Top Mat Rebar

Turbine 70 Foundation.Excavation

Turbine 73 Foundation.Set Top Mat Rebar

Turbine 90 Foundation.Excavation

Turbine 68 Foundation.Set Top Mat Rebar

Turbine 106 Foundation.Set Pedestal Rebar

Turbine 107 Foundation.Pour Pedestal Concrete

Turbine 103 Foundation.Set Pedestal Rebar

Turbine 94 Foundation.Pour Base Concrete

Turbine 106 Foundation.Install Pedestal Forms

Turbine 69 Foundation.Place Mud Mat

Turbine 64 Foundation.Install Edge Forms

Turbine 73 Foundation.Install Edge Forms

Turbine 68 Foundation.Install Edge Forms

Turbine 101 Foundation.Pour Base Concrete

Turbine 103 Foundation.Install Pedestal Forms

Turbine 94 Foundation.Set Pedestal Rebar

Turbine 106 Foundation.Pour Pedestal Concrete

Turbine 89 Foundation.Set Bottom Mat Rebar

Turbine 75 Foundation.Set Bottom Mat Rebar

Turbine 84 Foundation.Excavation

Turbine 89 Foundation.Set Anchor Bolt Cage

Turbine 75 Foundation.Set Anchor Bolt Cage

Turbine 79 Foundation.Set Bottom Mat Rebar

Turbine 72 Foundation.Excavation

Turbine 103 Foundation.Pour Pedestal Concrete

Turbine 99 Foundation.Pour Base Concrete

Turbine 101 Foundation.Set Pedestal Rebar

Turbine 97 Foundation.Pour Base Concrete
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246501 Turbine 89 Foundation.Set Top Mat Rebar 4 22-Feb-20 A 22-Feb-20 A

246821 Turbine 79 Foundation.Set Anchor Bolt Cage16 22-Feb-20 A 22-Feb-20 A

251521 Turbine 65 Foundation.Excavation 16 22-Feb-20 A 22-Feb-20 A

251851 Turbine 80 Foundation.Excavation 16 22-Feb-20 A 22-Feb-20 A

246511 Turbine 89 Foundation.Install Edge Forms 2 24-Feb-20 A 24-Feb-20 A

245871 Turbine 99 Foundation.Set Pedestal Rebar 2 25-Feb-20 A 25-Feb-20 A

246211 Turbine 101 Foundation.Install Pedestal Forms2 25-Feb-20 A 25-Feb-20 A

252521 Turbine 78 Foundation.Place Mud Mat 4 25-Feb-20 A 26-Feb-20 A

246411 Turbine 93 Foundation.Pour Base Concrete 4 26-Feb-20 A 26-Feb-20 A

245881 Turbine 99 Foundation.Install Pedestal Forms2 26-Feb-20 A 26-Feb-20 A

246221 Turbine 101 Foundation.Pour Pedestal Concrete4 26-Feb-20 A 26-Feb-20 A

246311 Turbine 97 Foundation.Set Pedestal Rebar 2 26-Feb-20 A 26-Feb-20 A

246721 Turbine 75 Foundation.Set Top Mat Rebar 4 26-Feb-20 A 26-Feb-20 A

246921 Turbine 83 Foundation.Set Bottom Mat Rebar4 26-Feb-20 A 26-Feb-20 A

251301 Turbine 60 Foundation.Excavation 4 26-Feb-20 A 26-Feb-20 A

251411 Turbine 61 Foundation.Excavation 4 26-Feb-20 A 26-Feb-20 A

246731 Turbine 75 Foundation.Install Edge Forms 2 26-Feb-20 A 26-Feb-20 A

246831 Turbine 79 Foundation.Set Top Mat Rebar 4 26-Feb-20 A 26-Feb-20 A

246931 Turbine 83 Foundation.Set Anchor Bolt Cage4 26-Feb-20 A 26-Feb-20 A

252741 Turbine 86 Foundation.Place Mud Mat 4 26-Feb-20 A 26-Feb-20 A

245891 Turbine 99 Foundation.Pour Pedestal Concrete4 27-Feb-20 A 27-Feb-20 A

246321 Turbine 97 Foundation.Install Pedestal Forms2 27-Feb-20 A 27-Feb-20 A

246421 Turbine 93 Foundation.Set Pedestal Rebar 2 27-Feb-20 A 27-Feb-20 A

246521 Turbine 89 Foundation.Pour Base Concrete 4 27-Feb-20 A 27-Feb-20 A

246841 Turbine 79 Foundation.Install Edge Forms 2 27-Feb-20 A 27-Feb-20 A

246941 Turbine 83 Foundation.Set Top Mat Rebar 4 27-Feb-20 A 27-Feb-20 A

252531 Turbine 78 Foundation.Set Bottom Mat Rebar4 27-Feb-20 A 27-Feb-20 A

252631 Turbine 82 Foundation.Place Mud Mat 4 27-Feb-20 A 27-Feb-20 A

252851 Turbine 90 Foundation.Place Mud Mat 4 27-Feb-20 A 27-Feb-20 A

246531 Turbine 89 Foundation.Set Pedestal Rebar 2 27-Feb-20 A 27-Feb-20 A

246951 Turbine 83 Foundation.Install Edge Forms 2 27-Feb-20 A 27-Feb-20 A

252461 Turbine 73 Foundation.Pour Base Concrete 4 27-Feb-20 A 27-Feb-20 A

252541 Turbine 78 Foundation.Set Anchor Bolt Cage4 27-Feb-20 A 27-Feb-20 A

252641 Turbine 82 Foundation.Set Bottom Mat Rebar4 27-Feb-20 A 27-Feb-20 A

253011 Turbine 68 Foundation.Pour Base Concrete 4 27-Feb-20 A 27-Feb-20 A

246431 Turbine 93 Foundation.Install Pedestal Forms2 27-Feb-20 A 27-Feb-20 A

246441 Turbine 93 Foundation.Pour Pedestal Concrete4 28-Feb-20 A 28-Feb-20 A

245791 Turbine 103 Foundation.Backfill Foundation 8 28-Feb-20 A 28-Feb-20 A

245991 Turbine 94 Foundation.Install Pedestal Forms2 28-Feb-20 A 28-Feb-20 A

246331 Turbine 97 Foundation.Pour Pedestal Concrete4 28-Feb-20 A 28-Feb-20 A

252301 Turbine 59 Foundation.Place Mud Mat 4 28-Feb-20 A 28-Feb-20 A

252471 Turbine 73 Foundation.Set Pedestal Rebar 2 28-Feb-20 A 28-Feb-20 A

252551 Turbine 78 Foundation.Set Top Mat Rebar 4 28-Feb-20 A 28-Feb-20 A

252651 Turbine 82 Foundation.Set Anchor Bolt Cage4 28-Feb-20 A 28-Feb-20 A

252751 Turbine 86 Foundation.Set Bottom Mat Rebar4 28-Feb-20 A 28-Feb-20 A

252761 Turbine 86 Foundation.Set Anchor Bolt Cage4 28-Feb-20 A 28-Feb-20 A

246001 Turbine 94 Foundation.Pour Pedestal Concrete4 28-Feb-20 A 28-Feb-20 A

247181 Turbine 64 Foundation.Pour Base Concrete 4 29-Feb-20 A 29-Feb-20 A

246631 Turbine 76 Foundation.Pour Base Concrete 4 29-Feb-20 A 29-Feb-20 A

250971 Turbine 33 Foundation.Excavation 4 29-Feb-20 A 29-Feb-20 A

251191 Turbine 44 Foundation.Excavation 4 29-Feb-20 A 29-Feb-20 A

252661 Turbine 82 Foundation.Set Top Mat Rebar 4 29-Feb-20 A 29-Feb-20 A

252861 Turbine 90 Foundation.Set Bottom Mat Rebar4 29-Feb-20 A 29-Feb-20 A

253021 Turbine 68 Foundation.Set Pedestal Rebar 2 29-Feb-20 A 29-Feb-20 A

251081 Turbine 39 Foundation.Excavation 4 01-Mar-20 A 01-Mar-20 A

245681 Turbine 107 Foundation.Backfill Foundation48 02-Mar-20 A 04-Mar-20 A

246121 Turbine 106 Foundation.Backfill Foundation 4 02-Mar-20 A 02-Mar-20 A

246541 Turbine 89 Foundation.Install Pedestal Forms2 02-Mar-20 A 02-Mar-20 A

246641 Turbine 76 Foundation.Set Pedestal Rebar 2 02-Mar-20 A 02-Mar-20 A

246741 Turbine 75 Foundation.Pour Base Concrete 4 02-Mar-20 A 02-Mar-20 A

247191 Turbine 64 Foundation.Set Pedestal Rebar 2 02-Mar-20 A 02-Mar-20 A

247891 Turbine 41 Foundation.Excavation 4 02-Mar-20 A 02-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 89 Foundation.Set Top Mat Rebar

Turbine 79 Foundation.Set Anchor Bolt Cage

Turbine 65 Foundation.Excavation

Turbine 80 Foundation.Excavation

Turbine 89 Foundation.Install Edge Forms

Turbine 99 Foundation.Set Pedestal Rebar

Turbine 101 Foundation.Install Pedestal Forms

Turbine 78 Foundation.Place Mud Mat

Turbine 93 Foundation.Pour Base Concrete

Turbine 99 Foundation.Install Pedestal Forms

Turbine 101 Foundation.Pour Pedestal Concrete

Turbine 97 Foundation.Set Pedestal Rebar

Turbine 75 Foundation.Set Top Mat Rebar

Turbine 83 Foundation.Set Bottom Mat Rebar

Turbine 60 Foundation.Excavation

Turbine 61 Foundation.Excavation

Turbine 75 Foundation.Install Edge Forms

Turbine 79 Foundation.Set Top Mat Rebar

Turbine 83 Foundation.Set Anchor Bolt Cage

Turbine 86 Foundation.Place Mud Mat

Turbine 99 Foundation.Pour Pedestal Concrete

Turbine 97 Foundation.Install Pedestal Forms

Turbine 93 Foundation.Set Pedestal Rebar

Turbine 89 Foundation.Pour Base Concrete

Turbine 79 Foundation.Install Edge Forms

Turbine 83 Foundation.Set Top Mat Rebar

Turbine 78 Foundation.Set Bottom Mat Rebar

Turbine 82 Foundation.Place Mud Mat

Turbine 90 Foundation.Place Mud Mat

Turbine 89 Foundation.Set Pedestal Rebar

Turbine 83 Foundation.Install Edge Forms

Turbine 73 Foundation.Pour Base Concrete

Turbine 78 Foundation.Set Anchor Bolt Cage

Turbine 82 Foundation.Set Bottom Mat Rebar

Turbine 68 Foundation.Pour Base Concrete

Turbine 93 Foundation.Install Pedestal Forms

Turbine 93 Foundation.Pour Pedestal Concrete

Turbine 103 Foundation.Backfill Foundation

Turbine 94 Foundation.Install Pedestal Forms

Turbine 97 Foundation.Pour Pedestal Concrete

Turbine 59 Foundation.Place Mud Mat

Turbine 73 Foundation.Set Pedestal Rebar

Turbine 78 Foundation.Set Top Mat Rebar

Turbine 82 Foundation.Set Anchor Bolt Cage

Turbine 86 Foundation.Set Bottom Mat Rebar

Turbine 86 Foundation.Set Anchor Bolt Cage

Turbine 94 Foundation.Pour Pedestal Concrete

Turbine 64 Foundation.Pour Base Concrete

Turbine 76 Foundation.Pour Base Concrete

Turbine 33 Foundation.Excavation

Turbine 44 Foundation.Excavation

Turbine 82 Foundation.Set Top Mat Rebar

Turbine 90 Foundation.Set Bottom Mat Rebar

Turbine 68 Foundation.Set Pedestal Rebar

Turbine 39 Foundation.Excavation

Turbine 107 Foundation.Backfill Foundation

Turbine 106 Foundation.Backfill Foundation

Turbine 89 Foundation.Install Pedestal Forms

Turbine 76 Foundation.Set Pedestal Rebar

Turbine 75 Foundation.Pour Base Concrete

Turbine 64 Foundation.Set Pedestal Rebar

Turbine 41 Foundation.Excavation
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251971 Turbine 84 Foundation.Place Mud Mat 4 02-Mar-20 A 02-Mar-20 A

252081 Turbine 70 Foundation.Place Mud Mat 4 02-Mar-20 A 02-Mar-20 A

252191 Turbine 66 Foundation.Place Mud Mat 4 02-Mar-20 A 02-Mar-20 A

252481 Turbine 73 Foundation.Install Pedestal Forms2 02-Mar-20 A 02-Mar-20 A

252561 Turbine 78 Foundation.Install Edge Forms 2 02-Mar-20 A 02-Mar-20 A

252771 Turbine 86 Foundation.Set Top Mat Rebar 4 02-Mar-20 A 02-Mar-20 A

252871 Turbine 90 Foundation.Set Anchor Bolt Cage4 02-Mar-20 A 02-Mar-20 A

253081 Turbine 62 Foundation.Set Bottom Mat Rebar4 02-Mar-20 A 02-Mar-20 A

252571 Turbine 78 Foundation.Pour Base Concrete 4 02-Mar-20 A 02-Mar-20 A

247781 Turbine 35 Foundation.Excavation 4 02-Mar-20 A 02-Mar-20 A

247031 Turbine 69 Foundation.Set Bottom Mat Rebar4 02-Mar-20 A 02-Mar-20 A

252881 Turbine 90 Foundation.Set Top Mat Rebar 4 02-Mar-20 A 02-Mar-20 A

253091 Turbine 62 Foundation.Set Anchor Bolt Cage4 02-Mar-20 A 02-Mar-20 A

246011 Turbine 94 Foundation.Backfill Foundation 4 03-Mar-20 A 03-Mar-20 A

246651 Turbine 76 Foundation.Install Pedestal Forms2 03-Mar-20 A 03-Mar-20 A

246751 Turbine 75 Foundation.Set Pedestal Rebar 2 03-Mar-20 A 03-Mar-20 A

247041 Turbine 69 Foundation.Set Anchor Bolt Cage4 03-Mar-20 A 03-Mar-20 A

249981 Turbine 43 Foundation.Excavation 4 03-Mar-20 A 03-Mar-20 A

252671 Turbine 82 Foundation.Install Edge Forms 2 03-Mar-20 A 03-Mar-20 A

252781 Turbine 86 Foundation.Install Edge Forms 2 03-Mar-20 A 03-Mar-20 A

252891 Turbine 90 Foundation.Install Edge Forms 2 03-Mar-20 A 03-Mar-20 A

253101 Turbine 62 Foundation.Set Top Mat Rebar 4 03-Mar-20 A 03-Mar-20 A

253111 Turbine 62 Foundation.Install Edge Forms 2 03-Mar-20 A 03-Mar-20 A

245901 Turbine 99 Foundation.Backfill Foundation 4 04-Mar-20 A 04-Mar-20 A

246551 Turbine 89 Foundation.Pour Pedestal Concrete4 04-Mar-20 A 04-Mar-20 A

246661 Turbine 76 Foundation.Pour Pedestal Concrete4 04-Mar-20 A 04-Mar-20 A

246851 Turbine 79 Foundation.Pour Base Concrete 4 04-Mar-20 A 04-Mar-20 A

247051 Turbine 69 Foundation.Set Top Mat Rebar 4 04-Mar-20 A 04-Mar-20 A

247201 Turbine 64 Foundation.Install Pedestal Forms2 04-Mar-20 A 04-Mar-20 A

250751 Turbine 18 Foundation.Excavation 4 04-Mar-20 A 04-Mar-20 A

250861 Turbine 21 Foundation.Excavation 4 04-Mar-20 A 04-Mar-20 A

251751 Turbine 72 Foundation.Place Mud Mat 4 04-Mar-20 A 04-Mar-20 A

251861 Turbine 80 Foundation.Place Mud Mat 4 04-Mar-20 A 04-Mar-20 A

252201 Turbine 66 Foundation.Set Bottom Mat Rebar4 04-Mar-20 A 04-Mar-20 A

252311 Turbine 59 Foundation.Set Bottom Mat Rebar4 04-Mar-20 A 04-Mar-20 A

252491 Turbine 73 Foundation.Pour Pedestal Concrete4 04-Mar-20 A 04-Mar-20 A

252581 Turbine 78 Foundation.Set Pedestal Rebar 2 04-Mar-20 A 04-Mar-20 A

252681 Turbine 82 Foundation.Pour Base Concrete 4 04-Mar-20 A 04-Mar-20 A

253031 Turbine 68 Foundation.Install Pedestal Forms2 04-Mar-20 A 04-Mar-20 A

252211 Turbine 66 Foundation.Set Anchor Bolt Cage4 04-Mar-20 A 04-Mar-20 A

252321 Turbine 59 Foundation.Set Anchor Bolt Cage4 04-Mar-20 A 04-Mar-20 A

246861 Turbine 79 Foundation.Set Pedestal Rebar 2 04-Mar-20 A 04-Mar-20 A

252591 Turbine 78 Foundation.Install Pedestal Forms2 04-Mar-20 A 04-Mar-20 A

246961 Turbine 83 Foundation.Pour Base Concrete 4 05-Mar-20 A 05-Mar-20 A

247061 Turbine 69 Foundation.Install Edge Forms 2 05-Mar-20 A 05-Mar-20 A

247211 Turbine 64 Foundation.Pour Pedestal Concrete4 05-Mar-20 A 05-Mar-20 A

250091 Turbine 45 Foundation.Excavation 4 05-Mar-20 A 05-Mar-20 A

250531 Turbine 11 Foundation.Excavation 4 05-Mar-20 A 05-Mar-20 A

250641 Turbine 13 Foundation.Excavation 4 05-Mar-20 A 05-Mar-20 A

251421 Turbine 61 Foundation.Place Mud Mat 4 05-Mar-20 A 05-Mar-20 A

251531 Turbine 65 Foundation.Place Mud Mat 4 05-Mar-20 A 05-Mar-20 A

252091 Turbine 70 Foundation.Set Bottom Mat Rebar4 05-Mar-20 A 05-Mar-20 A

252221 Turbine 66 Foundation.Set Top Mat Rebar 4 05-Mar-20 A 05-Mar-20 A

252331 Turbine 59 Foundation.Set Top Mat Rebar 4 05-Mar-20 A 05-Mar-20 A

252691 Turbine 82 Foundation.Set Pedestal Rebar 2 05-Mar-20 A 05-Mar-20 A

253041 Turbine 68 Foundation.Pour Pedestal Concrete4 05-Mar-20 A 05-Mar-20 A

247071 Turbine 69 Foundation.Pour Base Concrete 4 05-Mar-20 A 05-Mar-20 A

252101 Turbine 70 Foundation.Set Anchor Bolt Cage4 05-Mar-20 A 05-Mar-20 A

246871 Turbine 79 Foundation.Install Pedestal Forms2 05-Mar-20 A 05-Mar-20 A

246971 Turbine 83 Foundation.Set Pedestal Rebar 2 05-Mar-20 A 05-Mar-20 A

246341 Turbine 97 Foundation.Backfill Foundation 4 06-Mar-20 A 06-Mar-20 A

246761 Turbine 75 Foundation.Install Pedestal Forms2 06-Mar-20 A 06-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 84 Foundation.Place Mud Mat

Turbine 70 Foundation.Place Mud Mat

Turbine 66 Foundation.Place Mud Mat

Turbine 73 Foundation.Install Pedestal Forms

Turbine 78 Foundation.Install Edge Forms

Turbine 86 Foundation.Set Top Mat Rebar

Turbine 90 Foundation.Set Anchor Bolt Cage

Turbine 62 Foundation.Set Bottom Mat Rebar

Turbine 78 Foundation.Pour Base Concrete

Turbine 35 Foundation.Excavation

Turbine 69 Foundation.Set Bottom Mat Rebar

Turbine 90 Foundation.Set Top Mat Rebar

Turbine 62 Foundation.Set Anchor Bolt Cage

Turbine 94 Foundation.Backfill Foundation

Turbine 76 Foundation.Install Pedestal Forms

Turbine 75 Foundation.Set Pedestal Rebar

Turbine 69 Foundation.Set Anchor Bolt Cage

Turbine 43 Foundation.Excavation

Turbine 82 Foundation.Install Edge Forms

Turbine 86 Foundation.Install Edge Forms

Turbine 90 Foundation.Install Edge Forms

Turbine 62 Foundation.Set Top Mat Rebar

Turbine 62 Foundation.Install Edge Forms

Turbine 99 Foundation.Backfill Foundation

Turbine 89 Foundation.Pour Pedestal Concrete

Turbine 76 Foundation.Pour Pedestal Concrete

Turbine 79 Foundation.Pour Base Concrete

Turbine 69 Foundation.Set Top Mat Rebar

Turbine 64 Foundation.Install Pedestal Forms

Turbine 18 Foundation.Excavation

Turbine 21 Foundation.Excavation

Turbine 72 Foundation.Place Mud Mat

Turbine 80 Foundation.Place Mud Mat

Turbine 66 Foundation.Set Bottom Mat Rebar

Turbine 59 Foundation.Set Bottom Mat Rebar

Turbine 73 Foundation.Pour Pedestal Concrete

Turbine 78 Foundation.Set Pedestal Rebar

Turbine 82 Foundation.Pour Base Concrete

Turbine 68 Foundation.Install Pedestal Forms

Turbine 66 Foundation.Set Anchor Bolt Cage

Turbine 59 Foundation.Set Anchor Bolt Cage

Turbine 79 Foundation.Set Pedestal Rebar

Turbine 78 Foundation.Install Pedestal Forms

Turbine 83 Foundation.Pour Base Concrete

Turbine 69 Foundation.Install Edge Forms

Turbine 64 Foundation.Pour Pedestal Concrete

Turbine 45 Foundation.Excavation

Turbine 11 Foundation.Excavation

Turbine 13 Foundation.Excavation

Turbine 61 Foundation.Place Mud Mat

Turbine 65 Foundation.Place Mud Mat

Turbine 70 Foundation.Set Bottom Mat Rebar

Turbine 66 Foundation.Set Top Mat Rebar

Turbine 59 Foundation.Set Top Mat Rebar

Turbine 82 Foundation.Set Pedestal Rebar

Turbine 68 Foundation.Pour Pedestal Concrete

Turbine 69 Foundation.Pour Base Concrete

Turbine 70 Foundation.Set Anchor Bolt Cage

Turbine 79 Foundation.Install Pedestal Forms

Turbine 83 Foundation.Set Pedestal Rebar

Turbine 97 Foundation.Backfill Foundation

Turbine 75 Foundation.Install Pedestal Forms
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251311 Turbine 60 Foundation.Place Mud Mat 4 06-Mar-20 A 06-Mar-20 A

251871 Turbine 80 Foundation.Set Bottom Mat Rebar4 06-Mar-20 A 06-Mar-20 A

251981 Turbine 84 Foundation.Set Bottom Mat Rebar4 06-Mar-20 A 06-Mar-20 A

252111 Turbine 70 Foundation.Set Top Mat Rebar 4 06-Mar-20 A 06-Mar-20 A

252601 Turbine 78 Foundation.Pour Pedestal Concrete4 06-Mar-20 A 06-Mar-20 A

246771 Turbine 75 Foundation.Pour Pedestal Concrete4 06-Mar-20 A 06-Mar-20 A

250201 Turbine 32 Foundation.Excavation 4 06-Mar-20 A 06-Mar-20 A

251761 Turbine 72 Foundation.Set Bottom Mat Rebar4 06-Mar-20 A 06-Mar-20 A

251881 Turbine 80 Foundation.Set Anchor Bolt Cage4 06-Mar-20 A 06-Mar-20 A

251991 Turbine 84 Foundation.Set Anchor Bolt Cage4 06-Mar-20 A 06-Mar-20 A

246451 Turbine 93 Foundation.Backfill Foundation 4 07-Mar-20 A 07-Mar-20 A

246881 Turbine 79 Foundation.Pour Pedestal Concrete4 07-Mar-20 A 07-Mar-20 A

246981 Turbine 83 Foundation.Install Pedestal Forms2 07-Mar-20 A 07-Mar-20 A

247081 Turbine 69 Foundation.Set Pedestal Rebar 2 07-Mar-20 A 07-Mar-20 A

250421 Turbine 16 Foundation.Excavation 4 07-Mar-20 A 07-Mar-20 A

251771 Turbine 72 Foundation.Set Anchor Bolt Cage4 07-Mar-20 A 07-Mar-20 A

251891 Turbine 80 Foundation.Set Top Mat Rebar 4 07-Mar-20 A 07-Mar-20 A

252001 Turbine 84 Foundation.Set Top Mat Rebar 4 07-Mar-20 A 07-Mar-20 A

252231 Turbine 66 Foundation.Install Edge Forms 2 07-Mar-20 A 07-Mar-20 A

252341 Turbine 59 Foundation.Install Edge Forms 2 07-Mar-20 A 07-Mar-20 A

253121 Turbine 62 Foundation.Pour Base Concrete 4 07-Mar-20 A 07-Mar-20 A

246991 Turbine 83 Foundation.Pour Pedestal Concrete4 07-Mar-20 A 07-Mar-20 A

252121 Turbine 70 Foundation.Install Edge Forms 2 07-Mar-20 A 07-Mar-20 A

252791 Turbine 86 Foundation.Pour Base Concrete 4 07-Mar-20 A 07-Mar-20 A

252011 Turbine 84 Foundation.Install Edge Forms 2 08-Mar-20 A 08-Mar-20 A

247091 Turbine 69 Foundation.Install Pedestal Forms2 09-Mar-20 A 09-Mar-20 A

249651 Turbine 17 Foundation.Excavation 4 09-Mar-20 A 09-Mar-20 A

247101 Turbine 69 Foundation.Pour Pedestal Concrete4 10-Mar-20 A 10-Mar-20 A

249761 Turbine 12 Foundation.Excavation 4 10-Mar-20 A 10-Mar-20 A

250211 Turbine 32 Foundation.Place Mud Mat 4 10-Mar-20 A 10-Mar-20 A

250311 Turbine 42 Foundation.Excavation 4 10-Mar-20 A 10-Mar-20 A

250981 Turbine 33 Foundation.Place Mud Mat 4 10-Mar-20 A 10-Mar-20 A

251901 Turbine 80 Foundation.Install Edge Forms 2 10-Mar-20 A 10-Mar-20 A

251201 Turbine 44 Foundation.Place Mud Mat 4 10-Mar-20 A 10-Mar-20 A

251091 Turbine 39 Foundation.Place Mud Mat 4 10-Mar-20 A 10-Mar-20 A

252801 Turbine 86 Foundation.Set Pedestal Rebar 2 11-Mar-20 A 11-Mar-20 A

252811 Turbine 86 Foundation.Install Pedestal Forms2 11-Mar-20 A 11-Mar-20 A

248551 Turbine 19 Foundation.Excavation 4 12-Mar-20 A 12-Mar-20 A

251781 Turbine 72 Foundation.Set Top Mat Rebar 4 12-Mar-20 A 12-Mar-20 A

252351 Turbine 59 Foundation.Pour Base Concrete 4 12-Mar-20 A 12-Mar-20 A

252821 Turbine 86 Foundation.Pour Pedestal Concrete4 12-Mar-20 A 12-Mar-20 A

252901 Turbine 90 Foundation.Pour Base Concrete 4 12-Mar-20 A 12-Mar-20 A

252701 Turbine 82 Foundation.Install Pedestal Forms2 12-Mar-20 A 12-Mar-20 A

252711 Turbine 82 Foundation.Pour Pedestal Concrete4 12-Mar-20 A 12-Mar-20 A

246561 Turbine 89 Foundation.Backfill Foundation 4 13-Mar-20 A 13-Mar-20 A

246781 Turbine 75 Foundation.Backfill Foundation 4 13-Mar-20 A 13-Mar-20 A

248661 Turbine 14 Foundation.Excavation 4 13-Mar-20 A 13-Mar-20 A

252241 Turbine 66 Foundation.Pour Base Concrete 4 13-Mar-20 A 13-Mar-20 A

253131 Turbine 62 Foundation.Set Pedestal Rebar 2 13-Mar-20 A 13-Mar-20 A

253141 Turbine 62 Foundation.Install Pedestal Forms2 13-Mar-20 A 13-Mar-20 A

253151 Turbine 62 Foundation.Pour Pedestal Concrete4 13-Mar-20 A 13-Mar-20 A

344671 Turbine 10 Foundation.Excavation 4 13-Mar-20 A 13-Mar-20 A

251431 Turbine 61 Foundation.Set Bottom Mat Rebar4 14-Mar-20 A 14-Mar-20 A

251441 Turbine 61 Foundation.Set Anchor Bolt Cage4 14-Mar-20 A 14-Mar-20 A

252911 Turbine 90 Foundation.Set Pedestal Rebar 2 14-Mar-20 A 14-Mar-20 A

252921 Turbine 90 Foundation.Install Pedestal Forms2 14-Mar-20 A 14-Mar-20 A

251541 Turbine 65 Foundation.Set Bottom Mat Rebar4 15-Mar-20 A 15-Mar-20 A

251551 Turbine 65 Foundation.Set Anchor Bolt Cage4 15-Mar-20 A 15-Mar-20 A

251451 Turbine 61 Foundation.Set Top Mat Rebar 4 15-Mar-20 A 15-Mar-20 A

252931 Turbine 90 Foundation.Pour Pedestal Concrete4 15-Mar-20 A 15-Mar-20 A

251691 Turbine 67 Foundation.Pour Base Concrete 4 16-Mar-20 A 16-Mar-20 A

251791 Turbine 72 Foundation.Install Edge Forms 2 16-Mar-20 A 16-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 60 Foundation.Place Mud Mat

Turbine 80 Foundation.Set Bottom Mat Rebar

Turbine 84 Foundation.Set Bottom Mat Rebar

Turbine 70 Foundation.Set Top Mat Rebar

Turbine 78 Foundation.Pour Pedestal Concrete

Turbine 75 Foundation.Pour Pedestal Concrete

Turbine 32 Foundation.Excavation

Turbine 72 Foundation.Set Bottom Mat Rebar

Turbine 80 Foundation.Set Anchor Bolt Cage

Turbine 84 Foundation.Set Anchor Bolt Cage

Turbine 93 Foundation.Backfill Foundation

Turbine 79 Foundation.Pour Pedestal Concrete

Turbine 83 Foundation.Install Pedestal Forms

Turbine 69 Foundation.Set Pedestal Rebar

Turbine 16 Foundation.Excavation

Turbine 72 Foundation.Set Anchor Bolt Cage

Turbine 80 Foundation.Set Top Mat Rebar

Turbine 84 Foundation.Set Top Mat Rebar

Turbine 66 Foundation.Install Edge Forms

Turbine 59 Foundation.Install Edge Forms

Turbine 62 Foundation.Pour Base Concrete

Turbine 83 Foundation.Pour Pedestal Concrete

Turbine 70 Foundation.Install Edge Forms

Turbine 86 Foundation.Pour Base Concrete

Turbine 84 Foundation.Install Edge Forms

Turbine 69 Foundation.Install Pedestal Forms

Turbine 17 Foundation.Excavation

Turbine 69 Foundation.Pour Pedestal Concrete

Turbine 12 Foundation.Excavation

Turbine 32 Foundation.Place Mud Mat

Turbine 42 Foundation.Excavation

Turbine 33 Foundation.Place Mud Mat

Turbine 80 Foundation.Install Edge Forms

Turbine 44 Foundation.Place Mud Mat

Turbine 39 Foundation.Place Mud Mat

Turbine 86 Foundation.Set Pedestal Rebar

Turbine 86 Foundation.Install Pedestal Forms

Turbine 19 Foundation.Excavation

Turbine 72 Foundation.Set Top Mat Rebar

Turbine 59 Foundation.Pour Base Concrete

Turbine 86 Foundation.Pour Pedestal Concrete

Turbine 90 Foundation.Pour Base Concrete

Turbine 82 Foundation.Install Pedestal Forms

Turbine 82 Foundation.Pour Pedestal Concrete

Turbine 89 Foundation.Backfill Foundation

Turbine 75 Foundation.Backfill Foundation

Turbine 14 Foundation.Excavation

Turbine 66 Foundation.Pour Base Concrete

Turbine 62 Foundation.Set Pedestal Rebar

Turbine 62 Foundation.Install Pedestal Forms

Turbine 62 Foundation.Pour Pedestal Concrete

Turbine 10 Foundation.Excavation

Turbine 61 Foundation.Set Bottom Mat Rebar

Turbine 61 Foundation.Set Anchor Bolt Cage

Turbine 90 Foundation.Set Pedestal Rebar

Turbine 90 Foundation.Install Pedestal Forms

Turbine 65 Foundation.Set Bottom Mat Rebar

Turbine 65 Foundation.Set Anchor Bolt Cage

Turbine 61 Foundation.Set Top Mat Rebar

Turbine 90 Foundation.Pour Pedestal Concrete

Turbine 67 Foundation.Pour Base Concrete

Turbine 72 Foundation.Install Edge Forms
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252251 Turbine 66 Foundation.Set Pedestal Rebar 2 16-Mar-20 A 16-Mar-20 A

252361 Turbine 59 Foundation.Set Pedestal Rebar 2 16-Mar-20 A 16-Mar-20 A

252261 Turbine 66 Foundation.Install Pedestal Forms2 16-Mar-20 A 16-Mar-20 A

252371 Turbine 59 Foundation.Install Pedestal Forms2 16-Mar-20 A 16-Mar-20 A

246891 Turbine 79 Foundation.Backfill Foundation 4 17-Mar-20 A 17-Mar-20 A

248771 Turbine 9 Foundation.Excavation 4 17-Mar-20 A 17-Mar-20 A

251461 Turbine 61 Foundation.Install Edge Forms 2 17-Mar-20 A 17-Mar-20 A

251561 Turbine 65 Foundation.Set Top Mat Rebar 4 17-Mar-20 A 17-Mar-20 A

252131 Turbine 70 Foundation.Pour Base Concrete 4 17-Mar-20 A 17-Mar-20 A

252271 Turbine 66 Foundation.Pour Pedestal Concrete4 17-Mar-20 A 17-Mar-20 A

252381 Turbine 59 Foundation.Pour Pedestal Concrete4 17-Mar-20 A 17-Mar-20 A

246231 Turbine 101 Foundation.Backfill Foundation 4 17-Mar-20 A 17-Mar-20 A

248991 Turbine 8 Foundation.Excavation 4 17-Mar-20 A 17-Mar-20 A

252021 Turbine 84 Foundation.Pour Base Concrete 4 17-Mar-20 A 17-Mar-20 A

252141 Turbine 70 Foundation.Set Pedestal Rebar 2 17-Mar-20 A 17-Mar-20 A

252151 Turbine 70 Foundation.Install Pedestal Forms2 18-Mar-20 A 18-Mar-20 A

251701 Turbine 67 Foundation.Set Pedestal Rebar 2 18-Mar-20 A 18-Mar-20 A

251711 Turbine 67 Foundation.Install Pedestal Forms2 18-Mar-20 A 18-Mar-20 A

251321 Turbine 60 Foundation.Set Bottom Mat Rebar4 18-Mar-20 A 19-Mar-20 A

251571 Turbine 65 Foundation.Install Edge Forms 2 18-Mar-20 A 18-Mar-20 A

251721 Turbine 67 Foundation.Pour Pedestal Concrete4 19-Mar-20 A 19-Mar-20 A

251331 Turbine 60 Foundation.Set Anchor Bolt Cage4 19-Mar-20 A 19-Mar-20 A

251801 Turbine 72 Foundation.Pour Base Concrete 4 19-Mar-20 A 19-Mar-20 A

251341 Turbine 60 Foundation.Set Top Mat Rebar 28 19-Mar-20 A 19-Mar-20 A

251811 Turbine 72 Foundation.Set Pedestal Rebar 2 19-Mar-20 A 19-Mar-20 A

250541 Turbine 11 Foundation.Place Mud Mat 4 20-Mar-20 A 20-Mar-20 A

251101 Turbine 39 Foundation.Set Bottom Mat Rebar4 20-Mar-20 A 20-Mar-20 A

251111 Turbine 39 Foundation.Set Anchor Bolt Cage4 20-Mar-20 A 20-Mar-20 A

247001 Turbine 83 Foundation.Backfill Foundation 4 20-Mar-20 A 20-Mar-20 A

251211 Turbine 44 Foundation.Set Bottom Mat Rebar4 20-Mar-20 A 20-Mar-20 A

251911 Turbine 80 Foundation.Pour Base Concrete 4 20-Mar-20 A 20-Mar-20 A

251221 Turbine 44 Foundation.Set Anchor Bolt Cage4 20-Mar-20 A 20-Mar-20 A

251231 Turbine 44 Foundation.Set Top Mat Rebar 4 20-Mar-20 A 20-Mar-20 A

251351 Turbine 60 Foundation.Install Edge Forms 2 20-Mar-20 A 20-Mar-20 A

252031 Turbine 84 Foundation.Set Pedestal Rebar 2 20-Mar-20 A 20-Mar-20 A

246671 Turbine 76 Foundation.Backfill Foundation 4 21-Mar-20 A 21-Mar-20 A

250431 Turbine 16 Foundation.Place Mud Mat 4 21-Mar-20 A 21-Mar-20 A

251121 Turbine 39 Foundation.Set Top Mat Rebar 4 21-Mar-20 A 21-Mar-20 A

251471 Turbine 61 Foundation.Pour Base Concrete 4 21-Mar-20 A 21-Mar-20 A

248001 Turbine 49 Foundation.Excavation 4 21-Mar-20 A 21-Mar-20 A

250651 Turbine 13 Foundation.Place Mud Mat 4 21-Mar-20 A 21-Mar-20 A

250991 Turbine 33 Foundation.Set Bottom Mat Rebar4 21-Mar-20 A 21-Mar-20 A

251001 Turbine 33 Foundation.Set Anchor Bolt Cage4 21-Mar-20 A 21-Mar-20 A

249211 Turbine 6 Foundation.Excavation 4 21-Mar-20 A 21-Mar-20 A

251011 Turbine 33 Foundation.Set Top Mat Rebar 4 21-Mar-20 A 21-Mar-20 A

249101 Turbine 7 Foundation.Excavation 4 22-Mar-20 A 22-Mar-20 A

251481 Turbine 61 Foundation.Set Pedestal Rebar 2 22-Mar-20 A 22-Mar-20 A

249431 Turbine 2 Foundation.Excavation 4 23-Mar-20 A 23-Mar-20 A

250441 Turbine 16 Foundation.Set Bottom Mat Rebar4 23-Mar-20 A 23-Mar-20 A

250551 Turbine 11 Foundation.Set Bottom Mat Rebar4 23-Mar-20 A 23-Mar-20 A

250761 Turbine 18 Foundation.Place Mud Mat 4 23-Mar-20 A 23-Mar-20 A

251361 Turbine 60 Foundation.Pour Base Concrete 4 23-Mar-20 A 23-Mar-20 A

251921 Turbine 80 Foundation.Set Pedestal Rebar 2 23-Mar-20 A 23-Mar-20 A

253051 Turbine 68 Foundation.Backfill Foundation 4 23-Mar-20 A 23-Mar-20 A

251931 Turbine 80 Foundation.Install Pedestal Forms2 23-Mar-20 A 23-Mar-20 A

251241 Turbine 44 Foundation.Install Edge Forms 2 23-Mar-20 A 23-Mar-20 A

247111 Turbine 69 Foundation.Backfill Foundation 4 23-Mar-20 A 23-Mar-20 A

249321 Turbine 4 Foundation.Excavation 4 23-Mar-20 A 23-Mar-20 A

250451 Turbine 16 Foundation.Set Anchor Bolt Cage4 23-Mar-20 A 23-Mar-20 A

250561 Turbine 11 Foundation.Set Anchor Bolt Cage4 23-Mar-20 A 23-Mar-20 A

252041 Turbine 84 Foundation.Install Pedestal Forms2 23-Mar-20 A 23-Mar-20 A

252161 Turbine 70 Foundation.Pour Pedestal Concrete4 23-Mar-20 A 23-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 66 Foundation.Set Pedestal Rebar

Turbine 59 Foundation.Set Pedestal Rebar

Turbine 66 Foundation.Install Pedestal Forms

Turbine 59 Foundation.Install Pedestal Forms

Turbine 79 Foundation.Backfill Foundation

Turbine 9 Foundation.Excavation

Turbine 61 Foundation.Install Edge Forms

Turbine 65 Foundation.Set Top Mat Rebar

Turbine 70 Foundation.Pour Base Concrete

Turbine 66 Foundation.Pour Pedestal Concrete

Turbine 59 Foundation.Pour Pedestal Concrete

Turbine 101 Foundation.Backfill Foundation

Turbine 8 Foundation.Excavation

Turbine 84 Foundation.Pour Base Concrete

Turbine 70 Foundation.Set Pedestal Rebar

Turbine 70 Foundation.Install Pedestal Forms

Turbine 67 Foundation.Set Pedestal Rebar

Turbine 67 Foundation.Install Pedestal Forms

Turbine 60 Foundation.Set Bottom Mat Rebar

Turbine 65 Foundation.Install Edge Forms

Turbine 67 Foundation.Pour Pedestal Concrete

Turbine 60 Foundation.Set Anchor Bolt Cage

Turbine 72 Foundation.Pour Base Concrete

Turbine 60 Foundation.Set Top Mat Rebar

Turbine 72 Foundation.Set Pedestal Rebar

Turbine 11 Foundation.Place Mud Mat

Turbine 39 Foundation.Set Bottom Mat Rebar

Turbine 39 Foundation.Set Anchor Bolt Cage

Turbine 83 Foundation.Backfill Foundation

Turbine 44 Foundation.Set Bottom Mat Rebar

Turbine 80 Foundation.Pour Base Concrete

Turbine 44 Foundation.Set Anchor Bolt Cage

Turbine 44 Foundation.Set Top Mat Rebar

Turbine 60 Foundation.Install Edge Forms

Turbine 84 Foundation.Set Pedestal Rebar

Turbine 76 Foundation.Backfill Foundation

Turbine 16 Foundation.Place Mud Mat

Turbine 39 Foundation.Set Top Mat Rebar

Turbine 61 Foundation.Pour Base Concrete

Turbine 49 Foundation.Excavation

Turbine 13 Foundation.Place Mud Mat

Turbine 33 Foundation.Set Bottom Mat Rebar

Turbine 33 Foundation.Set Anchor Bolt Cage

Turbine 6 Foundation.Excavation

Turbine 33 Foundation.Set Top Mat Rebar

Turbine 7 Foundation.Excavation

Turbine 61 Foundation.Set Pedestal Rebar

Turbine 2 Foundation.Excavation

Turbine 16 Foundation.Set Bottom Mat Rebar

Turbine 11 Foundation.Set Bottom Mat Rebar

Turbine 18 Foundation.Place Mud Mat

Turbine 60 Foundation.Pour Base Concrete

Turbine 80 Foundation.Set Pedestal Rebar

Turbine 68 Foundation.Backfill Foundation

Turbine 80 Foundation.Install Pedestal Forms

Turbine 44 Foundation.Install Edge Forms

Turbine 69 Foundation.Backfill Foundation

Turbine 4 Foundation.Excavation

Turbine 16 Foundation.Set Anchor Bolt Cage

Turbine 11 Foundation.Set Anchor Bolt Cage

Turbine 84 Foundation.Install Pedestal Forms

Turbine 70 Foundation.Pour Pedestal Concrete
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251821 Turbine 72 Foundation.Install Pedestal Forms2 23-Mar-20 A 23-Mar-20 A

250461 Turbine 16 Foundation.Set Top Mat Rebar 4 24-Mar-20 A 24-Mar-20 A

250571 Turbine 11 Foundation.Set Top Mat Rebar 4 24-Mar-20 A 24-Mar-20 A

251941 Turbine 80 Foundation.Pour Pedestal Concrete4 24-Mar-20 A 24-Mar-20 A

252051 Turbine 84 Foundation.Pour Pedestal Concrete4 24-Mar-20 A 24-Mar-20 A

252171 Turbine 70 Foundation.Backfill Foundation 4 24-Mar-20 A 24-Mar-20 A

253161 Turbine 62 Foundation.Backfill Foundation 4 24-Mar-20 A 24-Mar-20 A

250871 Turbine 21 Foundation.Place Mud Mat 4 24-Mar-20 A 24-Mar-20 A

251831 Turbine 72 Foundation.Pour Pedestal Concrete4 24-Mar-20 A 24-Mar-20 A

247221 Turbine 64 Foundation.Backfill Foundation 4 25-Mar-20 A 25-Mar-20 A

250661 Turbine 13 Foundation.Set Bottom Mat Rebar4 25-Mar-20 A 25-Mar-20 A

251021 Turbine 33 Foundation.Install Edge Forms 2 25-Mar-20 A 25-Mar-20 A

251131 Turbine 39 Foundation.Install Edge Forms 2 25-Mar-20 A 25-Mar-20 A

251371 Turbine 60 Foundation.Set Pedestal Rebar 2 25-Mar-20 A 25-Mar-20 A

251381 Turbine 60 Foundation.Install Pedestal Forms2 25-Mar-20 A 25-Mar-20 A

251251 Turbine 44 Foundation.Pour Base Concrete 4 25-Mar-20 A 25-Mar-20 A

250671 Turbine 13 Foundation.Set Anchor Bolt Cage4 25-Mar-20 A 25-Mar-20 A

250101 Turbine 45 Foundation.Place Mud Mat 4 26-Mar-20 A 26-Mar-20 A

247341 Turbine 57 Foundation.Excavation 4 26-Mar-20 A 26-Mar-20 A

249541 Turbine 1 Foundation.Excavation 4 26-Mar-20 A 26-Mar-20 A

250681 Turbine 13 Foundation.Set Top Mat Rebar 4 26-Mar-20 A 26-Mar-20 A

250771 Turbine 18 Foundation.Set Bottom Mat Rebar4 26-Mar-20 A 26-Mar-20 A

251261 Turbine 44 Foundation.Set Pedestal Rebar 2 26-Mar-20 A 26-Mar-20 A

251391 Turbine 60 Foundation.Pour Pedestal Concrete4 26-Mar-20 A 26-Mar-20 A

251491 Turbine 61 Foundation.Install Pedestal Forms2 26-Mar-20 A 26-Mar-20 A

251951 Turbine 80 Foundation.Backfill Foundation 4 26-Mar-20 A 26-Mar-20 A

252611 Turbine 78 Foundation.Backfill Foundation 4 26-Mar-20 A 26-Mar-20 A

251501 Turbine 61 Foundation.Pour Pedestal Concrete4 26-Mar-20 A 26-Mar-20 A

250691 Turbine 13 Foundation.Install Edge Forms 2 26-Mar-20 A 26-Mar-20 A

249771 Turbine 12 Foundation.Place Mud Mat 4 26-Mar-20 A 26-Mar-20 A

250781 Turbine 18 Foundation.Set Anchor Bolt Cage4 26-Mar-20 A 26-Mar-20 A

250881 Turbine 21 Foundation.Set Bottom Mat Rebar2 26-Mar-20 A 26-Mar-20 A

251581 Turbine 65 Foundation.Pour Base Concrete 4 26-Mar-20 A 26-Mar-20 A

252061 Turbine 84 Foundation.Backfill Foundation 4 26-Mar-20 A 26-Mar-20 A

250891 Turbine 21 Foundation.Set Anchor Bolt Cage2 26-Mar-20 A 26-Mar-20 A

250321 Turbine 42 Foundation.Place Mud Mat 4 27-Mar-20 A 27-Mar-20 A

250791 Turbine 18 Foundation.Set Top Mat Rebar 4 27-Mar-20 A 27-Mar-20 A

250901 Turbine 21 Foundation.Set Top Mat Rebar 4 27-Mar-20 A 27-Mar-20 A

251141 Turbine 39 Foundation.Pour Base Concrete 4 27-Mar-20 A 27-Mar-20 A

251591 Turbine 65 Foundation.Set Pedestal Rebar 2 27-Mar-20 A 27-Mar-20 A

252501 Turbine 73 Foundation.Backfill Foundation 4 27-Mar-20 A 27-Mar-20 A

251601 Turbine 65 Foundation.Install Pedestal Forms2 27-Mar-20 A 27-Mar-20 A

247231 Turbine 58 Foundation.Excavation 4 27-Mar-20 A 27-Mar-20 A

250801 Turbine 18 Foundation.Install Edge Forms 2 27-Mar-20 A 27-Mar-20 A

251271 Turbine 44 Foundation.Install Pedestal Forms2 27-Mar-20 A 27-Mar-20 A

251611 Turbine 65 Foundation.Pour Pedestal Concrete4 27-Mar-20 A 27-Mar-20 A

252721 Turbine 82 Foundation.Backfill Foundation 4 27-Mar-20 A 27-Mar-20 A

249661 Turbine 17 Foundation.Place Mud Mat 4 28-Mar-20 A 28-Mar-20 A

249881 Turbine 50 Foundation.Place Mud Mat 4 28-Mar-20 A 28-Mar-20 A

249991 Turbine 43 Foundation.Place Mud Mat 4 28-Mar-20 A 28-Mar-20 A

250221 Turbine 32 Foundation.Set Bottom Mat Rebar4 28-Mar-20 A 28-Mar-20 A

251031 Turbine 33 Foundation.Pour Base Concrete 4 28-Mar-20 A 28-Mar-20 A

250911 Turbine 21 Foundation.Install Edge Forms 2 28-Mar-20 A 28-Mar-20 A

251151 Turbine 39 Foundation.Set Pedestal Rebar 2 28-Mar-20 A 28-Mar-20 A

250231 Turbine 32 Foundation.Set Anchor Bolt Cage4 28-Mar-20 A 28-Mar-20 A

250331 Turbine 42 Foundation.Set Bottom Mat Rebar2 28-Mar-20 A 28-Mar-20 A

250341 Turbine 42 Foundation.Set Anchor Bolt Cage2 28-Mar-20 A 28-Mar-20 A

250111 Turbine 45 Foundation.Set Bottom Mat Rebar4 29-Mar-20 A 29-Mar-20 A

250241 Turbine 32 Foundation.Set Top Mat Rebar 4 29-Mar-20 A 29-Mar-20 A

250351 Turbine 42 Foundation.Set Top Mat Rebar 4 29-Mar-20 A 29-Mar-20 A

250251 Turbine 32 Foundation.Install Edge Forms 2 29-Mar-20 A 29-Mar-20 A

250361 Turbine 42 Foundation.Install Edge Forms 2 29-Mar-20 A 29-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 72 Foundation.Install Pedestal Forms

Turbine 16 Foundation.Set Top Mat Rebar

Turbine 11 Foundation.Set Top Mat Rebar

Turbine 80 Foundation.Pour Pedestal Concrete

Turbine 84 Foundation.Pour Pedestal Concrete

Turbine 70 Foundation.Backfill Foundation

Turbine 62 Foundation.Backfill Foundation

Turbine 21 Foundation.Place Mud Mat

Turbine 72 Foundation.Pour Pedestal Concrete

Turbine 64 Foundation.Backfill Foundation

Turbine 13 Foundation.Set Bottom Mat Rebar

Turbine 33 Foundation.Install Edge Forms

Turbine 39 Foundation.Install Edge Forms

Turbine 60 Foundation.Set Pedestal Rebar

Turbine 60 Foundation.Install Pedestal Forms

Turbine 44 Foundation.Pour Base Concrete

Turbine 13 Foundation.Set Anchor Bolt Cage

Turbine 45 Foundation.Place Mud Mat

Turbine 57 Foundation.Excavation

Turbine 1 Foundation.Excavation

Turbine 13 Foundation.Set Top Mat Rebar

Turbine 18 Foundation.Set Bottom Mat Rebar

Turbine 44 Foundation.Set Pedestal Rebar

Turbine 60 Foundation.Pour Pedestal Concrete

Turbine 61 Foundation.Install Pedestal Forms

Turbine 80 Foundation.Backfill Foundation

Turbine 78 Foundation.Backfill Foundation

Turbine 61 Foundation.Pour Pedestal Concrete

Turbine 13 Foundation.Install Edge Forms

Turbine 12 Foundation.Place Mud Mat

Turbine 18 Foundation.Set Anchor Bolt Cage

Turbine 21 Foundation.Set Bottom Mat Rebar

Turbine 65 Foundation.Pour Base Concrete

Turbine 84 Foundation.Backfill Foundation

Turbine 21 Foundation.Set Anchor Bolt Cage

Turbine 42 Foundation.Place Mud Mat

Turbine 18 Foundation.Set Top Mat Rebar

Turbine 21 Foundation.Set Top Mat Rebar

Turbine 39 Foundation.Pour Base Concrete

Turbine 65 Foundation.Set Pedestal Rebar

Turbine 73 Foundation.Backfill Foundation

Turbine 65 Foundation.Install Pedestal Forms

Turbine 58 Foundation.Excavation

Turbine 18 Foundation.Install Edge Forms

Turbine 44 Foundation.Install Pedestal Forms

Turbine 65 Foundation.Pour Pedestal Concrete

Turbine 82 Foundation.Backfill Foundation

Turbine 17 Foundation.Place Mud Mat

Turbine 50 Foundation.Place Mud Mat

Turbine 43 Foundation.Place Mud Mat

Turbine 32 Foundation.Set Bottom Mat Rebar

Turbine 33 Foundation.Pour Base Concrete

Turbine 21 Foundation.Install Edge Forms

Turbine 39 Foundation.Set Pedestal Rebar

Turbine 32 Foundation.Set Anchor Bolt Cage

Turbine 42 Foundation.Set Bottom Mat Rebar

Turbine 42 Foundation.Set Anchor Bolt Cage

Turbine 45 Foundation.Set Bottom Mat Rebar

Turbine 32 Foundation.Set Top Mat Rebar

Turbine 42 Foundation.Set Top Mat Rebar

Turbine 32 Foundation.Install Edge Forms

Turbine 42 Foundation.Install Edge Forms
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251041 Turbine 33 Foundation.Set Pedestal Rebar 2 29-Mar-20 A 29-Mar-20 A

250121 Turbine 45 Foundation.Set Anchor Bolt Cage4 29-Mar-20 A 29-Mar-20 A

251051 Turbine 33 Foundation.Install Pedestal Forms2 30-Mar-20 A 30-Mar-20 A

251161 Turbine 39 Foundation.Install Pedestal Forms2 30-Mar-20 A 30-Mar-20 A

251281 Turbine 44 Foundation.Pour Pedestal Concrete4 30-Mar-20 A 30-Mar-20 A

252831 Turbine 86 Foundation.Backfill Foundation 4 30-Mar-20 A 30-Mar-20 A

248561 Turbine 19 Foundation.Place Mud Mat 4 30-Mar-20 A 30-Mar-20 A

250581 Turbine 11 Foundation.Install Edge Forms 2 30-Mar-20 A 30-Mar-20 A

249671 Turbine 17 Foundation.Set Bottom Mat Rebar4 31-Mar-20 A 31-Mar-20 A

251061 Turbine 33 Foundation.Pour Pedestal Concrete4 31-Mar-20 A 31-Mar-20 A

250001 Turbine 43 Foundation.Set Bottom Mat Rebar4 31-Mar-20 A 31-Mar-20 A

250261 Turbine 32 Foundation.Pour Base Concrete 4 31-Mar-20 A 31-Mar-20 A

250131 Turbine 45 Foundation.Set Top Mat Rebar 4 31-Mar-20 A 31-Mar-20 A

251171 Turbine 39 Foundation.Pour Pedestal Concrete4 31-Mar-20 A 31-Mar-20 A

249891 Turbine 50 Foundation.Set Bottom Mat Rebar4 31-Mar-20 A 31-Mar-20 A

250011 Turbine 43 Foundation.Set Anchor Bolt Cage4 31-Mar-20 A 31-Mar-20 A

250141 Turbine 45 Foundation.Install Edge Forms 2 31-Mar-20 A 31-Mar-20 A

250371 Turbine 42 Foundation.Pour Base Concrete 4 01-Apr-20 A 01-Apr-20 A

249901 Turbine 50 Foundation.Set Anchor Bolt Cage4 01-Apr-20 A 01-Apr-20 A

249911 Turbine 50 Foundation.Set Top Mat Rebar 4 01-Apr-20 A 01-Apr-20 A

250021 Turbine 43 Foundation.Set Top Mat Rebar 4 01-Apr-20 A 01-Apr-20 A

250271 Turbine 32 Foundation.Set Pedestal Rebar 2 01-Apr-20 A 01-Apr-20 A

248571 Turbine 19 Foundation.Set Bottom Mat Rebar4 01-Apr-20 A 01-Apr-20 A

249681 Turbine 17 Foundation.Set Anchor Bolt Cage4 01-Apr-20 A 01-Apr-20 A

249781 Turbine 12 Foundation.Set Bottom Mat Rebar4 01-Apr-20 A 01-Apr-20 A

249921 Turbine 50 Foundation.Install Edge Forms 2 01-Apr-20 A 01-Apr-20 A

250151 Turbine 45 Foundation.Pour Base Concrete 4 01-Apr-20 A 01-Apr-20 A

248671 Turbine 14 Foundation.Place Mud Mat 4 01-Apr-20 A 01-Apr-20 A

250031 Turbine 43 Foundation.Install Edge Forms 2 01-Apr-20 A 01-Apr-20 A

250281 Turbine 32 Foundation.Install Pedestal Forms2 01-Apr-20 A 01-Apr-20 A

250291 Turbine 32 Foundation.Pour Pedestal Concrete4 01-Apr-20 A 02-Apr-20 A

248581 Turbine 19 Foundation.Set Anchor Bolt Cage4 02-Apr-20 A 02-Apr-20 A

249791 Turbine 12 Foundation.Set Anchor Bolt Cage4 02-Apr-20 A 02-Apr-20 A

248681 Turbine 14 Foundation.Set Bottom Mat Rebar4 02-Apr-20 A 02-Apr-20 A

248781 Turbine 9 Foundation.Place Mud Mat 4 02-Apr-20 A 02-Apr-20 A

249691 Turbine 17 Foundation.Set Top Mat Rebar 4 02-Apr-20 A 02-Apr-20 A

250041 Turbine 43 Foundation.Pour Base Concrete 4 02-Apr-20 A 02-Apr-20 A

344681 Turbine 10 Foundation.Place Mud Mat 4 02-Apr-20 A 02-Apr-20 A

250161 Turbine 45 Foundation.Set Pedestal Rebar 2 02-Apr-20 A 02-Apr-20 A

250301 Turbine 32 Foundation.Backfill Foundation 4 02-Apr-20 A 02-Apr-20 A

249701 Turbine 17 Foundation.Install Edge Forms 2 02-Apr-20 A 02-Apr-20 A

250171 Turbine 45 Foundation.Install Pedestal Forms2 02-Apr-20 A 02-Apr-20 A

250381 Turbine 42 Foundation.Set Pedestal Rebar 2 02-Apr-20 A 02-Apr-20 A

248691 Turbine 14 Foundation.Set Anchor Bolt Cage4 02-Apr-20 A 02-Apr-20 A

249001 Turbine 8 Foundation.Place Mud Mat 4 02-Apr-20 A 02-Apr-20 A

345271 Turbine 10 Foundation.Set Bottom Mat Rebar4 03-Apr-20 A 03-Apr-20 A

250471 Turbine 16 Foundation.Install Edge Forms 2 03-Apr-20 A 03-Apr-20 A

252941 Turbine 90 Foundation.Backfill Foundation 4 03-Apr-20 A 03-Apr-20 A

249801 Turbine 12 Foundation.Set Top Mat Rebar 4 03-Apr-20 A 03-Apr-20 A

249931 Turbine 50 Foundation.Pour Base Concrete 4 03-Apr-20 A 03-Apr-20 A

250391 Turbine 42 Foundation.Install Pedestal Forms2 03-Apr-20 A 03-Apr-20 A

345281 Turbine 10 Foundation.Set Anchor Bolt Cage4 03-Apr-20 A 03-Apr-20 A

248591 Turbine 19 Foundation.Set Top Mat Rebar 4 04-Apr-20 A 04-Apr-20 A

248791 Turbine 9 Foundation.Set Bottom Mat Rebar 4 04-Apr-20 A 04-Apr-20 A

249111 Turbine 7 Foundation.Place Mud Mat 4 04-Apr-20 A 04-Apr-20 A

249221 Turbine 6 Foundation.Place Mud Mat 4 04-Apr-20 A 04-Apr-20 A

250401 Turbine 42 Foundation.Pour Pedestal Concrete4 04-Apr-20 A 04-Apr-20 A

249941 Turbine 50 Foundation.Set Pedestal Rebar 2 04-Apr-20 A 04-Apr-20 A

250181 Turbine 45 Foundation.Pour Pedestal Concrete4 04-Apr-20 A 04-Apr-20 A

249951 Turbine 50 Foundation.Install Pedestal Forms2 04-Apr-20 A 04-Apr-20 A

248601 Turbine 19 Foundation.Install Edge Forms 2 04-Apr-20 A 04-Apr-20 A

248801 Turbine 9 Foundation.Set Anchor Bolt Cage 4 04-Apr-20 A 04-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 33 Foundation.Set Pedestal Rebar

Turbine 45 Foundation.Set Anchor Bolt Cage

Turbine 33 Foundation.Install Pedestal Forms

Turbine 39 Foundation.Install Pedestal Forms

Turbine 44 Foundation.Pour Pedestal Concrete

Turbine 86 Foundation.Backfill Foundation

Turbine 19 Foundation.Place Mud Mat

Turbine 11 Foundation.Install Edge Forms

Turbine 17 Foundation.Set Bottom Mat Rebar

Turbine 33 Foundation.Pour Pedestal Concrete

Turbine 43 Foundation.Set Bottom Mat Rebar

Turbine 32 Foundation.Pour Base Concrete

Turbine 45 Foundation.Set Top Mat Rebar

Turbine 39 Foundation.Pour Pedestal Concrete

Turbine 50 Foundation.Set Bottom Mat Rebar

Turbine 43 Foundation.Set Anchor Bolt Cage

Turbine 45 Foundation.Install Edge Forms

Turbine 42 Foundation.Pour Base Concrete

Turbine 50 Foundation.Set Anchor Bolt Cage

Turbine 50 Foundation.Set Top Mat Rebar

Turbine 43 Foundation.Set Top Mat Rebar

Turbine 32 Foundation.Set Pedestal Rebar

Turbine 19 Foundation.Set Bottom Mat Rebar

Turbine 17 Foundation.Set Anchor Bolt Cage

Turbine 12 Foundation.Set Bottom Mat Rebar

Turbine 50 Foundation.Install Edge Forms

Turbine 45 Foundation.Pour Base Concrete

Turbine 14 Foundation.Place Mud Mat

Turbine 43 Foundation.Install Edge Forms

Turbine 32 Foundation.Install Pedestal Forms

Turbine 32 Foundation.Pour Pedestal Concrete

Turbine 19 Foundation.Set Anchor Bolt Cage

Turbine 12 Foundation.Set Anchor Bolt Cage

Turbine 14 Foundation.Set Bottom Mat Rebar

Turbine 9 Foundation.Place Mud Mat

Turbine 17 Foundation.Set Top Mat Rebar

Turbine 43 Foundation.Pour Base Concrete

Turbine 10 Foundation.Place Mud Mat

Turbine 45 Foundation.Set Pedestal Rebar

Turbine 32 Foundation.Backfill Foundation

Turbine 17 Foundation.Install Edge Forms

Turbine 45 Foundation.Install Pedestal Forms

Turbine 42 Foundation.Set Pedestal Rebar

Turbine 14 Foundation.Set Anchor Bolt Cage

Turbine 8 Foundation.Place Mud Mat

Turbine 10 Foundation.Set Bottom Mat Rebar

Turbine 16 Foundation.Install Edge Forms

Turbine 90 Foundation.Backfill Foundation

Turbine 12 Foundation.Set Top Mat Rebar

Turbine 50 Foundation.Pour Base Concrete

Turbine 42 Foundation.Install Pedestal Forms

Turbine 10 Foundation.Set Anchor Bolt Cage

Turbine 19 Foundation.Set Top Mat Rebar

Turbine 9 Foundation.Set Bottom Mat Rebar

Turbine 7 Foundation.Place Mud Mat

Turbine 6 Foundation.Place Mud Mat

Turbine 42 Foundation.Pour Pedestal Concrete

Turbine 50 Foundation.Set Pedestal Rebar

Turbine 45 Foundation.Pour Pedestal Concrete

Turbine 50 Foundation.Install Pedestal Forms

Turbine 19 Foundation.Install Edge Forms

Turbine 9 Foundation.Set Anchor Bolt Cage
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249551 Turbine 1 Foundation.Place Mud Mat 4 04-Apr-20 A 04-Apr-20 A

249811 Turbine 12 Foundation.Install Edge Forms 2 04-Apr-20 A 04-Apr-20 A

249961 Turbine 50 Foundation.Pour Pedestal Concrete4 04-Apr-20 A 04-Apr-20 A

248701 Turbine 14 Foundation.Set Top Mat Rebar 4 06-Apr-20 A 06-Apr-20 A

249011 Turbine 8 Foundation.Set Bottom Mat Rebar 4 06-Apr-20 A 06-Apr-20 A

249711 Turbine 17 Foundation.Pour Base Concrete 4 06-Apr-20 A 06-Apr-20 A

248111 Turbine 31 Foundation.Excavation 4 06-Apr-20 A 06-Apr-20 A

247241 Turbine 58 Foundation.Place Mud Mat 4 06-Apr-20 A 06-Apr-20 A

248711 Turbine 14 Foundation.Install Edge Forms 2 06-Apr-20 A 06-Apr-20 A

249021 Turbine 8 Foundation.Set Anchor Bolt Cage 4 06-Apr-20 A 06-Apr-20 A

249331 Turbine 4 Foundation.Place Mud Mat 4 06-Apr-20 A 06-Apr-20 A

250921 Turbine 21 Foundation.Pour Base Concrete 4 06-Apr-20 A 06-Apr-20 A

345291 Turbine 10 Foundation.Set Top Mat Rebar 4 06-Apr-20 A 06-Apr-20 A

247351 Turbine 57 Foundation.Place Mud Mat 4 07-Apr-20 A 07-Apr-20 A

248811 Turbine 9 Foundation.Set Top Mat Rebar 4 07-Apr-20 A 07-Apr-20 A

249721 Turbine 17 Foundation.Set Pedestal Rebar 2 07-Apr-20 A 07-Apr-20 A

250811 Turbine 18 Foundation.Pour Base Concrete 4 07-Apr-20 A 07-Apr-20 A

249121 Turbine 7 Foundation.Set Bottom Mat Rebar 4 07-Apr-20 A 07-Apr-20 A

250411 Turbine 42 Foundation.Backfill Foundation 4 07-Apr-20 A 07-Apr-20 A

345301 Turbine 10 Foundation.Install Edge Forms 2 07-Apr-20 A 07-Apr-20 A

250931 Turbine 21 Foundation.Set Pedestal Rebar 2 07-Apr-20 A 07-Apr-20 A

248821 Turbine 9 Foundation.Install Edge Forms 2 07-Apr-20 A 07-Apr-20 A

249031 Turbine 8 Foundation.Set Top Mat Rebar 4 07-Apr-20 A 07-Apr-20 A

249131 Turbine 7 Foundation.Set Anchor Bolt Cage 4 07-Apr-20 A 07-Apr-20 A

249821 Turbine 12 Foundation.Pour Base Concrete 4 07-Apr-20 A 07-Apr-20 A

250941 Turbine 21 Foundation.Install Pedestal Forms2 07-Apr-20 A 07-Apr-20 A

250951 Turbine 21 Foundation.Pour Pedestal Concrete4 07-Apr-20 A 08-Apr-20 A

250701 Turbine 13 Foundation.Pour Base Concrete 4 08-Apr-20 A 08-Apr-20 A

247671 Turbine 38 Foundation.Excavation 4 08-Apr-20 A 08-Apr-20 A

249141 Turbine 7 Foundation.Set Top Mat Rebar 4 08-Apr-20 A 08-Apr-20 A

249231 Turbine 6 Foundation.Set Bottom Mat Rebar 4 08-Apr-20 A 08-Apr-20 A

249241 Turbine 6 Foundation.Set Anchor Bolt Cage 4 08-Apr-20 A 08-Apr-20 A

249341 Turbine 4 Foundation.Set Bottom Mat Rebar 4 08-Apr-20 A 08-Apr-20 A

249831 Turbine 12 Foundation.Set Pedestal Rebar 2 08-Apr-20 A 08-Apr-20 A

250481 Turbine 16 Foundation.Pour Base Concrete 4 08-Apr-20 A 08-Apr-20 A

249731 Turbine 17 Foundation.Install Pedestal Forms2 08-Apr-20 A 08-Apr-20 A

249841 Turbine 12 Foundation.Install Pedestal Forms2 08-Apr-20 A 08-Apr-20 A

249041 Turbine 8 Foundation.Install Edge Forms 2 08-Apr-20 A 08-Apr-20 A

249151 Turbine 7 Foundation.Install Edge Forms 2 08-Apr-20 A 08-Apr-20 A

249351 Turbine 4 Foundation.Set Anchor Bolt Cage 4 08-Apr-20 A 08-Apr-20 A

249741 Turbine 17 Foundation.Pour Pedestal Concrete4 08-Apr-20 A 08-Apr-20 A

249851 Turbine 12 Foundation.Pour Pedestal Concrete4 08-Apr-20 A 08-Apr-20 A

249251 Turbine 6 Foundation.Set Top Mat Rebar 4 08-Apr-20 A 08-Apr-20 A

249561 Turbine 1 Foundation.Set Bottom Mat Rebar 4 08-Apr-20 A 08-Apr-20 A

250821 Turbine 18 Foundation.Set Pedestal Rebar 2 08-Apr-20 A 09-Apr-20 A

250831 Turbine 18 Foundation.Install Pedestal Forms2 09-Apr-20 A 09-Apr-20 A

247681 Turbine 38 Foundation.Place Mud Mat 4 09-Apr-20 A 09-Apr-20 A

247901 Turbine 41 Foundation.Place Mud Mat 4 09-Apr-20 A 09-Apr-20 A

248011 Turbine 49 Foundation.Place Mud Mat 4 09-Apr-20 A 09-Apr-20 A

248121 Turbine 31 Foundation.Place Mud Mat 4 09-Apr-20 A 09-Apr-20 A

249261 Turbine 6 Foundation.Install Edge Forms 2 09-Apr-20 A 09-Apr-20 A

249571 Turbine 1 Foundation.Set Anchor Bolt Cage 4 09-Apr-20 A 09-Apr-20 A

252281 Turbine 66 Foundation.Backfill Foundation 4 09-Apr-20 A 09-Apr-20 A

250491 Turbine 16 Foundation.Set Pedestal Rebar 2 09-Apr-20 A 09-Apr-20 A

247791 Turbine 35 Foundation.Place Mud Mat 4 09-Apr-20 A 09-Apr-20 A

249361 Turbine 4 Foundation.Set Top Mat Rebar 4 09-Apr-20 A 09-Apr-20 A

250711 Turbine 13 Foundation.Set Pedestal Rebar 2 09-Apr-20 A 09-Apr-20 A

250501 Turbine 16 Foundation.Install Pedestal Forms2 09-Apr-20 A 09-Apr-20 A

250721 Turbine 13 Foundation.Install Pedestal Forms2 09-Apr-20 A 09-Apr-20 A

248611 Turbine 19 Foundation.Pour Base Concrete 4 10-Apr-20 A 10-Apr-20 A

250591 Turbine 11 Foundation.Pour Base Concrete 4 10-Apr-20 A 10-Apr-20 A

252391 Turbine 59 Foundation.Backfill Foundation 4 10-Apr-20 A 10-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 1 Foundation.Place Mud Mat

Turbine 12 Foundation.Install Edge Forms

Turbine 50 Foundation.Pour Pedestal Concrete

Turbine 14 Foundation.Set Top Mat Rebar

Turbine 8 Foundation.Set Bottom Mat Rebar

Turbine 17 Foundation.Pour Base Concrete

Turbine 31 Foundation.Excavation

Turbine 58 Foundation.Place Mud Mat

Turbine 14 Foundation.Install Edge Forms

Turbine 8 Foundation.Set Anchor Bolt Cage

Turbine 4 Foundation.Place Mud Mat

Turbine 21 Foundation.Pour Base Concrete

Turbine 10 Foundation.Set Top Mat Rebar

Turbine 57 Foundation.Place Mud Mat

Turbine 9 Foundation.Set Top Mat Rebar

Turbine 17 Foundation.Set Pedestal Rebar

Turbine 18 Foundation.Pour Base Concrete

Turbine 7 Foundation.Set Bottom Mat Rebar

Turbine 42 Foundation.Backfill Foundation

Turbine 10 Foundation.Install Edge Forms

Turbine 21 Foundation.Set Pedestal Rebar

Turbine 9 Foundation.Install Edge Forms

Turbine 8 Foundation.Set Top Mat Rebar

Turbine 7 Foundation.Set Anchor Bolt Cage

Turbine 12 Foundation.Pour Base Concrete

Turbine 21 Foundation.Install Pedestal Forms

Turbine 21 Foundation.Pour Pedestal Concrete

Turbine 13 Foundation.Pour Base Concrete

Turbine 38 Foundation.Excavation

Turbine 7 Foundation.Set Top Mat Rebar

Turbine 6 Foundation.Set Bottom Mat Rebar

Turbine 6 Foundation.Set Anchor Bolt Cage

Turbine 4 Foundation.Set Bottom Mat Rebar

Turbine 12 Foundation.Set Pedestal Rebar

Turbine 16 Foundation.Pour Base Concrete

Turbine 17 Foundation.Install Pedestal Forms

Turbine 12 Foundation.Install Pedestal Forms

Turbine 8 Foundation.Install Edge Forms

Turbine 7 Foundation.Install Edge Forms

Turbine 4 Foundation.Set Anchor Bolt Cage

Turbine 17 Foundation.Pour Pedestal Concrete

Turbine 12 Foundation.Pour Pedestal Concrete

Turbine 6 Foundation.Set Top Mat Rebar

Turbine 1 Foundation.Set Bottom Mat Rebar

Turbine 18 Foundation.Set Pedestal Rebar

Turbine 18 Foundation.Install Pedestal Forms

Turbine 38 Foundation.Place Mud Mat

Turbine 41 Foundation.Place Mud Mat

Turbine 49 Foundation.Place Mud Mat

Turbine 31 Foundation.Place Mud Mat

Turbine 6 Foundation.Install Edge Forms

Turbine 1 Foundation.Set Anchor Bolt Cage

Turbine 66 Foundation.Backfill Foundation

Turbine 16 Foundation.Set Pedestal Rebar

Turbine 35 Foundation.Place Mud Mat

Turbine 4 Foundation.Set Top Mat Rebar

Turbine 13 Foundation.Set Pedestal Rebar

Turbine 16 Foundation.Install Pedestal Forms

Turbine 13 Foundation.Install Pedestal Forms

Turbine 19 Foundation.Pour Base Concrete

Turbine 11 Foundation.Pour Base Concrete

Turbine 59 Foundation.Backfill Foundation
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247361 Turbine 57 Foundation.Set Bottom Mat Rebar4 10-Apr-20 A 10-Apr-20 A

247371 Turbine 57 Foundation.Set Anchor Bolt Cage4 10-Apr-20 A 10-Apr-20 A

248221 Turbine 24 Foundation.Excavation 4 10-Apr-20 A 10-Apr-20 A

249371 Turbine 4 Foundation.Install Edge Forms 2 10-Apr-20 A 10-Apr-20 A

251071 Turbine 33 Foundation.Backfill Foundation 4 10-Apr-20 A 10-Apr-20 A

247251 Turbine 58 Foundation.Set Bottom Mat Rebar4 10-Apr-20 A 10-Apr-20 A

247381 Turbine 57 Foundation.Set Top Mat Rebar 4 10-Apr-20 A 10-Apr-20 A

249581 Turbine 1 Foundation.Set Top Mat Rebar 4 10-Apr-20 A 10-Apr-20 A

250731 Turbine 13 Foundation.Pour Pedestal Concrete4 10-Apr-20 A 10-Apr-20 A

250841 Turbine 18 Foundation.Pour Pedestal Concrete4 10-Apr-20 A 10-Apr-20 A

247261 Turbine 58 Foundation.Set Anchor Bolt Cage4 10-Apr-20 A 10-Apr-20 A

248721 Turbine 14 Foundation.Pour Base Concrete 4 11-Apr-20 A 11-Apr-20 A

249441 Turbine 2 Foundation.Place Mud Mat 4 11-Apr-20 A 11-Apr-20 A

248441 Turbine 15 Foundation.Excavation 16 13-Apr-20 A 14-Apr-20 A

250191 Turbine 45 Foundation.Backfill Foundation 4 13-Apr-20 A 13-Apr-20 A

249591 Turbine 1 Foundation.Install Edge Forms 2 14-Apr-20 A 14-Apr-20 A

247271 Turbine 58 Foundation.Set Top Mat Rebar 4 14-Apr-20 A 14-Apr-20 A

248331 Turbine 20 Foundation.Excavation 8 14-Apr-20 A 14-Apr-20 A

248621 Turbine 19 Foundation.Set Pedestal Rebar 2 14-Apr-20 A 14-Apr-20 A

249051 Turbine 8 Foundation.Pour Base Concrete 4 14-Apr-20 A 14-Apr-20 A

250511 Turbine 16 Foundation.Pour Pedestal Concrete4 14-Apr-20 A 14-Apr-20 A

250601 Turbine 11 Foundation.Set Pedestal Rebar 2 14-Apr-20 A 14-Apr-20 A

251181 Turbine 39 Foundation.Backfill Foundation 4 14-Apr-20 A 14-Apr-20 A

248631 Turbine 19 Foundation.Install Pedestal Forms2 14-Apr-20 A 14-Apr-20 A

250611 Turbine 11 Foundation.Install Pedestal Forms2 14-Apr-20 A 14-Apr-20 A

248831 Turbine 9 Foundation.Pour Base Concrete 4 14-Apr-20 A 14-Apr-20 A

249451 Turbine 2 Foundation.Set Bottom Mat Rebar 4 14-Apr-20 A 14-Apr-20 A

249461 Turbine 2 Foundation.Set Anchor Bolt Cage 4 14-Apr-20 A 15-Apr-20 A

249471 Turbine 2 Foundation.Set Top Mat Rebar 4 15-Apr-20 A 15-Apr-20 A

247391 Turbine 57 Foundation.Install Edge Forms 2 15-Apr-20 A 15-Apr-20 A

248021 Turbine 49 Foundation.Set Bottom Mat Rebar4 15-Apr-20 A 15-Apr-20 A

248131 Turbine 31 Foundation.Set Bottom Mat Rebar4 15-Apr-20 A 15-Apr-20 A

248861 Turbine 9 Foundation.Pour Pedestal Concrete4 15-Apr-20 A 15-Apr-20 A

250621 Turbine 11 Foundation.Pour Pedestal Concrete4 15-Apr-20 A 15-Apr-20 A

345311 Turbine 10 Foundation.Pour Base Concrete 4 15-Apr-20 A 15-Apr-20 A

248731 Turbine 14 Foundation.Set Pedestal Rebar 2 15-Apr-20 A 15-Apr-20 A

247281 Turbine 58 Foundation.Install Edge Forms 2 15-Apr-20 A 15-Apr-20 A

248641 Turbine 19 Foundation.Pour Pedestal Concrete4 15-Apr-20 A 15-Apr-20 A

248741 Turbine 14 Foundation.Install Pedestal Forms2 15-Apr-20 A 15-Apr-20 A

249161 Turbine 7 Foundation.Pour Base Concrete 4 15-Apr-20 A 15-Apr-20 A

248031 Turbine 49 Foundation.Set Anchor Bolt Cage4 15-Apr-20 A 15-Apr-20 A

248141 Turbine 31 Foundation.Set Anchor Bolt Cage4 15-Apr-20 A 15-Apr-20 A

248231 Turbine 24 Foundation.Place Mud Mat 4 15-Apr-20 A 15-Apr-20 A

248841 Turbine 9 Foundation.Set Pedestal Rebar 2 15-Apr-20 A 15-Apr-20 A

248851 Turbine 9 Foundation.Install Pedestal Forms2 15-Apr-20 A 15-Apr-20 A

249061 Turbine 8 Foundation.Set Pedestal Rebar 2 16-Apr-20 A 16-Apr-20 A

249071 Turbine 8 Foundation.Install Pedestal Forms2 16-Apr-20 A 16-Apr-20 A

249481 Turbine 2 Foundation.Install Edge Forms 2 16-Apr-20 A 16-Apr-20 A

247291 Turbine 58 Foundation.Pour Base Concrete 4 16-Apr-20 A 16-Apr-20 A

247801 Turbine 35 Foundation.Set Bottom Mat Rebar4 16-Apr-20 A 16-Apr-20 A

247911 Turbine 41 Foundation.Set Bottom Mat Rebar4 16-Apr-20 A 16-Apr-20 A

248041 Turbine 49 Foundation.Set Top Mat Rebar 4 16-Apr-20 A 16-Apr-20 A

248151 Turbine 31 Foundation.Set Top Mat Rebar 4 16-Apr-20 A 16-Apr-20 A

248341 Turbine 20 Foundation.Place Mud Mat 4 16-Apr-20 A 16-Apr-20 A

251291 Turbine 44 Foundation.Backfill Foundation 4 16-Apr-20 A 16-Apr-20 A

251401 Turbine 60 Foundation.Backfill Foundation 4 16-Apr-20 A 16-Apr-20 A

251621 Turbine 65 Foundation.Backfill Foundation 4 16-Apr-20 A 16-Apr-20 A

247401 Turbine 57 Foundation.Pour Base Concrete 4 16-Apr-20 A 16-Apr-20 A

247921 Turbine 41 Foundation.Set Anchor Bolt Cage4 16-Apr-20 A 16-Apr-20 A

248161 Turbine 31 Foundation.Install Edge Forms 2 16-Apr-20 A 16-Apr-20 A

248751 Turbine 14 Foundation.Pour Pedestal Concrete4 16-Apr-20 A 16-Apr-20 A

247301 Turbine 58 Foundation.Set Pedestal Rebar 2 17-Apr-20 A 17-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 57 Foundation.Set Bottom Mat Rebar

Turbine 57 Foundation.Set Anchor Bolt Cage

Turbine 24 Foundation.Excavation

Turbine 4 Foundation.Install Edge Forms

Turbine 33 Foundation.Backfill Foundation

Turbine 58 Foundation.Set Bottom Mat Rebar

Turbine 57 Foundation.Set Top Mat Rebar

Turbine 1 Foundation.Set Top Mat Rebar

Turbine 13 Foundation.Pour Pedestal Concrete

Turbine 18 Foundation.Pour Pedestal Concrete

Turbine 58 Foundation.Set Anchor Bolt Cage

Turbine 14 Foundation.Pour Base Concrete

Turbine 2 Foundation.Place Mud Mat

Turbine 15 Foundation.Excavation

Turbine 45 Foundation.Backfill Foundation

Turbine 1 Foundation.Install Edge Forms

Turbine 58 Foundation.Set Top Mat Rebar

Turbine 20 Foundation.Excavation

Turbine 19 Foundation.Set Pedestal Rebar

Turbine 8 Foundation.Pour Base Concrete

Turbine 16 Foundation.Pour Pedestal Concrete

Turbine 11 Foundation.Set Pedestal Rebar

Turbine 39 Foundation.Backfill Foundation

Turbine 19 Foundation.Install Pedestal Forms

Turbine 11 Foundation.Install Pedestal Forms

Turbine 9 Foundation.Pour Base Concrete

Turbine 2 Foundation.Set Bottom Mat Rebar

Turbine 2 Foundation.Set Anchor Bolt Cage

Turbine 2 Foundation.Set Top Mat Rebar

Turbine 57 Foundation.Install Edge Forms

Turbine 49 Foundation.Set Bottom Mat Rebar

Turbine 31 Foundation.Set Bottom Mat Rebar

Turbine 9 Foundation.Pour Pedestal Concrete

Turbine 11 Foundation.Pour Pedestal Concrete

Turbine 10 Foundation.Pour Base Concrete

Turbine 14 Foundation.Set Pedestal Rebar

Turbine 58 Foundation.Install Edge Forms

Turbine 19 Foundation.Pour Pedestal Concrete

Turbine 14 Foundation.Install Pedestal Forms

Turbine 7 Foundation.Pour Base Concrete

Turbine 49 Foundation.Set Anchor Bolt Cage

Turbine 31 Foundation.Set Anchor Bolt Cage

Turbine 24 Foundation.Place Mud Mat

Turbine 9 Foundation.Set Pedestal Rebar

Turbine 9 Foundation.Install Pedestal Forms

Turbine 8 Foundation.Set Pedestal Rebar

Turbine 8 Foundation.Install Pedestal Forms

Turbine 2 Foundation.Install Edge Forms

Turbine 58 Foundation.Pour Base Concrete

Turbine 35 Foundation.Set Bottom Mat Rebar

Turbine 41 Foundation.Set Bottom Mat Rebar

Turbine 49 Foundation.Set Top Mat Rebar

Turbine 31 Foundation.Set Top Mat Rebar

Turbine 20 Foundation.Place Mud Mat

Turbine 44 Foundation.Backfill Foundation

Turbine 60 Foundation.Backfill Foundation

Turbine 65 Foundation.Backfill Foundation

Turbine 57 Foundation.Pour Base Concrete

Turbine 41 Foundation.Set Anchor Bolt Cage

Turbine 31 Foundation.Install Edge Forms

Turbine 14 Foundation.Pour Pedestal Concrete

Turbine 58 Foundation.Set Pedestal Rebar
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247411 Turbine 57 Foundation.Set Pedestal Rebar 2 17-Apr-20 A 17-Apr-20 A

247691 Turbine 38 Foundation.Set Bottom Mat Rebar4 17-Apr-20 A 17-Apr-20 A

247811 Turbine 35 Foundation.Set Anchor Bolt Cage4 17-Apr-20 A 17-Apr-20 A

247931 Turbine 41 Foundation.Set Top Mat Rebar 4 17-Apr-20 A 17-Apr-20 A

249381 Turbine 4 Foundation.Pour Base Concrete 4 17-Apr-20 A 17-Apr-20 A

247421 Turbine 57 Foundation.Install Pedestal Forms2 17-Apr-20 A 17-Apr-20 A

247311 Turbine 58 Foundation.Install Pedestal Forms2 17-Apr-20 A 17-Apr-20 A

247701 Turbine 38 Foundation.Set Anchor Bolt Cage4 17-Apr-20 A 17-Apr-20 A

247821 Turbine 35 Foundation.Set Top Mat Rebar 4 17-Apr-20 A 17-Apr-20 A

247941 Turbine 41 Foundation.Install Edge Forms 2 17-Apr-20 A 17-Apr-20 A

248051 Turbine 49 Foundation.Install Edge Forms 2 17-Apr-20 A 17-Apr-20 A

251731 Turbine 67 Foundation.Backfill Foundation 4 18-Apr-20 A 18-Apr-20 A

248451 Turbine 15 Foundation.Place Mud Mat 4 18-Apr-20 A 18-Apr-20 A

251511 Turbine 61 Foundation.Backfill Foundation 4 18-Apr-20 A 18-Apr-20 A

247561 Turbine 47 Foundation.Excavation 4 19-Apr-20 A 19-Apr-20 A

247321 Turbine 58 Foundation.Pour Pedestal Concrete4 20-Apr-20 A 20-Apr-20 A

247711 Turbine 38 Foundation.Set Top Mat Rebar 4 20-Apr-20 A 20-Apr-20 A

248241 Turbine 24 Foundation.Set Bottom Mat Rebar4 20-Apr-20 A 20-Apr-20 A

249601 Turbine 1 Foundation.Pour Base Concrete 4 20-Apr-20 A 20-Apr-20 A

247431 Turbine 57 Foundation.Pour Pedestal Concrete4 20-Apr-20 A 20-Apr-20 A

247721 Turbine 38 Foundation.Install Edge Forms 2 20-Apr-20 A 20-Apr-20 A

247831 Turbine 35 Foundation.Install Edge Forms 2 20-Apr-20 A 20-Apr-20 A

248251 Turbine 24 Foundation.Set Anchor Bolt Cage4 20-Apr-20 A 20-Apr-20 A

248351 Turbine 20 Foundation.Set Bottom Mat Rebar4 20-Apr-20 A 20-Apr-20 A

249081 Turbine 8 Foundation.Pour Pedestal Concrete4 21-Apr-20 A 21-Apr-20 A

248261 Turbine 24 Foundation.Set Top Mat Rebar 4 21-Apr-20 A 21-Apr-20 A

248361 Turbine 20 Foundation.Set Anchor Bolt Cage4 21-Apr-20 A 21-Apr-20 A

248461 Turbine 15 Foundation.Set Bottom Mat Rebar4 21-Apr-20 A 21-Apr-20 A

249271 Turbine 6 Foundation.Pour Base Concrete 4 21-Apr-20 A 21-Apr-20 A

251841 Turbine 72 Foundation.Backfill Foundation 4 21-Apr-20 A 21-Apr-20 A

345321 Turbine 10 Foundation.Set Pedestal Rebar 2 21-Apr-20 A 21-Apr-20 A

345331 Turbine 10 Foundation.Install Pedestal Forms2 21-Apr-20 A 21-Apr-20 A

249171 Turbine 7 Foundation.Set Pedestal Rebar 2 21-Apr-20 A 21-Apr-20 A

247571 Turbine 47 Foundation.Place Mud Mat 4 21-Apr-20 A 21-Apr-20 A

248171 Turbine 31 Foundation.Pour Base Concrete 4 21-Apr-20 A 21-Apr-20 A

248271 Turbine 24 Foundation.Install Edge Forms 2 21-Apr-20 A 21-Apr-20 A

248371 Turbine 20 Foundation.Set Top Mat Rebar 4 21-Apr-20 A 21-Apr-20 A

248471 Turbine 15 Foundation.Set Anchor Bolt Cage2 21-Apr-20 A 21-Apr-20 A

249181 Turbine 7 Foundation.Install Pedestal Forms2 21-Apr-20 A 21-Apr-20 A

248481 Turbine 15 Foundation.Set Top Mat Rebar 2 21-Apr-20 A 21-Apr-20 A

345341 Turbine 10 Foundation.Pour Pedestal Concrete4 23-Apr-20 A 23-Apr-20 A

249191 Turbine 7 Foundation.Pour Pedestal Concrete4 23-Apr-20 A 23-Apr-20 A

247451 Turbine 55 Foundation.Excavation 4 24-Apr-20 A 24-Apr-20 A

250851 Turbine 18 Foundation.Backfill Foundation 4 26-Apr-20 A 26-Apr-20 A

250961 Turbine 21 Foundation.Backfill Foundation 4 26-Apr-20 A 26-Apr-20 A

247461 Turbine 55 Foundation.Place Mud Mat 4 27-Apr-20 A 27-Apr-20 A

247581 Turbine 47 Foundation.Set Bottom Mat Rebar4 27-Apr-20 A 27-Apr-20 A

248061 Turbine 49 Foundation.Pour Base Concrete 4 27-Apr-20 A 27-Apr-20 A

249391 Turbine 4 Foundation.Set Pedestal Rebar 2 27-Apr-20 A 27-Apr-20 A

249611 Turbine 1 Foundation.Set Pedestal Rebar 2 27-Apr-20 A 27-Apr-20 A

247591 Turbine 47 Foundation.Set Anchor Bolt Cage2 27-Apr-20 A 27-Apr-20 A

247731 Turbine 38 Foundation.Pour Base Concrete 4 27-Apr-20 A 27-Apr-20 A

249401 Turbine 4 Foundation.Install Pedestal Forms2 27-Apr-20 A 27-Apr-20 A

249621 Turbine 1 Foundation.Install Pedestal Forms2 27-Apr-20 A 27-Apr-20 A

247601 Turbine 47 Foundation.Set Top Mat Rebar 2 27-Apr-20 A 27-Apr-20 A

247471 Turbine 55 Foundation.Set Bottom Mat Rebar4 28-Apr-20 A 28-Apr-20 A

248181 Turbine 31 Foundation.Set Pedestal Rebar 2 28-Apr-20 A 28-Apr-20 A

249281 Turbine 6 Foundation.Set Pedestal Rebar 2 28-Apr-20 A 28-Apr-20 A

248191 Turbine 31 Foundation.Install Pedestal Forms2 28-Apr-20 A 28-Apr-20 A

249291 Turbine 6 Foundation.Install Pedestal Forms2 28-Apr-20 A 28-Apr-20 A

249411 Turbine 4 Foundation.Pour Pedestal Concrete4 28-Apr-20 A 28-Apr-20 A

247481 Turbine 55 Foundation.Set Anchor Bolt Cage2 28-Apr-20 A 28-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 57 Foundation.Set Pedestal Rebar

Turbine 38 Foundation.Set Bottom Mat Rebar

Turbine 35 Foundation.Set Anchor Bolt Cage

Turbine 41 Foundation.Set Top Mat Rebar

Turbine 4 Foundation.Pour Base Concrete

Turbine 57 Foundation.Install Pedestal Forms

Turbine 58 Foundation.Install Pedestal Forms

Turbine 38 Foundation.Set Anchor Bolt Cage

Turbine 35 Foundation.Set Top Mat Rebar

Turbine 41 Foundation.Install Edge Forms

Turbine 49 Foundation.Install Edge Forms

Turbine 67 Foundation.Backfill Foundation

Turbine 15 Foundation.Place Mud Mat

Turbine 61 Foundation.Backfill Foundation

Turbine 47 Foundation.Excavation

Turbine 58 Foundation.Pour Pedestal Concrete

Turbine 38 Foundation.Set Top Mat Rebar

Turbine 24 Foundation.Set Bottom Mat Rebar

Turbine 1 Foundation.Pour Base Concrete

Turbine 57 Foundation.Pour Pedestal Concrete

Turbine 38 Foundation.Install Edge Forms

Turbine 35 Foundation.Install Edge Forms

Turbine 24 Foundation.Set Anchor Bolt Cage

Turbine 20 Foundation.Set Bottom Mat Rebar

Turbine 8 Foundation.Pour Pedestal Concrete

Turbine 24 Foundation.Set Top Mat Rebar

Turbine 20 Foundation.Set Anchor Bolt Cage

Turbine 15 Foundation.Set Bottom Mat Rebar

Turbine 6 Foundation.Pour Base Concrete

Turbine 72 Foundation.Backfill Foundation

Turbine 10 Foundation.Set Pedestal Rebar

Turbine 10 Foundation.Install Pedestal Forms

Turbine 7 Foundation.Set Pedestal Rebar

Turbine 47 Foundation.Place Mud Mat

Turbine 31 Foundation.Pour Base Concrete

Turbine 24 Foundation.Install Edge Forms

Turbine 20 Foundation.Set Top Mat Rebar

Turbine 15 Foundation.Set Anchor Bolt Cage

Turbine 7 Foundation.Install Pedestal Forms

Turbine 15 Foundation.Set Top Mat Rebar

Turbine 10 Foundation.Pour Pedestal Concrete

Turbine 7 Foundation.Pour Pedestal Concrete

Turbine 55 Foundation.Excavation

Turbine 18 Foundation.Backfill Foundation

Turbine 21 Foundation.Backfill Foundation

Turbine 55 Foundation.Place Mud Mat

Turbine 47 Foundation.Set Bottom Mat Rebar

Turbine 49 Foundation.Pour Base Concrete

Turbine 4 Foundation.Set Pedestal Rebar

Turbine 1 Foundation.Set Pedestal Rebar

Turbine 47 Foundation.Set Anchor Bolt Cage

Turbine 38 Foundation.Pour Base Concrete

Turbine 4 Foundation.Install Pedestal Forms

Turbine 1 Foundation.Install Pedestal Forms

Turbine 47 Foundation.Set Top Mat Rebar

Turbine 55 Foundation.Set Bottom Mat Rebar

Turbine 31 Foundation.Set Pedestal Rebar

Turbine 6 Foundation.Set Pedestal Rebar

Turbine 31 Foundation.Install Pedestal Forms

Turbine 6 Foundation.Install Pedestal Forms

Turbine 4 Foundation.Pour Pedestal Concrete

Turbine 55 Foundation.Set Anchor Bolt Cage
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247951 Turbine 41 Foundation.Pour Base Concrete 4 28-Apr-20 A 28-Apr-20 A

247491 Turbine 55 Foundation.Set Top Mat Rebar 2 28-Apr-20 A 28-Apr-20 A

249631 Turbine 1 Foundation.Pour Pedestal Concrete4 28-Apr-20 A 28-Apr-20 A

248381 Turbine 20 Foundation.Install Edge Forms 2 29-Apr-20 A 29-Apr-20 A

249301 Turbine 6 Foundation.Pour Pedestal Concrete4 29-Apr-20 A 29-Apr-20 A

250741 Turbine 13 Foundation.Backfill Foundation 4 29-Apr-20 A 29-Apr-20 A

248201 Turbine 31 Foundation.Pour Pedestal Concrete4 29-Apr-20 A 29-Apr-20 A

247741 Turbine 38 Foundation.Set Pedestal Rebar 2 30-Apr-20 A 30-Apr-20 A

247841 Turbine 35 Foundation.Pour Base Concrete 4 30-Apr-20 A 30-Apr-20 A

248071 Turbine 49 Foundation.Set Pedestal Rebar 2 30-Apr-20 A 30-Apr-20 A

248281 Turbine 24 Foundation.Pour Base Concrete 4 30-Apr-20 A 30-Apr-20 A

250631 Turbine 11 Foundation.Backfill Foundation 4 30-Apr-20 A 30-Apr-20 A

247751 Turbine 38 Foundation.Install Pedestal Forms2 30-Apr-20 A 30-Apr-20 A

248081 Turbine 49 Foundation.Install Pedestal Forms2 30-Apr-20 A 30-Apr-20 A

247611 Turbine 47 Foundation.Install Edge Forms 2 30-Apr-20 A 30-Apr-20 A

248391 Turbine 20 Foundation.Pour Base Concrete 4 30-Apr-20 A 30-Apr-20 A

248491 Turbine 15 Foundation.Install Edge Forms 2 30-Apr-20 A 30-Apr-20 A

248501 Turbine 15 Foundation.Pour Base Concrete 4 30-Apr-20 A 01-May-20 A

248091 Turbine 49 Foundation.Pour Pedestal Concrete4 01-May-20 A 01-May-20 A

247501 Turbine 55 Foundation.Install Edge Forms 2 01-May-20 A 01-May-20 A

247761 Turbine 38 Foundation.Pour Pedestal Concrete4 01-May-20 A 01-May-20 A

247851 Turbine 35 Foundation.Set Pedestal Rebar 2 01-May-20 A 01-May-20 A

247961 Turbine 41 Foundation.Set Pedestal Rebar 2 01-May-20 A 01-May-20 A

248291 Turbine 24 Foundation.Set Pedestal Rebar 2 01-May-20 A 01-May-20 A

247861 Turbine 35 Foundation.Install Pedestal Forms2 01-May-20 A 01-May-20 A

247971 Turbine 41 Foundation.Install Pedestal Forms2 01-May-20 A 01-May-20 A

248301 Turbine 24 Foundation.Install Pedestal Forms2 01-May-20 A 01-May-20 A

247871 Turbine 35 Foundation.Pour Pedestal Concrete4 02-May-20 A 02-May-20 A

247981 Turbine 41 Foundation.Pour Pedestal Concrete4 02-May-20 A 02-May-20 A

248311 Turbine 24 Foundation.Pour Pedestal Concrete4 02-May-20 A 02-May-20 A

250521 Turbine 16 Foundation.Backfill Foundation 4 02-May-20 A 02-May-20 A

249491 Turbine 2 Foundation.Pour Base Concrete 4 05-May-20 A 05-May-20 A

274251 Turbine 41 Foundation.Pedestal Concrete Cure Time72 06-May-20 A 09-May-20 A

247621 Turbine 47 Foundation.Pour Base Concrete 4 06-May-20 A 06-May-20 A

248401 Turbine 20 Foundation.Set Pedestal Rebar 2 06-May-20 A 06-May-20 A

249501 Turbine 2 Foundation.Set Pedestal Rebar 2 06-May-20 A 06-May-20 A

248411 Turbine 20 Foundation.Install Pedestal Forms2 06-May-20 A 06-May-20 A

249511 Turbine 2 Foundation.Install Pedestal Forms2 06-May-20 A 06-May-20 A

247511 Turbine 55 Foundation.Pour Base Concrete 4 06-May-20 A 06-May-20 A

248421 Turbine 20 Foundation.Pour Pedestal Concrete4 06-May-20 A 06-May-20 A

249971 Turbine 50 Foundation.Backfill Foundation 4 06-May-20 A 06-May-20 A

249751 Turbine 17 Foundation.Backfill Foundation 4 07-May-20 A 07-May-20 A

249861 Turbine 12 Foundation.Backfill Foundation 4 07-May-20 A 07-May-20 A

247521 Turbine 55 Foundation.Set Pedestal Rebar 2 07-May-20 A 07-May-20 A

247631 Turbine 47 Foundation.Set Pedestal Rebar 2 07-May-20 A 07-May-20 A

248511 Turbine 15 Foundation.Set Pedestal Rebar 2 07-May-20 A 07-May-20 A

247531 Turbine 55 Foundation.Install Pedestal Forms2 07-May-20 A 07-May-20 A

247641 Turbine 47 Foundation.Install Pedestal Forms2 07-May-20 A 07-May-20 A

248521 Turbine 15 Foundation.Install Pedestal Forms2 07-May-20 A 07-May-20 A

247541 Turbine 55 Foundation.Pour Pedestal Concrete4 08-May-20 A 08-May-20 A

247651 Turbine 47 Foundation.Pour Pedestal Concrete4 08-May-20 A 08-May-20 A

248531 Turbine 15 Foundation.Pour Pedestal Concrete4 08-May-20 A 08-May-20 A

248651 Turbine 19 Foundation.Backfill Foundation 4 08-May-20 A 08-May-20 A

248761 Turbine 14 Foundation.Backfill Foundation 4 09-May-20 A 09-May-20 A

248871 Turbine 9 Foundation.Backfill Foundation 4 10-May-20 A 10-May-20 A

345451 Turbine 43 Foundation.Re-Work Place Mud Mat4 10-May-20 A 10-May-20 A

249521 Turbine 2 Foundation.Pour Pedestal Concrete4 11-May-20 A 11-May-20 A

249091 Turbine 8 Foundation.Backfill Foundation 4 11-May-20 A 11-May-20 A

345351 Turbine 10 Foundation.Backfill Foundation 4 11-May-20 A 11-May-20 A

345461 Turbine 43 Foundation.Re-Work Set Bottom Mat Rebar4 12-May-20 A 12-May-20 A

345471 Turbine 43 Foundation.Re-Work Set Anchor Bolt Cage4 12-May-20 A 12-May-20 A

345481 Turbine 43 Foundation.Re-Work Set Top Mat Rebar4 13-May-20 A 13-May-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 41 Foundation.Pour Base Concrete

Turbine 55 Foundation.Set Top Mat Rebar

Turbine 1 Foundation.Pour Pedestal Concrete

Turbine 20 Foundation.Install Edge Forms

Turbine 6 Foundation.Pour Pedestal Concrete

Turbine 13 Foundation.Backfill Foundation

Turbine 31 Foundation.Pour Pedestal Concrete

Turbine 38 Foundation.Set Pedestal Rebar

Turbine 35 Foundation.Pour Base Concrete

Turbine 49 Foundation.Set Pedestal Rebar

Turbine 24 Foundation.Pour Base Concrete

Turbine 11 Foundation.Backfill Foundation

Turbine 38 Foundation.Install Pedestal Forms

Turbine 49 Foundation.Install Pedestal Forms

Turbine 47 Foundation.Install Edge Forms

Turbine 20 Foundation.Pour Base Concrete

Turbine 15 Foundation.Install Edge Forms

Turbine 15 Foundation.Pour Base Concrete

Turbine 49 Foundation.Pour Pedestal Concrete

Turbine 55 Foundation.Install Edge Forms

Turbine 38 Foundation.Pour Pedestal Concrete

Turbine 35 Foundation.Set Pedestal Rebar

Turbine 41 Foundation.Set Pedestal Rebar

Turbine 24 Foundation.Set Pedestal Rebar

Turbine 35 Foundation.Install Pedestal Forms

Turbine 41 Foundation.Install Pedestal Forms

Turbine 24 Foundation.Install Pedestal Forms

Turbine 35 Foundation.Pour Pedestal Concrete

Turbine 41 Foundation.Pour Pedestal Concrete

Turbine 24 Foundation.Pour Pedestal Concrete

Turbine 16 Foundation.Backfill Foundation

Turbine 2 Foundation.Pour Base Concrete

Turbine 41 Foundation.Pedestal Concrete Cure Time

Turbine 47 Foundation.Pour Base Concrete

Turbine 20 Foundation.Set Pedestal Rebar

Turbine 2 Foundation.Set Pedestal Rebar

Turbine 20 Foundation.Install Pedestal Forms

Turbine 2 Foundation.Install Pedestal Forms

Turbine 55 Foundation.Pour Base Concrete

Turbine 20 Foundation.Pour Pedestal Concrete

Turbine 50 Foundation.Backfill Foundation

Turbine 17 Foundation.Backfill Foundation

Turbine 12 Foundation.Backfill Foundation

Turbine 55 Foundation.Set Pedestal Rebar

Turbine 47 Foundation.Set Pedestal Rebar

Turbine 15 Foundation.Set Pedestal Rebar

Turbine 55 Foundation.Install Pedestal Forms

Turbine 47 Foundation.Install Pedestal Forms

Turbine 15 Foundation.Install Pedestal Forms

Turbine 55 Foundation.Pour Pedestal Concrete

Turbine 47 Foundation.Pour Pedestal Concrete

Turbine 15 Foundation.Pour Pedestal Concrete

Turbine 19 Foundation.Backfill Foundation

Turbine 14 Foundation.Backfill Foundation

Turbine 9 Foundation.Backfill Foundation

Turbine 43 Foundation.Re-Work Place Mud Mat

Turbine 2 Foundation.Pour Pedestal Concrete

Turbine 8 Foundation.Backfill Foundation

Turbine 10 Foundation.Backfill Foundation

Turbine 43 Foundation.Re-Work Set Bottom Mat Rebar

Turbine 43 Foundation.Re-Work Set Anchor Bolt Cage

Turbine 43 Foundation.Re-Work Set Top Mat Rebar
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345491 Turbine 43 Foundation.Re-Work Install Edge Forms2 13-May-20 A 13-May-20 A

345501 Turbine 43 Foundation.Re-Work Pour Base Concrete4 14-May-20 A 14-May-20 A

250051 Turbine 43 Foundation.Set Pedestal Rebar 2 14-May-20 A 14-May-20 A

250061 Turbine 43 Foundation.Install Pedestal Forms2 14-May-20 A 14-May-20 A

250071 Turbine 43 Foundation.Pour Pedestal Concrete4 15-May-20 A 15-May-20 A

249201 Turbine 7 Foundation.Backfill Foundation 4 18-May-20 A 18-May-20 A

249311 Turbine 6 Foundation.Backfill Foundation 4 18-May-20 A 18-May-20 A

249421 Turbine 4 Foundation.Backfill Foundation 4 19-May-20 A 19-May-20 A

249641 Turbine 1 Foundation.Backfill Foundation 4 20-May-20 A 20-May-20 A

250081 Turbine 43 Foundation.Backfill Foundation 4 20-May-20 A 20-May-20 A

249531 Turbine 2 Foundation.Backfill Foundation 4 21-May-20 A 21-May-20 A

247881 Turbine 35 Foundation.Backfill Foundation 4 27-May-20 A 27-May-20 A

248101 Turbine 49 Foundation.Backfill Foundation 4 27-May-20 A 27-May-20 A

247991 Turbine 41 Foundation.Backfill Foundation 4 28-May-20 A 28-May-20 A

247331 Turbine 58 Foundation.Backfill Foundation 4 01-Jun-20 A 01-Jun-20 A

248211 Turbine 31 Foundation.Backfill Foundation 4 01-Jun-20 A 01-Jun-20 A

247441 Turbine 57 Foundation.Backfill Foundation 4 01-Jun-20 A 01-Jun-20 A

247551 Turbine 55 Foundation.Backfill Foundation 4 02-Jun-20 A 02-Jun-20 A

247661 Turbine 47 Foundation.Backfill Foundation 4 02-Jun-20 A 02-Jun-20 A

247771 Turbine 38 Foundation.Backfill Foundation 4 03-Jun-20 A 03-Jun-20 A

248321 Turbine 24 Foundation.Backfill Foundation 4 03-Jun-20 A 03-Jun-20 A

248431 Turbine 20 Foundation.Backfill Foundation 4 04-Jun-20 A 04-Jun-20 A

248541 Turbine 15 Foundation.Backfill Foundation 4 04-Jun-20 A 04-Jun-20 A

Fdn Grounding | ConduitFdn Grounding | Conduit 670 06-Feb-20 A 07-May-20 A

267591 Turbine 107 Fdn Grounding | Conduit.Set Embedded Grounding2 06-Feb-20 A 06-Feb-20 A

267621 Turbine 103 Fdn Grounding | Conduit.Set Embedded Grounding2 06-Feb-20 A 06-Feb-20 A

267651 Turbine 99 Fdn Grounding | Conduit.Set Embedded Grounding2 08-Feb-20 A 08-Feb-20 A

267711 Turbine 106 Fdn Grounding | Conduit.Set Embedded Grounding2 08-Feb-20 A 08-Feb-20 A

267801 Turbine 93 Fdn Grounding | Conduit.Set Embedded Grounding2 10-Feb-20 A 10-Feb-20 A

267681 Turbine 94 Fdn Grounding | Conduit.Set Embedded Grounding2 11-Feb-20 A 11-Feb-20 A

267741 Turbine 101 Fdn Grounding | Conduit.Set Embedded Grounding2 14-Feb-20 A 14-Feb-20 A

267771 Turbine 97 Fdn Grounding | Conduit.Set Embedded Grounding2 14-Feb-20 A 14-Feb-20 A

267861 Turbine 76 Fdn Grounding | Conduit.Set Embedded Grounding2 17-Feb-20 A 17-Feb-20 A

267601 Turbine 107 Fdn Grounding | Conduit.Install Pedestal Conduit2 19-Feb-20 A 19-Feb-20 A

267721 Turbine 106 Fdn Grounding | Conduit.Install Pedestal Conduit2 19-Feb-20 A 19-Feb-20 A

268011 Turbine 64 Fdn Grounding | Conduit.Set Embedded Grounding2 19-Feb-20 A 19-Feb-20 A

269451 Turbine 73 Fdn Grounding | Conduit.Set Embedded Grounding2 19-Feb-20 A 19-Feb-20 A

269601 Turbine 68 Fdn Grounding | Conduit.Set Embedded Grounding2 19-Feb-20 A 19-Feb-20 A

267631 Turbine 103 Fdn Grounding | Conduit.Install Pedestal Conduit2 20-Feb-20 A 20-Feb-20 A

267831 Turbine 89 Fdn Grounding | Conduit.Set Embedded Grounding2 21-Feb-20 A 21-Feb-20 A

267891 Turbine 75 Fdn Grounding | Conduit.Set Embedded Grounding2 21-Feb-20 A 21-Feb-20 A

267921 Turbine 79 Fdn Grounding | Conduit.Set Embedded Grounding2 21-Feb-20 A 21-Feb-20 A

267611 Turbine 107 Fdn Grounding | Conduit.Complete Foundation Grounding4 22-Feb-20 A 22-Feb-20 A

267691 Turbine 94 Fdn Grounding | Conduit.Install Pedestal Conduit4 22-Feb-20 A 22-Feb-20 A

267751 Turbine 101 Fdn Grounding | Conduit.Install Pedestal Conduit4 22-Feb-20 A 22-Feb-20 A

267641 Turbine 103 Fdn Grounding | Conduit.Complete Foundation Grounding2 24-Feb-20 A 24-Feb-20 A

267661 Turbine 99 Fdn Grounding | Conduit.Install Pedestal Conduit2 25-Feb-20 A 25-Feb-20 A

267731 Turbine 106 Fdn Grounding | Conduit.Complete Foundation Grounding2 25-Feb-20 A 25-Feb-20 A

267781 Turbine 97 Fdn Grounding | Conduit.Install Pedestal Conduit2 26-Feb-20 A 26-Feb-20 A

267951 Turbine 83 Fdn Grounding | Conduit.Set Embedded Grounding2 26-Feb-20 A 26-Feb-20 A

267811 Turbine 93 Fdn Grounding | Conduit.Install Pedestal Conduit2 27-Feb-20 A 27-Feb-20 A

269481 Turbine 78 Fdn Grounding | Conduit.Set Embedded Grounding2 27-Feb-20 A 27-Feb-20 A

267841 Turbine 89 Fdn Grounding | Conduit.Install Pedestal Conduit2 27-Feb-20 A 27-Feb-20 A

267671 Turbine 99 Fdn Grounding | Conduit.Complete Foundation Grounding2 28-Feb-20 A 28-Feb-20 A

269511 Turbine 82 Fdn Grounding | Conduit.Set Embedded Grounding2 28-Feb-20 A 28-Feb-20 A

267761 Turbine 101 Fdn Grounding | Conduit.Complete Foundation Grounding2 28-Feb-20 A 28-Feb-20 A

269461 Turbine 73 Fdn Grounding | Conduit.Install Pedestal Conduit2 28-Feb-20 A 28-Feb-20 A

267701 Turbine 94 Fdn Grounding | Conduit.Complete Foundation Grounding2 29-Feb-20 A 29-Feb-20 A

269541 Turbine 86 Fdn Grounding | Conduit.Set Embedded Grounding2 29-Feb-20 A 29-Feb-20 A

269571 Turbine 90 Fdn Grounding | Conduit.Set Embedded Grounding2 29-Feb-20 A 29-Feb-20 A

267871 Turbine 76 Fdn Grounding | Conduit.Install Pedestal Conduit2 02-Mar-20 A 02-Mar-20 A

269611 Turbine 68 Fdn Grounding | Conduit.Install Pedestal Conduit2 02-Mar-20 A 02-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 43 Foundation.Re-Work Install Edge Forms

Turbine 43 Foundation.Re-Work Pour Base Concrete

Turbine 43 Foundation.Set Pedestal Rebar

Turbine 43 Foundation.Install Pedestal Forms

Turbine 43 Foundation.Pour Pedestal Concrete

Turbine 7 Foundation.Backfill Foundation

Turbine 6 Foundation.Backfill Foundation

Turbine 4 Foundation.Backfill Foundation

Turbine 1 Foundation.Backfill Foundation

Turbine 43 Foundation.Backfill Foundation

Turbine 2 Foundation.Backfill Foundation

Turbine 35 Foundation.Backfill Foundation

Turbine 49 Foundation.Backfill Foundation

Turbine 41 Foundation.Backfill Foundation

Turbine 58 Foundation.Backfill Foundation

Turbine 31 Foundation.Backfill Foundation

Turbine 57 Foundation.Backfill Foundation

Turbine 55 Foundation.Backfill Foundation

Turbine 47 Foundation.Backfill Foundation

Turbine 38 Foundation.Backfill Foundation

Turbine 24 Foundation.Backfill Foundation

Turbine 20 Foundation.Backfill Foundation

Turbine 15 Foundation.Backfill Foundation

07-May-20 A, Fdn Grounding | Conduit

Turbine 107 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 103 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 99 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 106 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 93 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 94 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 101 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 97 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 76 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 107 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 106 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 64 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 73 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 68 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 103 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 89 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 75 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 79 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 107 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 94 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 101 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 103 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 99 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 106 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 97 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 83 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 93 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 78 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 89 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 99 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 82 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 101 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 73 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 94 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 86 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 90 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 76 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 68 Fdn Grounding | Conduit.Install Pedestal Conduit
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267791 Turbine 97 Fdn Grounding | Conduit.Complete Foundation Grounding2 02-Mar-20 A 02-Mar-20 A

267901 Turbine 75 Fdn Grounding | Conduit.Install Pedestal Conduit2 02-Mar-20 A 02-Mar-20 A

267821 Turbine 93 Fdn Grounding | Conduit.Complete Foundation Grounding2 03-Mar-20 A 03-Mar-20 A

267981 Turbine 69 Fdn Grounding | Conduit.Set Embedded Grounding2 03-Mar-20 A 03-Mar-20 A

268021 Turbine 64 Fdn Grounding | Conduit.Install Pedestal Conduit2 03-Mar-20 A 03-Mar-20 A

269631 Turbine 62 Fdn Grounding | Conduit.Set Embedded Grounding2 03-Mar-20 A 03-Mar-20 A

269641 Turbine 62 Fdn Grounding | Conduit.Install Pedestal Conduit2 03-Mar-20 A 03-Mar-20 A

269391 Turbine 66 Fdn Grounding | Conduit.Set Embedded Grounding2 04-Mar-20 A 04-Mar-20 A

269421 Turbine 59 Fdn Grounding | Conduit.Set Embedded Grounding2 04-Mar-20 A 04-Mar-20 A

269551 Turbine 86 Fdn Grounding | Conduit.Install Pedestal Conduit2 04-Mar-20 A 04-Mar-20 A

269581 Turbine 90 Fdn Grounding | Conduit.Install Pedestal Conduit2 04-Mar-20 A 04-Mar-20 A

267931 Turbine 79 Fdn Grounding | Conduit.Install Pedestal Conduit2 04-Mar-20 A 04-Mar-20 A

269431 Turbine 59 Fdn Grounding | Conduit.Install Pedestal Conduit2 05-Mar-20 A 05-Mar-20 A

269491 Turbine 78 Fdn Grounding | Conduit.Install Pedestal Conduit2 05-Mar-20 A 05-Mar-20 A

267961 Turbine 83 Fdn Grounding | Conduit.Install Pedestal Conduit2 05-Mar-20 A 05-Mar-20 A

269361 Turbine 70 Fdn Grounding | Conduit.Set Embedded Grounding2 05-Mar-20 A 05-Mar-20 A

269471 Turbine 73 Fdn Grounding | Conduit.Complete Foundation Grounding2 05-Mar-20 A 05-Mar-20 A

269521 Turbine 82 Fdn Grounding | Conduit.Install Pedestal Conduit2 05-Mar-20 A 05-Mar-20 A

267851 Turbine 89 Fdn Grounding | Conduit.Complete Foundation Grounding2 06-Mar-20 A 06-Mar-20 A

268031 Turbine 64 Fdn Grounding | Conduit.Complete Foundation Grounding2 06-Mar-20 A 06-Mar-20 A

269301 Turbine 80 Fdn Grounding | Conduit.Set Embedded Grounding2 06-Mar-20 A 06-Mar-20 A

269331 Turbine 84 Fdn Grounding | Conduit.Set Embedded Grounding2 06-Mar-20 A 06-Mar-20 A

269371 Turbine 70 Fdn Grounding | Conduit.Install Pedestal Conduit2 06-Mar-20 A 06-Mar-20 A

269401 Turbine 66 Fdn Grounding | Conduit.Install Pedestal Conduit2 06-Mar-20 A 06-Mar-20 A

269561 Turbine 86 Fdn Grounding | Conduit.Complete Foundation Grounding2 06-Mar-20 A 06-Mar-20 A

269591 Turbine 90 Fdn Grounding | Conduit.Complete Foundation Grounding2 06-Mar-20 A 06-Mar-20 A

269621 Turbine 68 Fdn Grounding | Conduit.Complete Foundation Grounding2 06-Mar-20 A 06-Mar-20 A

269651 Turbine 62 Fdn Grounding | Conduit.Complete Foundation Grounding2 06-Mar-20 A 06-Mar-20 A

267991 Turbine 69 Fdn Grounding | Conduit.Install Pedestal Conduit2 07-Mar-20 A 07-Mar-20 A

269271 Turbine 72 Fdn Grounding | Conduit.Set Embedded Grounding2 07-Mar-20 A 07-Mar-20 A

269341 Turbine 84 Fdn Grounding | Conduit.Install Pedestal Conduit2 07-Mar-20 A 07-Mar-20 A

269311 Turbine 80 Fdn Grounding | Conduit.Install Pedestal Conduit2 07-Mar-20 A 07-Mar-20 A

267881 Turbine 76 Fdn Grounding | Conduit.Complete Foundation Grounding2 09-Mar-20 A 09-Mar-20 A

269351 Turbine 84 Fdn Grounding | Conduit.Complete Foundation Grounding2 09-Mar-20 A 09-Mar-20 A

269381 Turbine 70 Fdn Grounding | Conduit.Complete Foundation Grounding2 09-Mar-20 A 09-Mar-20 A

269411 Turbine 66 Fdn Grounding | Conduit.Complete Foundation Grounding2 09-Mar-20 A 09-Mar-20 A

269441 Turbine 59 Fdn Grounding | Conduit.Complete Foundation Grounding2 09-Mar-20 A 09-Mar-20 A

269501 Turbine 78 Fdn Grounding | Conduit.Complete Foundation Grounding2 09-Mar-20 A 09-Mar-20 A

267971 Turbine 83 Fdn Grounding | Conduit.Complete Foundation Grounding2 10-Mar-20 A 10-Mar-20 A

267911 Turbine 75 Fdn Grounding | Conduit.Complete Foundation Grounding2 11-Mar-20 A 11-Mar-20 A

268001 Turbine 69 Fdn Grounding | Conduit.Complete Foundation Grounding2 11-Mar-20 A 11-Mar-20 A

269321 Turbine 80 Fdn Grounding | Conduit.Complete Foundation Grounding2 11-Mar-20 A 11-Mar-20 A

269531 Turbine 82 Fdn Grounding | Conduit.Complete Foundation Grounding2 11-Mar-20 A 11-Mar-20 A

267941 Turbine 79 Fdn Grounding | Conduit.Complete Foundation Grounding2 12-Mar-20 A 12-Mar-20 A

269281 Turbine 72 Fdn Grounding | Conduit.Install Pedestal Conduit2 12-Mar-20 A 12-Mar-20 A

269181 Turbine 61 Fdn Grounding | Conduit.Set Embedded Grounding2 13-Mar-20 A 13-Mar-20 A

269241 Turbine 67 Fdn Grounding | Conduit.Set Embedded Grounding2 13-Mar-20 A 13-Mar-20 A

269291 Turbine 72 Fdn Grounding | Conduit.Complete Foundation Grounding2 13-Mar-20 A 13-Mar-20 A

269151 Turbine 60 Fdn Grounding | Conduit.Set Embedded Grounding2 17-Mar-20 A 17-Mar-20 A

269191 Turbine 61 Fdn Grounding | Conduit.Install Pedestal Conduit2 17-Mar-20 A 17-Mar-20 A

269211 Turbine 65 Fdn Grounding | Conduit.Set Embedded Grounding2 17-Mar-20 A 17-Mar-20 A

269221 Turbine 65 Fdn Grounding | Conduit.Install Pedestal Conduit2 17-Mar-20 A 17-Mar-20 A

269251 Turbine 67 Fdn Grounding | Conduit.Install Pedestal Conduit2 17-Mar-20 A 17-Mar-20 A

269201 Turbine 61 Fdn Grounding | Conduit.Complete Foundation Grounding2 18-Mar-20 A 18-Mar-20 A

269231 Turbine 65 Fdn Grounding | Conduit.Complete Foundation Grounding2 18-Mar-20 A 18-Mar-20 A

269261 Turbine 67 Fdn Grounding | Conduit.Complete Foundation Grounding2 18-Mar-20 A 18-Mar-20 A

269061 Turbine 33 Fdn Grounding | Conduit.Set Embedded Grounding2 20-Mar-20 A 20-Mar-20 A

269091 Turbine 39 Fdn Grounding | Conduit.Set Embedded Grounding2 20-Mar-20 A 20-Mar-20 A

269121 Turbine 44 Fdn Grounding | Conduit.Set Embedded Grounding2 20-Mar-20 A 20-Mar-20 A

269161 Turbine 60 Fdn Grounding | Conduit.Install Pedestal Conduit2 20-Mar-20 A 20-Mar-20 A

269171 Turbine 60 Fdn Grounding | Conduit.Complete Foundation Grounding2 20-Mar-20 A 20-Mar-20 A

269101 Turbine 39 Fdn Grounding | Conduit.Install Pedestal Conduit2 21-Mar-20 A 21-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 97 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 75 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 93 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 69 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 64 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 62 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 62 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 66 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 59 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 86 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 90 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 79 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 59 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 78 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 83 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 70 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 73 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 82 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 89 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 64 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 80 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 84 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 70 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 66 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 86 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 90 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 68 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 62 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 69 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 72 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 84 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 80 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 76 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 84 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 70 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 66 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 59 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 78 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 83 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 75 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 69 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 80 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 82 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 79 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 72 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 61 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 67 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 72 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 60 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 61 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 65 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 65 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 67 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 61 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 65 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 67 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 33 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 39 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 44 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 60 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 60 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 39 Fdn Grounding | Conduit.Install Pedestal Conduit
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269131 Turbine 44 Fdn Grounding | Conduit.Install Pedestal Conduit2 21-Mar-20 A 21-Mar-20 A

269141 Turbine 44 Fdn Grounding | Conduit.Complete Foundation Grounding2 22-Mar-20 A 22-Mar-20 A

269111 Turbine 39 Fdn Grounding | Conduit.Complete Foundation Grounding2 22-Mar-20 A 22-Mar-20 A

268911 Turbine 16 Fdn Grounding | Conduit.Set Embedded Grounding2 23-Mar-20 A 23-Mar-20 A

268941 Turbine 11 Fdn Grounding | Conduit.Set Embedded Grounding2 23-Mar-20 A 23-Mar-20 A

269071 Turbine 33 Fdn Grounding | Conduit.Install Pedestal Conduit2 23-Mar-20 A 23-Mar-20 A

269001 Turbine 18 Fdn Grounding | Conduit.Set Embedded Grounding2 24-Mar-20 A 24-Mar-20 A

269081 Turbine 33 Fdn Grounding | Conduit.Complete Foundation Grounding2 24-Mar-20 A 24-Mar-20 A

268971 Turbine 13 Fdn Grounding | Conduit.Set Embedded Grounding2 24-Mar-20 A 24-Mar-20 A

268921 Turbine 16 Fdn Grounding | Conduit.Install Pedestal Conduit2 26-Mar-20 A 26-Mar-20 A

268951 Turbine 11 Fdn Grounding | Conduit.Install Pedestal Conduit2 26-Mar-20 A 26-Mar-20 A

268851 Turbine 32 Fdn Grounding | Conduit.Set Embedded Grounding2 27-Mar-20 A 27-Mar-20 A

268981 Turbine 13 Fdn Grounding | Conduit.Install Pedestal Conduit2 27-Mar-20 A 27-Mar-20 A

269031 Turbine 21 Fdn Grounding | Conduit.Set Embedded Grounding2 27-Mar-20 A 27-Mar-20 A

268861 Turbine 32 Fdn Grounding | Conduit.Install Pedestal Conduit2 30-Mar-20 A 30-Mar-20 A

268881 Turbine 42 Fdn Grounding | Conduit.Set Embedded Grounding2 30-Mar-20 A 30-Mar-20 A

268891 Turbine 42 Fdn Grounding | Conduit.Install Pedestal Conduit2 30-Mar-20 A 30-Mar-20 A

268931 Turbine 16 Fdn Grounding | Conduit.Complete Foundation Grounding2 30-Mar-20 A 30-Mar-20 A

268961 Turbine 11 Fdn Grounding | Conduit.Complete Foundation Grounding2 30-Mar-20 A 30-Mar-20 A

268991 Turbine 13 Fdn Grounding | Conduit.Complete Foundation Grounding2 30-Mar-20 A 30-Mar-20 A

269011 Turbine 18 Fdn Grounding | Conduit.Install Pedestal Conduit2 30-Mar-20 A 30-Mar-20 A

268701 Turbine 17 Fdn Grounding | Conduit.Set Embedded Grounding2 31-Mar-20 A 31-Mar-20 A

268791 Turbine 43 Fdn Grounding | Conduit.Set Embedded Grounding2 31-Mar-20 A 31-Mar-20 A

268821 Turbine 45 Fdn Grounding | Conduit.Set Embedded Grounding2 31-Mar-20 A 31-Mar-20 A

268871 Turbine 32 Fdn Grounding | Conduit.Complete Foundation Grounding2 31-Mar-20 A 31-Mar-20 A

268901 Turbine 42 Fdn Grounding | Conduit.Complete Foundation Grounding2 31-Mar-20 A 31-Mar-20 A

269021 Turbine 18 Fdn Grounding | Conduit.Complete Foundation Grounding2 31-Mar-20 A 31-Mar-20 A

269041 Turbine 21 Fdn Grounding | Conduit.Install Pedestal Conduit2 31-Mar-20 A 31-Mar-20 A

268731 Turbine 12 Fdn Grounding | Conduit.Set Embedded Grounding2 01-Apr-20 A 01-Apr-20 A

268801 Turbine 43 Fdn Grounding | Conduit.Install Pedestal Conduit2 01-Apr-20 A 01-Apr-20 A

268831 Turbine 45 Fdn Grounding | Conduit.Install Pedestal Conduit2 01-Apr-20 A 01-Apr-20 A

269051 Turbine 21 Fdn Grounding | Conduit.Complete Foundation Grounding2 01-Apr-20 A 01-Apr-20 A

268401 Turbine 19 Fdn Grounding | Conduit.Set Embedded Grounding2 02-Apr-20 A 02-Apr-20 A

268761 Turbine 50 Fdn Grounding | Conduit.Set Embedded Grounding2 02-Apr-20 A 02-Apr-20 A

268771 Turbine 50 Fdn Grounding | Conduit.Install Pedestal Conduit2 02-Apr-20 A 02-Apr-20 A

268811 Turbine 43 Fdn Grounding | Conduit.Complete Foundation Grounding2 02-Apr-20 A 02-Apr-20 A

268841 Turbine 45 Fdn Grounding | Conduit.Complete Foundation Grounding2 02-Apr-20 A 02-Apr-20 A

268411 Turbine 19 Fdn Grounding | Conduit.Install Pedestal Conduit2 03-Apr-20 A 03-Apr-20 A

268431 Turbine 14 Fdn Grounding | Conduit.Set Embedded Grounding2 03-Apr-20 A 03-Apr-20 A

268711 Turbine 17 Fdn Grounding | Conduit.Install Pedestal Conduit2 03-Apr-20 A 03-Apr-20 A

268461 Turbine 9 Fdn Grounding | Conduit.Set Embedded Grounding2 04-Apr-20 A 04-Apr-20 A

268491 Turbine 10 Fdn Grounding | Conduit.Set Embedded Grounding2 04-Apr-20 A 04-Apr-20 A

268741 Turbine 12 Fdn Grounding | Conduit.Install Pedestal Conduit2 04-Apr-20 A 04-Apr-20 A

268421 Turbine 19 Fdn Grounding | Conduit.Complete Foundation Grounding2 06-Apr-20 A 06-Apr-20 A

268441 Turbine 14 Fdn Grounding | Conduit.Install Pedestal Conduit2 06-Apr-20 A 06-Apr-20 A

268501 Turbine 10 Fdn Grounding | Conduit.Install Pedestal Conduit2 06-Apr-20 A 06-Apr-20 A

268521 Turbine 8 Fdn Grounding | Conduit.Set Embedded Grounding2 06-Apr-20 A 06-Apr-20 A

268551 Turbine 7 Fdn Grounding | Conduit.Set Embedded Grounding2 06-Apr-20 A 06-Apr-20 A

268721 Turbine 17 Fdn Grounding | Conduit.Complete Foundation Grounding2 06-Apr-20 A 06-Apr-20 A

268751 Turbine 12 Fdn Grounding | Conduit.Complete Foundation Grounding2 06-Apr-20 A 06-Apr-20 A

268781 Turbine 50 Fdn Grounding | Conduit.Complete Foundation Grounding2 06-Apr-20 A 06-Apr-20 A

268451 Turbine 14 Fdn Grounding | Conduit.Complete Foundation Grounding2 07-Apr-20 A 07-Apr-20 A

268511 Turbine 10 Fdn Grounding | Conduit.Complete Foundation Grounding2 07-Apr-20 A 07-Apr-20 A

268471 Turbine 9 Fdn Grounding | Conduit.Install Pedestal Conduit2 08-Apr-20 A 08-Apr-20 A

268581 Turbine 6 Fdn Grounding | Conduit.Set Embedded Grounding2 08-Apr-20 A 08-Apr-20 A

268611 Turbine 4 Fdn Grounding | Conduit.Set Embedded Grounding2 08-Apr-20 A 08-Apr-20 A

268481 Turbine 9 Fdn Grounding | Conduit.Complete Foundation Grounding2 09-Apr-20 A 09-Apr-20 A

268531 Turbine 8 Fdn Grounding | Conduit.Install Pedestal Conduit2 09-Apr-20 A 09-Apr-20 A

268671 Turbine 1 Fdn Grounding | Conduit.Set Embedded Grounding2 09-Apr-20 A 09-Apr-20 A

268041 Turbine 58 Fdn Grounding | Conduit.Set Embedded Grounding2 10-Apr-20 A 10-Apr-20 A

268071 Turbine 57 Fdn Grounding | Conduit.Set Embedded Grounding2 10-Apr-20 A 10-Apr-20 A

268541 Turbine 8 Fdn Grounding | Conduit.Complete Foundation Grounding2 10-Apr-20 A 10-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 44 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 44 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 39 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 16 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 11 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 33 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 18 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 33 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 13 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 16 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 11 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 32 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 13 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 21 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 32 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 42 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 42 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 16 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 11 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 13 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 18 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 17 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 43 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 45 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 32 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 42 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 18 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 21 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 12 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 43 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 45 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 21 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 19 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 50 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 50 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 43 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 45 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 19 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 14 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 17 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 9 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 10 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 12 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 19 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 14 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 10 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 8 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 7 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 17 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 12 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 50 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 14 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 10 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 9 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 6 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 4 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 9 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 8 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 1 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 58 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 57 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 8 Fdn Grounding | Conduit.Complete Foundation Grounding

North Fork Ridge WBS - Detailed 29-Dec-20 13:10

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 29 of 92 TASK filter: All Activities

© Oracle Corporation

PUBLIC VERSION



Activity ID Activity Name Original

Duration

Start Finish Total

Float

268561 Turbine 7 Fdn Grounding | Conduit.Install Pedestal Conduit2 10-Apr-20 A 10-Apr-20 A

268571 Turbine 7 Fdn Grounding | Conduit.Complete Foundation Grounding2 10-Apr-20 A 10-Apr-20 A

268591 Turbine 6 Fdn Grounding | Conduit.Install Pedestal Conduit2 10-Apr-20 A 10-Apr-20 A

268601 Turbine 6 Fdn Grounding | Conduit.Complete Foundation Grounding2 11-Apr-20 A 11-Apr-20 A

268621 Turbine 4 Fdn Grounding | Conduit.Install Pedestal Conduit2 11-Apr-20 A 11-Apr-20 A

268681 Turbine 1 Fdn Grounding | Conduit.Install Pedestal Conduit2 11-Apr-20 A 11-Apr-20 A

268631 Turbine 4 Fdn Grounding | Conduit.Complete Foundation Grounding2 13-Apr-20 A 13-Apr-20 A

268691 Turbine 1 Fdn Grounding | Conduit.Complete Foundation Grounding2 13-Apr-20 A 13-Apr-20 A

268081 Turbine 57 Fdn Grounding | Conduit.Install Pedestal Conduit2 14-Apr-20 A 14-Apr-20 A

268051 Turbine 58 Fdn Grounding | Conduit.Install Pedestal Conduit2 15-Apr-20 A 15-Apr-20 A

268091 Turbine 57 Fdn Grounding | Conduit.Complete Foundation Grounding2 15-Apr-20 A 15-Apr-20 A

268251 Turbine 49 Fdn Grounding | Conduit.Set Embedded Grounding2 15-Apr-20 A 15-Apr-20 A

268281 Turbine 31 Fdn Grounding | Conduit.Set Embedded Grounding2 15-Apr-20 A 15-Apr-20 A

268641 Turbine 2 Fdn Grounding | Conduit.Set Embedded Grounding2 15-Apr-20 A 15-Apr-20 A

268061 Turbine 58 Fdn Grounding | Conduit.Complete Foundation Grounding2 16-Apr-20 A 16-Apr-20 A

268191 Turbine 35 Fdn Grounding | Conduit.Set Embedded Grounding2 16-Apr-20 A 16-Apr-20 A

268221 Turbine 41 Fdn Grounding | Conduit.Set Embedded Grounding2 16-Apr-20 A 16-Apr-20 A

268291 Turbine 31 Fdn Grounding | Conduit.Install Pedestal Conduit2 16-Apr-20 A 16-Apr-20 A

268651 Turbine 2 Fdn Grounding | Conduit.Install Pedestal Conduit2 16-Apr-20 A 16-Apr-20 A

268661 Turbine 2 Fdn Grounding | Conduit.Complete Foundation Grounding2 16-Apr-20 A 16-Apr-20 A

268161 Turbine 38 Fdn Grounding | Conduit.Set Embedded Grounding2 17-Apr-20 A 17-Apr-20 A

268231 Turbine 41 Fdn Grounding | Conduit.Install Pedestal Conduit2 17-Apr-20 A 17-Apr-20 A

268261 Turbine 49 Fdn Grounding | Conduit.Install Pedestal Conduit2 17-Apr-20 A 17-Apr-20 A

268301 Turbine 31 Fdn Grounding | Conduit.Complete Foundation Grounding2 17-Apr-20 A 17-Apr-20 A

268171 Turbine 38 Fdn Grounding | Conduit.Install Pedestal Conduit2 20-Apr-20 A 20-Apr-20 A

268201 Turbine 35 Fdn Grounding | Conduit.Install Pedestal Conduit2 20-Apr-20 A 20-Apr-20 A

268241 Turbine 41 Fdn Grounding | Conduit.Complete Foundation Grounding2 20-Apr-20 A 20-Apr-20 A

268271 Turbine 49 Fdn Grounding | Conduit.Complete Foundation Grounding2 20-Apr-20 A 20-Apr-20 A

268311 Turbine 24 Fdn Grounding | Conduit.Set Embedded Grounding2 20-Apr-20 A 20-Apr-20 A

268341 Turbine 20 Fdn Grounding | Conduit.Set Embedded Grounding2 20-Apr-20 A 20-Apr-20 A

268371 Turbine 15 Fdn Grounding | Conduit.Set Embedded Grounding2 21-Apr-20 A 21-Apr-20 A

268181 Turbine 38 Fdn Grounding | Conduit.Complete Foundation Grounding2 22-Apr-20 A 22-Apr-20 A

268211 Turbine 35 Fdn Grounding | Conduit.Complete Foundation Grounding2 22-Apr-20 A 22-Apr-20 A

268321 Turbine 24 Fdn Grounding | Conduit.Install Pedestal Conduit2 24-Apr-20 A 24-Apr-20 A

268331 Turbine 24 Fdn Grounding | Conduit.Complete Foundation Grounding2 24-Apr-20 A 24-Apr-20 A

268381 Turbine 15 Fdn Grounding | Conduit.Install Pedestal Conduit2 24-Apr-20 A 24-Apr-20 A

268391 Turbine 15 Fdn Grounding | Conduit.Complete Foundation Grounding2 24-Apr-20 A 24-Apr-20 A

268151 Turbine 47 Fdn Grounding | Conduit.Complete Foundation Grounding2 29-Apr-20 A 29-Apr-20 A

268121 Turbine 55 Fdn Grounding | Conduit.Complete Foundation Grounding2 30-Apr-20 A 30-Apr-20 A

268351 Turbine 20 Fdn Grounding | Conduit.Install Pedestal Conduit2 06-May-20 A 06-May-20 A

268361 Turbine 20 Fdn Grounding | Conduit.Complete Foundation Grounding2 07-May-20 A 07-May-20 A

Concrete / Grout CuringConcrete / Grout Curing 2763 21-Feb-20 A 17-Jun-20 A

273621 Turbine 107 Concrete/Grout Curing.Pedestal Concrete Cure Time72 21-Feb-20 A 24-Feb-20 A

273741 Turbine 106 Concrete/Grout Curing.Pedestal Concrete Cure Time72 22-Feb-20 A 25-Feb-20 A

273651 Turbine 103 Concrete/Grout Curing.Pedestal Concrete Cure Time72 23-Feb-20 A 26-Feb-20 A

273771 Turbine 101 Concrete/Grout Curing.Pedestal Concrete Cure Time72 27-Feb-20 A 01-Mar-20 A

273681 Turbine 99 Concrete/Grout Curing.Pedestal Concrete Cure Time72 28-Feb-20 A 02-Mar-20 A

273711 Turbine 94 Concrete/Grout Curing.Pedestal Concrete Cure Time72 29-Feb-20 A 03-Mar-20 A

273801 Turbine 97 Concrete/Grout Curing.Pedestal Concrete Cure Time72 29-Feb-20 A 03-Mar-20 A

273831 Turbine 93 Concrete/Grout Curing.Pedestal Concrete Cure Time72 29-Feb-20 A 03-Mar-20 A

273861 Turbine 89 Concrete/Grout Curing.Pedestal Concrete Cure Time72 05-Mar-20 A 12-Mar-20 A

273891 Turbine 76 Concrete/Grout Curing.Pedestal Concrete Cure Time72 05-Mar-20 A 20-Mar-20 A

275481 Turbine 73 Concrete/Grout Curing.Pedestal Concrete Cure Time72 05-Mar-20 A 26-Mar-20 A

274041 Turbine 64 Concrete/Grout Curing.Pedestal Concrete Cure Time72 06-Mar-20 A 24-Mar-20 A

275631 Turbine 68 Concrete/Grout Curing.Pedestal Concrete Cure Time72 06-Mar-20 A 21-Mar-20 A

273921 Turbine 75 Concrete/Grout Curing.Pedestal Concrete Cure Time72 09-Mar-20 A 12-Mar-20 A

273951 Turbine 79 Concrete/Grout Curing.Pedestal Concrete Cure Time72 09-Mar-20 A 12-Mar-20 A

273981 Turbine 83 Concrete/Grout Curing.Pedestal Concrete Cure Time72 09-Mar-20 A 12-Mar-20 A

275511 Turbine 78 Concrete/Grout Curing.Pedestal Concrete Cure Time72 10-Mar-20 A 13-Mar-20 A

274011 Turbine 69 Concrete/Grout Curing.Pedestal Concrete Cure Time72 11-Mar-20 A 14-Mar-20 A

275541 Turbine 82 Concrete/Grout Curing.Pedestal Concrete Cure Time72 13-Mar-20 A 16-Mar-20 A

275571 Turbine 86 Concrete/Grout Curing.Pedestal Concrete Cure Time72 13-Mar-20 A 16-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 7 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 7 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 6 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 6 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 4 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 1 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 4 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 1 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 57 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 58 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 57 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 49 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 31 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 2 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 58 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 35 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 41 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 31 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 2 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 2 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 38 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 41 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 49 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 31 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 38 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 35 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 41 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 49 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 24 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 20 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 15 Fdn Grounding | Conduit.Set Embedded Grounding

Turbine 38 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 35 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 24 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 24 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 15 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 15 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 47 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 55 Fdn Grounding | Conduit.Complete Foundation Grounding

Turbine 20 Fdn Grounding | Conduit.Install Pedestal Conduit

Turbine 20 Fdn Grounding | Conduit.Complete Foundation Grounding

17-Jun-20 A, Concrete / Grout Curing

Turbine 107 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 106 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 103 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 101 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 99 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 94 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 97 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 93 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 89 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 76 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 73 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 64 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 68 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 75 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 79 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 83 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 78 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 69 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 82 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 86 Concrete/Grout Curing.Pedestal Concrete Cure Time
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275601 Turbine 90 Concrete/Grout Curing.Pedestal Concrete Cure Time72 17-Mar-20 A 20-Mar-20 A

275661 Turbine 62 Concrete/Grout Curing.Pedestal Concrete Cure Time72 17-Mar-20 A 20-Mar-20 A

275421 Turbine 66 Concrete/Grout Curing.Pedestal Concrete Cure Time72 19-Mar-20 A 22-Mar-20 A

275451 Turbine 59 Concrete/Grout Curing.Pedestal Concrete Cure Time72 19-Mar-20 A 22-Mar-20 A

275391 Turbine 70 Concrete/Grout Curing.Pedestal Concrete Cure Time48 22-Mar-20 A 24-Mar-20 A

275301 Turbine 72 Concrete/Grout Curing.Pedestal Concrete Cure Time72 25-Mar-20 A 28-Mar-20 A

275331 Turbine 80 Concrete/Grout Curing.Pedestal Concrete Cure Time24 25-Mar-20 A 26-Mar-20 A

275361 Turbine 84 Concrete/Grout Curing.Pedestal Concrete Cure Time24 25-Mar-20 A 26-Mar-20 A

275181 Turbine 60 Concrete/Grout Curing.Pedestal Concrete Cure Time72 27-Mar-20 A 30-Mar-20 A

275211 Turbine 61 Concrete/Grout Curing.Pedestal Concrete Cure Time72 27-Mar-20 A 30-Mar-20 A

275271 Turbine 67 Concrete/Grout Curing.Pedestal Concrete Cure Time72 27-Mar-20 A 30-Mar-20 A

275241 Turbine 65 Concrete/Grout Curing.Pedestal Concrete Cure Time72 28-Mar-20 A 30-Mar-20 A

275151 Turbine 44 Concrete/Grout Curing.Pedestal Concrete Cure Time72 30-Mar-20 A 02-Apr-20 A

275091 Turbine 33 Concrete/Grout Curing.Pedestal Concrete Cure Time72 31-Mar-20 A 03-Apr-20 A

275121 Turbine 39 Concrete/Grout Curing.Pedestal Concrete Cure Time72 01-Apr-20 A 04-Apr-20 A

275061 Turbine 21 Concrete/Grout Curing.Pedestal Concrete Cure Time72 09-Apr-20 A 12-Apr-20 A

273691 Turbine 99 Concrete/Grout Curing.Cure Grout24 09-Apr-20 A 10-Apr-20 A

273721 Turbine 94 Concrete/Grout Curing.Cure Grout48 10-Apr-20 A 12-Apr-20 A

275031 Turbine 18 Concrete/Grout Curing.Pedestal Concrete Cure Time72 13-Apr-20 A 16-Apr-20 A

274431 Turbine 19 Concrete/Grout Curing.Pedestal Concrete Cure Time72 16-Apr-20 A 19-Apr-20 A

273901 Turbine 76 Concrete/Grout Curing.Cure Grout20 16-Apr-20 A 17-Apr-20 A

274461 Turbine 14 Concrete/Grout Curing.Pedestal Concrete Cure Time72 17-Apr-20 A 20-Apr-20 A

273661 Turbine 103 Concrete/Grout Curing.Cure Grout6 18-Apr-20 A 18-Apr-20 A

273871 Turbine 89 Concrete/Grout Curing.Cure Grout48 20-Apr-20 A 22-Apr-20 A

273631 Turbine 107 Concrete/Grout Curing.Cure Grout48 21-Apr-20 A 23-Apr-20 A

275371 Turbine 84 Concrete/Grout Curing.Cure Grout48 23-Apr-20 A 25-Apr-20 A

275611 Turbine 90 Concrete/Grout Curing.Cure Grout48 27-Apr-20 A 29-Apr-20 A

273751 Turbine 106 Concrete/Grout Curing.Cure Grout12 28-Apr-20 A 29-Apr-20 A

274311 Turbine 31 Concrete/Grout Curing.Pedestal Concrete Cure Time72 30-Apr-20 A 01-May-20 A

273781 Turbine 101 Concrete/Grout Curing.Cure Grout4 30-Apr-20 A 30-Apr-20 A

273931 Turbine 75 Concrete/Grout Curing.Cure Grout48 30-Apr-20 A 02-May-20 A

273811 Turbine 97 Concrete/Grout Curing.Cure Grout4 01-May-20 A 01-May-20 A

273991 Turbine 83 Concrete/Grout Curing.Cure Grout24 02-May-20 A 03-May-20 A

274281 Turbine 49 Concrete/Grout Curing.Pedestal Concrete Cure Time72 04-May-20 A 07-May-20 A

274221 Turbine 35 Concrete/Grout Curing.Pedestal Concrete Cure Time72 05-May-20 A 08-May-20 A

275401 Turbine 70 Concrete/Grout Curing.Cure Grout24 05-May-20 A 06-May-20 A

275431 Turbine 66 Concrete/Grout Curing.Cure Grout2 05-May-20 A 05-May-20 A

274021 Turbine 69 Concrete/Grout Curing.Cure Grout48 08-May-20 A 10-May-20 A

275551 Turbine 82 Concrete/Grout Curing.Cure Grout48 08-May-20 A 10-May-20 A

274051 Turbine 64 Concrete/Grout Curing.Cure Grout8 08-May-20 A 08-May-20 A

275461 Turbine 59 Concrete/Grout Curing.Cure Grout24 08-May-20 A 09-May-20 A

275281 Turbine 67 Concrete/Grout Curing.Cure Grout48 15-May-20 A 17-May-20 A

275641 Turbine 68 Concrete/Grout Curing.Cure Grout8 18-May-20 A 18-May-20 A

275671 Turbine 62 Concrete/Grout Curing.Cure Grout8 18-May-20 A 19-May-20 A

274191 Turbine 38 Concrete/Grout Curing.Pedestal Concrete Cure Time72 19-May-20 A 22-May-20 A

275521 Turbine 78 Concrete/Grout Curing.Cure Grout8 20-May-20 A 21-May-20 A

273841 Turbine 93 Concrete/Grout Curing.Cure Grout4 21-May-20 A 21-May-20 A

275191 Turbine 60 Concrete/Grout Curing.Cure Grout48 29-May-20 A 31-May-20 A

275341 Turbine 80 Concrete/Grout Curing.Cure Grout48 04-Jun-20 A 06-Jun-20 A

275221 Turbine 61 Concrete/Grout Curing.Cure Grout12 05-Jun-20 A 05-Jun-20 A

275311 Turbine 72 Concrete/Grout Curing.Cure Grout48 05-Jun-20 A 07-Jun-20 A

275251 Turbine 65 Concrete/Grout Curing.Cure Grout48 10-Jun-20 A 12-Jun-20 A

275161 Turbine 44 Concrete/Grout Curing.Cure Grout48 10-Jun-20 A 12-Jun-20 A

274471 Turbine 14 Concrete/Grout Curing.Cure Grout48 12-Jun-20 A 14-Jun-20 A

275581 Turbine 86 Concrete/Grout Curing.Cure Grout48 15-Jun-20 A 17-Jun-20 A

WTG Crane Pads & PathsWTG Crane Pads & Paths 1022 10-Jan-20 A 17-Jun-20 A

Build Crane Assembly PadsBuild Crane Assembly Pads 296 20-Mar-20 A 30-Apr-20 A

345982 Build Crane Assembly Pad 50'X400' 4 20-Mar-20 A 20-Mar-20 A

345972 Build Crane Assembly Pad 50'X400' 4 25-Mar-20 A 25-Mar-20 A

345962 Build Crane Assembly Pad 50'X400' 4 30-Apr-20 A 30-Apr-20 A

Build H1 Pads and StabilizeBuild H1 Pads and Stabilize 619 10-Mar-20 A 09-Jun-20 A

282331 Turbine 103 Build & Stabilize  H1 Pad 3 10-Mar-20 A 10-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 90 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 62 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 66 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 59 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 70 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 72 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 80 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 84 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 60 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 61 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 67 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 65 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 44 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 33 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 39 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 21 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 99 Concrete/Grout Curing.Cure Grout

Turbine 94 Concrete/Grout Curing.Cure Grout

Turbine 18 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 19 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 76 Concrete/Grout Curing.Cure Grout

Turbine 14 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 103 Concrete/Grout Curing.Cure Grout

Turbine 89 Concrete/Grout Curing.Cure Grout

Turbine 107 Concrete/Grout Curing.Cure Grout

Turbine 84 Concrete/Grout Curing.Cure Grout

Turbine 90 Concrete/Grout Curing.Cure Grout

Turbine 106 Concrete/Grout Curing.Cure Grout

Turbine 31 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 101 Concrete/Grout Curing.Cure Grout

Turbine 75 Concrete/Grout Curing.Cure Grout

Turbine 97 Concrete/Grout Curing.Cure Grout

Turbine 83 Concrete/Grout Curing.Cure Grout

Turbine 49 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 35 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 70 Concrete/Grout Curing.Cure Grout

Turbine 66 Concrete/Grout Curing.Cure Grout

Turbine 69 Concrete/Grout Curing.Cure Grout

Turbine 82 Concrete/Grout Curing.Cure Grout

Turbine 64 Concrete/Grout Curing.Cure Grout

Turbine 59 Concrete/Grout Curing.Cure Grout

Turbine 67 Concrete/Grout Curing.Cure Grout

Turbine 68 Concrete/Grout Curing.Cure Grout

Turbine 62 Concrete/Grout Curing.Cure Grout

Turbine 38 Concrete/Grout Curing.Pedestal Concrete Cure Time

Turbine 78 Concrete/Grout Curing.Cure Grout

Turbine 93 Concrete/Grout Curing.Cure Grout

Turbine 60 Concrete/Grout Curing.Cure Grout

Turbine 80 Concrete/Grout Curing.Cure Grout

Turbine 61 Concrete/Grout Curing.Cure Grout

Turbine 72 Concrete/Grout Curing.Cure Grout

Turbine 65 Concrete/Grout Curing.Cure Grout

Turbine 44 Concrete/Grout Curing.Cure Grout

Turbine 14 Concrete/Grout Curing.Cure Grout

Turbine 86 Concrete/Grout Curing.Cure Grout

17-Jun-20 A, WTG Crane Pads & Paths

30-Apr-20 A, Build Crane Assembly Pads

Build Crane Assembly Pad 50'X400'

Build Crane Assembly Pad 50'X400'

Build Crane Assembly Pad 50'X400'

09-Jun-20 A, Build H1 Pads and Stabilize

Turbine 103 Build & Stabilize  H1 Pad
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282361 Turbine 106 Build & Stabilize  H1 Pad 3 13-Mar-20 A 13-Mar-20 A

282341 Turbine 99 Build & Stabilize  H1 Pad 3 17-Mar-20 A 17-Mar-20 A

282321 Turbine 107 Build & Stabilize  H1 Pad 3 21-Mar-20 A 21-Mar-20 A

282351 Turbine 94 Build & Stabilize  H1 Pad 3 21-Mar-20 A 21-Mar-20 A

282371 Turbine 101 Build & Stabilize  H1 Pad 3 21-Mar-20 A 21-Mar-20 A

282381 Turbine 97 Build & Stabilize  H1 Pad 3 24-Mar-20 A 24-Mar-20 A

282391 Turbine 93 Build & Stabilize  H1 Pad 3 25-Mar-20 A 25-Mar-20 A

282401 Turbine 89 Build & Stabilize  H1 Pad 3 25-Mar-20 A 25-Mar-20 A

282411 Turbine 76 Build & Stabilize  H1 Pad 3 26-Mar-20 A 26-Mar-20 A

282421 Turbine 75 Build & Stabilize  H1 Pad 3 06-Apr-20 A 06-Apr-20 A

282431 Turbine 79 Build & Stabilize  H1 Pad 3 07-Apr-20 A 07-Apr-20 A

282441 Turbine 83 Build & Stabilize  H1 Pad 3 08-Apr-20 A 08-Apr-20 A

282451 Turbine 69 Build & Stabilize  H1 Pad 3 09-Apr-20 A 09-Apr-20 A

282461 Turbine 64 Build & Stabilize  H1 Pad 3 09-Apr-20 A 09-Apr-20 A

282471 Turbine 68 Build & Stabilize  H1 Pad 3 10-Apr-20 A 10-Apr-20 A

282491 Turbine 73 Build & Stabilize  H1 Pad 3 10-Apr-20 A 10-Apr-20 A

282481 Turbine 62 Build & Stabilize  H1 Pad 3 13-Apr-20 A 13-Apr-20 A

282541 Turbine 70 Build & Stabilize  H1 Pad 3 14-Apr-20 A 14-Apr-20 A

282501 Turbine 78 Build & Stabilize  H1 Pad 3 15-Apr-20 A 15-Apr-20 A

282511 Turbine 82 Build & Stabilize  H1 Pad 3 15-Apr-20 A 15-Apr-20 A

282521 Turbine 86 Build & Stabilize  H1 Pad 3 16-Apr-20 A 16-Apr-20 A

282531 Turbine 90 Build & Stabilize  H1 Pad 3 16-Apr-20 A 16-Apr-20 A

282551 Turbine 66 Build & Stabilize  H1 Pad 3 18-Apr-20 A 18-Apr-20 A

282561 Turbine 59 Build & Stabilize  H1 Pad 3 18-Apr-20 A 18-Apr-20 A

282581 Turbine 84 Build & Stabilize  H1 Pad 3 20-Apr-20 A 20-Apr-20 A

282601 Turbine 67 Build & Stabilize  H1 Pad 3 20-Apr-20 A 20-Apr-20 A

282631 Turbine 60 Build & Stabilize  H1 Pad 3 20-Apr-20 A 20-Apr-20 A

282611 Turbine 65 Build & Stabilize  H1 Pad 3 21-Apr-20 A 21-Apr-20 A

282571 Turbine 80 Build & Stabilize  H1 Pad 3 27-Apr-20 A 27-Apr-20 A

282591 Turbine 72 Build & Stabilize  H1 Pad 3 29-Apr-20 A 29-Apr-20 A

282621 Turbine 61 Build & Stabilize  H1 Pad 3 29-Apr-20 A 29-Apr-20 A

282661 Turbine 33 Build & Stabilize  H1 Pad 3 30-Apr-20 A 30-Apr-20 A

282671 Turbine 39 Build & Stabilize  H1 Pad 3 30-Apr-20 A 30-Apr-20 A

282681 Turbine 44 Build & Stabilize  H1 Pad 3 30-Apr-20 A 30-Apr-20 A

282691 Turbine 13 Build & Stabilize  H1 Pad 3 02-May-20 A 02-May-20 A

282701 Turbine 18 Build & Stabilize  H1 Pad 3 02-May-20 A 02-May-20 A

282711 Turbine 21 Build & Stabilize  H1 Pad 3 02-May-20 A 02-May-20 A

282721 Turbine 11 Build & Stabilize  H1 Pad 3 06-May-20 A 06-May-20 A

282731 Turbine 16 Build & Stabilize  H1 Pad 3 06-May-20 A 06-May-20 A

282741 Turbine 32 Build & Stabilize  H1 Pad 3 07-May-20 A 07-May-20 A

282751 Turbine 42 Build & Stabilize  H1 Pad 3 07-May-20 A 07-May-20 A

282761 Turbine 45 Build & Stabilize  H1 Pad 3 09-May-20 A 09-May-20 A

282771 Turbine 17 Build & Stabilize  H1 Pad 3 11-May-20 A 11-May-20 A

282781 Turbine 12 Build & Stabilize  H1 Pad 3 11-May-20 A 11-May-20 A

282821 Turbine 09 Build & Stabilize  H1 Pad 3 19-May-20 A 19-May-20 A

282811 Turbine 10 Build & Stabilize  H1 Pad 3 19-May-20 A 19-May-20 A

282791 Turbine 19 Build & Stabilize  H1 Pad 3 20-May-20 A 20-May-20 A

282801 Turbine 14 Build & Stabilize  H1 Pad 3 20-May-20 A 20-May-20 A

282641 Turbine 50 Build & Stabilize  H1 Pad 3 21-May-20 A 21-May-20 A

282651 Turbine 43 Build & Stabilize  H1 Pad 3 21-May-20 A 21-May-20 A

282831 Turbine 08 Build & Stabilize  H1 Pad 3 29-May-20 A 29-May-20 A

282861 Turbine 04 Build & Stabilize  H1 Pad 3 29-May-20 A 29-May-20 A

282841 Turbine 07 Build & Stabilize  H1 Pad 3 30-May-20 A 30-May-20 A

282851 Turbine 06 Build & Stabilize  H1 Pad 3 30-May-20 A 30-May-20 A

282881 Turbine 01 Build & Stabilize  H1 Pad 3 01-Jun-20 A 01-Jun-20 A

282871 Turbine 02 Build & Stabilize  H1 Pad 3 02-Jun-20 A 02-Jun-20 A

282911 Turbine 35 Build & Stabilize  H1 Pad 3 03-Jun-20 A 03-Jun-20 A

282921 Turbine 41 Build & Stabilize  H1 Pad 3 03-Jun-20 A 03-Jun-20 A

282931 Turbine 49 Build & Stabilize  H1 Pad 3 03-Jun-20 A 03-Jun-20 A

282941 Turbine 31 Build & Stabilize  H1 Pad 3 03-Jun-20 A 03-Jun-20 A

282891 Turbine 58 Build & Stabilize  H1 Pad 3 04-Jun-20 A 04-Jun-20 A

282901 Turbine 57 Build & Stabilize  H1 Pad 3 04-Jun-20 A 04-Jun-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 106 Build & Stabilize  H1 Pad

Turbine 99 Build & Stabilize  H1 Pad

Turbine 107 Build & Stabilize  H1 Pad

Turbine 94 Build & Stabilize  H1 Pad

Turbine 101 Build & Stabilize  H1 Pad

Turbine 97 Build & Stabilize  H1 Pad

Turbine 93 Build & Stabilize  H1 Pad

Turbine 89 Build & Stabilize  H1 Pad

Turbine 76 Build & Stabilize  H1 Pad

Turbine 75 Build & Stabilize  H1 Pad

Turbine 79 Build & Stabilize  H1 Pad

Turbine 83 Build & Stabilize  H1 Pad

Turbine 69 Build & Stabilize  H1 Pad

Turbine 64 Build & Stabilize  H1 Pad

Turbine 68 Build & Stabilize  H1 Pad

Turbine 73 Build & Stabilize  H1 Pad

Turbine 62 Build & Stabilize  H1 Pad

Turbine 70 Build & Stabilize  H1 Pad

Turbine 78 Build & Stabilize  H1 Pad

Turbine 82 Build & Stabilize  H1 Pad

Turbine 86 Build & Stabilize  H1 Pad

Turbine 90 Build & Stabilize  H1 Pad

Turbine 66 Build & Stabilize  H1 Pad

Turbine 59 Build & Stabilize  H1 Pad

Turbine 84 Build & Stabilize  H1 Pad

Turbine 67 Build & Stabilize  H1 Pad

Turbine 60 Build & Stabilize  H1 Pad

Turbine 65 Build & Stabilize  H1 Pad

Turbine 80 Build & Stabilize  H1 Pad

Turbine 72 Build & Stabilize  H1 Pad

Turbine 61 Build & Stabilize  H1 Pad

Turbine 33 Build & Stabilize  H1 Pad

Turbine 39 Build & Stabilize  H1 Pad

Turbine 44 Build & Stabilize  H1 Pad

Turbine 13 Build & Stabilize  H1 Pad

Turbine 18 Build & Stabilize  H1 Pad

Turbine 21 Build & Stabilize  H1 Pad

Turbine 11 Build & Stabilize  H1 Pad

Turbine 16 Build & Stabilize  H1 Pad

Turbine 32 Build & Stabilize  H1 Pad

Turbine 42 Build & Stabilize  H1 Pad

Turbine 45 Build & Stabilize  H1 Pad

Turbine 17 Build & Stabilize  H1 Pad

Turbine 12 Build & Stabilize  H1 Pad

Turbine 09 Build & Stabilize  H1 Pad

Turbine 10 Build & Stabilize  H1 Pad

Turbine 19 Build & Stabilize  H1 Pad

Turbine 14 Build & Stabilize  H1 Pad

Turbine 50 Build & Stabilize  H1 Pad

Turbine 43 Build & Stabilize  H1 Pad

Turbine 08 Build & Stabilize  H1 Pad

Turbine 04 Build & Stabilize  H1 Pad

Turbine 07 Build & Stabilize  H1 Pad

Turbine 06 Build & Stabilize  H1 Pad

Turbine 01 Build & Stabilize  H1 Pad

Turbine 02 Build & Stabilize  H1 Pad

Turbine 35 Build & Stabilize  H1 Pad

Turbine 41 Build & Stabilize  H1 Pad

Turbine 49 Build & Stabilize  H1 Pad

Turbine 31 Build & Stabilize  H1 Pad

Turbine 58 Build & Stabilize  H1 Pad

Turbine 57 Build & Stabilize  H1 Pad
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282971 Turbine 38 Build & Stabilize  H1 Pad 3 04-Jun-20 A 04-Jun-20 A

282961 Turbine 47 Build & Stabilize  H1 Pad 3 05-Jun-20 A 05-Jun-20 A

282981 Turbine 24 Build & Stabilize  H1 Pad 3 05-Jun-20 A 05-Jun-20 A

282991 Turbine 20 Build & Stabilize  H1 Pad 3 05-Jun-20 A 05-Jun-20 A

283001 Turbine 15 Build & Stabilize  H1 Pad 3 05-Jun-20 A 05-Jun-20 A

282951 Turbine 55 Build & Stabilize  H1 Pad 3 09-Jun-20 A 09-Jun-20 A

H1 Stabilzation CureH1 Stabilzation Cure 2057 14-Mar-20 A 10-Jun-20 A

283031 Turbine 103 Aggregate H1 Pad Stabilzation Cure24 14-Mar-20 A 15-Mar-20 A

283061 Turbine 106 Aggregate H1 Pad Stabilzation Cure24 14-Mar-20 A 15-Mar-20 A

283041 Turbine 99 Aggregate H1 Pad Stabilzation Cure24 18-Mar-20 A 19-Mar-20 A

283021 Turbine 107 Aggregate H1 Pad Stabilzation Cure36 21-Mar-20 A 22-Mar-20 A

283051 Turbine 94 Aggregate H1 Pad Stabilzation Cure24 21-Mar-20 A 22-Mar-20 A

283071 Turbine 101 Aggregate H1 Pad Stabilzation Cure24 22-Mar-20 A 23-Mar-20 A

283081 Turbine 97 Aggregate H1 Pad Stabilzation Cure24 24-Mar-20 A 25-Mar-20 A

283091 Turbine 93 Aggregate H1 Pad Stabilzation Cure24 25-Mar-20 A 26-Mar-20 A

283101 Turbine 89 Aggregate H1 Pad Stabilzation Cure24 25-Mar-20 A 26-Mar-20 A

283111 Turbine 76 Aggregate H1 Pad Stabilzation Cure24 26-Mar-20 A 27-Mar-20 A

283121 Turbine 75 Aggregate H1 Pad Stabilzation Cure24 06-Apr-20 A 07-Apr-20 A

283131 Turbine 79 Aggregate H1 Pad Stabilzation Cure24 07-Apr-20 A 08-Apr-20 A

283141 Turbine 83 Aggregate H1 Pad Stabilzation Cure24 08-Apr-20 A 09-Apr-20 A

283151 Turbine 69 Aggregate H1 Pad Stabilzation Cure24 09-Apr-20 A 10-Apr-20 A

283161 Turbine 64 Aggregate H1 Pad Stabilzation Cure24 09-Apr-20 A 10-Apr-20 A

283171 Turbine 68 Aggregate H1 Pad Stabilzation Cure24 10-Apr-20 A 11-Apr-20 A

283191 Turbine 73 Aggregate H1 Pad Stabilzation Cure24 10-Apr-20 A 11-Apr-20 A

283181 Turbine 62 Aggregate H1 Pad Stabilzation Cure24 13-Apr-20 A 14-Apr-20 A

283241 Turbine 70 Aggregate H1 Pad Stabilzation Cure24 14-Apr-20 A 15-Apr-20 A

283201 Turbine 78 Aggregate H1 Pad Stabilzation Cure24 15-Apr-20 A 16-Apr-20 A

283211 Turbine 82 Aggregate H1 Pad Stabilzation Cure24 15-Apr-20 A 16-Apr-20 A

283221 Turbine 86 Aggregate H1 Pad Stabilzation Cure24 16-Apr-20 A 17-Apr-20 A

283231 Turbine 90 Aggregate H1 Pad Stabilzation Cure24 16-Apr-20 A 17-Apr-20 A

283251 Turbine 66 Aggregate H1 Pad Stabilzation Cure24 18-Apr-20 A 19-Apr-20 A

283261 Turbine 59 Aggregate H1 Pad Stabilzation Cure24 18-Apr-20 A 19-Apr-20 A

283281 Turbine 84 Aggregate H1 Pad Stabilzation Cure24 20-Apr-20 A 21-Apr-20 A

283301 Turbine 67 Aggregate H1 Pad Stabilzation Cure24 20-Apr-20 A 21-Apr-20 A

283331 Turbine 60 Aggregate H1 Pad Stabilzation Cure24 20-Apr-20 A 21-Apr-20 A

283311 Turbine 65 Aggregate H1 Pad Stabilzation Cure24 21-Apr-20 A 22-Apr-20 A

283271 Turbine 80 Aggregate H1 Pad Stabilzation Cure24 27-Apr-20 A 28-Apr-20 A

283291 Turbine 72 Aggregate H1 Pad Stabilzation Cure24 29-Apr-20 A 30-Apr-20 A

283321 Turbine 61 Aggregate H1 Pad Stabilzation Cure24 29-Apr-20 A 30-Apr-20 A

283361 Turbine 33 Aggregate H1 Pad Stabilzation Cure24 29-Apr-20 A 30-Apr-20 A

283371 Turbine 39 Aggregate H1 Pad Stabilzation Cure24 29-Apr-20 A 30-Apr-20 A

283381 Turbine 44 Aggregate H1 Pad Stabilzation Cure24 29-Apr-20 A 30-Apr-20 A

283391 Turbine 13 Aggregate H1 Pad Stabilzation Cure24 01-May-20 A 02-May-20 A

283401 Turbine 18 Aggregate H1 Pad Stabilzation Cure24 02-May-20 A 03-May-20 A

283411 Turbine 21 Aggregate H1 Pad Stabilzation Cure24 02-May-20 A 03-May-20 A

283421 Turbine 11 Aggregate H1 Pad Stabilzation Cure24 06-May-20 A 07-May-20 A

283431 Turbine 16 Aggregate H1 Pad Stabilzation Cure24 06-May-20 A 07-May-20 A

283441 Turbine 32 Aggregate H1 Pad Stabilzation Cure24 07-May-20 A 08-May-20 A

283451 Turbine 42 Aggregate H1 Pad Stabilzation Cure24 07-May-20 A 08-May-20 A

283461 Turbine 45 Aggregate H1 Pad Stabilzation Cure24 10-May-20 A 11-May-20 A

283471 Turbine 17 Aggregate H1 Pad Stabilzation Cure24 10-May-20 A 11-May-20 A

283481 Turbine 12 Aggregate H1 Pad Stabilzation Cure24 10-May-20 A 11-May-20 A

283511 Turbine 10 Aggregate H1 Pad Stabilzation Cure24 18-May-20 A 19-May-20 A

283521 Turbine 09 Aggregate H1 Pad Stabilzation Cure24 18-May-20 A 19-May-20 A

283491 Turbine 19 Aggregate H1 Pad Stabilzation Cure24 19-May-20 A 20-May-20 A

283501 Turbine 14 Aggregate H1 Pad Stabilzation Cure24 19-May-20 A 20-May-20 A

283341 Turbine 50 Aggregate H1 Pad Stabilzation Cure24 20-May-20 A 21-May-20 A

283351 Turbine 43 Aggregate H1 Pad Stabilzation Cure24 20-May-20 A 21-May-20 A

283531 Turbine 08 Aggregate H1 Pad Stabilzation Cure24 29-May-20 A 30-May-20 A

283551 Turbine 06 Aggregate H1 Pad Stabilzation Cure24 29-May-20 A 30-May-20 A

283561 Turbine 04 Aggregate H1 Pad Stabilzation Cure24 29-May-20 A 30-May-20 A

283541 Turbine 07 Aggregate H1 Pad Stabilzation Cure24 01-Jun-20 A 02-Jun-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 38 Build & Stabilize  H1 Pad

Turbine 47 Build & Stabilize  H1 Pad

Turbine 24 Build & Stabilize  H1 Pad

Turbine 20 Build & Stabilize  H1 Pad

Turbine 15 Build & Stabilize  H1 Pad

Turbine 55 Build & Stabilize  H1 Pad

10-Jun-20 A, H1 Stabilzation Cure

Turbine 103 Aggregate H1 Pad Stabilzation Cure

Turbine 106 Aggregate H1 Pad Stabilzation Cure

Turbine 99 Aggregate H1 Pad Stabilzation Cure

Turbine 107 Aggregate H1 Pad Stabilzation Cure

Turbine 94 Aggregate H1 Pad Stabilzation Cure

Turbine 101 Aggregate H1 Pad Stabilzation Cure

Turbine 97 Aggregate H1 Pad Stabilzation Cure

Turbine 93 Aggregate H1 Pad Stabilzation Cure

Turbine 89 Aggregate H1 Pad Stabilzation Cure

Turbine 76 Aggregate H1 Pad Stabilzation Cure

Turbine 75 Aggregate H1 Pad Stabilzation Cure

Turbine 79 Aggregate H1 Pad Stabilzation Cure

Turbine 83 Aggregate H1 Pad Stabilzation Cure

Turbine 69 Aggregate H1 Pad Stabilzation Cure

Turbine 64 Aggregate H1 Pad Stabilzation Cure

Turbine 68 Aggregate H1 Pad Stabilzation Cure

Turbine 73 Aggregate H1 Pad Stabilzation Cure

Turbine 62 Aggregate H1 Pad Stabilzation Cure

Turbine 70 Aggregate H1 Pad Stabilzation Cure

Turbine 78 Aggregate H1 Pad Stabilzation Cure

Turbine 82 Aggregate H1 Pad Stabilzation Cure

Turbine 86 Aggregate H1 Pad Stabilzation Cure

Turbine 90 Aggregate H1 Pad Stabilzation Cure

Turbine 66 Aggregate H1 Pad Stabilzation Cure

Turbine 59 Aggregate H1 Pad Stabilzation Cure

Turbine 84 Aggregate H1 Pad Stabilzation Cure

Turbine 67 Aggregate H1 Pad Stabilzation Cure

Turbine 60 Aggregate H1 Pad Stabilzation Cure

Turbine 65 Aggregate H1 Pad Stabilzation Cure

Turbine 80 Aggregate H1 Pad Stabilzation Cure

Turbine 72 Aggregate H1 Pad Stabilzation Cure

Turbine 61 Aggregate H1 Pad Stabilzation Cure

Turbine 33 Aggregate H1 Pad Stabilzation Cure

Turbine 39 Aggregate H1 Pad Stabilzation Cure

Turbine 44 Aggregate H1 Pad Stabilzation Cure

Turbine 13 Aggregate H1 Pad Stabilzation Cure

Turbine 18 Aggregate H1 Pad Stabilzation Cure

Turbine 21 Aggregate H1 Pad Stabilzation Cure

Turbine 11 Aggregate H1 Pad Stabilzation Cure

Turbine 16 Aggregate H1 Pad Stabilzation Cure

Turbine 32 Aggregate H1 Pad Stabilzation Cure

Turbine 42 Aggregate H1 Pad Stabilzation Cure

Turbine 45 Aggregate H1 Pad Stabilzation Cure

Turbine 17 Aggregate H1 Pad Stabilzation Cure

Turbine 12 Aggregate H1 Pad Stabilzation Cure

Turbine 10 Aggregate H1 Pad Stabilzation Cure

Turbine 09 Aggregate H1 Pad Stabilzation Cure

Turbine 19 Aggregate H1 Pad Stabilzation Cure

Turbine 14 Aggregate H1 Pad Stabilzation Cure

Turbine 50 Aggregate H1 Pad Stabilzation Cure

Turbine 43 Aggregate H1 Pad Stabilzation Cure

Turbine 08 Aggregate H1 Pad Stabilzation Cure

Turbine 06 Aggregate H1 Pad Stabilzation Cure

Turbine 04 Aggregate H1 Pad Stabilzation Cure

Turbine 07 Aggregate H1 Pad Stabilzation Cure
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283581 Turbine 01 Aggregate H1 Pad Stabilzation Cure24 01-Jun-20 A 02-Jun-20 A

283571 Turbine 02 Aggregate H1 Pad Stabilzation Cure24 02-Jun-20 A 03-Jun-20 A

283621 Turbine 41 Aggregate H1 Pad Stabilzation Cure24 03-Jun-20 A 04-Jun-20 A

283611 Turbine 35 Aggregate H1 Pad Stabilzation Cure24 03-Jun-20 A 04-Jun-20 A

287791 Turbine 49 Aggregate H1 Pad Stabilzation Cure24 03-Jun-20 A 04-Jun-20 A

287801 Turbine 31 Aggregate H1 Pad Stabilzation Cure24 03-Jun-20 A 04-Jun-20 A

283591 Turbine 58 Aggregate H1 Pad Stabilzation Cure24 04-Jun-20 A 05-Jun-20 A

283601 Turbine 57 Aggregate H1 Pad Stabilzation Cure24 04-Jun-20 A 05-Jun-20 A

287831 Turbine 38 Aggregate H1 Pad Stabilzation Cure24 04-Jun-20 A 05-Jun-20 A

287821 Turbine 47 Aggregate H1 Pad Stabilzation Cure24 05-Jun-20 A 06-Jun-20 A

287841 Turbine 24 Aggregate H1 Pad Stabilzation Cure24 05-Jun-20 A 06-Jun-20 A

287851 Turbine 20 Aggregate H1 Pad Stabilzation Cure24 05-Jun-20 A 06-Jun-20 A

287861 Turbine 15 Aggregate H1 Pad Stabilzation Cure24 05-Jun-20 A 06-Jun-20 A

287811 Turbine 55 Aggregate H1 Pad Stabilzation Cure24 09-Jun-20 A 10-Jun-20 A

Aggregate H1 PadsAggregate H1 Pads 599 16-Mar-20 A 10-Jun-20 A

282051 Turbine 103 Aggregate H1 Pad 3 16-Mar-20 A 16-Mar-20 A

282031 Turbine 94 Aggregate H1 Pad.Turbine 106 Aggregate H1 Pad3 16-Mar-20 A 16-Mar-20 A

282061 Turbine 99 Aggregate H1 Pad 3 18-Mar-20 A 18-Mar-20 A

282021 Turbine 101 Aggregate H1 Pad 3 20-Mar-20 A 20-Mar-20 A

282071 Turbine 94 Aggregate H1 Pad 3 22-Mar-20 A 22-Mar-20 A

281642 Turbine 107 Aggregate H1 Pad 3 23-Mar-20 A 23-Mar-20 A

282001 Turbine 93 Aggregate H1 Pad 3 25-Mar-20 A 25-Mar-20 A

282011 Turbine 97 Aggregate H1 Pad 3 25-Mar-20 A 25-Mar-20 A

281631 Turbine 76 Aggregate H1 Pad 3 08-Apr-20 A 08-Apr-20 A

281871 Turbine 83 Aggregate H1 Pad 3 08-Apr-20 A 08-Apr-20 A

281881 Turbine 79 Aggregate H1 Pad 3 08-Apr-20 A 08-Apr-20 A

281891 Turbine 75 Aggregate H1 Pad 3 08-Apr-20 A 08-Apr-20 A

281901 Turbine 69 Aggregate H1 Pad 3 10-Apr-20 A 10-Apr-20 A

281911 Turbine 64 Aggregate H1 Pad 3 10-Apr-20 A 10-Apr-20 A

281941 Turbine 73 Aggregate H1 Pad 3 10-Apr-20 A 10-Apr-20 A

281931 Turbine 68 Aggregate H1 Pad 3 11-Apr-20 A 11-Apr-20 A

281921 Turbine 62 Aggregate H1 Pad 3 14-Apr-20 A 14-Apr-20 A

281791 Turbine 70 Aggregate H1 Pad 3 15-Apr-20 A 15-Apr-20 A

281951 Turbine 78 Aggregate H1 Pad 3 16-Apr-20 A 16-Apr-20 A

281961 Turbine 82 Aggregate H1 Pad 3 17-Apr-20 A 17-Apr-20 A

281971 Turbine 86 Aggregate H1 Pad 3 17-Apr-20 A 17-Apr-20 A

281981 Turbine 90 Aggregate H1 Pad 3 17-Apr-20 A 17-Apr-20 A

281991 Turbine 89 Aggregate H1 Pad 3 17-Apr-20 A 17-Apr-20 A

281781 Turbine 66 Aggregate H1 Pad 3 18-Apr-20 A 18-Apr-20 A

281801 Turbine 60 Aggregate H1 Pad 3 20-Apr-20 A 20-Apr-20 A

281751 Turbine 59 Aggregate H1 Pad 3 21-Apr-20 A 21-Apr-20 A

281811 Turbine 65 Aggregate H1 Pad 3 21-Apr-20 A 21-Apr-20 A

281831 Turbine 67 Aggregate H1 Pad 3 21-Apr-20 A 21-Apr-20 A

281861 Turbine 84 Aggregate H1 Pad 3 27-Apr-20 A 27-Apr-20 A

281821 Turbine 61 Aggregate H1 Pad 3 30-Apr-20 A 30-Apr-20 A

281841 Turbine 72 Aggregate H1 Pad 3 30-Apr-20 A 30-Apr-20 A

281851 Turbine 80 Aggregate H1 Pad 3 30-Apr-20 A 30-Apr-20 A

281671 Turbine 33 Aggregate H1 Pad 3 02-May-20 A 02-May-20 A

281681 Turbine 39 Aggregate H1 Pad 3 02-May-20 A 02-May-20 A

281691 Turbine 44 Aggregate H1 Pad 3 02-May-20 A 02-May-20 A

281701 Turbine 21 Aggregate H1 Pad 3 02-May-20 A 02-May-20 A

281711 Turbine 18 Aggregate H1 Pad 3 03-May-20 A 03-May-20 A

281721 Turbine 13 Aggregate H1 Pad 3 03-May-20 A 03-May-20 A

281731 Turbine 11 Aggregate H1 Pad 3 07-May-20 A 07-May-20 A

281661 Turbine 32 Aggregate H1 Pad 3 09-May-20 A 09-May-20 A

281741 Turbine 16 Aggregate H1 Pad 3 09-May-20 A 09-May-20 A

281641 Turbine 45 Aggregate H1 Pad 3 11-May-20 A 11-May-20 A

281651 Turbine 42 Aggregate H1 Pad 3 11-May-20 A 11-May-20 A

282211 Turbine 17 Aggregate H1 Pad 3 11-May-20 A 11-May-20 A

282221 Turbine 12 Aggregate H1 Pad 3 19-May-20 A 19-May-20 A

282241 Turbine 10 Aggregate H1 Pad 3 20-May-20 A 20-May-20 A

282251 Turbine 09 Aggregate H1 Pad 3 20-May-20 A 20-May-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 01 Aggregate H1 Pad Stabilzation Cure

Turbine 02 Aggregate H1 Pad Stabilzation Cure

Turbine 41 Aggregate H1 Pad Stabilzation Cure

Turbine 35 Aggregate H1 Pad Stabilzation Cure

Turbine 49 Aggregate H1 Pad Stabilzation Cure

Turbine 31 Aggregate H1 Pad Stabilzation Cure

Turbine 58 Aggregate H1 Pad Stabilzation Cure

Turbine 57 Aggregate H1 Pad Stabilzation Cure

Turbine 38 Aggregate H1 Pad Stabilzation Cure

Turbine 47 Aggregate H1 Pad Stabilzation Cure

Turbine 24 Aggregate H1 Pad Stabilzation Cure

Turbine 20 Aggregate H1 Pad Stabilzation Cure

Turbine 15 Aggregate H1 Pad Stabilzation Cure

Turbine 55 Aggregate H1 Pad Stabilzation Cure

10-Jun-20 A, Aggregate H1 Pads

Turbine 103 Aggregate H1 Pad

Turbine 94 Aggregate H1 Pad.Turbine 106 Aggregate H1 Pad

Turbine 99 Aggregate H1 Pad

Turbine 101 Aggregate H1 Pad

Turbine 94 Aggregate H1 Pad

Turbine 107 Aggregate H1 Pad

Turbine 93 Aggregate H1 Pad

Turbine 97 Aggregate H1 Pad

Turbine 76 Aggregate H1 Pad

Turbine 83 Aggregate H1 Pad

Turbine 79 Aggregate H1 Pad

Turbine 75 Aggregate H1 Pad

Turbine 69 Aggregate H1 Pad

Turbine 64 Aggregate H1 Pad

Turbine 73 Aggregate H1 Pad

Turbine 68 Aggregate H1 Pad

Turbine 62 Aggregate H1 Pad

Turbine 70 Aggregate H1 Pad

Turbine 78 Aggregate H1 Pad

Turbine 82 Aggregate H1 Pad

Turbine 86 Aggregate H1 Pad

Turbine 90 Aggregate H1 Pad

Turbine 89 Aggregate H1 Pad

Turbine 66 Aggregate H1 Pad

Turbine 60 Aggregate H1 Pad

Turbine 59 Aggregate H1 Pad

Turbine 65 Aggregate H1 Pad

Turbine 67 Aggregate H1 Pad

Turbine 84 Aggregate H1 Pad

Turbine 61 Aggregate H1 Pad

Turbine 72 Aggregate H1 Pad

Turbine 80 Aggregate H1 Pad

Turbine 33 Aggregate H1 Pad

Turbine 39 Aggregate H1 Pad

Turbine 44 Aggregate H1 Pad

Turbine 21 Aggregate H1 Pad

Turbine 18 Aggregate H1 Pad

Turbine 13 Aggregate H1 Pad

Turbine 11 Aggregate H1 Pad

Turbine 32 Aggregate H1 Pad

Turbine 16 Aggregate H1 Pad

Turbine 45 Aggregate H1 Pad

Turbine 42 Aggregate H1 Pad

Turbine 17 Aggregate H1 Pad

Turbine 12 Aggregate H1 Pad

Turbine 10 Aggregate H1 Pad

Turbine 09 Aggregate H1 Pad
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282201 Turbine 19 Aggregate H1 Pad 3 21-May-20 A 21-May-20 A

282261 Turbine 08 Aggregate H1 Pad 3 30-May-20 A 30-May-20 A

282291 Turbine 04 Aggregate H1 Pad 3 30-May-20 A 30-May-20 A

281761 Turbine 50 Aggregate H1 Pad 3 01-Jun-20 A 01-Jun-20 A

281771 Turbine 43 Aggregate H1 Pad 3 01-Jun-20 A 01-Jun-20 A

282271 Turbine 07 Aggregate H1 Pad 3 02-Jun-20 A 02-Jun-20 A

282281 Turbine 06 Aggregate H1 Pad 3 02-Jun-20 A 02-Jun-20 A

282231 Turbine 14 Aggregate H1 Pad 3 03-Jun-20 A 03-Jun-20 A

282311 Turbine 01 Aggregate H1 Pad 3 03-Jun-20 A 03-Jun-20 A

282081 Turbine 58 Aggregate H1 Pad 3 05-Jun-20 A 05-Jun-20 A

282091 Turbine 57 Aggregate H1 Pad 3 05-Jun-20 A 05-Jun-20 A

282111 Turbine 35 Aggregate H1 Pad 3 08-Jun-20 A 08-Jun-20 A

282171 Turbine 24 Aggregate H1 Pad 3 08-Jun-20 A 08-Jun-20 A

282181 Turbine 20 Aggregate H1 Pad 3 08-Jun-20 A 08-Jun-20 A

282101 Turbine 31 Aggregate H1 Pad 3 08-Jun-20 A 08-Jun-20 A

282121 Turbine 41 Aggregate H1 Pad 3 08-Jun-20 A 08-Jun-20 A

282191 Turbine 15 Aggregate H1 Pad 3 08-Jun-20 A 08-Jun-20 A

282131 Turbine 49 Aggregate H1 Pad 3 09-Jun-20 A 09-Jun-20 A

282161 Turbine 38 Aggregate H1 Pad 3 09-Jun-20 A 09-Jun-20 A

282151 Turbine 47 Aggregate H1 Pad 3 09-Jun-20 A 09-Jun-20 A

282141 Turbine 55 Aggregate H1 Pad 3 10-Jun-20 A 10-Jun-20 A

282301 Turbine 02 Aggregate H1 Pad 3 10-Jun-20 A 10-Jun-20 A

Build Crane PadsBuild Crane Pads 632 07-Mar-20 A 09-Jun-20 A

281752 Turbine 107 Crane Pads.Construct Crane Pad8 07-Mar-20 A 07-Mar-20 A

281762 Turbine 106 Crane Pads.Construct Crane Pad8 07-Mar-20 A 07-Mar-20 A

281732 Turbine 103 Crane Pads.Construct Crane Pad8 09-Mar-20 A 10-Mar-20 A

281712 Turbine 99 Crane Pads.Construct Crane Pad8 16-Mar-20 A 16-Mar-20 A

281692 Turbine 94 Crane Pads.Construct Crane Pad8 20-Mar-20 A 20-Mar-20 A

281782 Turbine 101 Crane Pads.Construct Crane Pad8 20-Mar-20 A 21-Mar-20 A

281792 Turbine 97 Crane Pads.Construct Crane Pad8 24-Mar-20 A 24-Mar-20 A

281802 Turbine 93 Crane Pads.Construct Crane Pad8 24-Mar-20 A 24-Mar-20 A

281812 Turbine 89 Crane Pads.Construct Crane Pad8 24-Mar-20 A 25-Mar-20 A

281862 Turbine 76 Crane Pads.Construct Crane Pad8 26-Mar-20 A 26-Mar-20 A

281892 Turbine 75 Crane Pads.Construct Crane Pad8 06-Apr-20 A 06-Apr-20 A

281882 Turbine 79 Crane Pads.Construct Crane Pad8 07-Apr-20 A 07-Apr-20 A

281872 Turbine 83 Crane Pads.Construct Crane Pad8 08-Apr-20 A 08-Apr-20 A

281992 Turbine 64 Crane Pads.Construct Crane Pad8 08-Apr-20 A 08-Apr-20 A

281982 Turbine 69 Crane Pads.Construct Crane Pad8 09-Apr-20 A 09-Apr-20 A

282022 Turbine 62 Crane Pads.Construct Crane Pad8 10-Apr-20 A 10-Apr-20 A

282032 Turbine 68 Crane Pads.Construct Crane Pad8 10-Apr-20 A 10-Apr-20 A

282042 Turbine 73 Crane Pads.Construct Crane Pad8 10-Apr-20 A 10-Apr-20 A

282262 Turbine 70 Crane Pads.Construct Crane Pad8 15-Apr-20 A 15-Apr-20 A

282052 Turbine 78 Crane Pads.Construct Crane Pad8 16-Apr-20 A 16-Apr-20 A

282062 Turbine 82 Crane Pads.Construct Crane Pad8 16-Apr-20 A 16-Apr-20 A

282102 Turbine 86 Crane Pads.Construct Crane Pad8 16-Apr-20 A 16-Apr-20 A

282072 Turbine 90 Crane Pads.Construct Crane Pad8 18-Apr-20 A 18-Apr-20 A

282212 Turbine 59 Crane Pads.Construct Crane Pad8 18-Apr-20 A 18-Apr-20 A

282242 Turbine 66 Crane Pads.Construct Crane Pad8 18-Apr-20 A 18-Apr-20 A

282142 Turbine 67 Crane Pads.Construct Crane Pad8 20-Apr-20 A 20-Apr-20 A

282202 Turbine 60 Crane Pads.Construct Crane Pad8 20-Apr-20 A 20-Apr-20 A

282112 Turbine 84 Crane Pads.Construct Crane Pad8 21-Apr-20 A 21-Apr-20 A

282182 Turbine 65 Crane Pads.Construct Crane Pad8 21-Apr-20 A 21-Apr-20 A

282122 Turbine 80 Crane Pads.Construct Crane Pad8 27-Apr-20 A 27-Apr-20 A

282132 Turbine 72 Crane Pads.Construct Crane Pad8 29-Apr-20 A 29-Apr-20 A

282172 Turbine 61 Crane Pads.Construct Crane Pad8 29-Apr-20 A 29-Apr-20 A

282292 Turbine 33 Crane Pads.Construct Crane Pad8 30-Apr-20 A 30-Apr-20 A

282302 Turbine 39 Crane Pads.Construct Crane Pad8 30-Apr-20 A 30-Apr-20 A

282312 Turbine 44 Crane Pads.Construct Crane Pad8 30-Apr-20 A 30-Apr-20 A

282252 Turbine 13 Crane Pads.Construct Crane Pad8 02-May-20 A 02-May-20 A

282272 Turbine 18 Crane Pads.Construct Crane Pad8 02-May-20 A 02-May-20 A

282282 Turbine 21 Crane Pads.Construct Crane Pad8 02-May-20 A 02-May-20 A

282222 Turbine 16 Crane Pads.Construct Crane Pad8 06-May-20 A 06-May-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 19 Aggregate H1 Pad

Turbine 08 Aggregate H1 Pad

Turbine 04 Aggregate H1 Pad

Turbine 50 Aggregate H1 Pad

Turbine 43 Aggregate H1 Pad

Turbine 07 Aggregate H1 Pad

Turbine 06 Aggregate H1 Pad

Turbine 14 Aggregate H1 Pad

Turbine 01 Aggregate H1 Pad

Turbine 58 Aggregate H1 Pad

Turbine 57 Aggregate H1 Pad

Turbine 35 Aggregate H1 Pad

Turbine 24 Aggregate H1 Pad

Turbine 20 Aggregate H1 Pad

Turbine 31 Aggregate H1 Pad

Turbine 41 Aggregate H1 Pad

Turbine 15 Aggregate H1 Pad

Turbine 49 Aggregate H1 Pad

Turbine 38 Aggregate H1 Pad

Turbine 47 Aggregate H1 Pad

Turbine 55 Aggregate H1 Pad

Turbine 02 Aggregate H1 Pad

09-Jun-20 A, Build Crane Pads

Turbine 107 Crane Pads.Construct Crane Pad

Turbine 106 Crane Pads.Construct Crane Pad

Turbine 103 Crane Pads.Construct Crane Pad

Turbine 99 Crane Pads.Construct Crane Pad

Turbine 94 Crane Pads.Construct Crane Pad

Turbine 101 Crane Pads.Construct Crane Pad

Turbine 97 Crane Pads.Construct Crane Pad

Turbine 93 Crane Pads.Construct Crane Pad

Turbine 89 Crane Pads.Construct Crane Pad

Turbine 76 Crane Pads.Construct Crane Pad

Turbine 75 Crane Pads.Construct Crane Pad

Turbine 79 Crane Pads.Construct Crane Pad

Turbine 83 Crane Pads.Construct Crane Pad

Turbine 64 Crane Pads.Construct Crane Pad

Turbine 69 Crane Pads.Construct Crane Pad

Turbine 62 Crane Pads.Construct Crane Pad

Turbine 68 Crane Pads.Construct Crane Pad

Turbine 73 Crane Pads.Construct Crane Pad

Turbine 70 Crane Pads.Construct Crane Pad

Turbine 78 Crane Pads.Construct Crane Pad

Turbine 82 Crane Pads.Construct Crane Pad

Turbine 86 Crane Pads.Construct Crane Pad

Turbine 90 Crane Pads.Construct Crane Pad

Turbine 59 Crane Pads.Construct Crane Pad

Turbine 66 Crane Pads.Construct Crane Pad

Turbine 67 Crane Pads.Construct Crane Pad

Turbine 60 Crane Pads.Construct Crane Pad

Turbine 84 Crane Pads.Construct Crane Pad

Turbine 65 Crane Pads.Construct Crane Pad

Turbine 80 Crane Pads.Construct Crane Pad

Turbine 72 Crane Pads.Construct Crane Pad

Turbine 61 Crane Pads.Construct Crane Pad

Turbine 33 Crane Pads.Construct Crane Pad

Turbine 39 Crane Pads.Construct Crane Pad

Turbine 44 Crane Pads.Construct Crane Pad

Turbine 13 Crane Pads.Construct Crane Pad

Turbine 18 Crane Pads.Construct Crane Pad

Turbine 21 Crane Pads.Construct Crane Pad

Turbine 16 Crane Pads.Construct Crane Pad
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282232 Turbine 11 Crane Pads.Construct Crane Pad8 06-May-20 A 06-May-20 A

282162 Turbine 42 Crane Pads.Construct Crane Pad8 07-May-20 A 07-May-20 A

282192 Turbine 32 Crane Pads.Construct Crane Pad8 07-May-20 A 07-May-20 A

282152 Turbine 45 Crane Pads.Construct Crane Pad8 10-May-20 A 10-May-20 A

282322 Turbine 17 Crane Pads.Construct Crane Pad8 11-May-20 A 11-May-20 A

282332 Turbine 12 Crane Pads.Construct Crane Pad8 11-May-20 A 11-May-20 A

281962 Turbine 09 Crane Pads.Construct Crane Pad8 19-May-20 A 19-May-20 A

281972 Turbine 10 Crane Pads.Construct Crane Pad8 19-May-20 A 19-May-20 A

282012 Turbine 60 Crane Pads.Construct Crane Pad8 19-May-20 A 20-May-20 A

282002 Turbine 14 Crane Pads.Construct Crane Pad8 20-May-20 A 20-May-20 A

282092 Turbine 50 Crane Pads.Construct Crane Pad8 20-May-20 A 21-May-20 A

282082 Turbine 43 Crane Pads.Construct Crane Pad8 21-May-20 A 21-May-20 A

281922 Turbine 04 Crane Pads.Construct Crane Pad8 29-May-20 A 29-May-20 A

281952 Turbine 08 Crane Pads.Construct Crane Pad8 29-May-20 A 29-May-20 A

281932 Turbine 06 Crane Pads.Construct Crane Pad8 30-May-20 A 30-May-20 A

281942 Turbine 07 Crane Pads.Construct Crane Pad8 30-May-20 A 30-May-20 A

281902 Turbine 01 Crane Pads.Construct Crane Pad8 01-Jun-20 A 01-Jun-20 A

281912 Turbine 02 Crane Pads.Construct Crane Pad8 02-Jun-20 A 02-Jun-20 A

281822 Turbine 31 Crane Pads.Construct Crane Pad8 03-Jun-20 A 03-Jun-20 A

281832 Turbine 35 Crane Pads.Construct Crane Pad8 03-Jun-20 A 03-Jun-20 A

281842 Turbine 41 Crane Pads.Construct Crane Pad8 03-Jun-20 A 03-Jun-20 A

281852 Turbine 49 Crane Pads.Construct Crane Pad8 03-Jun-20 A 03-Jun-20 A

281682 Turbine 38 Crane Pads.Construct Crane Pad8 04-Jun-20 A 04-Jun-20 A

281742 Turbine 57 Crane Pads.Construct Crane Pad8 04-Jun-20 A 04-Jun-20 A

281772 Turbine 58 Crane Pads.Construct Crane Pad8 04-Jun-20 A 04-Jun-20 A

281652 Turbine 15 Crane Pads.Construct Crane Pad8 05-Jun-20 A 05-Jun-20 A

281662 Turbine 20 Crane Pads.Construct Crane Pad8 05-Jun-20 A 05-Jun-20 A

281672 Turbine 24 Crane Pads.Construct Crane Pad8 05-Jun-20 A 05-Jun-20 A

281702 Turbine 47 Crane Pads.Construct Crane Pad8 05-Jun-20 A 05-Jun-20 A

281722 Turbine 55 Crane Pads.Construct Crane Pad8 09-Jun-20 A 09-Jun-20 A

Fence Removal in CPFence Removal in CP 464 10-Jan-20 A 26-Mar-20 A

281673 Fence Removal CP 99-103 2 10-Jan-20 A 10-Jan-20 A

281883 Fence Removal CP 101-106A 2 15-Jan-20 A 15-Jan-20 A

281893 Fence Removal CP 101-106B 2 15-Jan-20 A 15-Jan-20 A

281903 Fence Removal CP 14B-19 2 16-Jan-20 A 16-Jan-20 A

281913 Fence Removal CP 10-14B 2 16-Jan-20 A 16-Jan-20 A

281633 Fence Removal CP 61-67 2 07-Feb-20 A 07-Feb-20 A

281683 Fence Removal CP 76-89A 2 07-Feb-20 A 07-Feb-20 A

281693 Fence Removal CP 76-89B 2 07-Feb-20 A 07-Feb-20 A

281743 Fence Removal CP 69-79A 2 07-Feb-20 A 07-Feb-20 A

281753 Fence Removal CP 69-79B 2 07-Feb-20 A 07-Feb-20 A

281763 Fence Removal CP 69-79C 2 07-Feb-20 A 07-Feb-20 A

281773 Fence Removal CP 69-79D 2 07-Feb-20 A 07-Feb-20 A

281783 Fence Removal CP 45-59A 2 07-Feb-20 A 07-Feb-20 A

281793 Fence Removal CP 45-59B 2 07-Feb-20 A 07-Feb-20 A

281803 Fence Removal CP 42-45A 2 07-Feb-20 A 07-Feb-20 A

281813 Fence Removal CP 42-45B 2 07-Feb-20 A 07-Feb-20 A

281774 Fence Removal CP 69-79E 2 07-Feb-20 A 07-Feb-20 A

281643 Fence Removal CP 21-33A 2 10-Feb-20 A 10-Feb-20 A

281653 Fence Removal CP 21-33B 2 10-Feb-20 A 10-Feb-20 A

281663 Fence Removal CP 21-33C 2 10-Feb-20 A 10-Feb-20 A

281823 Fence Removal CP 97-101A 2 24-Mar-20 A 24-Mar-20 A

281833 Fence Removal CP 97-101B 2 25-Mar-20 A 25-Mar-20 A

281843 Fence Removal CP 97-101C 2 25-Mar-20 A 25-Mar-20 A

281703 Fence Removal CP 76-79A 2 25-Mar-20 A 25-Mar-20 A

281853 Fence Removal CP 97-101D 2 25-Mar-20 A 25-Mar-20 A

281863 Fence Removal CP 97-101E 2 25-Mar-20 A 25-Mar-20 A

281713 Fence Removal CP 76-79B 2 26-Mar-20 A 26-Mar-20 A

281723 Fence Removal CP 76-79C 2 26-Mar-20 A 26-Mar-20 A

281873 Fence Removal CP 97-101F 2 26-Mar-20 A 26-Mar-20 A

281733 Fence Removal CP 76-79D 2 26-Mar-20 A 26-Mar-20 A

Crane Path Drainage CrossingsCrane Path Drainage Crossings 480 06-Apr-20 A 15-Jun-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 11 Crane Pads.Construct Crane Pad

Turbine 42 Crane Pads.Construct Crane Pad

Turbine 32 Crane Pads.Construct Crane Pad

Turbine 45 Crane Pads.Construct Crane Pad

Turbine 17 Crane Pads.Construct Crane Pad

Turbine 12 Crane Pads.Construct Crane Pad

Turbine 09 Crane Pads.Construct Crane Pad

Turbine 10 Crane Pads.Construct Crane Pad

Turbine 60 Crane Pads.Construct Crane Pad

Turbine 14 Crane Pads.Construct Crane Pad

Turbine 50 Crane Pads.Construct Crane Pad

Turbine 43 Crane Pads.Construct Crane Pad

Turbine 04 Crane Pads.Construct Crane Pad

Turbine 08 Crane Pads.Construct Crane Pad

Turbine 06 Crane Pads.Construct Crane Pad

Turbine 07 Crane Pads.Construct Crane Pad

Turbine 01 Crane Pads.Construct Crane Pad

Turbine 02 Crane Pads.Construct Crane Pad

Turbine 31 Crane Pads.Construct Crane Pad

Turbine 35 Crane Pads.Construct Crane Pad

Turbine 41 Crane Pads.Construct Crane Pad

Turbine 49 Crane Pads.Construct Crane Pad

Turbine 38 Crane Pads.Construct Crane Pad

Turbine 57 Crane Pads.Construct Crane Pad

Turbine 58 Crane Pads.Construct Crane Pad

Turbine 15 Crane Pads.Construct Crane Pad

Turbine 20 Crane Pads.Construct Crane Pad

Turbine 24 Crane Pads.Construct Crane Pad

Turbine 47 Crane Pads.Construct Crane Pad

Turbine 55 Crane Pads.Construct Crane Pad

26-Mar-20 A, Fence Removal in CP 

Fence Removal CP 99-103

Fence Removal CP 101-106A

Fence Removal CP 101-106B

Fence Removal CP 14B-19

Fence Removal CP 10-14B

Fence Removal CP 61-67

Fence Removal CP 76-89A

Fence Removal CP 76-89B

Fence Removal CP 69-79A

Fence Removal CP 69-79B

Fence Removal CP 69-79C

Fence Removal CP 69-79D

Fence Removal CP 45-59A

Fence Removal CP 45-59B

Fence Removal CP 42-45A

Fence Removal CP 42-45B

Fence Removal CP 69-79E

Fence Removal CP 21-33A

Fence Removal CP 21-33B

Fence Removal CP 21-33C

Fence Removal CP 97-101A

Fence Removal CP 97-101B

Fence Removal CP 97-101C

Fence Removal CP 76-79A

Fence Removal CP 97-101D

Fence Removal CP 97-101E

Fence Removal CP 76-79B

Fence Removal CP 76-79C

Fence Removal CP 97-101F

Fence Removal CP 76-79D

15-Jun-20 A, Crane Path Drainage Crossings
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345152 CP-51 (X-XX") 8 06-Apr-20 A 06-Apr-20 A

345142 CP-43 (X-XX") 8 20-Apr-20 A 20-Apr-20 A

344992 CP-05 (X-XX") 8 21-Apr-20 A 21-Apr-20 A

345082 CP-25 (X-XX") 8 29-Apr-20 A 29-Apr-20 A

345212 CP-24 4 04-May-20 A 04-May-20 A

345072 CP-23 (X-XX") 8 06-May-20 A 06-May-20 A

345012 CP-11 (X-XX") 8 07-May-20 A 07-May-20 A

345022 CP-12 (X-XX") 8 07-May-20 A 07-May-20 A

345062 CP-18 (X-XX") 8 07-May-20 A 07-May-20 A

345052 CP-17 (X-XX") 8 11-May-20 A 11-May-20 A

345002 CP-06 (X-XX") 8 18-May-20 A 18-May-20 A

345132 CP-40 (X-XX") 8 06-Jun-20 A 06-Jun-20 A

345162 CP-60 (X-XX") 8 12-Jun-20 A 12-Jun-20 A

345172 CP-61 (X-XX") 8 15-Jun-20 A 15-Jun-20 A

345182 CP-62 (X-XX") 8 15-Jun-20 A 15-Jun-20 A

Crane Path Crane Path 484 07-Apr-20 A 17-Jun-20 A

348331 CP 99-103 3 07-Apr-20 A 07-Apr-20 A

348321 CP 103-107 2 11-Apr-20 A 11-Apr-20 A

348311 CP 106-107 4 14-Apr-20 A 14-Apr-20 A

348391 CP 101-106 4 18-Apr-20 A 18-Apr-20 A

348261 CP 97-101 8 21-Apr-20 A 21-Apr-20 A

348151 CP 69-79 8 21-Apr-20 A 22-Apr-20 A

347941 CP 18-21 2 23-Apr-20 A 23-Apr-20 A

347931 CP 21-33 5 26-Apr-20 A 26-Apr-20 A

348171 CP 62-64 6 27-Apr-20 A 27-Apr-20 A

348161 CP 64-69 2 28-Apr-20 A 28-Apr-20 A

348061 CP 59-60 4 29-Apr-20 A 29-Apr-20 A

348071 CP 59-62 5 30-Apr-20 A 30-Apr-20 A

348051 CP 60-65 2 30-Apr-20 A 30-Apr-20 A

348141 CP 68-73 1 30-Apr-20 A 30-Apr-20 A

347921 CP 61-67 2 01-May-20 A 01-May-20 A

348131 CP 73-78 2 01-May-20 A 01-May-20 A

347911 CP 72-80 6 02-May-20 A 02-May-20 A

281632 CP 72-67 2 02-May-20 A 02-May-20 A

348031 CP 78-82 1 06-May-20 A 06-May-20 A

348011 CP 82-86 2 07-May-20 A 07-May-20 A

347991 CP 80-84 2 07-May-20 A 07-May-20 A

348001 CP 86-90 2 09-May-20 A 09-May-20 A

348021 CP 70-82 4 11-May-20 A 11-May-20 A

347951 CP 13-18 2 20-May-20 A 20-May-20 A

347961 CP 11-13 4 20-May-20 A 21-May-20 A

347971 CP 11-16 2 27-May-20 A 27-May-20 A

348181 CP 43-50 2 01-Jun-20 A 01-Jun-20 A

348111 CP 45-50 7 02-Jun-20 A 02-Jun-20 A

348101 CP 32-42 4 03-Jun-20 A 03-Jun-20 A

348281 CP 57-58 1 03-Jun-20 A 03-Jun-20 A

348231 CP 8-9 2 05-Jun-20 A 05-Jun-20 A

348241 CP 7-8 2 08-Jun-20 A 08-Jun-20 A

348201 CP 14B-19 2 08-Jun-20 A 08-Jun-20 A

348221 CP 9-10 0 08-Jun-20 A 08-Jun-20 A

348211 CP 10-14B 2 09-Jun-20 A 09-Jun-20 A

348251 CP 2-4 2 10-Jun-20 A 10-Jun-20 A

348351 CP 47-55 1 11-Jun-20 A 11-Jun-20 A

348291 CP 31-35 8 12-Jun-20 A 12-Jun-20 A

348381 CP 15-20 2 13-Jun-20 A 13-Jun-20 A

348301 CP 31-38 8 16-Jun-20 A 17-Jun-20 A

WTG DeliveriesWTG Deliveries 676 25-Mar-20 A 10-Jul-20 A

279651 Turbine 94 WTG Components Delivery.WTG Components Delivery WTG 9488 25-Mar-20 A 06-Apr-20 A

279621 Turbine 107 WTG Components Delivery.WTG Components Delivery WTG 10724 26-Mar-20 A 30-Mar-20 A

279661 Turbine 106 WTG Components Delivery 32 27-Mar-20 A 01-Apr-20 A

279631 Turbine 103 WTG Components Delivery.WTG Components Delivery WTG 1034 01-Apr-20 A 01-Apr-20 A

279641 Turbine 99 WTG Components Delivery.WTG Components Delivery WTG 9924 02-Apr-20 A 04-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

CP-51 (X-XX")

CP-43 (X-XX") 

CP-05 (X-XX")

CP-25 (X-XX")

CP-24

CP-23 (X-XX")

CP-11 (X-XX")

CP-12 (X-XX")

CP-18 (X-XX")

CP-17 (X-XX")

CP-06 (X-XX")

CP-40 (X-XX")

CP-60 (X-XX")

CP-61 (X-XX")

CP-62 (X-XX")

17-Jun-20 A, Crane Path 

CP 99-103

CP 103-107

CP 106-107

CP 101-106

CP 97-101

CP 69-79

CP 18-21

CP 21-33

CP 62-64

CP 64-69

CP 59-60

CP 59-62

CP 60-65

CP 68-73

CP 61-67

CP 73-78

CP 72-80

CP 72-67

CP 78-82

CP 82-86

CP 80-84

CP 86-90

CP 70-82

CP 13-18

CP 11-13

CP 11-16

CP 43-50

CP 45-50 

CP 32-42

CP 57-58

CP 8-9

CP 7-8

CP 14B-19

CP 9-10

CP 10-14B

CP 2-4

CP 47-55

CP 31-35

CP 15-20

CP 31-38

10-Jul-20 A, WTG Deliveries

Turbine 94 WTG Components Delivery.WTG Components Delivery WTG 94

Turbine 107 WTG Components Delivery.WTG Components Delivery WTG 107

Turbine 106 WTG Components Delivery

Turbine 103 WTG Components Delivery.WTG Components Delivery WTG 103

Turbine 99 WTG Components Delivery.WTG Components Delivery WTG 99
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279671 Turbine 101 WTG Components Delivery.WTG Components Delivery WTG 10132 03-Apr-20 A 06-Apr-20 A

279681 Turbine 97 WTG Components Delivery.WTG Components Delivery WTG 9724 07-Apr-20 A 09-Apr-20 A

279691 Turbine 93 WTG Components Delivery.WTG Components Delivery WTG 9316 07-Apr-20 A 08-Apr-20 A

280171 Turbine 67 WTG Components Delivery.WTG Components Delivery WTG 6780 08-Apr-20 A 11-May-20 A

279711 Turbine 76 WTG Components Delivery.WTG Components Delivery WTG 7640 09-Apr-20 A 14-Apr-20 A

279741 Turbine 83 WTG Components Delivery.WTG Components Delivery WTG 834 10-Apr-20 A 10-Apr-20 A

279701 Turbine 89 WTG Components Delivery.WTG Components Delivery WTG 8932 11-Apr-20 A 15-Apr-20 A

279751 Turbine 69 WTG Components Delivery.WTG Components Delivery WTG 6948 14-Apr-20 A 20-Apr-20 A

279761 Turbine 64 WTG Components Delivery.WTG Components Delivery WTG 6448 14-Apr-20 A 20-Apr-20 A

280291 Turbine 68 WTG Components Delivery.WTG Components Delivery WTG 6816 15-Apr-20 A 16-Apr-20 A

280301 Turbine 62 WTG Components Delivery.WTG Components Delivery WTG 6216 16-Apr-20 A 17-Apr-20 A

280241 Turbine 73 WTG Components Delivery.WTG Components Delivery WTG 7336 16-Apr-20 A 21-Apr-20 A

279721 Turbine 75 WTG Components Delivery.WTG Components Delivery WTG 75128 17-Apr-20 A 21-May-20 A

279731 Turbine 79 WTG Components Delivery.WTG Components Delivery WTG 79124 17-Apr-20 A 22-May-20 A

280251 Turbine 78 WTG Components Delivery.WTG Components Delivery WTG 7816 20-Apr-20 A 21-Apr-20 A

280261 Turbine 82 WTG Components Delivery.WTG Components Delivery WTG 8224 20-Apr-20 A 22-Apr-20 A

280271 Turbine 86 WTG Components Delivery.WTG Components Delivery WTG 8680 21-Apr-20 A 02-May-20 A

280281 Turbine 90 WTG Components Delivery.WTG Components Delivery WTG 9092 21-Apr-20 A 06-May-20 A

280231 Turbine 59 WTG Components Delivery.WTG Components Delivery WTG 5944 22-Apr-20 A 28-Apr-20 A

280221 Turbine 66 WTG Components Delivery.WTG Components Delivery WTG 6616 27-Apr-20 A 28-Apr-20 A

280141 Turbine 60 WTG Components Delivery.WTG Components Delivery WTG 6024 28-Apr-20 A 30-Apr-20 A

280211 Turbine 70 WTG Components Delivery.WTG Components Delivery WTG 7024 29-Apr-20 A 02-May-20 A

280201 Turbine 84 WTG Components Delivery.WTG Components Delivery WTG 8432 30-Apr-20 A 06-May-20 A

280191 Turbine 80 WTG Components Delivery.WTG Components Delivery WTG 804 01-May-20 A 01-May-20 A

280151 Turbine 61 WTG Components Delivery.WTG Components Delivery WTG 614 06-May-20 A 19-May-20 A

280161 Turbine 65 WTG Components Delivery.WTG Components Delivery WTG 6536 06-May-20 A 18-May-20 A

280181 Turbine 72 WTG Components Delivery.WTG Components Delivery WTG 72104 07-May-20 A 19-May-20 A

280131 Turbine 44 WTG Components Delivery.WTG Components Delivery WTG 444 08-May-20 A 20-May-20 A

280111 Turbine 33 WTG Components Delivery.WTG Components Delivery WTG 334 08-May-20 A 20-May-20 A

280101 Turbine 21 WTG Components Delivery.WTG Components Delivery WTG 21164 09-May-20 A 19-Jun-20 A

280081 Turbine 13 WTG Components Delivery.WTG Components Delivery WTG 13152 11-May-20 A 26-Jun-20 A

280091 Turbine 18 WTG Components Delivery.WTG Components Delivery WTG 18148 11-May-20 A 26-Jun-20 A

280071 Turbine 11 WTG Components Delivery.WTG Components Delivery WTG 11116 18-May-20 A 18-Jun-20 A

280061 Turbine 16 WTG Components Delivery.WTG Components Delivery WTG 16132 18-May-20 A 17-Jun-20 A

280041 Turbine 32 WTG Components Delivery.WTG Components Delivery WTG 32120 20-May-20 A 05-Jun-20 A

280051 Turbine 42 WTG Components Delivery.WTG Components Delivery WTG 4244 28-May-20 A 01-Jun-20 A

280031 Turbine 45 WTG Components Delivery.WTG Components Delivery WTG 454 29-May-20 A 29-May-20 A

280121 Turbine 39 WTG Components Delivery.WTG Components Delivery WTG 3912 01-Jun-20 A 02-Jun-20 A

280011 Turbine 50 WTG Components Delivery.WTG Components Delivery WTG 5048 02-Jun-20 A 19-Jun-20 A

280021 Turbine 43 WTG Components Delivery.WTG Components Delivery WTG 4344 02-Jun-20 A 18-Jun-20 A

279991 Turbine 17 WTG Components Delivery.WTG Components Delivery WTG 1740 03-Jun-20 A 23-Jun-20 A

280001 Turbine 12 WTG Components Delivery.WTG Components Delivery WTG 1240 03-Jun-20 A 18-Jun-20 A

279891 Turbine 19 WTG Components Delivery.WTG Components Delivery WTG 1968 08-Jun-20 A 17-Jun-20 A

279901 Turbine 14 WTG Components Delivery.WTG Components Delivery WTG 14112 08-Jun-20 A 25-Jun-20 A

279911 Turbine 9 WTG Components Delivery.WTG Components Delivery WTG 996 09-Jun-20 A 24-Jun-20 A

279921 Turbine 10 WTG Components Delivery.WTG Components Delivery WTG 10112 09-Jun-20 A 26-Jun-20 A

279931 Turbine 8 WTG Components Delivery.WTG Components Delivery WTG 8108 10-Jun-20 A 26-Jun-20 A

279941 Turbine 7 WTG Components Delivery.WTG Components Delivery WTG 780 10-Jun-20 A 23-Jun-20 A

279951 Turbine 6 WTG Components Delivery.WTG Components Delivery WTG 676 11-Jun-20 A 23-Jun-20 A

279961 Turbine 4 WTG Components Delivery.WTG Components Delivery WTG 472 11-Jun-20 A 22-Jun-20 A

279971 Turbine 2 WTG Components Delivery.WTG Components Delivery WTG 264 12-Jun-20 A 22-Jun-20 A

279981 Turbine 1 WTG Components Delivery.WTG Components Delivery WTG 164 12-Jun-20 A 22-Jun-20 A

279841 Turbine 49 WTG Components Delivery.WTG Components Delivery WTG 4996 15-Jun-20 A 01-Jul-20 A

279831 Turbine 41 WTG Components Delivery.WTG Components Delivery WTG 41100 16-Jun-20 A 07-Jul-20 A

279821 Turbine 35 WTG Components Delivery.WTG Components Delivery WTG 3592 16-Jun-20 A 08-Jul-20 A

279811 Turbine 38 WTG Components Delivery.WTG Components Delivery WTG 3892 17-Jun-20 A 06-Jul-20 A

279851 Turbine 31 WTG Components Delivery.WTG Components Delivery WTG 3192 17-Jun-20 A 01-Jul-20 A

279871 Turbine 20 WTG Components Delivery.WTG Components Delivery WTG 20100 18-Jun-20 A 10-Jul-20 A

279881 Turbine 15 WTG Components Delivery.WTG Components Delivery WTG 1584 18-Jun-20 A 10-Jul-20 A

279861 Turbine 24 WTG Components Delivery.WTG Components Delivery WTG 2492 19-Jun-20 A 09-Jul-20 A

279791 Turbine 55 WTG Components Delivery.WTG Components Delivery WTG 5584 19-Jun-20 A 10-Jul-20 A

279801 Turbine 47 WTG Components Delivery.WTG Components Delivery WTG 4776 19-Jun-20 A 09-Jul-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 101 WTG Components Delivery.WTG Components Delivery WTG 101

Turbine 97 WTG Components Delivery.WTG Components Delivery WTG 97

Turbine 93 WTG Components Delivery.WTG Components Delivery WTG 93

Turbine 67 WTG Components Delivery.WTG Components Delivery WTG 67

Turbine 76 WTG Components Delivery.WTG Components Delivery WTG 76

Turbine 83 WTG Components Delivery.WTG Components Delivery WTG 83

Turbine 89 WTG Components Delivery.WTG Components Delivery WTG 89

Turbine 69 WTG Components Delivery.WTG Components Delivery WTG 69

Turbine 64 WTG Components Delivery.WTG Components Delivery WTG 64

Turbine 68 WTG Components Delivery.WTG Components Delivery WTG 68

Turbine 62 WTG Components Delivery.WTG Components Delivery WTG 62

Turbine 73 WTG Components Delivery.WTG Components Delivery WTG 73

Turbine 75 WTG Components Delivery.WTG Components Delivery WTG 75

Turbine 79 WTG Components Delivery.WTG Components Delivery WTG 79

Turbine 78 WTG Components Delivery.WTG Components Delivery WTG 78

Turbine 82 WTG Components Delivery.WTG Components Delivery WTG 82

Turbine 86 WTG Components Delivery.WTG Components Delivery WTG 86

Turbine 90 WTG Components Delivery.WTG Components Delivery WTG 90

Turbine 59 WTG Components Delivery.WTG Components Delivery WTG 59

Turbine 66 WTG Components Delivery.WTG Components Delivery WTG 66

Turbine 60 WTG Components Delivery.WTG Components Delivery WTG 60

Turbine 70 WTG Components Delivery.WTG Components Delivery WTG 70

Turbine 84 WTG Components Delivery.WTG Components Delivery WTG 84

Turbine 80 WTG Components Delivery.WTG Components Delivery WTG 80

Turbine 61 WTG Components Delivery.WTG Components Delivery WTG 61

Turbine 65 WTG Components Delivery.WTG Components Delivery WTG 65

Turbine 72 WTG Components Delivery.WTG Components Delivery WTG 72

Turbine 44 WTG Components Delivery.WTG Components Delivery WTG 44

Turbine 33 WTG Components Delivery.WTG Components Delivery WTG 33

Turbine 21 WTG Components Delivery.WTG Components Delivery WTG 21

Turbine 13 WTG Components Delivery.WTG Components Delivery WTG 13

Turbine 18 WTG Components Delivery.WTG Components Delivery WTG 18

Turbine 11 WTG Components Delivery.WTG Components Delivery WTG 11

Turbine 16 WTG Components Delivery.WTG Components Delivery WTG 16

Turbine 32 WTG Components Delivery.WTG Components Delivery WTG 32

Turbine 42 WTG Components Delivery.WTG Components Delivery WTG 42

Turbine 45 WTG Components Delivery.WTG Components Delivery WTG 45

Turbine 39 WTG Components Delivery.WTG Components Delivery WTG 39

Turbine 50 WTG Components Delivery.WTG Components Delivery WTG 50

Turbine 43 WTG Components Delivery.WTG Components Delivery WTG 43

Turbine 17 WTG Components Delivery.WTG Components Delivery WTG 17

Turbine 12 WTG Components Delivery.WTG Components Delivery WTG 12

Turbine 19 WTG Components Delivery.WTG Components Delivery WTG 19

Turbine 14 WTG Components Delivery.WTG Components Delivery WTG 14

Turbine 9 WTG Components Delivery.WTG Components Delivery WTG 9

Turbine 10 WTG Components Delivery.WTG Components Delivery WTG 10

Turbine 8 WTG Components Delivery.WTG Components Delivery WTG 8

Turbine 7 WTG Components Delivery.WTG Components Delivery WTG 7

Turbine 6 WTG Components Delivery.WTG Components Delivery WTG 6

Turbine 4 WTG Components Delivery.WTG Components Delivery WTG 4

Turbine 2 WTG Components Delivery.WTG Components Delivery WTG 2

Turbine 1 WTG Components Delivery.WTG Components Delivery WTG 1

Turbine 49 WTG Components Delivery.WTG Components Delivery WTG 49

Turbine 41 WTG Components Delivery.WTG Components Delivery WTG 41

Turbine 35 WTG Components Delivery.WTG Components Delivery WTG 35

Turbine 38 WTG Components Delivery.WTG Components Delivery WTG 38

Turbine 31 WTG Components Delivery.WTG Components Delivery WTG 31

Turbine 20 WTG Components Delivery.WTG Components Delivery WTG 20

Turbine 15 WTG Components Delivery.WTG Components Delivery WTG 15

Turbine 24 WTG Components Delivery.WTG Components Delivery WTG 24

Turbine 55 WTG Components Delivery.WTG Components Delivery WTG 55

Turbine 47 WTG Components Delivery.WTG Components Delivery WTG 47
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279781 Turbine 57 WTG Components Delivery.WTG Components Delivery WTG 5772 23-Jun-20 A 09-Jul-20 A

279771 Turbine 58 WTG Components Delivery.WTG Components Delivery WTG 5868 23-Jun-20 A 08-Jul-20 A

Turbine Off-Load & PrepTurbine Off-Load & Prep 1025 25-Mar-20 A 29-Aug-20 A

Turbine Off-LoadTurbine Off-Load 704 25-Mar-20 A 10-Jul-20 A

283861 Turbine 94 Off-Load & Prep.OffLoad Nacelle4 25-Mar-20 A 25-Mar-20 A

283691 Turbine 107 Off-Load & Prep.OffLoad Blades4 26-Mar-20 A 26-Mar-20 A

283901 Turbine 106 Off-Load & Prep.OffLoad Top 4 27-Mar-20 A 27-Mar-20 A

283911 Turbine 106 Off-Load & Prep.OffLoad Hub 4 27-Mar-20 A 27-Mar-20 A

283931 Turbine 106 Off-Load & Prep.OffLoad Blades4 27-Mar-20 A 27-Mar-20 A

283651 Turbine 107 Off-Load & Prep.OffLoad Mid Mid4 28-Mar-20 A 28-Mar-20 A

283661 Turbine 107 Off-Load & Prep.OffLoad Top 4 28-Mar-20 A 28-Mar-20 A

283671 Turbine 107 Off-Load & Prep.OffLoad Hub 4 28-Mar-20 A 28-Mar-20 A

283681 Turbine 107 Off-Load & Prep.OffLoad Nacelle4 28-Mar-20 A 28-Mar-20 A

283701 Turbine 107 Off-Load & Prep.OffLoad Base 4 28-Mar-20 A 28-Mar-20 A

283703 Turbine 107 Off-Load & Prep.OffLoad Upper Mid4 28-Mar-20 A 28-Mar-20 A

283891 Turbine 106 Off-Load & Prep.OffLoad Mid Mid4 30-Mar-20 A 30-Mar-20 A

283921 Turbine 106 Off-Load & Prep.OffLoad Nacelle4 30-Mar-20 A 30-Mar-20 A

344031 Turbine 106 Off-Load & Prep.OffLoad Upper Mid4 30-Mar-20 A 30-Mar-20 A

283702 Turbine 107 Off-Load & Prep.OffLoad Lower Mid4 30-Mar-20 A 30-Mar-20 A

344021 Turbine 106 Off-Load & Prep.OffLoad Lower Mid4 31-Mar-20 A 31-Mar-20 A

283711 Turbine 103 Off-Load & Prep.OffLoad Mid Mid4 01-Apr-20 A 01-Apr-20 A

283721 Turbine 103 Off-Load & Prep.OffLoad Top 4 01-Apr-20 A 01-Apr-20 A

283731 Turbine 103 Off-Load & Prep.OffLoad Hub 4 01-Apr-20 A 01-Apr-20 A

283741 Turbine 103 Off-Load & Prep.OffLoad Nacelle4 01-Apr-20 A 01-Apr-20 A

283751 Turbine 103 Off-Load & Prep.OffLoad Blades4 01-Apr-20 A 01-Apr-20 A

283761 Turbine 103 Off-Load & Prep.OffLoad Base 4 01-Apr-20 A 01-Apr-20 A

283941 Turbine 106 Off-Load & Prep.OffLoad Base 4 01-Apr-20 A 01-Apr-20 A

283762 Turbine 103 Off-Load & Prep.OffLoad Lower Mid4 01-Apr-20 A 01-Apr-20 A

283763 Turbine 103 Off-Load & Prep.OffLoad Upper Mid4 01-Apr-20 A 01-Apr-20 A

283771 Turbine 99 Off-Load & Prep.OffLoad Mid Mid4 02-Apr-20 A 02-Apr-20 A

283781 Turbine 99 Off-Load & Prep.OffLoad Top 4 02-Apr-20 A 02-Apr-20 A

283791 Turbine 99 Off-Load & Prep.OffLoad Hub 4 02-Apr-20 A 02-Apr-20 A

283801 Turbine 99 Off-Load & Prep.OffLoad Nacelle4 02-Apr-20 A 02-Apr-20 A

283811 Turbine 99 Off-Load & Prep.OffLoad Blades4 02-Apr-20 A 02-Apr-20 A

283821 Turbine 99 Off-Load & Prep.OffLoad Base 4 02-Apr-20 A 02-Apr-20 A

283823 Turbine 99 Off-Load & Prep.OffLoad Upper Mid4 02-Apr-20 A 02-Apr-20 A

283971 Turbine 101 Off-Load & Prep.OffLoad Hub 4 03-Apr-20 A 03-Apr-20 A

283951 Turbine 101 Off-Load & Prep.OffLoad Mid Mid4 04-Apr-20 A 04-Apr-20 A

283961 Turbine 101 Off-Load & Prep.OffLoad Top 4 04-Apr-20 A 04-Apr-20 A

283981 Turbine 101 Off-Load & Prep.OffLoad Nacelle4 04-Apr-20 A 04-Apr-20 A

283991 Turbine 101 Off-Load & Prep.OffLoad Blades4 04-Apr-20 A 04-Apr-20 A

284001 Turbine 101 Off-Load & Prep.OffLoad Base 4 04-Apr-20 A 04-Apr-20 A

283822 Turbine 99 Off-Load & Prep.OffLoad Lower Mid4 04-Apr-20 A 04-Apr-20 A

284002 Turbine 101 Off-Load & Prep.OffLoad Lower Mid4 04-Apr-20 A 04-Apr-20 A

284003 Turbine 101 Off-Load & Prep.OffLoad Upper Mid4 05-Apr-20 A 05-Apr-20 A

283831 Turbine 94 Off-Load & Prep.OffLoad Mid Mid4 06-Apr-20 A 06-Apr-20 A

283841 Turbine 94 Off-Load & Prep.OffLoad Top 4 06-Apr-20 A 06-Apr-20 A

283851 Turbine 94 Off-Load & Prep.OffLoad Hub 4 06-Apr-20 A 06-Apr-20 A

283871 Turbine 94 Off-Load & Prep.OffLoad Blades4 06-Apr-20 A 06-Apr-20 A

283881 Turbine 94 Off-Load & Prep.OffLoad Base 4 06-Apr-20 A 06-Apr-20 A

344041 Turbine 94 Off-Load & Prep.OffLoad Lower Mid4 06-Apr-20 A 06-Apr-20 A

344051 Turbine 94 Off-Load & Prep.OffLoad Upper Mid4 06-Apr-20 A 06-Apr-20 A

284031 Turbine 97 Off-Load & Prep.OffLoad Hub 4 07-Apr-20 A 07-Apr-20 A

284041 Turbine 97 Off-Load & Prep.OffLoad Nacelle4 07-Apr-20 A 07-Apr-20 A

284091 Turbine 93 Off-Load & Prep.OffLoad Hub 4 07-Apr-20 A 07-Apr-20 A

284101 Turbine 93 Off-Load & Prep.OffLoad Nacelle4 07-Apr-20 A 07-Apr-20 A

284021 Turbine 97 Off-Load & Prep.OffLoad Top 4 08-Apr-20 A 08-Apr-20 A

284051 Turbine 97 Off-Load & Prep.OffLoad Blades4 08-Apr-20 A 08-Apr-20 A

284061 Turbine 97 Off-Load & Prep.OffLoad Base 4 08-Apr-20 A 08-Apr-20 A

284071 Turbine 93 Off-Load & Prep.OffLoad Mid Mid4 08-Apr-20 A 08-Apr-20 A

284081 Turbine 93 Off-Load & Prep.OffLoad Top 4 08-Apr-20 A 08-Apr-20 A

284111 Turbine 93 Off-Load & Prep.OffLoad Blades4 08-Apr-20 A 08-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 57 WTG Components Delivery.WTG Components Delivery WTG 57

Turbine 58 WTG Components Delivery.WTG Components Delivery WTG 58

29-Aug-20 A, Turbine Off-Load & Prep

10-Jul-20 A, Turbine Off-Load

Turbine 94 Off-Load & Prep.OffLoad  Nacelle

Turbine 107 Off-Load & Prep.OffLoad  Blades

Turbine 106 Off-Load & Prep.OffLoad  Top

Turbine 106 Off-Load & Prep.OffLoad  Hub

Turbine 106 Off-Load & Prep.OffLoad  Blades

Turbine 107 Off-Load & Prep.OffLoad  Mid Mid

Turbine 107 Off-Load & Prep.OffLoad  Top

Turbine 107 Off-Load & Prep.OffLoad  Hub

Turbine 107 Off-Load & Prep.OffLoad  Nacelle

Turbine 107 Off-Load & Prep.OffLoad Base

Turbine 107 Off-Load & Prep.OffLoad Upper Mid

Turbine 106 Off-Load & Prep.OffLoad  Mid Mid

Turbine 106 Off-Load & Prep.OffLoad  Nacelle

Turbine 106 Off-Load & Prep.OffLoad Upper Mid

Turbine 107 Off-Load & Prep.OffLoad Lower Mid

Turbine 106 Off-Load & Prep.OffLoad Lower Mid

Turbine 103 Off-Load & Prep.OffLoad  Mid Mid

Turbine 103 Off-Load & Prep.OffLoad  Top

Turbine 103 Off-Load & Prep.OffLoad  Hub

Turbine 103 Off-Load & Prep.OffLoad  Nacelle

Turbine 103 Off-Load & Prep.OffLoad  Blades

Turbine 103 Off-Load & Prep.OffLoad  Base

Turbine 106 Off-Load & Prep.OffLoad Base

Turbine 103 Off-Load & Prep.OffLoad Lower Mid

Turbine 103 Off-Load & Prep.OffLoad Upper Mid

Turbine 99 Off-Load & Prep.OffLoad  Mid Mid

Turbine 99 Off-Load & Prep.OffLoad  Top

Turbine 99 Off-Load & Prep.OffLoad  Hub

Turbine 99 Off-Load & Prep.OffLoad  Nacelle

Turbine 99 Off-Load & Prep.OffLoad  Blades

Turbine 99 Off-Load & Prep.OffLoad Base

Turbine 99 Off-Load & Prep.OffLoad Upper Mid

Turbine 101 Off-Load & Prep.OffLoad  Hub

Turbine 101 Off-Load & Prep.OffLoad  Mid Mid

Turbine 101 Off-Load & Prep.OffLoad  Top

Turbine 101 Off-Load & Prep.OffLoad  Nacelle

Turbine 101 Off-Load & Prep.OffLoad  Blades

Turbine 101 Off-Load & Prep.OffLoad Base

Turbine 99 Off-Load & Prep.OffLoad Lower Mid

Turbine 101 Off-Load & Prep.OffLoad Lower Mid

Turbine 101 Off-Load & Prep.OffLoad Upper Mid

Turbine 94 Off-Load & Prep.OffLoad  Mid Mid

Turbine 94 Off-Load & Prep.OffLoad  Top

Turbine 94 Off-Load & Prep.OffLoad  Hub

Turbine 94 Off-Load & Prep.OffLoad  Blades

Turbine 94 Off-Load & Prep.OffLoad Base

Turbine 94 Off-Load & Prep.OffLoad Lower Mid

Turbine 94 Off-Load & Prep.OffLoad Upper Mid

Turbine 97 Off-Load & Prep.OffLoad  Hub

Turbine 97 Off-Load & Prep.OffLoad  Nacelle

Turbine 93 Off-Load & Prep.OffLoad  Hub

Turbine 93 Off-Load & Prep.OffLoad  Nacelle

Turbine 97 Off-Load & Prep.OffLoad  Top

Turbine 97 Off-Load & Prep.OffLoad  Blades

Turbine 97 Off-Load & Prep.OffLoad Base

Turbine 93 Off-Load & Prep.OffLoad  Mid Mid

Turbine 93 Off-Load & Prep.OffLoad  Top

Turbine 93 Off-Load & Prep.OffLoad  Blades
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284121 Turbine 93 Off-Load & Prep.OffLoad Base 4 08-Apr-20 A 08-Apr-20 A

344061 Turbine 93 Off-Load & Prep.OffLoad Lower Mid4 08-Apr-20 A 08-Apr-20 A

344071 Turbine 93 Off-Load & Prep.OffLoad Upper Mid4 08-Apr-20 A 08-Apr-20 A

284063 Turbine 97 Off-Load & Prep.OffLoad Upper Mid4 08-Apr-20 A 08-Apr-20 A

284011 Turbine 97 Off-Load & Prep.OffLoad Mid Mid4 09-Apr-20 A 09-Apr-20 A

284191 Turbine 76 Off-Load & Prep.OffLoad Mid Mid4 09-Apr-20 A 09-Apr-20 A

284201 Turbine 76 Off-Load & Prep.OffLoad Top 4 09-Apr-20 A 09-Apr-20 A

284211 Turbine 76 Off-Load & Prep.OffLoad Hub 4 09-Apr-20 A 09-Apr-20 A

284221 Turbine 76 Off-Load & Prep.OffLoad Nacelle4 09-Apr-20 A 09-Apr-20 A

284231 Turbine 76 Off-Load & Prep.OffLoad Blades4 09-Apr-20 A 09-Apr-20 A

284062 Turbine 97 Off-Load & Prep.OffLoad Lower Mid4 09-Apr-20 A 09-Apr-20 A

284243 Turbine 76 Off-Load & Prep.OffLoad Upper Mid4 09-Apr-20 A 09-Apr-20 A

284371 Turbine 83 Off-Load & Prep.OffLoad Mid Mid4 10-Apr-20 A 10-Apr-20 A

284381 Turbine 83 Off-Load & Prep.OffLoad Top 4 10-Apr-20 A 10-Apr-20 A

284391 Turbine 83 Off-Load & Prep.OffLoad Hub 4 10-Apr-20 A 10-Apr-20 A

284401 Turbine 83 Off-Load & Prep.OffLoad Nacelle4 10-Apr-20 A 10-Apr-20 A

284411 Turbine 83 Off-Load & Prep.OffLoad Blades4 10-Apr-20 A 10-Apr-20 A

284421 Turbine 83 Off-Load & Prep.OffLoad Base 4 10-Apr-20 A 10-Apr-20 A

284422 Turbine 83 Off-Load & Prep.OffLoad Lower Mid4 10-Apr-20 A 10-Apr-20 A

284423 Turbine 83 Off-Load & Prep.OffLoad Upper Mid4 10-Apr-20 A 10-Apr-20 A

284241 Turbine 76 Off-Load & Prep.OffLoad Base 4 10-Apr-20 A 10-Apr-20 A

284131 Turbine 89 Off-Load & Prep.OffLoad Mid Mid4 11-Apr-20 A 11-Apr-20 A

284141 Turbine 89 Off-Load & Prep.OffLoad Top 4 11-Apr-20 A 11-Apr-20 A

284151 Turbine 89 Off-Load & Prep.OffLoad Hub 4 11-Apr-20 A 11-Apr-20 A

284161 Turbine 89 Off-Load & Prep.OffLoad Nacelle4 11-Apr-20 A 11-Apr-20 A

284171 Turbine 89 Off-Load & Prep.OffLoad Blades4 11-Apr-20 A 11-Apr-20 A

284181 Turbine 89 Off-Load & Prep.OffLoad Base 4 11-Apr-20 A 11-Apr-20 A

284183 Turbine 89 Off-Load & Prep.OffLoad Upper Mid4 11-Apr-20 A 11-Apr-20 A

284441 Turbine 69 Off-Load & Prep.OffLoad Top 4 14-Apr-20 A 14-Apr-20 A

284451 Turbine 69 Off-Load & Prep.OffLoad Hub 4 14-Apr-20 A 14-Apr-20 A

284461 Turbine 69 Off-Load & Prep.OffLoad Nacelle4 14-Apr-20 A 14-Apr-20 A

284471 Turbine 69 Off-Load & Prep.OffLoad Blades4 14-Apr-20 A 14-Apr-20 A

284481 Turbine 69 Off-Load & Prep.OffLoad Base 4 14-Apr-20 A 14-Apr-20 A

284491 Turbine 64 Off-Load & Prep.OffLoad Blades4 14-Apr-20 A 14-Apr-20 A

284501 Turbine 64 Off-Load & Prep.OffLoad Mid Mid4 14-Apr-20 A 14-Apr-20 A

284511 Turbine 64 Off-Load & Prep.OffLoad Top 4 14-Apr-20 A 14-Apr-20 A

284521 Turbine 64 Off-Load & Prep.OffLoad Hub 4 14-Apr-20 A 14-Apr-20 A

284531 Turbine 64 Off-Load & Prep.OffLoad Nacelle4 14-Apr-20 A 14-Apr-20 A

284543 Turbine 64 Off-Load & Prep.OffLoad Upper Mid4 14-Apr-20 A 14-Apr-20 A

284242 Turbine 76 Off-Load & Prep.OffLoad Lower Mid4 14-Apr-20 A 14-Apr-20 A

284431 Turbine 69 Off-Load & Prep.OffLoad Mid Mid4 15-Apr-20 A 15-Apr-20 A

284541 Turbine 64 Off-Load & Prep.OffLoad Base 4 15-Apr-20 A 15-Apr-20 A

287671 Turbine 68 Off-Load & Prep.OffLoad Mid Mid4 15-Apr-20 A 15-Apr-20 A

287681 Turbine 68 Off-Load & Prep.OffLoad Top 4 15-Apr-20 A 15-Apr-20 A

287691 Turbine 68 Off-Load & Prep.OffLoad Hub 4 15-Apr-20 A 15-Apr-20 A

287701 Turbine 68 Off-Load & Prep.OffLoad Nacelle4 15-Apr-20 A 15-Apr-20 A

287711 Turbine 68 Off-Load & Prep.OffLoad Blades4 15-Apr-20 A 15-Apr-20 A

287721 Turbine 68 Off-Load & Prep.OffLoad Base 4 15-Apr-20 A 15-Apr-20 A

284182 Turbine 89 Off-Load & Prep.OffLoad Lower Mid4 15-Apr-20 A 15-Apr-20 A

284433 Turbine 69 Off-Load & Prep.OffLoad Upper Mid4 15-Apr-20 A 15-Apr-20 A

344701 Turbine 68 Off-Load & Prep.OffLoad Upper Mid4 15-Apr-20 A 15-Apr-20 A

287731 Turbine 62 Off-Load & Prep.OffLoad Nacelle4 16-Apr-20 A 16-Apr-20 A

287751 Turbine 62 Off-Load & Prep.OffLoad Base 4 16-Apr-20 A 16-Apr-20 A

287761 Turbine 62 Off-Load & Prep.OffLoad Mid Mid4 16-Apr-20 A 16-Apr-20 A

287771 Turbine 62 Off-Load & Prep.OffLoad Top 4 16-Apr-20 A 16-Apr-20 A

287781 Turbine 62 Off-Load & Prep.OffLoad Hub 4 16-Apr-20 A 16-Apr-20 A

344081 Turbine 62 Off-Load & Prep.OffLoad Lower Mid4 16-Apr-20 A 16-Apr-20 A

344341 Turbine 62 Off-Load & Prep.OffLoad Upper Mid4 16-Apr-20 A 16-Apr-20 A

287411 Turbine 73 Off-Load & Prep.OffLoad Blades4 16-Apr-20 A 16-Apr-20 A

344691 Turbine 68 Off-Load & Prep.OffLoad Lower Mid4 16-Apr-20 A 16-Apr-20 A

284291 Turbine 75 Off-Load & Prep.OffLoad Base 4 17-Apr-20 A 17-Apr-20 A

284361 Turbine 79 Off-Load & Prep.OffLoad Base 4 17-Apr-20 A 17-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 93 Off-Load & Prep.OffLoad Base

Turbine 93 Off-Load & Prep.OffLoad Lower Mid

Turbine 93 Off-Load & Prep.OffLoad Upper Mid

Turbine 97 Off-Load & Prep.OffLoad Upper Mid

Turbine 97 Off-Load & Prep.OffLoad  Mid Mid

Turbine 76 Off-Load & Prep.OffLoad  Mid Mid

Turbine 76 Off-Load & Prep.OffLoad  Top

Turbine 76 Off-Load & Prep.OffLoad  Hub

Turbine 76 Off-Load & Prep.OffLoad  Nacelle

Turbine 76 Off-Load & Prep.OffLoad  Blades

Turbine 97 Off-Load & Prep.OffLoad Lower Mid

Turbine 76 Off-Load & Prep.OffLoad Upper Mid

Turbine 83 Off-Load & Prep.OffLoad  Mid Mid

Turbine 83 Off-Load & Prep.OffLoad  Top

Turbine 83 Off-Load & Prep.OffLoad  Hub

Turbine 83 Off-Load & Prep.OffLoad  Nacelle

Turbine 83 Off-Load & Prep.OffLoad  Blades

Turbine 83 Off-Load & Prep.OffLoad Base

Turbine 83 Off-Load & Prep.OffLoad Lower Mid

Turbine 83 Off-Load & Prep.OffLoad Upper Mid

Turbine 76 Off-Load & Prep.OffLoad Base

Turbine 89 Off-Load & Prep.OffLoad  Mid Mid

Turbine 89 Off-Load & Prep.OffLoad  Top

Turbine 89 Off-Load & Prep.OffLoad  Hub

Turbine 89 Off-Load & Prep.OffLoad  Nacelle

Turbine 89 Off-Load & Prep.OffLoad  Blades

Turbine 89 Off-Load & Prep.OffLoad Base

Turbine 89 Off-Load & Prep.OffLoad Upper Mid

Turbine 69 Off-Load & Prep.OffLoad  Top

Turbine 69 Off-Load & Prep.OffLoad  Hub

Turbine 69 Off-Load & Prep.OffLoad  Nacelle

Turbine 69 Off-Load & Prep.OffLoad  Blades

Turbine 69 Off-Load & Prep.OffLoad Base

Turbine 64 Off-Load & Prep.OffLoad  Blades

Turbine 64 Off-Load & Prep.OffLoad  Mid Mid

Turbine 64 Off-Load & Prep.OffLoad  Top

Turbine 64 Off-Load & Prep.OffLoad  Hub

Turbine 64 Off-Load & Prep.OffLoad  Nacelle

Turbine 64 Off-Load & Prep.OffLoad Upper Mid

Turbine 76 Off-Load & Prep.OffLoad Lower Mid

Turbine 69 Off-Load & Prep.OffLoad  Mid Mid

Turbine 64 Off-Load & Prep.OffLoad Base

Turbine 68 Off-Load & Prep.OffLoad  Mid Mid

Turbine 68 Off-Load & Prep.OffLoad  Top

Turbine 68 Off-Load & Prep.OffLoad  Hub

Turbine 68 Off-Load & Prep.OffLoad  Nacelle

Turbine 68 Off-Load & Prep.OffLoad  Blades

Turbine 68 Off-Load & Prep.OffLoad Base

Turbine 89 Off-Load & Prep.OffLoad Lower Mid

Turbine 69 Off-Load & Prep.OffLoad Upper Mid

Turbine 68 Off-Load & Prep.OffLoad Upper Mid

Turbine 62 Off-Load & Prep.OffLoad  Nacelle

Turbine 62 Off-Load & Prep.OffLoad Base

Turbine 62 Off-Load & Prep.OffLoad  Mid Mid

Turbine 62 Off-Load & Prep.OffLoad  Top

Turbine 62 Off-Load & Prep.OffLoad  Hub

Turbine 62 Off-Load & Prep.OffLoad Lower Mid

Turbine 62 Off-Load & Prep.OffLoad Upper Mid

Turbine 73 Off-Load & Prep.OffLoad  Blades

Turbine 68 Off-Load & Prep.OffLoad Lower Mid

Turbine 75 Off-Load & Prep.OffLoad Base

Turbine 79 Off-Load & Prep.OffLoad Base
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287371 Turbine 73 Off-Load & Prep.OffLoad Mid Mid4 17-Apr-20 A 17-Apr-20 A

287381 Turbine 73 Off-Load & Prep.OffLoad Top 4 17-Apr-20 A 17-Apr-20 A

287391 Turbine 73 Off-Load & Prep.OffLoad Hub 4 17-Apr-20 A 17-Apr-20 A

287401 Turbine 73 Off-Load & Prep.OffLoad Nacelle4 17-Apr-20 A 17-Apr-20 A

287741 Turbine 62 Off-Load & Prep.OffLoad Blades4 17-Apr-20 A 17-Apr-20 A

284302 Turbine 75 Off-Load & Prep.OffLoad Lower Mid4 17-Apr-20 A 17-Apr-20 A

284362 Turbine 79 Off-Load & Prep.OffLoad Lower Mid4 17-Apr-20 A 17-Apr-20 A

287423 Turbine 73 Off-Load & Prep.OffLoad Upper Mid4 17-Apr-20 A 17-Apr-20 A

287431 Turbine 78 Off-Load & Prep.OffLoad Mid Mid4 20-Apr-20 A 20-Apr-20 A

287441 Turbine 78 Off-Load & Prep.OffLoad Top 4 20-Apr-20 A 20-Apr-20 A

287451 Turbine 78 Off-Load & Prep.OffLoad Hub 4 20-Apr-20 A 20-Apr-20 A

287461 Turbine 78 Off-Load & Prep.OffLoad Nacelle4 20-Apr-20 A 20-Apr-20 A

287471 Turbine 78 Off-Load & Prep.OffLoad Blades4 20-Apr-20 A 20-Apr-20 A

287481 Turbine 78 Off-Load & Prep.OffLoad Base 4 20-Apr-20 A 20-Apr-20 A

287491 Turbine 82 Off-Load & Prep.OffLoad Mid Mid4 20-Apr-20 A 20-Apr-20 A

287501 Turbine 82 Off-Load & Prep.OffLoad Top 4 20-Apr-20 A 20-Apr-20 A

287511 Turbine 82 Off-Load & Prep.OffLoad Hub 4 20-Apr-20 A 20-Apr-20 A

287521 Turbine 82 Off-Load & Prep.OffLoad Nacelle4 20-Apr-20 A 20-Apr-20 A

284432 Turbine 69 Off-Load & Prep.OffLoad Lower Mid4 20-Apr-20 A 20-Apr-20 A

284542 Turbine 64 Off-Load & Prep.OffLoad Lower Mid4 20-Apr-20 A 20-Apr-20 A

287483 Turbine 78 Off-Load & Prep.OffLoad Upper Mid4 20-Apr-20 A 20-Apr-20 A

287543 Turbine 82 Off-Load & Prep.OffLoad Upper Mid4 20-Apr-20 A 20-Apr-20 A

287421 Turbine 73 Off-Load & Prep.OffLoad Base 4 20-Apr-20 A 20-Apr-20 A

287531 Turbine 82 Off-Load & Prep.OffLoad Blades4 21-Apr-20 A 21-Apr-20 A

287541 Turbine 82 Off-Load & Prep.OffLoad Base 4 21-Apr-20 A 21-Apr-20 A

287551 Turbine 86 Off-Load & Prep.OffLoad Mid Mid4 21-Apr-20 A 21-Apr-20 A

287561 Turbine 86 Off-Load & Prep.OffLoad Top 4 21-Apr-20 A 21-Apr-20 A

287571 Turbine 86 Off-Load & Prep.OffLoad Hub 4 21-Apr-20 A 21-Apr-20 A

287581 Turbine 86 Off-Load & Prep.OffLoad Nacelle4 21-Apr-20 A 21-Apr-20 A

287591 Turbine 86 Off-Load & Prep.OffLoad Blades4 21-Apr-20 A 21-Apr-20 A

287621 Turbine 90 Off-Load & Prep.OffLoad Top 4 21-Apr-20 A 21-Apr-20 A

287631 Turbine 90 Off-Load & Prep.OffLoad Hub 4 21-Apr-20 A 21-Apr-20 A

287641 Turbine 90 Off-Load & Prep.OffLoad Nacelle4 21-Apr-20 A 21-Apr-20 A

287482 Turbine 78 Off-Load & Prep.OffLoad Lower Mid4 21-Apr-20 A 21-Apr-20 A

287603 Turbine 86 Off-Load & Prep.OffLoad Upper Mid4 21-Apr-20 A 21-Apr-20 A

344721 Turbine 90 Off-Load & Prep.OffLoad Upper Mid4 21-Apr-20 A 21-Apr-20 A

287422 Turbine 73 Off-Load & Prep.OffLoad Lower Mid4 21-Apr-20 A 21-Apr-20 A

287601 Turbine 86 Off-Load & Prep.OffLoad Base 4 22-Apr-20 A 22-Apr-20 A

287611 Turbine 90 Off-Load & Prep.OffLoad Mid Mid4 22-Apr-20 A 22-Apr-20 A

287542 Turbine 82 Off-Load & Prep.OffLoad Lower Mid4 22-Apr-20 A 22-Apr-20 A

287321 Turbine 59 Off-Load & Prep.OffLoad Top 4 22-Apr-20 A 22-Apr-20 A

287261 Turbine 66 Off-Load & Prep.OffLoad Top 4 27-Apr-20 A 27-Apr-20 A

287271 Turbine 66 Off-Load & Prep.OffLoad Hub 4 27-Apr-20 A 27-Apr-20 A

287281 Turbine 66 Off-Load & Prep.OffLoad Nacelle4 27-Apr-20 A 27-Apr-20 A

287291 Turbine 66 Off-Load & Prep.OffLoad Blades4 27-Apr-20 A 27-Apr-20 A

287311 Turbine 59 Off-Load & Prep.OffLoad Mid Mid4 27-Apr-20 A 27-Apr-20 A

287331 Turbine 59 Off-Load & Prep.OffLoad Hub 4 27-Apr-20 A 27-Apr-20 A

287341 Turbine 59 Off-Load & Prep.OffLoad Nacelle4 27-Apr-20 A 27-Apr-20 A

287351 Turbine 59 Off-Load & Prep.OffLoad Blades4 27-Apr-20 A 27-Apr-20 A

344821 Turbine 59 Off-Load & Prep.OffLoad Upper Mid4 27-Apr-20 A 27-Apr-20 A

286781 Turbine 60 Off-Load & Prep.OffLoad Top 4 28-Apr-20 A 28-Apr-20 A

286791 Turbine 60 Off-Load & Prep.OffLoad Hub 4 28-Apr-20 A 28-Apr-20 A

286801 Turbine 60 Off-Load & Prep.OffLoad Nacelle4 28-Apr-20 A 28-Apr-20 A

286811 Turbine 60 Off-Load & Prep.OffLoad Blades4 28-Apr-20 A 28-Apr-20 A

287251 Turbine 66 Off-Load & Prep.OffLoad Mid Mid4 28-Apr-20 A 28-Apr-20 A

287301 Turbine 66 Off-Load & Prep.OffLoad Base 4 28-Apr-20 A 28-Apr-20 A

287302 Turbine 66 Off-Load & Prep.OffLoad Lower Mid4 28-Apr-20 A 28-Apr-20 A

287303 Turbine 66 Off-Load & Prep.OffLoad Upper Mid4 28-Apr-20 A 28-Apr-20 A

287361 Turbine 59 Off-Load & Prep.OffLoad Base 4 28-Apr-20 A 28-Apr-20 A

344811 Turbine 59 Off-Load & Prep.OffLoad Lower Mid4 28-Apr-20 A 28-Apr-20 A

287191 Turbine 70 Off-Load & Prep.OffLoad Mid Mid4 29-Apr-20 A 29-Apr-20 A

287241 Turbine 70 Off-Load & Prep.OffLoad Base 4 29-Apr-20 A 29-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 73 Off-Load & Prep.OffLoad  Mid Mid

Turbine 73 Off-Load & Prep.OffLoad  Top

Turbine 73 Off-Load & Prep.OffLoad  Hub

Turbine 73 Off-Load & Prep.OffLoad  Nacelle

Turbine 62 Off-Load & Prep.OffLoad  Blades

Turbine 75 Off-Load & Prep.OffLoad Lower Mid

Turbine 79 Off-Load & Prep.OffLoad Lower Mid

Turbine 73 Off-Load & Prep.OffLoad Upper Mid

Turbine 78 Off-Load & Prep.OffLoad  Mid Mid

Turbine 78 Off-Load & Prep.OffLoad  Top

Turbine 78 Off-Load & Prep.OffLoad  Hub

Turbine 78 Off-Load & Prep.OffLoad  Nacelle

Turbine 78 Off-Load & Prep.OffLoad  Blades

Turbine 78 Off-Load & Prep.OffLoad Base

Turbine 82 Off-Load & Prep.OffLoad  Mid Mid

Turbine 82 Off-Load & Prep.OffLoad  Top

Turbine 82 Off-Load & Prep.OffLoad  Hub

Turbine 82 Off-Load & Prep.OffLoad  Nacelle

Turbine 69 Off-Load & Prep.OffLoad Lower Mid

Turbine 64 Off-Load & Prep.OffLoad Lower Mid

Turbine 78 Off-Load & Prep.OffLoad Upper Mid

Turbine 82 Off-Load & Prep.OffLoad Upper Mid

Turbine 73 Off-Load & Prep.OffLoad Base

Turbine 82 Off-Load & Prep.OffLoad  Blades

Turbine 82 Off-Load & Prep.OffLoad Base

Turbine 86 Off-Load & Prep.OffLoad  Mid Mid

Turbine 86 Off-Load & Prep.OffLoad  Top

Turbine 86 Off-Load & Prep.OffLoad  Hub

Turbine 86 Off-Load & Prep.OffLoad  Nacelle

Turbine 86 Off-Load & Prep.OffLoad  Blades

Turbine 90 Off-Load & Prep.OffLoad  Top

Turbine 90 Off-Load & Prep.OffLoad  Hub

Turbine 90 Off-Load & Prep.OffLoad  Nacelle

Turbine 78 Off-Load & Prep.OffLoad Lower Mid

Turbine 86 Off-Load & Prep.OffLoad Upper Mid

Turbine 90 Off-Load & Prep.OffLoad Upper Mid

Turbine 73 Off-Load & Prep.OffLoad Lower Mid

Turbine 86 Off-Load & Prep.OffLoad Base

Turbine 90 Off-Load & Prep.OffLoad  Mid Mid

Turbine 82 Off-Load & Prep.OffLoad Lower Mid

Turbine 59 Off-Load & Prep.OffLoad  Top

Turbine 66 Off-Load & Prep.OffLoad  Top

Turbine 66 Off-Load & Prep.OffLoad  Hub

Turbine 66 Off-Load & Prep.OffLoad  Nacelle

Turbine 66 Off-Load & Prep.OffLoad  Blades

Turbine 59 Off-Load & Prep.OffLoad  Mid Mid

Turbine 59 Off-Load & Prep.OffLoad  Hub

Turbine 59 Off-Load & Prep.OffLoad  Nacelle

Turbine 59 Off-Load & Prep.OffLoad  Blades

Turbine 59 Off-Load & Prep.OffLoad Upper Mid

Turbine 60 Off-Load & Prep.OffLoad  Top

Turbine 60 Off-Load & Prep.OffLoad  Hub

Turbine 60 Off-Load & Prep.OffLoad  Nacelle

Turbine 60 Off-Load & Prep.OffLoad  Blades

Turbine 66 Off-Load & Prep.OffLoad  Mid Mid

Turbine 66 Off-Load & Prep.OffLoad Base

Turbine 66 Off-Load & Prep.OffLoad Lower Mid

Turbine 66 Off-Load & Prep.OffLoad Upper Mid

Turbine 59 Off-Load & Prep.OffLoad Base

Turbine 59 Off-Load & Prep.OffLoad Lower Mid

Turbine 70 Off-Load & Prep.OffLoad  Mid Mid

Turbine 70 Off-Load & Prep.OffLoad Base
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286771 Turbine 60 Off-Load & Prep.OffLoad  Mid Mid4 30-Apr-20 A 30-Apr-20 A

286821 Turbine 60 Off-Load & Prep.OffLoad Base 4 30-Apr-20 A 30-Apr-20 A

286961 Turbine 67 Off-Load & Prep.OffLoad  Top 4 30-Apr-20 A 30-Apr-20 A

286971 Turbine 67 Off-Load & Prep.OffLoad  Hub 4 30-Apr-20 A 30-Apr-20 A

286981 Turbine 67 Off-Load & Prep.OffLoad  Nacelle4 30-Apr-20 A 30-Apr-20 A

286991 Turbine 67 Off-Load & Prep.OffLoad  Blades4 30-Apr-20 A 30-Apr-20 A

287131 Turbine 84 Off-Load & Prep.OffLoad  Mid Mid4 30-Apr-20 A 30-Apr-20 A

287141 Turbine 84 Off-Load & Prep.OffLoad  Top 4 30-Apr-20 A 30-Apr-20 A

287151 Turbine 84 Off-Load & Prep.OffLoad  Hub 4 30-Apr-20 A 30-Apr-20 A

287161 Turbine 84 Off-Load & Prep.OffLoad  Nacelle4 30-Apr-20 A 30-Apr-20 A

287171 Turbine 84 Off-Load & Prep.OffLoad  Blades4 30-Apr-20 A 30-Apr-20 A

287181 Turbine 84 Off-Load & Prep.OffLoad Base 4 30-Apr-20 A 30-Apr-20 A

287242 Turbine 70 Off-Load & Prep.OffLoad Lower Mid4 30-Apr-20 A 30-Apr-20 A

344831 Turbine 60 Off-Load & Prep.OffLoad Lower Mid4 30-Apr-20 A 30-Apr-20 A

344841 Turbine 60 Off-Load & Prep.OffLoad Upper Mid4 30-Apr-20 A 30-Apr-20 A

344921 Turbine 84 Off-Load & Prep.OffLoad Upper Mid4 30-Apr-20 A 30-Apr-20 A

286901 Turbine 65 Off-Load & Prep.OffLoad  Top 4 01-May-20 A 01-May-20 A

287071 Turbine 80 Off-Load & Prep.OffLoad  Mid Mid4 01-May-20 A 01-May-20 A

287081 Turbine 80 Off-Load & Prep.OffLoad  Top 4 01-May-20 A 01-May-20 A

287091 Turbine 80 Off-Load & Prep.OffLoad  Hub 4 01-May-20 A 01-May-20 A

287101 Turbine 80 Off-Load & Prep.OffLoad  Nacelle4 01-May-20 A 01-May-20 A

287111 Turbine 80 Off-Load & Prep.OffLoad  Blades4 01-May-20 A 01-May-20 A

287121 Turbine 80 Off-Load & Prep.OffLoad Base 4 01-May-20 A 01-May-20 A

287122 Turbine 80 Off-Load & Prep.OffLoad Lower Mid4 01-May-20 A 01-May-20 A

287123 Turbine 80 Off-Load & Prep.OffLoad Upper Mid4 01-May-20 A 01-May-20 A

273961 Turbine 79 Off-Load & Prep.Cure Grout 48 01-May-20 A 03-May-20 A

286951 Turbine 67 Off-Load & Prep.OffLoad  Mid Mid4 02-May-20 A 02-May-20 A

287211 Turbine 70 Off-Load & Prep.OffLoad  Hub 4 02-May-20 A 02-May-20 A

287221 Turbine 70 Off-Load & Prep.OffLoad  Nacelle4 02-May-20 A 02-May-20 A

287231 Turbine 70 Off-Load & Prep.OffLoad  Blades4 02-May-20 A 02-May-20 A

287602 Turbine 86 Off-Load & Prep.OffLoad Lower Mid4 02-May-20 A 02-May-20 A

287003 Turbine 67 Off-Load & Prep.OffLoad Upper Mid4 02-May-20 A 02-May-20 A

287201 Turbine 70 Off-Load & Prep.OffLoad  Top 4 04-May-20 A 04-May-20 A

287651 Turbine 90 Off-Load & Prep.OffLoad  Blades4 04-May-20 A 04-May-20 A

287243 Turbine 70 Off-Load & Prep.OffLoad Upper Mid4 04-May-20 A 04-May-20 A

344711 Turbine 90 Off-Load & Prep.OffLoad Lower Mid4 05-May-20 A 05-May-20 A

287661 Turbine 90 Off-Load & Prep.OffLoad Base 4 06-May-20 A 06-May-20 A

344911 Turbine 84 Off-Load & Prep.OffLoad Lower Mid4 06-May-20 A 06-May-20 A

286851 Turbine 61 Off-Load & Prep.OffLoad  Hub 4 06-May-20 A 06-May-20 A

286861 Turbine 61 Off-Load & Prep.OffLoad  Nacelle4 06-May-20 A 06-May-20 A

286871 Turbine 61 Off-Load & Prep.OffLoad  Blades4 06-May-20 A 06-May-20 A

286891 Turbine 65 Off-Load & Prep.OffLoad  Mid Mid4 06-May-20 A 06-May-20 A

286911 Turbine 65 Off-Load & Prep.OffLoad  Hub 4 06-May-20 A 06-May-20 A

286921 Turbine 65 Off-Load & Prep.OffLoad  Nacelle4 06-May-20 A 06-May-20 A

286931 Turbine 65 Off-Load & Prep.OffLoad  Blades4 06-May-20 A 06-May-20 A

344901 Turbine 65 Off-Load & Prep.OffLoad Upper Mid4 06-May-20 A 06-May-20 A

286731 Turbine 44 Off-Load & Prep.OffLoad  Hub 4 07-May-20 A 07-May-20 A

286741 Turbine 44 Off-Load & Prep.OffLoad  Nacelle4 07-May-20 A 07-May-20 A

286751 Turbine 44 Off-Load & Prep.OffLoad  Blades4 07-May-20 A 07-May-20 A

287031 Turbine 72 Off-Load & Prep.OffLoad  Hub 4 07-May-20 A 07-May-20 A

287041 Turbine 72 Off-Load & Prep.OffLoad  Nacelle4 07-May-20 A 07-May-20 A

287051 Turbine 72 Off-Load & Prep.OffLoad  Blades4 07-May-20 A 07-May-20 A

286551 Turbine 21 Off-Load & Prep.OffLoad  Hub 4 09-May-20 A 09-May-20 A

286561 Turbine 21 Off-Load & Prep.OffLoad  Nacelle4 09-May-20 A 09-May-20 A

286571 Turbine 21 Off-Load & Prep.OffLoad  Blades4 09-May-20 A 09-May-20 A

286601 Turbine 33 Off-Load & Prep.OffLoad  Hub 4 09-May-20 A 09-May-20 A

286611 Turbine 33 Off-Load & Prep.OffLoad  Nacelle4 09-May-20 A 09-May-20 A

286621 Turbine 33 Off-Load & Prep.OffLoad  Blades4 09-May-20 A 09-May-20 A

286431 Turbine 13 Off-Load & Prep.OffLoad  Hub 4 11-May-20 A 11-May-20 A

286441 Turbine 13 Off-Load & Prep.OffLoad  Nacelle4 11-May-20 A 11-May-20 A

287001 Turbine 67 Off-Load & Prep.OffLoad Base 4 11-May-20 A 11-May-20 A

344891 Turbine 65 Off-Load & Prep.OffLoad Lower Mid4 11-May-20 A 11-May-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 60 Off-Load & Prep.OffLoad  Mid Mid

Turbine 60 Off-Load & Prep.OffLoad Base

Turbine 67 Off-Load & Prep.OffLoad  Top

Turbine 67 Off-Load & Prep.OffLoad  Hub

Turbine 67 Off-Load & Prep.OffLoad  Nacelle

Turbine 67 Off-Load & Prep.OffLoad  Blades

Turbine 84 Off-Load & Prep.OffLoad  Mid Mid

Turbine 84 Off-Load & Prep.OffLoad  Top

Turbine 84 Off-Load & Prep.OffLoad  Hub

Turbine 84 Off-Load & Prep.OffLoad  Nacelle

Turbine 84 Off-Load & Prep.OffLoad  Blades

Turbine 84 Off-Load & Prep.OffLoad Base

Turbine 70 Off-Load & Prep.OffLoad Lower Mid

Turbine 60 Off-Load & Prep.OffLoad Lower Mid

Turbine 60 Off-Load & Prep.OffLoad Upper Mid

Turbine 84 Off-Load & Prep.OffLoad Upper Mid

Turbine 65 Off-Load & Prep.OffLoad  Top

Turbine 80 Off-Load & Prep.OffLoad  Mid Mid

Turbine 80 Off-Load & Prep.OffLoad  Top

Turbine 80 Off-Load & Prep.OffLoad  Hub

Turbine 80 Off-Load & Prep.OffLoad  Nacelle

Turbine 80 Off-Load & Prep.OffLoad  Blades

Turbine 80 Off-Load & Prep.OffLoad Base

Turbine 80 Off-Load & Prep.OffLoad Lower Mid

Turbine 80 Off-Load & Prep.OffLoad Upper Mid

Turbine 79 Off-Load & Prep.Cure Grout

Turbine 67 Off-Load & Prep.OffLoad  Mid Mid

Turbine 70 Off-Load & Prep.OffLoad  Hub

Turbine 70 Off-Load & Prep.OffLoad  Nacelle

Turbine 70 Off-Load & Prep.OffLoad  Blades

Turbine 86 Off-Load & Prep.OffLoad Lower Mid

Turbine 67 Off-Load & Prep.OffLoad Upper Mid

Turbine 70 Off-Load & Prep.OffLoad  Top

Turbine 90 Off-Load & Prep.OffLoad  Blades

Turbine 70 Off-Load & Prep.OffLoad Upper Mid

Turbine 90 Off-Load & Prep.OffLoad Lower Mid

Turbine 90 Off-Load & Prep.OffLoad Base

Turbine 84 Off-Load & Prep.OffLoad Lower Mid

Turbine 61 Off-Load & Prep.OffLoad  Hub

Turbine 61 Off-Load & Prep.OffLoad  Nacelle

Turbine 61 Off-Load & Prep.OffLoad  Blades

Turbine 65 Off-Load & Prep.OffLoad  Mid Mid

Turbine 65 Off-Load & Prep.OffLoad  Hub

Turbine 65 Off-Load & Prep.OffLoad  Nacelle

Turbine 65 Off-Load & Prep.OffLoad  Blades

Turbine 65 Off-Load & Prep.OffLoad Upper Mid

Turbine 44 Off-Load & Prep.OffLoad  Hub

Turbine 44 Off-Load & Prep.OffLoad  Nacelle

Turbine 44 Off-Load & Prep.OffLoad  Blades

Turbine 72 Off-Load & Prep.OffLoad  Hub

Turbine 72 Off-Load & Prep.OffLoad  Nacelle

Turbine 72 Off-Load & Prep.OffLoad  Blades

Turbine 21 Off-Load & Prep.OffLoad  Hub

Turbine 21 Off-Load & Prep.OffLoad  Nacelle

Turbine 21 Off-Load & Prep.OffLoad  Blades

Turbine 33 Off-Load & Prep.OffLoad  Hub

Turbine 33 Off-Load & Prep.OffLoad  Nacelle

Turbine 33 Off-Load & Prep.OffLoad  Blades

Turbine 13 Off-Load & Prep.OffLoad  Hub

Turbine 13 Off-Load & Prep.OffLoad  Nacelle

Turbine 67 Off-Load & Prep.OffLoad Base

Turbine 65 Off-Load & Prep.OffLoad Lower Mid

North Fork Ridge WBS - Detailed 29-Dec-20 13:10

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 42 of 92 TASK filter: All Activities

© Oracle Corporation

PUBLIC VERSION



Activity ID Activity Name Original

Duration

Start Finish Total

Float

287002 Turbine 67 Off-Load & Prep.OffLoad Lower Mid4 11-May-20 A 11-May-20 A

286451 Turbine 13 Off-Load & Prep.OffLoad Blades4 11-May-20 A 11-May-20 A

286491 Turbine 18 Off-Load & Prep.OffLoad Hub 4 11-May-20 A 11-May-20 A

286501 Turbine 18 Off-Load & Prep.OffLoad Nacelle4 11-May-20 A 11-May-20 A

286511 Turbine 18 Off-Load & Prep.OffLoad Blades4 11-May-20 A 11-May-20 A

286841 Turbine 61 Off-Load & Prep.OffLoad Top 4 11-May-20 A 11-May-20 A

287021 Turbine 72 Off-Load & Prep.OffLoad Top 4 11-May-20 A 11-May-20 A

286833 Turbine 61 Off-Load & Prep.OffLoad Upper Mid4 11-May-20 A 11-May-20 A

286591 Turbine 33 Off-Load & Prep.OffLoad Top 4 18-May-20 A 18-May-20 A

286311 Turbine 16 Off-Load & Prep.OffLoad Hub 4 18-May-20 A 18-May-20 A

286371 Turbine 11 Off-Load & Prep.O ffLoad Hub 4 18-May-20 A 18-May-20 A

286381 Turbine 11 Off-Load & Prep.O ffLoad Nacelle4 18-May-20 A 18-May-20 A

286831 Turbine 61 Off-Load & Prep.OffLoad Mid Mid4 18-May-20 A 18-May-20 A

286941 Turbine 65 Off-Load & Prep.OffLoad Base 4 18-May-20 A 18-May-20 A

287011 Turbine 72 Off-Load & Prep.OffLoad Mid Mid4 18-May-20 A 18-May-20 A

344741 Turbine 44 Off-Load & Prep.OffLoad Upper Mid4 18-May-20 A 18-May-20 A

286832 Turbine 61 Off-Load & Prep.OffLoad Lower Mid4 18-May-20 A 18-May-20 A

287062 Turbine 72 Off-Load & Prep.OffLoad Lower Mid4 18-May-20 A 18-May-20 A

287063 Turbine 72 Off-Load & Prep.OffLoad Upper Mid4 18-May-20 A 18-May-20 A

286721 Turbine 44 Off-Load & Prep.OffLoad Top 4 19-May-20 A 19-May-20 A

286881 Turbine 61 Off-Load & Prep.OffLoad Base 4 19-May-20 A 19-May-20 A

287061 Turbine 72 Off-Load & Prep.OffLoad Base 4 19-May-20 A 19-May-20 A

344771 Turbine 33 Off-Load & Prep.OffLoad Lower Mid4 19-May-20 A 19-May-20 A

344781 Turbine 33 Off-Load & Prep.OffLoad Upper Mid4 19-May-20 A 19-May-20 A

286301 Turbine 16 Off-Load & Prep.OffLoad Top 4 19-May-20 A 19-May-20 A

286361 Turbine 11 Off-Load & Prep.O ffLoad Top 4 19-May-20 A 19-May-20 A

286711 Turbine 44 Off-Load & Prep.OffLoad Mid Mid4 19-May-20 A 19-May-20 A

284261 Turbine 75 Off-Load & Prep.OffLoad Top 4 20-May-20 A 20-May-20 A

284271 Turbine 75 Off-Load & Prep.OffLoad Hub 4 20-May-20 A 20-May-20 A

284281 Turbine 75 Off-Load & Prep.OffLoad Nacelle4 20-May-20 A 20-May-20 A

284301 Turbine 75 Off-Load & Prep.OffLoad Blades4 20-May-20 A 20-May-20 A

286191 Turbine 32 Off-Load & Prep.OffLoad Hub 4 20-May-20 A 20-May-20 A

286201 Turbine 32 Off-Load & Prep.OffLoad Nacelle4 20-May-20 A 20-May-20 A

286631 Turbine 33 Off-Load & Prep.OffLoad Mid Mid4 20-May-20 A 20-May-20 A

284303 Turbine 75 Off-Load & Prep.OffLoad Upper Mid4 20-May-20 A 20-May-20 A

286331 Turbine 16 Off-Load & Prep.OffLoad Blades4 20-May-20 A 20-May-20 A

286541 Turbine 21 Off-Load & Prep.OffLoad Top 4 20-May-20 A 20-May-20 A

286641 Turbine 33 Off-Load & Prep.OffLoad Base 4 20-May-20 A 20-May-20 A

286761 Turbine 44 Off-Load & Prep.OffLoad Base 4 20-May-20 A 20-May-20 A

344731 Turbine 44 Off-Load & Prep.OffLoad Lower Mid4 20-May-20 A 20-May-20 A

344871 Turbine 11 Off-Load & Prep.O ffLoad Lower Mid4 20-May-20 A 20-May-20 A

344881 Turbine 11 Off-Load & Prep.O ffLoad Upper Mid4 20-May-20 A 20-May-20 A

284251 Turbine 75 Off-Load & Prep.OffLoad Mid Mid4 21-May-20 A 21-May-20 A

284321 Turbine 79 Off-Load & Prep.OffLoad Top 4 22-May-20 A 22-May-20 A

284331 Turbine 79 Off-Load & Prep.OffLoad Hub 4 22-May-20 A 22-May-20 A

284341 Turbine 79 Off-Load & Prep.OffLoad Nacelle4 22-May-20 A 22-May-20 A

284351 Turbine 79 Off-Load & Prep.OffLoad Blades4 22-May-20 A 22-May-20 A

284311 Turbine 79 Off-Load & Prep.OffLoad Mid Mid4 22-May-20 A 22-May-20 A

284363 Turbine 79 Off-Load & Prep.OffLoad Upper Mid4 22-May-20 A 22-May-20 A

286391 Turbine 11 Off-Load & Prep.O ffLoad Blades 4 27-May-20 A 27-May-20 A

286401 Turbine 11 Off-Load & Prep.O ffLoad Base 4 27-May-20 A 27-May-20 A

286481 Turbine 18 Off-Load & Prep.OffLoad Top 4 27-May-20 A 27-May-20 A

286521 Turbine 18 Off-Load & Prep.OffLoad Base 4 27-May-20 A 27-May-20 A

286581 Turbine 21 Off-Load & Prep.OffLoad Base 4 27-May-20 A 27-May-20 A

286522 Turbine 18 Off-Load & Prep.OffLoad Lower Mid4 27-May-20 A 27-May-20 A

286523 Turbine 18 Off-Load & Prep.OffLoad Upper Mid4 27-May-20 A 27-May-20 A

286241 Turbine 42 Off-Load & Prep.OffLoad Top 4 28-May-20 A 28-May-20 A

286251 Turbine 42 Off-Load & Prep.OffLoad Hub 4 28-May-20 A 28-May-20 A

286261 Turbine 42 Off-Load & Prep.OffLoad Nacelle4 28-May-20 A 28-May-20 A

286271 Turbine 42 Off-Load & Prep.OffLoad Blades4 28-May-20 A 28-May-20 A

286321 Turbine 16 Off-Load & Prep.OffLoad Nacelle4 28-May-20 A 28-May-20 A

344791 Turbine 21 Off-Load & Prep.OffLoad Lower Mid4 28-May-20 A 28-May-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 67 Off-Load & Prep.OffLoad Lower Mid

Turbine 13 Off-Load & Prep.OffLoad  Blades

Turbine 18 Off-Load & Prep.OffLoad  Hub

Turbine 18 Off-Load & Prep.OffLoad  Nacelle

Turbine 18 Off-Load & Prep.OffLoad  Blades

Turbine 61 Off-Load & Prep.OffLoad  Top

Turbine 72 Off-Load & Prep.OffLoad  Top

Turbine 61 Off-Load & Prep.OffLoad Upper Mid

Turbine 33 Off-Load & Prep.OffLoad  Top

Turbine 16 Off-Load & Prep.OffLoad  Hub

Turbine 11 Off-Load & Prep.O ffLoad  Hub

Turbine 11 Off-Load & Prep.O ffLoad  Nacelle

Turbine 61 Off-Load & Prep.OffLoad  Mid Mid

Turbine 65 Off-Load & Prep.OffLoad Base

Turbine 72 Off-Load & Prep.OffLoad  Mid Mid

Turbine 44 Off-Load & Prep.OffLoad Upper Mid

Turbine 61 Off-Load & Prep.OffLoad Lower Mid

Turbine 72 Off-Load & Prep.OffLoad Lower Mid

Turbine 72 Off-Load & Prep.OffLoad Upper Mid

Turbine 44 Off-Load & Prep.OffLoad  Top

Turbine 61 Off-Load & Prep.OffLoad Base

Turbine 72 Off-Load & Prep.OffLoad Base

Turbine 33 Off-Load & Prep.OffLoad Lower Mid

Turbine 33 Off-Load & Prep.OffLoad Upper Mid

Turbine 16 Off-Load & Prep.OffLoad  Top

Turbine 11 Off-Load & Prep.O ffLoad  Top

Turbine 44 Off-Load & Prep.OffLoad  Mid Mid

Turbine 75 Off-Load & Prep.OffLoad  Top

Turbine 75 Off-Load & Prep.OffLoad  Hub

Turbine 75 Off-Load & Prep.OffLoad  Nacelle

Turbine 75 Off-Load & Prep.OffLoad  Blades

Turbine 32 Off-Load & Prep.OffLoad  Hub

Turbine 32 Off-Load & Prep.OffLoad  Nacelle

Turbine 33 Off-Load & Prep.OffLoad  Mid Mid

Turbine 75 Off-Load & Prep.OffLoad Upper Mid

Turbine 16 Off-Load & Prep.OffLoad  Blades

Turbine 21 Off-Load & Prep.OffLoad  Top

Turbine 33 Off-Load & Prep.OffLoad Base

Turbine 44 Off-Load & Prep.OffLoad Base

Turbine 44 Off-Load & Prep.OffLoad Lower Mid

Turbine 11 Off-Load & Prep.O ffLoad Lower Mid

Turbine 11 Off-Load & Prep.O ffLoad Upper Mid

Turbine 75 Off-Load & Prep.OffLoad  Mid Mid

Turbine 79 Off-Load & Prep.OffLoad  Top

Turbine 79 Off-Load & Prep.OffLoad  Hub

Turbine 79 Off-Load & Prep.OffLoad  Nacelle

Turbine 79 Off-Load & Prep.OffLoad  Blades

Turbine 79 Off-Load & Prep.OffLoad  Mid Mid

Turbine 79 Off-Load & Prep.OffLoad Upper Mid

Turbine 11 Off-Load & Prep.O ffLoad  Blades

Turbine 11 Off-Load & Prep.O ffLoad Base

Turbine 18 Off-Load & Prep.OffLoad  Top

Turbine 18 Off-Load & Prep.OffLoad Base

Turbine 21 Off-Load & Prep.OffLoad Base

Turbine 18 Off-Load & Prep.OffLoad Lower Mid

Turbine 18 Off-Load & Prep.OffLoad Upper Mid

Turbine 42 Off-Load & Prep.OffLoad  Top

Turbine 42 Off-Load & Prep.OffLoad  Hub

Turbine 42 Off-Load & Prep.OffLoad  Nacelle

Turbine 42 Off-Load & Prep.OffLoad  Blades

Turbine 16 Off-Load & Prep.OffLoad  Nacelle

Turbine 21 Off-Load & Prep.OffLoad Lower Mid
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286281 Turbine 42 Off-Load & Prep.OffLoad Base 4 29-May-20 A 29-May-20 A

286121 Turbine 45 Off-Load & Prep.OffLoad Top 4 29-May-20 A 29-May-20 A

344931 Turbine 42 Off-Load & Prep.OffLoad Lower Mid4 29-May-20 A 29-May-20 A

344941 Turbine 42 Off-Load & Prep.OffLoad Upper Mid4 29-May-20 A 29-May-20 A

286131 Turbine 45 Off-Load & Prep.OffLoad Hub 4 01-Jun-20 A 01-Jun-20 A

286111 Turbine 45 Off-Load & Prep.OffLoad Mid Mid4 01-Jun-20 A 01-Jun-20 A

286141 Turbine 45 Off-Load & Prep.OffLoad Nacelle4 01-Jun-20 A 01-Jun-20 A

286151 Turbine 45 Off-Load & Prep.OffLoad Blades4 01-Jun-20 A 01-Jun-20 A

286161 Turbine 45 Off-Load & Prep.OffLoad Base 4 01-Jun-20 A 01-Jun-20 A

286231 Turbine 42 Off-Load & Prep.OffLoad Mid Mid4 01-Jun-20 A 01-Jun-20 A

286651 Turbine 39 Off-Load & Prep.OffLoad Top 4 01-Jun-20 A 01-Jun-20 A

286661 Turbine 39 Off-Load & Prep.OffLoad Mid Mid4 01-Jun-20 A 01-Jun-20 A

286671 Turbine 39 Off-Load & Prep.OffLoad Hub 4 01-Jun-20 A 01-Jun-20 A

286681 Turbine 39 Off-Load & Prep.OffLoad Nacelle4 01-Jun-20 A 01-Jun-20 A

286691 Turbine 39 Off-Load & Prep.OffLoad Blades4 01-Jun-20 A 01-Jun-20 A

286701 Turbine 39 Off-Load & Prep.OffLoad Base 4 01-Jun-20 A 01-Jun-20 A

344761 Turbine 39 Off-Load & Prep.OffLoad Upper Mid4 01-Jun-20 A 01-Jun-20 A

344951 Turbine 45 Off-Load & Prep.OffLoad Lower Mid4 01-Jun-20 A 01-Jun-20 A

344961 Turbine 45 Off-Load & Prep.OffLoad Upper Mid4 01-Jun-20 A 01-Jun-20 A

285991 Turbine 50 Off-Load & Prep.OffLoad Mid Mid4 02-Jun-20 A 02-Jun-20 A

286011 Turbine 50 Off-Load & Prep.OffLoad Hub 4 02-Jun-20 A 02-Jun-20 A

286071 Turbine 43 Off-Load & Prep.OffLoad Hub 4 02-Jun-20 A 02-Jun-20 A

286081 Turbine 43 Off-Load & Prep.OffLoad Nacelle4 02-Jun-20 A 02-Jun-20 A

286091 Turbine 43 Off-Load & Prep.OffLoad Blades4 02-Jun-20 A 02-Jun-20 A

344751 Turbine 39 Off-Load & Prep.OffLoad Lower Mid4 02-Jun-20 A 02-Jun-20 A

286001 Turbine 50 Off-Load & Prep.OffLoad Top 4 02-Jun-20 A 02-Jun-20 A

286021 Turbine 50 Off-Load & Prep.OffLoad Nacelle4 02-Jun-20 A 02-Jun-20 A

286031 Turbine 50 Off-Load & Prep.OffLoad Blades4 02-Jun-20 A 02-Jun-20 A

286041 Turbine 50 Off-Load & Prep.OffLoad Base 4 02-Jun-20 A 02-Jun-20 A

286051 Turbine 43 Off-Load & Prep.OffLoad Mid Mid4 02-Jun-20 A 02-Jun-20 A

286061 Turbine 43 Off-Load & Prep.OffLoad Top 4 02-Jun-20 A 02-Jun-20 A

286101 Turbine 43 Off-Load & Prep.OffLoad Base 4 02-Jun-20 A 02-Jun-20 A

286043 Turbine 50 Off-Load & Prep.OffLoad Upper Mid4 02-Jun-20 A 02-Jun-20 A

344981 Turbine 43 Off-Load & Prep.OffLoad Upper Mid4 02-Jun-20 A 02-Jun-20 A

285891 Turbine 17 Off-Load & Prep.OffLoad Hub 4 03-Jun-20 A 03-Jun-20 A

285901 Turbine 17 Off-Load & Prep.OffLoad Nacelle4 03-Jun-20 A 03-Jun-20 A

285941 Turbine 12 Off-Load & Prep.OffLoad Top 4 03-Jun-20 A 03-Jun-20 A

286181 Turbine 32 Off-Load & Prep.OffLoad Top 4 03-Jun-20 A 03-Jun-20 A

286211 Turbine 32 Off-Load & Prep.OffLoad Blades4 03-Jun-20 A 03-Jun-20 A

286222 Turbine 32 Off-Load & Prep.OffLoad Lower Mid4 03-Jun-20 A 03-Jun-20 A

285951 Turbine 12 Off-Load & Prep.OffLoad Hub 4 03-Jun-20 A 03-Jun-20 A

285971 Turbine 12 Off-Load & Prep.OffLoad Blades4 03-Jun-20 A 03-Jun-20 A

286223 Turbine 32 Off-Load & Prep.OffLoad Upper Mid4 03-Jun-20 A 03-Jun-20 A

345001 Turbine 12 Off-Load & Prep.OffLoad Upper Mid4 03-Jun-20 A 03-Jun-20 A

286171 Turbine 32 Off-Load & Prep.OffLoad Mid Mid4 05-Jun-20 A 05-Jun-20 A

286221 Turbine 32 Off-Load & Prep.OffLoad Base 4 05-Jun-20 A 05-Jun-20 A

285341 Turbine 14 Off-Load & Prep.OffLoad Top 4 08-Jun-20 A 08-Jun-20 A

285351 Turbine 14 Off-Load & Prep.OffLoad Hub 4 08-Jun-20 A 08-Jun-20 A

285361 Turbine 14 Off-Load & Prep.OffLoad Nacelle4 08-Jun-20 A 08-Jun-20 A

285881 Turbine 17 Off-Load & Prep.OffLoad Top 4 08-Jun-20 A 08-Jun-20 A

285921 Turbine 17 Off-Load & Prep.OffLoad Base 4 08-Jun-20 A 08-Jun-20 A

286421 Turbine 13 Off-Load & Prep.OffLoad Top 4 08-Jun-20 A 08-Jun-20 A

344851 Turbine 13 Off-Load & Prep.OffLoad Lower Mid4 08-Jun-20 A 08-Jun-20 A

285931 Turbine 12 Off-Load & Prep.OffLoad Mid Mid4 08-Jun-20 A 08-Jun-20 A

286343 Turbine 16 Off-Load & Prep.OffLoad Upper Mid4 08-Jun-20 A 08-Jun-20 A

285281 Turbine 19 Off-Load & Prep.OffLoad Top 4 09-Jun-20 A 09-Jun-20 A

285291 Turbine 19 Off-Load & Prep.OffLoad Hub 4 09-Jun-20 A 09-Jun-20 A

285301 Turbine 19 Off-Load & Prep.OffLoad Nacelle4 09-Jun-20 A 09-Jun-20 A

285401 Turbine 9 Off-Load & Prep.OffLoad Top 4 09-Jun-20 A 09-Jun-20 A

285411 Turbine 9 Off-Load & Prep.OffLoad Hub 4 09-Jun-20 A 09-Jun-20 A

285421 Turbine 9 Off-Load & Prep.OffLoad Nacelle 4 09-Jun-20 A 09-Jun-20 A

285461 Turbine 10 Off-Load & Prep.OffLoad Top 4 09-Jun-20 A 09-Jun-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
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Turbine 42 Off-Load & Prep.OffLoad Base

Turbine 45 Off-Load & Prep.OffLoad  Top

Turbine 42 Off-Load & Prep.OffLoad Lower Mid

Turbine 42 Off-Load & Prep.OffLoad Upper Mid

Turbine 45 Off-Load & Prep.OffLoad  Hub

Turbine 45 Off-Load & Prep.OffLoad  Mid Mid

Turbine 45 Off-Load & Prep.OffLoad  Nacelle

Turbine 45 Off-Load & Prep.OffLoad  Blades

Turbine 45 Off-Load & Prep.OffLoad Base

Turbine 42 Off-Load & Prep.OffLoad  Mid Mid

Turbine 39 Off-Load & Prep.OffLoad  Top

Turbine 39 Off-Load & Prep.OffLoad  Mid Mid

Turbine 39 Off-Load & Prep.OffLoad  Hub

Turbine 39 Off-Load & Prep.OffLoad  Nacelle

Turbine 39 Off-Load & Prep.OffLoad  Blades

Turbine 39 Off-Load & Prep.OffLoad Base

Turbine 39 Off-Load & Prep.OffLoad Upper Mid

Turbine 45 Off-Load & Prep.OffLoad Lower Mid

Turbine 45 Off-Load & Prep.OffLoad Upper Mid

Turbine 50 Off-Load & Prep.OffLoad  Mid Mid

Turbine 50 Off-Load & Prep.OffLoad  Hub

Turbine 43 Off-Load & Prep.OffLoad  Hub

Turbine 43 Off-Load & Prep.OffLoad  Nacelle

Turbine 43 Off-Load & Prep.OffLoad  Blades

Turbine 39 Off-Load & Prep.OffLoad Lower Mid

Turbine 50 Off-Load & Prep.OffLoad  Top

Turbine 50 Off-Load & Prep.OffLoad  Nacelle

Turbine 50 Off-Load & Prep.OffLoad  Blades

Turbine 50 Off-Load & Prep.OffLoad Base

Turbine 43 Off-Load & Prep.OffLoad  Mid Mid

Turbine 43 Off-Load & Prep.OffLoad  Top

Turbine 43 Off-Load & Prep.OffLoad Base

Turbine 50 Off-Load & Prep.OffLoad Upper Mid

Turbine 43 Off-Load & Prep.OffLoad Upper Mid

Turbine 17 Off-Load & Prep.OffLoad  Hub

Turbine 17 Off-Load & Prep.OffLoad  Nacelle

Turbine 12 Off-Load & Prep.OffLoad  Top

Turbine 32 Off-Load & Prep.OffLoad  Top

Turbine 32 Off-Load & Prep.OffLoad  Blades

Turbine 32 Off-Load & Prep.OffLoad Lower Mid

Turbine 12 Off-Load & Prep.OffLoad  Hub

Turbine 12 Off-Load & Prep.OffLoad  Blades

Turbine 32 Off-Load & Prep.OffLoad Upper Mid

Turbine 12 Off-Load & Prep.OffLoad Upper Mid

Turbine 32 Off-Load & Prep.OffLoad  Mid Mid

Turbine 32 Off-Load & Prep.OffLoad Base

Turbine 14 Off-Load & Prep.OffLoad  Top

Turbine 14 Off-Load & Prep.OffLoad  Hub

Turbine 14 Off-Load & Prep.OffLoad  Nacelle

Turbine 17 Off-Load & Prep.OffLoad  Top

Turbine 17 Off-Load & Prep.OffLoad Base

Turbine 13 Off-Load & Prep.OffLoad  Top

Turbine 13 Off-Load & Prep.OffLoad Lower Mid

Turbine 12 Off-Load & Prep.OffLoad  Mid Mid

Turbine 16 Off-Load & Prep.OffLoad Upper Mid

Turbine 19 Off-Load & Prep.OffLoad  Top

Turbine 19 Off-Load & Prep.OffLoad  Hub

Turbine 19 Off-Load & Prep.OffLoad  Nacelle

Turbine 9 Off-Load & Prep.OffLoad  Top

Turbine 9 Off-Load & Prep.OffLoad  Hub

Turbine 9 Off-Load & Prep.OffLoad  Nacelle

Turbine 10 Off-Load & Prep.OffLoad  Top
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285471 Turbine 10 Off-Load & Prep.OffLoad Hub 4 09-Jun-20 A 09-Jun-20 A

285591 Turbine 7 Off-Load & Prep.OffLoad Hub 4 10-Jun-20 A 10-Jun-20 A

285521 Turbine 8 Off-Load & Prep.OffLoad Top 4 10-Jun-20 A 10-Jun-20 A

285531 Turbine 8 Off-Load & Prep.OffLoad Hub 4 10-Jun-20 A 10-Jun-20 A

285581 Turbine 7 Off-Load & Prep.OffLoad Top 4 10-Jun-20 A 10-Jun-20 A

285481 Turbine 10 Off-Load & Prep.OffLoad Nacelle4 11-Jun-20 A 11-Jun-20 A

285541 Turbine 8 Off-Load & Prep.OffLoad Nacelle 4 11-Jun-20 A 11-Jun-20 A

285691 Turbine 4 Off-Load & Prep.OffLoad Top 4 11-Jun-20 A 11-Jun-20 A

285641 Turbine 6 Off-Load & Prep.OffLoad Top 4 11-Jun-20 A 11-Jun-20 A

285651 Turbine 6 Off-Load & Prep.OffLoad Hub 4 11-Jun-20 A 11-Jun-20 A

285661 Turbine 6 Off-Load & Prep.OffLoad Nacelle 4 11-Jun-20 A 11-Jun-20 A

285721 Turbine 4 Off-Load & Prep.OffLoad Nacelle 4 11-Jun-20 A 11-Jun-20 A

285601 Turbine 7 Off-Load & Prep.OffLoad Nacelle 4 12-Jun-20 A 12-Jun-20 A

285711 Turbine 4 Off-Load & Prep.OffLoad Hub 4 12-Jun-20 A 12-Jun-20 A

285771 Turbine 2 Off-Load & Prep.OffLoad Hub 4 12-Jun-20 A 12-Jun-20 A

285821 Turbine 1 Off-Load & Prep.OffLoad Top 4 12-Jun-20 A 12-Jun-20 A

285841 Turbine 1 Off-Load & Prep.OffLoad Nacelle 4 12-Jun-20 A 12-Jun-20 A

285781 Turbine 2 Off-Load & Prep.OffLoad Nacelle 4 12-Jun-20 A 12-Jun-20 A

285831 Turbine 1 Off-Load & Prep.OffLoad Hub 4 12-Jun-20 A 12-Jun-20 A

284991 Turbine 49 Off-Load & Prep.OffLoad Hub 4 15-Jun-20 A 15-Jun-20 A

285001 Turbine 49 Off-Load & Prep.OffLoad Nacelle4 15-Jun-20 A 15-Jun-20 A

285761 Turbine 2 Off-Load & Prep.OffLoad Top 4 15-Jun-20 A 15-Jun-20 A

284931 Turbine 41 Off-Load & Prep.OffLoad Hub 4 15-Jun-20 A 15-Jun-20 A

284941 Turbine 41 Off-Load & Prep.OffLoad Nacelle4 15-Jun-20 A 15-Jun-20 A

284921 Turbine 41 Off-Load & Prep.OffLoad Top 4 16-Jun-20 A 16-Jun-20 A

285871 Turbine 17 Off-Load & Prep.OffLoad Mid Mid4 16-Jun-20 A 16-Jun-20 A

286461 Turbine 13 Off-Load & Prep.OffLoad Base 4 16-Jun-20 A 16-Jun-20 A

284871 Turbine 35 Off-Load & Prep.OffLoad Hub 4 16-Jun-20 A 16-Jun-20 A

284861 Turbine 35 Off-Load & Prep.OffLoad Top 4 17-Jun-20 A 17-Jun-20 A

284881 Turbine 35 Off-Load & Prep.OffLoad Nacelle4 17-Jun-20 A 17-Jun-20 A

284981 Turbine 49 Off-Load & Prep.OffLoad Top 4 17-Jun-20 A 17-Jun-20 A

285051 Turbine 31 Off-Load & Prep.OffLoad Hub 4 17-Jun-20 A 17-Jun-20 A

285061 Turbine 31 Off-Load & Prep.OffLoad Nacelle4 17-Jun-20 A 17-Jun-20 A

285311 Turbine 19 Off-Load & Prep.OffLoad Blades4 17-Jun-20 A 17-Jun-20 A

286341 Turbine 16 Off-Load & Prep.OffLoad Base 4 17-Jun-20 A 17-Jun-20 A

286342 Turbine 16 Off-Load & Prep.OffLoad Lower Mid4 17-Jun-20 A 17-Jun-20 A

344991 Turbine 12 Off-Load & Prep.OffLoad Lower Mid4 17-Jun-20 A 17-Jun-20 A

284811 Turbine 38 Off-Load & Prep.OffLoad Hub 4 17-Jun-20 A 17-Jun-20 A

284821 Turbine 38 Off-Load & Prep.OffLoad Nacelle4 17-Jun-20 A 17-Jun-20 A

285271 Turbine 19 Off-Load & Prep.OffLoad Mid Mid4 17-Jun-20 A 17-Jun-20 A

285321 Turbine 19 Off-Load & Prep.OffLoad Base 4 17-Jun-20 A 17-Jun-20 A

285371 Turbine 14 Off-Load & Prep.OffLoad Blades4 17-Jun-20 A 17-Jun-20 A

285911 Turbine 17 Off-Load & Prep.OffLoad Blades4 17-Jun-20 A 17-Jun-20 A

286291 Turbine 16 Off-Load & Prep.OffLoad Mid Mid4 17-Jun-20 A 17-Jun-20 A

285272 Turbine 19 Off-Load & Prep.OffLoad Lower Mid4 17-Jun-20 A 17-Jun-20 A

285273 Turbine 19 Off-Load & Prep.OffLoad Upper Mid4 17-Jun-20 A 17-Jun-20 A

345161 Turbine 14 Off-Load & Prep.OffLoad Upper Mid4 17-Jun-20 A 17-Jun-20 A

285381 Turbine 14 Off-Load & Prep.OffLoad Base 4 18-Jun-20 A 18-Jun-20 A

285961 Turbine 12 Off-Load & Prep.OffLoad Nacelle4 18-Jun-20 A 18-Jun-20 A

286351 Turbine 11 Off-Load & Prep.O ffLoad Mid Mid4 18-Jun-20 A 18-Jun-20 A

344971 Turbine 43 Off-Load & Prep.OffLoad Lower Mid4 18-Jun-20 A 18-Jun-20 A

285161 Turbine 20 Off-Load & Prep.OffLoad Top 4 18-Jun-20 A 18-Jun-20 A

285221 Turbine 15 Off-Load & Prep.OffLoad Top 4 18-Jun-20 A 18-Jun-20 A

285231 Turbine 15 Off-Load & Prep.OffLoad Hub 4 18-Jun-20 A 18-Jun-20 A

285431 Turbine 9 Off-Load & Prep.OffLoad Blades 4 18-Jun-20 A 18-Jun-20 A

285981 Turbine 12 Off-Load & Prep.OffLoad Base 4 18-Jun-20 A 18-Jun-20 A

286531 Turbine 21 Off-Load & Prep.OffLoad Mid Mid4 18-Jun-20 A 18-Jun-20 A

285923 Turbine 17 Off-Load & Prep.OffLoad Upper Mid4 18-Jun-20 A 18-Jun-20 A

284761 Turbine 47 Off-Load & Prep.OffLoad Nacelle4 19-Jun-20 A 19-Jun-20 A

285041 Turbine 31 Off-Load & Prep.OffLoad Top 4 19-Jun-20 A 19-Jun-20 A

285101 Turbine 24 Off-Load & Prep.OffLoad Top 4 19-Jun-20 A 19-Jun-20 A

285111 Turbine 24 Off-Load & Prep.OffLoad Hub 4 19-Jun-20 A 19-Jun-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 10 Off-Load & Prep.OffLoad  Hub

Turbine 7 Off-Load & Prep.OffLoad  Hub

Turbine 8 Off-Load & Prep.OffLoad  Top

Turbine 8 Off-Load & Prep.OffLoad  Hub

Turbine 7 Off-Load & Prep.OffLoad  Top

Turbine 10 Off-Load & Prep.OffLoad  Nacelle

Turbine 8 Off-Load & Prep.OffLoad  Nacelle

Turbine 4 Off-Load & Prep.OffLoad  Top

Turbine 6 Off-Load & Prep.OffLoad  Top

Turbine 6 Off-Load & Prep.OffLoad  Hub

Turbine 6 Off-Load & Prep.OffLoad  Nacelle

Turbine 4 Off-Load & Prep.OffLoad  Nacelle

Turbine 7 Off-Load & Prep.OffLoad  Nacelle

Turbine 4 Off-Load & Prep.OffLoad  Hub

Turbine 2 Off-Load & Prep.OffLoad  Hub

Turbine 1 Off-Load & Prep.OffLoad  Top

Turbine 1 Off-Load & Prep.OffLoad  Nacelle

Turbine 2 Off-Load & Prep.OffLoad  Nacelle

Turbine 1 Off-Load & Prep.OffLoad  Hub

Turbine 49 Off-Load & Prep.OffLoad  Hub

Turbine 49 Off-Load & Prep.OffLoad  Nacelle

Turbine 2 Off-Load & Prep.OffLoad  Top

Turbine 41 Off-Load & Prep.OffLoad  Hub

Turbine 41 Off-Load & Prep.OffLoad  Nacelle

Turbine 41 Off-Load & Prep.OffLoad  Top

Turbine 17 Off-Load & Prep.OffLoad  Mid Mid

Turbine 13 Off-Load & Prep.OffLoad Base

Turbine 35 Off-Load & Prep.OffLoad  Hub

Turbine 35 Off-Load & Prep.OffLoad  Top

Turbine 35 Off-Load & Prep.OffLoad  Nacelle

Turbine 49 Off-Load & Prep.OffLoad  Top

Turbine 31 Off-Load & Prep.OffLoad  Hub

Turbine 31 Off-Load & Prep.OffLoad  Nacelle

Turbine 19 Off-Load & Prep.OffLoad  Blades

Turbine 16 Off-Load & Prep.OffLoad Base

Turbine 16 Off-Load & Prep.OffLoad Lower Mid

Turbine 12 Off-Load & Prep.OffLoad Lower Mid

Turbine 38 Off-Load & Prep.OffLoad  Hub

Turbine 38 Off-Load & Prep.OffLoad  Nacelle

Turbine 19 Off-Load & Prep.OffLoad  Mid Mid

Turbine 19 Off-Load & Prep.OffLoad Base

Turbine 14 Off-Load & Prep.OffLoad  Blades

Turbine 17 Off-Load & Prep.OffLoad  Blades

Turbine 16 Off-Load & Prep.OffLoad  Mid Mid

Turbine 19 Off-Load & Prep.OffLoad Lower Mid

Turbine 19 Off-Load & Prep.OffLoad Upper Mid

Turbine 14 Off-Load & Prep.OffLoad Upper Mid

Turbine 14 Off-Load & Prep.OffLoad Base

Turbine 12 Off-Load & Prep.OffLoad  Nacelle

Turbine 11 Off-Load & Prep.O ffLoad  Mid Mid

Turbine 43 Off-Load & Prep.OffLoad Lower Mid

Turbine 20 Off-Load & Prep.OffLoad  Top

Turbine 15 Off-Load & Prep.OffLoad  Top

Turbine 15 Off-Load & Prep.OffLoad  Hub

Turbine 9 Off-Load & Prep.OffLoad  Blades

Turbine 12 Off-Load & Prep.OffLoad Base

Turbine 21 Off-Load & Prep.OffLoad  Mid Mid

Turbine 17 Off-Load & Prep.OffLoad Upper Mid

Turbine 47 Off-Load & Prep.OffLoad  Nacelle

Turbine 31 Off-Load & Prep.OffLoad  Top

Turbine 24 Off-Load & Prep.OffLoad  Top

Turbine 24 Off-Load & Prep.OffLoad  Hub
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285171 Turbine 20 Off-Load & Prep.OffLoad Hub 4 19-Jun-20 A 19-Jun-20 A

285181 Turbine 20 Off-Load & Prep.OffLoad Nacelle4 19-Jun-20 A 19-Jun-20 A

285241 Turbine 15 Off-Load & Prep.OffLoad Nacelle4 19-Jun-20 A 19-Jun-20 A

285751 Turbine 2 Off-Load & Prep.OffLoad Mid Mid 4 19-Jun-20 A 19-Jun-20 A

285851 Turbine 1 Off-Load & Prep.OffLoad Blades 4 19-Jun-20 A 19-Jun-20 A

285861 Turbine 1 Off-Load & Prep.OffLoad Base 8 19-Jun-20 A 19-Jun-20 A

344801 Turbine 21 Off-Load & Prep.OffLoad Upper Mid4 19-Jun-20 A 19-Jun-20 A

345041 Turbine 2 Off-Load & Prep.OffLoad Upper Mid4 19-Jun-20 A 19-Jun-20 A

284681 Turbine 55 Off-Load & Prep.OffLoad Top 4 19-Jun-20 A 19-Jun-20 A

284691 Turbine 55 Off-Load & Prep.OffLoad Hub 4 19-Jun-20 A 19-Jun-20 A

284741 Turbine 47 Off-Load & Prep.OffLoad Top 4 19-Jun-20 A 19-Jun-20 A

284751 Turbine 47 Off-Load & Prep.OffLoad Hub 4 19-Jun-20 A 19-Jun-20 A

285121 Turbine 24 Off-Load & Prep.OffLoad Nacelle4 19-Jun-20 A 19-Jun-20 A

285701 Turbine 4 Off-Load & Prep.OffLoad Mid Mid 4 19-Jun-20 A 19-Jun-20 A

285811 Turbine 1 Off-Load & Prep.OffLoad Mid Mid 4 19-Jun-20 A 19-Jun-20 A

286042 Turbine 50 Off-Load & Prep.OffLoad Lower Mid4 19-Jun-20 A 19-Jun-20 A

345021 Turbine 1 Off-Load & Prep.OffLoad Upper Mid4 19-Jun-20 A 19-Jun-20 A

345061 Turbine 4 Off-Load & Prep.OffLoad Upper Mid4 19-Jun-20 A 19-Jun-20 A

284631 Turbine 57 Off-Load & Prep.OffLoad Hub 4 22-Jun-20 A 22-Jun-20 A

285631 Turbine 6 Off-Load & Prep.OffLoad Mid Mid 4 22-Jun-20 A 22-Jun-20 A

284621 Turbine 57 Off-Load & Prep.OffLoad Top 4 22-Jun-20 A 22-Jun-20 A

284641 Turbine 57 Off-Load & Prep.OffLoad Nacelle4 22-Jun-20 A 22-Jun-20 A

285571 Turbine 7 Off-Load & Prep.OffLoad Mid Mid 4 22-Jun-20 A 22-Jun-20 A

285741 Turbine 4 Off-Load & Prep.OffLoad Base 4 22-Jun-20 A 22-Jun-20 A

285791 Turbine 2 Off-Load & Prep.OffLoad Blades 4 22-Jun-20 A 22-Jun-20 A

285801 Turbine 2 Off-Load & Prep.OffLoad Base 4 22-Jun-20 A 22-Jun-20 A

345011 Turbine 1 Off-Load & Prep.OffLoad Lower Mid4 22-Jun-20 A 22-Jun-20 A

345031 Turbine 2 Off-Load & Prep.OffLoad Lower Mid4 22-Jun-20 A 22-Jun-20 A

345051 Turbine 4 Off-Load & Prep.OffLoad Lower Mid4 22-Jun-20 A 22-Jun-20 A

345081 Turbine 6 Off-Load & Prep.OffLoad Upper Mid4 22-Jun-20 A 22-Jun-20 A

284701 Turbine 55 Off-Load & Prep.OffLoad Nacelle4 23-Jun-20 A 23-Jun-20 A

285621 Turbine 7 Off-Load & Prep.OffLoad Base 4 23-Jun-20 A 23-Jun-20 A

285681 Turbine 6 Off-Load & Prep.OffLoad Base 4 23-Jun-20 A 23-Jun-20 A

285922 Turbine 17 Off-Load & Prep.OffLoad Lower Mid4 23-Jun-20 A 23-Jun-20 A

345101 Turbine 7 Off-Load & Prep.OffLoad Upper Mid4 23-Jun-20 A 23-Jun-20 A

284561 Turbine 58 Off-Load & Prep.OffLoad Top 4 23-Jun-20 A 23-Jun-20 A

284571 Turbine 58 Off-Load & Prep.OffLoad Hub 4 23-Jun-20 A 23-Jun-20 A

284581 Turbine 58 Off-Load & Prep.OffLoad Nacelle4 23-Jun-20 A 23-Jun-20 A

284801 Turbine 38 Off-Load & Prep.OffLoad Top 4 23-Jun-20 A 23-Jun-20 A

345071 Turbine 6 Off-Load & Prep.OffLoad Lower Mid4 23-Jun-20 A 23-Jun-20 A

345091 Turbine 7 Off-Load & Prep.OffLoad Lower Mid4 23-Jun-20 A 23-Jun-20 A

285391 Turbine 9 Off-Load & Prep.OffLoad Mid Mid 4 24-Jun-20 A 24-Jun-20 A

285441 Turbine 9 Off-Load & Prep.OffLoad Base 4 24-Jun-20 A 24-Jun-20 A

285511 Turbine 8 Off-Load & Prep.OffLoad Mid Mid 4 24-Jun-20 A 24-Jun-20 A

285731 Turbine 4 Off-Load & Prep.OffLoad Blades 4 24-Jun-20 A 24-Jun-20 A

345121 Turbine 8 Off-Load & Prep.OffLoad Upper Mid4 24-Jun-20 A 24-Jun-20 A

285443 Turbine 9 Off-Load & Prep.OffLoad Upper Mid4 24-Jun-20 A 24-Jun-20 A

285561 Turbine 8 Off-Load & Prep.OffLoad Base 4 24-Jun-20 A 24-Jun-20 A

345111 Turbine 8 Off-Load & Prep.OffLoad Lower Mid4 24-Jun-20 A 24-Jun-20 A

285442 Turbine 9 Off-Load & Prep.OffLoad Lower Mid4 24-Jun-20 A 24-Jun-20 A

285331 Turbine 14 Off-Load & Prep.OffLoad Mid Mid4 25-Jun-20 A 25-Jun-20 A

285501 Turbine 10 Off-Load & Prep.OffLoad Base 4 25-Jun-20 A 25-Jun-20 A

285611 Turbine 7 Off-Load & Prep.OffLoad Blades 4 25-Jun-20 A 25-Jun-20 A

285671 Turbine 6 Off-Load & Prep.OffLoad Blades 4 25-Jun-20 A 25-Jun-20 A

344861 Turbine 13 Off-Load & Prep.OffLoad Upper Mid4 25-Jun-20 A 25-Jun-20 A

345151 Turbine 14 Off-Load & Prep.OffLoad Lower Mid4 25-Jun-20 A 25-Jun-20 A

284961 Turbine 41 Off-Load & Prep.OffLoad Base 4 26-Jun-20 A 26-Jun-20 A

285021 Turbine 49 Off-Load & Prep.OffLoad Base 4 26-Jun-20 A 26-Jun-20 A

285081 Turbine 31 Off-Load & Prep.OffLoad Base 4 26-Jun-20 A 26-Jun-20 A

285491 Turbine 10 Off-Load & Prep.OffLoad Blades4 26-Jun-20 A 26-Jun-20 A

285551 Turbine 8 Off-Load & Prep.OffLoad Blades 4 26-Jun-20 A 26-Jun-20 A

286411 Turbine 13 Off-Load & Prep.OffLoad Mid Mid4 26-Jun-20 A 26-Jun-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 20 Off-Load & Prep.OffLoad  Hub

Turbine 20 Off-Load & Prep.OffLoad  Nacelle

Turbine 15 Off-Load & Prep.OffLoad  Nacelle

Turbine 2 Off-Load & Prep.OffLoad  Mid Mid

Turbine 1 Off-Load & Prep.OffLoad  Blades

Turbine 1 Off-Load & Prep.OffLoad Base

Turbine 21 Off-Load & Prep.OffLoad Upper Mid

Turbine 2 Off-Load & Prep.OffLoad Upper Mid

Turbine 55 Off-Load & Prep.OffLoad  Top

Turbine 55 Off-Load & Prep.OffLoad  Hub

Turbine 47 Off-Load & Prep.OffLoad  Top

Turbine 47 Off-Load & Prep.OffLoad  Hub

Turbine 24 Off-Load & Prep.OffLoad  Nacelle

Turbine 4 Off-Load & Prep.OffLoad  Mid Mid

Turbine 1 Off-Load & Prep.OffLoad  Mid Mid

Turbine 50 Off-Load & Prep.OffLoad Lower Mid

Turbine 1 Off-Load & Prep.OffLoad Upper Mid

Turbine 4 Off-Load & Prep.OffLoad Upper Mid

Turbine 57 Off-Load & Prep.OffLoad  Hub

Turbine 6 Off-Load & Prep.OffLoad  Mid Mid

Turbine 57 Off-Load & Prep.OffLoad  Top

Turbine 57 Off-Load & Prep.OffLoad  Nacelle

Turbine 7 Off-Load & Prep.OffLoad  Mid Mid

Turbine 4 Off-Load & Prep.OffLoad Base

Turbine 2 Off-Load & Prep.OffLoad  Blades

Turbine 2 Off-Load & Prep.OffLoad Base

Turbine 1 Off-Load & Prep.OffLoad Lower Mid

Turbine 2 Off-Load & Prep.OffLoad Lower Mid

Turbine 4 Off-Load & Prep.OffLoad Lower Mid

Turbine 6 Off-Load & Prep.OffLoad Upper Mid

Turbine 55 Off-Load & Prep.OffLoad  Nacelle

Turbine 7 Off-Load & Prep.OffLoad Base

Turbine 6 Off-Load & Prep.OffLoad Base

Turbine 17 Off-Load & Prep.OffLoad Lower Mid

Turbine 7 Off-Load & Prep.OffLoad Upper Mid

Turbine 58 Off-Load & Prep.OffLoad  Top

Turbine 58 Off-Load & Prep.OffLoad  Hub

Turbine 58 Off-Load & Prep.OffLoad  Nacelle

Turbine 38 Off-Load & Prep.OffLoad  Top

Turbine 6 Off-Load & Prep.OffLoad Lower Mid

Turbine 7 Off-Load & Prep.OffLoad Lower Mid

Turbine 9 Off-Load & Prep.OffLoad  Mid Mid

Turbine 9 Off-Load & Prep.OffLoad Base

Turbine 8 Off-Load & Prep.OffLoad  Mid Mid

Turbine 4 Off-Load & Prep.OffLoad  Blades

Turbine 8 Off-Load & Prep.OffLoad Upper Mid

Turbine 9 Off-Load & Prep.OffLoad Upper Mid

Turbine 8 Off-Load & Prep.OffLoad Base

Turbine 8 Off-Load & Prep.OffLoad Lower Mid

Turbine 9 Off-Load & Prep.OffLoad Lower Mid

Turbine 14 Off-Load & Prep.OffLoad  Mid Mid

Turbine 10 Off-Load & Prep.OffLoad Base

Turbine 7 Off-Load & Prep.OffLoad  Blades

Turbine 6 Off-Load & Prep.OffLoad  Blades

Turbine 13 Off-Load & Prep.OffLoad Upper Mid

Turbine 14 Off-Load & Prep.OffLoad Lower Mid

Turbine 41 Off-Load & Prep.OffLoad Base

Turbine 49 Off-Load & Prep.OffLoad Base

Turbine 31 Off-Load & Prep.OffLoad Base

Turbine 10 Off-Load & Prep.OffLoad  Blades

Turbine 8 Off-Load & Prep.OffLoad  Blades

Turbine 13 Off-Load & Prep.OffLoad  Mid Mid
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286471 Turbine 18 Off-Load & Prep.OffLoad Mid Mid4 26-Jun-20 A 26-Jun-20 A

345131 Turbine 10 Off-Load & Prep.OffLoad Lower Mid4 26-Jun-20 A 26-Jun-20 A

345141 Turbine 10 Off-Load & Prep.OffLoad Upper Mid4 26-Jun-20 A 26-Jun-20 A

345171 Turbine 49 Off-Load & Prep.OffLoad Lower Mid4 26-Jun-20 A 26-Jun-20 A

345221 Turbine 49 Off-Load & Prep.OffLoad Upper Mid4 26-Jun-20 A 26-Jun-20 A

284893 Turbine 35 Off-Load & Prep.OffLoad Upper Mid4 26-Jun-20 A 26-Jun-20 A

345261 Turbine 31 Off-Load & Prep.OffLoad Upper Mid4 26-Jun-20 A 26-Jun-20 A

284791 Turbine 38 Off-Load & Prep.OffLoad Mid Mid4 26-Jun-20 A 26-Jun-20 A

284841 Turbine 38 Off-Load & Prep.OffLoad Base 4 26-Jun-20 A 26-Jun-20 A

285011 Turbine 49 Off-Load & Prep.OffLoad Blades4 26-Jun-20 A 26-Jun-20 A

285031 Turbine 31 Off-Load & Prep.OffLoad Mid Mid4 26-Jun-20 A 26-Jun-20 A

285451 Turbine 10 Off-Load & Prep.OffLoad Mid Mid4 26-Jun-20 A 26-Jun-20 A

345251 Turbine 31 Off-Load & Prep.OffLoad Lower Mid4 26-Jun-20 A 26-Jun-20 A

285141 Turbine 24 Off-Load & Prep.OffLoad Base 4 27-Jun-20 A 27-Jun-20 A

284951 Turbine 41 Off-Load & Prep.OffLoad Blades4 30-Jun-20 A 30-Jun-20 A

284671 Turbine 55 Off-Load & Prep.OffLoad Mid Mid4 30-Jun-20 A 30-Jun-20 A

284592 Turbine 58 Off-Load & Prep.OffLoad Lower Mid4 01-Jul-20 A 01-Jul-20 A

285201 Turbine 20 Off-Load & Prep.OffLoad Base 4 01-Jul-20 A 01-Jul-20 A

285091 Turbine 24 Off-Load & Prep.OffLoad Mid Mid4 02-Jul-20 A 02-Jul-20 A

345361 Turbine 38 Off-Load & Prep.OffLoad Lower Mid4 02-Jul-20 A 02-Jul-20 A

345371 Turbine 38 Off-Load & Prep.OffLoad Upper Mid4 02-Jul-20 A 02-Jul-20 A

284611 Turbine 57 Off-Load & Prep.OffLoad Mid Mid4 03-Jul-20 A 03-Jul-20 A

284661 Turbine 57 Off-Load & Prep.OffLoad Base 4 03-Jul-20 A 03-Jul-20 A

284653 Turbine 57 Off-Load & Prep.OffLoad Upper Mid4 05-Jul-20 A 05-Jul-20 A

284901 Turbine 35 Off-Load & Prep.OffLoad Base 4 06-Jul-20 A 06-Jul-20 A

284971 Turbine 49 Off-Load & Prep.OffLoad Mid Mid4 06-Jul-20 A 06-Jul-20 A

345231 Turbine 41 Off-Load & Prep.OffLoad Lower Mid4 06-Jul-20 A 06-Jul-20 A

285133 Turbine 24 Off-Load & Prep.OffLoad Upper Mid4 06-Jul-20 A 06-Jul-20 A

284551 Turbine 58 Off-Load & Prep.OffLoad Mid Mid4 06-Jul-20 A 06-Jul-20 A

284601 Turbine 58 Off-Load & Prep.OffLoad Base 4 06-Jul-20 A 06-Jul-20 A

284651 Turbine 57 Off-Load & Prep.OffLoad Blades4 06-Jul-20 A 06-Jul-20 A

284891 Turbine 35 Off-Load & Prep.OffLoad Blades4 06-Jul-20 A 06-Jul-20 A

284892 Turbine 35 Off-Load & Prep.OffLoad Lower Mid4 06-Jul-20 A 06-Jul-20 A

284593 Turbine 58 Off-Load & Prep.OffLoad Upper Mid4 06-Jul-20 A 06-Jul-20 A

345411 Turbine 55 Off-Load & Prep.OffLoad Upper Mid4 06-Jul-20 A 07-Jul-20 A

284731 Turbine 47 Off-Load & Prep.OffLoad Mid Mid4 07-Jul-20 A 07-Jul-20 A

284781 Turbine 47 Off-Load & Prep.OffLoad Base 4 07-Jul-20 A 07-Jul-20 A

284831 Turbine 38 Off-Load & Prep.OffLoad Blades4 07-Jul-20 A 07-Jul-20 A

284851 Turbine 35 Off-Load & Prep.OffLoad Mid Mid4 07-Jul-20 A 07-Jul-20 A

285071 Turbine 31 Off-Load & Prep.OffLoad Blades4 07-Jul-20 A 07-Jul-20 A

285151 Turbine 20 Off-Load & Prep.OffLoad Mid Mid4 07-Jul-20 A 07-Jul-20 A

284652 Turbine 57 Off-Load & Prep.OffLoad Lower Mid4 07-Jul-20 A 07-Jul-20 A

285193 Turbine 20 Off-Load & Prep.OffLoad Upper Mid2 07-Jul-20 A 07-Jul-20 A

284911 Turbine 41 Off-Load & Prep.OffLoad Mid Mid4 07-Jul-20 A 07-Jul-20 A

285131 Turbine 24 Off-Load & Prep.OffLoad Blades4 07-Jul-20 A 07-Jul-20 A

345381 Turbine 47 Off-Load & Prep.OffLoad Lower Mid4 07-Jul-20 A 07-Jul-20 A

345391 Turbine 47 Off-Load & Prep.OffLoad Upper Mid4 07-Jul-20 A 07-Jul-20 A

285192 Turbine 20 Off-Load & Prep.OffLoad Lower Mid4 07-Jul-20 A 07-Jul-20 A

345401 Turbine 55 Off-Load & Prep.OffLoad Lower Mid4 07-Jul-20 A 08-Jul-20 A

285211 Turbine 15 Off-Load & Prep.OffLoad Mid Mid4 08-Jul-20 A 08-Jul-20 A

285261 Turbine 15 Off-Load & Prep.OffLoad Base 4 08-Jul-20 A 08-Jul-20 A

345241 Turbine 41 Off-Load & Prep.OffLoad Upper Mid4 08-Jul-20 A 08-Jul-20 A

285132 Turbine 24 Off-Load & Prep.OffLoad Lower Mid4 08-Jul-20 A 08-Jul-20 A

284711 Turbine 55 Off-Load & Prep.OffLoad Blades4 08-Jul-20 A 08-Jul-20 A

284721 Turbine 55 Off-Load & Prep.OffLoad Base 4 08-Jul-20 A 08-Jul-20 A

284591 Turbine 58 Off-Load & Prep.OffLoad Blades4 08-Jul-20 A 08-Jul-20 A

284771 Turbine 47 Off-Load & Prep.OffLoad Blades4 09-Jul-20 A 09-Jul-20 A

285191 Turbine 20 Off-Load & Prep.OffLoad Blades4 09-Jul-20 A 09-Jul-20 A

345431 Turbine 15 Off-Load & Prep.OffLoad Upper Mid4 09-Jul-20 A 09-Jul-20 A

285251 Turbine 15 Off-Load & Prep.OffLoad Blades4 10-Jul-20 A 10-Jul-20 A

345421 Turbine 15 Off-Load & Prep.OffLoad Lower Mid4 10-Jul-20 A 10-Jul-20 A

Nacelle Prep Nacelle Prep 905 10-Apr-20 A 29-Aug-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 18 Off-Load & Prep.OffLoad  Mid Mid

Turbine 10 Off-Load & Prep.OffLoad Lower Mid

Turbine 10 Off-Load & Prep.OffLoad Upper Mid

Turbine 49 Off-Load & Prep.OffLoad Lower Mid

Turbine 49 Off-Load & Prep.OffLoad Upper Mid

Turbine 35 Off-Load & Prep.OffLoad Upper Mid

Turbine 31 Off-Load & Prep.OffLoad Upper Mid

Turbine 38 Off-Load & Prep.OffLoad  Mid Mid

Turbine 38 Off-Load & Prep.OffLoad Base

Turbine 49 Off-Load & Prep.OffLoad  Blades

Turbine 31 Off-Load & Prep.OffLoad  Mid Mid

Turbine 10 Off-Load & Prep.OffLoad  Mid Mid

Turbine 31 Off-Load & Prep.OffLoad Lower Mid

Turbine 24 Off-Load & Prep.OffLoad Base

Turbine 41 Off-Load & Prep.OffLoad  Blades

Turbine 55 Off-Load & Prep.OffLoad  Mid Mid

Turbine 58 Off-Load & Prep.OffLoad Lower Mid

Turbine 20 Off-Load & Prep.OffLoad Base

Turbine 24 Off-Load & Prep.OffLoad  Mid Mid

Turbine 38 Off-Load & Prep.OffLoad Lower Mid

Turbine 38 Off-Load & Prep.OffLoad Upper Mid

Turbine 57 Off-Load & Prep.OffLoad  Mid Mid

Turbine 57 Off-Load & Prep.OffLoad Base

Turbine 57 Off-Load & Prep.OffLoad Upper Mid

Turbine 35 Off-Load & Prep.OffLoad Base

Turbine 49 Off-Load & Prep.OffLoad  Mid Mid

Turbine 41 Off-Load & Prep.OffLoad Lower Mid

Turbine 24 Off-Load & Prep.OffLoad Upper Mid

Turbine 58 Off-Load & Prep.OffLoad  Mid Mid

Turbine 58 Off-Load & Prep.OffLoad Base

Turbine 57 Off-Load & Prep.OffLoad  Blades

Turbine 35 Off-Load & Prep.OffLoad  Blades

Turbine 35 Off-Load & Prep.OffLoad Lower Mid

Turbine 58 Off-Load & Prep.OffLoad Upper Mid

Turbine 55 Off-Load & Prep.OffLoad Upper Mid

Turbine 47 Off-Load & Prep.OffLoad  Mid Mid

Turbine 47 Off-Load & Prep.OffLoad Base

Turbine 38 Off-Load & Prep.OffLoad  Blades

Turbine 35 Off-Load & Prep.OffLoad  Mid Mid

Turbine 31 Off-Load & Prep.OffLoad  Blades

Turbine 20 Off-Load & Prep.OffLoad  Mid Mid

Turbine 57 Off-Load & Prep.OffLoad Lower Mid

Turbine 20 Off-Load & Prep.OffLoad Upper Mid

Turbine 41 Off-Load & Prep.OffLoad  Mid Mid

Turbine 24 Off-Load & Prep.OffLoad  Blades

Turbine 47 Off-Load & Prep.OffLoad Lower Mid

Turbine 47 Off-Load & Prep.OffLoad Upper Mid

Turbine 20 Off-Load & Prep.OffLoad Lower Mid

Turbine 55 Off-Load & Prep.OffLoad Lower Mid

Turbine 15 Off-Load & Prep.OffLoad  Mid Mid

Turbine 15 Off-Load & Prep.OffLoad Base

Turbine 41 Off-Load & Prep.OffLoad Upper Mid

Turbine 24 Off-Load & Prep.OffLoad Lower Mid

Turbine 55 Off-Load & Prep.OffLoad  Blades

Turbine 55 Off-Load & Prep.OffLoad Base

Turbine 58 Off-Load & Prep.OffLoad  Blades

Turbine 47 Off-Load & Prep.OffLoad  Blades

Turbine 20 Off-Load & Prep.OffLoad  Blades

Turbine 15 Off-Load & Prep.OffLoad Upper Mid

Turbine 15 Off-Load & Prep.OffLoad  Blades

Turbine 15 Off-Load & Prep.OffLoad Lower Mid

29-Aug-20 A, Nacelle Prep 
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296041 Turbine 76 Nacelle Prep.Install Turning Gear4 10-Apr-20 A 10-Apr-20 A

296021 Turbine 76 Nacelle Prep.Roll Blades 4 10-Apr-20 A 10-Apr-20 A

296031 Turbine 76 Nacelle Prep.Blade Prep 4 11-Apr-20 A 11-Apr-20 A

295801 Turbine 94 Nacelle Prep.Install Turning Gear4 13-Apr-20 A 13-Apr-20 A

295661 Turbine 107 Nacelle Prep.Roll Blades 4 14-Apr-20 A 14-Apr-20 A

295671 Turbine 107 Nacelle Prep.Blade Prep 4 14-Apr-20 A 14-Apr-20 A

295761 Turbine 99 Nacelle Prep.Install Turning Gear4 15-Apr-20 A 15-Apr-20 A

295971 Turbine 93 Nacelle Prep.Nacelle Mech. Prep4 16-Apr-20 A 16-Apr-20 A

295691 Turbine 107 Nacelle Prep.Install Turning Gear4 17-Apr-20 A 17-Apr-20 A

295681 Turbine 107 Nacelle Prep.Nacelle Mech. Prep4 17-Apr-20 A 17-Apr-20 A

295931 Turbine 97 Nacelle Prep.Nacelle Mech. Prep4 17-Apr-20 A 17-Apr-20 A

295781 Turbine 94 Nacelle Prep.Roll Blades 4 18-Apr-20 A 18-Apr-20 A

295821 Turbine 106 Nacelle Prep.Roll Blades 4 18-Apr-20 A 18-Apr-20 A

295911 Turbine 97 Nacelle Prep.Blade Prep 4 18-Apr-20 A 18-Apr-20 A

295791 Turbine 94 Nacelle Prep.Blade Prep 4 18-Apr-20 A 18-Apr-20 A

295831 Turbine 106 Nacelle Prep.Blade Prep 4 18-Apr-20 A 18-Apr-20 A

295851 Turbine 106 Nacelle Prep.Nacelle Mech. Prep4 20-Apr-20 A 20-Apr-20 A

295981 Turbine 89 Nacelle Prep.Roll Blades 4 20-Apr-20 A 20-Apr-20 A

295991 Turbine 89 Nacelle Prep.Blade Prep 2 20-Apr-20 A 20-Apr-20 A

296051 Turbine 76 Nacelle Prep.Nacelle Mech. Prep4 20-Apr-20 A 20-Apr-20 A

298211 Turbine 78 Nacelle Prep.Nacelle Mech. Prep4 20-Apr-20 A 20-Apr-20 A

296001 Turbine 89 Nacelle Prep.Install Turning Gear2 20-Apr-20 A 20-Apr-20 A

295701 Turbine 103 Nacelle Prep.Roll Blades 4 21-Apr-20 A 21-Apr-20 A

295741 Turbine 99 Nacelle Prep.Roll Blades 4 21-Apr-20 A 21-Apr-20 A

295711 Turbine 103 Nacelle Prep.Blade Prep 4 21-Apr-20 A 21-Apr-20 A

295751 Turbine 99 Nacelle Prep.Blade Prep 4 21-Apr-20 A 21-Apr-20 A

296251 Turbine 64 Nacelle Prep.Nacelle Mech. Prep4 21-Apr-20 A 21-Apr-20 A

295811 Turbine 94 Nacelle Prep.Nacelle Mech. Prep4 27-Apr-20 A 27-Apr-20 A

296211 Turbine 69 Nacelle Prep.Nacelle Mech. Prep4 27-Apr-20 A 27-Apr-20 A

296011 Turbine 89 Nacelle Prep.Nacelle Mech. Prep4 28-Apr-20 A 28-Apr-20 A

295771 Turbine 99 Nacelle Prep.Nacelle Mech. Prep8 28-Apr-20 A 29-Apr-20 A

295861 Turbine 101 Nacelle Prep.Roll Blades 4 29-Apr-20 A 29-Apr-20 A

298171 Turbine 73 Nacelle Prep.Nacelle Mech. Prep4 29-Apr-20 A 29-Apr-20 A

295871 Turbine 101 Nacelle Prep.Blade Prep 4 29-Apr-20 A 29-Apr-20 A

295901 Turbine 97 Nacelle Prep.Roll Blades 4 30-Apr-20 A 30-Apr-20 A

298251 Turbine 82 Nacelle Prep.Nacelle Mech. Prep4 30-Apr-20 A 30-Apr-20 A

295891 Turbine 101 Nacelle Prep.Nacelle Mech. Prep4 01-May-20 A 01-May-20 A

298181 Turbine 78 Nacelle Prep.Roll Blades 4 01-May-20 A 01-May-20 A

298331 Turbine 90 Nacelle Prep.Nacelle Mech. Prep4 01-May-20 A 01-May-20 A

295731 Turbine 103 Nacelle Prep.Nacelle Mech. Prep4 01-May-20 A 01-May-20 A

298191 Turbine 78 Nacelle Prep.Blade Prep 4 01-May-20 A 01-May-20 A

298051 Turbine 70 Nacelle Prep.Nacelle Mech. Prep4 04-May-20 A 04-May-20 A

298021 Turbine 70 Nacelle Prep.Roll Blades 4 05-May-20 A 05-May-20 A

298061 Turbine 66 Nacelle Prep.Roll Blades 4 05-May-20 A 05-May-20 A

298101 Turbine 59 Nacelle Prep.Roll Blades 4 05-May-20 A 05-May-20 A

298201 Turbine 78 Nacelle Prep.Install Turning Gear4 05-May-20 A 05-May-20 A

298371 Turbine 68 Nacelle Prep.Nacelle Mech. Prep4 05-May-20 A 05-May-20 A

295921 Turbine 97 Nacelle Prep.Install Turning Gear4 05-May-20 A 05-May-20 A

298031 Turbine 70 Nacelle Prep.Blade Prep 4 05-May-20 A 05-May-20 A

298071 Turbine 66 Nacelle Prep.Blade Prep 4 05-May-20 A 05-May-20 A

298351 Turbine 68 Nacelle Prep.Blade Prep 4 05-May-20 A 05-May-20 A

296141 Turbine 83 Nacelle Prep.Roll Blades 4 06-May-20 A 06-May-20 A

298041 Turbine 70 Nacelle Prep.Install Turning Gear4 06-May-20 A 06-May-20 A

296151 Turbine 83 Nacelle Prep.Blade Prep 4 06-May-20 A 06-May-20 A

298411 Turbine 62 Nacelle Prep.Nacelle Mech. Prep4 06-May-20 A 06-May-20 A

296171 Turbine 83 Nacelle Prep.Nacelle Mech. Prep4 07-May-20 A 07-May-20 A

295721 Turbine 103 Nacelle Prep.Install Turning Gear4 07-May-20 A 07-May-20 A

295881 Turbine 101 Nacelle Prep.Install Turning Gear4 07-May-20 A 07-May-20 A

298111 Turbine 59 Nacelle Prep.Blade Prep 4 08-May-20 A 08-May-20 A

298091 Turbine 66 Nacelle Prep.Nacelle Mech. Prep4 09-May-20 A 09-May-20 A

298341 Turbine 68 Nacelle Prep.Roll Blades 4 09-May-20 A 09-May-20 A

296691 Turbine 20 Nacelle Prep.Nacelle Mech. Prep4 10-May-20 A 10-May-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 76 Nacelle Prep.Install Turning Gear

Turbine 76 Nacelle Prep.Roll Blades

Turbine 76 Nacelle Prep.Blade Prep

Turbine 94 Nacelle Prep.Install Turning Gear

Turbine 107 Nacelle Prep.Roll Blades

Turbine 107 Nacelle Prep.Blade Prep

Turbine 99 Nacelle Prep.Install Turning Gear

Turbine 93 Nacelle Prep.Nacelle Mech. Prep

Turbine 107 Nacelle Prep.Install Turning Gear

Turbine 107 Nacelle Prep.Nacelle Mech. Prep

Turbine 97 Nacelle Prep.Nacelle Mech. Prep

Turbine 94 Nacelle Prep.Roll Blades

Turbine 106 Nacelle Prep.Roll Blades

Turbine 97 Nacelle Prep.Blade Prep

Turbine 94 Nacelle Prep.Blade Prep

Turbine 106 Nacelle Prep.Blade Prep

Turbine 106 Nacelle Prep.Nacelle Mech. Prep

Turbine 89 Nacelle Prep.Roll Blades

Turbine 89 Nacelle Prep.Blade Prep

Turbine 76 Nacelle Prep.Nacelle Mech. Prep

Turbine 78 Nacelle Prep.Nacelle Mech. Prep

Turbine 89 Nacelle Prep.Install Turning Gear

Turbine 103 Nacelle Prep.Roll Blades

Turbine 99 Nacelle Prep.Roll Blades

Turbine 103 Nacelle Prep.Blade Prep

Turbine 99 Nacelle Prep.Blade Prep

Turbine 64 Nacelle Prep.Nacelle Mech. Prep

Turbine 94 Nacelle Prep.Nacelle Mech. Prep

Turbine 69 Nacelle Prep.Nacelle Mech. Prep

Turbine 89 Nacelle Prep.Nacelle Mech. Prep

Turbine 99 Nacelle Prep.Nacelle Mech. Prep

Turbine 101 Nacelle Prep.Roll Blades

Turbine 73 Nacelle Prep.Nacelle Mech. Prep

Turbine 101 Nacelle Prep.Blade Prep

Turbine 97 Nacelle Prep.Roll Blades

Turbine 82 Nacelle Prep.Nacelle Mech. Prep

Turbine 101 Nacelle Prep.Nacelle Mech. Prep

Turbine 78 Nacelle Prep.Roll Blades

Turbine 90 Nacelle Prep.Nacelle Mech. Prep

Turbine 103 Nacelle Prep.Nacelle Mech. Prep

Turbine 78 Nacelle Prep.Blade Prep

Turbine 70 Nacelle Prep.Nacelle Mech. Prep

Turbine 70 Nacelle Prep.Roll Blades

Turbine 66 Nacelle Prep.Roll Blades

Turbine 59 Nacelle Prep.Roll Blades

Turbine 78 Nacelle Prep.Install Turning Gear

Turbine 68 Nacelle Prep.Nacelle Mech. Prep

Turbine 97 Nacelle Prep.Install Turning Gear

Turbine 70 Nacelle Prep.Blade Prep

Turbine 66 Nacelle Prep.Blade Prep

Turbine 68 Nacelle Prep.Blade Prep

Turbine 83 Nacelle Prep.Roll Blades

Turbine 70 Nacelle Prep.Install Turning Gear

Turbine 83 Nacelle Prep.Blade Prep

Turbine 62 Nacelle Prep.Nacelle Mech. Prep

Turbine 83 Nacelle Prep.Nacelle Mech. Prep

Turbine 103 Nacelle Prep.Install Turning Gear

Turbine 101 Nacelle Prep.Install Turning Gear

Turbine 59 Nacelle Prep.Blade Prep

Turbine 66 Nacelle Prep.Nacelle Mech. Prep

Turbine 68 Nacelle Prep.Roll Blades

Turbine 20 Nacelle Prep.Nacelle Mech. Prep
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298131 Turbine 59 Nacelle Prep.Nacelle Mech. Prep4 11-May-20 A 11-May-20 A

298381 Turbine 62 Nacelle Prep.Roll Blades 4 11-May-20 A 11-May-20 A

298081 Turbine 66 Nacelle Prep.Install Turning Gear4 11-May-20 A 11-May-20 A

298391 Turbine 62 Nacelle Prep.Blade Prep 4 11-May-20 A 11-May-20 A

297851 Turbine 65 Nacelle Prep.Nacelle Mech. Prep4 18-May-20 A 18-May-20 A

296181 Turbine 69 Nacelle Prep.Roll Blades 4 18-May-20 A 18-May-20 A

296191 Turbine 69 Nacelle Prep.Blade Prep 4 18-May-20 A 18-May-20 A

297771 Turbine 60 Nacelle Prep.Nacelle Mech. Prep4 18-May-20 A 18-May-20 A

297811 Turbine 61 Nacelle Prep.Nacelle Mech. Prep4 19-May-20 A 19-May-20 A

297891 Turbine 67 Nacelle Prep.Nacelle Mech. Prep4 20-May-20 A 20-May-20 A

297971 Turbine 80 Nacelle Prep.Nacelle Mech. Prep4 20-May-20 A 20-May-20 A

298141 Turbine 73 Nacelle Prep.Roll Blades 4 20-May-20 A 20-May-20 A

298151 Turbine 73 Nacelle Prep.Blade Prep 4 20-May-20 A 20-May-20 A

297931 Turbine 72 Nacelle Prep.Nacelle Mech. Prep4 22-May-20 A 22-May-20 A

298011 Turbine 84 Nacelle Prep.Nacelle Mech. Prep4 22-May-20 A 22-May-20 A

298121 Turbine 59 Nacelle Prep.Install Turning Gear4 22-May-20 A 22-May-20 A

297731 Turbine 44 Nacelle Prep.Nacelle Mech. Prep4 27-May-20 A 27-May-20 A

296091 Turbine 75 Nacelle Prep.Nacelle Mech. Prep4 27-May-20 A 27-May-20 A

297291 Turbine 43 Nacelle Prep.Nacelle Mech. Prep4 27-May-20 A 27-May-20 A

297651 Turbine 33 Nacelle Prep.Nacelle Mech. Prep4 28-May-20 A 28-May-20 A

296061 Turbine 75 Nacelle Prep.Roll Blades 4 28-May-20 A 29-May-20 A

297611 Turbine 21 Nacelle Prep.Nacelle Mech. Prep4 29-May-20 A 29-May-20 A

295841 Turbine 106 Nacelle Prep.Install Turning Gear4 29-May-20 A 29-May-20 A

296071 Turbine 75 Nacelle Prep.Blade Prep 4 29-May-20 A 29-May-20 A

297531 Turbine 13 Nacelle Prep.Nacelle Mech. Prep4 01-Jun-20 A 01-Jun-20 A

296081 Turbine 75 Nacelle Prep.Install Turning Gear4 01-Jun-20 A 01-Jun-20 A

298401 Turbine 62 Nacelle Prep.Install Turning Gear4 01-Jun-20 A 01-Jun-20 A

297451 Turbine 16 Nacelle Prep.Nacelle Mech. Prep4 02-Jun-20 A 02-Jun-20 A

297491 Turbine 11 Nacelle Prep.Nacelle Mech. Prep4 02-Jun-20 A 02-Jun-20 A

297741 Turbine 60 Nacelle Prep.Roll Blades 4 02-Jun-20 A 02-Jun-20 A

297751 Turbine 60 Nacelle Prep.Blade Prep 4 02-Jun-20 A 02-Jun-20 A

296101 Turbine 79 Nacelle Prep.Roll Blades 4 03-Jun-20 A 03-Jun-20 A

297821 Turbine 65 Nacelle Prep.Roll Blades 4 03-Jun-20 A 03-Jun-20 A

297831 Turbine 65 Nacelle Prep.Blade Prep 4 03-Jun-20 A 03-Jun-20 A

298221 Turbine 82 Nacelle Prep.Roll Blades 4 03-Jun-20 A 03-Jun-20 A

298231 Turbine 82 Nacelle Prep.Blade Prep 4 03-Jun-20 A 03-Jun-20 A

296111 Turbine 79 Nacelle Prep.Blade Prep 4 04-Jun-20 A 04-Jun-20 A

296131 Turbine 79 Nacelle Prep.Nacelle Mech. Prep4 04-Jun-20 A 04-Jun-20 A

296121 Turbine 79 Nacelle Prep.Install Turning Gear4 04-Jun-20 A 04-Jun-20 A

297331 Turbine 45 Nacelle Prep.Nacelle Mech. Prep4 08-Jun-20 A 08-Jun-20 A

297371 Turbine 32 Nacelle Prep.Nacelle Mech. Prep4 08-Jun-20 A 08-Jun-20 A

297691 Turbine 39 Nacelle Prep.Nacelle Mech. Prep4 08-Jun-20 A 08-Jun-20 A

298261 Turbine 86 Nacelle Prep.Roll Blades 4 08-Jun-20 A 08-Jun-20 A

298291 Turbine 86 Nacelle Prep.Nacelle Mech. Prep4 08-Jun-20 A 08-Jun-20 A

298271 Turbine 86 Nacelle Prep.Blade Prep 4 09-Jun-20 A 09-Jun-20 A

295941 Turbine 93 Nacelle Prep.Roll Blades 4 11-Jun-20 A 11-Jun-20 A

295951 Turbine 93 Nacelle Prep.Blade Prep 4 11-Jun-20 A 11-Jun-20 A

295961 Turbine 93 Nacelle Prep.Install Turning Gear4 11-Jun-20 A 11-Jun-20 A

297411 Turbine 42 Nacelle Prep.Nacelle Mech. Prep4 11-Jun-20 A 11-Jun-20 A

297571 Turbine 18 Nacelle Prep.Nacelle Mech. Prep4 11-Jun-20 A 11-Jun-20 A

297251 Turbine 50 Nacelle Prep.Nacelle Mech. Prep4 12-Jun-20 A 12-Jun-20 A

296851 Turbine 9 Nacelle Prep.Nacelle Mech. Prep 4 13-Jun-20 A 13-Jun-20 A

296891 Turbine 10 Nacelle Prep.Nacelle Mech. Prep4 13-Jun-20 A 13-Jun-20 A

296931 Turbine 8 Nacelle Prep.Nacelle Mech. Prep 4 15-Jun-20 A 15-Jun-20 A

297171 Turbine 17 Nacelle Prep.Nacelle Mech. Prep4 15-Jun-20 A 15-Jun-20 A

297781 Turbine 61 Nacelle Prep.Roll Blades 4 15-Jun-20 A 15-Jun-20 A

298161 Turbine 73 Nacelle Prep.Install Turning Gear4 15-Jun-20 A 15-Jun-20 A

296201 Turbine 69 Nacelle Prep.Install Turning Gear4 16-Jun-20 A 16-Jun-20 A

296971 Turbine 7 Nacelle Prep.Nacelle Mech. Prep 4 16-Jun-20 A 16-Jun-20 A

297791 Turbine 61 Nacelle Prep.Blade Prep 4 16-Jun-20 A 16-Jun-20 A

296161 Turbine 83 Nacelle Prep.Install Turning Gear4 17-Jun-20 A 17-Jun-20 A

297011 Turbine 6 Nacelle Prep.Nacelle Mech. Prep 4 17-Jun-20 A 17-Jun-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 59 Nacelle Prep.Nacelle Mech. Prep

Turbine 62 Nacelle Prep.Roll Blades

Turbine 66 Nacelle Prep.Install Turning Gear

Turbine 62 Nacelle Prep.Blade Prep

Turbine 65 Nacelle Prep.Nacelle Mech. Prep

Turbine 69 Nacelle Prep.Roll Blades

Turbine 69 Nacelle Prep.Blade Prep

Turbine 60 Nacelle Prep.Nacelle Mech. Prep

Turbine 61 Nacelle Prep.Nacelle Mech. Prep

Turbine 67 Nacelle Prep.Nacelle Mech. Prep

Turbine 80 Nacelle Prep.Nacelle Mech. Prep

Turbine 73 Nacelle Prep.Roll Blades

Turbine 73 Nacelle Prep.Blade Prep

Turbine 72 Nacelle Prep.Nacelle Mech. Prep

Turbine 84 Nacelle Prep.Nacelle Mech. Prep

Turbine 59 Nacelle Prep.Install Turning Gear

Turbine 44 Nacelle Prep.Nacelle Mech. Prep

Turbine 75 Nacelle Prep.Nacelle Mech. Prep

Turbine 43 Nacelle Prep.Nacelle Mech. Prep

Turbine 33 Nacelle Prep.Nacelle Mech. Prep

Turbine 75 Nacelle Prep.Roll Blades

Turbine 21 Nacelle Prep.Nacelle Mech. Prep

Turbine 106 Nacelle Prep.Install Turning Gear

Turbine 75 Nacelle Prep.Blade Prep

Turbine 13 Nacelle Prep.Nacelle Mech. Prep

Turbine 75 Nacelle Prep.Install Turning Gear

Turbine 62 Nacelle Prep.Install Turning Gear

Turbine 16 Nacelle Prep.Nacelle Mech. Prep

Turbine 11 Nacelle Prep.Nacelle Mech. Prep

Turbine 60 Nacelle Prep.Roll Blades

Turbine 60 Nacelle Prep.Blade Prep

Turbine 79 Nacelle Prep.Roll Blades

Turbine 65 Nacelle Prep.Roll Blades

Turbine 65 Nacelle Prep.Blade Prep

Turbine 82 Nacelle Prep.Roll Blades

Turbine 82 Nacelle Prep.Blade Prep

Turbine 79 Nacelle Prep.Blade Prep

Turbine 79 Nacelle Prep.Nacelle Mech. Prep

Turbine 79 Nacelle Prep.Install Turning Gear

Turbine 45 Nacelle Prep.Nacelle Mech. Prep

Turbine 32 Nacelle Prep.Nacelle Mech. Prep

Turbine 39 Nacelle Prep.Nacelle Mech. Prep

Turbine 86 Nacelle Prep.Roll Blades

Turbine 86 Nacelle Prep.Nacelle Mech. Prep

Turbine 86 Nacelle Prep.Blade Prep

Turbine 93 Nacelle Prep.Roll Blades

Turbine 93 Nacelle Prep.Blade Prep

Turbine 93 Nacelle Prep.Install Turning Gear

Turbine 42 Nacelle Prep.Nacelle Mech. Prep

Turbine 18 Nacelle Prep.Nacelle Mech. Prep

Turbine 50 Nacelle Prep.Nacelle Mech. Prep

Turbine 9 Nacelle Prep.Nacelle Mech. Prep

Turbine 10 Nacelle Prep.Nacelle Mech. Prep

Turbine 8 Nacelle Prep.Nacelle Mech. Prep

Turbine 17 Nacelle Prep.Nacelle Mech. Prep

Turbine 61 Nacelle Prep.Roll Blades

Turbine 73 Nacelle Prep.Install Turning Gear

Turbine 69 Nacelle Prep.Install Turning Gear

Turbine 7 Nacelle Prep.Nacelle Mech. Prep

Turbine 61 Nacelle Prep.Blade Prep

Turbine 83 Nacelle Prep.Install Turning Gear

Turbine 6 Nacelle Prep.Nacelle Mech. Prep
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297051 Turbine 4 Nacelle Prep.Nacelle Mech. Prep 4 17-Jun-20 A 17-Jun-20 A

296221 Turbine 64 Nacelle Prep.Roll Blades 4 17-Jun-20 A 17-Jun-20 A

296231 Turbine 64 Nacelle Prep.Blade Prep 4 18-Jun-20 A 18-Jun-20 A

296241 Turbine 64 Nacelle Prep.Install Turning Gear4 18-Jun-20 A 18-Jun-20 A

297091 Turbine 2 Nacelle Prep.Nacelle Mech. Prep 4 18-Jun-20 A 18-Jun-20 A

297861 Turbine 67 Nacelle Prep.Roll Blades 4 22-Jun-20 A 22-Jun-20 A

297901 Turbine 72 Nacelle Prep.Roll Blades 12 22-Jun-20 A 23-Jun-20 A

296571 Turbine 49 Nacelle Prep.Nacelle Mech. Prep4 23-Jun-20 A 23-Jun-20 A

297871 Turbine 67 Nacelle Prep.Blade Prep 4 23-Jun-20 A 23-Jun-20 A

297911 Turbine 72 Nacelle Prep.Blade Prep 4 23-Jun-20 A 23-Jun-20 A

298241 Turbine 82 Nacelle Prep.Install Turning Gear4 23-Jun-20 A 23-Jun-20 A

297131 Turbine 1 Nacelle Prep.Nacelle Mech. Prep 4 25-Jun-20 A 25-Jun-20 A

297211 Turbine 12 Nacelle Prep.Nacelle Mech. Prep4 25-Jun-20 A 25-Jun-20 A

297671 Turbine 39 Nacelle Prep.Blade Prep 4 25-Jun-20 A 25-Jun-20 A

297711 Turbine 44 Nacelle Prep.Blade Prep 4 25-Jun-20 A 25-Jun-20 A

297761 Turbine 60 Nacelle Prep.Install Turning Gear4 25-Jun-20 A 25-Jun-20 A

297841 Turbine 65 Nacelle Prep.Install Turning Gear4 25-Jun-20 A 25-Jun-20 A

297661 Turbine 39 Nacelle Prep.Roll Blades 4 25-Jun-20 A 25-Jun-20 A

297701 Turbine 44 Nacelle Prep.Roll Blades 4 25-Jun-20 A 25-Jun-20 A

296771 Turbine 19 Nacelle Prep.Nacelle Mech. Prep4 30-Jun-20 A 30-Jun-20 A

296811 Turbine 14 Nacelle Prep.Nacelle Mech. Prep4 02-Jul-20 A 02-Jul-20 A

296651 Turbine 24 Nacelle Prep.Nacelle Mech. Prep4 06-Jul-20 A 06-Jul-20 A

297681 Turbine 39 Nacelle Prep.Install Turning Gear4 06-Jul-20 A 06-Jul-20 A

296611 Turbine 31 Nacelle Prep.Nacelle Mech. Prep4 07-Jul-20 A 07-Jul-20 A

297621 Turbine 33 Nacelle Prep.Roll Blades 4 07-Jul-20 A 07-Jul-20 A

297721 Turbine 44 Nacelle Prep.Install Turning Gear4 07-Jul-20 A 07-Jul-20 A

296291 Turbine 58 Nacelle Prep.Nacelle Mech. Prep4 08-Jul-20 A 08-Jul-20 A

297631 Turbine 33 Nacelle Prep.Blade Prep 4 08-Jul-20 A 08-Jul-20 A

297801 Turbine 61 Nacelle Prep.Install Turning Gear4 08-Jul-20 A 08-Jul-20 A

296531 Turbine 41 Nacelle Prep.Nacelle Mech. Prep4 08-Jul-20 A 08-Jul-20 A

296331 Turbine 57 Nacelle Prep.Nacelle Mech. Prep4 09-Jul-20 A 09-Jul-20 A

297181 Turbine 12 Nacelle Prep.Roll Blades 4 09-Jul-20 A 09-Jul-20 A

297191 Turbine 12 Nacelle Prep.Blade Prep 4 09-Jul-20 A 09-Jul-20 A

297641 Turbine 33 Nacelle Prep.Install Turning Gear4 09-Jul-20 A 09-Jul-20 A

297921 Turbine 72 Nacelle Prep.Install Turning Gear4 09-Jul-20 A 09-Jul-20 A

296371 Turbine 55 Nacelle Prep.Nacelle Mech. Prep4 09-Jul-20 A 09-Jul-20 A

296491 Turbine 35 Nacelle Prep.Nacelle Mech. Prep4 09-Jul-20 A 09-Jul-20 A

298361 Turbine 68 Nacelle Prep.Install Turning Gear4 09-Jul-20 A 09-Jul-20 A

297301 Turbine 45 Nacelle Prep.Roll Blades 4 10-Jul-20 A 10-Jul-20 A

297881 Turbine 67 Nacelle Prep.Install Turning Gear4 10-Jul-20 A 10-Jul-20 A

297311 Turbine 45 Nacelle Prep.Blade Prep 4 10-Jul-20 A 10-Jul-20 A

296731 Turbine 15 Nacelle Prep.Nacelle Mech. Prep4 11-Jul-20 A 11-Jul-20 A

296411 Turbine 47 Nacelle Prep.Nacelle Mech. Prep4 13-Jul-20 A 13-Jul-20 A

296451 Turbine 38 Nacelle Prep.Nacelle Mech. Prep4 13-Jul-20 A 13-Jul-20 A

297221 Turbine 50 Nacelle Prep.Roll Blades 4 13-Jul-20 A 13-Jul-20 A

297231 Turbine 50 Nacelle Prep.Blade Prep 4 13-Jul-20 A 13-Jul-20 A

297941 Turbine 80 Nacelle Prep.Roll Blades 4 13-Jul-20 A 13-Jul-20 A

297961 Turbine 80 Nacelle Prep.Install Turning Gear4 13-Jul-20 A 13-Jul-20 A

298301 Turbine 90 Nacelle Prep.Roll Blades 4 13-Jul-20 A 13-Jul-20 A

297951 Turbine 80 Nacelle Prep.Blade Prep 4 14-Jul-20 A 14-Jul-20 A

298281 Turbine 86 Nacelle Prep.Install Turning Gear4 14-Jul-20 A 14-Jul-20 A

298311 Turbine 90 Nacelle Prep.Blade Prep 4 14-Jul-20 A 14-Jul-20 A

296741 Turbine 19 Nacelle Prep.Roll Blades 4 14-Jul-20 A 14-Jul-20 A

298321 Turbine 90 Nacelle Prep.Install Turning Gear4 14-Jul-20 A 14-Jul-20 A

296751 Turbine 19 Nacelle Prep.Blade Prep 4 15-Jul-20 A 15-Jul-20 A

297261 Turbine 43 Nacelle Prep.Roll Blades 4 15-Jul-20 A 15-Jul-20 A

297271 Turbine 43 Nacelle Prep.Blade Prep 4 15-Jul-20 A 15-Jul-20 A

297501 Turbine 13 Nacelle Prep.Roll Blades 4 15-Jul-20 A 15-Jul-20 A

297511 Turbine 13 Nacelle Prep.Blade Prep 4 15-Jul-20 A 15-Jul-20 A

297521 Turbine 13 Nacelle Prep.Install Turning Gear4 15-Jul-20 A 15-Jul-20 A

297541 Turbine 18 Nacelle Prep.Roll Blades 4 15-Jul-20 A 15-Jul-20 A

297551 Turbine 18 Nacelle Prep.Blade Prep 4 15-Jul-20 A 15-Jul-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 4 Nacelle Prep.Nacelle Mech. Prep

Turbine 64 Nacelle Prep.Roll Blades

Turbine 64 Nacelle Prep.Blade Prep

Turbine 64 Nacelle Prep.Install Turning Gear

Turbine 2 Nacelle Prep.Nacelle Mech. Prep

Turbine 67 Nacelle Prep.Roll Blades

Turbine 72 Nacelle Prep.Roll Blades

Turbine 49 Nacelle Prep.Nacelle Mech. Prep

Turbine 67 Nacelle Prep.Blade Prep

Turbine 72 Nacelle Prep.Blade Prep

Turbine 82 Nacelle Prep.Install Turning Gear

Turbine 1 Nacelle Prep.Nacelle Mech. Prep

Turbine 12 Nacelle Prep.Nacelle Mech. Prep

Turbine 39 Nacelle Prep.Blade Prep

Turbine 44 Nacelle Prep.Blade Prep

Turbine 60 Nacelle Prep.Install Turning Gear

Turbine 65 Nacelle Prep.Install Turning Gear

Turbine 39 Nacelle Prep.Roll Blades

Turbine 44 Nacelle Prep.Roll Blades

Turbine 19 Nacelle Prep.Nacelle Mech. Prep

Turbine 14 Nacelle Prep.Nacelle Mech. Prep

Turbine 24 Nacelle Prep.Nacelle Mech. Prep

Turbine 39 Nacelle Prep.Install Turning Gear

Turbine 31 Nacelle Prep.Nacelle Mech. Prep

Turbine 33 Nacelle Prep.Roll Blades

Turbine 44 Nacelle Prep.Install Turning Gear

Turbine 58 Nacelle Prep.Nacelle Mech. Prep

Turbine 33 Nacelle Prep.Blade Prep

Turbine 61 Nacelle Prep.Install Turning Gear

Turbine 41 Nacelle Prep.Nacelle Mech. Prep

Turbine 57 Nacelle Prep.Nacelle Mech. Prep

Turbine 12 Nacelle Prep.Roll Blades

Turbine 12 Nacelle Prep.Blade Prep

Turbine 33 Nacelle Prep.Install Turning Gear

Turbine 72 Nacelle Prep.Install Turning Gear

Turbine 55 Nacelle Prep.Nacelle Mech. Prep

Turbine 35 Nacelle Prep.Nacelle Mech. Prep

Turbine 68 Nacelle Prep.Install Turning Gear

Turbine 45 Nacelle Prep.Roll Blades

Turbine 67 Nacelle Prep.Install Turning Gear

Turbine 45 Nacelle Prep.Blade Prep

Turbine 15 Nacelle Prep.Nacelle Mech. Prep

Turbine 47 Nacelle Prep.Nacelle Mech. Prep

Turbine 38 Nacelle Prep.Nacelle Mech. Prep

Turbine 50 Nacelle Prep.Roll Blades

Turbine 50 Nacelle Prep.Blade Prep

Turbine 80 Nacelle Prep.Roll Blades

Turbine 80 Nacelle Prep.Install Turning Gear

Turbine 90 Nacelle Prep.Roll Blades

Turbine 80 Nacelle Prep.Blade Prep

Turbine 86 Nacelle Prep.Install Turning Gear

Turbine 90 Nacelle Prep.Blade Prep

Turbine 19 Nacelle Prep.Roll Blades

Turbine 90 Nacelle Prep.Install Turning Gear

Turbine 19 Nacelle Prep.Blade Prep

Turbine 43 Nacelle Prep.Roll Blades

Turbine 43 Nacelle Prep.Blade Prep

Turbine 13 Nacelle Prep.Roll Blades

Turbine 13 Nacelle Prep.Blade Prep

Turbine 13 Nacelle Prep.Install Turning Gear

Turbine 18 Nacelle Prep.Roll Blades

Turbine 18 Nacelle Prep.Blade Prep
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297581 Turbine 21 Nacelle Prep.Roll Blades 4 15-Jul-20 A 15-Jul-20 A

297601 Turbine 21 Nacelle Prep.Install Turning Gear4 15-Jul-20 A 15-Jul-20 A

297141 Turbine 17 Nacelle Prep.Roll Blades 4 16-Jul-20 A 16-Jul-20 A

297461 Turbine 11 Nacelle Prep.Roll Blades 4 16-Jul-20 A 16-Jul-20 A

297471 Turbine 11 Nacelle Prep.Blade Prep 4 16-Jul-20 A 16-Jul-20 A

297591 Turbine 21 Nacelle Prep.Blade Prep 4 16-Jul-20 A 16-Jul-20 A

297981 Turbine 84 Nacelle Prep.Roll Blades 4 16-Jul-20 A 16-Jul-20 A

297991 Turbine 84 Nacelle Prep.Blade Prep 4 16-Jul-20 A 16-Jul-20 A

297151 Turbine 17 Nacelle Prep 4 16-Jul-20 A 16-Jul-20 A

297421 Turbine 16 Nacelle Prep.Roll Blades 4 16-Jul-20 A 16-Jul-20 A

297431 Turbine 16 Nacelle Prep.Blade Prep 4 16-Jul-20 A 16-Jul-20 A

297481 Turbine 11 Nacelle Prep.Install Turning Gear4 16-Jul-20 A 16-Jul-20 A

297321 Turbine 45 Nacelle Prep.Install Turning Gear4 17-Jul-20 A 17-Jul-20 A

297561 Turbine 18 Nacelle Prep.Install Turning Gear4 17-Jul-20 A 17-Jul-20 A

297441 Turbine 16 Nacelle Prep.Install Turning Gear4 20-Jul-20 A 20-Jul-20 A

297341 Turbine 32 Nacelle Prep.Roll Blades 4 21-Jul-20 A 21-Jul-20 A

298001 Turbine 84 Nacelle Prep.Install Turning Gear4 22-Jul-20 A 22-Jul-20 A

297281 Turbine 43 Nacelle Prep.Install Turning Gear4 23-Jul-20 A 23-Jul-20 A

297351 Turbine 32 Nacelle Prep.Blade Prep 4 23-Jul-20 A 23-Jul-20 A

297381 Turbine 42 Nacelle Prep.Roll Blades 4 24-Jul-20 A 24-Jul-20 A

297391 Turbine 42 Nacelle Prep.Blade Prep 4 24-Jul-20 A 24-Jul-20 A

297161 Turbine 17 Nacelle Prep.Install Turning Gear4 27-Jul-20 A 27-Jul-20 A

297241 Turbine 50 Nacelle Prep.Install Turning Gear4 27-Jul-20 A 27-Jul-20 A

297201 Turbine 12 Nacelle Prep.Install Turning Gear4 27-Jul-20 A 27-Jul-20 A

297361 Turbine 32 Nacelle Prep.Install Turning Gear4 30-Jul-20 A 30-Jul-20 A

296261 Turbine 58 Nacelle Prep.Roll Blades 4 02-Aug-20 A 02-Aug-20 A

296301 Turbine 57 Nacelle Prep.Roll Blades 4 02-Aug-20 A 02-Aug-20 A

296311 Turbine 57 Nacelle Prep.Blade Prep 4 02-Aug-20 A 02-Aug-20 A

296271 Turbine 58 Nacelle Prep.Blade Prep 4 02-Aug-20 A 03-Aug-20 A

296321 Turbine 57 Nacelle Prep.Install Turning Gear4 03-Aug-20 A 03-Aug-20 A

297401 Turbine 42 Nacelle Prep.Install Turning Gear4 04-Aug-20 A 05-Aug-20 A

296621 Turbine 24 Nacelle Prep.Roll Blades 4 15-Aug-20 A 17-Aug-20 A

296641 Turbine 24 Nacelle Prep.Install Turning Gear4 15-Aug-20 A 17-Aug-20 A

296861 Turbine 10 Nacelle Prep.Roll Blades 4 15-Aug-20 A 17-Aug-20 A

297101 Turbine 1 Nacelle Prep.Roll Blades 4 15-Aug-20 A 17-Aug-20 A

297121 Turbine 1 Nacelle Prep.Install Turning Gear 4 15-Aug-20 A 17-Aug-20 A

296631 Turbine 24 Nacelle Prep.Blade Prep 4 17-Aug-20 A 17-Aug-20 A

296781 Turbine 14 Nacelle Prep.Roll Blades 4 17-Aug-20 A 17-Aug-20 A

296871 Turbine 10 Nacelle Prep.Blade Prep 4 17-Aug-20 A 17-Aug-20 A

297061 Turbine 2 Nacelle Prep.Roll Blades 4 17-Aug-20 A 17-Aug-20 A

297081 Turbine 2 Nacelle Prep.Install Turning Gear 4 17-Aug-20 A 17-Aug-20 A

297111 Turbine 1 Nacelle Prep.Blade Prep 4 17-Aug-20 A 17-Aug-20 A

296541 Turbine 49 Nacelle Prep.Roll Blades 4 17-Aug-20 A 18-Aug-20 A

296791 Turbine 14 Nacelle Prep.Blade Prep 4 17-Aug-20 A 18-Aug-20 A

297071 Turbine 2 Nacelle Prep.Blade Prep 4 17-Aug-20 A 18-Aug-20 A

296501 Turbine 41 Nacelle Prep.Roll Blades 4 18-Aug-20 A 18-Aug-20 A

296551 Turbine 49 Nacelle Prep.Blade Prep 4 18-Aug-20 A 18-Aug-20 A

296511 Turbine 41 Nacelle Prep.Blade Prep 4 18-Aug-20 A 19-Aug-20 A

297021 Turbine 4 Nacelle Prep.Roll Blades 4 18-Aug-20 A 19-Aug-20 A

296461 Turbine 35 Nacelle Prep.Roll Blades 4 19-Aug-20 A 19-Aug-20 A

296831 Turbine 9 Nacelle Prep.Blade Prep 4 19-Aug-20 A 19-Aug-20 A

296901 Turbine 8 Nacelle Prep.Roll Blades 4 19-Aug-20 A 19-Aug-20 A

296921 Turbine 8 Nacelle Prep.Install Turning Gear 4 19-Aug-20 A 19-Aug-20 A

297041 Turbine 4 Nacelle Prep.Install Turning Gear 4 19-Aug-20 A 19-Aug-20 A

296471 Turbine 35 Nacelle Prep.Blade Prep 4 19-Aug-20 A 20-Aug-20 A

296581 Turbine 31 Nacelle Prep.Roll Blades 4 19-Aug-20 A 20-Aug-20 A

296761 Turbine 19 Nacelle Prep.Install Turning Gear4 19-Aug-20 A 20-Aug-20 A

296911 Turbine 8 Nacelle Prep.Blade Prep 4 19-Aug-20 A 20-Aug-20 A

297031 Turbine 4 Nacelle Prep.Blade Prep 4 19-Aug-20 A 20-Aug-20 A

296421 Turbine 38 Nacelle Prep.Roll Blades 4 20-Aug-20 A 20-Aug-20 A

296591 Turbine 31 Nacelle Prep.Blade Prep 4 20-Aug-20 A 20-Aug-20 A

296881 Turbine 10 Nacelle Prep.Install Turning Gear4 20-Aug-20 A 20-Aug-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 21 Nacelle Prep.Roll Blades

Turbine 21 Nacelle Prep.Install Turning Gear

Turbine 17 Nacelle Prep.Roll Blades

Turbine 11 Nacelle Prep.Roll Blades

Turbine 11 Nacelle Prep.Blade Prep

Turbine 21 Nacelle Prep.Blade Prep

Turbine 84 Nacelle Prep.Roll Blades

Turbine 84 Nacelle Prep.Blade Prep

Turbine 17 Nacelle Prep

Turbine 16 Nacelle Prep.Roll Blades

Turbine 16 Nacelle Prep.Blade Prep

Turbine 11 Nacelle Prep.Install Turning Gear

Turbine 45 Nacelle Prep.Install Turning Gear

Turbine 18 Nacelle Prep.Install Turning Gear

Turbine 16 Nacelle Prep.Install Turning Gear

Turbine 32 Nacelle Prep.Roll Blades

Turbine 84 Nacelle Prep.Install Turning Gear

Turbine 43 Nacelle Prep.Install Turning Gear

Turbine 32 Nacelle Prep.Blade Prep

Turbine 42 Nacelle Prep.Roll Blades

Turbine 42 Nacelle Prep.Blade Prep

Turbine 17 Nacelle Prep.Install Turning Gear

Turbine 50 Nacelle Prep.Install Turning Gear

Turbine 12 Nacelle Prep.Install Turning Gear

Turbine 32 Nacelle Prep.Install Turning Gear

Turbine 58 Nacelle Prep.Roll Blades

Turbine 57 Nacelle Prep.Roll Blades

Turbine 57 Nacelle Prep.Blade Prep

Turbine 58 Nacelle Prep.Blade Prep

Turbine 57 Nacelle Prep.Install Turning Gear

Turbine 42 Nacelle Prep.Install Turning Gear

Turbine 24 Nacelle Prep.Roll Blades

Turbine 24 Nacelle Prep.Install Turning Gear

Turbine 10 Nacelle Prep.Roll Blades

Turbine 1 Nacelle Prep.Roll Blades

Turbine 1 Nacelle Prep.Install Turning Gear

Turbine 24 Nacelle Prep.Blade Prep

Turbine 14 Nacelle Prep.Roll Blades

Turbine 10 Nacelle Prep.Blade Prep

Turbine 2 Nacelle Prep.Roll Blades

Turbine 2 Nacelle Prep.Install Turning Gear

Turbine 1 Nacelle Prep.Blade Prep

Turbine 49 Nacelle Prep.Roll Blades

Turbine 14 Nacelle Prep.Blade Prep

Turbine 2 Nacelle Prep.Blade Prep

Turbine 41 Nacelle Prep.Roll Blades

Turbine 49 Nacelle Prep.Blade Prep

Turbine 41 Nacelle Prep.Blade Prep

Turbine 4 Nacelle Prep.Roll Blades

Turbine 35 Nacelle Prep.Roll Blades

Turbine 9 Nacelle Prep.Blade Prep

Turbine 8 Nacelle Prep.Roll Blades

Turbine 8 Nacelle Prep.Install Turning Gear

Turbine 4 Nacelle Prep.Install Turning Gear

Turbine 35 Nacelle Prep.Blade Prep

Turbine 31 Nacelle Prep.Roll Blades

Turbine 19 Nacelle Prep.Install Turning Gear

Turbine 8 Nacelle Prep.Blade Prep

Turbine 4 Nacelle Prep.Blade Prep

Turbine 38 Nacelle Prep.Roll Blades

Turbine 31 Nacelle Prep.Blade Prep

Turbine 10 Nacelle Prep.Install Turning Gear
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296981 Turbine 6 Nacelle Prep.Roll Blades 4 20-Aug-20 A 20-Aug-20 A

296991 Turbine 6 Nacelle Prep.Blade Prep 4 20-Aug-20 A 20-Aug-20 A

297001 Turbine 6 Nacelle Prep.Install Turning Gear 4 20-Aug-20 A 20-Aug-20 A

296281 Turbine 58 Nacelle Prep.Install Turning Gear4 20-Aug-20 A 21-Aug-20 A

296381 Turbine 47 Nacelle Prep.Roll Blades 4 20-Aug-20 A 21-Aug-20 A

296431 Turbine 38 Nacelle Prep.Blade Prep 4 20-Aug-20 A 21-Aug-20 A

296801 Turbine 14 Nacelle Prep.Install Turning Gear4 20-Aug-20 A 21-Aug-20 A

296341 Turbine 55 Nacelle Prep.Roll Blades 4 21-Aug-20 A 21-Aug-20 A

296391 Turbine 47 Nacelle Prep.Blade Prep 4 21-Aug-20 A 21-Aug-20 A

296561 Turbine 49 Nacelle Prep.Install Turning Gear4 21-Aug-20 A 21-Aug-20 A

296821 Turbine 9 Nacelle Prep.Roll Blades 4 21-Aug-20 A 21-Aug-20 A

296941 Turbine 7 Nacelle Prep.Roll Blades 4 21-Aug-20 A 21-Aug-20 A

296951 Turbine 7 Nacelle Prep.Blade Prep 4 21-Aug-20 A 21-Aug-20 A

296961 Turbine 7 Nacelle Prep.Install Turning Gear 4 21-Aug-20 A 21-Aug-20 A

296351 Turbine 55 Nacelle Prep.Blade Prep 12 21-Aug-20 A 24-Aug-20 A

296521 Turbine 41 Nacelle Prep.Install Turning Gear12 21-Aug-20 A 24-Aug-20 A

296361 Turbine 55 Nacelle Prep.Install Turning Gear4 24-Aug-20 A 24-Aug-20 A

296841 Turbine 9 Nacelle Prep.Install Turning Gear 4 24-Aug-20 A 24-Aug-20 A

296481 Turbine 35 Nacelle Prep.Install Turning Gear4 24-Aug-20 A 25-Aug-20 A

296601 Turbine 31 Nacelle Prep.Install Turning Gear4 25-Aug-20 A 25-Aug-20 A

296441 Turbine 38 Nacelle Prep.Install Turning Gear4 25-Aug-20 A 26-Aug-20 A

296401 Turbine 47 Nacelle Prep.Install Turning Gear4 26-Aug-20 A 26-Aug-20 A

296661 Turbine 20 Nacelle Prep.Roll Blades 4 27-Aug-20 A 27-Aug-20 A

296681 Turbine 20 Nacelle Prep.Install Turning Gear4 27-Aug-20 A 27-Aug-20 A

296671 Turbine 20 Nacelle Prep.Blade Prep 4 27-Aug-20 A 27-Aug-20 A

296701 Turbine 15 Nacelle Prep.Roll Blades 4 27-Aug-20 A 27-Aug-20 A

296721 Turbine 15 Nacelle Prep.Install Turning Gear4 27-Aug-20 A 27-Aug-20 A

296711 Turbine 15 Nacelle Prep.Blade Prep 4 29-Aug-20 A 29-Aug-20 A

Turbine Erection and WiringTurbine Erection and Wiring 1377 23-Mar-20 A 28-Oct-20 A

Erection DelaysErection Delays 1149 06-Apr-20 A 05-Oct-20 A

345571 Pitch Pump Delay 191 06-Apr-20 A 27-Apr-20 A

345441 Blade Stand Delay 32 14-Apr-20 A 17-Apr-20 A

345681 Weather Delay Day #14 8 03-Jun-20 A 04-Jun-20 A

349991 Weather Delay Day #15 8 04-Jun-20 A 05-Jun-20 A

349981 Weather Delay Day #16 8 10-Jun-20 A 11-Jun-20 A

349971 Weather Delay Day #17 8 19-Jun-20 A 19-Jun-20 A

350461 COVID Delay MCC 56 25-Jun-20 A 06-Jul-20 A

349961 Weather Delay Day #18 8 26-Jun-20 A 27-Jun-20 A

349951 Weather Delay Day #19 8 27-Jun-20 A 27-Jun-20 A

345671 Weather Delay Day #20 8 28-Jun-20 A 28-Jun-20 A

350021 Weather Delay Day #21 8 29-Jun-20 A 29-Jun-20 A

350031 Weather Delay Day #22 8 30-Jun-20 A 30-Jun-20 A

350471 COVID Delay Tower W iri ng 48 09-Jul-20 A 24-Jul-20 A

350041 Weather Delay Day #23 8 12-Jul-20 A 12-Jul-20 A

350441 Weather Delay Day #24 8 14-Jul-20 A 14-Jul-20 A

350442 Weather Delay Day #25 8 18-Jul-20 A 18-Jul-20 A

350443 Weather Delay Day #26 8 28-Jul-20 A 28-Jul-20 A

350444 Weather Delay Day #27 8 29-Jul-20 A 29-Jul-20 A

350445 Weather Delay Day #28 8 31-Jul-20 A 31-Jul-20 A

350446 Weather Delay Day #29 8 07-Aug-20 A 07-Aug-20 A

350447 Weather Delay Day #30 8 08-Aug-20 A 08-Aug-20 A

350448 Weather Delay Day #31 4 02-Oct-20 A 02-Oct-20 A

350449 Weather Delay Day #32 4 02-Oct-20 A 02-Oct-20 A

350450 Weather Delay Day #33 4 02-Oct-20 A 02-Oct-20 A

350451 Weather Delay Day #34 4 05-Oct-20 A 05-Oct-20 A

Base Mid 1Base Mid 1 706 23-Mar-20 A 18-Jun-20 A

303681 Turbine 107 Base Mid.Install Shims 2 23-Mar-20 A 23-Mar-20 A

303881 Turbine 106 Base Mid.Install Shims 2 25-Mar-20 A 25-Mar-20 A

303731 Turbine 103 Base Mid.Install Shims 2 26-Mar-20 A 26-Mar-20 A

303931 Turbine 101 Base Mid.Install Shims 2 26-Mar-20 A 26-Mar-20 A

303981 Turbine 97 Base Mid.Install Shims 2 26-Mar-20 A 26-Mar-20 A

304031 Turbine 93 Base Mid.Install Shims 2 26-Mar-20 A 26-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 6 Nacelle Prep.Roll Blades

Turbine 6 Nacelle Prep.Blade Prep

Turbine 6 Nacelle Prep.Install Turning Gear

Turbine 58 Nacelle Prep.Install Turning Gear

Turbine 47 Nacelle Prep.Roll Blades

Turbine 38 Nacelle Prep.Blade Prep

Turbine 14 Nacelle Prep.Install Turning Gear

Turbine 55 Nacelle Prep.Roll Blades

Turbine 47 Nacelle Prep.Blade Prep

Turbine 49 Nacelle Prep.Install Turning Gear

Turbine 9 Nacelle Prep.Roll Blades

Turbine 7 Nacelle Prep.Roll Blades

Turbine 7 Nacelle Prep.Blade Prep

Turbine 7 Nacelle Prep.Install Turning Gear

Turbine 55 Nacelle Prep.Blade Prep

Turbine 41 Nacelle Prep.Install Turning Gear

Turbine 55 Nacelle Prep.Install Turning Gear

Turbine 9 Nacelle Prep.Install Turning Gear

Turbine 35 Nacelle Prep.Install Turning Gear

Turbine 31 Nacelle Prep.Install Turning Gear

Turbine 38 Nacelle Prep.Install Turning Gear

Turbine 47 Nacelle Prep.Install Turning Gear

Turbine 20 Nacelle Prep.Roll Blades

Turbine 20 Nacelle Prep.Install Turning Gear

Turbine 20 Nacelle Prep.Blade Prep

Turbine 15 Nacelle Prep.Roll Blades

Turbine 15 Nacelle Prep.Install Turning Gear

Turbine 15 Nacelle Prep.Blade Prep

28-Oct-20 A, Turbine Erection and Wiring

05-Oct-20 A, Erection Delays

Pitch Pump Delay

Blade Stand Delay

Weather Delay Day #14

Weather Delay Day #15

Weather Delay Day #16

Weather Delay Day #17

COVID Delay MCC 

Weather Delay Day #18

Weather Delay Day #19

Weather Delay Day #20

Weather Delay Day #21

Weather Delay Day #22

COVID Delay Tower W iri ng 

Weather Delay Day #23

Weather Delay Day #24

Weather Delay Day #25

Weather Delay Day #26

Weather Delay Day #27

Weather Delay Day #28

Weather Delay Day #29

Weather Delay Day #30

Weather Delay Day #31

Weather Delay Day #32

Weather Delay Day #33

Weather Delay Day #34

18-Jun-20 A, Base Mid 1

Turbine 107 Base Mid.Install Shims

Turbine 106 Base Mid.Install Shims

Turbine 103 Base Mid.Install Shims

Turbine 101 Base Mid.Install Shims

Turbine 97 Base Mid.Install Shims

Turbine 93 Base Mid.Install Shims
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303811 Turbine 99 Base Mid.Grout Base 2 09-Apr-20 A 09-Apr-20 A

303781 Turbine 99 Base Mid.Install Shims 2 11-Apr-20 A 11-Apr-20 A

303791 Turbine 99 Base Mid.Set Base | Mid LM/MM 4 11-Apr-20 A 11-Apr-20 A

303801 Turbine 99 Base Mid.Torque Base | Mid 1 11-Apr-20 A 11-Apr-20 A

303821 Turbine 99 Base Mid.Tension Base 1 11-Apr-20 A 11-Apr-20 A

337391 BM 1 Crane Walk 99 - 103 6 13-Apr-20 A 13-Apr-20 A

303741 Turbine 103 Base Mid.Set Base | Mid LM/MM4 14-Apr-20 A 14-Apr-20 A

306181 Turbine 39 Base Mid.Install Shims 2 14-Apr-20 A 14-Apr-20 A

303751 Turbine 103 Base Mid.Torque Base | Mid 2 14-Apr-20 A 14-Apr-20 A

337401 BM 1 Crane Walk 103 - 107 6 15-Apr-20 A 15-Apr-20 A

303691 Turbine 107 Base Mid.Set Base | Mid LM/MM4 16-Apr-20 A 16-Apr-20 A

306131 Turbine 33 Base Mid.Install Shims 2 16-Apr-20 A 16-Apr-20 A

303701 Turbine 107 Base Mid.Torque Base | Mid 2 16-Apr-20 A 16-Apr-20 A

337411 BM 1 Crane Walk 107 - 106 6 16-Apr-20 A 17-Apr-20 A

303891 Turbine 106 Base Mid.Set Base | Mid LM/MM4 17-Apr-20 A 17-Apr-20 A

306231 Turbine 44 Base Mid.Install Shims 2 17-Apr-20 A 17-Apr-20 A

303901 Turbine 106 Base Mid.Torque Base | Mid 2 17-Apr-20 A 17-Apr-20 A

337421 BM 1 Crane Walk 106 - 101 6 17-Apr-20 A 20-Apr-20 A

303761 Turbine 103 Base Mid.Grout Base 2 18-Apr-20 A 18-Apr-20 A

303771 Turbine 103 Base Mid.Tension Base 4 20-Apr-20 A 20-Apr-20 A

303941 Turbine 101 Base Mid.Set Base | Mid LM/MM4 20-Apr-20 A 20-Apr-20 A

303951 Turbine 101 Base Mid.Torque Base | Mid 2 20-Apr-20 A 20-Apr-20 A

337431 BM 1 Crane Walk 101 - 97 6 20-Apr-20 A 21-Apr-20 A

303711 Turbine 107 Base Mid.Grout Base 2 20-Apr-20 A 20-Apr-20 A

303991 Turbine 97 Base Mid.Set Base | Mid LM/MM 4 22-Apr-20 A 22-Apr-20 A

304001 Turbine 97 Base Mid.Torque Base | Mid 2 22-Apr-20 A 22-Apr-20 A

337441 BM 1 Crane Walk 97 - 93 6 23-Apr-20 A 23-Apr-20 A

304041 Turbine 93 Base Mid.Set Base | Mid LM/MM 4 27-Apr-20 A 27-Apr-20 A

304051 Turbine 93 Base Mid.Torque Base | Mid 2 27-Apr-20 A 27-Apr-20 A

303911 Turbine 106 Base Mid.Grout Base 2 28-Apr-20 A 28-Apr-20 A

337451 BM 1 Crane FB 93 - 44 24 28-Apr-20 A 30-Apr-20 A

306081 Turbine 21 Base Mid.Install Shims 2 28-Apr-20 A 28-Apr-20 A

303721 Turbine 107 Base Mid.Tension Base 4 29-Apr-20 A 29-Apr-20 A

303921 Turbine 106 Base Mid.Tension Base 4 29-Apr-20 A 29-Apr-20 A

303961 Turbine 101 Base Mid.Grout Base 2 30-Apr-20 A 30-Apr-20 A

303971 Turbine 101 Base Mid.Tension Base 1 30-Apr-20 A 30-Apr-20 A

304011 Turbine 97 Base Mid.Grout Base 2 01-May-20 A 01-May-20 A

304021 Turbine 97 Base Mid.Tension Base 2 01-May-20 A 01-May-20 A

304061 Turbine 93 Base Mid.Grout Base 2 21-May-20 A 21-May-20 A

305831 Turbine 42 Base Mid.Install Shims 2 21-May-20 A 21-May-20 A

304071 Turbine 93 Base Mid.Tension Base 4 22-May-20 A 22-May-20 A

305781 Turbine 32 Base Mid.Install Shims 2 28-May-20 A 28-May-20 A

337374 BM 1 Crane Walk 44-39 6 03-Jun-20 A 03-Jun-20 A

306141 Turbine 33 Base Mid.Set Base | Mid LM/MM 4 03-Jun-20 A 03-Jun-20 A

337373 BM 1 Crane Walk 44 - 33 6 04-Jun-20 A 05-Jun-20 A

306241 Turbine 44 Base Mid.Set Base | Mid LM/MM 4 05-Jun-20 A 05-Jun-20 A

306151 Turbine 33 Base Mid.Torque Base | Mid 2 05-Jun-20 A 05-Jun-20 A

306161 Turbine 33 Base Mid.Grout Base 2 05-Jun-20 A 05-Jun-20 A

306191 Turbine 39 Base Mid.Set Base | Mid LM/MM 4 05-Jun-20 A 05-Jun-20 A

306031 Turbine 18 Base Mid.Install Shims 2 08-Jun-20 A 08-Jun-20 A

306041 Turbine 18 Base Mid.Set Base | Mid LM/MM 4 08-Jun-20 A 08-Jun-20 A

306201 Turbine 39 Base Mid.Torque Base | Mid 2 08-Jun-20 A 08-Jun-20 A

337361 BM 1Crane Walk 18 - 32 6 08-Jun-20 A 09-Jun-20 A

306211 Turbine 39 Base Mid.Grout Base 2 09-Jun-20 A 09-Jun-20 A

306051 Turbine 18 Base Mid.Torque Base | Mid 2 09-Jun-20 A 09-Jun-20 A

306251 Turbine 44 Base Mid.Torque Base | Mid 2 09-Jun-20 A 09-Jun-20 A

306061 Turbine 18 Base Mid.Grout Base 2 09-Jun-20 A 09-Jun-20 A

306261 Turbine 44 Base Mid.Grout Base 2 09-Jun-20 A 09-Jun-20 A

305791 Turbine 32 Base Mid.Set Base | Mid LM/MM 4 11-Jun-20 A 11-Jun-20 A

305801 Turbine 32 Base Mid.Torque Base | Mid 2 11-Jun-20 A 11-Jun-20 A

305811 Turbine 32 Base Mid.Grout Base 2 12-Jun-20 A 12-Jun-20 A

305841 Turbine 42 Base Mid.Set Base | Mid LM/MM 4 12-Jun-20 A 12-Jun-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 99 Base Mid.Grout Base

Turbine 99 Base Mid.Install Shims

Turbine 99 Base Mid.Set Base | Mid LM/MM

Turbine 99 Base Mid.Torque Base | Mid

Turbine 99 Base Mid.Tension Base

BM 1 Crane Walk 99 - 103

Turbine 103 Base Mid.Set Base | Mid LM/MM

Turbine 39 Base Mid.Install Shims

Turbine 103 Base Mid.Torque Base | Mid

BM 1 Crane Walk 103 - 107

Turbine 107 Base Mid.Set Base | Mid LM/MM

Turbine 33 Base Mid.Install Shims

Turbine 107 Base Mid.Torque Base | Mid

BM 1 Crane Walk 107 - 106

Turbine 106 Base Mid.Set Base | Mid LM/MM

Turbine 44 Base Mid.Install Shims

Turbine 106 Base Mid.Torque Base | Mid

BM 1 Crane Walk 106 - 101

Turbine 103 Base Mid.Grout Base

Turbine 103 Base Mid.Tension Base

Turbine 101 Base Mid.Set Base | Mid LM/MM

Turbine 101 Base Mid.Torque Base | Mid

BM 1 Crane Walk 101 - 97

Turbine 107 Base Mid.Grout Base

Turbine 97 Base Mid.Set Base | Mid LM/MM

Turbine 97 Base Mid.Torque Base | Mid

BM 1 Crane Walk 97 - 93

Turbine 93 Base Mid.Set Base | Mid LM/MM

Turbine 93 Base Mid.Torque Base | Mid

Turbine 106 Base Mid.Grout Base

BM 1 Crane FB 93 - 44

Turbine 21 Base Mid.Install Shims

Turbine 107 Base Mid.Tension Base

Turbine 106 Base Mid.Tension Base

Turbine 101 Base Mid.Grout Base

Turbine 101 Base Mid.Tension Base

Turbine 97 Base Mid.Grout Base

Turbine 97 Base Mid.Tension Base

Turbine 93 Base Mid.Grout Base

Turbine 42 Base Mid.Install Shims

Turbine 93 Base Mid.Tension Base

Turbine 32 Base Mid.Install Shims

BM 1 Crane Walk 44-39

Turbine 33 Base Mid.Set Base | Mid LM/MM

BM 1 Crane Walk 44 - 33

Turbine 44 Base Mid.Set Base | Mid LM/MM

Turbine 33 Base Mid.Torque Base | Mid

Turbine 33 Base Mid.Grout Base

Turbine 39 Base Mid.Set Base | Mid LM/MM

Turbine 18 Base Mid.Install Shims

Turbine 18 Base Mid.Set Base | Mid LM/MM

Turbine 39 Base Mid.Torque Base | Mid

BM 1Crane Walk 18 - 32

Turbine 39 Base Mid.Grout Base

Turbine 18 Base Mid.Torque Base | Mid

Turbine 44 Base Mid.Torque Base | Mid

Turbine 18 Base Mid.Grout Base

Turbine 44 Base Mid.Grout Base

Turbine 32 Base Mid.Set Base | Mid LM/MM

Turbine 32 Base Mid.Torque Base | Mid

Turbine 32 Base Mid.Grout Base

Turbine 42 Base Mid.Set Base | Mid LM/MM
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305851 Turbine 42 Base Mid.Torque Base | Mid 2 12-Jun-20 A 12-Jun-20 A

337372 BM 1 Crane Walk 33 - 21 6 12-Jun-20 A 15-Jun-20 A

306271 Turbine 44 Base Mid.Tension Base 4 15-Jun-20 A 15-Jun-20 A

306221 Turbine 39 Base Mid.Tension Base 4 15-Jun-20 A 15-Jun-20 A

337321 BM 1Crane Walk 32 - 42 6 15-Jun-20 A 16-Jun-20 A

306091 Turbine 21 Base Mid.Set Base | Mid LM/MM 4 16-Jun-20 A 16-Jun-20 A

306171 Turbine 33 Base Mid.Tension Base 4 16-Jun-20 A 16-Jun-20 A

337371 BM 1Crane Walk 21 - 18 6 16-Jun-20 A 17-Jun-20 A

305821 Turbine 32 Base Mid.Tension Base 4 17-Jun-20 A 17-Jun-20 A

305861 Turbine 42 Base Mid.Grout Base 2 17-Jun-20 A 17-Jun-20 A

306101 Turbine 21 Base Mid.Torque Base | Mid 2 17-Jun-20 A 17-Jun-20 A

306071 Turbine 18 Base Mid.Tension Base 4 17-Jun-20 A 17-Jun-20 A

306111 Turbine 21 Base Mid.Grout Base 2 17-Jun-20 A 17-Jun-20 A

306121 Turbine 21 Base Mid.Tension Base 4 18-Jun-20 A 18-Jun-20 A

305871 Turbine 42 Base Mid.Tension Base 4 18-Jun-20 A 18-Jun-20 A

Base Mid 2Base Mid 2 956 25-Mar-20 A 19-Aug-20 A

304131 Turbine 76 Base Mid.Install Shims 2 25-Mar-20 A 25-Mar-20 A

304181 Turbine 75 Base Mid.Install Shims 2 25-Mar-20 A 25-Mar-20 A

304281 Turbine 83 Base Mid.Install Shims 2 26-Mar-20 A 26-Mar-20 A

304331 Turbine 69 Base Mid.Install Shims 2 26-Mar-20 A 26-Mar-20 A

304231 Turbine 79 Base Mid.Install Shims 2 27-Mar-20 A 27-Mar-20 A

304381 Turbine 64 Base Mid.Install Shims 2 27-Mar-20 A 27-Mar-20 A

306831 Turbine 78 Base Mid.Install Shims 2 27-Mar-20 A 27-Mar-20 A

307031 Turbine 68 Base Mid.Install Shims 2 27-Mar-20 A 27-Mar-20 A

307081 Turbine 62 Base Mid.Install Shims 2 30-Mar-20 A 30-Mar-20 A

306781 Turbine 73 Base Mid.Install Shims 2 31-Mar-20 A 31-Mar-20 A

306881 Turbine 82 Base Mid.Install Shims 2 31-Mar-20 A 31-Mar-20 A

306931 Turbine 86 Base Mid.Install Shims 2 08-Apr-20 A 08-Apr-20 A

306981 Turbine 90 Base Mid.Install Shims 2 08-Apr-20 A 08-Apr-20 A

306681 Turbine 66 Base Mid.Install Shims 2 10-Apr-20 A 10-Apr-20 A

304141 Turbine 76 Base Mid.Set Base |  LM 4 15-Apr-20 A 15-Apr-20 A

306731 Turbine 59 Base Mid.Install Shims 2 15-Apr-20 A 15-Apr-20 A

304151 Turbine 76 Base Mid.Torque Base | Mid 2 15-Apr-20 A 15-Apr-20 A

337471 BM 2 Crane Walk 76 - 75 6 15-Apr-20 A 16-Apr-20 A

304161 Turbine 76 Base Mid.Grout Base 2 16-Apr-20 A 16-Apr-20 A

304191 Turbine 75 Base Mid.Set Base | Mid LM/MM 4 17-Apr-20 A 17-Apr-20 A

306381 Turbine 65 Base Mid.Install Shims 2 17-Apr-20 A 17-Apr-20 A

304201 Turbine 75 Base Mid.Torque Base | Mid 2 17-Apr-20 A 17-Apr-20 A

337501 BM 2 Crane Walk 75 - 79 6 17-Apr-20 A 20-Apr-20 A

304171 Turbine 76 Base Mid.Tension Anchor Bolts 4 18-Apr-20 A 18-Apr-20 A

304241 Turbine 79 Base Mid.Set Base | Mid LM/MM 4 18-Apr-20 A 18-Apr-20 A

306281 Turbine 60 Base Mid.Install Shims 2 18-Apr-20 A 18-Apr-20 A

304251 Turbine 79 Base Mid.Torque Base | Mid 2 18-Apr-20 A 18-Apr-20 A

306331 Turbine 61 Base Mid.Install Shims 2 20-Apr-20 A 20-Apr-20 A

306431 Turbine 67 Base Mid.Install Shims 2 20-Apr-20 A 20-Apr-20 A

337481 BM 2 Crane Walk 79 - 83 6 20-Apr-20 A 20-Apr-20 A

304291 Turbine 83 Base Mid.Set Base | Mid LM/MM 4 27-Apr-20 A 27-Apr-20 A

304301 Turbine 83 Base Mid.Torque Base | Mid 2 27-Apr-20 A 27-Apr-20 A

337491 BM 2 Crane Walk 83 - 69 6 27-Apr-20 A 28-Apr-20 A

304211 Turbine 75 Base Mid.Grout Base 2 30-Apr-20 A 30-Apr-20 A

305981 Turbine 13 Base Mid.Install Shims 2 30-Apr-20 A 30-Apr-20 A

304261 Turbine 79 Base Mid.Grout Base 2 01-May-20 A 01-May-20 A

304311 Turbine 83 Base Mid.Grout Base 2 01-May-20 A 01-May-20 A

337303 BM 2 Crane Walk 68 - 66 6 01-May-20 A 04-May-20 A

304221 Turbine 75 Base Mid.Tension Base 4 02-May-20 A 02-May-20 A

304271 Turbine 79 Base Mid.Tension Base 4 04-May-20 A 04-May-20 A

306691 Turbine 66 Base Mid.Set Base | Mid LM/MM 4 04-May-20 A 04-May-20 A

304321 Turbine 83 Base Mid.Tension Base 4 05-May-20 A 05-May-20 A

337511 BM 2 Crane Walk 69 - 64 5 05-May-20 A 05-May-20 A

337541 BM 2 Crane Walk 66 - 59 6 05-May-20 A 05-May-20 A

306711 Turbine 66 Base Mid.Grout Base 2 05-May-20 A 05-May-20 A

304341 Turbine 69 Base Mid.Set Base | Mid LM/MM 4 05-May-20 A 05-May-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 42 Base Mid.Torque Base | Mid

BM 1 Crane Walk 33 - 21

Turbine 44 Base Mid.Tension Base

Turbine 39 Base Mid.Tension Base

BM 1Crane Walk 32 - 42

Turbine 21 Base Mid.Set Base | Mid LM/MM

Turbine 33 Base Mid.Tension Base

BM 1Crane Walk 21 - 18

Turbine 32 Base Mid.Tension Base

Turbine 42 Base Mid.Grout Base

Turbine 21 Base Mid.Torque Base | Mid

Turbine 18 Base Mid.Tension Base

Turbine 21 Base Mid.Grout Base

Turbine 21 Base Mid.Tension Base

Turbine 42 Base Mid.Tension Base

19-Aug-20 A, Base Mid 2

Turbine 76 Base Mid.Install Shims

Turbine 75 Base Mid.Install Shims

Turbine 83 Base Mid.Install Shims

Turbine 69 Base Mid.Install Shims

Turbine 79 Base Mid.Install Shims

Turbine 64 Base Mid.Install Shims

Turbine 78 Base Mid.Install Shims

Turbine 68 Base Mid.Install Shims

Turbine 62 Base Mid.Install Shims

Turbine 73 Base Mid.Install Shims

Turbine 82 Base Mid.Install Shims

Turbine 86 Base Mid.Install Shims

Turbine 90 Base Mid.Install Shims

Turbine 66 Base Mid.Install Shims

Turbine 76 Base Mid.Set Base |  LM

Turbine 59 Base Mid.Install Shims

Turbine 76 Base Mid.Torque Base | Mid

BM 2 Crane Walk 76 - 75

Turbine 76 Base Mid.Grout Base

Turbine 75 Base Mid.Set Base | Mid LM/MM

Turbine 65 Base Mid.Install Shims

Turbine 75 Base Mid.Torque Base | Mid

BM 2 Crane Walk 75 - 79

Turbine 76 Base Mid.Tension Anchor Bolts

Turbine 79 Base Mid.Set Base | Mid LM/MM

Turbine 60 Base Mid.Install Shims

Turbine 79 Base Mid.Torque Base | Mid

Turbine 61 Base Mid.Install Shims

Turbine 67 Base Mid.Install Shims

BM 2 Crane Walk 79 - 83

Turbine 83 Base Mid.Set Base | Mid LM/MM

Turbine 83 Base Mid.Torque Base | Mid

BM 2 Crane Walk 83 - 69

Turbine 75 Base Mid.Grout Base

Turbine 13 Base Mid.Install Shims

Turbine 79 Base Mid.Grout Base

Turbine 83 Base Mid.Grout Base

BM 2 Crane Walk 68 - 66

Turbine 75 Base Mid.Tension Base

Turbine 79 Base Mid.Tension Base

Turbine 66 Base Mid.Set Base | Mid LM/MM

Turbine 83 Base Mid.Tension Base

BM 2 Crane Walk 69 - 64

BM 2 Crane Walk 66 - 59

Turbine 66 Base Mid.Grout Base

Turbine 69 Base Mid.Set Base | Mid LM/MM

North Fork Ridge WBS - Detailed 29-Dec-20 13:10

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 54 of 92 TASK filter: All Activities

© Oracle Corporation

PUBLIC VERSION



Activity ID Activity Name Original

Duration

Start Finish Total

Float

306701 Turbine 66 Base Mid.Torque Base | Mid 2 05-May-20 A 05-May-20 A

306721 Turbine 66 Base Mid.Tension Base 4 05-May-20 A 06-May-20 A

304391 Turbine 64 Base Mid.Set Base | Mid LM/MM 4 06-May-20 A 06-May-20 A

305731 Turbine 45 Base Mid.Install Shims 2 06-May-20 A 06-May-20 A

306741 Turbine 59 Base Mid.Set Base | Mid LM/MM 4 06-May-20 A 06-May-20 A

304351 Turbine 69 Base Mid.Torque Base | Mid 2 06-May-20 A 06-May-20 A

304361 Turbine 69 Base Mid.Grout Base 2 07-May-20 A 07-May-20 A

337521 BM 2 Crane Walk 64 - 62 6 08-May-20 A 08-May-20 A

306751 Turbine 59 Base Mid.Torque Base | Mid 2 08-May-20 A 08-May-20 A

304401 Turbine 64 Base Mid.Torque Base | Mid 2 08-May-20 A 08-May-20 A

304411 Turbine 64 Base Mid.Grout Base 2 08-May-20 A 08-May-20 A

306761 Turbine 59 Base Mid.Grout Base 2 08-May-20 A 08-May-20 A

307091 Turbine 62 Base Mid.Set Base | Mid LM/MM 4 08-May-20 A 08-May-20 A

304371 Turbine 69 Base Mid.Tension Base 4 09-May-20 A 09-May-20 A

305581 Turbine 12 Base Mid.Install Shims 2 09-May-20 A 09-May-20 A

306291 Turbine 60 Base Mid.Set Base | Mid LM/MM 4 10-May-20 A 10-May-20 A

337531 BM 2 Crane Walk 62 - 68 4 11-May-20 A 11-May-20 A

306301 Turbine 60 Base Mid.Torque Base | Mid 2 11-May-20 A 11-May-20 A

306771 Turbine 59 Base Mid.Tension Base 4 11-May-20 A 11-May-20 A

306311 Turbine 60 Base Mid.Grout Base 2 11-May-20 A 11-May-20 A

304421 Turbine 64 Base Mid.Tension Base 4 11-May-20 A 11-May-20 A

306321 Turbine 60 Base Mid.Tension Base 4 11-May-20 A 11-May-20 A

307041 Turbine 68 Base Mid.Set Base | Mid LM/MM 4 11-May-20 A 11-May-20 A

307051 Turbine 68 Base Mid.Torque Base | Mid 2 15-May-20 A 15-May-20 A

307061 Turbine 68 Base Mid.Grout Base 2 18-May-20 A 18-May-20 A

307101 Turbine 62 Base Mid.Torque Base | Mid 2 18-May-20 A 18-May-20 A

306791 Turbine 73 Base Mid.Set Base | Mid LM/MM 4 18-May-20 A 18-May-20 A

306841 Turbine 78 Base Mid.Set Base | Mid LM/MM 4 18-May-20 A 18-May-20 A

307111 Turbine 62 Base Mid.Grout Base 2 18-May-20 A 18-May-20 A

305031 Turbine 19 Base Mid.Install Shims 2 19-May-20 A 19-May-20 A

307071 Turbine 68 Base Mid.Tension Base 4 19-May-20 A 19-May-20 A

337561 BM 2 Crane Walk 78 - 82 4 19-May-20 A 19-May-20 A

305081 Turbine 14 Base Mid.Install Shims 2 19-May-20 A 19-May-20 A

305181 Turbine 10 Base Mid.Install Shims 2 19-May-20 A 19-May-20 A

306891 Turbine 82 Base Mid.Set Base | Mid LM/MM 4 19-May-20 A 19-May-20 A

307121 Turbine 62 Base Mid.Tension Base 4 19-May-20 A 19-May-20 A

304831 Turbine 31 Base Mid.Install Shims 2 20-May-20 A 20-May-20 A

306861 Turbine 78 Base Mid.Grout Base 2 20-May-20 A 20-May-20 A

306801 Turbine 73 Base Mid.Torque Base | Mid 2 20-May-20 A 20-May-20 A

337661 BM 2 Crane Walk 59 - 60 6 20-May-20 A 21-May-20 A

306811 Turbine 73 Base Mid.Grout Base 2 21-May-20 A 21-May-20 A

275491 Turbine 73 Base Mid.Cure Grout 4 21-May-20 A 21-May-20 A

306851 Turbine 78 Base Mid.Torque Base | Mid 2 21-May-20 A 21-May-20 A

305631 Turbine 50 Base Mid.Install Shims 2 21-May-20 A 21-May-20 A

306871 Turbine 78 Base Mid.Tension Base 4 21-May-20 A 21-May-20 A

306821 Turbine 73 Base Mid.Tension Base 2 21-May-20 A 21-May-20 A

337571 BM 2 Crane Walk 82 - 86 6 21-May-20 A 22-May-20 A

345511 BM 2 Crane Walk 72-73 6 21-May-20 A 22-May-20 A

345641 BM 2 Crane Walk 73-78 6 21-May-20 A 22-May-20 A

337651 BM 2 Crane Walk 60 - 65 6 22-May-20 A 22-May-20 A

306391 Turbine 65 Base Mid.Set Base | Mid LM/MM 4 22-May-20 A 22-May-20 A

304681 Turbine 35 Base Mid.Install Shims 2 22-May-20 A 22-May-20 A

305681 Turbine 43 Base Mid.Install Shims 2 22-May-20 A 22-May-20 A

306401 Turbine 65 Base Mid.Torque Base | Mid 2 22-May-20 A 22-May-20 A

306941 Turbine 86 Base Mid.Set Base | Mid LM/MM 4 22-May-20 A 22-May-20 A

306411 Turbine 65 Base Mid.Grout Base 2 22-May-20 A 22-May-20 A

304731 Turbine 41 Base Mid.Install Shims 2 26-May-20 A 26-May-20 A

305531 Turbine 17 Base Mid.Install Shims 2 26-May-20 A 26-May-20 A

306421 Turbine 65 Base Mid.Tension Base 4 26-May-20 A 26-May-20 A

337581 BM 2 Crane Walk 86 - 90 6 26-May-20 A 26-May-20 A

337641 BM 2 Crane Walk 65 - 61 6 26-May-20 A 27-May-20 A

305131 Turbine 9 Base Mid.Install Shims 2 27-May-20 A 27-May-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 66 Base Mid.Torque Base | Mid

Turbine 66 Base Mid.Tension Base

Turbine 64 Base Mid.Set Base | Mid LM/MM

Turbine 45 Base Mid.Install Shims

Turbine 59 Base Mid.Set Base | Mid LM/MM

Turbine 69 Base Mid.Torque Base | Mid

Turbine 69 Base Mid.Grout Base

BM 2 Crane Walk 64 - 62

Turbine 59 Base Mid.Torque Base | Mid

Turbine 64 Base Mid.Torque Base | Mid

Turbine 64 Base Mid.Grout Base

Turbine 59 Base Mid.Grout Base

Turbine 62 Base Mid.Set Base | Mid LM/MM

Turbine 69 Base Mid.Tension Base

Turbine 12 Base Mid.Install Shims

Turbine 60 Base Mid.Set Base | Mid LM/MM

BM 2 Crane Walk 62 - 68

Turbine 60 Base Mid.Torque Base | Mid

Turbine 59 Base Mid.Tension Base

Turbine 60 Base Mid.Grout Base

Turbine 64 Base Mid.Tension Base

Turbine 60 Base Mid.Tension Base

Turbine 68 Base Mid.Set Base | Mid LM/MM

Turbine 68 Base Mid.Torque Base | Mid

Turbine 68 Base Mid.Grout Base

Turbine 62 Base Mid.Torque Base | Mid

Turbine 73 Base Mid.Set Base | Mid LM/MM

Turbine 78 Base Mid.Set Base | Mid LM/MM

Turbine 62 Base Mid.Grout Base

Turbine 19 Base Mid.Install Shims

Turbine 68 Base Mid.Tension Base

BM 2 Crane Walk 78 - 82

Turbine 14 Base Mid.Install Shims

Turbine 10 Base Mid.Install Shims

Turbine 82 Base Mid.Set Base | Mid LM/MM

Turbine 62 Base Mid.Tension Base

Turbine 31 Base Mid.Install Shims

Turbine 78 Base Mid.Grout Base

Turbine 73 Base Mid.Torque Base | Mid

BM 2 Crane Walk 59 - 60

Turbine 73 Base Mid.Grout Base

Turbine 73 Base Mid.Cure Grout

Turbine 78 Base Mid.Torque Base | Mid

Turbine 50 Base Mid.Install Shims

Turbine 78 Base Mid.Tension Base

Turbine 73 Base Mid.Tension Base

BM 2 Crane Walk 82 - 86

BM 2 Crane Walk 72-73

BM 2 Crane Walk 73-78

BM 2 Crane Walk 60 - 65

Turbine 65 Base Mid.Set Base | Mid LM/MM

Turbine 35 Base Mid.Install Shims

Turbine 43 Base Mid.Install Shims

Turbine 65 Base Mid.Torque Base | Mid

Turbine 86 Base Mid.Set Base | Mid LM/MM

Turbine 65 Base Mid.Grout Base

Turbine 41 Base Mid.Install Shims

Turbine 17 Base Mid.Install Shims

Turbine 65 Base Mid.Tension Base

BM 2 Crane Walk 86 - 90

BM 2 Crane Walk 65 - 61

Turbine 9 Base Mid.Install Shims
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305431 Turbine 2 Base Mid.Install Shims 2 27-May-20 A 27-May-20 A

306441 Turbine 67 Base Mid.Set Base | Mid LM/MM 4 27-May-20 A 27-May-20 A

306901 Turbine 82 Base Mid.Torque Base | Mid 2 27-May-20 A 27-May-20 A

306341 Turbine 61 Base Mid.Set Base | Mid LM/MM 4 27-May-20 A 27-May-20 A

306911 Turbine 82 Base Mid.Grout Base 2 27-May-20 A 27-May-20 A

305231 Turbine 8 Base Mid.Install Shims 2 28-May-20 A 28-May-20 A

306991 Turbine 90 Base Mid.Set Base | Mid LM/MM 4 28-May-20 A 28-May-20 A

337621 BM 2 Crane Walk 67 - 72 6 28-May-20 A 28-May-20 A

307001 Turbine 90 Base Mid.Torque Base | Mid 2 28-May-20 A 28-May-20 A

307011 Turbine 90 Base Mid.Grout Base 2 28-May-20 A 28-May-20 A

305281 Turbine 7 Base Mid.Install Shims 2 29-May-20 A 29-May-20 A

306451 Turbine 67 Base Mid.Torque Base | Mid 2 29-May-20 A 29-May-20 A

306921 Turbine 82 Base Mid.Tension Base 4 29-May-20 A 29-May-20 A

307021 Turbine 90 Base Mid.Tension Base 4 29-May-20 A 29-May-20 A

337601 BM 2 Crane Walk 80 - 84 6 29-May-20 A 29-May-20 A

306531 Turbine 80 Base Mid.Install Shims 2 29-May-20 A 29-May-20 A

306581 Turbine 84 Base Mid.Install Shims 2 29-May-20 A 29-May-20 A

306951 Turbine 86 Base Mid.Torque Base | Mid 2 29-May-20 A 29-May-20 A

306541 Turbine 80 Base Mid.Set Base | Mid LM/MM 4 29-May-20 A 29-May-20 A

306591 Turbine 84 Base Mid.Set Base | Mid LM/MM 4 29-May-20 A 29-May-20 A

306961 Turbine 86 Base Mid.Grout Base 2 29-May-20 A 29-May-20 A

304781 Turbine 49 Base Mid.Install Shims 2 01-Jun-20 A 01-Jun-20 A

305331 Turbine 6 Base Mid.Install Shims 2 01-Jun-20 A 01-Jun-20 A

337201 BM 2 Crane FB 43 - 17.BM 1Crane FB 43 - 1724 01-Jun-20 A 03-Jun-20 A

337941 BM 2 Crane Walk 17-12 5 02-Jun-20 A 02-Jun-20 A

305381 Turbine 4 Base Mid.Install Shims 2 02-Jun-20 A 02-Jun-20 A

306481 Turbine 72 Base Mid.Install Shims 2 02-Jun-20 A 02-Jun-20 A

337591 BM 2 Crane Walk 90 - 80 6 02-Jun-20 A 02-Jun-20 A

306491 Turbine 72 Base Mid.Set Base | Mid LM/MM 4 02-Jun-20 A 02-Jun-20 A

306351 Turbine 61 Base Mid.Torque Base | Mid 2 02-Jun-20 A 02-Jun-20 A

306501 Turbine 72 Base Mid.Torque Base | Mid 2 02-Jun-20 A 02-Jun-20 A

306551 Turbine 80 Base Mid.Torque Base | Mid 2 02-Jun-20 A 02-Jun-20 A

306361 Turbine 61 Base Mid.Grout Base 2 03-Jun-20 A 03-Jun-20 A

306511 Turbine 72 Base Mid.Grout Base 2 03-Jun-20 A 03-Jun-20 A

306561 Turbine 80 Base Mid.Grout Base 2 03-Jun-20 A 03-Jun-20 A

304431 Turbine 58 Base Mid.Install Shims 2 04-Jun-20 A 04-Jun-20 A

306971 Turbine 86 Base Mid.Tension Base 4 04-Jun-20 A 04-Jun-20 A

306601 Turbine 84 Base Mid.Torque Base | Mid 2 04-Jun-20 A 04-Jun-20 A

306371 Turbine 61 Base Mid.Tension Base 4 05-Jun-20 A 05-Jun-20 A

306611 Turbine 84 Base Mid.Grout Base 2 05-Jun-20 A 05-Jun-20 A

337161 BM 2 Crane FB 84 - 16 24 05-Jun-20 A 09-Jun-20 A

305881 Turbine 16 Base Mid.Install Shims 2 05-Jun-20 A 05-Jun-20 A

305481 Turbine 1 Base Mid.Install Shims 2 06-Jun-20 A 06-Jun-20 A

304481 Turbine 57 Base Mid.Install Shims 2 08-Jun-20 A 08-Jun-20 A

338041 BM 2 Crane Walk 50 - 43 5 08-Jun-20 A 08-Jun-20 A

337331 BM 1 Crane FB 16 - 45.BM 2 Crane BD 16 - 4524 09-Jun-20 A 11-Jun-20 A

304531 Turbine 55 Base Mid.Install Shims 2 11-Jun-20 A 11-Jun-20 A

306461 Turbine 67 Base Mid.Grout Base 2 12-Jun-20 A 12-Jun-20 A

304581 Turbine 47 Base Mid.Install Shims 2 12-Jun-20 A 12-Jun-20 A

306571 Turbine 80 Base Mid.Tension Base 4 12-Jun-20 A 12-Jun-20 A

306621 Turbine 84 Base Mid.Tension Base 4 12-Jun-20 A 12-Jun-20 A

306471 Turbine 67 Base Mid.Tension Base 4 15-Jun-20 A 15-Jun-20 A

306521 Turbine 72 Base Mid.Tension Base 4 15-Jun-20 A 15-Jun-20 A

338031 BM 2 Crane Walk 45 - 50 5 15-Jun-20 A 15-Jun-20 A

304631 Turbine 38 Base Mid.Install Shims 2 16-Jun-20 A 16-Jun-20 A

304881 Turbine 24 Base Mid.Install Shims 2 16-Jun-20 A 16-Jun-20 A

304931 Turbine 20 Base Mid.Install Shims 2 16-Jun-20 A 16-Jun-20 A

337302 BM 2 Crane FB  12 - 19 20 17-Jun-20 A 18-Jun-20 A

305991 Turbine 13 Base Mid.Set Base | Mid LM/MM 4 17-Jun-20 A 17-Jun-20 A

305931 Turbine 11 Base Mid.Install Shims 2 17-Jun-20 A 17-Jun-20 A

306001 Turbine 13 Base Mid.Torque Base | Mid 2 17-Jun-20 A 17-Jun-20 A

304981 Turbine 15 Base Mid.Install Shims 2 18-Jun-20 A 18-Jun-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 2 Base Mid.Install Shims

Turbine 67 Base Mid.Set Base | Mid LM/MM

Turbine 82 Base Mid.Torque Base | Mid

Turbine 61 Base Mid.Set Base | Mid LM/MM

Turbine 82 Base Mid.Grout Base

Turbine 8 Base Mid.Install Shims

Turbine 90 Base Mid.Set Base | Mid LM/MM

BM 2 Crane Walk 67 - 72

Turbine 90 Base Mid.Torque Base | Mid

Turbine 90 Base Mid.Grout Base

Turbine 7 Base Mid.Install Shims

Turbine 67 Base Mid.Torque Base | Mid

Turbine 82 Base Mid.Tension Base

Turbine 90 Base Mid.Tension Base

BM 2 Crane Walk 80 - 84

Turbine 80 Base Mid.Install Shims

Turbine 84 Base Mid.Install Shims

Turbine 86 Base Mid.Torque Base | Mid

Turbine 80 Base Mid.Set Base | Mid LM/MM

Turbine 84 Base Mid.Set Base | Mid LM/MM

Turbine 86 Base Mid.Grout Base

Turbine 49 Base Mid.Install Shims

Turbine 6 Base Mid.Install Shims

BM 2 Crane FB 43 - 17.BM 1Crane FB 43 - 17

BM 2 Crane Walk 17-12

Turbine 4 Base Mid.Install Shims

Turbine 72 Base Mid.Install Shims

BM 2 Crane Walk 90 - 80

Turbine 72 Base Mid.Set Base | Mid LM/MM

Turbine 61 Base Mid.Torque Base | Mid

Turbine 72 Base Mid.Torque Base | Mid

Turbine 80 Base Mid.Torque Base | Mid

Turbine 61 Base Mid.Grout Base

Turbine 72 Base Mid.Grout Base

Turbine 80 Base Mid.Grout Base

Turbine 58 Base Mid.Install Shims

Turbine 86 Base Mid.Tension Base

Turbine 84 Base Mid.Torque Base | Mid

Turbine 61 Base Mid.Tension Base

Turbine 84 Base Mid.Grout Base

BM 2 Crane FB 84 - 16

Turbine 16 Base Mid.Install Shims

Turbine 1 Base Mid.Install Shims

Turbine 57 Base Mid.Install Shims

BM 2 Crane Walk 50 - 43

BM 1 Crane FB 16 - 45.BM 2 Crane BD 16 - 45

Turbine 55 Base Mid.Install Shims

Turbine 67 Base Mid.Grout Base

Turbine 47 Base Mid.Install Shims

Turbine 80 Base Mid.Tension Base

Turbine 84 Base Mid.Tension Base

Turbine 67 Base Mid.Tension Base

Turbine 72 Base Mid.Tension Base

BM 2 Crane Walk 45 - 50

Turbine 38 Base Mid.Install Shims

Turbine 24 Base Mid.Install Shims

Turbine 20 Base Mid.Install Shims

BM 2 Crane FB  12 - 19

Turbine 13 Base Mid.Set Base | Mid LM/MM

Turbine 11 Base Mid.Install Shims

Turbine 13 Base Mid.Torque Base | Mid

Turbine 15 Base Mid.Install Shims
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305941 Turbine 11 Base Mid.Set Base | Mid LM/MM 4 18-Jun-20 A 18-Jun-20 A

306011 Turbine 13 Base Mid.Grout Base 2 18-Jun-20 A 18-Jun-20 A

305951 Turbine 11 Base Mid.Torque Base | Mid 2 18-Jun-20 A 18-Jun-20 A

337282 BM 2 Crane Walk 19-14 6 18-Jun-20 A 19-Jun-20 A

305891 Turbine 16 Base Mid.Set Base | Mid LM/MM 4 19-Jun-20 A 19-Jun-20 A

305901 Turbine 16 Base Mid.Torque Base | Mid 2 19-Jun-20 A 19-Jun-20 A

305961 Turbine 11 Base Mid.Grout Base 2 19-Jun-20 A 19-Jun-20 A

306021 Turbine 13 Base Mid.Tension Base 4 19-Jun-20 A 19-Jun-20 A

305641 Turbine 50 Base Mid.Set Base | Mid LM/MM 4 22-Jun-20 A 22-Jun-20 A

305741 Turbine 45 Base Mid.Set Base | Mid LM/MM 4 22-Jun-20 A 22-Jun-20 A

305911 Turbine 16 Base Mid.Grout Base 2 22-Jun-20 A 22-Jun-20 A

305971 Turbine 11 Base Mid.Tension Base 4 23-Jun-20 A 23-Jun-20 A

305691 Turbine 43 Base Mid.Set Base | Mid LM/MM 4 23-Jun-20 A 23-Jun-20 A

305921 Turbine 16 Base Mid.Tension Base 4 24-Jun-20 A 24-Jun-20 A

305701 Turbine 43 Base Mid.Torque Base | Mid 2 24-Jun-20 A 24-Jun-20 A

305751 Turbine 45 Base Mid.Torque Base | Mid 2 24-Jun-20 A 24-Jun-20 A

305711 Turbine 43 Base Mid.Grout Base 2 24-Jun-20 A 24-Jun-20 A

305761 Turbine 45 Base Mid.Grout Base 2 24-Jun-20 A 24-Jun-20 A

305541 Turbine 17 Base Mid.Set Base | Mid LM/MM 4 25-Jun-20 A 25-Jun-20 A

305771 Turbine 45 Base Mid.Tension Base 4 25-Jun-20 A 25-Jun-20 A

305591 Turbine 12 Base Mid.Set Base | Mid LM/MM 4 25-Jun-20 A 25-Jun-20 A

305651 Turbine 50 Base Mid.Torque Base | Mid 2 25-Jun-20 A 25-Jun-20 A

305661 Turbine 50 Base Mid.Grout Base 2 25-Jun-20 A 25-Jun-20 A

305721 Turbine 43 Base Mid.Tension Base 4 25-Jun-20 A 25-Jun-20 A

305601 Turbine 12 Base Mid.Torque Base | Mid 2 25-Jun-20 A 25-Jun-20 A

305611 Turbine 12 Base Mid.Grout Base 2 26-Jun-20 A 26-Jun-20 A

305671 Turbine 50 Base Mid.Tension Base 4 26-Jun-20 A 26-Jun-20 A

337281 BM 2 Crane Walk 14-13 6 26-Jun-20 A 26-Jun-20 A

305551 Turbine 17 Base Mid.Torque Base | Mid 2 26-Jun-20 A 26-Jun-20 A

305561 Turbine 17 Base Mid.Grout Base 2 26-Jun-20 A 26-Jun-20 A

305571 Turbine 17 Base Mid.Tension Base 8 29-Jun-20 A 29-Jun-20 A

305621 Turbine 12 Base Mid.Tension Base 4 29-Jun-20 A 29-Jun-20 A

337351 BM 2 Crane Walk 13 - 11 6 01-Jul-20 A 02-Jul-20 A

337251 BM 2 Crane Walk 8-7 6 02-Jul-20 A 06-Jul-20 A

337261 BM 2 Crane Walk 9-8 6 02-Jul-20 A 06-Jul-20 A

337271 BM 2 Crane Walk 10-9 6 02-Jul-20 A 06-Jul-20 A

337341 BM 2 Crane Walk 11 - 10 6 02-Jul-20 A 06-Jul-20 A

305041 Turbine 19 Base Mid.Set Base | Mid LM/MM 4 06-Jul-20 A 06-Jul-20 A

305091 Turbine 14 Base Mid.Set Base | Mid LM/MM 4 06-Jul-20 A 06-Jul-20 A

305051 Turbine 19 Base Mid.Torque Base | Mid 2 06-Jul-20 A 06-Jul-20 A

305101 Turbine 14 Base Mid.Torque Base | Mid 2 06-Jul-20 A 06-Jul-20 A

305061 Turbine 19 Base Mid.Grout Base 2 06-Jul-20 A 06-Jul-20 A

305111 Turbine 14 Base Mid.Grout Base 2 06-Jul-20 A 06-Jul-20 A

305071 Turbine 19 Base Mid.Tension Base 4 07-Jul-20 A 07-Jul-20 A

305121 Turbine 14 Base Mid.Tension Base 4 07-Jul-20 A 07-Jul-20 A

337231 BM 2 Crane Walk 7-6 6 08-Jul-20 A 08-Jul-20 A

337221 BM 2 Crane Walk 4-2 6 08-Jul-20 A 09-Jul-20 A

305141 Turbine 9 Base Mid.Set Base | Mid LM/MM 4 09-Jul-20 A 09-Jul-20 A

305191 Turbine 10 Base Mid.Set Base | Mid LM/MM 4 09-Jul-20 A 09-Jul-20 A

337241 BM 2 Crane Walk 6-4 6 09-Jul-20 A 09-Jul-20 A

305241 Turbine 8 Base Mid.Set Base | Mid LM/MM 4 09-Jul-20 A 09-Jul-20 A

305291 Turbine 7 Base Mid.Set Base | Mid LM/MM 4 09-Jul-20 A 09-Jul-20 A

305151 Turbine 9 Base Mid.Torque Base | Mid 2 09-Jul-20 A 09-Jul-20 A

305201 Turbine 10 Base Mid.Torque Base | Mid 2 09-Jul-20 A 09-Jul-20 A

305161 Turbine 9 Base Mid.Grout Base 2 09-Jul-20 A 09-Jul-20 A

305211 Turbine 10 Base Mid.Grout Base 2 09-Jul-20 A 09-Jul-20 A

305251 Turbine 8 Base Mid.Torque Base | Mid 2 09-Jul-20 A 09-Jul-20 A

305301 Turbine 7 Base Mid.Torque Base | Mid 2 09-Jul-20 A 09-Jul-20 A

305341 Turbine 6 Base Mid.Set Base | Mid LM/MM 4 09-Jul-20 A 10-Jul-20 A

305441 Turbine 2 Base Mid.Set Base | Mid LM/MM 5 10-Jul-20 A 10-Jul-20 A

305171 Turbine 9 Base Mid.Tension Base 4 10-Jul-20 A 10-Jul-20 A

305221 Turbine 10 Base Mid.Tension Base 4 10-Jul-20 A 10-Jul-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 11 Base Mid.Set Base | Mid LM/MM

Turbine 13 Base Mid.Grout Base

Turbine 11 Base Mid.Torque Base | Mid

BM 2 Crane Walk 19-14

Turbine 16 Base Mid.Set Base | Mid LM/MM

Turbine 16 Base Mid.Torque Base | Mid

Turbine 11 Base Mid.Grout Base

Turbine 13 Base Mid.Tension Base

Turbine 50 Base Mid.Set Base | Mid LM/MM

Turbine 45 Base Mid.Set Base | Mid LM/MM

Turbine 16 Base Mid.Grout Base

Turbine 11 Base Mid.Tension Base

Turbine 43 Base Mid.Set Base | Mid LM/MM

Turbine 16 Base Mid.Tension Base

Turbine 43 Base Mid.Torque Base | Mid

Turbine 45 Base Mid.Torque Base | Mid

Turbine 43 Base Mid.Grout Base

Turbine 45 Base Mid.Grout Base

Turbine 17 Base Mid.Set Base | Mid LM/MM

Turbine 45 Base Mid.Tension Base

Turbine 12 Base Mid.Set Base | Mid LM/MM

Turbine 50 Base Mid.Torque Base | Mid

Turbine 50 Base Mid.Grout Base

Turbine 43 Base Mid.Tension Base

Turbine 12 Base Mid.Torque Base | Mid

Turbine 12 Base Mid.Grout Base

Turbine 50 Base Mid.Tension Base

BM 2 Crane Walk 14-13

Turbine 17 Base Mid.Torque Base | Mid

Turbine 17 Base Mid.Grout Base

Turbine 17 Base Mid.Tension Base

Turbine 12 Base Mid.Tension Base

BM 2 Crane Walk 13 - 11

BM 2 Crane Walk 8-7

BM 2 Crane Walk 9-8

BM 2 Crane Walk 10-9

BM 2 Crane Walk 11 - 10

Turbine 19 Base Mid.Set Base | Mid LM/MM

Turbine 14 Base Mid.Set Base | Mid LM/MM

Turbine 19 Base Mid.Torque Base | Mid

Turbine 14 Base Mid.Torque Base | Mid

Turbine 19 Base Mid.Grout Base

Turbine 14 Base Mid.Grout Base

Turbine 19 Base Mid.Tension Base

Turbine 14 Base Mid.Tension Base

BM 2 Crane Walk 7-6

BM 2 Crane Walk 4-2

Turbine 9 Base Mid.Set Base | Mid LM/MM

Turbine 10 Base Mid.Set Base | Mid LM/MM

BM 2 Crane Walk 6-4

Turbine 8 Base Mid.Set Base | Mid LM/MM

Turbine 7 Base Mid.Set Base | Mid LM/MM

Turbine 9 Base Mid.Torque Base | Mid

Turbine 10 Base Mid.Torque Base | Mid

Turbine 9 Base Mid.Grout Base

Turbine 10 Base Mid.Grout Base

Turbine 8 Base Mid.Torque Base | Mid

Turbine 7 Base Mid.Torque Base | Mid

Turbine 6 Base Mid.Set Base | Mid LM/MM

Turbine 2 Base Mid.Set Base | Mid LM/MM

Turbine 9 Base Mid.Tension Base

Turbine 10 Base Mid.Tension Base
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305261 Turbine 8 Base Mid.Grout Base 2 10-Jul-20 A 10-Jul-20 A

305311 Turbine 7 Base Mid.Grout Base 2 10-Jul-20 A 10-Jul-20 A

305391 Turbine 4 Base Mid.Set Base | Mid LM/MM 4 10-Jul-20 A 10-Jul-20 A

305351 Turbine 6 Base Mid.Torque Base | Mid 2 10-Jul-20 A 10-Jul-20 A

305271 Turbine 8 Base Mid.Tension Base 4 10-Jul-20 A 10-Jul-20 A

305361 Turbine 6 Base Mid.Grout Base 2 10-Jul-20 A 10-Jul-20 A

305401 Turbine 4 Base Mid.Torque Base | Mid 2 10-Jul-20 A 10-Jul-20 A

305451 Turbine 2 Base Mid.Torque Base | Mid 4 10-Jul-20 A 10-Jul-20 A

305321 Turbine 7 Base Mid.Tension Base 4 13-Jul-20 A 13-Jul-20 A

305491 Turbine 1 Base Mid.Set Base | Mid LM/MM 4 13-Jul-20 A 13-Jul-20 A

305371 Turbine 6 Base Mid.Tension Base 4 13-Jul-20 A 13-Jul-20 A

305411 Turbine 4 Base Mid.Grout Base 2 13-Jul-20 A 13-Jul-20 A

305501 Turbine 1 Base Mid.Torque Base | Mid 2 13-Jul-20 A 13-Jul-20 A

305511 Turbine 1 Base Mid.Grout Base 2 14-Jul-20 A 14-Jul-20 A

305421 Turbine 4 Base Mid.Tension Base 4 14-Jul-20 A 14-Jul-20 A

305521 Turbine 1 Base Mid.Tension Base 4 14-Jul-20 A 14-Jul-20 A

337211 BM 2 Crane Walk 2 - 1 6 14-Jul-20 A 15-Jul-20 A

350051 BM 2 Crane PB 1 - 38 4 15-Jul-20 A 16-Jul-20 A

304841 Turbine 31 Base Mid.Set Base | Mid LM/MM 4 16-Jul-20 A 17-Jul-20 A

337121 BM 2 Crane Walk 38 - 31 6 17-Jul-20 A 17-Jul-20 A

304641 Turbine 38 Base Mid.Set Base | Mid LM/MM 4 17-Jul-20 A 17-Jul-20 A

304851 Turbine 31 Base Mid.Torque Base | Mid 2 17-Jul-20 A 17-Jul-20 A

304651 Turbine 38 Base Mid.Torque Base | Mid 2 17-Jul-20 A 17-Jul-20 A

304861 Turbine 31 Base Mid.Grout Base 2 17-Jul-20 A 17-Jul-20 A

304661 Turbine 38 Base Mid.Grout Base 2 17-Jul-20 A 17-Jul-20 A

304671 Turbine 38 Base Mid.Tension Base 4 20-Jul-20 A 20-Jul-20 A

304691 Turbine 35 Base Mid.Set Base | Mid LM/MM 4 20-Jul-20 A 20-Jul-20 A

304741 Turbine 41 Base Mid.Set Base | Mid LM/MM 4 20-Jul-20 A 20-Jul-20 A

304871 Turbine 31 Base Mid.Tension Base 4 20-Jul-20 A 20-Jul-20 A

337191 BM 2 Crane Walk 35 - 41 6 20-Jul-20 A 20-Jul-20 A

304701 Turbine 35 Base Mid.Torque Base | Mid 2 20-Jul-20 A 20-Jul-20 A

304751 Turbine 41 Base Mid.Torque Base | Mid 2 20-Jul-20 A 20-Jul-20 A

337751 BM 2 Crane Walk 41 - 49 10 20-Jul-20 A 21-Jul-20 A

304791 Turbine 49 Base Mid.Set Base | Mid LM/MM 4 20-Jul-20 A 21-Jul-20 A

337171 BM 2 Crane Walk 31 - 35 6 20-Jul-20 A 21-Jul-20 A

304711 Turbine 35 Base Mid.Grout Base 2 21-Jul-20 A 21-Jul-20 A

304721 Turbine 35 Base Mid.Tension Base 4 21-Jul-20 A 21-Jul-20 A

304761 Turbine 41 Base Mid.Grout Base 2 21-Jul-20 A 21-Jul-20 A

304801 Turbine 49 Base Mid.Torque Base | Mid 2 21-Jul-20 A 21-Jul-20 A

304441 Turbine 58 Base Mid.Set Base | Mid LM/MM 4 21-Jul-20 A 22-Jul-20 A

304771 Turbine 41 Base Mid.Tension Base 4 21-Jul-20 A 21-Jul-20 A

304811 Turbine 49 Base Mid.Grout Base 2 21-Jul-20 A 21-Jul-20 A

345651 BM 2 Crane FB 49 - 58.ME 3 Crane PB 49 - 5810 22-Jul-20 A 22-Jul-20 A

304821 Turbine 49 Base Mid.Tension Base 4 22-Jul-20 A 22-Jul-20 A

304451 Turbine 58 Base Mid.Torque Base | Mid 2 22-Jul-20 A 22-Jul-20 A

304491 Turbine 57 Base Mid.Set Base | Mid LM/MM 4 22-Jul-20 A 22-Jul-20 A

345661 BM 2 Crane Walk 58 - 57 4 22-Jul-20 A 22-Jul-20 A

304461 Turbine 58 Base Mid.Grout Base 2 22-Jul-20 A 22-Jul-20 A

304471 Turbine 58 Base Mid.Tension Base 4 23-Jul-20 A 23-Jul-20 A

304501 Turbine 57 Base Mid.Torque Base | Mid 2 23-Jul-20 A 23-Jul-20 A

304541 Turbine 55 Base Mid.Set Base | Mid LM/MM 4 23-Jul-20 A 23-Jul-20 A

337181 BM 2 Crane FB 57 - 55 12 23-Jul-20 A 24-Jul-20 A

304511 Turbine 57 Base Mid.Grout Base 2 23-Jul-20 A 23-Jul-20 A

304551 Turbine 55 Base Mid.Torque Base | Mid 2 23-Jul-20 A 23-Jul-20 A

304521 Turbine 57 Base Mid.Tension Base 4 23-Jul-20 A 24-Jul-20 A

304561 Turbine 55 Base Mid.Grout Base 2 23-Jul-20 A 23-Jul-20 A

304571 Turbine 55 Base Mid.Tension Base 4 24-Jul-20 A 24-Jul-20 A

345691 BM 2 Crane Walk 55 - 47 6 24-Jul-20 A 24-Jul-20 A

304591 Turbine 47 Base Mid.Set Base | Mid LM/MM 4 24-Jul-20 A 24-Jul-20 A

304601 Turbine 47 Base Mid.Torque Base | Mid 2 27-Jul-20 A 27-Jul-20 A

304611 Turbine 47 Base Mid.Grout Base 2 27-Jul-20 A 27-Jul-20 A

304621 Turbine 47 Base Mid.Tension Base 4 27-Jul-20 A 28-Jul-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 8 Base Mid.Grout Base

Turbine 7 Base Mid.Grout Base

Turbine 4 Base Mid.Set Base | Mid LM/MM

Turbine 6 Base Mid.Torque Base | Mid

Turbine 8 Base Mid.Tension Base

Turbine 6 Base Mid.Grout Base

Turbine 4 Base Mid.Torque Base | Mid

Turbine 2 Base Mid.Torque Base | Mid

Turbine 7 Base Mid.Tension Base

Turbine 1 Base Mid.Set Base | Mid LM/MM

Turbine 6 Base Mid.Tension Base

Turbine 4 Base Mid.Grout Base

Turbine 1 Base Mid.Torque Base | Mid

Turbine 1 Base Mid.Grout Base

Turbine 4 Base Mid.Tension Base

Turbine 1 Base Mid.Tension Base

BM 2 Crane Walk 2 - 1

BM 2 Crane PB 1 - 38

Turbine 31 Base Mid.Set Base | Mid LM/MM

BM 2 Crane Walk 38 - 31

Turbine 38 Base Mid.Set Base | Mid LM/MM

Turbine 31 Base Mid.Torque Base | Mid

Turbine 38 Base Mid.Torque Base | Mid

Turbine 31 Base Mid.Grout Base

Turbine 38 Base Mid.Grout Base

Turbine 38 Base Mid.Tension Base

Turbine 35 Base Mid.Set Base | Mid LM/MM

Turbine 41 Base Mid.Set Base | Mid LM/MM

Turbine 31 Base Mid.Tension Base

BM 2 Crane Walk 35 - 41

Turbine 35 Base Mid.Torque Base | Mid

Turbine 41 Base Mid.Torque Base | Mid

BM 2 Crane Walk 41 - 49

Turbine 49 Base Mid.Set Base | Mid LM/MM

BM 2 Crane Walk 31 - 35

Turbine 35 Base Mid.Grout Base

Turbine 35 Base Mid.Tension Base

Turbine 41 Base Mid.Grout Base

Turbine 49 Base Mid.Torque Base | Mid

Turbine 58 Base Mid.Set Base | Mid LM/MM

Turbine 41 Base Mid.Tension Base

Turbine 49 Base Mid.Grout Base

BM 2 Crane FB 49 - 58.ME 3 Crane PB 49 - 58

Turbine 49 Base Mid.Tension Base

Turbine 58 Base Mid.Torque Base | Mid

Turbine 57 Base Mid.Set Base | Mid LM/MM

BM 2 Crane Walk 58 - 57

Turbine 58 Base Mid.Grout Base

Turbine 58 Base Mid.Tension Base

Turbine 57 Base Mid.Torque Base | Mid

Turbine 55 Base Mid.Set Base | Mid LM/MM

BM 2 Crane FB 57 - 55

Turbine 57 Base Mid.Grout Base

Turbine 55 Base Mid.Torque Base | Mid

Turbine 57 Base Mid.Tension Base

Turbine 55 Base Mid.Grout Base

Turbine 55 Base Mid.Tension Base

BM 2 Crane Walk 55 - 47

Turbine 47 Base Mid.Set Base | Mid LM/MM

Turbine 47 Base Mid.Torque Base | Mid

Turbine 47 Base Mid.Grout Base

Turbine 47 Base Mid.Tension Base
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345701 BM 2 Crane FB 47 - 24 24 28-Jul-20 A 03-Aug-20 A

304891 Turbine 24 Base Mid.Set Base | Mid LM/MM 4 02-Aug-20 A 02-Aug-20 A

304901 Turbine 24 Base Mid.Torque Base | Mid 2 02-Aug-20 A 02-Aug-20 A

304911 Turbine 24 Base Mid.Grout Base 2 02-Aug-20 A 02-Aug-20 A

304921 Turbine 24 Base Mid.Tension Base 4 02-Aug-20 A 03-Aug-20 A

345721 BM 2 Crane FB 24 - 20 24 03-Aug-20 A 04-Aug-20 A

304941 Turbine 20 Base Mid.Set Base | Mid LM/MM 4 04-Aug-20 A 04-Aug-20 A

304951 Turbine 20 Base Mid.Torque Base | Mid 2 04-Aug-20 A 05-Aug-20 A

304961 Turbine 20 Base Mid.Grout Base 2 05-Aug-20 A 05-Aug-20 A

304971 Turbine 20 Base Mid.Tension Base 4 05-Aug-20 A 05-Aug-20 A

345731 BM 2 Crane Walk 20 - 15 2 06-Aug-20 A 06-Aug-20 A

304991 Turbine 15 Base Mid.Set Base | Mid LM/MM 4 06-Aug-20 A 07-Aug-20 A

305001 Turbine 15 Base Mid.Torque Base | Mid 2 07-Aug-20 A 07-Aug-20 A

305011 Turbine 15 Base Mid.Grout Base 2 07-Aug-20 A 07-Aug-20 A

305021 Turbine 15 Base Mid.Tension Base 4 07-Aug-20 A 07-Aug-20 A

305461 Turbine 2 Base Mid.Grout Base 2 14-Aug-20 A 15-Aug-20 A

305471 Turbine 2 Base Mid.Tension Base 4 18-Aug-20 A 19-Aug-20 A

Main Erection /Crane Walks 1Main Erection /Crane Walks 1 909 08-Apr-20 A 26-Aug-20 A

303831 Turbine 94 Base Mid.Install Shims 4 08-Apr-20 A 08-Apr-20 A

303841 Turbine 94 Base Mid.Set Base | Mid LM/MM 4 09-Apr-20 A 09-Apr-20 A

303851 Turbine 94 Base Mid.Torque Base | Mid 2 09-Apr-20 A 09-Apr-20 A

337951 ME 1 Crane PB 94 - 99 10 09-Apr-20 A 10-Apr-20 A

303861 Turbine 94 Base Mid.Grout Base 2 10-Apr-20 A 10-Apr-20 A

303871 Turbine 94 Base Mid.Tension Base 4 14-Apr-20 A 14-Apr-20 A

314021 Turbine 94 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub2 29-Apr-20 A 30-Apr-20 A

314031 Turbine 94 Top-Out and Complete Turbines.Torque Tower2 30-Apr-20 A 30-Apr-20 A

314041 Turbine 94 Top-Out and Complete Turbines.Stab Blades4 30-Apr-20 A 30-Apr-20 A

314051 Turbine 94 Top-Out and Complete Turbines.Tension Blades8 30-Apr-20 A 01-May-20 A

314061 Turbine 94 Top-Out and Complete Turbines.Wire Pull12 01-May-20 A 02-May-20 A

314071 Turbine 94 Top-Out and Complete Turbines.Wire Terminations12 04-May-20 A 05-May-20 A

313911 Turbine 99 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 06-May-20 A 07-May-20 A

313921 Turbine 99 Top-Out and Complete Turbines.Torque Tower2 07-May-20 A 07-May-20 A

313931 Turbine 99 Top-Out and Complete Turbines.Stab Blades4 08-May-20 A 08-May-20 A

313941 Turbine 99 Top-Out and Complete Turbines.Tension Blades8 09-May-20 A 09-May-20 A

313951 Turbine 99 Top-Out and Complete Turbines.Wire Pull4 13-May-20 A 13-May-20 A

313961 Turbine 99 Top-Out and Complete Turbines.Wire Terminations12 14-May-20 A 18-May-20 A

314091 Turbine 94 Top-Out and Complete Turbines.Tower Cleaning12 14-May-20 A 18-May-20 A

337961 ME 1 Crane PB 99 - 103 20 15-May-20 A 19-May-20 A

314101 Turbine 94 Top-Out and Complete Turbines.Mechanical Completion12 18-May-20 A 19-May-20 A

313981 Turbine 99 Top-Out and Complete Turbines.Tower Cleaning12 19-May-20 A 20-May-20 A

313801 Turbine 103 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 19-May-20 A 20-May-20 A

313811 Turbine 103 Top-Out and Complete Turbines.Torque Tower2 20-May-20 A 20-May-20 A

313821 Turbine 103 Top-Out and Complete Turbines.Stab Blades4 20-May-20 A 20-May-20 A

313831 Turbine 103 Top-Out and Complete Turbines.Tension Blades8 20-May-20 A 21-May-20 A

337971 ME 1 Crane PB 103 - 107 10 21-May-20 A 27-May-20 A

313841 Turbine 103 Top-Out and Complete Turbines.Wire Pull12 26-May-20 A 27-May-20 A

313991 Turbine 99 Top-Out and Complete Turbines.Mechanical Completion12 26-May-20 A 27-May-20 A

314111 Turbine 94 Top-Out and Complete Turbines.Tower Walkdown8 26-May-20 A 26-May-20 A

313851 Turbine 103 Top-Out and Complete Turbines.Wire Terminations12 27-May-20 A 28-May-20 A

314001 Turbine 99 Top-Out and Complete Turbines.Tower Walkdown16 28-May-20 A 29-May-20 A

313691 Turbine 107 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 29-May-20 A 29-May-20 A

313701 Turbine 107 Top-Out and Complete Turbines.Torque Tower2 29-May-20 A 29-May-20 A

313711 Turbine 107 Top-Out and Complete Turbines.Stab Blades4 01-Jun-20 A 02-Jun-20 A

313721 Turbine 107 Top-Out and Complete Turbines.Tension Blades8 02-Jun-20 A 02-Jun-20 A

313871 Turbine 103 Top-Out and Complete Turbines.Tower Cleaning12 02-Jun-20 A 03-Jun-20 A

337981 ME 1 Crane PB 107 - 106 20 03-Jun-20 A 06-Jun-20 A

314081 Turbine 94 Top-Out and Complete Turbines.Install Lift Assist8 04-Jun-20 A 04-Jun-20 A

313881 Turbine 103 Top-Out and Complete Turbines.Mechanical Completion4 04-Jun-20 A 04-Jun-20 A

313891 Turbine 103 Top-Out and Complete Turbines.Tower Walkdown16 08-Jun-20 A 09-Jun-20 A

314121 Turbine 94 Top-Out and Complete Turbines.Tower Complete0 08-Jun-20 A

314131 Turbine 106 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 08-Jun-20 A 08-Jun-20 A

314141 Turbine 106 Top-Out and Complete Turbines.Torque Tower2 08-Jun-20 A 08-Jun-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

BM 2 Crane FB 47 - 24

Turbine 24 Base Mid.Set Base | Mid LM/MM

Turbine 24 Base Mid.Torque Base | Mid

Turbine 24 Base Mid.Grout Base

Turbine 24 Base Mid.Tension Base

BM 2 Crane FB 24 - 20

Turbine 20 Base Mid.Set Base | Mid LM/MM

Turbine 20 Base Mid.Torque Base | Mid

Turbine 20 Base Mid.Grout Base

Turbine 20 Base Mid.Tension Base

BM 2 Crane Walk 20 - 15

Turbine 15 Base Mid.Set Base | Mid LM/MM

Turbine 15 Base Mid.Torque Base | Mid

Turbine 15 Base Mid.Grout Base

Turbine 15 Base Mid.Tension Base

Turbine 2 Base Mid.Grout Base

Turbine 2 Base Mid.Tension Base

26-Aug-20 A, Main Erection /Crane Walks 1

Turbine 94 Base Mid.Install Shims

Turbine 94 Base Mid.Set Base | Mid LM/MM

Turbine 94 Base Mid.Torque Base | Mid

ME 1 Crane PB 94 - 99

Turbine 94 Base Mid.Grout Base

Turbine 94 Base Mid.Tension Base

Turbine 94 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 94 Top-Out and Complete Turbines.Torque Tower

Turbine 94 Top-Out and Complete Turbines.Stab Blades

Turbine 94 Top-Out and Complete Turbines.Tension Blades

Turbine 94 Top-Out and Complete Turbines.Wire Pull

Turbine 94 Top-Out and Complete Turbines.Wire Terminations

Turbine 99 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 99 Top-Out and Complete Turbines.Torque Tower

Turbine 99 Top-Out and Complete Turbines.Stab Blades

Turbine 99 Top-Out and Complete Turbines.Tension Blades

Turbine 99 Top-Out and Complete Turbines.Wire Pull

Turbine 99 Top-Out and Complete Turbines.Wire Terminations

Turbine 94 Top-Out and Complete Turbines.Tower Cleaning

ME 1 Crane PB 99 - 103

Turbine 94 Top-Out and Complete Turbines.Mechanical Completion

Turbine 99 Top-Out and Complete Turbines.Tower Cleaning

Turbine 103 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 103 Top-Out and Complete Turbines.Torque Tower

Turbine 103 Top-Out and Complete Turbines.Stab Blades

Turbine 103 Top-Out and Complete Turbines.Tension Blades

ME 1 Crane PB 103 - 107

Turbine 103 Top-Out and Complete Turbines.Wire Pull

Turbine 99 Top-Out and Complete Turbines.Mechanical Completion

Turbine 94 Top-Out and Complete Turbines.Tower Walkdown

Turbine 103 Top-Out and Complete Turbines.Wire Terminations

Turbine 99 Top-Out and Complete Turbines.Tower Walkdown

Turbine 107 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 107 Top-Out and Complete Turbines.Torque Tower

Turbine 107 Top-Out and Complete Turbines.Stab Blades

Turbine 107 Top-Out and Complete Turbines.Tension Blades

Turbine 103 Top-Out and Complete Turbines.Tower Cleaning

ME 1 Crane PB 107 - 106

Turbine 94 Top-Out and Complete Turbines.Install Lift Assist

Turbine 103 Top-Out and Complete Turbines.Mechanical Completion

Turbine 103 Top-Out and Complete Turbines.Tower Walkdown

Turbine 94 Top-Out and Complete Turbines.Tower Complete

Turbine 106 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 106 Top-Out and Complete Turbines.Torque Tower
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314151 Turbine 106 Top-Out and Complete Turbines.Stab Blades4 08-Jun-20 A 09-Jun-20 A

314161 Turbine 106 Top-Out and Complete Turbines.Tension Blades8 09-Jun-20 A 09-Jun-20 A

313731 Turbine 107 Top-Out and Complete Turbines.Wire Pull12 11-Jun-20 A 15-Jun-20 A

313971 Turbine 99 Top-Out and Complete Turbines.Install Lift Assist8 11-Jun-20 A 11-Jun-20 A

314241 Turbine 101 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 11-Jun-20 A 12-Jun-20 A

314251 Turbine 101 Top-Out and Complete Turbines.Torque Tower2 12-Jun-20 A 12-Jun-20 A

337991 ME 1 Crane PB 106 - 101 10 12-Jun-20 A 12-Jun-20 A

314261 Turbine 101 Top-Out and Complete Turbines.Stab Blades4 12-Jun-20 A 12-Jun-20 A

314011 Turbine 99 Top-Out and Complete Turbines.Tower Complete0 13-Jun-20 A

314271 Turbine 101 Top-Out and Complete Turbines.Tension Blades4 13-Jun-20 A 13-Jun-20 A

313741 Turbine 107 Top-Out and Complete Turbines.Wire Terminations12 15-Jun-20 A 16-Jun-20 A

314171 Turbine 106 Top-Out and Complete Turbines.Wire Pull6 17-Jun-20 A 17-Jun-20 A

314351 Turbine 97 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 17-Jun-20 A 18-Jun-20 A

314361 Turbine 97 Top-Out and Complete Turbines.Torque Tower2 18-Jun-20 A 18-Jun-20 A

338011 ME 1 Crane PB 97 - 93 30 18-Jun-20 A 23-Jun-20 A

313761 Turbine 107 Top-Out and Complete Turbines.Tower Cleaning4 18-Jun-20 A 18-Jun-20 A

314181 Turbine 106 Top-Out and Complete Turbines.Wire Terminations6 18-Jun-20 A 18-Jun-20 A

314371 Turbine 97 Top-Out and Complete Turbines.Stab Blades4 18-Jun-20 A 18-Jun-20 A

313771 Turbine 107 Top-Out and Complete Turbines.Mechanical Completion4 18-Jun-20 A 18-Jun-20 A

314381 Turbine 97 Top-Out and Complete Turbines.Tension Blades8 18-Jun-20 A 19-Jun-20 A

314201 Turbine 106 Top-Out and Complete Turbines.Tower Cleaning4 19-Jun-20 A 19-Jun-20 A

313781 Turbine 107 Top-Out and Complete Turbines.Tower Walkdown4 19-Jun-20 A 19-Jun-20 A

313901 Turbine 103 Top-Out and Complete Turbines.Tower Complete0 19-Jun-20 A

314281 Turbine 101 Top-Out and Complete Turbines.Wire Pull6 23-Jun-20 A 23-Jun-20 A

314461 Turbine 93 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 23-Jun-20 A 24-Jun-20 A

314471 Turbine 93 Top-Out and Complete Turbines.Torque Tower2 24-Jun-20 A 24-Jun-20 A

314291 Turbine 101 Top-Out and Complete Turbines.Wire Terminations6 24-Jun-20 A 24-Jun-20 A

314481 Turbine 93 Top-Out and Complete Turbines.Stab Blades4 24-Jun-20 A 24-Jun-20 A

314491 Turbine 93 Top-Out and Complete Turbines.Tension Blades8 24-Jun-20 A 25-Jun-20 A

314311 Turbine 101 Top-Out and Complete Turbines.Tower Cleaning6 24-Jun-20 A 25-Jun-20 A

314301 Turbine 101 Top-Out and Complete Turbines.Install Lift Assist4 25-Jun-20 A 25-Jun-20 A

314211 Turbine 106 Top-Out and Complete Turbines.Mechanical Completion6 26-Jun-20 A 27-Jun-20 A

338021 ME 1 Crane FB 93 - 39 40 30-Jun-20 A 02-Jul-20 A

314221 Turbine 106 Top-Out and Complete Turbines.Tower Walkdown8 01-Jul-20 A 01-Jul-20 A

337791 ME 1 Crane PB 39-44 20 02-Jul-20 A 07-Jul-20 A

314231 Turbine 106 Top-Out and Complete Turbines.Tower Complete0 07-Jul-20 A

313861 Turbine 103 Top-Out and Complete Turbines.Install Lift Assist8 08-Jul-20 A 09-Jul-20 A

313751 Turbine 107 Top-Out and Complete Turbines.Install Lift Assist8 09-Jul-20 A 09-Jul-20 A

314321 Turbine 101 Top-Out and Complete Turbines.Mechanical Completion6 09-Jul-20 A 09-Jul-20 A

338161 ME 1 Crane Walk 44 - 33 4 10-Jul-20 A 10-Jul-20 A

313791 Turbine 107 Top-Out and Complete Turbines.Tower Complete0 10-Jul-20 A

314331 Turbine 101 Top-Out and Complete Turbines.Tower Walkdown8 10-Jul-20 A 10-Jul-20 A

338141 ME 1 Crane PB 33 - 21 20 13-Jul-20 A 14-Jul-20 A

314191 Turbine 106 Top-Out and Complete Turbines.Install Lift Assist4 15-Jul-20 A 15-Jul-20 A

314341 Turbine 101 Top-Out and Complete Turbines.Tower Complete0 15-Jul-20 A

314391 Turbine 97 Top-Out and Complete Turbines.Wire Pull10 15-Jul-20 A 16-Jul-20 A

338131 ME 1 Crane PB 21 - 18 4 16-Jul-20 A 16-Jul-20 A

314401 Turbine 97 Top-Out and Complete Turbines.Wire Terminations6 16-Jul-20 A 20-Jul-20 A

338121 ME 1 Crane PB 18 - 13 5 17-Jul-20 A 17-Jul-20 A

314411 Turbine 97 Top-Out and Complete Turbines.Install Lift Assist4 20-Jul-20 A 20-Jul-20 A

314501 Turbine 93 Top-Out and Complete Turbines.Wire Pull10 20-Jul-20 A 21-Jul-20 A

314421 Turbine 97 Top-Out and Complete Turbines.Tower Cleaning8 21-Jul-20 A 21-Jul-20 A

338111 ME 1 Crane PB 13 - 16 20 21-Jul-20 A 23-Jul-20 A

314511 Turbine 93 Top-Out and Complete Turbines.Wire Terminations6 21-Jul-20 A 22-Jul-20 A

338101 ME 1 Crane Walk 16 - 11 4 22-Jul-20 A 22-Jul-20 A

314431 Turbine 97 Top-Out and Complete Turbines.Mechanical Completion6 22-Jul-20 A 22-Jul-20 A

314521 Turbine 93 Top-Out and Complete Turbines.Install Lift Assist4 22-Jul-20 A 22-Jul-20 A

314531 Turbine 93 Top-Out and Complete Turbines.Tower Cleaning8 23-Jul-20 A 23-Jul-20 A

314441 Turbine 97 Top-Out and Complete Turbines.Tower Walkdown8 24-Jul-20 A 27-Jul-20 A

314541 Turbine 93 Top-Out and Complete Turbines.Mechanical Completion6 27-Jul-20 A 27-Jul-20 A

314451 Turbine 97 Top-Out and Complete Turbines.Tower Complete0 28-Jul-20 A

314551 Turbine 93 Top-Out and Complete Turbines.Tower Walkdown8 28-Jul-20 A 28-Jul-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 106 Top-Out and Complete Turbines.Stab Blades

Turbine 106 Top-Out and Complete Turbines.Tension Blades

Turbine 107 Top-Out and Complete Turbines.Wire Pull

Turbine 99 Top-Out and Complete Turbines.Install Lift Assist

Turbine 101 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 101 Top-Out and Complete Turbines.Torque Tower

ME 1 Crane PB 106 - 101

Turbine 101 Top-Out and Complete Turbines.Stab Blades

Turbine 99 Top-Out and Complete Turbines.Tower Complete

Turbine 101 Top-Out and Complete Turbines.Tension Blades

Turbine 107 Top-Out and Complete Turbines.Wire Terminations

Turbine 106 Top-Out and Complete Turbines.Wire Pull

Turbine 97 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 97 Top-Out and Complete Turbines.Torque Tower

ME 1 Crane PB 97 - 93

Turbine 107 Top-Out and Complete Turbines.Tower Cleaning

Turbine 106 Top-Out and Complete Turbines.Wire Terminations

Turbine 97 Top-Out and Complete Turbines.Stab Blades

Turbine 107 Top-Out and Complete Turbines.Mechanical Completion

Turbine 97 Top-Out and Complete Turbines.Tension Blades

Turbine 106 Top-Out and Complete Turbines.Tower Cleaning

Turbine 107 Top-Out and Complete Turbines.Tower Walkdown

Turbine 103 Top-Out and Complete Turbines.Tower Complete

Turbine 101 Top-Out and Complete Turbines.Wire Pull

Turbine 93 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 93 Top-Out and Complete Turbines.Torque Tower

Turbine 101 Top-Out and Complete Turbines.Wire Terminations

Turbine 93 Top-Out and Complete Turbines.Stab Blades

Turbine 93 Top-Out and Complete Turbines.Tension Blades

Turbine 101 Top-Out and Complete Turbines.Tower Cleaning

Turbine 101 Top-Out and Complete Turbines.Install Lift Assist

Turbine 106 Top-Out and Complete Turbines.Mechanical Completion

ME 1 Crane FB 93 - 39

Turbine 106 Top-Out and Complete Turbines.Tower Walkdown

ME 1 Crane PB 39-44

Turbine 106 Top-Out and Complete Turbines.Tower Complete

Turbine 103 Top-Out and Complete Turbines.Install Lift Assist

Turbine 107 Top-Out and Complete Turbines.Install Lift Assist

Turbine 101 Top-Out and Complete Turbines.Mechanical Completion

ME 1 Crane Walk 44 - 33

Turbine 107 Top-Out and Complete Turbines.Tower Complete

Turbine 101 Top-Out and Complete Turbines.Tower Walkdown

ME 1 Crane PB 33 - 21

Turbine 106 Top-Out and Complete Turbines.Install Lift Assist

Turbine 101 Top-Out and Complete Turbines.Tower Complete

Turbine 97 Top-Out and Complete Turbines.Wire Pull

ME 1 Crane PB 21 - 18

Turbine 97 Top-Out and Complete Turbines.Wire Terminations

ME 1 Crane PB 18 - 13

Turbine 97 Top-Out and Complete Turbines.Install Lift Assist

Turbine 93 Top-Out and Complete Turbines.Wire Pull

Turbine 97 Top-Out and Complete Turbines.Tower Cleaning

ME 1 Crane PB 13 - 16

Turbine 93 Top-Out and Complete Turbines.Wire Terminations

ME 1 Crane Walk 16 - 11

Turbine 97 Top-Out and Complete Turbines.Mechanical Completion

Turbine 93 Top-Out and Complete Turbines.Install Lift Assist

Turbine 93 Top-Out and Complete Turbines.Tower Cleaning

Turbine 97 Top-Out and Complete Turbines.Tower Walkdown

Turbine 93 Top-Out and Complete Turbines.Mechanical Completion

Turbine 97 Top-Out and Complete Turbines.Tower Complete

Turbine 93 Top-Out and Complete Turbines.Tower Walkdown
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314561 Turbine 93 Top-Out and Complete Turbines.Tower Complete0 29-Jul-20 A

338091 ME 1 Crane FB 11 - 57 50 30-Jul-20 A 05-Aug-20 A

337771 ME 1 PB  57 - 58 4 18-Aug-20 A 18-Aug-20 A

335711 ME 1 Crane FB 58 - 47.ME 3 Crane FB 58 5550 18-Aug-20 A 24-Aug-20 A

335702 ME 1 Full Stick  Walk  47 - 55 4 26-Aug-20 A 26-Aug-20 A

Main Erection / Crane Walks 2Main Erection / Crane Walks 2 929 14-Apr-20 A 08-Sep-20 A

304081 Turbine 89 Base Mid.Install Shims 2 14-Apr-20 A 14-Apr-20 A

304091 Turbine 89 Base Mid.Set Base | Mid LM/MM 4 15-Apr-20 A 15-Apr-20 A

304101 Turbine 89 Base Mid.Torque Base | Mid 2 15-Apr-20 A 15-Apr-20 A

304111 Turbine 89 Base Mid.Grout Base 2 18-Apr-20 A 18-Apr-20 A

304121 Turbine 89 Base Mid.Tension Base 4 27-Apr-20 A 27-Apr-20 A

314571 Turbine 89 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 06-May-20 A 06-May-20 A

314581 Turbine 89 Top-Out and Complete Turbines.Torque Tower2 06-May-20 A 06-May-20 A

314591 Turbine 89 Top-Out and Complete Turbines.Stab Blades4 07-May-20 A 07-May-20 A

314601 Turbine 89 Top-Out and Complete Turbines.Tension Blades8 07-May-20 A 08-May-20 A

338171 ME 2 Crane FB 89 - 76 50 19-May-20 A 26-May-20 A

314611 Turbine 89 Top-Out and Complete Turbines.Wire Pull12 20-May-20 A 21-May-20 A

314621 Turbine 89 Top-Out and Complete Turbines.Wire Terminations12 26-May-20 A 27-May-20 A

314681 Turbine 76 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 27-May-20 A 27-May-20 A

338181 ME 2 Crane PB 76 - 75 65 27-May-20 A 04-Jun-20 A

314641 Turbine 89 Top-Out and Complete Turbines.Tower Cleaning12 28-May-20 A 01-Jun-20 A

314691 Turbine 76 Top-Out and Complete Turbines.Torque Tower2 28-May-20 A 28-May-20 A

314701 Turbine 76 Top-Out and Complete Turbines.Stab Blades4 28-May-20 A 29-May-20 A

314711 Turbine 76 Top-Out and Complete Turbines.Tension Blades8 29-May-20 A 29-May-20 A

314721 Turbine 76 Top-Out and Complete Turbines.Wire Pull6 01-Jun-20 A 02-Jun-20 A

314651 Turbine 89 Top-Out and Complete Turbines.Mechanical Completion6 02-Jun-20 A 02-Jun-20 A

314661 Turbine 89 Top-Out and Complete Turbines.Tower Walkdown8 03-Jun-20 A 03-Jun-20 A

314731 Turbine 76 Top-Out and Complete Turbines.Wire Terminations6 03-Jun-20 A 04-Jun-20 A

314791 Turbine 75 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 04-Jun-20 A 05-Jun-20 A

314801 Turbine 75 Top-Out and Complete Turbines.Torque Tower2 05-Jun-20 A 05-Jun-20 A

314811 Turbine 75 Top-Out and Complete Turbines.Stab Blades4 05-Jun-20 A 05-Jun-20 A

314821 Turbine 75 Top-Out and Complete Turbines.Tension Blades8 08-Jun-20 A 09-Jun-20 A

314901 Turbine 79 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 10-Jun-20 A 10-Jun-20 A

338191 ME 2 Crane Walk 79 - 83 35 10-Jun-20 A 13-Jun-20 A

314911 Turbine 79 Top-Out and Complete Turbines.Torque Tower2 10-Jun-20 A 10-Jun-20 A

314921 Turbine 79 Top-Out and Complete Turbines.Stab Blades4 10-Jun-20 A 11-Jun-20 A

314831 Turbine 75 Top-Out and Complete Turbines.Wire Pull6 11-Jun-20 A 11-Jun-20 A

314931 Turbine 79 Top-Out and Complete Turbines.Tension Blades8 11-Jun-20 A 11-Jun-20 A

314751 Turbine 76 Top-Out and Complete Turbines.Tower Cleaning6 12-Jun-20 A 12-Jun-20 A

314841 Turbine 75 Top-Out and Complete Turbines.Wire Terminations6 12-Jun-20 A 13-Jun-20 A

314761 Turbine 76 Top-Out and Complete Turbines.Mechanical Completion6 12-Jun-20 A 13-Jun-20 A

314771 Turbine 76 Top-Out and Complete Turbines.Tower Walkdown10 13-Jun-20 A 15-Jun-20 A

314861 Turbine 75 Top-Out and Complete Turbines.Tower Cleaning6 15-Jun-20 A 15-Jun-20 A

315011 Turbine 83 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 15-Jun-20 A 15-Jun-20 A

315021 Turbine 83 Top-Out and Complete Turbines.Torque Tower2 15-Jun-20 A 15-Jun-20 A

315031 Turbine 83 Top-Out and Complete Turbines.Stab Blades4 15-Jun-20 A 16-Jun-20 A

338211 ME 2 Crane PB 75 - 79 30 16-Jun-20 A 18-Jun-20 A

315041 Turbine 83 Top-Out and Complete Turbines.Tension Blades8 16-Jun-20 A 16-Jun-20 A

338221 ME 2 Crane Walk 83 - 69 30 17-Jun-20 A 19-Jun-20 A

314781 Turbine 76 Top-Out and Complete Turbines.Tower Complete0 19-Jun-20 A

314941 Turbine 79 Top-Out and Complete Turbines.Wire Pull6 19-Jun-20 A 20-Jun-20 A

315051 Turbine 83 Top-Out and Complete Turbines.Wire Pull6 19-Jun-20 A 20-Jun-20 A

315121 Turbine 69 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 19-Jun-20 A 22-Jun-20 A

314951 Turbine 79 Top-Out and Complete Turbines.Wire Terminations6 20-Jun-20 A 20-Jun-20 A

315131 Turbine 69 Top-Out and Complete Turbines.Torque Tower2 22-Jun-20 A 22-Jun-20 A

315061 Turbine 83 Top-Out and Complete Turbines.Wire Terminations6 22-Jun-20 A 22-Jun-20 A

338301 ME 2 Crane PB 69 - 64 30 22-Jun-20 A 24-Jun-20 A

314871 Turbine 75 Top-Out and Complete Turbines.Mechanical Completion6 22-Jun-20 A 22-Jun-20 A

314971 Turbine 79 Top-Out and Complete Turbines.Tower Cleaning6 22-Jun-20 A 22-Jun-20 A

315141 Turbine 69 Top-Out and Complete Turbines.Stab Blades4 22-Jun-20 A 22-Jun-20 A

315151 Turbine 69 Top-Out and Complete Turbines.Tension Blades8 22-Jun-20 A 23-Jun-20 A

314631 Turbine 89 Top-Out and Complete Turbines.Install Lift Assist8 23-Jun-20 A 24-Jun-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 93 Top-Out and Complete Turbines.Tower Complete

ME 1 Crane FB 11 - 57

ME 1 PB  57 - 58

ME 1 Crane FB 58 - 47.ME 3 Crane FB 58 55

ME 1 Full Stick  Walk  47 - 55

08-Sep-20 A, Main Erection / Crane Walks 2

Turbine 89 Base Mid.Install Shims

Turbine 89 Base Mid.Set Base | Mid LM/MM

Turbine 89 Base Mid.Torque Base | Mid

Turbine 89 Base Mid.Grout Base

Turbine 89 Base Mid.Tension Base

Turbine 89 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 89 Top-Out and Complete Turbines.Torque Tower

Turbine 89 Top-Out and Complete Turbines.Stab Blades

Turbine 89 Top-Out and Complete Turbines.Tension Blades

ME 2 Crane FB 89 - 76

Turbine 89 Top-Out and Complete Turbines.Wire Pull

Turbine 89 Top-Out and Complete Turbines.Wire Terminations

Turbine 76 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

ME 2 Crane PB 76 - 75

Turbine 89 Top-Out and Complete Turbines.Tower Cleaning

Turbine 76 Top-Out and Complete Turbines.Torque Tower

Turbine 76 Top-Out and Complete Turbines.Stab Blades

Turbine 76 Top-Out and Complete Turbines.Tension Blades

Turbine 76 Top-Out and Complete Turbines.Wire Pull

Turbine 89 Top-Out and Complete Turbines.Mechanical Completion

Turbine 89 Top-Out and Complete Turbines.Tower Walkdown

Turbine 76 Top-Out and Complete Turbines.Wire Terminations

Turbine 75 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 75 Top-Out and Complete Turbines.Torque Tower

Turbine 75 Top-Out and Complete Turbines.Stab Blades

Turbine 75 Top-Out and Complete Turbines.Tension Blades

Turbine 79 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

ME 2 Crane Walk 79 - 83

Turbine 79 Top-Out and Complete Turbines.Torque Tower

Turbine 79 Top-Out and Complete Turbines.Stab Blades

Turbine 75 Top-Out and Complete Turbines.Wire Pull

Turbine 79 Top-Out and Complete Turbines.Tension Blades

Turbine 76 Top-Out and Complete Turbines.Tower Cleaning

Turbine 75 Top-Out and Complete Turbines.Wire Terminations

Turbine 76 Top-Out and Complete Turbines.Mechanical Completion

Turbine 76 Top-Out and Complete Turbines.Tower Walkdown

Turbine 75 Top-Out and Complete Turbines.Tower Cleaning

Turbine 83 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 83 Top-Out and Complete Turbines.Torque Tower

Turbine 83 Top-Out and Complete Turbines.Stab Blades

ME 2 Crane PB 75 - 79

Turbine 83 Top-Out and Complete Turbines.Tension Blades

ME 2 Crane Walk 83 - 69

Turbine 76 Top-Out and Complete Turbines.Tower Complete

Turbine 79 Top-Out and Complete Turbines.Wire Pull

Turbine 83 Top-Out and Complete Turbines.Wire Pull

Turbine 69 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 79 Top-Out and Complete Turbines.Wire Terminations

Turbine 69 Top-Out and Complete Turbines.Torque Tower

Turbine 83 Top-Out and Complete Turbines.Wire Terminations

ME 2 Crane PB 69 - 64

Turbine 75 Top-Out and Complete Turbines.Mechanical Completion

Turbine 79 Top-Out and Complete Turbines.Tower Cleaning

Turbine 69 Top-Out and Complete Turbines.Stab Blades

Turbine 69 Top-Out and Complete Turbines.Tension Blades

Turbine 89 Top-Out and Complete Turbines.Install Lift Assist
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314881 Turbine 75 Top-Out and Complete Turbines.Tower Walkdown8 24-Jun-20 A 24-Jun-20 A

314981 Turbine 79 Top-Out and Complete Turbines.Mechanical Completion6 24-Jun-20 A 24-Jun-20 A

314671 Turbine 89 Top-Out and Complete Turbines.Tower Complete0 24-Jun-20 A

314991 Turbine 79 Top-Out and Complete Turbines.Tower Walkdown8 25-Jun-20 A 25-Jun-20 A

315231 Turbine 64 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 25-Jun-20 A 25-Jun-20 A

315241 Turbine 64 Top-Out and Complete Turbines.Torque Tower4 26-Jun-20 A 29-Jun-20 A

315161 Turbine 69 Top-Out and Complete Turbines.Wire Pull6 30-Jun-20 A 01-Jul-20 A

315171 Turbine 69 Top-Out and Complete Turbines.Wire Terminations6 01-Jul-20 A 01-Jul-20 A

338231 ME 2 Crane PB 64 - 62 30 01-Jul-20 A 07-Jul-20 A

314891 Turbine 75 Top-Out and Complete Turbines.Tower Complete0 02-Jul-20 A

315001 Turbine 79 Top-Out and Complete Turbines.Tower Complete0 02-Jul-20 A

315081 Turbine 83 Top-Out and Complete Turbines.Tower Cleaning4 02-Jul-20 A 02-Jul-20 A

315261 Turbine 64 Top-Out and Complete Turbines.Tension Blades8 02-Jul-20 A 02-Jul-20 A

315251 Turbine 64 Top-Out and Complete Turbines.Stab Blades4 02-Jul-20 A 06-Jul-20 A

321171 Turbine 62 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 07-Jul-20 A 08-Jul-20 A

315191 Turbine 69 Top-Out and Complete Turbines.Tower Cleaning6 08-Jul-20 A 08-Jul-20 A

321181 Turbine 62 Top-Out and Complete Turbines.Torque Tower2 08-Jul-20 A 08-Jul-20 A

321191 Turbine 62 Top-Out and Complete Turbines.Stab Blades4 08-Jul-20 A 09-Jul-20 A

315201 Turbine 69 Top-Out and Complete Turbines.Mechanical Completion6 09-Jul-20 A 09-Jul-20 A

321201 Turbine 62 Top-Out and Complete Turbines.Tension Blades8 09-Jul-20 A 09-Jul-20 A

338241 ME 2 Crane Walk 62 - 68 4 10-Jul-20 A 10-Jul-20 A

321061 Turbine 68 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 11-Jul-20 A 11-Jul-20 A

315211 Turbine 69 Top-Out and Complete Turbines.Tower Walkdown8 13-Jul-20 A 13-Jul-20 A

321071 Turbine 68 Top-Out and Complete Turbines.Torque Tower2 13-Jul-20 A 13-Jul-20 A

321081 Turbine 68 Top-Out and Complete Turbines.Stab Blades4 13-Jul-20 A 14-Jul-20 A

315091 Turbine 83 Top-Out and Complete Turbines.Mechanical Completion6 14-Jul-20 A 14-Jul-20 A

315111 Turbine 83 Top-Out and Complete Turbines.Tower Complete0 14-Jul-20 A

321091 Turbine 68 Top-Out and Complete Turbines.Tension Blades8 14-Jul-20 A 14-Jul-20 A

315101 Turbine 83 Top-Out and Complete Turbines.Tower Walkdown8 14-Jul-20 A 15-Jul-20 A

338251 ME 2 Crane PB 68 - 82 20 14-Jul-20 A 16-Jul-20 A

315071 Turbine 83 Top-Out and Complete Turbines.Install Lift Assist4 16-Jul-20 A 16-Jul-20 A

315181 Turbine 69 Top-Out and Complete Turbines.Install Lift Assist4 16-Jul-20 A 16-Jul-20 A

320731 Turbine 82 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 16-Jul-20 A 16-Jul-20 A

320741 Turbine 82 Top-Out and Complete Turbines.Torque Tower2 16-Jul-20 A 16-Jul-20 A

320751 Turbine 82 Top-Out and Complete Turbines.Stab Blades4 16-Jul-20 A 17-Jul-20 A

320761 Turbine 82 Top-Out and Complete Turbines.Tension Blades8 17-Jul-20 A 17-Jul-20 A

315271 Turbine 64 Top-Out and Complete Turbines.Wire Pull10 18-Jul-20 A 20-Jul-20 A

338281 ME 2 Crane Walk 82 - 86 4 20-Jul-20 A 20-Jul-20 A

314741 Turbine 76 Top-Out and Complete Turbines.Install Lift Assist4 20-Jul-20 A 20-Jul-20 A

314961 Turbine 79 Top-Out and Complete Turbines.Install Lift Assist12 20-Jul-20 A 21-Jul-20 A

320841 Turbine 86 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 20-Jul-20 A 20-Jul-20 A

320851 Turbine 86 Top-Out and Complete Turbines.Torque Tower2 20-Jul-20 A 20-Jul-20 A

315281 Turbine 64 Top-Out and Complete Turbines.Wire Terminations6 20-Jul-20 A 21-Jul-20 A

320861 Turbine 86 Top-Out and Complete Turbines.Stab Blades4 20-Jul-20 A 21-Jul-20 A

320871 Turbine 86 Top-Out and Complete Turbines.Tension Blades8 21-Jul-20 A 21-Jul-20 A

315291 Turbine 64 Top-Out and Complete Turbines.Install Lift Assist4 21-Jul-20 A 21-Jul-20 A

338291 ME 2 Crane PB 86 - 90 4 21-Jul-20 A 21-Jul-20 A

315221 Turbine 69 Top-Out and Complete Turbines.Tower Complete0 22-Jul-20 A

315301 Turbine 64 Top-Out and Complete Turbines.Tower Cleaning8 22-Jul-20 A 22-Jul-20 A

320951 Turbine 90 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 22-Jul-20 A 22-Jul-20 A

320961 Turbine 90 Top-Out and Complete Turbines.Torque Tower2 22-Jul-20 A 22-Jul-20 A

320971 Turbine 90 Top-Out and Complete Turbines.Stab Blades4 22-Jul-20 A 23-Jul-20 A

320981 Turbine 90 Top-Out and Complete Turbines.Tension Blades8 23-Jul-20 A 23-Jul-20 A

314851 Turbine 75 Top-Out and Complete Turbines.Install Lift Assist4 23-Jul-20 A 23-Jul-20 A

337763 ME 2 Crane FB 90 - 17 50 27-Jul-20 A 31-Jul-20 A

315311 Turbine 64 Top-Out and Complete Turbines.Mechanical Completion6 27-Jul-20 A 27-Jul-20 A

320771 Turbine 82 Top-Out and Complete Turbines.Wire Pull10 27-Jul-20 A 28-Jul-20 A

320831 Turbine 82 Top-Out and Complete Turbines.Tower Complete0 27-Jul-20 A

320881 Turbine 86 Top-Out and Complete Turbines.Wire Pull10 27-Jul-20 A 28-Jul-20 A

321101 Turbine 68 Top-Out and Complete Turbines.Wire Pull10 28-Jul-20 A 29-Jul-20 A

320781 Turbine 82 Top-Out and Complete Turbines.Wire Terminations6 28-Jul-20 A 29-Jul-20 A

320891 Turbine 86 Top-Out and Complete Turbines.Wire Terminations6 28-Jul-20 A 29-Jul-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 75 Top-Out and Complete Turbines.Tower Walkdown

Turbine 79 Top-Out and Complete Turbines.Mechanical Completion

Turbine 89 Top-Out and Complete Turbines.Tower Complete

Turbine 79 Top-Out and Complete Turbines.Tower Walkdown

Turbine 64 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 64 Top-Out and Complete Turbines.Torque Tower

Turbine 69 Top-Out and Complete Turbines.Wire Pull

Turbine 69 Top-Out and Complete Turbines.Wire Terminations

ME 2 Crane PB 64 - 62

Turbine 75 Top-Out and Complete Turbines.Tower Complete

Turbine 79 Top-Out and Complete Turbines.Tower Complete

Turbine 83 Top-Out and Complete Turbines.Tower Cleaning

Turbine 64 Top-Out and Complete Turbines.Tension Blades

Turbine 64 Top-Out and Complete Turbines.Stab Blades

Turbine 62 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 69 Top-Out and Complete Turbines.Tower Cleaning

Turbine 62 Top-Out and Complete Turbines.Torque Tower

Turbine 62 Top-Out and Complete Turbines.Stab Blades

Turbine 69 Top-Out and Complete Turbines.Mechanical Completion

Turbine 62 Top-Out and Complete Turbines.Tension Blades

ME 2 Crane Walk 62 - 68

Turbine 68 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 69 Top-Out and Complete Turbines.Tower Walkdown

Turbine 68 Top-Out and Complete Turbines.Torque Tower

Turbine 68 Top-Out and Complete Turbines.Stab Blades

Turbine 83 Top-Out and Complete Turbines.Mechanical Completion

Turbine 83 Top-Out and Complete Turbines.Tower Complete

Turbine 68 Top-Out and Complete Turbines.Tension Blades

Turbine 83 Top-Out and Complete Turbines.Tower Walkdown

ME 2 Crane PB 68 - 82

Turbine 83 Top-Out and Complete Turbines.Install Lift Assist

Turbine 69 Top-Out and Complete Turbines.Install Lift Assist

Turbine 82 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 82 Top-Out and Complete Turbines.Torque Tower

Turbine 82 Top-Out and Complete Turbines.Stab Blades

Turbine 82 Top-Out and Complete Turbines.Tension Blades

Turbine 64 Top-Out and Complete Turbines.Wire Pull

ME 2 Crane Walk 82 - 86

Turbine 76 Top-Out and Complete Turbines.Install Lift Assist

Turbine 79 Top-Out and Complete Turbines.Install Lift Assist

Turbine 86 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 86 Top-Out and Complete Turbines.Torque Tower

Turbine 64 Top-Out and Complete Turbines.Wire Terminations

Turbine 86 Top-Out and Complete Turbines.Stab Blades

Turbine 86 Top-Out and Complete Turbines.Tension Blades

Turbine 64 Top-Out and Complete Turbines.Install Lift Assist

ME 2 Crane PB 86 - 90

Turbine 69 Top-Out and Complete Turbines.Tower Complete

Turbine 64 Top-Out and Complete Turbines.Tower Cleaning

Turbine 90 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 90 Top-Out and Complete Turbines.Torque Tower

Turbine 90 Top-Out and Complete Turbines.Stab Blades

Turbine 90 Top-Out and Complete Turbines.Tension Blades

Turbine 75 Top-Out and Complete Turbines.Install Lift Assist

ME 2 Crane FB 90 - 17

Turbine 64 Top-Out and Complete Turbines.Mechanical Completion

Turbine 82 Top-Out and Complete Turbines.Wire Pull

Turbine 82 Top-Out and Complete Turbines.Tower Complete

Turbine 86 Top-Out and Complete Turbines.Wire Pull

Turbine 68 Top-Out and Complete Turbines.Wire Pull

Turbine 82 Top-Out and Complete Turbines.Wire Terminations

Turbine 86 Top-Out and Complete Turbines.Wire Terminations
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321211 Turbine 62 Top-Out and Complete Turbines.Wire Pull10 28-Jul-20 A 29-Jul-20 A

315321 Turbine 64 Top-Out and Complete Turbines.Tower Walkdown8 29-Jul-20 A 29-Jul-20 A

320791 Turbine 82 Top-Out and Complete Turbines.Install Lift Assist4 29-Jul-20 A 29-Jul-20 A

321111 Turbine 68 Top-Out and Complete Turbines.Wire Terminations6 29-Jul-20 A 29-Jul-20 A

320801 Turbine 82 Top-Out and Complete Turbines.Tower Cleaning8 29-Jul-20 A 30-Jul-20 A

320911 Turbine 86 Top-Out and Complete Turbines.Tower Cleaning8 29-Jul-20 A 30-Jul-20 A

321221 Turbine 62 Top-Out and Complete Turbines.Wire Terminations6 29-Jul-20 A 30-Jul-20 A

321121 Turbine 68 Top-Out and Complete Turbines.Install Lift Assist4 30-Jul-20 A 30-Jul-20 A

321131 Turbine 68 Top-Out and Complete Turbines.Tower Cleaning8 30-Jul-20 A 03-Aug-20 A

321231 Turbine 62 Top-Out and Complete Turbines.Install Lift Assist4 30-Jul-20 A 30-Jul-20 A

320811 Turbine 82 Top-Out and Complete Turbines.Mechanical Completion6 30-Jul-20 A 03-Aug-20 A

320901 Turbine 86 Top-Out and Complete Turbines.Install Lift Assist4 30-Jul-20 A 03-Aug-20 A

315331 Turbine 64 Top-Out and Complete Turbines.Tower Complete0 31-Jul-20 A

321241 Turbine 62 Top-Out and Complete Turbines.Tower Cleaning8 03-Aug-20 A 03-Aug-20 A

320921 Turbine 86 Top-Out and Complete Turbines.Mechanical Completion6 03-Aug-20 A 03-Aug-20 A

320991 Turbine 90 Top-Out and Complete Turbines.Wire Pull10 03-Aug-20 A 04-Aug-20 A

320821 Turbine 82 Top-Out and Complete Turbines.Tower Walkdown8 03-Aug-20 A 04-Aug-20 A

345751 ME 2 Crane FB 12-19 65 03-Aug-20 A 11-Aug-20 A

320931 Turbine 86 Top-Out and Complete Turbines.Tower Walkdown8 03-Aug-20 A 04-Aug-20 A

321001 Turbine 90 Top-Out and Complete Turbines.Wire Terminations6 04-Aug-20 A 04-Aug-20 A

350481 ME 2 Crane Walk 12-17 4 04-Aug-20 A 04-Aug-20 A

321011 Turbine 90 Top-Out and Complete Turbines.Install Lift Assist4 05-Aug-20 A 05-Aug-20 A

321021 Turbine 90 Top-Out and Complete Turbines.Tower Cleaning8 05-Aug-20 A 06-Aug-20 A

320941 Turbine 86 Top-Out and Complete Turbines.Tower Complete0 06-Aug-20 A

321031 Turbine 90 Top-Out and Complete Turbines.Mechanical Completion6 10-Aug-20 A 10-Aug-20 A

321041 Turbine 90 Top-Out and Complete Turbines.Tower Walkdown8 11-Aug-20 A 12-Aug-20 A

321251 Turbine 62 Top-Out and Complete Turbines.Mechanical Completion6 12-Aug-20 A 12-Aug-20 A

337891 ME 2 Crane Walk 19 - 14 4 13-Aug-20 A 13-Aug-20 A

321141 Turbine 68 Top-Out and Complete Turbines.Mechanical Completion6 13-Aug-20 A 17-Aug-20 A

321261 Turbine 62 Top-Out and Complete Turbines.Tower Walkdown8 13-Aug-20 A 14-Aug-20 A

337881 ME 2 Crane PB 14 - 10 20 17-Aug-20 A 18-Aug-20 A

321151 Turbine 68 Top-Out and Complete Turbines.Tower Walkdown8 17-Aug-20 A 18-Aug-20 A

321271 Turbine 62 Top-Out and Complete Turbines.Tower Complete0 17-Aug-20 A

337871 ME 2 Crane PB 10 - 9 20 18-Aug-20 A 20-Aug-20 A

321161 Turbine 68 Top-Out and Complete Turbines.Tower Complete0 18-Aug-20 A

337861 ME 2 Crane PB 9 - 8 20 21-Aug-20 A 24-Aug-20 A

337851 ME 2 Crane PB 8 - 7 20 21-Aug-20 A 25-Aug-20 A

337841 ME 2 Crane Walk 7 - 6 4 27-Aug-20 A 27-Aug-20 A

321051 Turbine 90 Top-Out and Complete Turbines.Tower Complete0 08-Sep-20 A

Main Erection Crane Walks 3Main Erection Crane Walks 3 929 08-Apr-20 A 28-Aug-20 A

306631 Turbine 70 Base Mid.Install Shims 2 08-Apr-20 A 08-Apr-20 A

306641 Turbine 70 Base Mid.Set Base | Mid LM/MM 4 30-Apr-20 A 30-Apr-20 A

306651 Turbine 70 Base Mid.Torque Base | Mid 2 30-Apr-20 A 30-Apr-20 A

306661 Turbine 70 Base Mid.Grout Base 2 05-May-20 A 05-May-20 A

306671 Turbine 70 Base Mid.Tension Base 4 06-May-20 A 06-May-20 A

320181 Turbine 70 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 07-May-20 A 08-May-20 A

320191 Turbine 70 Top-Out and Complete Turbines.Torque Tower2 08-May-20 A 08-May-20 A

320201 Turbine 70 Top-Out and Complete Turbines.Stab Blades4 12-May-20 A 12-May-20 A

338381 ME 3 Crane PB 70 - 66 20 13-May-20 A 14-May-20 A

320211 Turbine 70 Top-Out and Complete Turbines.Tension Blades8 13-May-20 A 14-May-20 A

320221 Turbine 70 Top-Out and Complete Turbines.Wire Pull6 19-May-20 A 19-May-20 A

320231 Turbine 70 Top-Out and Complete Turbines.Wire Terminations6 20-May-20 A 20-May-20 A

320291 Turbine 66 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 21-May-20 A 21-May-20 A

320301 Turbine 66 Top-Out and Complete Turbines.Torque Tower2 21-May-20 A 21-May-20 A

320311 Turbine 66 Top-Out and Complete Turbines.Stab Blades4 21-May-20 A 22-May-20 A

320321 Turbine 66 Top-Out and Complete Turbines.Tension Blades8 22-May-20 A 22-May-20 A

335721 ME 3 Crane PB 59 - 60 36 22-May-20 A 29-May-20 A

320251 Turbine 70 Top-Out and Complete Turbines.Tower Cleaning6 28-May-20 A 28-May-20 A

320401 Turbine 59 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 29-May-20 A 29-May-20 A

320261 Turbine 70 Top-Out and Complete Turbines.Mechanical Completion6 01-Jun-20 A 01-Jun-20 A

320271 Turbine 70 Top-Out and Complete Turbines.Tower Walkdown8 02-Jun-20 A 03-Jun-20 A

320331 Turbine 66 Top-Out and Complete Turbines.Wire Pull6 02-Jun-20 A 03-Jun-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 62 Top-Out and Complete Turbines.Wire Pull

Turbine 64 Top-Out and Complete Turbines.Tower Walkdown

Turbine 82 Top-Out and Complete Turbines.Install Lift Assist

Turbine 68 Top-Out and Complete Turbines.Wire Terminations

Turbine 82 Top-Out and Complete Turbines.Tower Cleaning

Turbine 86 Top-Out and Complete Turbines.Tower Cleaning

Turbine 62 Top-Out and Complete Turbines.Wire Terminations

Turbine 68 Top-Out and Complete Turbines.Install Lift Assist

Turbine 68 Top-Out and Complete Turbines.Tower Cleaning

Turbine 62 Top-Out and Complete Turbines.Install Lift Assist

Turbine 82 Top-Out and Complete Turbines.Mechanical Completion

Turbine 86 Top-Out and Complete Turbines.Install Lift Assist

Turbine 64 Top-Out and Complete Turbines.Tower Complete

Turbine 62 Top-Out and Complete Turbines.Tower Cleaning

Turbine 86 Top-Out and Complete Turbines.Mechanical Completion

Turbine 90 Top-Out and Complete Turbines.Wire Pull

Turbine 82 Top-Out and Complete Turbines.Tower Walkdown

ME 2 Crane FB 12-19

Turbine 86 Top-Out and Complete Turbines.Tower Walkdown

Turbine 90 Top-Out and Complete Turbines.Wire Terminations

ME 2 Crane Walk 12-17

Turbine 90 Top-Out and Complete Turbines.Install Lift Assist

Turbine 90 Top-Out and Complete Turbines.Tower Cleaning

Turbine 86 Top-Out and Complete Turbines.Tower Complete

Turbine 90 Top-Out and Complete Turbines.Mechanical Completion

Turbine 90 Top-Out and Complete Turbines.Tower Walkdown

Turbine 62 Top-Out and Complete Turbines.Mechanical Completion

ME 2 Crane Walk 19 - 14

Turbine 68 Top-Out and Complete Turbines.Mechanical Completion

Turbine 62 Top-Out and Complete Turbines.Tower Walkdown

ME 2 Crane PB 14 - 10

Turbine 68 Top-Out and Complete Turbines.Tower Walkdown

Turbine 62 Top-Out and Complete Turbines.Tower Complete

ME 2 Crane PB 10 - 9

Turbine 68 Top-Out and Complete Turbines.Tower Complete

ME 2 Crane PB 9 - 8

ME 2 Crane PB 8 - 7 

ME 2 Crane Walk 7 - 6

Turbine 90 Top-Out and Complete Turbines.Tower Complete

28-Aug-20 A, Main Erection Crane Walks 3

Turbine 70 Base Mid.Install Shims

Turbine 70 Base Mid.Set Base | Mid LM/MM

Turbine 70 Base Mid.Torque Base | Mid

Turbine 70 Base Mid.Grout Base

Turbine 70 Base Mid.Tension Base

Turbine 70 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 70 Top-Out and Complete Turbines.Torque Tower

Turbine 70 Top-Out and Complete Turbines.Stab Blades

ME 3 Crane PB 70 - 66

Turbine 70 Top-Out and Complete Turbines.Tension Blades

Turbine 70 Top-Out and Complete Turbines.Wire Pull

Turbine 70 Top-Out and Complete Turbines.Wire Terminations

Turbine 66 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 66 Top-Out and Complete Turbines.Torque Tower

Turbine 66 Top-Out and Complete Turbines.Stab Blades

Turbine 66 Top-Out and Complete Turbines.Tension Blades

ME 3 Crane PB 59 - 60

Turbine 70 Top-Out and Complete Turbines.Tower Cleaning

Turbine 59 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 70 Top-Out and Complete Turbines.Mechanical Completion

Turbine 70 Top-Out and Complete Turbines.Tower Walkdown

Turbine 66 Top-Out and Complete Turbines.Wire Pull
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338261 ME 3 Crane PB 78-73 30 02-Jun-20 A 05-Jun-20 A

320411 Turbine 59 Top-Out and Complete Turbines.Torque Tower2 02-Jun-20 A 02-Jun-20 A

320421 Turbine 59 Top-Out and Complete Turbines.Stab Blades4 02-Jun-20 A 03-Jun-20 A

320431 Turbine 59 Top-Out and Complete Turbines.Tension Blades8 03-Jun-20 A 03-Jun-20 A

320341 Turbine 66 Top-Out and Complete Turbines.Wire Terminations6 03-Jun-20 A 04-Jun-20 A

320621 Turbine 78 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 05-Jun-20 A 05-Jun-20 A

338391 ME 3 Crane PB 66 - 59 20 05-Jun-20 A 09-Jun-20 A

320631 Turbine 78 Top-Out and Complete Turbines.Torque Tower2 08-Jun-20 A 08-Jun-20 A

320641 Turbine 78 Top-Out and Complete Turbines.Stab Blades4 08-Jun-20 A 08-Jun-20 A

320371 Turbine 66 Top-Out and Complete Turbines.Mechanical Completion6 08-Jun-20 A 09-Jun-20 A

320441 Turbine 59 Top-Out and Complete Turbines.Wire Pull6 08-Jun-20 A 09-Jun-20 A

320651 Turbine 78 Top-Out and Complete Turbines.Tension Blades8 08-Jun-20 A 09-Jun-20 A

320361 Turbine 66 Top-Out and Complete Turbines.Tower Cleaning6 09-Jun-20 A 09-Jun-20 A

320451 Turbine 59 Top-Out and Complete Turbines.Wire Terminations6 09-Jun-20 A 10-Jun-20 A

320381 Turbine 66 Top-Out and Complete Turbines.Tower Walkdown8 11-Jun-20 A 11-Jun-20 A

320471 Turbine 59 Top-Out and Complete Turbines.Tower Cleaning6 13-Jun-20 A 15-Jun-20 A

320481 Turbine 59 Top-Out and Complete Turbines.Mechanical Completion6 15-Jun-20 A 15-Jun-20 A

320391 Turbine 66 Top-Out and Complete Turbines.Tower Complete0 17-Jun-20 A

320491 Turbine 59 Top-Out and Complete Turbines.Tower Walkdown8 17-Jun-20 A 17-Jun-20 A

320241 Turbine 70 Top-Out and Complete Turbines.Install Lift Assist4 22-Jun-20 A 22-Jun-20 A

320511 Turbine 73 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 22-Jun-20 A 23-Jun-20 A

320521 Turbine 73 Top-Out and Complete Turbines.Torque Tower2 23-Jun-20 A 23-Jun-20 A

320531 Turbine 73 Top-Out and Complete Turbines.Stab Blades4 23-Jun-20 A 23-Jun-20 A

320541 Turbine 73 Top-Out and Complete Turbines.Tension Blades8 23-Jun-20 A 24-Jun-20 A

320661 Turbine 78 Top-Out and Complete Turbines.Wire Pull6 24-Jun-20 A 24-Jun-20 A

320671 Turbine 78 Top-Out and Complete Turbines.Wire Terminations6 25-Jun-20 A 25-Jun-20 A

320501 Turbine 59 Top-Out and Complete Turbines.Tower Complete0 27-Jun-20 A

338271 ME 3 Crane PB 73 - 60 30 29-Jun-20 A 01-Jul-20 A

320281 Turbine 70 Top-Out and Complete Turbines.Tower Complete0 29-Jun-20 A

320691 Turbine 78 Top-Out and Complete Turbines.Tower Cleaning6 29-Jun-20 A 29-Jun-20 A

338371 ME 3 Crane PB  60 - 65 30 01-Jul-20 A 06-Jul-20 A

319411 Turbine 60 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 02-Jul-20 A 02-Jul-20 A

319421 Turbine 60 Top-Out and Complete Turbines.Torque Tower2 02-Jul-20 A 02-Jul-20 A

319431 Turbine 60 Top-Out and Complete Turbines.Stab Blades4 03-Jul-20 A 03-Jul-20 A

319441 Turbine 60 Top-Out and Complete Turbines.Tension Blades8 03-Jul-20 A 04-Jul-20 A

338361 ME 3 Crane PB 65 - 61 30 06-Jul-20 A 08-Jul-20 A

338331 ME 3 Crane PB 72 - 80 20 06-Jul-20 A 08-Jul-20 A

350011 ME 3 Crane PB 61 - 67 30 07-Jul-20 A 09-Jul-20 A

319631 Turbine 65 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 07-Jul-20 A 07-Jul-20 A

319961 Turbine 80 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 07-Jul-20 A 07-Jul-20 A

319641 Turbine 65 Top-Out and Complete Turbines.Torque Tower2 07-Jul-20 A 07-Jul-20 A

319971 Turbine 80 Top-Out and Complete Turbines.Torque Tower2 07-Jul-20 A 07-Jul-20 A

319651 Turbine 65 Top-Out and Complete Turbines.Stab Blades4 07-Jul-20 A 08-Jul-20 A

319981 Turbine 80 Top-Out and Complete Turbines.Stab Blades4 07-Jul-20 A 08-Jul-20 A

319661 Turbine 65 Top-Out and Complete Turbines.Tension Blades8 08-Jul-20 A 08-Jul-20 A

319991 Turbine 80 Top-Out and Complete Turbines.Tension Blades16 08-Jul-20 A 09-Jul-20 A

320701 Turbine 78 Top-Out and Complete Turbines.Mechanical Completion6 09-Jul-20 A 09-Jul-20 A

319521 Turbine 61 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 09-Jul-20 A 10-Jul-20 A

338321 ME 3 Crane Walk 80 - 84 4 09-Jul-20 A 10-Jul-20 A

338351 ME 3 Crane PB 67- 72 30 10-Jul-20 A 14-Jul-20 A

319531 Turbine 61 Top-Out and Complete Turbines.Torque Tower2 10-Jul-20 A 10-Jul-20 A

319541 Turbine 61 Top-Out and Complete Turbines.Stab Blades4 10-Jul-20 A 10-Jul-20 A

320071 Turbine 84 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 10-Jul-20 A 10-Jul-20 A

319551 Turbine 61 Top-Out and Complete Turbines.Tension Blades8 10-Jul-20 A 13-Jul-20 A

320081 Turbine 84 Top-Out and Complete Turbines.Torque Tower2 10-Jul-20 A 10-Jul-20 A

320091 Turbine 84 Top-Out and Complete Turbines.Stab Blades4 10-Jul-20 A 13-Jul-20 A

319741 Turbine 67 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 10-Jul-20 A 11-Jul-20 A

319751 Turbine 67 Top-Out and Complete Turbines.Torque Tower2 11-Jul-20 A 11-Jul-20 A

320711 Turbine 78 Top-Out and Complete Turbines.Tower Walkdown8 11-Jul-20 A 11-Jul-20 A

319761 Turbine 67 Top-Out and Complete Turbines.Stab Blades4 11-Jul-20 A 11-Jul-20 A

319771 Turbine 67 Top-Out and Complete Turbines.Tension Blades8 11-Jul-20 A 11-Jul-20 A

320101 Turbine 84 Top-Out and Complete Turbines.Tension Blades8 13-Jul-20 A 13-Jul-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

ME 3 Crane PB 78-73

Turbine 59 Top-Out and Complete Turbines.Torque Tower

Turbine 59 Top-Out and Complete Turbines.Stab Blades

Turbine 59 Top-Out and Complete Turbines.Tension Blades

Turbine 66 Top-Out and Complete Turbines.Wire Terminations

Turbine 78 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

ME 3 Crane PB 66 - 59

Turbine 78 Top-Out and Complete Turbines.Torque Tower

Turbine 78 Top-Out and Complete Turbines.Stab Blades

Turbine 66 Top-Out and Complete Turbines.Mechanical Completion

Turbine 59 Top-Out and Complete Turbines.Wire Pull

Turbine 78 Top-Out and Complete Turbines.Tension Blades

Turbine 66 Top-Out and Complete Turbines.Tower Cleaning

Turbine 59 Top-Out and Complete Turbines.Wire Terminations

Turbine 66 Top-Out and Complete Turbines.Tower Walkdown

Turbine 59 Top-Out and Complete Turbines.Tower Cleaning

Turbine 59 Top-Out and Complete Turbines.Mechanical Completion

Turbine 66 Top-Out and Complete Turbines.Tower Complete

Turbine 59 Top-Out and Complete Turbines.Tower Walkdown

Turbine 70 Top-Out and Complete Turbines.Install Lift Assist

Turbine 73 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 73 Top-Out and Complete Turbines.Torque Tower

Turbine 73 Top-Out and Complete Turbines.Stab Blades

Turbine 73 Top-Out and Complete Turbines.Tension Blades

Turbine 78 Top-Out and Complete Turbines.Wire Pull

Turbine 78 Top-Out and Complete Turbines.Wire Terminations

Turbine 59 Top-Out and Complete Turbines.Tower Complete

ME 3 Crane PB 73 - 60

Turbine 70 Top-Out and Complete Turbines.Tower Complete

Turbine 78 Top-Out and Complete Turbines.Tower Cleaning

ME 3 Crane PB  60 - 65

Turbine 60 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 60 Top-Out and Complete Turbines.Torque Tower

Turbine 60 Top-Out and Complete Turbines.Stab Blades

Turbine 60 Top-Out and Complete Turbines.Tension Blades

ME 3 Crane PB 65 - 61

ME 3 Crane PB 72 - 80

ME 3 Crane PB 61 - 67

Turbine 65 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 80 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 65 Top-Out and Complete Turbines.Torque Tower

Turbine 80 Top-Out and Complete Turbines.Torque Tower

Turbine 65 Top-Out and Complete Turbines.Stab Blades

Turbine 80 Top-Out and Complete Turbines.Stab Blades

Turbine 65 Top-Out and Complete Turbines.Tension Blades

Turbine 80 Top-Out and Complete Turbines.Tension Blades

Turbine 78 Top-Out and Complete Turbines.Mechanical Completion

Turbine 61 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

ME 3 Crane Walk 80 - 84

ME 3 Crane PB 67- 72

Turbine 61 Top-Out and Complete Turbines.Torque Tower

Turbine 61 Top-Out and Complete Turbines.Stab Blades

Turbine 84 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 61 Top-Out and Complete Turbines.Tension Blades

Turbine 84 Top-Out and Complete Turbines.Torque Tower

Turbine 84 Top-Out and Complete Turbines.Stab Blades

Turbine 67 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 67 Top-Out and Complete Turbines.Torque Tower

Turbine 78 Top-Out and Complete Turbines.Tower Walkdown

Turbine 67 Top-Out and Complete Turbines.Stab Blades

Turbine 67 Top-Out and Complete Turbines.Tension Blades

Turbine 84 Top-Out and Complete Turbines.Tension Blades
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319851 Turbine 72 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 13-Jul-20 A 13-Jul-20 A

319861 Turbine 72 Top-Out and Complete Turbines.Torque Tower2 13-Jul-20 A 13-Jul-20 A

320551 Turbine 73 Top-Out and Complete Turbines.Wire Pull6 13-Jul-20 A 14-Jul-20 A

319881 Turbine 72 Top-Out and Complete Turbines.Tension Blades8 13-Jul-20 A 14-Jul-20 A

320561 Turbine 73 Top-Out and Complete Turbines.Wire Terminations6 14-Jul-20 A 14-Jul-20 A

319871 Turbine 72 Top-Out and Complete Turbines.Stab Blades4 14-Jul-20 A 15-Jul-20 A

320351 Turbine 66 Top-Out and Complete Turbines.Install Lift Assist4 15-Jul-20 A 15-Jul-20 A

320581 Turbine 73 Top-Out and Complete Turbines.Tower Cleaning6 15-Jul-20 A 15-Jul-20 A

320461 Turbine 59 Top-Out and Complete Turbines.Install Lift Assist4 15-Jul-20 A 15-Jul-20 A

320571 Turbine 73 Top-Out and Complete Turbines.Install Lift Assist4 15-Jul-20 A 16-Jul-20 A

320591 Turbine 73 Top-Out and Complete Turbines.Mechanical Completion6 16-Jul-20 A 16-Jul-20 A

350001 ME 3 Crane FB 84 - 43 50 16-Jul-20 A 23-Jul-20 A

320601 Turbine 73 Top-Out and Complete Turbines.Tower Walkdown8 20-Jul-20 A 20-Jul-20 A

320681 Turbine 78 Top-Out and Complete Turbines.Install Lift Assist4 20-Jul-20 A 20-Jul-20 A

320111 Turbine 84 Top-Out and Complete Turbines.Wire Pull8 22-Jul-20 A 22-Jul-20 A

335731 ME 3 Crane Walk 43 - 50 4 23-Jul-20 A 23-Jul-20 A

320001 Turbine 80 Top-Out and Complete Turbines.Wire Pull8 23-Jul-20 A 23-Jul-20 A

320121 Turbine 84 Top-Out and Complete Turbines.Wire Terminations6 23-Jul-20 A 23-Jul-20 A

320721 Turbine 78 Top-Out and Complete Turbines.Tower Complete0 23-Jul-20 A

320611 Turbine 73 Top-Out and Complete Turbines.Tower Complete0 24-Jul-20 A

320011 Turbine 80 Top-Out and Complete Turbines.Wire Terminations6 27-Jul-20 A 27-Jul-20 A

345741 ME 3 Partial Breakdown 50 - 45 10 28-Jul-20 A 03-Aug-20 A

320131 Turbine 84 Top-Out and Complete Turbines.Install Lift Assist4 29-Jul-20 A 29-Jul-20 A

320021 Turbine 80 Top-Out and Complete Turbines.Install Lift Assist4 30-Jul-20 A 30-Jul-20 A

320141 Turbine 84 Top-Out and Complete Turbines.Tower Cleaning8 30-Jul-20 A 30-Jul-20 A

320031 Turbine 80 Top-Out and Complete Turbines.Tower Cleaning8 03-Aug-20 A 03-Aug-20 A

320151 Turbine 84 Top-Out and Complete Turbines.Mechanical Completion6 03-Aug-20 A 03-Aug-20 A

350511 ME 3 Crane PB 45 - 42 30 03-Aug-20 A 06-Aug-20 A

320041 Turbine 80 Top-Out and Complete Turbines.Mechanical Completion6 04-Aug-20 A 04-Aug-20 A

320161 Turbine 84 Top-Out and Complete Turbines.Tower Walkdown8 05-Aug-20 A 05-Aug-20 A

338081 ME 3 Crane FB 42-32 35 06-Aug-20 A 11-Aug-20 A

320051 Turbine 80 Top-Out and Complete Turbines.Tower Walkdown8 07-Aug-20 A 07-Aug-20 A

319891 Turbine 72 Top-Out and Complete Turbines.Wire Pull8 10-Aug-20 A 11-Aug-20 A

319901 Turbine 72 Top-Out and Complete Turbines.Wire Terminations6 11-Aug-20 A 12-Aug-20 A

320061 Turbine 80 Top-Out and Complete Turbines.Tower Complete0 12-Aug-20 A

316512 ME 3 Crane FB 32- 41 48 12-Aug-20 A 19-Aug-20 A

319911 Turbine 72 Top-Out and Complete Turbines.Install Lift Assist4 12-Aug-20 A 12-Aug-20 A

319921 Turbine 72 Top-Out and Complete Turbines.Tower Cleaning8 12-Aug-20 A 13-Aug-20 A

319561 Turbine 61 Top-Out and Complete Turbines.Wire Pull8 12-Aug-20 A 13-Aug-20 A

319781 Turbine 67 Top-Out and Complete Turbines.Wire Pull8 12-Aug-20 A 13-Aug-20 A

319671 Turbine 65 Top-Out and Complete Turbines.Wire Pull8 13-Aug-20 A 17-Aug-20 A

319931 Turbine 72 Top-Out and Complete Turbines.Mechanical Completion6 13-Aug-20 A 17-Aug-20 A

319571 Turbine 61 Top-Out and Complete Turbines.Wire Terminations6 13-Aug-20 A 17-Aug-20 A

319791 Turbine 67 Top-Out and Complete Turbines.Wire Terminations6 13-Aug-20 A 17-Aug-20 A

319681 Turbine 65 Top-Out and Complete Turbines.Wire Terminations6 17-Aug-20 A 18-Aug-20 A

319941 Turbine 72 Top-Out and Complete Turbines.Tower Walkdown8 17-Aug-20 A 18-Aug-20 A

319451 Turbine 60 Top-Out and Complete Turbines.Wire Pull8 17-Aug-20 A 18-Aug-20 A

319581 Turbine 61 Top-Out and Complete Turbines.Install Lift Assist4 17-Aug-20 A 18-Aug-20 A

319801 Turbine 67 Top-Out and Complete Turbines.Install Lift Assist4 17-Aug-20 A 18-Aug-20 A

319591 Turbine 61 Top-Out and Complete Turbines.Tower Cleaning8 18-Aug-20 A 19-Aug-20 A

319691 Turbine 65 Top-Out and Complete Turbines.Install Lift Assist4 18-Aug-20 A 18-Aug-20 A

319811 Turbine 67 Top-Out and Complete Turbines.Tower Cleaning8 18-Aug-20 A 19-Aug-20 A

319461 Turbine 60 Top-Out and Complete Turbines.Wire Terminations6 18-Aug-20 A 19-Aug-20 A

319701 Turbine 65 Top-Out and Complete Turbines.Tower Cleaning4 18-Aug-20 A 19-Aug-20 A

319601 Turbine 61 Top-Out and Complete Turbines.Mechanical Completion6 19-Aug-20 A 19-Aug-20 A

319711 Turbine 65 Top-Out and Complete Turbines.Mechanical Completion6 19-Aug-20 A 19-Aug-20 A

319821 Turbine 67 Top-Out and Complete Turbines.Mechanical Completion6 19-Aug-20 A 19-Aug-20 A

319471 Turbine 60 Top-Out and Complete Turbines.Install Lift Assist4 19-Aug-20 A 19-Aug-20 A

319481 Turbine 60 Top-Out and Complete Turbines.Tower Cleaning8 19-Aug-20 A 20-Aug-20 A

319611 Turbine 61 Top-Out and Complete Turbines.Tower Walkdown8 19-Aug-20 A 20-Aug-20 A

319721 Turbine 65 Top-Out and Complete Turbines.Tower Walkdown8 19-Aug-20 A 20-Aug-20 A

319831 Turbine 67 Top-Out and Complete Turbines.Tower Walkdown8 19-Aug-20 A 20-Aug-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 72 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 72 Top-Out and Complete Turbines.Torque Tower

Turbine 73 Top-Out and Complete Turbines.Wire Pull

Turbine 72 Top-Out and Complete Turbines.Tension Blades

Turbine 73 Top-Out and Complete Turbines.Wire Terminations

Turbine 72 Top-Out and Complete Turbines.Stab Blades

Turbine 66 Top-Out and Complete Turbines.Install Lift Assist

Turbine 73 Top-Out and Complete Turbines.Tower Cleaning

Turbine 59 Top-Out and Complete Turbines.Install Lift Assist

Turbine 73 Top-Out and Complete Turbines.Install Lift Assist

Turbine 73 Top-Out and Complete Turbines.Mechanical Completion

ME 3 Crane FB 84 - 43

Turbine 73 Top-Out and Complete Turbines.Tower Walkdown

Turbine 78 Top-Out and Complete Turbines.Install Lift Assist

Turbine 84 Top-Out and Complete Turbines.Wire Pull

ME 3 Crane Walk 43 - 50

Turbine 80 Top-Out and Complete Turbines.Wire Pull

Turbine 84 Top-Out and Complete Turbines.Wire Terminations

Turbine 78 Top-Out and Complete Turbines.Tower Complete

Turbine 73 Top-Out and Complete Turbines.Tower Complete

Turbine 80 Top-Out and Complete Turbines.Wire Terminations

ME 3 Partial Breakdown 50 - 45

Turbine 84 Top-Out and Complete Turbines.Install Lift Assist

Turbine 80 Top-Out and Complete Turbines.Install Lift Assist

Turbine 84 Top-Out and Complete Turbines.Tower Cleaning

Turbine 80 Top-Out and Complete Turbines.Tower Cleaning

Turbine 84 Top-Out and Complete Turbines.Mechanical Completion

ME 3 Crane PB 45 - 42

Turbine 80 Top-Out and Complete Turbines.Mechanical Completion

Turbine 84 Top-Out and Complete Turbines.Tower Walkdown

ME 3 Crane FB 42-32

Turbine 80 Top-Out and Complete Turbines.Tower Walkdown

Turbine 72 Top-Out and Complete Turbines.Wire Pull

Turbine 72 Top-Out and Complete Turbines.Wire Terminations

Turbine 80 Top-Out and Complete Turbines.Tower Complete

ME 3 Crane FB 32- 41

Turbine 72 Top-Out and Complete Turbines.Install Lift Assist

Turbine 72 Top-Out and Complete Turbines.Tower Cleaning

Turbine 61 Top-Out and Complete Turbines.Wire Pull

Turbine 67 Top-Out and Complete Turbines.Wire Pull

Turbine 65 Top-Out and Complete Turbines.Wire Pull

Turbine 72 Top-Out and Complete Turbines.Mechanical Completion

Turbine 61 Top-Out and Complete Turbines.Wire Terminations

Turbine 67 Top-Out and Complete Turbines.Wire Terminations

Turbine 65 Top-Out and Complete Turbines.Wire Terminations

Turbine 72 Top-Out and Complete Turbines.Tower Walkdown

Turbine 60 Top-Out and Complete Turbines.Wire Pull

Turbine 61 Top-Out and Complete Turbines.Install Lift Assist

Turbine 67 Top-Out and Complete Turbines.Install Lift Assist

Turbine 61 Top-Out and Complete Turbines.Tower Cleaning

Turbine 65 Top-Out and Complete Turbines.Install Lift Assist

Turbine 67 Top-Out and Complete Turbines.Tower Cleaning

Turbine 60 Top-Out and Complete Turbines.Wire Terminations

Turbine 65 Top-Out and Complete Turbines.Tower Cleaning

Turbine 61 Top-Out and Complete Turbines.Mechanical Completion

Turbine 65 Top-Out and Complete Turbines.Mechanical Completion

Turbine 67 Top-Out and Complete Turbines.Mechanical Completion

Turbine 60 Top-Out and Complete Turbines.Install Lift Assist

Turbine 60 Top-Out and Complete Turbines.Tower Cleaning

Turbine 61 Top-Out and Complete Turbines.Tower Walkdown

Turbine 65 Top-Out and Complete Turbines.Tower Walkdown

Turbine 67 Top-Out and Complete Turbines.Tower Walkdown
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319491 Turbine 60 Top-Out and Complete Turbines.Mechanical Completion6 20-Aug-20 A 24-Aug-20 A

337911 ME 3 Full Stick  Walk 41-49 4 21-Aug-20 A 21-Aug-20 A

319621 Turbine 61 Top-Out and Complete Turbines.Tower Complete0 21-Aug-20 A

320171 Turbine 84 Top-Out and Complete Turbines.Tower Complete0 22-Aug-20 A

319501 Turbine 60 Top-Out and Complete Turbines.Tower Walkdown8 24-Aug-20 A 25-Aug-20 A

319841 Turbine 67 Top-Out and Complete Turbines.Tower Complete0 24-Aug-20 A

319511 Turbine 60 Top-Out and Complete Turbines.Tower Complete0 25-Aug-20 A

319731 Turbine 65 Top-Out and Complete Turbines.Tower Complete0 26-Aug-20 A

319951 Turbine 72 Top-Out and Complete Turbines.Tower Complete0 27-Aug-20 A

337801 ME 3 Full Stick  Walk 49-35 4 28-Aug-20 A 28-Aug-20 A

Remaining Tower SequenceRemaining Tower Sequence  690 06-Jul-20 A 28-Oct-20 A

Remaining Tower Sequence & Crane 1.Remaining Sequence and Crane 1Remaining Tower Sequence & Crane 1.Remaining Sequence and Crane 1404 06-Jul-20 A 09-Sep-20 A

319191 Turbine 39 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 06-Jul-20 A 07-Jul-20 A

319201 Turbine 39 Top-Out and Complete Turbines.Torque Tower2 07-Jul-20 A 07-Jul-20 A

319211 Turbine 39 Top-Out and Complete Turbines.Stab Blades4 07-Jul-20 A 08-Jul-20 A

319301 Turbine 44 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub6 07-Jul-20 A 08-Jul-20 A

319311 Turbine 44 Top-Out and Complete Turbines.Torque Tower2 08-Jul-20 A 08-Jul-20 A

319321 Turbine 44 Top-Out and Complete Turbines.Stab Blades4 08-Jul-20 A 08-Jul-20 A

319221 Turbine 39 Top-Out and Complete Turbines.Tension Blades8 08-Jul-20 A 09-Jul-20 A

319081 Turbine 33 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub12 09-Jul-20 A 09-Jul-20 A

319331 Turbine 44 Top-Out and Complete Turbines.Tension Blades8 09-Jul-20 A 10-Jul-20 A

319091 Turbine 33 Top-Out and Complete Turbines.Torque Tower16 10-Jul-20 A 10-Jul-20 A

318531 Turbine 16 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 10-Jul-20 A 13-Jul-20 A

319101 Turbine 33 Top-Out and Complete Turbines.Stab Blades4 11-Jul-20 A 11-Jul-20 A

319111 Turbine 33 Top-Out and Complete Turbines.Tension Blades8 11-Jul-20 A 11-Jul-20 A

318541 Turbine 16 Top-Out and Complete Turbines.Torque Tower2 15-Jul-20 A 15-Jul-20 A

318551 Turbine 16 Top-Out and Complete Turbines.Stab Blades4 15-Jul-20 A 15-Jul-20 A

318971 Turbine 21 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 15-Jul-20 A 15-Jul-20 A

318981 Turbine 21 Top-Out and Complete Turbines.Torque Tower2 15-Jul-20 A 16-Jul-20 A

318991 Turbine 21 Top-Out and Complete Turbines.Stab Blades4 16-Jul-20 A 16-Jul-20 A

319001 Turbine 21 Top-Out and Complete Turbines.Tension Blades8 16-Jul-20 A 17-Jul-20 A

318861 Turbine 18 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 16-Jul-20 A 17-Jul-20 A

318871 Turbine 18 Top-Out and Complete Turbines.Torque Tower2 17-Jul-20 A 17-Jul-20 A

318881 Turbine 18 Top-Out and Complete Turbines.Stab Blades4 17-Jul-20 A 17-Jul-20 A

318891 Turbine 18 Top-Out and Complete Turbines.Tension Blades16 17-Jul-20 A 17-Jul-20 A

318751 Turbine 13 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 20-Jul-20 A 21-Jul-20 A

318761 Turbine 13 Top-Out and Complete Turbines.Torque Tower2 21-Jul-20 A 21-Jul-20 A

318771 Turbine 13 Top-Out and Complete Turbines.Stab Blades4 21-Jul-20 A 21-Jul-20 A

318781 Turbine 13 Top-Out and Complete Turbines.Tension Blades4 21-Jul-20 A 21-Jul-20 A

318641 Turbine 11 Top-Out and Complete Turbi nes.Set Upper Mid |Top | Nacelle | Hub4 23-Jul-20 A 24-Jul-20 A

318651 Turbine 11 Top-Out and Complete Turbi nes.Torque Tower2 24-Jul-20 A 24-Jul-20 A

318091 Turbine 43 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 24-Jul-20 A 24-Jul-20 A

318661 Turbine 11 Top-Out and Complete Turbi nes.Stab Bl ades4 24-Jul-20 A 24-Jul-20 A

317981 Turbine 50 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 24-Jul-20 A 24-Jul-20 A

318101 Turbine 43 Top-Out and Complete Turbines.Torque Tower2 24-Jul-20 A 24-Jul-20 A

318671 Turbine 11 Top-Out and Complete Turbi nes.Tension Blades8 24-Jul-20 A 27-Jul-20 A

318111 Turbine 43 Top-Out and Complete Turbines.Stab Blades4 24-Jul-20 A 24-Jul-20 A

317991 Turbine 50 Top-Out and Complete Turbines.Torque Tower2 24-Jul-20 A 24-Jul-20 A

318001 Turbine 50 Top-Out and Complete Turbines.Stab Blades4 24-Jul-20 A 27-Jul-20 A

318011 Turbine 50 Top-Out and Complete Turbines.Tension Blades8 27-Jul-20 A 27-Jul-20 A

318121 Turbine 43 Top-Out and Complete Turbines.Tension Blades8 27-Jul-20 A 27-Jul-20 A

318561 Turbine 16 Top-Out and Complete Turbines.Tension Blades8 27-Jul-20 A 27-Jul-20 A

317771 Turbine 12 Top-Out and Complete Turbines.Torque Tower2 03-Aug-20 A 03-Aug-20 A

317781 Turbine 12 Top-Out and Complete Turbines.Stab Blades4 03-Aug-20 A 04-Aug-20 A

317761 Turbine 12 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 04-Aug-20 A 04-Aug-20 A

317871 Turbine 17 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 04-Aug-20 A 04-Aug-20 A

317791 Turbine 12 Top-Out and Complete Turbines.Tension Blades8 04-Aug-20 A 05-Aug-20 A

317881 Turbine 17 Top-Out and Complete Turbines.Torque Tower2 04-Aug-20 A 05-Aug-20 A

318421 Turbine 42 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 05-Aug-20 A 05-Aug-20 A

317891 Turbine 17 Top-Out and Complete Turbines.Stab Blades4 05-Aug-20 A 05-Aug-20 A

318431 Turbine 42 Top-Out and Complete Turbines.Torque Tower2 05-Aug-20 A 05-Aug-20 A

317901 Turbine 17 Top-Out and Complete Turbines.Tension Blades8 05-Aug-20 A 06-Aug-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 60 Top-Out and Complete Turbines.Mechanical Completion

ME 3 Full Stick  Walk 41-49

Turbine 61 Top-Out and Complete Turbines.Tower Complete

Turbine 84 Top-Out and Complete Turbines.Tower Complete

Turbine 60 Top-Out and Complete Turbines.Tower Walkdown

Turbine 67 Top-Out and Complete Turbines.Tower Complete

Turbine 60 Top-Out and Complete Turbines.Tower Complete

Turbine 65 Top-Out and Complete Turbines.Tower Complete

Turbine 72 Top-Out and Complete Turbines.Tower Complete

ME 3 Full Stick  Walk 49-35

28-Oct-20 A, Remaining Tower Sequence 

09-Sep-20 A, Remaining Tower Sequence & Crane 1.Remaining Sequence and Crane 1

Turbine 39 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 39 Top-Out and Complete Turbines.Torque Tower

Turbine 39 Top-Out and Complete Turbines.Stab Blades

Turbine 44 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 44 Top-Out and Complete Turbines.Torque Tower

Turbine 44 Top-Out and Complete Turbines.Stab Blades

Turbine 39 Top-Out and Complete Turbines.Tension Blades

Turbine 33 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 44 Top-Out and Complete Turbines.Tension Blades

Turbine 33 Top-Out and Complete Turbines.Torque Tower

Turbine 16 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 33 Top-Out and Complete Turbines.Stab Blades

Turbine 33 Top-Out and Complete Turbines.Tension Blades

Turbine 16 Top-Out and Complete Turbines.Torque Tower

Turbine 16 Top-Out and Complete Turbines.Stab Blades

Turbine 21 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 21 Top-Out and Complete Turbines.Torque Tower

Turbine 21 Top-Out and Complete Turbines.Stab Blades

Turbine 21 Top-Out and Complete Turbines.Tension Blades

Turbine 18 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 18 Top-Out and Complete Turbines.Torque Tower

Turbine 18 Top-Out and Complete Turbines.Stab Blades

Turbine 18 Top-Out and Complete Turbines.Tension Blades

Turbine 13 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 13 Top-Out and Complete Turbines.Torque Tower

Turbine 13 Top-Out and Complete Turbines.Stab Blades

Turbine 13 Top-Out and Complete Turbines.Tension Blades

Turbine 11 Top-Out and Complete Turbi nes.Set Upper Mid |Top | Nacelle | Hub

Turbine 11 Top-Out and Complete Turbi nes.Torque Tower

Turbine 43 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 11 Top-Out and Complete Turbi nes.Stab Bl ades

Turbine 50 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 43 Top-Out and Complete Turbines.Torque Tower

Turbine 11 Top-Out and Complete Turbi nes.Tension Blades

Turbine 43 Top-Out and Complete Turbines.Stab Blades

Turbine 50 Top-Out and Complete Turbines.Torque Tower

Turbine 50 Top-Out and Complete Turbines.Stab Blades

Turbine 50 Top-Out and Complete Turbines.Tension Blades

Turbine 43 Top-Out and Complete Turbines.Tension Blades

Turbine 16 Top-Out and Complete Turbines.Tension Blades

Turbine 12 Top-Out and Complete Turbines.Torque Tower

Turbine 12 Top-Out and Complete Turbines.Stab Blades

Turbine 12 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 17 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 12 Top-Out and Complete Turbines.Tension Blades

Turbine 17 Top-Out and Complete Turbines.Torque Tower

Turbine 42 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 17 Top-Out and Complete Turbines.Stab Blades

Turbine 42 Top-Out and Complete Turbines.Torque Tower

Turbine 17 Top-Out and Complete Turbines.Tension Blades
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318441 Turbine 42 Top-Out and Complete Turbines.Stab Blades4 05-Aug-20 A 05-Aug-20 A

318451 Turbine 42 Top-Out and Complete Turbines.Tension Blades8 05-Aug-20 A 06-Aug-20 A

318311 Turbine 32 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 11-Aug-20 A 11-Aug-20 A

316661 Turbine 19 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 11-Aug-20 A 12-Aug-20 A

318321 Turbine 32 Top-Out and Complete Turbines.Torque Tower2 11-Aug-20 A 12-Aug-20 A

318331 Turbine 32 Top-Out and Complete Turbines.Stab Blades4 12-Aug-20 A 12-Aug-20 A

316671 Turbine 19 Top-Out and Complete Turbines.Torque Tower2 12-Aug-20 A 12-Aug-20 A

316681 Turbine 19 Top-Out and Complete Turbines.Stab Blades4 12-Aug-20 A 12-Aug-20 A

318341 Turbine 32 Top-Out and Complete Turbines.Tension Blades8 12-Aug-20 A 13-Aug-20 A

316691 Turbine 19 Top-Out and Complete Turbines.Tension Blades8 12-Aug-20 A 13-Aug-20 A

316771 Turbine 14 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 13-Aug-20 A 13-Aug-20 A

316781 Turbine 14 Top-Out and Complete Turbines.Torque Tower2 13-Aug-20 A 14-Aug-20 A

316791 Turbine 14 Top-Out and Complete Turbines.Stab Blades4 14-Aug-20 A 14-Aug-20 A

316801 Turbine 14 Top-Out and Complete Turbines.Tension Blades8 14-Aug-20 A 15-Aug-20 A

318131 Turbine 43 Top-Out and Complete Turbines.Wire Pull8 18-Aug-20 A 19-Aug-20 A

316991 Turbine 10 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 18-Aug-20 A 18-Aug-20 A

317001 Turbine 10 Top-Out and Complete Turbines.Torque Tower2 18-Aug-20 A 19-Aug-20 A

317011 Turbine 10 Top-Out and Complete Turbines.Stab Blades4 19-Aug-20 A 19-Aug-20 A

317021 Turbine 10 Top-Out and Complete Turbines.Tension Blades8 19-Aug-20 A 20-Aug-20 A

318141 Turbine 43 Top-Out and Complete Turbines.Wire Terminations6 19-Aug-20 A 20-Aug-20 A

316881 Turbine 9 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 19-Aug-20 A 19-Aug-20 A

316891 Turbine 9 Top-Out and Complete Turbines.Torque Tower2 19-Aug-20 A 20-Aug-20 A

316901 Turbine 9 Top-Out and Complete Turbines.Stab Blades4 20-Aug-20 A 20-Aug-20 A

318151 Turbine 43 Top-Out and Complete Turbines.Install Lift Assist4 20-Aug-20 A 20-Aug-20 A

316911 Turbine 9 Top-Out and Complete Turbines.Tension Blades8 20-Aug-20 A 21-Aug-20 A

318021 Turbine 50 Top-Out and Complete Turbines.Wire Pull8 20-Aug-20 A 24-Aug-20 A

318161 Turbine 43 Top-Out and Complete Turbines.Tower Cleaning8 20-Aug-20 A 24-Aug-20 A

317101 Turbine 8 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 21-Aug-20 A 21-Aug-20 A

317111 Turbine 8 Top-Out and Complete Turbines.Torque Tower2 21-Aug-20 A 24-Aug-20 A

317121 Turbine 8 Top-Out and Complete Turbines.Stab Blades4 24-Aug-20 A 24-Aug-20 A

317131 Turbine 8 Top-Out and Complete Turbines.Tension Blades8 24-Aug-20 A 25-Aug-20 A

318031 Turbine 50 Top-Out and Complete Turbines.Wire Terminations6 24-Aug-20 A 25-Aug-20 A

318171 Turbine 43 Top-Out and Complete Turbines.Mechanical Completion6 24-Aug-20 A 25-Aug-20 A

318041 Turbine 50 Top-Out and Complete Turbines.Install Lift Assist4 25-Aug-20 A 25-Aug-20 A

317211 Turbine 7 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 25-Aug-20 A 25-Aug-20 A

318181 Turbine 43 Top-Out and Complete Turbines.Tower Walkdown8 25-Aug-20 A 26-Aug-20 A

317221 Turbine 7 Top-Out and Complete Turbines.Torque Tower2 25-Aug-20 A 25-Aug-20 A

318051 Turbine 50 Top-Out and Complete Turbines.Tower Cleaning8 25-Aug-20 A 26-Aug-20 A

318201 Turbine 45 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 25-Aug-20 A 26-Aug-20 A

317231 Turbine 7 Top-Out and Complete Turbines.Stab Blades4 25-Aug-20 A 26-Aug-20 A

317241 Turbine 7 Top-Out and Complete Turbines.Tension Blades8 26-Aug-20 A 26-Aug-20 A

318211 Turbine 45 Top-Out and Complete Turbines.Torque Tower2 26-Aug-20 A 26-Aug-20 A

318221 Turbine 45 Top-Out and Complete Turbines.Stab Blades4 26-Aug-20 A 26-Aug-20 A

318061 Turbine 50 Top-Out and Complete Turbines.Mechanical Completion6 26-Aug-20 A 27-Aug-20 A

318231 Turbine 45 Top-Out and Complete Turbines.Tension Blades8 27-Aug-20 A 27-Aug-20 A

318071 Turbine 50 Top-Out and Complete Turbines.Tower Walkdown8 27-Aug-20 A 28-Aug-20 A

317331 Turbine 6 Top-Out and Complete Turbines.Torque Tower2 28-Aug-20 A 28-Aug-20 A

317321 Turbine 6 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 28-Aug-20 A 28-Aug-20 A

337831 ME 1 Crane Walk 6 - 4 4 28-Aug-20 A 28-Aug-20 A

317341 Turbine 6 Top-Out and Complete Turbines.Stab Blades2 28-Aug-20 A 31-Aug-20 A

317351 Turbine 6 Top-Out and Complete Turbines.Tension Blades8 31-Aug-20 A 31-Aug-20 A

318191 Turbine 43 Top-Out and Complete Turbines.Tower Complete0 31-Aug-20 A

317431 Turbine 4 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 01-Sep-20 A 01-Sep-20 A

317441 Turbine 4 Top-Out and Complete Turbines.Torque Tower2 01-Sep-20 A 01-Sep-20 A

317451 Turbine 4 Top-Out and Complete Turbines.Stab Blades4 01-Sep-20 A 02-Sep-20 A

338311 ME 1  Crane Walk 4 - 2 4 02-Sep-20 A 02-Sep-20 A

317461 Turbine 4 Top-Out and Complete Turbines.Tension Blades8 02-Sep-20 A 03-Sep-20 A

317541 Turbine 2 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 02-Sep-20 A 02-Sep-20 A

317551 Turbine 2 Top-Out and Complete Turbines.Torque Tower2 03-Sep-20 A 03-Sep-20 A

318081 Turbine 50 Top-Out and Complete Turbines.Tower Complete0 03-Sep-20 A

317561 Turbine 2 Top-Out and Complete Turbines.Stab Blades2 03-Sep-20 A 03-Sep-20 A

317571 Turbine 2 Top-Out and Complete Turbines.Tension Blades3 04-Sep-20 A 04-Sep-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 42 Top-Out and Complete Turbines.Stab Blades

Turbine 42 Top-Out and Complete Turbines.Tension Blades

Turbine 32 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 19 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 32 Top-Out and Complete Turbines.Torque Tower

Turbine 32 Top-Out and Complete Turbines.Stab Blades

Turbine 19 Top-Out and Complete Turbines.Torque Tower

Turbine 19 Top-Out and Complete Turbines.Stab Blades

Turbine 32 Top-Out and Complete Turbines.Tension Blades

Turbine 19 Top-Out and Complete Turbines.Tension Blades

Turbine 14 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 14 Top-Out and Complete Turbines.Torque Tower

Turbine 14 Top-Out and Complete Turbines.Stab Blades

Turbine 14 Top-Out and Complete Turbines.Tension Blades

Turbine 43 Top-Out and Complete Turbines.Wire Pull

Turbine 10 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 10 Top-Out and Complete Turbines.Torque Tower

Turbine 10 Top-Out and Complete Turbines.Stab Blades

Turbine 10 Top-Out and Complete Turbines.Tension Blades

Turbine 43 Top-Out and Complete Turbines.Wire Terminations

Turbine 9 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 9 Top-Out and Complete Turbines.Torque Tower

Turbine 9 Top-Out and Complete Turbines.Stab Blades

Turbine 43 Top-Out and Complete Turbines.Install Lift Assist

Turbine 9 Top-Out and Complete Turbines.Tension Blades

Turbine 50 Top-Out and Complete Turbines.Wire Pull

Turbine 43 Top-Out and Complete Turbines.Tower Cleaning

Turbine 8 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 8 Top-Out and Complete Turbines.Torque Tower

Turbine 8 Top-Out and Complete Turbines.Stab Blades

Turbine 8 Top-Out and Complete Turbines.Tension Blades

Turbine 50 Top-Out and Complete Turbines.Wire Terminations

Turbine 43 Top-Out and Complete Turbines.Mechanical Completion

Turbine 50 Top-Out and Complete Turbines.Install Lift Assist

Turbine 7 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 43 Top-Out and Complete Turbines.Tower Walkdown

Turbine 7 Top-Out and Complete Turbines.Torque Tower

Turbine 50 Top-Out and Complete Turbines.Tower Cleaning

Turbine 45 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 7 Top-Out and Complete Turbines.Stab Blades

Turbine 7 Top-Out and Complete Turbines.Tension Blades

Turbine 45 Top-Out and Complete Turbines.Torque Tower

Turbine 45 Top-Out and Complete Turbines.Stab Blades

Turbine 50 Top-Out and Complete Turbines.Mechanical Completion

Turbine 45 Top-Out and Complete Turbines.Tension Blades

Turbine 50 Top-Out and Complete Turbines.Tower Walkdown

Turbine 6 Top-Out and Complete Turbines.Torque Tower

Turbine 6 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

ME 1 Crane Walk 6 - 4

Turbine 6 Top-Out and Complete Turbines.Stab Blades

Turbine 6 Top-Out and Complete Turbines.Tension Blades

Turbine 43 Top-Out and Complete Turbines.Tower Complete

Turbine 4 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 4 Top-Out and Complete Turbines.Torque Tower

Turbine 4 Top-Out and Complete Turbines.Stab Blades

ME 1  Crane Walk 4 - 2

Turbine 4 Top-Out and Complete Turbines.Tension Blades

Turbine 2 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 2 Top-Out and Complete Turbines.Torque Tower

Turbine 50 Top-Out and Complete Turbines.Tower Complete

Turbine 2 Top-Out and Complete Turbines.Stab Blades

Turbine 2 Top-Out and Complete Turbines.Tension Blades
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337821 ME 1 Crane Walk 2 - 1 4 04-Sep-20 A 05-Sep-20 A

317651 Turbine 1 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 06-Sep-20 A 06-Sep-20 A

317661 Turbine 1 Top-Out and Complete Turbines.Torque Tower2 06-Sep-20 A 06-Sep-20 A

317671 Turbine 1 Top-Out and Complete Turbines.Stab Blades4 06-Sep-20 A 08-Sep-20 A

317681 Turbine 1 Top-Out and Complete Turbines.Tension Blades8 08-Sep-20 A 09-Sep-20 A

Crane 2Crane 2 255 13-Aug-20 A 24-Sep-20 A

315451 Turbine 57 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 13-Aug-20 A 13-Aug-20 A

350671 ME 2 PB  57-58.ME 2 Full Stick  Walk 57-5820 14-Aug-20 A 18-Aug-20 A

350701 ME 2 FB  58-47 20 14-Aug-20 A 21-Aug-20 A

315461 Turbine 57 Top-Out and Complete Turbines.Torque Tower2 14-Aug-20 A 14-Aug-20 A

315471 Turbine 57 Top-Out and Complete Turbines.Stab Blades4 15-Aug-20 A 15-Aug-20 A

315481 Turbine 57 Top-Out and Complete Turbines.Tension Blades10 15-Aug-20 A 17-Aug-20 A

315341 Turbine 58 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 18-Aug-20 A 18-Aug-20 A

315351 Turbine 58 Top-Out and Complete Turbines.Torque Tower2 18-Aug-20 A 19-Aug-20 A

315361 Turbine 58 Top-Out and Complete Turbines.Stab Blades4 19-Aug-20 A 19-Aug-20 A

315371 Turbine 58 Top-Out and Complete Turbines.Tension Blades8 19-Aug-20 A 20-Aug-20 A

315671 Turbine 47 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 25-Aug-20 A 25-Aug-20 A

315681 Turbine 47 Top-Out and Complete Turbines.Torque Tower2 26-Aug-20 A 26-Aug-20 A

315691 Turbine 47 Top-Out and Complete Turbines.Stab Blades4 26-Aug-20 A 26-Aug-20 A

315701 Turbine 47 Top-Out and Complete Turbines.Tension Blades8 26-Aug-20 A 27-Aug-20 A

350711 ME 2 Full Stick Walk   47 -55 5 27-Aug-20 A 27-Aug-20 A

315561 Turbine 55 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 28-Aug-20 A 28-Aug-20 A

315571 Turbine 55 Top-Out and Complete Turbines.Torque Tower2 28-Aug-20 A 28-Aug-20 A

315581 Turbine 55 Top-Out and Complete Turbines.Stab Blades4 28-Aug-20 A 28-Aug-20 A

338061 ME 2 Crane FB 55-15 50 29-Aug-20 A 02-Sep-20 A

315591 Turbine 55 Top-Out and Complete Turbines.Tension Blades4 31-Aug-20 A 31-Aug-20 A

316551 Turbine 15 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 02-Sep-20 A 03-Sep-20 A

316561 Turbine 15 Top-Out and Complete Turbines.Torque Tower2 03-Sep-20 A 03-Sep-20 A

316571 Turbine 15 Top-Out and Complete Turbines.Stab Blades4 03-Sep-20 A 04-Sep-20 A

316581 Turbine 15 Top-Out and Complete Turbines.Tension Blades3 04-Sep-20 A 04-Sep-20 A

316441 Turbine 20 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 08-Sep-20 A 09-Sep-20 A

338051 ME 2 Full Stick Walk 15-20 4 11-Sep-20 A 11-Sep-20 A

316331 Turbine 24 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 14-Sep-20 A 14-Sep-20 A

337762 ME 2 Crane FB  20-24 20 15-Sep-20 A 17-Sep-20 A

316451 Turbine 20 Top-Out and Complete Turbines.Torque Tower2 16-Sep-20 A 16-Sep-20 A

316461 Turbine 20 Top-Out and Complete Turbines.Stab Blades4 16-Sep-20 A 17-Sep-20 A

316471 Turbine 20 Top-Out and Complete Turbines.Tension Blades8 17-Sep-20 A 18-Sep-20 A

316341 Turbine 24 Top-Out and Complete Turbines.Torque Tower2 22-Sep-20 A 22-Sep-20 A

316351 Turbine 24 Top-Out and Complete Turbines.Stab Blades4 22-Sep-20 A 23-Sep-20 A

316361 Turbine 24 Top-Out and Complete Turbines.Tension Blades8 23-Sep-20 A 24-Sep-20 A

Crane 3Crane 3 246 11-Aug-20 A 30-Sep-20 A

316111 Turbine 49 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 11-Aug-20 A 11-Aug-20 A

316121 Turbine 49 Top-Out and Complete Turbines.Torque Tower2 12-Aug-20 A 12-Aug-20 A

316131 Turbine 49 Top-Out and Complete Turbines.Stab Blades4 12-Aug-20 A 13-Aug-20 A

316141 Turbine 49 Top-Out and Complete Turbines.Tension Blades4 13-Aug-20 A 13-Aug-20 A

350611 ME 3 Full Stick Walk 41-49.ME 3 Full Stick Walk 41 - 495 19-Aug-20 A 19-Aug-20 A

316001 Turbine 41 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 20-Aug-20 A 20-Aug-20 A

316011 Turbine 41 Top-Out and Complete Turbines.Torque Tower2 14-Sep-20 A 14-Sep-20 A

316021 Turbine 41 Top-Out and Complete Turbines.Stab Blades4 14-Sep-20 A 15-Sep-20 A

350091 Turbine 35 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 14-Sep-20 A 15-Sep-20 A

316031 Turbine 41 Top-Out and Complete Turbines.Tension Blades8 15-Sep-20 A 16-Sep-20 A

350721 ME 3 Full Stick  Walk 49-35.ME 3 Full Stick Walk 35 - 314 17-Sep-20 A 17-Sep-20 A

316221 Turbine 31 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 17-Sep-20 A 17-Sep-20 A

350101 Turbine 35 Top-Out and Complete Turbines.Torque Tower2 21-Sep-20 A 22-Sep-20 A

350081 ME 3 Full Stick Walk 35 - 31.ME 3 Full Stick Walk 35 - 314 21-Sep-20 A 22-Sep-20 A

350111 Turbine 35 Top-Out and Complete Turbines.Stab Blades4 22-Sep-20 A 22-Sep-20 A

350121 Turbine 35 Top-Out and Complete Turbines.Tension Blades8 22-Sep-20 A 23-Sep-20 A

315781 Turbine 38 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub4 22-Sep-20 A 23-Sep-20 A

335703 ME 3 Crane FB 31-38 20 23-Sep-20 A 25-Sep-20 A

316231 Turbine 31 Top-Out and Complete Turbines.Torque Tower2 24-Sep-20 A 24-Sep-20 A

316241 Turbine 31 Top-Out and Complete Turbines.Stab Blades4 24-Sep-20 A 25-Sep-20 A

316251 Turbine 31 Top-Out and Complete Turbines.Tension Blades2 28-Sep-20 A 28-Sep-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

ME 1 Crane Walk 2 - 1

Turbine 1 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 1 Top-Out and Complete Turbines.Torque Tower

Turbine 1 Top-Out and Complete Turbines.Stab Blades

Turbine 1 Top-Out and Complete Turbines.Tension Blades

24-Sep-20 A, Crane 2

Turbine 57 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

ME 2 PB  57-58.ME 2 Full Stick  Walk  57-58

ME 2 FB  58-47

Turbine 57 Top-Out and Complete Turbines.Torque Tower

Turbine 57 Top-Out and Complete Turbines.Stab Blades

Turbine 57 Top-Out and Complete Turbines.Tension Blades

Turbine 58 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 58 Top-Out and Complete Turbines.Torque Tower

Turbine 58 Top-Out and Complete Turbines.Stab Blades

Turbine 58 Top-Out and Complete Turbines.Tension Blades

Turbine 47 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 47 Top-Out and Complete Turbines.Torque Tower

Turbine 47 Top-Out and Complete Turbines.Stab Blades

Turbine 47 Top-Out and Complete Turbines.Tension Blades

ME 2 Full Stick Walk   47 -55

Turbine 55 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 55 Top-Out and Complete Turbines.Torque Tower

Turbine 55 Top-Out and Complete Turbines.Stab Blades

ME 2 Crane FB 55-15

Turbine 55 Top-Out and Complete Turbines.Tension Blades

Turbine 15 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 15 Top-Out and Complete Turbines.Torque Tower

Turbine 15 Top-Out and Complete Turbines.Stab Blades

Turbine 15 Top-Out and Complete Turbines.Tension Blades

Turbine 20 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

ME 2 Full Stick Walk 15-20

Turbine 24 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

ME 2 Crane FB  20-24

Turbine 20 Top-Out and Complete Turbines.Torque Tower

Turbine 20 Top-Out and Complete Turbines.Stab Blades

Turbine 20 Top-Out and Complete Turbines.Tension Blades

Turbine 24 Top-Out and Complete Turbines.Torque Tower

Turbine 24 Top-Out and Complete Turbines.Stab Blades

Turbine 24 Top-Out and Complete Turbines.Tension Blades

30-Sep-20 A, Crane 3

Turbine 49 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 49 Top-Out and Complete Turbines.Torque Tower

Turbine 49 Top-Out and Complete Turbines.Stab Blades

Turbine 49 Top-Out and Complete Turbines.Tension Blades

ME 3 Full Stick Walk 41-49.ME 3 Full Stick  Walk  41 - 49

Turbine 41 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 41 Top-Out and Complete Turbines.Torque Tower

Turbine 41 Top-Out and Complete Turbines.Stab Blades

Turbine 35 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 41 Top-Out and Complete Turbines.Tension Blades

ME 3 Full Stick  Walk 49-35.ME 3 Full Stick  Walk  35 - 31

Turbine 31 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

Turbine 35 Top-Out and Complete Turbines.Torque Tower

ME 3 Full Stick Walk 35 - 31.ME 3 Full Stick  Walk  35 - 31

Turbine 35 Top-Out and Complete Turbines.Stab Blades

Turbine 35 Top-Out and Complete Turbines.Tension Blades

Turbine 38 Top-Out and Complete Turbines.Set Upper Mid |Top | Nacelle | Hub

ME 3 Crane FB 31-38

Turbine 31 Top-Out and Complete Turbines.Torque Tower

Turbine 31 Top-Out and Complete Turbines.Stab Blades

Turbine 31 Top-Out and Complete Turbines.Tension Blades
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315791 Turbine 38 Top-Out and Complete Turbines.Torque Tower2 29-Sep-20 A 30-Sep-20 A

315801 Turbine 38 Top-Out and Complete Turbines.Stab Blades4 30-Sep-20 A 30-Sep-20 A

315811 Turbine 38 Top-Out and Complete Turbines.Tension Blades4 30-Sep-20 A 30-Sep-20 A

Tower CompletionTower Completion 491 05-Aug-20 A 28-Oct-20 A

317801 Turbine 12 Tower Completion.Wire Pull 8 05-Aug-20 A 06-Aug-20 A

319231 Turbine 39 Tower Completion.Wire Pull 8 18-Aug-20 A 19-Aug-20 A

319341 Turbine 44 Tower Completion.Wire Pull 8 18-Aug-20 A 19-Aug-20 A

319241 Turbine 39 Tower Completion.Wire Termi nati ons6 19-Aug-20 A 20-Aug-20 A

319351 Turbine 44 Tower Completion.Wire Termi nati ons6 19-Aug-20 A 20-Aug-20 A

319251 Turbine 39 Tower Completion.Install Lift Assist4 20-Aug-20 A 20-Aug-20 A

319361 Turbine 44 Tower Completion.Install Lift Assist4 20-Aug-20 A 20-Aug-20 A

319121 Turbine 33 Tower Completion.Wire Pull 8 20-Aug-20 A 24-Aug-20 A

319011 Turbine 21 Tower Completion.Wire Pull 6 24-Aug-20 A 24-Aug-20 A

319261 Turbine 39 Tower Completion.Tower Cleaning8 24-Aug-20 A 24-Aug-20 A

319371 Turbine 44 Tower Completion.Tower Cleaning8 24-Aug-20 A 24-Aug-20 A

319131 Turbine 33 Tower Completion.Wire Termi nati ons6 24-Aug-20 A 25-Aug-20 A

319021 Turbine 21 Tower Completion.Wire Termi nati ons6 25-Aug-20 A 25-Aug-20 A

319071 Turbine 21 Tower Completion.Tower Complete0 25-Aug-20 A

319141 Turbine 33 Tower Completion.Install Lift Assist4 25-Aug-20 A 25-Aug-20 A

319031 Turbine 21 Tower Completion.Install Lift Assist4 25-Aug-20 A 26-Aug-20 A

318681 Turbine 16 Tower Completion.Wire Pull 6 26-Aug-20 A 26-Aug-20 A

318571 Turbine 11 Tower Completion.Wire Pull 4 26-Aug-20 A 26-Aug-20 A

318791 Turbine 13 Tower Completion.Wire Pull 6 26-Aug-20 A 26-Aug-20 A

318901 Turbine 18 Tower Completion.Wire Pull 6 26-Aug-20 A 26-Aug-20 A

319151 Turbine 33 Tower Completion.Tower Cleaning8 26-Aug-20 A 26-Aug-20 A

319041 Turbine 21 Tower Completion.Tower Cleaning8 26-Aug-20 A 27-Aug-20 A

318581 Turbine 11 Tower Completion.Wire Terminations2 26-Aug-20 A 26-Aug-20 A

318801 Turbine 13 Tower Completion.Wire Termi nati ons6 26-Aug-20 A 27-Aug-20 A

319381 Turbine 44 Tower Completion.Mechanical Completion6 26-Aug-20 A 27-Aug-20 A

318351 Turbine 32 Tower Completion.Wire Pull 4 27-Aug-20 A 27-Aug-20 A

318691 Turbine 16 Tower Completion.Wire Termi nati ons6 27-Aug-20 A 27-Aug-20 A

318911 Turbine 18 Tower Completion.Wire Termi nati ons6 27-Aug-20 A 27-Aug-20 A

319161 Turbine 33 Tower Completion.Mechanical Completion6 27-Aug-20 A 27-Aug-20 A

317911 Turbine 17 Tower Completion.Wire Pull 6 27-Aug-20 A 27-Aug-20 A

319051 Turbine 21 Tower Completion.Mechanical Completion6 27-Aug-20 A 27-Aug-20 A

318361 Turbine 32 Tower Completion.Wire Termi nati ons2 27-Aug-20 A 27-Aug-20 A

318241 Turbine 45 Tower Completion.Wire Pull 8 28-Aug-20 A 28-Aug-20 A

319061 Turbine 21 Tower Completion.Tower Walkdown8 28-Aug-20 A 28-Aug-20 A

319391 Turbine 44 Tower Completion.Tower Walkdown8 28-Aug-20 A 28-Aug-20 A

319171 Turbine 33 Tower Completion.Tower Walkdown6 28-Aug-20 A 28-Aug-20 A

318461 Turbine 42 Tower Completion.Wire Pull 6 30-Aug-20 A 30-Aug-20 A

318471 Turbine 42 Tower Completion.Wire Termi nati ons6 30-Aug-20 A 30-Aug-20 A

317921 Turbine 17 Tower Completion.Wire Termi nati ons6 31-Aug-20 A 31-Aug-20 A

318251 Turbine 45 Tower Completion.Wire Termi nati ons6 31-Aug-20 A 31-Aug-20 A

319181 Turbine 33 Tower Completion.Tower Complete0 31-Aug-20 A

319401 Turbine 44 Tower Completion.Tower Complete0 31-Aug-20 A

316701 Turbine 19 Tower Completion.Wire Pull 6 31-Aug-20 A 31-Aug-20 A

316711 Turbine 19 Tower Completion.Wire Termi nati ons6 01-Sep-20 A 01-Sep-20 A

317811 Turbine 12 Tower Completion.Wire Termi nati ons6 01-Sep-20 A 01-Sep-20 A

316811 Turbine 14 Tower Completion.Wire Pull 6 01-Sep-20 A 01-Sep-20 A

317031 Turbine 10 Tower Completion.Wire Pull 6 01-Sep-20 A 01-Sep-20 A

316821 Turbine 14 Tower Completion.Wire Termi nati ons6 02-Sep-20 A 02-Sep-20 A

317041 Turbine 10 Tower Completion.Wire Termi nati ons6 02-Sep-20 A 02-Sep-20 A

316921 Turbine 9 Tower Completion.Wire Pull 6 02-Sep-20 A 02-Sep-20 A

317141 Turbine 8 Tower Completion.Wire Pull 6 02-Sep-20 A 02-Sep-20 A

317251 Turbine 7 Tower Completion.Wire Pull 4 02-Sep-20 A 02-Sep-20 A

316931 Turbine 9 Tower Completion.Wire Termi nati ons6 03-Sep-20 A 03-Sep-20 A

317151 Turbine 8 Tower Completion.Wire Termi nati ons6 03-Sep-20 A 03-Sep-20 A

317261 Turbine 7 Tower Completion.Wire Termi nati ons6 03-Sep-20 A 03-Sep-20 A

317361 Turbine 6 Tower Completion.Wire Pull 6 08-Sep-20 A 09-Sep-20 A

317371 Turbine 6 Tower Completion.Wire Termi nati ons6 09-Sep-20 A 09-Sep-20 A

317471 Turbine 4 Tower Completion.Wire Pull 6 09-Sep-20 A 09-Sep-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 38 Top-Out and Complete Turbines.Torque Tower

Turbine 38 Top-Out and Complete Turbines.Stab Blades

Turbine 38 Top-Out and Complete Turbines.Tension Blades

28-Oct-20 A, Tower Completion

Turbine 12 Tower Completion.Wire Pull

Turbine 39 Tower Completion.Wire Pull

Turbine 44 Tower Completion.Wire Pull

Turbine 39 Tower Completion.Wire Termi nati ons

Turbine 44 Tower Completion.Wire Termi nati ons

Turbine 39 Tower Completion.Install Lift Assist

Turbine 44 Tower Completion.Install Lift Assist

Turbine 33 Tower Completion.Wire Pull

Turbine 21 Tower Completion.Wire Pull

Turbine 39 Tower Completion.Tower Cleaning

Turbine 44 Tower Completion.Tower Cleaning

Turbine 33 Tower Completion.Wire Termi nati ons

Turbine 21 Tower Completion.Wire Termi nati ons

Turbine 21 Tower Completion.Tower Complete

Turbine 33 Tower Completion.Install Lift Assist

Turbine 21 Tower Completion.Install Lift Assist

Turbine 16 Tower Completion.Wire Pull

Turbine 11 Tower Completion.Wire Pull

Turbine 13 Tower Completion.Wire Pull

Turbine 18 Tower Completion.Wire Pull

Turbine 33 Tower Completion.Tower Cleaning

Turbine 21 Tower Completion.Tower Cleaning

Turbine 11 Tower Completion.Wire Terminations

Turbine 13 Tower Completion.Wire Termi nati ons

Turbine 44 Tower Completion.Mechanical Completion

Turbine 32 Tower Completion.Wire Pull

Turbine 16 Tower Completion.Wire Termi nati ons

Turbine 18 Tower Completion.Wire Termi nati ons

Turbine 33 Tower Completion.Mechanical Completion

Turbine 17 Tower Completion.Wire Pull

Turbine 21 Tower Completion.Mechanical Completion

Turbine 32 Tower Completion.Wire Termi nati ons

Turbine 45 Tower Completion.Wire Pull

Turbine 21 Tower Completion.Tower Walkdown

Turbine 44 Tower Completion.Tower Walkdown

Turbine 33 Tower Completion.Tower Walkdown

Turbine 42 Tower Completion.Wire Pull

Turbine 42 Tower Completion.Wire Termi nati ons

Turbine 17 Tower Completion.Wire Termi nati ons

Turbine 45 Tower Completion.Wire Termi nati ons

Turbine 33 Tower Completion.Tower Complete

Turbine 44 Tower Completion.Tower Complete

Turbine 19 Tower Completion.Wire Pull

Turbine 19 Tower Completion.Wire Termi nati ons

Turbine 12 Tower Completion.Wire Termi nati ons

Turbine 14 Tower Completion.Wire Pull

Turbine 10 Tower Completion.Wire Pull

Turbine 14 Tower Completion.Wire Termi nati ons

Turbine 10 Tower Completion.Wire Termi nati ons

Turbine 9 Tower Completion.Wire Pull

Turbine 8 Tower Completion.Wire Pull

Turbine 7 Tower Completion.Wire Pull

Turbine 9 Tower Completion.Wire Termi nati ons

Turbine 8 Tower Completion.Wire Termi nati ons

Turbine 7 Tower Completion.Wire Termi nati ons

Turbine 6 Tower Completion.Wire Pull

Turbine 6 Tower Completion.Wire Termi nati ons

Turbine 4 Tower Completion.Wire Pull
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315381 Turbine 58 Tower Complete.Wire Pull 8 09-Sep-20 A 10-Sep-20 A

317481 Turbine 4 Tower Completion.Wire Termi nati ons6 10-Sep-20 A 10-Sep-20 A

315391 Turbine 58 Tower Complete.Wire Terminations6 10-Sep-20 A 10-Sep-20 A

319271 Turbine 39 Tower Completion.Mechanical Completion6 10-Sep-20 A 10-Sep-20 A

318811 Turbine 13 Tower Completion.Install Lift Assist4 10-Sep-20 A 10-Sep-20 A

315491 Turbine 57 Tower Complete.Wire Pull 8 10-Sep-20 A 11-Sep-20 A

319281 Turbine 39 Tower Completion.Tower Walkdown8 10-Sep-20 A 11-Sep-20 A

316151 Turbine 49 Tower Completion.Wire Pull 7 11-Sep-20 A 12-Sep-20 A

318821 Turbine 13 Tower Completion.Tower Cleaning8 11-Sep-20 A 12-Sep-20 A

316041 Turbine 41 Tower Completion.Wire Pull 6 12-Sep-20 A 12-Sep-20 A

317581 Turbine 2 Tower Completion.Wire Pull 6 12-Sep-20 A 12-Sep-20 A

318591 Turbine 11 Tower Completion.Install Lift Assist4 12-Sep-20 A 14-Sep-20 A

318831 Turbine 13 Tower Completion.Mechanical Completion6 12-Sep-20 A 14-Sep-20 A

315501 Turbine 57 Tower Complete.Wire Terminations6 14-Sep-20 A 14-Sep-20 A

316051 Turbine 41 Tower Completion.Wire Termi nati ons6 14-Sep-20 A 14-Sep-20 A

316161 Turbine 49 Tower Completion.Wire Termi nati ons6 14-Sep-20 A 14-Sep-20 A

317591 Turbine 2 Tower Completion.Wire Termi nati ons6 14-Sep-20 A 14-Sep-20 A

318601 Turbine 11 Tower Completion.Tower Cleaning8 14-Sep-20 A 15-Sep-20 A

318701 Turbine 16 Tower Completion.Install Lift Assist4 14-Sep-20 A 15-Sep-20 A

318921 Turbine 18 Tower Completion.Install Lift Assist4 14-Sep-20 A 15-Sep-20 A

317691 Turbine 1 Tower Completion.Wire Pull 8 14-Sep-20 A 15-Sep-20 A

318841 Turbine 13 Tower Completion.Tower Walkdown8 14-Sep-20 A 15-Sep-20 A

318611 Turbine 11 Tower Completion.Mechanical Completion6 15-Sep-20 A 15-Sep-20 A

318711 Turbine 16 Tower Completion.Tower Cleaning8 15-Sep-20 A 16-Sep-20 A

318931 Turbine 18 Tower Completion.Tower Cleaning8 15-Sep-20 A 16-Sep-20 A

317161 Turbine 8 Tower Completion.Install Lift Assist4 15-Sep-20 A 15-Sep-20 A

350141 Turbine 35 Tower Completion.Wire Pull 6 15-Sep-20 A 15-Sep-20 A

317701 Turbine 1 Tower Completion.Wire Termi nati ons8 15-Sep-20 A 16-Sep-20 A

318371 Turbine 32 Tower Completion.Install Lift Assist4 15-Sep-20 A 16-Sep-20 A

318621 Turbine 11 Tower Completion.Tower Walkdown8 15-Sep-20 A 16-Sep-20 A

317381 Turbine 6 Tower Completion.Install Lift Assist4 16-Sep-20 A 16-Sep-20 A

350151 Turbine 35 Tower Completion.Wire Termi nati ons6 16-Sep-20 A 16-Sep-20 A

318381 Turbine 32 Tower Completion.Tower Cleaning8 16-Sep-20 A 17-Sep-20 A

318721 Turbine 16 Tower Completion.Mechanical Completion6 16-Sep-20 A 16-Sep-20 A

318941 Turbine 18 Tower Completion.Mechanical Completion6 16-Sep-20 A 16-Sep-20 A

315601 Turbine 55 Tower Completion.Wire Pull 6 16-Sep-20 A 16-Sep-20 A

316261 Turbine 31 Tower Completion.Wire Pull 6 16-Sep-20 A 16-Sep-20 A

318481 Turbine 42 Tower Completion.Install Lift Assist4 16-Sep-20 A 17-Sep-20 A

318261 Turbine 45 Tower Completion.Install Lift Assist4 16-Sep-20 A 17-Sep-20 A

318731 Turbine 16 Tower Completion.Tower Walkdown8 16-Sep-20 A 17-Sep-20 A

318951 Turbine 18 Tower Completion.Tower Walkdown8 16-Sep-20 A 17-Sep-20 A

315611 Turbine 55 Tower Completion.Wire Termi nati ons8 17-Sep-20 A 17-Sep-20 A

316271 Turbine 31 Tower Completion.Wire Termi nati ons6 17-Sep-20 A 17-Sep-20 A

318391 Turbine 32 Tower Completion.Mechanical Completion6 17-Sep-20 A 17-Sep-20 A

318491 Turbine 42 Tower Completion.Tower Cleaning8 17-Sep-20 A 18-Sep-20 A

318271 Turbine 45 Tower Completion.Tower Cleaning8 17-Sep-20 A 18-Sep-20 A

316721 Turbine 19 Tower Completion.Install Lift Assist4 17-Sep-20 A 17-Sep-20 A

316831 Turbine 14 Tower Completion.Install Lift Assist4 17-Sep-20 A 17-Sep-20 A

318401 Turbine 32 Tower Completion.Tower Walkdown8 17-Sep-20 A 18-Sep-20 A

316731 Turbine 19 Tower Completion.Tower Cleaning8 18-Sep-20 A 19-Sep-20 A

318501 Turbine 42 Tower Completion.Mechanical Completion6 18-Sep-20 A 18-Sep-20 A

315821 Turbine 38 Tower Completion.Wire Pull 6 18-Sep-20 A 18-Sep-20 A

318281 Turbine 45 Tower Completion.Mechanical Completion6 18-Sep-20 A 18-Sep-20 A

316841 Turbine 14 Tower Completion.Tower Cleaning4 18-Sep-20 A 18-Sep-20 A

319291 Turbine 39 Tower Completion.Tower Complete0 18-Sep-20 A

318511 Turbine 42 Tower Completion.Tower Walkdown10 18-Sep-20 A 19-Sep-20 A

318851 Turbine 13 Tower Completion.Tower Complete0 19-Sep-20 A

315831 Turbine 38 Tower Completion.Wire Termi nati ons9 19-Sep-20 A 20-Sep-20 A

317931 Turbine 17 Tower Completion.Install Lift Assist4 19-Sep-20 A 19-Sep-20 A

318291 Turbine 45 Tower Completion.Tower Walkdown6 19-Sep-20 A 19-Sep-20 A

318631 Turbine 11 Tower Completion.Tower Complete0 19-Sep-20 A

318741 Turbine 16 Tower Completion.Tower Complete0 19-Sep-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 58 Tower Complete.Wire Pull

Turbine 4 Tower Completion.Wire Termi nati ons

Turbine 58 Tower Complete.Wire Terminations

Turbine 39 Tower Completion.Mechanical Completion

Turbine 13 Tower Completion.Install Lift Assist

Turbine 57 Tower Complete.Wire Pull

Turbine 39 Tower Completion.Tower Walkdown

Turbine 49 Tower Completion.Wire Pull

Turbine 13 Tower Completion.Tower Cleaning

Turbine 41 Tower Completion.Wire Pull

Turbine 2 Tower Completion.Wire Pull

Turbine 11 Tower Completion.Install Lift Assist

Turbine 13 Tower Completion.Mechanical Completion

Turbine 57 Tower Complete.Wire Terminations

Turbine 41 Tower Completion.Wire Termi nati ons

Turbine 49 Tower Completion.Wire Termi nati ons

Turbine 2 Tower Completion.Wire Termi nati ons

Turbine 11 Tower Completion.Tower Cleaning

Turbine 16 Tower Completion.Install Lift Assist

Turbine 18 Tower Completion.Install Lift Assist

Turbine 1 Tower Completion.Wire Pull

Turbine 13 Tower Completion.Tower Walkdown

Turbine 11 Tower Completion.Mechanical Completion

Turbine 16 Tower Completion.Tower Cleaning

Turbine 18 Tower Completion.Tower Cleaning

Turbine 8 Tower Completion.Install Lift Assist

Turbine 35 Tower Completion.Wire Pull

Turbine 1 Tower Completion.Wire Termi nati ons

Turbine 32 Tower Completion.Install Lift Assist

Turbine 11 Tower Completion.Tower Walkdown

Turbine 6 Tower Completion.Install Lift Assist

Turbine 35 Tower Completion.Wire Termi nati ons

Turbine 32 Tower Completion.Tower Cleaning

Turbine 16 Tower Completion.Mechanical Completion

Turbine 18 Tower Completion.Mechanical Completion

Turbine 55 Tower Completion.Wire Pull

Turbine 31 Tower Completion.Wire Pull

Turbine 42 Tower Completion.Install Lift Assist

Turbine 45 Tower Completion.Install Lift Assist

Turbine 16 Tower Completion.Tower Walkdown

Turbine 18 Tower Completion.Tower Walkdown

Turbine 55 Tower Completion.Wire Termi nati ons

Turbine 31 Tower Completion.Wire Termi nati ons

Turbine 32 Tower Completion.Mechanical Completion

Turbine 42 Tower Completion.Tower Cleaning

Turbine 45 Tower Completion.Tower Cleaning

Turbine 19 Tower Completion.Install Lift Assist

Turbine 14 Tower Completion.Install Lift Assist

Turbine 32 Tower Completion.Tower Walkdown

Turbine 19 Tower Completion.Tower Cleaning

Turbine 42 Tower Completion.Mechanical Completion

Turbine 38 Tower Completion.Wire Pull

Turbine 45 Tower Completion.Mechanical Completion

Turbine 14 Tower Completion.Tower Cleaning

Turbine 39 Tower Completion.Tower Complete

Turbine 42 Tower Completion.Tower Walkdown

Turbine 13 Tower Completion.Tower Complete

Turbine 38 Tower Completion.Wire Termi nati ons

Turbine 17 Tower Completion.Install Lift Assist

Turbine 45 Tower Completion.Tower Walkdown

Turbine 11 Tower Completion.Tower Complete

Turbine 16 Tower Completion.Tower Complete
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318961 Turbine 18 Tower Completion.Tower Complete0 19-Sep-20 A

317821 Turbine 12 Tower Completion.Install Lift Assist4 20-Sep-20 A 20-Sep-20 A

316371 Turbine 24 Tower Completion.Wire Pull 4 21-Sep-20 A 21-Sep-20 A

316741 Turbine 19 Tower Completion.Mechanical Completion6 21-Sep-20 A 21-Sep-20 A

317831 Turbine 12 Tower Completion.Tower Cleaning8 21-Sep-20 A 22-Sep-20 A

317941 Turbine 17 Tower Completion.Tower Cleaning8 21-Sep-20 A 22-Sep-20 A

316481 Turbine 20 Tower Completion.Wire Pull 6 21-Sep-20 A 21-Sep-20 A

316851 Turbine 14 Tower Completion.Mechanical Completion6 21-Sep-20 A 22-Sep-20 A

316381 Turbine 24 Tower Completion.Wire Termi nati ons14 21-Sep-20 A 22-Sep-20 A

317051 Turbine 10 Tower Completion.Install Lift Assist4 21-Sep-20 A 22-Sep-20 A

316751 Turbine 19 Tower Completion.Tower Walkdown8 21-Sep-20 A 22-Sep-20 A

316491 Turbine 20 Tower Completion.Wire Termi nati ons14 22-Sep-20 A 23-Sep-20 A

317061 Turbine 10 Tower Completion.Tower Cleaning8 22-Sep-20 A 23-Sep-20 A

317841 Turbine 12 Tower Completion.Mechanical Completion6 22-Sep-20 A 22-Sep-20 A

317951 Turbine 17 Tower Completion.Mechanical Completion6 22-Sep-20 A 22-Sep-20 A

316591 Turbine 15 Tower Completion.Wire Pull 6 22-Sep-20 A 22-Sep-20 A

316941 Turbine 9 Tower Completion.Install Lift Assist4 22-Sep-20 A 23-Sep-20 A

317851 Turbine 12 Tower Completion.Tower Walkdown8 22-Sep-20 A 23-Sep-20 A

317961 Turbine 17 Tower Completion.Tower Walkdown8 22-Sep-20 A 23-Sep-20 A

316601 Turbine 15 Tower Completion.Wire Termi nati ons14 23-Sep-20 A 24-Sep-20 A

316951 Turbine 9 Tower Completion.Tower Cleaning8 23-Sep-20 A 24-Sep-20 A

317071 Turbine 10 Tower Completion.Mechanical Completion6 23-Sep-20 A 23-Sep-20 A

317271 Turbine 7 Tower Completion.Install Lift Assist4 23-Sep-20 A 23-Sep-20 A

317171 Turbine 8 Tower Completion.Tower Cleaning10 23-Sep-20 A 24-Sep-20 A

316861 Turbine 14 Tower Completion.Tower Walkdown8 23-Sep-20 A 24-Sep-20 A

317081 Turbine 10 Tower Completion.Tower Walkdown8 23-Sep-20 A 24-Sep-20 A

316961 Turbine 9 Tower Completion.Mechanical Completion6 24-Sep-20 A 24-Sep-20 A

317281 Turbine 7 Tower Completion.Tower Cleaning10 24-Sep-20 A 25-Sep-20 A

318411 Turbine 32 Tower Completion.Tower Complete0 24-Sep-20 A

316971 Turbine 9 Tower Completion.Tower Walkdown8 24-Sep-20 A 25-Sep-20 A

317181 Turbine 8 Tower Completion.Mechanical Completion6 25-Sep-20 A 26-Sep-20 A

316761 Turbine 19 Tower Completion.Tower Complete0 25-Sep-20 A

318301 Turbine 45 Tower Completion.Tower Complete0 25-Sep-20 A

318521 Turbine 42 Tower Completion.Tower Complete0 25-Sep-20 A

317861 Turbine 12 Tower Completion.Tower Complete0 26-Sep-20 A

317091 Turbine 10 Tower Completion.Tower Complete0 26-Sep-20 A

317291 Turbine 7 Tower Completion.Mechanical Completion6 26-Sep-20 A 26-Sep-20 A

317971 Turbine 17 Tower Completion.Tower Complete0 26-Sep-20 A

317191 Turbine 8 Tower Completion.Tower Walkdown10 26-Sep-20 A 28-Sep-20 A

315841 Turbine 38 Tower Completion.Install Lift Assist0 27-Sep-20 A 27-Sep-20 A

317301 Turbine 7 Tower Completion.Tower Walkdown10 28-Sep-20 A 29-Sep-20 A

315511 Turbine 57 Tower Complete.Install Lift Assist6 28-Sep-20 A 29-Sep-20 A

317711 Turbine 1 Tower Completion.Install Lift Assist4 29-Sep-20 A 29-Sep-20 A

315521 Turbine 57 Tower Complete.Tower Cleaning10 29-Sep-20 A 30-Sep-20 A

317721 Turbine 1 Tower Completion.Tower Cleaning16 29-Sep-20 A 01-Oct-20 A

317491 Turbine 4 Tower Completion.Install Lift Assist4 29-Sep-20 A 30-Sep-20 A

316061 Turbine 41 Tower Completion.Install Lift Assist6 29-Sep-20 A 30-Sep-20 A

317391 Turbine 6 Tower Completion.Tower Cleaning8 30-Sep-20 A 30-Sep-20 A

317501 Turbine 4 Tower Completion.Tower Cleaning8 30-Sep-20 A 01-Oct-20 A

315401 Turbine 58 Tower Complete.Install Lift Assist4 30-Sep-20 A 30-Sep-20 A

315531 Turbine 57 Tower Complete.Mechanical Completion8 30-Sep-20 A 01-Oct-20 A

316071 Turbine 41 Tower Completion.Tower Cleaning10 30-Sep-20 A 01-Oct-20 A

316171 Turbine 49 Tower Completion.Install Lift Assist4 30-Sep-20 A 30-Sep-20 A

317601 Turbine 2 Tower Completion.Install Lift Assist4 30-Sep-20 A 30-Sep-20 A

315411 Turbine 58 Tower Complete.Tower Cleaning10 30-Sep-20 A 01-Oct-20 A

316181 Turbine 49 Tower Completion.Tower Cleaning10 30-Sep-20 A 01-Oct-20 A

316871 Turbine 14 Tower Completion.Tower Complete0 30-Sep-20 A

317611 Turbine 2 Tower Completion.Tower Cleaning8 30-Sep-20 A 01-Oct-20 A

350161 Turbine 35 Tower Completion.Install Lift Assist6 30-Sep-20 A 01-Oct-20 A

315621 Turbine 55 Tower Completion.Install Lift Assist8 01-Oct-20 A 01-Oct-20 A

317201 Turbine 8 Tower Completion.Tower Complete0 01-Oct-20 A

317401 Turbine 6 Tower Completion.Mechanical Completion6 01-Oct-20 A 01-Oct-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 18 Tower Completion.Tower Complete

Turbine 12 Tower Completion.Install Lift Assist

Turbine 24 Tower Completion.Wire Pull

Turbine 19 Tower Completion.Mechanical Completion

Turbine 12 Tower Completion.Tower Cleaning

Turbine 17 Tower Completion.Tower Cleaning

Turbine 20 Tower Completion.Wire Pull

Turbine 14 Tower Completion.Mechanical Completion

Turbine 24 Tower Completion.Wire Termi nati ons

Turbine 10 Tower Completion.Install Lift Assist

Turbine 19 Tower Completion.Tower Walkdown

Turbine 20 Tower Completion.Wire Termi nati ons

Turbine 10 Tower Completion.Tower Cleaning

Turbine 12 Tower Completion.Mechanical Completion

Turbine 17 Tower Completion.Mechanical Completion

Turbine 15 Tower Completion.Wire Pull

Turbine 9 Tower Completion.Install Lift Assist

Turbine 12 Tower Completion.Tower Walkdown

Turbine 17 Tower Completion.Tower Walkdown

Turbine 15 Tower Completion.Wire Termi nati ons

Turbine 9 Tower Completion.Tower Cleaning

Turbine 10 Tower Completion.Mechanical Completion

Turbine 7 Tower Completion.Install Lift Assist

Turbine 8 Tower Completion.Tower Cleaning

Turbine 14 Tower Completion.Tower Walkdown

Turbine 10 Tower Completion.Tower Walkdown

Turbine 9 Tower Completion.Mechanical Completion

Turbine 7 Tower Completion.Tower Cleaning

Turbine 32 Tower Completion.Tower Complete

Turbine 9 Tower Completion.Tower Walkdown

Turbine 8 Tower Completion.Mechanical Completion

Turbine 19 Tower Completion.Tower Complete

Turbine 45 Tower Completion.Tower Complete

Turbine 42 Tower Completion.Tower Complete

Turbine 12 Tower Completion.Tower Complete

Turbine 10 Tower Completion.Tower Complete

Turbine 7 Tower Completion.Mechanical Completion

Turbine 17 Tower Completion.Tower Complete

Turbine 8 Tower Completion.Tower Walkdown

Turbine 38 Tower Completion.Install Lift Assist

Turbine 7 Tower Completion.Tower Walkdown

Turbine 57 Tower Complete.Install Lift Assist

Turbine 1 Tower Completion.Install Lift Assist

Turbine 57 Tower Complete.Tower Cleaning

Turbine 1 Tower Completion.Tower Cleaning

Turbine 4 Tower Completion.Install Lift Assist

Turbine 41 Tower Completion.Install Lift Assist

Turbine 6 Tower Completion.Tower Cleaning

Turbine 4 Tower Completion.Tower Cleaning

Turbine 58 Tower Complete.Install Lift Assist

Turbine 57 Tower Complete.Mechanical Completion

Turbine 41 Tower Completion.Tower Cleaning

Turbine 49 Tower Completion.Install Lift Assist

Turbine 2 Tower Completion.Install Lift Assist

Turbine 58 Tower Complete.Tower Cleaning

Turbine 49 Tower Completion.Tower Cleaning

Turbine 14 Tower Completion.Tower Complete

Turbine 2 Tower Completion.Tower Cleaning

Turbine 35 Tower Completion.Install Lift Assist

Turbine 55 Tower Completion.Install Lift Assist

Turbine 8 Tower Completion.Tower Complete

Turbine 6 Tower Completion.Mechanical Completion
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317421 Turbine 6 Tower Completion.Tower Complete0 01-Oct-20 A

317731 Turbine 1 Tower Completion.Mechanical Completion6 01-Oct-20 A 01-Oct-20 A

317511 Turbine 4 Tower Completion.Mechanical Completion6 01-Oct-20 A 01-Oct-20 A

316081 Turbine 41 Tower Completion.Mechanical Completion8 01-Oct-20 A 02-Oct-20 A

350171 Turbine 35 Tower Completion.Tower Cleaning10 01-Oct-20 A 02-Oct-20 A

316281 Turbine 31 Tower Completion.Install Lift Assist4 01-Oct-20 A 01-Oct-20 A

317411 Turbine 6 Tower Completion.Tower Walkdown8 01-Oct-20 A 02-Oct-20 A

315421 Turbine 58 Tower Complete.Mechanical Completion8 01-Oct-20 A 02-Oct-20 A

316191 Turbine 49 Tower Completion.Mechanical Completion8 01-Oct-20 A 02-Oct-20 A

316981 Turbine 9 Tower Completion.Tower Complete0 01-Oct-20 A

317621 Turbine 2 Tower Completion.Mechanical Completion6 01-Oct-20 A 02-Oct-20 A

317741 Turbine 1 Tower Completion.Tower Walkdown10 01-Oct-20 A 02-Oct-20 A

315731 Turbine 47 Tower Completion.Install Lift Assist8 02-Oct-20 A 02-Oct-20 A

317311 Turbine 7 Tower Completion.Tower Complete0 02-Oct-20 A

317521 Turbine 4 Tower Completion.Tower Walkdown8 02-Oct-20 A 02-Oct-20 A

350181 Turbine 35 Tower Completion.Mechanical Completion18 02-Oct-20 A 05-Oct-20 A

316291 Turbine 31 Tower Completion.Tower Cleaning20 02-Oct-20 A 05-Oct-20 A

315541 Turbine 57 Tower Complete.Tower Walkdown10 03-Oct-20 A 03-Oct-20 A

316391 Turbine 24 Tower Completion.Install Lift Assist8 03-Oct-20 A 03-Oct-20 A

316501 Turbine 20 Tower Completion.Install Lift Assist8 03-Oct-20 A 03-Oct-20 A

316611 Turbine 15 Tower Completion.Install Lift Assist8 03-Oct-20 A 03-Oct-20 A

315711 Turbine 47 Tower Completion.Wire Pull 6 03-Oct-20 A 03-Oct-20 A

315721 Turbine 47 Tower Completion.Wire Termi nati ons12 03-Oct-20 A 05-Oct-20 A

315851 Turbine 38 Tower Completion.Tower Cleaning0 04-Oct-20 A 04-Oct-20 A

315431 Turbine 58 Tower Complete.Tower Walkdown10 05-Oct-20 A 05-Oct-20 A

316201 Turbine 49 Tower Completion.Tower Walkdown10 05-Oct-20 A 05-Oct-20 A

317751 Turbine 1 Tower Completion.Tower Complete0 05-Oct-20 A

315861 Turbine 38 Tower Completion.Mechanical Completion12 05-Oct-20 A 06-Oct-20 A

317531 Turbine 4 Tower Completion.Tower Complete0 05-Oct-20 A

315551 Turbine 57 Tower Complete.Tower Complete0 06-Oct-20 A

316091 Turbine 41 Tower Completion.Tower Walkdown10 07-Oct-20 A 07-Oct-20 A

315631 Turbine 55 Tower Completion.Tower Cleaning8 07-Oct-20 A 08-Oct-20 A

315441 Turbine 58 Tower Complete.Tower Complete0 08-Oct-20 A

315871 Turbine 38 Tower Completion.Tower Walkdown10 08-Oct-20 A 08-Oct-20 A

316211 Turbine 49 Tower Completion.Tower Complete0 08-Oct-20 A

316401 Turbine 24 Tower Completion.Tower Cleaning12 08-Oct-20 A 09-Oct-20 A

316301 Turbine 31 Tower Completion.Mechanical Completion6 09-Oct-20 A 10-Oct-20 A

350191 Turbine 35 Tower Completion.Tower Walkdown10 10-Oct-20 A 10-Oct-20 A

315641 Turbine 55 Tower Completion.Mechanical Completion8 10-Oct-20 A 10-Oct-20 A

316511 Turbine 20 Tower Completion.Tower Cleaning12 10-Oct-20 A 11-Oct-20 A

316621 Turbine 15 Tower Completion.Tower Cleaning12 10-Oct-20 A 12-Oct-20 A

315651 Turbine 55 Tower Completion.Tower Walkdown10 12-Oct-20 A 12-Oct-20 A

315741 Turbine 47 Tower Completion.Tower Cleaning10 12-Oct-20 A 12-Oct-20 A

316101 Turbine 41 Tower Completion.Tower Complete0 12-Oct-20 A

316311 Turbine 31 Tower Completion.Tower Walkdown10 12-Oct-20 A 12-Oct-20 A

316411 Turbine 24 Tower Completion.Mechanical Completion12 12-Oct-20 A 13-Oct-20 A

315751 Turbine 47 Tower Completion.Mechanical Completion12 13-Oct-20 A 14-Oct-20 A

316631 Turbine 15 Tower Completion.Mechanical Completion12 13-Oct-20 A 14-Oct-20 A

316521 Turbine 20 Tower Completion.Mechanical Completion12 13-Oct-20 A 14-Oct-20 A

316421 Turbine 24 Tower Completion.Tower Walkdown20 14-Oct-20 A 15-Oct-20 A

317631 Turbine 2 Tower Completion.Tower Walkdown10 14-Oct-20 A 14-Oct-20 A

350131 Turbine 35 Tower Completion.Tower Complete0 14-Oct-20 A

316321 Turbine 31 Tower Completion.Tower Complete0 15-Oct-20 A

316531 Turbine 20 Tower Completion.Tower Walkdown20 17-Oct-20 A 19-Oct-20 A

315761 Turbine 47 Tower Completion.Tower Walkdown10 19-Oct-20 A 19-Oct-20 A

315881 Turbine 38 Tower Completion.Tower Complete0 19-Oct-20 A

316431 Turbine 24 Tower Completion.Tower Complete0 19-Oct-20 A

316641 Turbine 15 Tower Completion.Tower Walkdown5 20-Oct-20 A 20-Oct-20 A

315661 Turbine 55 Tower Completion.Tower Complete0 21-Oct-20 A

316651 Turbine 15 Tower Completion.Tower Complete0 22-Oct-20 A

315771 Turbine 47 Tower Completion.Tower Complete0 27-Oct-20 A

317641 Turbine 2 Tower Completion.Tower Complete0 27-Oct-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 6 Tower Completion.Tower Complete

Turbine 1 Tower Completion.Mechanical Completion

Turbine 4 Tower Completion.Mechanical Completion

Turbine 41 Tower Completion.Mechanical Completion

Turbine 35 Tower Completion.Tower Cleaning

Turbine 31 Tower Completion.Install Lift Assist

Turbine 6 Tower Completion.Tower Walkdown

Turbine 58 Tower Complete.Mechanical Completion

Turbine 49 Tower Completion.Mechanical Completion

Turbine 9 Tower Completion.Tower Complete

Turbine 2 Tower Completion.Mechanical Completion

Turbine 1 Tower Completion.Tower Walkdown

Turbine 47 Tower Completion.Install Lift Assist

Turbine 7 Tower Completion.Tower Complete

Turbine 4 Tower Completion.Tower Walkdown

Turbine 35 Tower Completion.Mechanical Completion

Turbine 31 Tower Completion.Tower Cleaning

Turbine 57 Tower Complete.Tower Walkdown

Turbine 24 Tower Completion.Install Lift Assist

Turbine 20 Tower Completion.Install Lift Assist

Turbine 15 Tower Completion.Install Lift Assist

Turbine 47 Tower Completion.Wire Pull

Turbine 47 Tower Completion.Wire Termi nati ons

Turbine 38 Tower Completion.Tower Cleaning

Turbine 58 Tower Complete.Tower Walkdown

Turbine 49 Tower Completion.Tower Walkdown

Turbine 1 Tower Completion.Tower Complete

Turbine 38 Tower Completion.Mechanical Completion

Turbine 4 Tower Completion.Tower Complete

Turbine 57 Tower Complete.Tower Complete

Turbine 41 Tower Completion.Tower Walkdown

Turbine 55 Tower Completion.Tower Cleaning

Turbine 58 Tower Complete.Tower Complete

Turbine 38 Tower Completion.Tower Walkdown

Turbine 49 Tower Completion.Tower Complete

Turbine 24 Tower Completion.Tower Cleaning

Turbine 31 Tower Completion.Mechanical Completion

Turbine 35 Tower Completion.Tower Walkdown

Turbine 55 Tower Completion.Mechanical Completion

Turbine 20 Tower Completion.Tower Cleaning

Turbine 15 Tower Completion.Tower Cleaning

Turbine 55 Tower Completion.Tower Walkdown

Turbine 47 Tower Completion.Tower Cleaning

Turbine 41 Tower Completion.Tower Complete

Turbine 31 Tower Completion.Tower Walkdown

Turbine 24 Tower Completion.Mechanical Completion

Turbine 47 Tower Completion.Mechanical Completion

Turbine 15 Tower Completion.Mechanical Completion

Turbine 20 Tower Completion.Mechanical Completion

Turbine 24 Tower Completion.Tower Walkdown

Turbine 2 Tower Completion.Tower Walkdown

Turbine 35 Tower Completion.Tower Complete

Turbine 31 Tower Completion.Tower Complete

Turbine 20 Tower Completion.Tower Walkdown

Turbine 47 Tower Completion.Tower Walkdown

Turbine 38 Tower Completion.Tower Complete

Turbine 24 Tower Completion.Tower Complete

Turbine 15 Tower Completion.Tower Walkdown

Turbine 55 Tower Completion.Tower Complete

Turbine 15 Tower Completion.Tower Complete

Turbine 47 Tower Completion.Tower Complete

Turbine 2 Tower Completion.Tower Complete
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316541 Turbine 20 Tower Completion.Tower Complete0 28-Oct-20 A

Electrical CollectionElectrical Collection 2849 03-Apr-19 A 18-Nov-20 A

Electrical CollectionElectrical Collection 2849 03-Apr-19 A 18-Nov-20 A

Crew Start DatesCrew Start Dates 668 03-Feb-20 A 11-May-20 A

85760 Start Bores 0 03-Feb-20 A

85750 Start Plowing 0 14-Feb-20 A

85770 Start Splices 0 04-Mar-20 A

85762 Trench Tech Milestones - 1st Circuit Complete0 18-Mar-20 A

85751 Switchgear Setting Start 0 25-Mar-20 A

85772 Trench Tech Milestones - 2nd Circuit Complete0 27-Mar-20 A

85752 Term Switchgear Start 0 30-Mar-20 A

243861 Trench Tech Milestones - 3rd Circuit Complete0 03-Apr-20 A

244001 Trench Tech Milestones - 4th Circuit Complete0 24-Apr-20 A

244011 Trench Tech Milestones - 5th Circuit Complete0 25-Apr-20 A

85790 Start JB Install 0 05-May-20 A

85780 Start Fiber Blowing 0 07-May-20 A

243851 Complete Trenching 0 11-May-20 A

244061 Trench Tech Milestones - 6th Circuit Complete0 11-May-20 A

BoresBores 1644 03-Feb-20 A 04-May-20 A

265441 Install Bore: B 12B-6 4 03-Feb-20 A 03-Feb-20 A

265431 Install Bore: B 12B-5 4 03-Feb-20 A 03-Feb-20 A

265641 Install Bore: B 13B-3 4 04-Feb-20 A 04-Feb-20 A

265491 Install Bore: B 13A-3 4 04-Feb-20 A 04-Feb-20 A

266621 Install Bore: B 12B-4 4 05-Feb-20 A 05-Feb-20 A

265651 Install Bore: B 13B-4 4 05-Feb-20 A 05-Feb-20 A

265501 Install Bore: B 13A-4 4 06-Feb-20 A 06-Feb-20 A

265521 Install Bore: B 13A-6 4 06-Feb-20 A 06-Feb-20 A

265671 Install Bore: B 13B-6 4 13-Feb-20 A 13-Feb-20 A

265681 Install Bore: B 13B-7 4 14-Feb-20 A 14-Feb-20 A

265471 Install Bore: B 13A-1 4 18-Feb-20 A 18-Feb-20 A

265621 Install Bore: B 13B-1 4 18-Feb-20 A 18-Feb-20 A

265191 Install Bore: B 11A-13 4 19-Feb-20 A 19-Feb-20 A

265201 Install Bore: B 11A-14 4 19-Feb-20 A 19-Feb-20 A

265181 Install Bore: B 11A-12 8 22-Feb-20 A 22-Feb-20 A

265131 Install Bore: B 11A-7 4 25-Feb-20 A 25-Feb-20 A

265171 Install Bore: B 11A-11 4 25-Feb-20 A 25-Feb-20 A

265261 Install Bore: B 11B-6 4 25-Feb-20 A 25-Feb-20 A

265271 Install Bore: B 11B-7 4 25-Feb-20 A 25-Feb-20 A

265371 Install Bore: B 12A-5 4 25-Feb-20 A 25-Feb-20 A

265121 Install Bore: B 11A-6 4 26-Feb-20 A 26-Feb-20 A

265161 Install Bore: B 11A-10 4 26-Feb-20 A 26-Feb-20 A

265251 Install Bore: B 11B-5 4 26-Feb-20 A 26-Feb-20 A

265281 Install Bore: B 11B-8 4 26-Feb-20 A 26-Feb-20 A

265351 Install Bore: B 12A-3 4 26-Feb-20 A 26-Feb-20 A

265361 Install Bore: B 12A-4 4 26-Feb-20 A 26-Feb-20 A

265151 Install Bore: B 11A-9 4 27-Feb-20 A 27-Feb-20 A

265241 Install Bore: B 11B-4 4 27-Feb-20 A 27-Feb-20 A

265291 Install Bore: B 11B-9 4 27-Feb-20 A 27-Feb-20 A

265381 Install Bore: B 12A-6 4 27-Feb-20 A 27-Feb-20 A

265341 Install Bore: B 12A-2 4 03-Mar-20 A 03-Mar-20 A

265231 Install Bore: B 11B-3 4 04-Mar-20 A 04-Mar-20 A

265301 Install Bore: B 11B-10 4 05-Mar-20 A 05-Mar-20 A

265311 Install Bore: B 11B-11 4 05-Mar-20 A 05-Mar-20 A

265321 Install Bore: B 11B-12 4 05-Mar-20 A 05-Mar-20 A

265391 Install Bore: B 12A-7 4 05-Mar-20 A 05-Mar-20 A

265561 Install Bore: B 13A-10 4 06-Mar-20 A 06-Mar-20 A

265841 Install Bore: B 13B-16 4 06-Mar-20 A 06-Mar-20 A

265081 Install Bore: B 11A-2 4 06-Mar-20 A 06-Mar-20 A

265091 Install Bore: B 11A-3 4 06-Mar-20 A 06-Mar-20 A

265221 Install Bore: B 11B-2 4 06-Mar-20 A 06-Mar-20 A

265451 Install Bore: B 12B-7 4 06-Mar-20 A 06-Mar-20 A

265531 Install Bore: B 13A-7 4 06-Mar-20 A 06-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 20 Tower Completion.Tower Complete

18-Nov-20 A, Electrical Collection

18-Nov-20 A, Electrical Collection

11-May-20 A, Crew Start Dates

Start Bores

Start Plowing

Start Splices

Trench Tech Milestones - 1st Circuit Complete

Switchgear Setting Start

Trench Tech Milestones - 2nd Circuit Complete

Term Switchgear Start

Trench Tech Milestones - 3rd Circuit Complete

Trench Tech Milestones - 4th Circuit Complete

Trench Tech Milestones - 5th Circuit Complete

Start JB Install

Start Fiber Blowing

Complete Trenching

Trench Tech Milestones - 6th Circuit Complete

04-May-20 A, Bores

Install Bore: B 12B-6

Install Bore: B 12B-5

Install Bore: B 13B-3

Install Bore: B 13A-3

Install Bore: B 12B-4

Install Bore: B 13B-4

Install Bore: B 13A-4

Install Bore: B 13A-6

Install Bore: B 13B-6

Install Bore: B 13B-7

Install Bore: B 13A-1

Install Bore: B 13B-1

Install Bore: B 11A-13

Install Bore: B 11A-14

Install Bore: B 11A-12

Install Bore: B 11A-7

Install Bore: B 11A-11

Install Bore: B 11B-6

Install Bore: B 11B-7

Install Bore: B 12A-5

Install Bore: B 11A-6

Install Bore: B 11A-10

Install Bore: B 11B-5

Install Bore: B 11B-8

Install Bore: B 12A-3

Install Bore: B 12A-4

Install Bore: B 11A-9

Install Bore: B 11B-4

Install Bore: B 11B-9

Install Bore: B 12A-6

Install Bore: B 12A-2

Install Bore: B 11B-3

Install Bore: B 11B-10

Install Bore: B 11B-11

Install Bore: B 11B-12

Install Bore: B 12A-7

Install Bore: B 13A-10

Install Bore: B 13B-16

Install Bore: B 11A-2

Install Bore: B 11A-3

Install Bore: B 11B-2

Install Bore: B 12B-7

Install Bore: B 13A-7
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266661 Install Bore: B 13B-15 4 07-Mar-20 A 07-Mar-20 A

265421 Install Bore: B 12B-3 4 07-Mar-20 A 07-Mar-20 A

265111 Install Bore: B 11A-5 4 08-Mar-20 A 08-Mar-20 A

265571 Install Bore: B 13A-11 4 09-Mar-20 A 09-Mar-20 A

265541 Install Bore: B 13A-8 4 10-Mar-20 A 10-Mar-20 A

265631 Install Bore: B 13B-2 3 10-Mar-20 A 10-Mar-20 A

265591 Install Bore: B 13A-13 4 12-Mar-20 A 12-Mar-20 A

265141 Install Bore: B 11A-8 4 12-Mar-20 A 12-Mar-20 A

265761 Install Bore: B 13A-16 4 16-Mar-20 A 16-Mar-20 A

265481 Install Bore: B 13A-2 4 16-Mar-20 A 16-Mar-20 A

265691 Install Bore: B 13B-8 4 17-Mar-20 A 17-Mar-20 A

265551 Install Bore: B 13A-9 4 18-Mar-20 A 18-Mar-20 A

265721 Install Bore: B 13B-13 4 18-Mar-20 A 18-Mar-20 A

265741 Install Bore: B 13B-13 4 18-Mar-20 A 18-Mar-20 A

265751 Install Bore: B 13B-14 4 25-Mar-20 A 25-Mar-20 A

265731 Install Bore: B 13B-12 4 02-Apr-20 A 02-Apr-20 A

265701 Install Bore: B 13B-9 4 06-Apr-20 A 06-Apr-20 A

265411 Install Bore: B 12B-2 4 09-Apr-20 A 09-Apr-20 A

265401 Install Bore: B 12B-1 4 17-Apr-20 A 17-Apr-20 A

266671 Install Bore: B 12B-8 4 20-Apr-20 A 20-Apr-20 A

265101 Install Bore: B11A-4 4 21-Apr-20 A 21-Apr-20 A

265331 Install Bore: B 12A-1 4 23-Apr-20 A 23-Apr-20 A

265211 Install Bore: B 11B-1 4 24-Apr-20 A 24-Apr-20 A

265071 Install Bore: B 11A-1 4 25-Apr-20 A 25-Apr-20 A

265581 Install Bore: B 13A-12 4 27-Apr-20 A 27-Apr-20 A

265511 Install Bore: B 13A-5 16 27-Apr-20 A 29-Apr-20 A

265661 Install Bore: B 13B-5 4 29-Apr-20 A 29-Apr-20 A

265601 Install Bore: B 13A-14 4 30-Apr-20 A 30-Apr-20 A

265611 Install Bore: B 13A-15 4 02-May-20 A 02-May-20 A

266611 Install Bore: B 13A-17 4 04-May-20 A 04-May-20 A

UG Collection SystemUG Collection System 2044 03-Apr-19 A 19-Aug-20 A

86870 Sub - WTG 76.Install UG Cable: Sub - WTG 7615 03-Apr-19 A 22-Jul-19 A

88070 Sub - WTG 89.Install UG Cable: Sub - WTG 894 19-Feb-20 A 19-Feb-20 A

86070 WTG 18 - WTG 13.Install UG Cable: WTG 18 - WTG 133 20-Feb-20 A 20-Feb-20 A

86150 WTG 11 - WTG 16.Install UG Cable: WTG 11 - WTG 163 20-Feb-20 A 20-Feb-20 A

85990 JB11A-1 - WTG 21.Install UG Cable: JB11A-1 - WTG 217 21-Feb-20 A 21-Feb-20 A

86030 WTG 21 - WTG 18.Install UG Cable: WTG 21 - WTG 183 21-Feb-20 A 21-Feb-20 A

86110 WTG 13 - WTG 11.Install UG Cable: WTG 13 - WTG 116 21-Feb-20 A 21-Feb-20 A

86190 JB11A-1 - WTG 33.Install UG Cable: JB11A-1 - WTG 332 21-Feb-20 A 21-Feb-20 A

86230 WTG 33 - WTG 39.Install UG Cable: WTG 33 - WTG 393 22-Feb-20 A 22-Feb-20 A

86270 WTG 39 - WTG 44.Install UG Cable: WTG 39 - WTG 443 22-Feb-20 A 22-Feb-20 A

85950 WTG 32 - JB11A-1.Install UG Cable: WTG 32 - JB11A-110 24-Feb-20 A 27-Feb-20 A

85910 WTG 42 - WTG 32.Install UG Cable: WTG 42 - WTG 326 27-Feb-20 A 27-Feb-20 A

85870 WTG 45 - WTG 42.Install UG Cable: WTG 45 - WTG 426 28-Feb-20 A 28-Feb-20 A

87410 JB11B-1 - WTG 50.Install UG Cable: JB11B-1 - WTG 508 28-Feb-20 A 02-Mar-20 A

86930 WTG 50 - WTG 43.Install UG Cable: WTG 50 - WTG 432 28-Feb-20 A 28-Feb-20 A

87590 JB12A-1 - WTG 69.Install UG Cable: JB12A-1 - WTG 692 02-Mar-20 A 02-Mar-20 A

87550 WTG 69 - WTG 64.Install UG Cable: WTG 69 - WTG 643 03-Mar-20 A 03-Mar-20 A

253231 JB11B-1 - WTG 59.Install UG Cable: JB11B-1 - WTG 5913 04-Mar-20 A 05-Mar-20 A

244161 Sub - WTG 83.Install UG Cable: Sub - WTG 8317 04-Mar-20 A 06-Mar-20 A

87330 JB11B-2 - WTG 60.Install UG Cable: JB11B-2 - WTG 606 05-Mar-20 A 05-Mar-20 A

87050 JB11B-2 - WTG 66.Install UG Cable: JB11B-2 - WTG 663 05-Mar-20 A 05-Mar-20 A

87290 WTG 60 - WTG 65.Install UG Cable: WTG 60 - WTG 653 06-Mar-20 A 06-Mar-20 A

87010 WTG 66 - WTG 70.Install UG Cable: WTG 66 - WTG 703 06-Mar-20 A 06-Mar-20 A

87990 WTG 83 - WTG 79.Install UG Cable: WTG 83 - WTG 793 06-Mar-20 A 06-Mar-20 A

87950 WTG 79 - WTG 75.Install UG Cable: WTG 79 - WTG 753 07-Mar-20 A 07-Mar-20 A

87250 WTG 65 - WTG 61.Install UG Cable: WTG 65 - WTG 616 07-Mar-20 A 07-Mar-20 A

87210 WTG 61 - WTG 67.Install UG Cable: WTG 61 - WTG 673 07-Mar-20 A 07-Mar-20 A

87170 WTG 67 - WTG 72.Install UG Cable: WTG 67 - WTG 723 07-Mar-20 A 07-Mar-20 A

87130 WTG 72 - WTG 80.Install UG Cable: WTG 72 - WTG 807 10-Mar-20 A 10-Mar-20 A

87090 WTG 80 - WTG  84.Install UG Cable: WTG 80 - WTG 842 10-Mar-20 A 10-Mar-20 A

88110 WTG 99 - WTG 94.Install UG Cable: WTG 99 - WTG 945 11-Mar-20 A 11-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Install Bore: B 13B-15

Install Bore: B 12B-3

Install Bore: B 11A-5

Install Bore: B 13A-11

Install Bore: B 13A-8

Install Bore: B 13B-2

Install Bore: B 13A-13

Install Bore: B 11A-8

Install Bore: B 13A-16

Install Bore: B 13A-2

Install Bore: B 13B-8

Install Bore: B 13A-9

Install Bore: B 13B-13

Install Bore: B 13B-13

Install Bore: B 13B-14

Install Bore: B 13B-12

Install Bore: B 13B-9

Install Bore: B 12B-2

Install Bore: B 12B-1

Install Bore: B 12B-8

Install Bore: B11A-4

Install Bore: B 12A-1

Install Bore: B 11B-1

Install Bore: B 11A-1

Install Bore: B 13A-12

Install Bore: B 13A-5

Install Bore: B 13B-5

Install Bore: B 13A-14

Install Bore: B 13A-15

Install Bore: B 13A-17

19-Aug-20 A, UG Collection System

Sub - WTG 76.Install UG Cable: Sub - WTG 76

Sub - WTG 89.Install UG Cable: Sub - WTG 89

WTG 18 - WTG 13.Install UG Cable: WTG 18 - WTG 13

WTG 11 - WTG 16.Install UG Cable: WTG 11 - WTG 16

JB11A-1 - WTG 21.Install UG Cable: JB11A-1 - WTG 21

WTG 21 - WTG 18.Install UG Cable: WTG 21 - WTG 18

WTG 13 - WTG 11.Install UG Cable: WTG 13 - WTG 11

JB11A-1 - WTG 33.Install UG Cable: JB11A-1 - WTG 33

WTG 33 - WTG 39.Install UG Cable: WTG 33 - WTG 39

WTG 39 - WTG 44.Install UG Cable: WTG 39 - WTG 44

WTG 32 - JB11A-1.Install UG Cable: WTG 32 - JB11A-1

WTG 42 - WTG 32.Install UG Cable: WTG 42 - WTG 32

WTG 45 - WTG 42.Install UG Cable: WTG 45 - WTG 42

JB11B-1 - WTG 50.Install UG Cable: JB11B-1 - WTG 50

WTG 50 - WTG 43.Install UG Cable: WTG 50 - WTG 43

JB12A-1 - WTG 69.Install UG Cable: JB12A-1 - WTG 69

WTG 69 - WTG 64.Install UG Cable: WTG 69 - WTG 64

JB11B-1 - WTG 59.Install UG Cable: JB11B-1 - WTG 59

Sub - WTG 83.Install UG Cable: Sub - WTG 83

JB11B-2 - WTG 60.Install UG Cable: JB11B-2 - WTG 60

JB11B-2 - WTG 66.Install UG Cable: JB11B-2 - WTG 66

WTG 60 - WTG 65.Install UG Cable: WTG 60 - WTG 65

WTG 66 - WTG 70.Install UG Cable: WTG 66 - WTG 70

WTG 83 - WTG 79.Install UG Cable: WTG 83 - WTG 79

WTG 79 - WTG 75.Install UG Cable: WTG 79 - WTG 75

WTG 65 - WTG 61.Install UG Cable: WTG 65 - WTG 61

WTG 61 - WTG 67.Install UG Cable: WTG 61 - WTG 67

WTG 67 - WTG 72.Install UG Cable: WTG 67 - WTG 72

WTG 72 - WTG 80.Install UG Cable: WTG 72 - WTG 80

WTG 80 - WTG  84.Install UG Cable: WTG 80 - WTG  84

WTG 99 - WTG 94.Install UG Cable: WTG 99 - WTG 94
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253311 WTG 59 - JB11B-2.Install UG Cable: WTG 59 - JB11B-20 12-Mar-20 A 12-Mar-20 A

88150 WTG 103 - WTG 99.Install UG Cable: WTG 103 - WTG 994 12-Mar-20 A 12-Mar-20 A

88270 WTG 101 - WTG 106.Install UG Cable: WTG 101 - WTG 1068 13-Mar-20 A 13-Mar-20 A

88230 WTG 106 - WTG 107.Install UG Cable: WTG 106 - WTG 1076 13-Mar-20 A 13-Mar-20 A

88310 WTG 97 - WTG 101.Install UG Cable: WTG 97 - WTG 1017 15-Mar-20 A 15-Mar-20 A

88350 WTG 93 - WTG 97.Install UG Cable: WTG 93 - WTG 973 17-Mar-20 A 17-Mar-20 A

88600 WTG 7 - WTG 6.Install UG Cable: WTG 7 - WTG 63 18-Mar-20 A 18-Mar-20 A

88560 WTG 6 - WTG 4.Install UG Cable: WTG 6 - WTG 43 18-Mar-20 A 18-Mar-20 A

244171 Sub - JB11B-1.Install UG Cable: Sub - JB11B-138 18-Mar-20 A 22-Mar-20 A

87910 WTG 75 - JB12A-1.Install UG Cable: WTG 75 - JB12A-110 20-Mar-20 A 20-Mar-20 A

86430 WTG 31 - WTG 35.Install UG Cable: WTG 31 - WTG 353 20-Mar-20 A 20-Mar-20 A

86390 WTG 35 - WTG 41.Install UG Cable: WTG 35 - WTG 413 20-Mar-20 A 20-Mar-20 A

86350 WTG 41 - WTG 49.Install UG Cable: WTG 41 - WTG 493 20-Mar-20 A 20-Mar-20 A

88480 WTG 2 - WTG 1.Install UG Cable: WTG 2 - WTG 13 20-Mar-20 A 20-Mar-20 A

88720 WTG 10 - WTG 9.Install UG Cable: WTG 10 - WTG 93 21-Mar-20 A 21-Mar-20 A

88640 WTG 8 - WTG 7.Install UG Cable: WTG 8 - WTG 74 21-Mar-20 A 21-Mar-20 A

88680 WTG 9 - WTG 8.Install UG Cable: WTG 9 - WTG 83 21-Mar-20 A 21-Mar-20 A

88760 WTG 14 - WTG 10.Install UG Cable: WTG 14 - WTG 103 23-Mar-20 A 23-Mar-20 A

88800 JB13B-1 - WTG 14.Install UG Cable: JB13B-1 - WTG 143 23-Mar-20 A 23-Mar-20 A

86670 WTG 55 - WTG 47.Install UG Cable: WTG 55 - WTG 474 24-Mar-20 A 24-Mar-20 A

88210 Switchgear: WTG 107.Switchgear Set: WTG 1072 25-Mar-20 A 25-Mar-20 A

87750 WTG 73 - WTG 78.Install UG Cable: WTG 73 - WTG 782 25-Mar-20 A 25-Mar-20 A

86630 WTG 47 - WTG 38.Install UG Cable: WTG 47 - WTG 382 25-Mar-20 A 25-Mar-20 A

87790 WTG 68 - WTG 73.Install UG Cable: WTG 68 - WTG 733 26-Mar-20 A 26-Mar-20 A

87710 WTG 78 - WTG 82.Install UG Cable: WTG 78 - WTG 823 26-Mar-20 A 26-Mar-20 A

87670 WTG 82 - WTG 86.Install UG Cable: WTG 82 - WTG 863 26-Mar-20 A 26-Mar-20 A

87630 WTG 86 - WTG 90.Install UG Cable: WTG 86 - WTG 903 26-Mar-20 A 26-Mar-20 A

88250 Switchgear: WTG 106.Switchgear Set: WTG 1062 26-Mar-20 A 26-Mar-20 A

86590 WTG 38 - WTG 24.Install UG Cable: WTG 38 - WTG 2410 26-Mar-20 A 26-Mar-20 A

86550 WTG 24 - WTG 20.Install UG Cable: WTG 24 - WTG 204 26-Mar-20 A 26-Mar-20 A

86510 WTG 20 - WTG 15.Install UG Cable: WTG 20 - WTG 153 26-Mar-20 A 26-Mar-20 A

87870 JB12A-1 - WTG 62.Install UG Cable: JB12A-1 - WTG 6212 27-Mar-20 A 30-Mar-20 A

87830 WTG 62 - WTG 68.Install UG Cable: WTG 62 - WTG 683 27-Mar-20 A 27-Mar-20 A

88330 Switchgear: WTG 97.Switchgear Set: WTG 972 27-Mar-20 A 27-Mar-20 A

86750 WTG 57 - JB13A-1.Install UG Cable: WTG 57 - JB13A-12 27-Mar-20 A 27-Mar-20 A

86710 JB13A-1 - WTG 55.Install UG Cable: JB13A-1 - WTG 558 27-Mar-20 A 27-Mar-20 A

86470 JB13A-1 - WTG 31.Install UG Cable: JB13A-1 - WTG 3115 27-Mar-20 A 30-Mar-20 A

88130 Switchgear: WTG 99.Switchgear Set: WTG 992 27-Mar-20 A 27-Mar-20 A

88170 Switchgear: WTG 103.Switchgear Set: WTG 1032 30-Mar-20 A 30-Mar-20 A

88140 Switchgear: WTG 99.MV Term: WTG 99 5 30-Mar-20 A 30-Mar-20 A

88090 Switchgear: WTG 94.Switchgear Set: WTG 942 30-Mar-20 A 30-Mar-20 A

86790 WTG 58 - WTG 57.Install UG Cable: WTG 58 - WTG 572 30-Mar-20 A 30-Mar-20 A

86880 Switchgear: WTG 76.Switchgear Set: WTG 762 31-Mar-20 A 31-Mar-20 A

87570 Switchgear: WTG 69.Switchgear Set: WTG 692 31-Mar-20 A 31-Mar-20 A

87530 Switchgear: WTG 64.Switchgear Set: WTG 642 31-Mar-20 A 31-Mar-20 A

88370 Switchgear: WTG 93.Switchgear Set: WTG 932 31-Mar-20 A 31-Mar-20 A

88260 Switchgear: WTG 106.MV Term: WTG 106 5 31-Mar-20 A 31-Mar-20 A

88180 Switchgear: WTG 103.MV Term: WTG 103 5 31-Mar-20 A 31-Mar-20 A

88100 Switchgear: WTG 94.MV Term: WTG 94 5 31-Mar-20 A 31-Mar-20 A

87810 Switchgear: WTG 68.Switchgear Set: WTG 682 01-Apr-20 A 01-Apr-20 A

87730 Switchgear: WTG 78.Switchgear Set: WTG 782 01-Apr-20 A 01-Apr-20 A

87610 Switchgear: WTG 90.Switchgear Set: WTG 902 01-Apr-20 A 01-Apr-20 A

88220 Switchgear: WTG 107.MV Term: WTG 107 5 01-Apr-20 A 01-Apr-20 A

87930 Switchgear: WTG 75.Switchgear Set: WTG 752 02-Apr-20 A 02-Apr-20 A

87770 Switchgear: WTG 73.Switchgear Set: WTG 732 02-Apr-20 A 02-Apr-20 A

87650 Switchgear: WTG 86.Switchgear Set: WTG 862 02-Apr-20 A 02-Apr-20 A

88050 Switchgear: WTG 89.Switchgear Set: WTG 892 02-Apr-20 A 02-Apr-20 A

88040 WTG 19 - WTG 17.Install UG Cable: WTG 19 - WTG 1711 02-Apr-20 A 03-Apr-20 A

88290 Switchgear: WTG 101.Switchgear Set: WTG 1012 03-Apr-20 A 03-Apr-20 A

86310 Sub - WTG 58.Install UG Cable: Sub - WTG 5816 03-Apr-20 A 06-Apr-20 A

87970 Switchgear: WTG 79.Switchgear Set: WTG 792 06-Apr-20 A 06-Apr-20 A

87690 Switchgear: WTG 82.Switchgear Set: WTG 822 06-Apr-20 A 06-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

WTG 59 - JB11B-2.Install UG Cable: WTG 59 - JB11B-2

WTG 103 - WTG 99.Install UG Cable: WTG 103 - WTG 99

WTG 101 - WTG 106.Install UG Cable: WTG 101 - WTG 106

WTG 106 - WTG 107.Install UG Cable: WTG 106 - WTG 107

WTG 97 - WTG 101.Install UG Cable: WTG 97 - WTG 101

WTG 93 - WTG 97.Install UG Cable: WTG 93 - WTG 97

WTG 7 - WTG 6.Install UG Cable: WTG 7 - WTG 6

WTG 6 - WTG 4.Install UG Cable: WTG 6 - WTG 4

Sub - JB11B-1.Install UG Cable: Sub - JB11B-1

WTG 75 - JB12A-1.Install UG Cable: WTG 75 - JB12A-1

WTG 31 - WTG 35.Install UG Cable: WTG 31 - WTG 35

WTG 35 - WTG 41.Install UG Cable: WTG 35 - WTG 41

WTG 41 - WTG 49.Install UG Cable: WTG 41 - WTG 49

WTG 2 - WTG 1.Install UG Cable: WTG 2 - WTG 1

WTG 10 - WTG 9.Install UG Cable: WTG 10 - WTG 9

WTG 8 - WTG 7.Install UG Cable: WTG 8 - WTG 7

WTG 9 - WTG 8.Install UG Cable: WTG 9 - WTG 8

WTG 14 - WTG 10.Install UG Cable: WTG 14 - WTG 10

JB13B-1 - WTG 14.Install UG Cable: JB13B-1 - WTG 14

WTG 55 - WTG 47.Install UG Cable: WTG 55 - WTG 47

Switchgear: WTG 107.Switchgear Set: WTG 107

WTG 73 - WTG 78.Install UG Cable: WTG 73 - WTG 78

WTG 47 - WTG 38.Install UG Cable: WTG 47 - WTG 38

WTG 68 - WTG 73.Install UG Cable: WTG 68 - WTG 73

WTG 78 - WTG 82.Install UG Cable: WTG 78 - WTG 82

WTG 82 - WTG 86.Install UG Cable: WTG 82 - WTG 86

WTG 86 - WTG 90.Install UG Cable: WTG 86 - WTG 90

Switchgear: WTG 106.Switchgear Set: WTG 106

WTG 38 - WTG 24.Install UG Cable: WTG 38 - WTG 24

WTG 24 - WTG 20.Install UG Cable: WTG 24 - WTG 20

WTG 20 - WTG 15.Install UG Cable: WTG 20 - WTG 15

JB12A-1 - WTG 62.Install UG Cable: JB12A-1 - WTG 62

WTG 62 - WTG 68.Install UG Cable: WTG 62 - WTG 68

Switchgear: WTG 97.Switchgear Set: WTG 97

WTG 57 - JB13A-1.Install UG Cable: WTG 57 - JB13A-1

JB13A-1 - WTG 55.Install UG Cable: JB13A-1 - WTG 55

JB13A-1 - WTG 31.Install UG Cable: JB13A-1 - WTG 31

Switchgear: WTG 99.Switchgear Set: WTG 99

Switchgear: WTG 103.Switchgear Set: WTG 103

Switchgear: WTG 99.MV Term: WTG 99

Switchgear: WTG 94.Switchgear Set: WTG 94

WTG 58 - WTG 57.Install UG Cable: WTG 58 - WTG 57

Switchgear: WTG 76.Switchgear Set: WTG 76

Switchgear: WTG 69.Switchgear Set: WTG 69

Switchgear: WTG 64.Switchgear Set: WTG 64

Switchgear: WTG 93.Switchgear Set: WTG 93

Switchgear: WTG 106.MV Term: WTG 106

Switchgear: WTG 103.MV Term: WTG 103

Switchgear: WTG 94.MV Term: WTG 94

Switchgear: WTG 68.Switchgear Set: WTG 68

Switchgear: WTG 78.Switchgear Set: WTG 78

Switchgear: WTG 90.Switchgear Set: WTG 90

Switchgear: WTG 107.MV Term: WTG 107

Switchgear: WTG 75.Switchgear Set: WTG 75

Switchgear: WTG 73.Switchgear Set: WTG 73

Switchgear: WTG 86.Switchgear Set: WTG 86

Switchgear: WTG 89.Switchgear Set: WTG 89

WTG 19 - WTG 17.Install UG Cable: WTG 19 - WTG 17

Switchgear: WTG 101.Switchgear Set: WTG 101

Sub - WTG 58.Install UG Cable: Sub - WTG 58

Switchgear: WTG 79.Switchgear Set: WTG 79

Switchgear: WTG 82.Switchgear Set: WTG 82
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88340 Switchgear: WTG 97.MV Term: WTG 97 5 06-Apr-20 A 06-Apr-20 A

86840 Sub - JB13B-1.Install UG Cable: Sub - JB13B-147 06-Apr-20 A 10-Apr-20 A

87850 Switchgear: WTG 62.Switchgear Set: WTG 622 08-Apr-20 A 08-Apr-20 A

88361 WTG 89 - WTG 93.Install UG Cable: WTG 89 - WTG 934 08-Apr-20 A 10-Apr-20 A

86990 Switchgear: WTG 70.Switchgear Set: WTG 702 11-Apr-20 A 11-Apr-20 A

87470 Switchgear: WTG 83.Switchgear Set: WTG 832 11-Apr-20 A 11-Apr-20 A

88380 Switchgear: WTG 93.MV Term: WTG 93 6 11-Apr-20 A 11-Apr-20 A

87030 Switchgear: WTG 66.Switchgear Set: WTG 662 13-Apr-20 A 13-Apr-20 A

88060 Switchgear: WTG 89.MV Term: WTG 89 5 13-Apr-20 A 13-Apr-20 A

86170 Switchgear: WTG 33.Switchgear Set: WTG 332 14-Apr-20 A 14-Apr-20 A

86210 Switchgear: WTG 39.Switchgear Set: WTG 392 15-Apr-20 A 15-Apr-20 A

87940 Switchgear: WTG 75.MV Term: WTG 75 5 15-Apr-20 A 15-Apr-20 A

253241 Switchgear: WTG 59.Switchgear Set: WTG 592 15-Apr-20 A 15-Apr-20 A

87980 Switchgear: WTG 79.MV Term: WTG 79 5 16-Apr-20 A 16-Apr-20 A

87480 Switchgear: WTG 83.MV Term: WTG 83 5 17-Apr-20 A 17-Apr-20 A

87580 Switchgear: WTG 69.MV Term: WTG 69 5 17-Apr-20 A 17-Apr-20 A

87540 Switchgear: WTG 64.MV Term: WTG 64 5 20-Apr-20 A 20-Apr-20 A

87860 Switchgear: WTG 62.MV Term: WTG 62 5 21-Apr-20 A 21-Apr-20 A

87310 Switchgear: WTG 60.Switchgear Set: WTG 602 22-Apr-20 A 22-Apr-20 A

87270 Switchgear: WTG 65.Switchgear Set: WTG 652 22-Apr-20 A 22-Apr-20 A

87230 Switchgear: WTG 61.Switchgear Set: WTG 612 22-Apr-20 A 22-Apr-20 A

85830 WTG 76 - WTG 45.Install UG Cable: WTG 76 - WTG 45100 23-Apr-20 A 25-Apr-20 A

87820 Switchgear: WTG 68.MV Term: WTG 68 5 23-Apr-20 A 23-Apr-20 A

253251 Switchgear: WTG 59.MV Term: WTG 59 5 23-Apr-20 A 23-Apr-20 A

87000 Switchgear: WTG 70.MV Term: WTG 70 5 23-Apr-20 A 23-Apr-20 A

87320 Switchgear: WTG 60.MV Term: WTG 60 5 25-Apr-20 A 25-Apr-20 A

87700 Switchgear: WTG 82.MV Term: WTG 82 5 27-Apr-20 A 28-Apr-20 A

87620 Switchgear: WTG 90.MV Term: WTG 90 5 27-Apr-20 A 28-Apr-20 A

87190 Switchgear: WTG 67.Switchgear Set: WTG 672 28-Apr-20 A 28-Apr-20 A

87110 Switchgear: WTG 80.Switchgear Set: WTG 802 29-Apr-20 A 29-Apr-20 A

87070 Switchgear: WTG  84.Switchgear Set: WTG 842 29-Apr-20 A 29-Apr-20 A

87660 Switchgear: WTG 86.MV Term: WTG 86 5 29-Apr-20 A 29-Apr-20 A

87240 Switchgear: WTG 61.MV Term: WTG 61 5 29-Apr-20 A 30-Apr-20 A

85970 Switchgear: WTG 21.Switchgear Set: WTG 212 30-Apr-20 A 30-Apr-20 A

86010 Switchgear: WTG 18.Switchgear Set: WTG 182 30-Apr-20 A 30-Apr-20 A

87200 Switchgear: WTG 67.MV Term: WTG 67 5 30-Apr-20 A 30-Apr-20 A

87160 Switchgear: WTG 72.MV Term: WTG 72 5 30-Apr-20 A 01-May-20 A

87120 Switchgear: WTG 80.MV Term: WTG 80 5 30-Apr-20 A 01-May-20 A

87150 Switchgear: WTG 72.Switchgear Set: WTG 722 01-May-20 A 01-May-20 A

86050 Switchgear: WTG 13.Switchgear Set: WTG 132 01-May-20 A 01-May-20 A

86090 Switchgear: WTG 11.Switchgear Set: WTG 112 01-May-20 A 01-May-20 A

86250 Switchgear: WTG 44.Switchgear Set: WTG 442 01-May-20 A 01-May-20 A

87080 Switchgear: WTG  84.MV Term: W TG 84 5 01-May-20 A 01-May-20 A

86130 Switchgear: WTG 16.Switchgear Set: WTG 162 04-May-20 A 04-May-20 A

87040 Switchgear: WTG 66.MV Term: WTG 66 5 04-May-20 A 04-May-20 A

85890 Switchgear: WTG 32.Switchgear Set: WTG 322 05-May-20 A 05-May-20 A

265031 Set JB: 12A-1 8 05-May-20 A 05-May-20 A

85980 Switchgear: WTG 21.MV Term: WTG 21 5 05-May-20 A 05-May-20 A

86060 Switchgear: WTG 13.MV Term: WTG 13 5 05-May-20 A 05-May-20 A

86020 Switchgear: WTG 18.MV Term: WTG 18 5 05-May-20 A 06-May-20 A

86100 Switchgear: WTG 11.MV Term: WTG 11 5 05-May-20 A 06-May-20 A

85850 Switchgear: WTG 42.Switchgear Set: WTG 422 06-May-20 A 06-May-20 A

87890 Set JB: 12A-1.Dig In JB Tail s: JB12A-1 1 06-May-20 A 06-May-20 A

86180 Switchgear: WTG 33.MV Term: WTG 33 5 06-May-20 A 07-May-20 A

88200 WTG 107 - WTG 103.Fiber Blowing: WTG 107 - WTG 1031 07-May-20 A 07-May-20 A

86140 Switchgear: WTG 16.MV Term: WTG 16 5 07-May-20 A 07-May-20 A

85810 Switchgear: WTG 45.Switchgear Set: WTG 452 07-May-20 A 07-May-20 A

88240 WTG 106 - WTG 107.Fiber Blowing: WTG 106 - WTG 1072 07-May-20 A 07-May-20 A

87390 Switchgear: WTG 50.Switchgear Set: WTG 502 07-May-20 A 07-May-20 A

86860 Switchgear: WTG 12.Switchgear Set: WTG 122 07-May-20 A 08-May-20 A

87430 Set JB: 11B-1.Dig In JB Tails: JB11B-1 1 08-May-20 A 08-May-20 A

87900 Set JB: 12A-1.MV Term: JB12A-1 5 08-May-20 A 08-May-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Switchgear: WTG 97.MV Term: WTG 97

Sub - JB13B-1.Install UG Cable: Sub - JB13B-1

Switchgear: WTG 62.Switchgear Set: WTG 62

WTG 89 - WTG 93.Install UG Cable: WTG 89 - WTG 93

Switchgear: WTG 70.Switchgear Set: WTG 70

Switchgear: WTG 83.Switchgear Set: WTG 83

Switchgear: WTG 93.MV Term: WTG 93

Switchgear: WTG 66.Switchgear Set: WTG 66

Switchgear: WTG 89.MV Term: WTG 89

Switchgear: WTG 33.Switchgear Set: WTG 33

Switchgear: WTG 39.Switchgear Set: WTG 39

Switchgear: WTG 75.MV Term: WTG 75

Switchgear: WTG 59.Switchgear Set: WTG 59

Switchgear: WTG 79.MV Term: WTG 79

Switchgear: WTG 83.MV Term: WTG 83

Switchgear: WTG 69.MV Term: WTG 69

Switchgear: WTG 64.MV Term: WTG 64

Switchgear: WTG 62.MV Term: WTG 62

Switchgear: WTG 60.Switchgear Set: WTG 60

Switchgear: WTG 65.Switchgear Set: WTG 65

Switchgear: WTG 61.Switchgear Set: WTG 61

WTG 76 - WTG 45.Install UG Cable: WTG 76 - WTG 45

Switchgear: WTG 68.MV Term: WTG 68

Switchgear: WTG 59.MV Term: WTG 59

Switchgear: WTG 70.MV Term: WTG 70

Switchgear: WTG 60.MV Term: WTG 60

Switchgear: WTG 82.MV Term: WTG 82

Switchgear: WTG 90.MV Term: WTG 90

Switchgear: WTG 67.Switchgear Set: WTG 67

Switchgear: WTG 80.Switchgear Set: WTG 80

Switchgear: WTG  84.Switchgear Set: WTG  84

Switchgear: WTG 86.MV Term: WTG 86

Switchgear: WTG 61.MV Term: WTG 61

Switchgear: WTG 21.Switchgear Set: WTG 21

Switchgear: WTG 18.Switchgear Set: WTG 18

Switchgear: WTG 67.MV Term: WTG 67

Switchgear: WTG 72.MV Term: WTG 72

Switchgear: WTG 80.MV Term: WTG 80

Switchgear: WTG 72.Switchgear Set: WTG 72

Switchgear: WTG 13.Switchgear Set: WTG 13

Switchgear: WTG 11.Switchgear Set: WTG 11

Switchgear: WTG 44.Switchgear Set: WTG 44

Switchgear: WTG  84.MV Term: W TG  84

Switchgear: WTG 16.Switchgear Set: WTG 16

Switchgear: WTG 66.MV Term: WTG 66

Switchgear: WTG 32.Switchgear Set: WTG 32

Set JB: 12A-1

Switchgear: WTG 21.MV Term: WTG 21

Switchgear: WTG 13.MV Term: WTG 13

Switchgear: WTG 18.MV Term: WTG 18

Switchgear: WTG 11.MV Term: WTG 11

Switchgear: WTG 42.Switchgear Set: WTG 42

Set JB: 12A-1.Dig In JB Tail s: JB12A-1

Switchgear: WTG 33.MV Term: WTG 33

WTG 107 - WTG 103.Fiber Blowing: WTG 107 - WTG 103

Switchgear: WTG 16.MV Term: WTG 16

Switchgear: WTG 45.Switchgear Set: WTG 45

WTG 106 - WTG 107.Fiber Blowing: WTG 106 - WTG 107

Switchgear: WTG 50.Switchgear Set: WTG 50

Switchgear: WTG 12.Switchgear Set: WTG 12

Set JB: 11B-1.Dig In JB Tails: JB11B-1

Set JB: 12A-1.MV Term: JB12A-1
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88420 Switchgear: WTG 19.Switchgear Set: WTG 192 08-May-20 A 08-May-20 A

88020 Switchgear: WTG 17.Switchgear Set: WTG 172 08-May-20 A 08-May-20 A

265051 Set JB: 11B-1 8 08-May-20 A 08-May-20 A

87680 WTG 82 - WTG 86.Fiber Blowing: WTG 82 - WTG 861 08-May-20 A 08-May-20 A

87640 WTG 86 - WTG 90.Fiber Blowing: WTG 86 - WTG 901 08-May-20 A 08-May-20 A

87340 WTG 65 - WTG 61.Fiber Blowing: JB11B-2 - WTG 602 11-May-20 A 11-May-20 A

87300 WTG 60 - WTG 65.Fiber Blowing: WTG 60 - WTG 651 11-May-20 A 11-May-20 A

87180 WTG 67 - WTG 72.Fiber Blowing: WTG 67 - WTG 721 11-May-20 A 11-May-20 A

87060 JB11B-2 - WTG 66.Fiber Blowing: JB11B-2 - WTG 661 11-May-20 A 11-May-20 A

88000 WTG 83 - WTG 79.Fiber Blowing: WTG 83 - WTG 791 11-May-20 A 11-May-20 A

87960 WTG 79 - WTG 75.Fiber Blowing: WTG 79 - WTG 751 11-May-20 A 11-May-20 A

87920 WTG 75 - JB12A-1.Fiber Blowing: WTG 75 - JB12A-13 11-May-20 A 11-May-20 A

87880 JB12A-1 - WTG 62.Fiber Blowing: JB12A-1 - WTG 624 11-May-20 A 11-May-20 A

87840 WTG 62 - WTG 68.Fiber Blowing: WTG 62 - WTG 681 11-May-20 A 11-May-20 A

87600 JB12A-1 - WTG 69.Fiber Blowing: JB12A-1 - WTG 691 11-May-20 A 11-May-20 A

88120 WTG 99 - WTG 94.Fiber Blowing: WTG 99 - WTG 942 11-May-20 A 11-May-20 A

253341 WTG 59 - JB11B-2.Fiber Blowing: WTG 59 - JB11B-20 11-May-20 A 11-May-20 A

87220 WTG 61 - WTG 67.Fiber Blowing: WTG 61 - WTG 671 11-May-20 A 11-May-20 A

88160 WTG 103 - WTG 99.Fiber Blowing: WTG 103 - WTG 991 11-May-20 A 11-May-20 A

88360 WTG 93 - WTG 97.Fiber Blowing: WTG 93 - WTG 971 11-May-20 A 11-May-20 A

88400 WTG 89 - WTG 93.Fiber Bloiwng: WTG 89 - WTG 933 11-May-20 A 11-May-20 A

87560 WTG 69 - WTG 64.Fiber Blowing: WTG 69 - WTG 641 11-May-20 A 11-May-20 A

88440 JB13B-1 - WTG 19.Install UG Cable: JB13B-1 - WTG 190 11-May-20 A 11-May-20 A

88080 Sub - WTG 89.Fiber Blowing: Sub - WTG 891 11-May-20 A 11-May-20 A

87100 WTG 80 - WTG  84.Fiber Blowing: WTG 80 - WTG 841 11-May-20 A 11-May-20 A

87140 WTG 72 - WTG 80.Fiber Blowing: WTG 72 - WTG 802 11-May-20 A 11-May-20 A

87020 WTG 66 - WTG 70.Fiber Blowing: WTG 66 - WTG 701 11-May-20 A 11-May-20 A

265041 Set JB: 11B-2 8 12-May-20 A 12-May-20 A

85900 Switchgear: WTG 32.MV Term: WTG 32 5 14-May-20 A 14-May-20 A

253321 Set JB: 11B-2.Dig In JB Tails: JB11B-2 1 14-May-20 A 14-May-20 A

86160 WTG 11 - WTG 16.Fiber Blowing: WTG 11 - WTG 161 15-May-20 A 15-May-20 A

85860 Switchgear: WTG 42.MV Term: WTG 42 5 18-May-20 A 18-May-20 A

87510 Switchgear: WTG 12.MV Term: WTG 12 5 18-May-20 A 18-May-20 A

85820 Switchgear: WTG 45.MV Term: WTG 45 5 19-May-20 A 19-May-20 A

87400 Switchgear: WTG 50.MV Term: WTG 50 5 19-May-20 A 19-May-20 A

86820 Set JB: 13B-1.Dig In JB Tail s: JB13B-1 1 19-May-20 A 19-May-20 A

253331 Set JB: 11B-2.MV Term: JB11B-2 5 19-May-20 A 19-May-20 A

88830 Set JB: 13B-1 8 19-May-20 A 19-May-20 A

88540 Switchgear: WTG 4.Switchgear Set: WTG 42 19-May-20 A 19-May-20 A

87440 Set JB: 11B-1.MV Term: JB11B-1 5 20-May-20 A 20-May-20 A

88740 Switchgear: WTG 10.Switchgear Set: WTG 102 20-May-20 A 20-May-20 A

88550 Switchgear: WTG 4.MV Term: WTG 4 5 20-May-20 A 20-May-20 A

88500 Switchgear: WTG 2.Switchgear Set: WTG 22 20-May-20 A 20-May-20 A

265061 Set JB: 11A-1 8 20-May-20 A 20-May-20 A

88460 Switchgear: WTG 1.Switchgear Set: WTG 12 20-May-20 A 20-May-20 A

85940 Set JB: 11A-1.MV Term: JB11A-1 5 21-May-20 A 21-May-20 A

88780 Switchgear: WTG 14.Switchgear Set: WTG 142 21-May-20 A 21-May-20 A

88660 Switchgear: WTG 8.Switchgear Set: WTG 82 21-May-20 A 21-May-20 A

88510 Switchgear: WTG 2.MV Term: WTG 2 5 21-May-20 A 21-May-20 A

85930 Set JB: 11A-1.Dig In JB Tails: JB11A-1 1 22-May-20 A 29-May-20 A

86830 Set JB: 13B-1.MV Term: JB13B-1 5 27-May-20 A 27-May-20 A

86260 Switchgear: WTG 44.MV Term: WTG 44 5 28-May-20 A 28-May-20 A

88580 Switchgear: WTG 6.Switchgear Set: WTG 62 28-May-20 A 28-May-20 A

88470 Switchgear: WTG 1.MV Term: WTG 1 5 28-May-20 A 28-May-20 A

86220 Switchgear: WTG 39.MV Term: WTG 39 5 29-May-20 A 29-May-20 A

88030 Switchgear: WTG 17.MV Term: WTG 17 5 29-May-20 A 29-May-20 A

88430 Switchgear: WTG 19.MV Term: WTG 19 5 01-Jun-20 A 01-Jun-20 A

86890 Switchgear: WTG 76.MV Term: WTG 76 5 03-Jun-20 A 03-Jun-20 A

265021 Set JB: 13A-1 8 03-Jun-20 A 03-Jun-20 A

86730 Set JB: 13A-1.Dig In JB Tail s: JB13A-1 1 04-Jun-20 A 04-Jun-20 A

86910 Switchgear: WTG 43.Switchgear Set: WTG 432 05-Jun-20 A 05-Jun-20 A

86740 Set JB: 13A-1.MV Term: JB13A-1 5 05-Jun-20 A 05-Jun-20 A
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Switchgear: WTG 19.Switchgear Set: WTG 19

Switchgear: WTG 17.Switchgear Set: WTG 17

Set JB: 11B-1

WTG 82 - WTG 86.Fiber Blowing: WTG 82 - WTG 86

WTG 86 - WTG 90.Fiber Blowing: WTG 86 - WTG 90

WTG 65 - WTG 61.Fiber Blowing: JB11B-2 - WTG 60

WTG 60 - WTG 65.Fiber Blowing: WTG 60 - WTG 65

WTG 67 - WTG 72.Fiber Blowing: WTG 67 - WTG 72

JB11B-2 - WTG 66.Fiber Blowing: JB11B-2 - WTG 66

WTG 83 - WTG 79.Fiber Blowing: WTG 83 - WTG 79

WTG 79 - WTG 75.Fiber Blowing: WTG 79 - WTG 75

WTG 75 - JB12A-1.Fiber Blowing: WTG 75 - JB12A-1

JB12A-1 - WTG 62.Fiber Blowing: JB12A-1 - WTG 62

WTG 62 - WTG 68.Fiber Blowing: WTG 62 - WTG 68

JB12A-1 - WTG 69.Fiber Blowing: JB12A-1 - WTG 69

WTG 99 - WTG 94.Fiber Blowing: WTG 99 - WTG 94

WTG 59 - JB11B-2.Fiber Blowing: WTG 59 - JB11B-2

WTG 61 - WTG 67.Fiber Blowing: WTG 61 - WTG 67

WTG 103 - WTG 99.Fiber Blowing: WTG 103 - WTG 99

WTG 93 - WTG 97.Fiber Blowing: WTG 93 - WTG 97

WTG 89 - WTG 93.Fiber Bloiwng: WTG 89 - WTG 93

WTG 69 - WTG 64.Fiber Blowing: WTG 69 - WTG 64

JB13B-1 - WTG 19.Install UG Cable: JB13B-1 - WTG 19

Sub - WTG 89.Fiber Blowing: Sub - WTG 89

WTG 80 - WTG  84.Fiber Blowing: WTG 80 - WTG  84

WTG 72 - WTG 80.Fiber Blowing: WTG 72 - WTG 80

WTG 66 - WTG 70.Fiber Blowing: WTG 66 - WTG 70

Set JB: 11B-2

Switchgear: WTG 32.MV Term: WTG 32

Set JB: 11B-2.Dig In JB Tails: JB11B-2

WTG 11 - WTG 16.Fiber Blowing: WTG 11 - WTG 16

Switchgear: WTG 42.MV Term: WTG 42

Switchgear: WTG 12.MV Term: WTG 12

Switchgear: WTG 45.MV Term: WTG 45

Switchgear: WTG 50.MV Term: WTG 50

Set JB: 13B-1.Dig In JB Tail s: JB13B-1

Set JB: 11B-2.MV Term: JB11B-2

Set JB: 13B-1

Switchgear: WTG 4.Switchgear Set: WTG 4

Set JB: 11B-1.MV Term: JB11B-1

Switchgear: WTG 10.Switchgear Set: WTG 10

Switchgear: WTG 4.MV Term: WTG 4

Switchgear: WTG 2.Switchgear Set: WTG 2

Set JB: 11A-1

Switchgear: WTG 1.Switchgear Set: WTG 1

Set JB: 11A-1.MV Term: JB11A-1

Switchgear: WTG 14.Switchgear Set: WTG 14

Switchgear: WTG 8.Switchgear Set: WTG 8

Switchgear: WTG 2.MV Term: WTG 2

Set JB: 11A-1.Dig In JB Tails: JB11A-1

Set JB: 13B-1.MV Term: JB13B-1

Switchgear: WTG 44.MV Term: WTG 44

Switchgear: WTG 6.Switchgear Set: WTG 6

Switchgear: WTG 1.MV Term: WTG 1

Switchgear: WTG 39.MV Term: WTG 39

Switchgear: WTG 17.MV Term: WTG 17

Switchgear: WTG 19.MV Term: WTG 19

Switchgear: WTG 76.MV Term: WTG 76

Set JB: 13A-1

Set JB: 13A-1.Dig In JB Tail s: JB13A-1

Switchgear: WTG 43.Switchgear Set: WTG 43

Set JB: 13A-1.MV Term: JB13A-1
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86450 Switchgear: WTG 31.Switchgear Set: WTG 312 05-Jun-20 A 05-Jun-20 A

88700 Switchgear: WTG 9.Switchgear Set: WTG 92 05-Jun-20 A 05-Jun-20 A

88620 Switchgear: WTG 7.Switchgear Set: WTG 72 05-Jun-20 A 05-Jun-20 A

88590 Switchgear: WTG 6.MV Term: WTG 6 5 05-Jun-20 A 05-Jun-20 A

86570 Switchgear: WTG 24.Switchgear Set: WTG 242 08-Jun-20 A 08-Jun-20 A

86530 Switchgear: WTG 20.Switchgear Set: WTG 202 08-Jun-20 A 08-Jun-20 A

86490 Switchgear: WTG 15.Switchgear Set: WTG 152 08-Jun-20 A 08-Jun-20 A

86410 Switchgear: WTG 35.Switchgear Set: WTG 352 08-Jun-20 A 08-Jun-20 A

86330 Switchgear: WTG 49.Switchgear Set: WTG 492 08-Jun-20 A 08-Jun-20 A

86770 Switchgear: WTG 57.Switchgear Set: WTG 572 09-Jun-20 A 09-Jun-20 A

88670 Switchgear: WTG 8.MV Term: WTG 8 5 09-Jun-20 A 09-Jun-20 A

86370 Switchgear: WTG 41.Switchgear Set: WTG 412 10-Jun-20 A 10-Jun-20 A

86920 Switchgear: WTG 43.MV Term: WTG 43 5 11-Jun-20 A 11-Jun-20 A

86340 Switchgear: WTG 49.MV Term: WTG 49 5 11-Jun-20 A 11-Jun-20 A

88790 Switchgear: WTG 14.MV Term: WTG 14 5 12-Jun-20 A 12-Jun-20 A

86650 Switchgear: WTG 47.Switchgear Set: WTG 472 12-Jun-20 A 12-Jun-20 A

85920 WTG 42 - WTG 32.Fiber Blowing: WTG 42 - WTG 322 15-Jun-20 A 16-Jun-20 A

88630 Switchgear: WTG 7.MV Term: WTG 7 5 15-Jun-20 A 15-Jun-20 A

86000 JB11A-1 - WTG 21.Fiber Blowing: JB11A-1 - WTG 212 15-Jun-20 A 15-Jun-20 A

86040 WTG 21 - WTG 18.Fiber Blowing: WTG 21 - WTG 181 15-Jun-20 A 15-Jun-20 A

86200 JB11A-1 - WTG 33.Fiber Blowing: JB11A-1 - WTG 331 15-Jun-20 A 15-Jun-20 A

87460 Sub - JB11B-1.Fiber Blowing: Sub - JB11B-113 15-Jun-20 A 16-Jun-20 A

86940 WTG 50 - WTG 43.Fiber Blowing: WTG 50 - WTG 431 15-Jun-20 A 15-Jun-20 A

88710 Switchgear: WTG 9.MV Term: WTG 9 5 15-Jun-20 A 15-Jun-20 A

85880 WTG 45 - WTG 42.Fiber Blowing: WTG 45 - WTG 422 16-Jun-20 A 16-Jun-20 A

86240 WTG 33 - WTG 39.Fiber Blowing: WTG 33 - WTG 391 16-Jun-20 A 16-Jun-20 A

86280 WTG 39 - WTG 44.Fiber Blowing: WTG 39 - WTG 441 16-Jun-20 A 16-Jun-20 A

85960 WTG 32 - JB11A-1.Fiber Blowing: WTG 32 - JB11A-14 17-Jun-20 A 17-Jun-20 A

88750 Switchgear: WTG 10.MV Term: WTG 10 5 17-Jun-20 A 17-Jun-20 A

86290 Switchgear: WTG 58.Switchgear Set: WTG 582 18-Jun-20 A 18-Jun-20 A

86800 WTG 58 - WTG 57.Fiber Blowing: WTG 58 - WTG 571 18-Jun-20 A 18-Jun-20 A

86690 Switchgear: WTG 55.Switchgear Set: WTG 552 18-Jun-20 A 18-Jun-20 A

86680 WTG 55 - WTG 47.Fiber Blowing: WTG 55 - WTG 471 18-Jun-20 A 18-Jun-20 A

86520 WTG 20 - WTG 15.Fiber Blowing: WTG 20 - WTG 151 18-Jun-20 A 18-Jun-20 A

86400 WTG 35 - WTG 41.Fiber Blowing: WTG 35 - WTG 411 18-Jun-20 A 18-Jun-20 A

86360 WTG 41 - WTG 49.Fiber Blowing: WTG 41 - WTG 491 18-Jun-20 A 18-Jun-20 A

88730 WTG 10 - WTG 9.Fiber Blowing: WTG 10 - WTG 91 18-Jun-20 A 18-Jun-20 A

88690 WTG 9 - WTG 8.Fiber Blowing: WTG 9 - WTG 81 18-Jun-20 A 18-Jun-20 A

88650 WTG 8 - WTG 7.Fiber Blowing: WTG 8 - WTG 71 18-Jun-20 A 18-Jun-20 A

86500 Switchgear: WTG 15.MV Term: WTG 15 5 18-Jun-20 A 18-Jun-20 A

86610 Switchgear: WTG 38.Switchgear Set: WTG 382 18-Jun-20 A 19-Jun-20 A

87420 JB11B-1 - WTG 50.Fiber Blowing: JB11B-1 - WTG 503 19-Jun-20 A 19-Jun-20 A

87260 WTG 65 - WTG 61.Fiber Blowing: WTG 65 - WTG 612 19-Jun-20 A 19-Jun-20 A

87500 Sub - WTG 83.Fiber Blowing: Sub - WTG 836 19-Jun-20 A 19-Jun-20 A

87720 WTG 78 - WTG 82.Fiber Blowing: WTG 78 - WTG 821 19-Jun-20 A 19-Jun-20 A

88320 WTG 97 - WTG 101.Fiber Blowing: WTG 97 - WTG 1012 19-Jun-20 A 19-Jun-20 A

88280 WTG 101 - WTG 106.Fiber Blowing: WTG 101 - WTG 1063 19-Jun-20 A 19-Jun-20 A

86580 Switchgear: WTG 24.MV Term: WTG 24 5 19-Jun-20 A 19-Jun-20 A

86540 Switchgear: WTG 20.MV Term: WTG 20 5 19-Jun-20 A 22-Jun-20 A

88450 JB13B-1 - WTG 19.Fiber Blowing: JB13B-1 - WTG 190 22-Jun-20 A 22-Jun-20 A

88770 WTG 14 - WTG 10.Fiber Blowing: WTG 14 - WTG 101 22-Jun-20 A 22-Jun-20 A

86080 WTG 18 - WTG 13.Fiber Blowing: WTG 18 - WTG 131 22-Jun-20 A 22-Jun-20 A

86120 WTG 13 - WTG 11.Fiber Blowing: WTG 13 - WTG 112 22-Jun-20 A 22-Jun-20 A

253261 JB11B-1 - WTG 59.Fiber Blowing: JB11B-1 - WTG 595 22-Jun-20 A 23-Jun-20 A

88410 WTG 19 - WTG 17.Fiber Blowing: WTG 19 - WTG 174 22-Jun-20 A 23-Jun-20 A

88300 Switchgear: WTG 101.MV Term: WTG 101 5 22-Jun-20 A 23-Jun-20 A

88010 WTG 17 - WTG 12.Fiber Blowing: WTG 17 - WTG 121 22-Jun-20 A 24-Jun-20 A

86560 WTG 24 - WTG 20.Fiber Blowing: WTG 24 - WTG 201 23-Jun-20 A 23-Jun-20 A

86440 WTG 31 - WTG 35.Fiber Blowing: WTG 31 - WTG 351 23-Jun-20 A 23-Jun-20 A

86720 JB13A-1 - WTG 55.Fiber Blowing: JB13A-1 - WTG 553 23-Jun-20 A 23-Jun-20 A

86420 Switchgear: WTG 35.MV Term: WTG 35 5 23-Jun-20 A 23-Jun-20 A

86380 Switchgear: WTG 41.MV Term: WTG 41 5 23-Jun-20 A 24-Jun-20 A
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Switchgear: WTG 31.Switchgear Set: WTG 31

Switchgear: WTG 9.Switchgear Set: WTG 9

Switchgear: WTG 7.Switchgear Set: WTG 7

Switchgear: WTG 6.MV Term: WTG 6

Switchgear: WTG 24.Switchgear Set: WTG 24

Switchgear: WTG 20.Switchgear Set: WTG 20

Switchgear: WTG 15.Switchgear Set: WTG 15

Switchgear: WTG 35.Switchgear Set: WTG 35

Switchgear: WTG 49.Switchgear Set: WTG 49

Switchgear: WTG 57.Switchgear Set: WTG 57

Switchgear: WTG 8.MV Term: WTG 8

Switchgear: WTG 41.Switchgear Set: WTG 41

Switchgear: WTG 43.MV Term: WTG 43

Switchgear: WTG 49.MV Term: WTG 49

Switchgear: WTG 14.MV Term: WTG 14

Switchgear: WTG 47.Switchgear Set: WTG 47

WTG 42 - WTG 32.Fiber Blowing: WTG 42 - WTG 32

Switchgear: WTG 7.MV Term: WTG 7

JB11A-1 - WTG 21.Fiber Blowing: JB11A-1 - WTG 21

WTG 21 - WTG 18.Fiber Blowing: WTG 21 - WTG 18

JB11A-1 - WTG 33.Fiber Blowing: JB11A-1 - WTG 33

Sub - JB11B-1.Fiber Blowing: Sub - JB11B-1

WTG 50 - WTG 43.Fiber Blowing: WTG 50 - WTG 43

Switchgear: WTG 9.MV Term: WTG 9

WTG 45 - WTG 42.Fiber Blowing: WTG 45 - WTG 42

WTG 33 - WTG 39.Fiber Blowing: WTG 33 - WTG 39

WTG 39 - WTG 44.Fiber Blowing: WTG 39 - WTG 44

WTG 32 - JB11A-1.Fiber Blowing: WTG 32 - JB11A-1

Switchgear: WTG 10.MV Term: WTG 10

Switchgear: WTG 58.Switchgear Set: WTG 58

WTG 58 - WTG 57.Fiber Blowing: WTG 58 - WTG 57

Switchgear: WTG 55.Switchgear Set: WTG 55

WTG 55 - WTG 47.Fiber Blowing: WTG 55 - WTG 47

WTG 20 - WTG 15.Fiber Blowing: WTG 20 - WTG 15

WTG 35 - WTG 41.Fiber Blowing: WTG 35 - WTG 41

WTG 41 - WTG 49.Fiber Blowing: WTG 41 - WTG 49

WTG 10 - WTG 9.Fiber Blowing: WTG 10 - WTG 9

WTG 9 - WTG 8.Fiber Blowing: WTG 9 - WTG 8

WTG 8 - WTG 7.Fiber Blowing: WTG 8 - WTG 7

Switchgear: WTG 15.MV Term: WTG 15

Switchgear: WTG 38.Switchgear Set: WTG 38

JB11B-1 - WTG 50.Fiber Blowing: JB11B-1 - WTG 50

WTG 65 - WTG 61.Fiber Blowing: WTG 65 - WTG 61

Sub - WTG 83.Fiber Blowing: Sub - WTG 83

WTG 78 - WTG 82.Fiber Blowing: WTG 78 - WTG 82

WTG 97 - WTG 101.Fiber Blowing: WTG 97 - WTG 101

WTG 101 - WTG 106.Fiber Blowing: WTG 101 - WTG 106

Switchgear: WTG 24.MV Term: WTG 24

Switchgear: WTG 20.MV Term: WTG 20

JB13B-1 - WTG 19.Fiber Blowing: JB13B-1 - WTG 19

WTG 14 - WTG 10.Fiber Blowing: WTG 14 - WTG 10

WTG 18 - WTG 13.Fiber Blowing: WTG 18 - WTG 13

WTG 13 - WTG 11.Fiber Blowing: WTG 13 - WTG 11

JB11B-1 - WTG 59.Fiber Blowing: JB11B-1 - WTG 59

WTG 19 - WTG 17.Fiber Blowing: WTG 19 - WTG 17

Switchgear: WTG 101.MV Term: WTG 101

WTG 17 - WTG 12.Fiber Blowing: WTG 17 - WTG 12

WTG 24 - WTG 20.Fiber Blowing: WTG 24 - WTG 20

WTG 31 - WTG 35.Fiber Blowing: WTG 31 - WTG 35

JB13A-1 - WTG 55.Fiber Blowing: JB13A-1 - WTG 55

Switchgear: WTG 35.MV Term: WTG 35

Switchgear: WTG 41.MV Term: WTG 41
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88810 JB13B-1 - WTG 14.Fiber Blowing: JB13B-1 - WTG 141 23-Jun-20 A 24-Jun-20 A

86640 WTG 47 - WTG 38.Fiber Blowing: WTG 47 - WTG 381 23-Jun-20 A 23-Jun-20 A

86760 WTG 57 - JB13A-1.Fiber Blowing: WTG 57 - JB13A-11 23-Jun-20 A 23-Jun-20 A

86480 JB13A-1 - WTG 31.Fiber Blowing: JB13A-1 - WTG 315 23-Jun-20 A 24-Jun-20 A

87740 Switchgear: WTG 78.MV Term: WTG 78 5 23-Jun-20 A 24-Jun-20 A

86460 Switchgear: WTG 31.MV Term: WTG 31 5 23-Jun-20 A 24-Jun-20 A

86600 WTG 38 - WTG 24.Fiber Blowing: WTG 38 - WTG 243 24-Jun-20 A 24-Jun-20 A

86660 Switchgear: WTG 47.MV Term: WTG 47 5 25-Jun-20 A 01-Jul-20 A

86780 Switchgear: WTG 57.MV Term: WTG 57 5 25-Jun-20 A 25-Jun-20 A

86620 Switchgear: WTG 38.MV Term: WTG 38 5 25-Jun-20 A 25-Jun-20 A

87520 WTG 17 - WTG 12.Install UG Cable: WTG 17 - WTG 123 26-Jun-20 A 26-Jun-20 A

85840 WTG 76 - WTG 45.Fiber Blowing: WTG 76 - WTG 4515 26-Jun-20 A 29-Jun-20 A

88490 WTG 2 - WTG 1.Fiber Blowing: WTG 2 - WTG 11 26-Jun-20 A 26-Jun-20 A

86320 Sub - WTG 58.Fiber Blowing: Sub - WTG 586 29-Jun-20 A 29-Jun-20 A

86850 Sub - JB13B-1.Fiber Blowing: Sub - JB13B-116 29-Jun-20 A 30-Jun-20 A

88570 WTG 6 - WTG 4.Fiber Blowing: WTG 6 - WTG 41 29-Jun-20 A 29-Jun-20 A

88530 WTG 4 - WTG 2.Fiber Blowing: WTG 4 - WTG 21 29-Jun-20 A 29-Jun-20 A

87800 WTG 68 - WTG 73.Fiber Blowing: WTG 68 - WTG 731 30-Jun-20 A 30-Jun-20 A

87760 WTG 73 - WTG 78.Fiber Blowing: WTG 73 - WTG 781 30-Jun-20 A 30-Jun-20 A

86700 Switchgear: WTG 55.MV Term: WTG 55 5 01-Jul-20 A 01-Jul-20 A

87280 Switchgear: WTG 65.MV Term: WTG 65 5 07-Jul-20 A 07-Jul-20 A

87780 Switchgear: WTG 73.MV Term: WTG 73 5 07-Jul-20 A 07-Jul-20 A

86300 Switchgear: WTG 58.MV Term: WTG 58 5 08-Jul-20 A 08-Jul-20 A

86900 Sub - WTG 76.Fiber Blowing: Sub - WTG 765 18-Aug-20 A 19-Aug-20 A

88610 WTG 7 - WTG 6.Fiber Blowing: WTG 7 - WTG 61 18-Aug-20 A 19-Aug-20 A

SplicesSplices 660 04-Mar-20 A 10-Jun-20 A

266711 Install Splice: SP 11A-14 4 04-Mar-20 A 04-Mar-20 A

265881 Install Splice: SP 11A-15 4 05-Mar-20 A 05-Mar-20 A

266701 Install Splice: SP 11A-13 4 05-Mar-20 A 05-Mar-20 A

345601 Install Splice: SP 11A-8 4 06-Mar-20 A 06-Mar-20 A

265971 Install Splice: SP 11B-9 4 07-Mar-20 A 07-Mar-20 A

265981 Install Splice: SP 11B-10 4 12-Mar-20 A 12-Mar-20 A

265991 Install Splice: SP 11B-11 4 12-Mar-20 A 12-Mar-20 A

266001 Install Splice: SP 11B-12 4 13-Mar-20 A 13-Mar-20 A

266721 Install Splice: SP 11B-13 4 13-Mar-20 A 13-Mar-20 A

265921 Install Splice: SP 11B-4 4 20-Mar-20 A 20-Mar-20 A

265931 Install Splice: SP 11B-5 4 20-Mar-20 A 20-Mar-20 A

266041 Install Splice: SP 12A-4 4 20-Mar-20 A 20-Mar-20 A

265831 Install Splice: SP 11A-7 4 21-Mar-20 A 21-Mar-20 A

265811 Install Splice: SP 11A-5 4 23-Mar-20 A 23-Mar-20 A

265821 Install Splice: SP 11A-6 4 23-Mar-20 A 23-Mar-20 A

265941 Install Splice: USP 11B-1 4 25-Mar-20 A 25-Mar-20 A

265951 Install Splice: SP 11B-7 4 25-Mar-20 A 25-Mar-20 A

266031 Install Splice: SP 12A-3 4 25-Mar-20 A 25-Mar-20 A

345581 Install Splice: USP 12A-1 4 31-Mar-20 A 31-Mar-20 A

266641 Install Splice: SP 12B-5 4 02-Apr-20 A 02-Apr-20 A

266651 Install Splice: SP 12B-6 4 02-Apr-20 A 02-Apr-20 A

266631 Install Splice: SP 12B-4 4 03-Apr-20 A 03-Apr-20 A

266101 Install Splice: USP 13A-1 4 06-Apr-20 A 06-Apr-20 A

266151 Install Splice: SP 13A-6 4 06-Apr-20 A 06-Apr-20 A

266131 Install Splice: SP 13A-4 4 08-Apr-20 A 08-Apr-20 A

266251 Install Splice: SP 13B-3 4 08-Apr-20 A 08-Apr-20 A

266261 Install Splice: SP 13B-4 4 08-Apr-20 A 08-Apr-20 A

266121 Install Splice: SP 13A-3 4 09-Apr-20 A 09-Apr-20 A

266281 Install Splice: SP 13B-6 4 09-Apr-20 A 09-Apr-20 A

345551 Install Splice: USP 12A-2 4 09-Apr-20 A 09-Apr-20 A

266111 Install Splice: SP 13A-2 4 10-Apr-20 A 10-Apr-20 A

266241 Install Splice: SP 13B-2 4 10-Apr-20 A 10-Apr-20 A

266161 Install Splice: SP 13A-7 4 14-Apr-20 A 14-Apr-20 A

266171 Install Splice: SP 13A-8 4 14-Apr-20 A 14-Apr-20 A

266181 Install Splice: SP 13A-9 4 14-Apr-20 A 14-Apr-20 A

266311 Install Splice: SP 13B-9 4 15-Apr-20 A 15-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

JB13B-1 - WTG 14.Fiber Blowing: JB13B-1 - WTG 14

WTG 47 - WTG 38.Fiber Blowing: WTG 47 - WTG 38

WTG 57 - JB13A-1.Fiber Blowing: WTG 57 - JB13A-1

JB13A-1 - WTG 31.Fiber Blowing: JB13A-1 - WTG 31

Switchgear: WTG 78.MV Term: WTG 78

Switchgear: WTG 31.MV Term: WTG 31

WTG 38 - WTG 24.Fiber Blowing: WTG 38 - WTG 24

Switchgear: WTG 47.MV Term: WTG 47

Switchgear: WTG 57.MV Term: WTG 57

Switchgear: WTG 38.MV Term: WTG 38

WTG 17 - WTG 12.Install UG Cable: WTG 17 - WTG 12

WTG 76 - WTG 45.Fiber Blowing: WTG 76 - WTG 45

WTG 2 - WTG 1.Fiber Blowing: WTG 2 - WTG 1

Sub - WTG 58.Fiber Blowing: Sub - WTG 58

Sub - JB13B-1.Fiber Blowing: Sub - JB13B-1

WTG 6 - WTG 4.Fiber Blowing: WTG 6 - WTG 4

WTG 4 - WTG 2.Fiber Blowing: WTG 4 - WTG 2

WTG 68 - WTG 73.Fiber Blowing: WTG 68 - WTG 73

WTG 73 - WTG 78.Fiber Blowing: WTG 73 - WTG 78

Switchgear: WTG 55.MV Term: WTG 55

Switchgear: WTG 65.MV Term: WTG 65

Switchgear: WTG 73.MV Term: WTG 73

Switchgear: WTG 58.MV Term: WTG 58

Sub - WTG 76.Fiber Blowing: Sub - WTG 76

WTG 7 - WTG 6.Fiber Blowing: WTG 7 - WTG 6

10-Jun-20 A, Splices

Install Splice: SP 11A-14

Install Splice: SP 11A-15

Install Splice: SP 11A-13

Install Splice: SP 11A-8

Install Splice: SP 11B-9

Install Splice: SP 11B-10

Install Splice: SP 11B-11

Install Splice: SP 11B-12

Install Splice: SP 11B-13

Install Splice: SP 11B-4

Install Splice: SP 11B-5

Install Splice: SP 12A-4

Install Splice: SP 11A-7

Install Splice: SP 11A-5

Install Splice: SP 11A-6

Install Splice: USP 11B-1

Install Splice: SP 11B-7

Install Splice: SP 12A-3

Install Splice: USP 12A-1

Install Splice: SP 12B-5

Install Splice: SP 12B-6

Install Splice: SP 12B-4

Install Splice: USP 13A-1

Install Splice: SP 13A-6

Install Splice: SP 13A-4

Install Splice: SP 13B-3

Install Splice: SP 13B-4

Install Splice: SP 13A-3

Install Splice: SP 13B-6

Install Splice: USP 12A-2

Install Splice: SP 13A-2

Install Splice: SP 13B-2

Install Splice: SP 13A-7

Install Splice: SP 13A-8

Install Splice: SP 13A-9

Install Splice: SP 13B-9
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266321 Install Splice: SP 13B-10 4 15-Apr-20 A 15-Apr-20 A

266301 Install Splice: SP 13B-8 4 16-Apr-20 A 16-Apr-20 A

266351 Install Splice: SP 13B-13 4 16-Apr-20 A 16-Apr-20 A

345631 Install Splice: SP 13B-14 4 16-Apr-20 A 16-Apr-20 A

266291 Install Splice: USP 13B-2 4 17-Apr-20 A 17-Apr-20 A

266341 Install Splice: SP 13B-12 4 17-Apr-20 A 17-Apr-20 A

266231 Install Splice: USP 13B-1 4 18-Apr-20 A 18-Apr-20 A

265781 Install Splice: SP 11A-2 4 20-Apr-20 A 20-Apr-20 A

266021 Install Splice: SP 12A-2 4 20-Apr-20 A 20-Apr-20 A

265901 Install Splice: SP 11B-2 4 21-Apr-20 A 21-Apr-20 A

265911 Install Splice: SP 11B-3 4 21-Apr-20 A 21-Apr-20 A

266081 Install Splice: SP 12B-2 4 25-Apr-20 A 25-Apr-20 A

266071 Install Splice: SP 12B-1 4 27-Apr-20 A 27-Apr-20 A

266091 Install Splice: SP 12B-3 4 27-Apr-20 A 27-Apr-20 A

345541 Install Splice: USP 12B-1 4 27-Apr-20 A 27-Apr-20 A

265791 Install Splice: SP 11A-3 4 28-Apr-20 A 28-Apr-20 A

265801 Install Splice: SP 11A-4 4 28-Apr-20 A 28-Apr-20 A

265771 Install Splice: SP 11A-1 4 29-Apr-20 A 29-Apr-20 A

266061 Install Splice: SP 12A-6 4 29-Apr-20 A 29-Apr-20 A

345611 Install Splice: USP 11A-1 4 29-Apr-20 A 29-Apr-20 A

266011 Install Splice: SP 12A-1 4 30-Apr-20 A 30-Apr-20 A

266051 Install Splice: SP 12A-5 4 30-Apr-20 A 30-Apr-20 A

345591 Install Splice: USP 12A-3 4 30-Apr-20 A 30-Apr-20 A

265891 Install Splice: SP 11B-1 4 01-May-20 A 01-May-20 A

265851 Install Splice: SP 11A-9 4 06-May-20 A 06-May-20 A

265861 Install Splice: SP 11A-10 4 06-May-20 A 06-May-20 A

266331 Install Splice: SP 13B-11 4 06-May-20 A 06-May-20 A

265871 Install Splice: SP 11A-11 4 08-May-20 A 08-May-20 A

345621 Install Splice: USP 11A-2 4 08-May-20 A 08-May-20 A

266201 Install Splice: SP 13A-11 4 18-May-20 A 18-May-20 A

266221 Install Splice: SP 13A-13 8 18-May-20 A 18-May-20 A

266271 Install Splice: SP 13B-5 4 28-May-20 A 28-May-20 A

266141 Install Splice: SP 13A-5 4 29-May-20 A 29-May-20 A

345531 Install Splice: USP 113A-2.Install Splice: USP 13A-24 29-May-20 A 29-May-20 A

345521 Install Splice: SP 13A-14 8 01-Jun-20 A 01-Jun-20 A

266191 Install Splice: SP 13A-10 4 01-Jun-20 A 01-Jun-20 A

266211 Install Splice: SP 13A-12 4 10-Jun-20 A 10-Jun-20 A

Feeder CompletionFeeder Completion 2776 12-Jul-19 A 18-Nov-20 A

266471 Feeder Completion - Feeder 11B.Terms & Splices Complete Milestone: Feeder 11B0 12-Jul-19 A

266411 Feeder Completion - Feeder 12A.Fiber Testing: Feeder 12A16 17-Jul-19 A 18-Jul-19 A

266441 Feeder Completion - Feeder 12A.VLF Testing: Feeder 12A16 19-Jul-19 A 22-Jul-19 A

265001 Feeder Completion - Feeder 13B.VLF Testing: Feeder 13B16 11-Jun-20 A 12-Jun-20 A

264981 Feeder Completion - Feeder 13B.Terms & Splices Complete Milestone: Feeder 13B0 15-Jun-20 A

266491 Feeder Completion - Feeder 11B.VLF Testing: Feeder 11B16 18-Jun-20 A 29-Jun-20 A

266421 Feeder Completion - Feeder 12A.Terms & Splices Complete Milestone: Feeder 12A0 07-Jul-20 A

266571 Feeder Completion - Feeder 13A.Terms & Splices Complete Milestone: Feeder 13A0 08-Jul-20 A

266361 Feeder Completion - Feeder 12B.Fiber Testing: Feeder 12B16 13-Jul-20 A 14-Jul-20 A

266371 Feeder Completion - Feeder 12B.Terms & Splices Complete Milestone: Feeder 12B0 21-Jul-20 A

266391 Feeder Completion - Feeder 12B.VLF Testing: Feeder 12B16 21-Jul-20 A 22-Jul-20 A

266451 Feeder Completion - Feeder 12A.Feeder Completion: Feeder 12A8 22-Jul-20 A 23-Jul-20 A

266521 Feeder Completion - Feeder 11A.Terms & Splices Complete Milestone: Feeder 11A0 23-Jul-20 A

266401 Feeder Completion - Feeder 12B.Feeder Completion: Feeder 12B8 23-Jul-20 A 23-Jul-20 A

266541 Feeder Completion - Feeder 11A.VLF Testing: Feeder 11A8 07-Aug-20 A 10-Aug-20 A

266511 Feeder Completion - Feeder 11A.Fiber Testing: Feeder 11A16 28-Sep-20 A 29-Sep-20 A

266501 Feeder Completion - Feeder 11B.Feeder Completion: Feeder 11B40 29-Sep-20 A 05-Oct-20 A

266551 Feeder Completion - Feeder 11A.Feeder Completion: Feeder 11A40 30-Sep-20 A 07-Oct-20 A

266461 Feeder Completion - Feeder 11B.Fiber Testing: Feeder 11B16 07-Oct-20 A 09-Oct-20 A

266591 Feeder Completion - Feeder 13A.VLF Testing: Feeder 13A16 15-Oct-20 A 16-Oct-20 A

266561 Feeder Completion - Feeder 13A.Fiber Testing: Feeder 13A16 26-Oct-20 A 27-Oct-20 A

264971 Feeder Completion - Feeder 13B.Fiber Testing: Feeder 13B16 26-Oct-20 A 27-Oct-20 A

265011 Feeder Completion - Feeder 13B.Feeder Completion: Feeder 13B40 11-Nov-20 A 17-Nov-20 A

266601 Feeder Completion - Feeder 13A.Feeder Completion: Feeder 13A40 12-Nov-20 A 18-Nov-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Install Splice: SP 13B-10

Install Splice: SP 13B-8

Install Splice: SP 13B-13

Install Splice: SP 13B-14

Install Splice: USP 13B-2

Install Splice: SP 13B-12

Install Splice: USP 13B-1

Install Splice: SP 11A-2

Install Splice: SP 12A-2

Install Splice: SP 11B-2

Install Splice: SP 11B-3

Install Splice: SP 12B-2

Install Splice: SP 12B-1

Install Splice: SP 12B-3

Install Splice: USP 12B-1

Install Splice: SP 11A-3

Install Splice: SP 11A-4

Install Splice: SP 11A-1

Install Splice: SP 12A-6

Install Splice: USP 11A-1

Install Splice: SP 12A-1

Install Splice: SP 12A-5

Install Splice: USP 12A-3

Install Splice: SP 11B-1

Install Splice: SP 11A-9

Install Splice: SP 11A-10

Install Splice: SP 13B-11

Install Splice: SP 11A-11

Install Splice: USP 11A-2

Install Splice: SP 13A-11

Install Splice: SP 13A-13

Install Splice: SP 13B-5

Install Splice: SP 13A-5

Install Splice: USP 113A-2.Install Splice: USP 13A-2

Install Splice: SP 13A-14

Install Splice: SP 13A-10

Install Splice: SP 13A-12

18-Nov-20 A, Feeder Completion

Feeder Completion - Feeder 11B.Terms & Splices Complete Milestone: Feeder 11B

Feeder Completion - Feeder 12A.Fiber Testing: Feeder 12A

Feeder Completion - Feeder 12A.VLF Testing: Feeder 12A

Feeder Completion - Feeder 13B.VLF Testing: Feeder 13B

Feeder Completion - Feeder 13B.Terms & Splices Complete Milestone: Feeder 13B

Feeder Completion - Feeder 11B.VLF Testing: Feeder 11B

Feeder Completion - Feeder 12A.Terms & Splices Complete Milestone: Feeder 12A

Feeder Completion - Feeder 13A.Terms & Splices Complete Milestone: Feeder 13A

Feeder Completion - Feeder 12B.Fiber Testing: Feeder 12B

Feeder Completion - Feeder 12B.Terms & Splices Complete Milestone: Feeder 12B

Feeder Completion - Feeder 12B.VLF Testing: Feeder 12B

Feeder Completion - Feeder 12A.Feeder Completion: Feeder 12A

Feeder Completion - Feeder 11A.Terms & Splices Complete Milestone: Feeder 11A

Feeder Completion - Feeder 12B.Feeder Completion: Feeder 12B

Feeder Completion - Feeder 11A.VLF Testing: Feeder 11A

Feeder Completion - Feeder 11A.Fiber Testing: Feeder 11A

Feeder Completion - Feeder 11B.Feeder Completion: Feeder 11B

Feeder Completion - Feeder 11A.Feeder Completion: Feeder 11A

Feeder Completion - Feeder 11B.Fiber Testing: Feeder 11B

Feeder Completion - Feeder 13A.VLF Testing: Feeder 13A

Feeder Completion - Feeder 13A.Fiber Testing: Feeder 13A

Feeder Completion - Feeder 13B.Fiber Testing: Feeder 13B

Feeder Completion - Feeder 13B.Feeder Completion: Feeder 13B

Feeder Completion - Feeder 13A.Feeder Completion: Feeder 13A
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SubstationSubstation 2184 15-Jul-19 A 30-Jul-20 A

SubstationSubstation 2184 15-Jul-19 A 30-Jul-20 A

Substation Foundations & UGSubstation Foundations & UG 1856 16-Mar-20 A 05-Jun-20 A

79012 Substation Pad Prep  .Substation Pad Complete [By Civil]0 16-Mar-20 A

79033 Install Underground Conduit & Grounding.Install High Side Ground Grid40 16-Mar-20 A 29-May-20 A

79013 Install MPT Foundation - S1 96 19-Mar-20 A 01-Apr-20 A

79014 Install 34.5kV Breaker Slab - S2 44 23-Mar-20 A 30-Mar-20 A

79015 Install 161kV Breaker Slab - S3 40 26-Mar-20 A 27-Mar-20 A

79017 Install Cap Bank Slab - S5 40 28-Mar-20 A 05-Apr-20 A

79034 Install Underground Conduit & Grounding.Install Low Side Underground Conduit80 03-Apr-20 A 29-May-20 A

79035 Install Low Side Ground Grid 80 05-Apr-20 A 04-Jun-20 A

79018 Install MPT Stair  Stoop - ST1 16 06-Apr-20 A 09-Apr-20 A

79016 Install NGR Slab - S4 48 06-Apr-20 A 09-Apr-20 A

79020 Install Enclosure Stair Stoop - ST2 16 06-Apr-20 A 09-Apr-20 A

79029 Install 34.5kV Feeder Riser Structure Drilled Pier - P224 13-Apr-20 A 13-Apr-20 A

79028 Install 34.5kV Collection Structure Drilled Pier - P224 14-Apr-20 A 14-Apr-20 A

79027 Install 34.5kV Switch Stand Support Drilled Pier - P216 15-Apr-20 A 15-Apr-20 A

79026 Install 34.5kV Cap Bank Support Drilled Pier - P232 15-Apr-20 A 15-Apr-20 A

79040 Install Static Mast Drilled Pier - P4 56 16-Apr-20 A 17-Apr-20 A

79022 Install 161kV Switch Stand Drilled Pier - P224 16-Apr-20 A 16-Apr-20 A

79024 Install 161kV 3- Phase Bus Support Drilled Pier - P240 16-Apr-20 A 16-Apr-20 A

79023 Install 161kV CIT Support Drilled Pier - P2 24 16-Apr-20 A 16-Apr-20 A

79021 Install 161kV Dead End Drilled Pier - P1 48 20-Apr-20 A 21-Apr-20 A

79030 Install Control Enclosure Drilled Pier - P3 40 20-Apr-20 A 20-Apr-20 A

79050 Install Substation Foundations - Complete 0 21-Apr-20 A

79032 Install Underground Conduit & Grounding.Install High Side Underground Conduit64 05-May-20 A 04-Jun-20 A

253281 Install Precast Trench 40 01-Jun-20 A 05-Jun-20 A

79045 Install Underground Conduit & Grounding.Complete - Underground Conduit & Grounding0 03-Jun-20 A

253291 Complete Precast Trench.Complete - Precast Trench0 05-Jun-20 A

Standard Steel - InstallStandard Steel - Install 1864 29-Apr-20 A 08-Jun-20 A

79082 Install 34.5kV Feeder Riser Structure - FR 8 29-Apr-20 A 11-May-20 A

79062 Install 161kV Switch Stand - LS 8 06-May-20 A 06-May-20 A

79112 Install 34.5kV Switch Stand Support - MS 8 07-May-20 A 07-May-20 A

79211 Install 161kV Low Bus 3-Phase Support - LB8 07-May-20 A 07-May-20 A

79061 Install 161kV CIT Support - CT 8 07-May-20 A 07-May-20 A

79132 Install Switch Grounding Platform - GR2 8 07-May-20 A 07-May-20 A

79102 Install 34.5kV Cap Bank Bus Support - CB 8 08-May-20 A 08-May-20 A

79831 Install NGR Stand - NG 24 08-May-20 A 11-May-20 A

79122 Install MPT Grating - GR1 8 11-May-20 A 11-May-20 A

79072 Install 34.5kV Collection Structure - CS 8 18-May-20 A 28-May-20 A

79064 Install Static Masts - SM 8 20-May-20 A 04-Jun-20 A

79063 Install 161kV Dead End Structure - TL 5 04-Jun-20 A 04-Jun-20 A

79065 Install Tubular Steel - Complete 0 05-Jun-20 A

79841 Install Substation Steel - Complete 0 08-Jun-20 A

Substation EquipmentSubstation Equipment 2088 06-Apr-20 A 14-Jul-20 A

79071 Set MPT  & Dress Out .Set MPT  32 06-Apr-20 A 06-Apr-20 A

79081 Set MPT  & Dress Out .MPT Dress Out 40 07-Apr-20 A 11-Apr-20 A

79721 Set MPT  & Dress Out .Set MPT  & Dress Out - Complete0 13-Apr-20 A

79221 Install Cap Bank 40 14-May-20 A 26-Jun-20 A

79341 Install 34.5kV Standard Feeder Breakers 24 18-May-20 A 28-May-20 A

79821 Set Control Enclosure 8 20-May-20 A 20-May-20 A

79271 Install 161kV Motor Operated Disconnect Switch24 21-May-20 A 26-May-20 A

79311 Install - Reactive Bank Breaker 0 27-May-20 A

79351 Install Current Limiting Fuse 2 27-May-20 A 27-May-20 A

79332 Install 34.5 kV Reactive Disconnect Switch 2 27-May-20 A 27-May-20 A

79281 Install 34.5kV Disconnect Switches 32 28-May-20 A 22-Jun-20 A

79261 Install VTs 8 02-Jun-20 A 02-Jun-20 A

79091 Install NGR 8 03-Jun-20 A 03-Jun-20 A

79231 Install Cap Switcher 24 12-Jun-20 A 23-Jun-20 A

79291 Install 161kV Side Breaker 16 15-Jun-20 A 16-Jun-20 A

79241 Install CIT Combo 16 16-Jun-20 A 17-Jun-20 A

79331 Install - High Side Surge Arresters 8 23-Jun-20 A 14-Jul-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

30-Jul-20 A, Substation

30-Jul-20 A, Substation

05-Jun-20 A, Substation Foundations & UG

Substation Pad Prep  .Substation Pad Complete [By Civil]

Install Underground Conduit & Grounding.Install High Side Ground Grid

Install MPT Foundation - S1

Install 34.5kV Breaker Slab - S2

Install 161kV Breaker Slab - S3

Install Cap Bank Slab - S5

Install Underground Conduit & Grounding.Install Low Side Underground Conduit

Install Low Side Ground Grid

Install MPT Stair  Stoop - ST1

Install NGR Slab - S4

Install Enclosure Stair Stoop - ST2

Install 34.5kV Feeder Riser Structure Drilled Pier - P2

Install 34.5kV Collection Structure Drilled Pier - P2

Install 34.5kV Switch Stand Support Drilled Pier - P2

Install 34.5kV Cap Bank Support Drilled Pier - P2

Install Static Mast Drilled Pier - P4

Install 161kV Switch Stand Drilled Pier - P2

Install 161kV 3- Phase Bus Support Drilled Pier - P2

Install 161kV CIT Support Drilled Pier - P2

Install 161kV Dead End Drilled Pier - P1

Install Control Enclosure Drilled Pier - P3

Install Substation Foundations - Complete

Install Underground Conduit & Grounding.Install High Side Underground Conduit

Install Precast Trench

Install Underground Conduit & Grounding.Complete - Underground Conduit & Grounding

Complete Precast Trench.Complete - Precast Trench

08-Jun-20 A, Standard Steel - Install

Install 34.5kV Feeder Riser Structure - FR

Install 161kV Switch Stand - LS

Install 34.5kV Switch Stand Support - MS

Install 161kV Low Bus 3-Phase Support - LB

Install 161kV CIT Support - CT

Install Switch Grounding Platform - GR2

Install 34.5kV Cap Bank Bus Support - CB

Install NGR Stand - NG

Install MPT Grating - GR1

Install 34.5kV Collection Structure - CS

Install Static Masts - SM

Install 161kV Dead End Structure - TL

Install Tubular Steel - Complete

Install Substation Steel - Complete

14-Jul-20 A, Substation Equipment

Set MPT  & Dress Out .Set MPT  

Set MPT  & Dress Out .MPT Dress Out 

Set MPT  & Dress Out .Set MPT  & Dress Out - Complete

Install Cap Bank

Install 34.5kV Standard Feeder Breakers

Set Control Enclosure

Install 161kV Motor Operated Disconnect Switch

Install - Reactive Bank Breaker

Install Current Limiting Fuse

Install 34.5 kV Reactive Disconnect Switch

Install 34.5kV Disconnect Switches

Install VTs

Install NGR

Install Cap Switcher

Install 161kV Side Breaker

Install CIT Combo

Install - High Side Surge Arresters
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79381 Install Fuse Disconnect Switch 2 25-Jun-20 A 25-Jun-20 A

79371 Install Fuse 2 08-Jul-20 A 08-Jul-20 A

79361 Install Fuse Holder 2 08-Jul-20 A 08-Jul-20 A

79251 Install Station Service Transformer 8 10-Jul-20 A 10-Jul-20 A

79321 Install - Low Side Surge Arresters 0 10-Jul-20 A

79871 Substation Equipment Setting - Complete 0 14-Jul-20 A

Above GradeAbove Grade 2152 27-May-20 A 28-Jul-20 A

79441 Control Cable Installation & Termi nati ons.Pull Control Cables - MPT1 27-May-20 A 28-May-20 A

79451 Control Cable Installation & Termi nati ons.Pull Control Cables - 161kV Ci rcuit Breaker1 28-May-20 A 29-May-20 A

79461 Control Cable Installation & Termi nati ons.Pull Control Cables - Cap Bank3 29-May-20 A 29-May-20 A

79471 Control Cable Installation & Termi nati ons.Pull Control Cables - Cap Swi tcher3 29-May-20 A 29-May-20 A

79491 Control Cable Installation & Termi nati ons.Pull Control Cables -34.5kV Feeder Breakers3 29-May-20 A 30-May-20 A

79501 Control Cable Installation & Termi nati ons.Pull Control Cables - Reactive Breakers1 30-May-20 A 30-May-20 A

79521 Control Cable Installation & Termi nati ons.Pull Control Cables - VT1 30-May-20 A 30-May-20 A

79531 Control Cable Installation & Termi nati ons.Pull Control Cables - Station Servi ce Transformer1 30-May-20 A 30-May-20 A

79511 Control Cable Installation & Termi nati ons.Pull Control Cables - CIT Combination1 30-May-20 A 30-May-20 A

79611 Control Cable Installation & Termi nati ons.Terminate Control Cables - Reactive Breakers1 30-May-20 A 30-May-20 A

79591 Control Cable Installation & Termi nati ons.Terminate Control Cables - 161kV Motor Operated Disconnect Switch1 30-May-20 A 30-May-20 A

79631 Control Cable Installation & Termi nati ons.Terminate Control Cables - VT1 01-Jun-20 A 02-Jun-20 A

79581 Control Cable Installation & Termi nati ons.Terminate Control Cables - Cap Switcher3 03-Jun-20 A 10-Jun-20 A

79731 Substation Above Grade Conduit & Grounding.Substation Above Grade Grounding40 15-Jun-20 A 27-Jul-20 A

79401 High SIde Bus - Install 32 17-Jun-20 A 19-Jun-20 A

79101 Bus & Jumper Installation.Low Side Bus - Install40 17-Jun-20 A 25-Jun-20 A

79411 Low Side Jumpers - Install 16 17-Jun-20 A 22-Jun-20 A

79421 High Side Jumpers - Install 16 17-Jun-20 A 18-Jun-20 A

79571 Control Cable Installation & Termi nati ons.Terminate Control Cables - Cap Bank3 17-Jun-20 A 29-Jun-20 A

79111 Substation Above Grade Conduit & Grounding.Substation Above Grade Conduit40 17-Jun-20 A 24-Jun-20 A

79601 Control Cable Installation & Termi nati ons.Terminate Control Cables -34.5kV Feeder Breakers3 22-Jun-20 A 22-Jun-20 A

79621 Control Cable Installation & Termi nati ons.Terminate Control Cables - CIT Combination1 22-Jun-20 A 22-Jun-20 A

79561 Control Cable Installation & Termi nati ons.Terminate Control Cables - 161kV Circuit Breaker1 22-Jun-20 A 22-Jun-20 A

79551 Control Cable Installation & Termi nati ons.Terminate Control Cables - MPT1 23-Jun-20 A 23-Jun-20 A

79481 Control Cable Installation & Termi nati ons.Pull Control Cables - 161kV Motor Operated Di sconnect Switch1 09-Jul-20 A 09-Jul-20 A

79431 Bus & Jumper Install - Complete 0 14-Jul-20 A

79641 Control Cable Installation & Termi nati ons.Terminate Control Cables - Station Service Transformer1 24-Jul-20 A 24-Jul-20 A

79651 Control Cable Installation & Termi nati ons.Complete - Control Cabl e Instal lat ion & Terminations0 24-Jul-20 A

79881 Substation Above Grade Conduit & Grounding.Substation Above Grade Conduit & Grounding - Complete0 28-Jul-20 A

CompletionCompletion 2184 15-Jul-19 A 30-Jul-20 A

79131 Substation Finish Work.Place Substation Stickers16 15-Jul-19 A 18-Jul-19 A

79891 Substation Finish Work.Install Finish Rock20 18-Jul-19 A 22-Jul-19 A

79892 Substation Finish Work.Substation Walkdown8 26-Jul-19 A 29-Jul-19 A

79141 Substation Testing & Commissi oning.Mobi li ze Testing Crew8 11-Jun-20 A 12-Jun-20 A

79922 Substation Testing & Commissi oning.SCADA System Checkout16 12-Jun-20 A 15-Jun-20 A

79941 Substation Testing & Commissi oning.Stati on Breaker Status Through SCADA8 15-Jun-20 A 16-Jun-20 A

79142 Substation Testing & Commissi oning.Generating Unit Hi gh Side Bus through SCADA8 16-Jun-20 A 17-Jun-20 A

79152 Substation Testing & Commissi oning.End to End Testing8 17-Jun-20 A 18-Jun-20 A

79143 Substation Testing & Commissi oning.Stati on Static Reacti ve Devi ce Status Through SCADA3 18-Jun-20 A 18-Jun-20 A

79144 Substation Testing & Commissi oning.Transmission Line Through SCADA8 18-Jun-20 A 19-Jun-20 A

79951 Substation Testing & Commissi oning.Apparatus Test Equipment8 19-Jun-20 A 02-Jul-20 A

79931 Substation Testing & Commissi oning.Relay Checkout16 02-Jul-20 A 22-Jul-20 A

79961 Substation Testing & Commissi oning.Poi nt to Poi nt Wi ring Checks16 07-Jul-20 A 23-Jul-20 A

79051 Install Substation Fence  40 08-Jul-20 A 24-Jul-20 A

79921 Substation Testing & Commissi oning.Function Testout16 10-Jul-20 A 24-Jul-20 A

79901 Substation Finish Work.Substation Punchlist Resolution4 17-Jul-20 A 24-Jul-20 A

79741 Substation Finish Work.Install Substation Finish Work - Complete4 27-Jul-20 A 27-Jul-20 A

79151 Substation Testing & Commissi oning.Substati on Ready to Energi ze0 27-Jul-20 A

79145 Substation Testing & Commissi oning.Substati on Testing & Commissioning - Complete0 30-Jul-20 A

Transmission LineTransmission Line 2839 29-Jan-20 A 30-Jul-20 A

Transmission LineTransmission Line 2839 29-Jan-20 A 30-Jul-20 A

350261 Tree Clearing & Mowing 232 29-Jan-20 A 02-Mar-20 A

350271 Survey ROW 160 03-Feb-20 A 10-Feb-20 A

350241 Access Driveways 128 05-Feb-20 A 18-Feb-20 A

350251 Gates 40 10-Feb-20 A 12-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Install Fuse Disconnect Switch

Install Fuse

Install Fuse Holder

Install Station Service Transformer

Install - Low Side Surge Arresters

Substation Equipment Setting - Complete

28-Jul-20 A, Above Grade

Control Cable Installation & Termi nati ons.Pull  Control Cables - MPT

Control Cable Installation & Termi nati ons.Pull  Control Cables - 161kV Ci rcuit Breaker

Control Cable Installation & Termi nati ons.Pull  Control Cables - Cap Bank

Control Cable Installation & Termi nati ons.Pull  Control Cables - Cap Swi tcher

Control Cable Installation & Termi nati ons.Pull  Control Cables -34.5kV Feeder Breakers

Control Cable Installation & Termi nati ons.Pull  Control Cables - Reactive Breakers

Control Cable Installation & Termi nati ons.Pull  Control Cables - VT

Control Cable Installation & Termi nati ons.Pull  Control Cables - Station Servi ce Transformer

Control Cable Installation & Termi nati ons.Pull  Control Cables - CIT Combination

Control Cable Installation & Termi nati ons.Terminate Control Cables - Reactive Breakers

Control Cable Installation & Termi nati ons.Terminate Control Cables - 161kV Motor Operated Disconnect Switch

Control Cable Installation & Termi nati ons.Terminate Control Cables - VT

Control Cable Installation & Termi nati ons.Terminate Control Cables - Cap Switcher

Substation Above Grade Conduit & Grounding.Substation Above Grade  Grounding

High SIde Bus - Install

Bus & Jumper Installation.Low Side Bus - Install

Low Side Jumpers - Install

High Side Jumpers - Install

Control Cable Installation & Termi nati ons.Terminate Control Cables - Cap Bank

Substation Above Grade Conduit & Grounding.Substation Above Grade Conduit 

Control Cable Installation & Termi nati ons.Terminate Control Cables -34.5kV Feeder Breakers

Control Cable Installation & Termi nati ons.Terminate Control Cables - CIT Combination

Control Cable Installation & Termi nati ons.Terminate Control Cables - 161kV Circuit Breaker

Control Cable Installation & Termi nati ons.Terminate Control Cables - MPT

Control Cable Installation & Termi nati ons.Pull  Control Cables - 161kV Motor Operated Di sconnect Switch

Bus & Jumper Install - Complete

Control Cable Installation & Termi nati ons.Terminate Control Cables - Station Service Transformer

Control Cable Installation & Termi nati ons.Complete - Control  Cabl e Instal lat ion & Terminations

Substation Above Grade Conduit & Grounding.Substation Above Grade Conduit & Grounding  - Complete

30-Jul-20 A, Completion

Substation Finish Work.Place Substation Stickers  

Substation Finish Work.Install Finish Rock  

Substation Finish Work.Substation Walkdown  

Substation Testing & Commissi oning.Mobi li ze Testing Crew

Substation Testing & Commissi oning.SCADA System Checkout  

Substation Testing & Commissi oning.Stati on Breaker Status Through SCADA  

Substation Testing & Commissi oning.Generating Unit Hi gh Side Bus through SCADA  

Substation Testing & Commissi oning.End to End Testing  

Substation Testing & Commissi oning.Stati on Static Reacti ve Devi ce Status Through SCADA  

Substation Testing & Commissi oning.Transmission Line Through SCADA  

Substation Testing & Commissi oning.Apparatus Test Equipment  

Substation Testing & Commissi oning.Relay Checkout  

Substation Testing & Commissi oning.Poi nt to Poi nt Wi ring Checks  

Install Substation Fence  

Substation Testing & Commissi oning.Function Testout  

Substation Finish Work.Substation Punchlist Resolution  

Substation Finish Work.Install Substation Finish Work - Complete

Substation Testing & Commissi oning.Substati on Ready to Energi ze 

Substation Testing & Commissi oning.Substati on Testing & Commissioning - Complete

30-Jul-20 A, Transmission Line

30-Jul-20 A, Transmission Line

Tree Clearing & Mowing

Survey ROW

Access Driveways

Gates
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350281 Receive Transmission Structures & Hardware24 18-Feb-20 A 20-Feb-20 A

350291 Haul & Spot Transmission Structures 77 16-Mar-20 A 07-Apr-20 A

350301 Frame Transmission Structures 77 27-Mar-20 A 27-Apr-20 A

350311 Drill for Embed Structures 204 30-Mar-20 A 29-May-20 A

350321 Set Transmission Structures 202 30-Mar-20 A 29-May-20 A

350331 String, Sag, Clip Conductor & OPGW 1095 19-May-20 A 14-Jul-20 A

350341 Splice OPGW 48 17-Jul-20 A 23-Jul-20 A

350351 Transmission Line Testing 88 17-Jul-20 A 30-Jul-20 A

Transmission Line DetailTransmission Line Detail 1972 16-Mar-20 A 14-Jul-20 A

StructuresStructures 1803 16-Mar-20 A 29-May-20 A

255381 Structure 1.Haul & Spot STR: 1 2 16-Mar-20 A 16-Mar-20 A

255421 Structure 2.Haul & Spot STR: 2 2 16-Mar-20 A 16-Mar-20 A

255461 Structure 3.Haul & Spot STR: 3 2 16-Mar-20 A 16-Mar-20 A

255501 Structure 4.Haul & Spot STR: 4 2 16-Mar-20 A 16-Mar-20 A

255541 Structure 5.Haul & Spot STR: 5 2 16-Mar-20 A 16-Mar-20 A

254781 Structure 26.Haul & Spot STR: 26 2 17-Mar-20 A 17-Mar-20 A

254821 Structure 27.Haul & Spot STR: 27 2 17-Mar-20 A 17-Mar-20 A

254981 Structure 11.Haul & Spot STR: 11 2 17-Mar-20 A 17-Mar-20 A

255581 Structure 6.Haul & Spot STR: 6 2 17-Mar-20 A 17-Mar-20 A

255621 Structure 7.Haul & Spot STR: 7 2 17-Mar-20 A 17-Mar-20 A

255661 Structure 8.Haul & Spot STR: 8 2 17-Mar-20 A 17-Mar-20 A

255741 Structure 10.Haul & Spot STR: 10 2 17-Mar-20 A 17-Mar-20 A

254581 Structure 21.Haul & Spot STR: 21 2 20-Mar-20 A 20-Mar-20 A

254621 Structure 22.Haul & Spot STR: 22 2 20-Mar-20 A 20-Mar-20 A

254661 Structure 23.Haul & Spot STR: 23 2 20-Mar-20 A 20-Mar-20 A

254701 Structure 24.Haul & Spot STR: 24 2 20-Mar-20 A 20-Mar-20 A

254741 Structure 25.Haul & Spot STR: 25 2 20-Mar-20 A 20-Mar-20 A

255341 Structure 20.Haul & Spot STR: 20 2 20-Mar-20 A 20-Mar-20 A

254181 Structure 31.Haul & Spot STR: 31 2 23-Mar-20 A 23-Mar-20 A

254221 Structure 32.Haul & Spot STR: 32 2 23-Mar-20 A 23-Mar-20 A

254261 Structure 33.Haul & Spot STR: 33 2 23-Mar-20 A 23-Mar-20 A

254301 Structure 34.Haul & Spot STR: 34 2 23-Mar-20 A 23-Mar-20 A

254861 Structure 28.Haul & Spot STR: 28 2 23-Mar-20 A 23-Mar-20 A

254901 Structure 29.Haul & Spot STR: 29 2 23-Mar-20 A 23-Mar-20 A

254941 Structure 30.Haul & Spot STR: 30 2 23-Mar-20 A 23-Mar-20 A

254501 Structure 39.Haul & Spot STR: 39 2 25-Mar-20 A 25-Mar-20 A

255021 Structure 12.Haul & Spot STR: 12 2 26-Mar-20 A 26-Mar-20 A

255061 Structure 13.Haul & Spot STR: 13 2 26-Mar-20 A 26-Mar-20 A

255101 Structure 14.Haul & Spot STR: 14 2 26-Mar-20 A 26-Mar-20 A

255141 Structure 15.Haul & Spot STR: 15 2 26-Mar-20 A 26-Mar-20 A

255181 Structure 16.Haul & Spot STR: 16 2 26-Mar-20 A 26-Mar-20 A

255221 Structure 17.Haul & Spot STR: 17 2 26-Mar-20 A 26-Mar-20 A

255261 Structure 18.Haul & Spot STR: 18 2 26-Mar-20 A 26-Mar-20 A

255301 Structure 19.Haul & Spot STR: 19 2 26-Mar-20 A 26-Mar-20 A

254791 Structure 26.Frame Transmission STR: 26 2 27-Mar-20 A 27-Mar-20 A

254831 Structure 27.Frame Transmission STR: 27 2 27-Mar-20 A 27-Mar-20 A

254871 Structure 28.Frame Transmission STR: 28 2 27-Mar-20 A 27-Mar-20 A

254381 Structure 36.Haul & Spot STR: 36 2 30-Mar-20 A 30-Mar-20 A

254421 Structure 37.Haul & Spot STR: 37 2 30-Mar-20 A 30-Mar-20 A

254461 Structure 38.Haul & Spot STR: 38 2 30-Mar-20 A 30-Mar-20 A

255701 Structure 9.Haul & Spot STR: 9 2 30-Mar-20 A 30-Mar-20 A

254061 Structure 48.Haul & Spot STR: 48 2 30-Mar-20 A 30-Mar-20 A

255481 Structure 3.Drill For Embed STR: 3 4 30-Mar-20 A 30-Mar-20 A

255491 Structure 3.Set Embeded STR: 3 6 30-Mar-20 A 30-Mar-20 A

255391 Structure 1.Frame Transmission STR: 1 2 30-Mar-20 A 30-Mar-20 A

253781 Structure 41.Haul & Spot STR: 41 2 31-Mar-20 A 31-Mar-20 A

254541 Structure 40.Haul & Spot STR: 40 2 31-Mar-20 A 31-Mar-20 A

255431 Structure 2.Frame Transmission STR: 2 2 31-Mar-20 A 31-Mar-20 A

255401 Structure 1.Drill For Embed STR: 1 4 31-Mar-20 A 31-Mar-20 A

255471 Structure 3.Frame Transmission STR: 3 2 31-Mar-20 A 31-Mar-20 A

255511 Structure 4.Frame Transmission STR: 4 2 31-Mar-20 A 31-Mar-20 A

255441 Structure 2.Drill For Embed STR: 2 6 31-Mar-20 A 31-Mar-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Receive Transmission Structures & Hardware

Haul & Spot Transmission Structures

Frame Transmission Structures

Drill for Embed Structures

Set Transmission Structures

String, Sag, Clip Conductor & OPGW

Splice OPGW

Transmission Line Testing

14-Jul-20 A, Transmission Line Detail

29-May-20 A, Structures

Structure 1.Haul & Spot STR: 1

Structure 2.Haul & Spot STR: 2

Structure 3.Haul & Spot STR: 3

Structure 4.Haul & Spot STR: 4

Structure 5.Haul & Spot STR: 5

Structure 26.Haul & Spot STR: 26

Structure 27.Haul & Spot STR: 27

Structure 11.Haul & Spot STR: 11

Structure 6.Haul & Spot STR: 6

Structure 7.Haul & Spot STR: 7

Structure 8.Haul & Spot STR: 8

Structure 10.Haul & Spot STR: 10

Structure 21.Haul & Spot STR: 21

Structure 22.Haul & Spot STR: 22

Structure 23.Haul & Spot STR: 23

Structure 24.Haul & Spot STR: 24

Structure 25.Haul & Spot STR: 25

Structure 20.Haul & Spot STR: 20

Structure 31.Haul & Spot STR: 31

Structure 32.Haul & Spot STR: 32

Structure 33.Haul & Spot STR: 33

Structure 34.Haul & Spot STR: 34

Structure 28.Haul & Spot STR: 28

Structure 29.Haul & Spot STR: 29

Structure 30.Haul & Spot STR: 30

Structure 39.Haul & Spot STR: 39

Structure 12.Haul & Spot STR: 12

Structure 13.Haul & Spot STR: 13

Structure 14.Haul & Spot STR: 14

Structure 15.Haul & Spot STR: 15

Structure 16.Haul & Spot STR: 16

Structure 17.Haul & Spot STR: 17

Structure 18.Haul & Spot STR: 18

Structure 19.Haul & Spot STR: 19

Structure 26.Frame Transmission STR: 26

Structure 27.Frame Transmission STR: 27

Structure 28.Frame Transmission STR: 28

Structure 36.Haul & Spot STR: 36

Structure 37.Haul & Spot STR: 37

Structure 38.Haul & Spot STR: 38

Structure 9.Haul & Spot STR: 9

Structure 48.Haul & Spot STR: 48

Structure 3.Drill For Embed STR: 3

Structure 3.Set Embeded STR: 3

Structure 1.Frame Transmission STR: 1

Structure 41.Haul & Spot STR: 41

Structure 40.Haul & Spot STR: 40

Structure 2.Frame Transmission STR: 2

Structure 1.Drill For Embed STR: 1

Structure 3.Frame Transmission STR: 3

Structure 4.Frame Transmission STR: 4

Structure 2.Drill For Embed STR: 2

North Fork Ridge WBS - Detailed 29-Dec-20 13:10

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 83 of 92 TASK filter: All Activities

© Oracle Corporation

PUBLIC VERSION



Activity ID Activity Name Original

Duration

Start Finish Total

Float

255551 Structure 5.Frame Transmission STR: 5 2 31-Mar-20 A 31-Mar-20 A

253821 Structure 42.Haul & Spot STR: 42 2 01-Apr-20 A 01-Apr-20 A

253901 Structure 44.Haul & Spot STR: 44 2 01-Apr-20 A 01-Apr-20 A

253941 Structure 45.Haul & Spot STR: 45 2 01-Apr-20 A 01-Apr-20 A

253861 Structure 43.Haul & Spot STR: 43 2 01-Apr-20 A 01-Apr-20 A

254551 Structure 40.Frame Transmission STR: 40 2 01-Apr-20 A 01-Apr-20 A

253791 Structure 41.Frame Transmission STR: 41 2 01-Apr-20 A 01-Apr-20 A

253831 Structure 42.Frame Transmission STR: 42 2 01-Apr-20 A 01-Apr-20 A

253911 Structure 44.Frame Transmission STR: 44 2 01-Apr-20 A 01-Apr-20 A

255521 Structure 4.Drill For Embed STR: 4 6 01-Apr-20 A 01-Apr-20 A

255561 Structure 5.Drill For Embed STR: 5 4 01-Apr-20 A 01-Apr-20 A

255591 Structure 6.Frame Transmission STR: 6 2 01-Apr-20 A 01-Apr-20 A

255671 Structure 8.Frame Transmission STR: 8 2 01-Apr-20 A 01-Apr-20 A

253871 Structure 43.Frame Transmission STR: 43 2 01-Apr-20 A 01-Apr-20 A

255751 Structure 10.Frame Transmission STR: 10 2 02-Apr-20 A 02-Apr-20 A

255031 Structure 12.Frame Transmission STR: 12 2 02-Apr-20 A 02-Apr-20 A

255071 Structure 13.Frame Transmission STR: 13 2 02-Apr-20 A 02-Apr-20 A

255111 Structure 14.Frame Transmission STR: 14 2 02-Apr-20 A 02-Apr-20 A

255601 Structure 6.Drill For Embed STR: 6 6 02-Apr-20 A 02-Apr-20 A

255711 Structure 9.Frame Transmission STR: 9 2 02-Apr-20 A 02-Apr-20 A

253951 Structure 45.Frame Transmission STR: 45 2 03-Apr-20 A 03-Apr-20 A

254191 Structure 31.Frame Transmission STR: 31 2 03-Apr-20 A 03-Apr-20 A

254231 Structure 32.Frame Transmission STR: 32 2 03-Apr-20 A 03-Apr-20 A

254271 Structure 33.Frame Transmission STR: 33 2 03-Apr-20 A 03-Apr-20 A

254311 Structure 34.Frame Transmission STR: 34 2 03-Apr-20 A 03-Apr-20 A

253981 Structure 46.Haul & Spot STR: 46 2 03-Apr-20 A 03-Apr-20 A

255631 Structure 7.Frame Transmission STR: 7 2 03-Apr-20 A 03-Apr-20 A

254021 Structure 47.Haul & Spot STR: 47 2 06-Apr-20 A 06-Apr-20 A

254071 Structure 48.Frame Transmission STR: 48 2 06-Apr-20 A 06-Apr-20 A

253991 Structure 46.Frame Transmission STR: 46 2 06-Apr-20 A 06-Apr-20 A

254031 Structure 47.Frame Transmission STR: 47 2 06-Apr-20 A 06-Apr-20 A

254991 Structure 11.Frame Transmi ssion STR: 11 2 06-Apr-20 A 06-Apr-20 A

255151 Structure 15.Frame Transmission STR: 15 2 06-Apr-20 A 06-Apr-20 A

255191 Structure 16.Frame Transmission STR: 16 2 06-Apr-20 A 06-Apr-20 A

255231 Structure 17.Frame Transmission STR: 17 2 06-Apr-20 A 06-Apr-20 A

255271 Structure 18.Frame Transmission STR: 18 2 06-Apr-20 A 06-Apr-20 A

255311 Structure 19.Frame Transmission STR: 19 2 06-Apr-20 A 06-Apr-20 A

255641 Structure 7.Drill For Embed STR: 7 4 06-Apr-20 A 06-Apr-20 A

255681 Structure 8.Drill For Embed STR: 8 6 06-Apr-20 A 06-Apr-20 A

254341 Structure 35.Haul & Spot STR: 35 2 07-Apr-20 A 07-Apr-20 A

254911 Structure 29.Frame Transmission STR: 29 2 07-Apr-20 A 07-Apr-20 A

254951 Structure 30.Frame Transmission STR: 30 2 07-Apr-20 A 07-Apr-20 A

255411 Structure 1.Set Embeded STR: 1 6 09-Apr-20 A 09-Apr-20 A

255451 Structure 2.Set Embeded STR: 2 4 09-Apr-20 A 09-Apr-20 A

254391 Structure 36.Frame Transmission STR: 36 2 10-Apr-20 A 10-Apr-20 A

254431 Structure 37.Frame Transmission STR: 37 2 10-Apr-20 A 10-Apr-20 A

254471 Structure 38.Frame Transmission STR: 38 2 10-Apr-20 A 10-Apr-20 A

254511 Structure 39.Frame Transmission STR: 39 2 10-Apr-20 A 10-Apr-20 A

254591 Structure 21.Frame Transmission STR: 21 2 10-Apr-20 A 10-Apr-20 A

254631 Structure 22.Frame Transmission STR: 22 2 10-Apr-20 A 10-Apr-20 A

254671 Structure 23.Frame Transmission STR: 23 2 10-Apr-20 A 10-Apr-20 A

254711 Structure 24.Frame Transmission STR: 24 2 10-Apr-20 A 10-Apr-20 A

254751 Structure 25.Frame Transmission STR: 25 2 10-Apr-20 A 10-Apr-20 A

255351 Structure 20.Frame Transmission STR: 20 2 10-Apr-20 A 10-Apr-20 A

255531 Structure 4.Set Embeded STR: 4 4 10-Apr-20 A 10-Apr-20 A

255651 Structure 7.Set Embeded STR: 7 6 10-Apr-20 A 10-Apr-20 A

255571 Structure 5.Set Embeded STR: 5 6 13-Apr-20 A 13-Apr-20 A

255611 Structure 6.Set Embeded STR: 6 4 14-Apr-20 A 14-Apr-20 A

255691 Structure 8.Set Embeded STR: 8 4 14-Apr-20 A 14-Apr-20 A

255721 Structure 9.Drill For Embed STR: 9 4 14-Apr-20 A 14-Apr-20 A

255761 Structure 10.Drill For Embed STR: 10 6 14-Apr-20 A 14-Apr-20 A

255001 Structure 11.Drill For Embed STR: 11 4 14-Apr-20 A 14-Apr-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Structure 5.Frame Transmission STR: 5

Structure 42.Haul & Spot STR: 42

Structure 44.Haul & Spot STR: 44

Structure 45.Haul & Spot STR: 45

Structure 43.Haul & Spot STR: 43

Structure 40.Frame Transmission STR: 40

Structure 41.Frame Transmission STR: 41

Structure 42.Frame Transmission STR: 42

Structure 44.Frame Transmission STR: 44

Structure 4.Drill For Embed STR: 4

Structure 5.Drill For Embed STR: 5

Structure 6.Frame Transmission STR: 6

Structure 8.Frame Transmission STR: 8

Structure 43.Frame Transmission STR: 43

Structure 10.Frame Transmission STR: 10

Structure 12.Frame Transmission STR: 12

Structure 13.Frame Transmission STR: 13

Structure 14.Frame Transmission STR: 14

Structure 6.Drill For Embed STR: 6

Structure 9.Frame Transmission STR: 9

Structure 45.Frame Transmission STR: 45

Structure 31.Frame Transmission STR: 31

Structure 32.Frame Transmission STR: 32

Structure 33.Frame Transmission STR: 33

Structure 34.Frame Transmission STR: 34

Structure 46.Haul & Spot STR: 46

Structure 7.Frame Transmission STR: 7

Structure 47.Haul & Spot STR: 47

Structure 48.Frame Transmission STR: 48

Structure 46.Frame Transmission STR: 46

Structure 47.Frame Transmission STR: 47

Structure 11.Frame Transmi ssion STR: 11

Structure 15.Frame Transmission STR: 15

Structure 16.Frame Transmission STR: 16

Structure 17.Frame Transmission STR: 17

Structure 18.Frame Transmission STR: 18

Structure 19.Frame Transmission STR: 19

Structure 7.Drill For Embed STR: 7

Structure 8.Drill For Embed STR: 8

Structure 35.Haul & Spot STR: 35

Structure 29.Frame Transmission STR: 29

Structure 30.Frame Transmission STR: 30

Structure 1.Set Embeded STR: 1

Structure 2.Set Embeded STR: 2

Structure 36.Frame Transmission STR: 36

Structure 37.Frame Transmission STR: 37

Structure 38.Frame Transmission STR: 38

Structure 39.Frame Transmission STR: 39

Structure 21.Frame Transmission STR: 21

Structure 22.Frame Transmission STR: 22

Structure 23.Frame Transmission STR: 23

Structure 24.Frame Transmission STR: 24

Structure 25.Frame Transmission STR: 25

Structure 20.Frame Transmission STR: 20

Structure 4.Set Embeded STR: 4

Structure 7.Set Embeded STR: 7

Structure 5.Set Embeded STR: 5

Structure 6.Set Embeded STR: 6

Structure 8.Set Embeded STR: 8

Structure 9.Drill For Embed STR: 9

Structure 10.Drill For Embed STR: 10

Structure 11.Drill For Embed STR: 11
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255041 Structure 12.Drill For Embed STR: 12 6 14-Apr-20 A 14-Apr-20 A

255771 Structure 10.Set Embeded STR: 10 4 14-Apr-20 A 14-Apr-20 A

255011 Structure 11.Set Embeded STR: 11 6 15-Apr-20 A 15-Apr-20 A

255051 Structure 12.Set Embeded STR: 12 4 15-Apr-20 A 15-Apr-20 A

255081 Structure 13.Drill For Embed STR: 13 4 15-Apr-20 A 15-Apr-20 A

255121 Structure 14.Drill For Embed STR: 14 4 15-Apr-20 A 15-Apr-20 A

255161 Structure 15.Drill For Embed STR: 15 4 15-Apr-20 A 15-Apr-20 A

255091 Structure 13.Set Embeded STR: 13 4 16-Apr-20 A 16-Apr-20 A

255131 Structure 14.Set Embeded STR: 14 4 16-Apr-20 A 16-Apr-20 A

255171 Structure 15.Set Embeded STR: 15 4 16-Apr-20 A 16-Apr-20 A

255201 Structure 16.Drill For Embed STR: 16 4 17-Apr-20 A 17-Apr-20 A

255211 Structure 16.Set Embeded STR: 16 4 20-Apr-20 A 20-Apr-20 A

255241 Structure 17.Drill For Embed STR: 17 4 20-Apr-20 A 20-Apr-20 A

255281 Structure 18.Drill For Embed STR: 18 4 20-Apr-20 A 20-Apr-20 A

255251 Structure 17.Set Embeded STR: 17 4 21-Apr-20 A 21-Apr-20 A

255291 Structure 18.Set Embeded STR: 18 4 21-Apr-20 A 21-Apr-20 A

255731 Structure 9.Set Embeded STR: 9 4 21-Apr-20 A 21-Apr-20 A

255321 Structure 19.Drill For Embed STR: 19 4 24-Apr-20 A 24-Apr-20 A

255331 Structure 19.Set Embeded STR: 19 4 27-Apr-20 A 27-Apr-20 A

254351 Structure 35.Frame Transmission STR: 35 2 27-Apr-20 A 27-Apr-20 A

254721 Structure 24.Drill For Embed STR: 24 4 27-Apr-20 A 27-Apr-20 A

255361 Structure 20.Drill For Embed STR: 20 4 28-Apr-20 A 28-Apr-20 A

254731 Structure 24.Set Embeded STR: 24 4 30-Apr-20 A 30-Apr-20 A

254761 Structure 25.Drill For Embed STR: 25 4 30-Apr-20 A 30-Apr-20 A

254801 Structure 26.Drill For Embed STR: 26 4 30-Apr-20 A 30-Apr-20 A

254881 Structure 28.Drill For Embed STR: 28 4 30-Apr-20 A 30-Apr-20 A

254921 Structure 29.Drill For Embed STR: 29 4 30-Apr-20 A 30-Apr-20 A

254811 Structure 26.Set Embeded STR: 26 4 01-May-20 A 01-May-20 A

253801 Structure 41.Drill For Embed STR: 41 4 01-May-20 A 01-May-20 A

254201 Structure 31.Drill For Embed STR: 31 4 01-May-20 A 01-May-20 A

254241 Structure 32.Drill For Embed STR: 32 4 01-May-20 A 01-May-20 A

254481 Structure 38.Drill For Embed STR: 38 4 01-May-20 A 01-May-20 A

254521 Structure 39.Drill For Embed STR: 39 4 01-May-20 A 01-May-20 A

254771 Structure 25.Set Embeded STR: 25 4 01-May-20 A 01-May-20 A

254841 Structure 27.Drill For Embed STR: 27 4 01-May-20 A 01-May-20 A

254961 Structure 30.Drill For Embed STR: 30 4 01-May-20 A 01-May-20 A

254851 Structure 27.Set Embeded STR: 27 4 01-May-20 A 01-May-20 A

254281 Structure 33.Drill For Embed STR: 33 4 01-May-20 A 01-May-20 A

254321 Structure 34.Drill For Embed STR: 34 4 04-May-20 A 04-May-20 A

254361 Structure 35.Drill For Embed STR: 35 4 04-May-20 A 04-May-20 A

254401 Structure 36.Drill For Embed STR: 36 4 04-May-20 A 04-May-20 A

254441 Structure 37.Drill For Embed STR: 37 4 04-May-20 A 04-May-20 A

254891 Structure 28.Set Embeded STR: 28 4 05-May-20 A 05-May-20 A

254601 Structure 21.Drill For Embed STR: 21 4 06-May-20 A 06-May-20 A

254211 Structure 31.Set Embeded STR: 31 4 06-May-20 A 06-May-20 A

254931 Structure 29.Set Embeded STR: 29 4 06-May-20 A 06-May-20 A

254971 Structure 30.Set Embeded STR: 30 4 06-May-20 A 07-May-20 A

254291 Structure 33.Set Embeded STR: 33 4 07-May-20 A 07-May-20 A

254641 Structure 22.Drill For Embed STR: 22 4 07-May-20 A 07-May-20 A

254681 Structure 23.Drill For Embed STR: 23 4 07-May-20 A 07-May-20 A

254331 Structure 34.Set Embeded STR: 34 4 07-May-20 A 07-May-20 A

254251 Structure 32.Set Embeded STR: 32 4 08-May-20 A 08-May-20 A

254411 Structure 36.Set Embeded STR: 36 4 08-May-20 A 08-May-20 A

254451 Structure 37.Set Embeded STR: 37 4 08-May-20 A 08-May-20 A

254561 Structure 40.Drill For Embed STR: 40 4 11-May-20 A 11-May-20 A

253881 Structure 43.Drill For Embed STR: 43 4 15-May-20 A 18-May-20 A

254041 Structure 47.Drill For Embed STR: 47 4 18-May-20 A 18-May-20 A

253891 Structure 43.Set Embeded STR: 43 4 18-May-20 A 18-May-20 A

254051 Structure 47.Set Embeded STR: 47 4 18-May-20 A 18-May-20 A

254371 Structure 35.Set Embeded STR: 35 4 18-May-20 A 18-May-20 A

254491 Structure 38.Set Embeded STR: 38 4 18-May-20 A 18-May-20 A

254531 Structure 39.Set Embeded STR: 39 4 18-May-20 A 18-May-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Structure 12.Drill For Embed STR: 12

Structure 10.Set Embeded STR: 10

Structure 11.Set Embeded STR: 11

Structure 12.Set Embeded STR: 12

Structure 13.Drill For Embed STR: 13

Structure 14.Drill For Embed STR: 14

Structure 15.Drill For Embed STR: 15

Structure 13.Set Embeded STR: 13

Structure 14.Set Embeded STR: 14

Structure 15.Set Embeded STR: 15

Structure 16.Drill For Embed STR: 16

Structure 16.Set Embeded STR: 16

Structure 17.Drill For Embed STR: 17

Structure 18.Drill For Embed STR: 18

Structure 17.Set Embeded STR: 17

Structure 18.Set Embeded STR: 18

Structure 9.Set Embeded STR: 9

Structure 19.Drill For Embed STR: 19

Structure 19.Set Embeded STR: 19

Structure 35.Frame Transmission STR: 35

Structure 24.Drill For Embed STR: 24

Structure 20.Drill For Embed STR: 20

Structure 24.Set Embeded STR: 24

Structure 25.Drill For Embed STR: 25

Structure 26.Drill For Embed STR: 26

Structure 28.Drill For Embed STR: 28

Structure 29.Drill For Embed STR: 29

Structure 26.Set Embeded STR: 26

Structure 41.Drill For Embed STR: 41

Structure 31.Drill For Embed STR: 31

Structure 32.Drill For Embed STR: 32

Structure 38.Drill For Embed STR: 38

Structure 39.Drill For Embed STR: 39

Structure 25.Set Embeded STR: 25

Structure 27.Drill For Embed STR: 27

Structure 30.Drill For Embed STR: 30

Structure 27.Set Embeded STR: 27

Structure 33.Drill For Embed STR: 33

Structure 34.Drill For Embed STR: 34

Structure 35.Drill For Embed STR: 35

Structure 36.Drill For Embed STR: 36

Structure 37.Drill For Embed STR: 37

Structure 28.Set Embeded STR: 28

Structure 21.Drill For Embed STR: 21

Structure 31.Set Embeded STR: 31

Structure 29.Set Embeded STR: 29

Structure 30.Set Embeded STR: 30

Structure 33.Set Embeded STR: 33

Structure 22.Drill For Embed STR: 22

Structure 23.Drill For Embed STR: 23

Structure 34.Set Embeded STR: 34

Structure 32.Set Embeded STR: 32

Structure 36.Set Embeded STR: 36

Structure 37.Set Embeded STR: 37

Structure 40.Drill For Embed STR: 40

Structure 43.Drill For Embed STR: 43

Structure 47.Drill For Embed STR: 47

Structure 43.Set Embeded STR: 43

Structure 47.Set Embeded STR: 47

Structure 35.Set Embeded STR: 35

Structure 38.Set Embeded STR: 38

Structure 39.Set Embeded STR: 39
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253841 Structure 42.Drill For Embed STR: 42 4 19-May-20 A 19-May-20 A

253921 Structure 44.Drill For Embed STR: 44 4 19-May-20 A 19-May-20 A

253961 Structure 45.Drill For Embed STR: 45 4 19-May-20 A 19-May-20 A

254001 Structure 46.Drill For Embed STR: 46 4 19-May-20 A 19-May-20 A

253811 Structure 41.Set Embeded STR: 41 4 19-May-20 A 19-May-20 A

253851 Structure 42.Set Embeded STR: 42 4 19-May-20 A 19-May-20 A

253931 Structure 44.Set Embeded STR: 44 4 19-May-20 A 19-May-20 A

253971 Structure 45.Set Embeded STR: 45 4 19-May-20 A 19-May-20 A

254011 Structure 46.Set Embeded STR: 46 4 19-May-20 A 19-May-20 A

254611 Structure 21.Set Embeded STR: 21 4 19-May-20 A 19-May-20 A

254651 Structure 22.Set Embeded STR: 22 4 19-May-20 A 19-May-20 A

254691 Structure 23.Set Embeded STR: 23 4 19-May-20 A 19-May-20 A

255371 Structure 20.Set Embeded STR: 20 4 20-May-20 A 20-May-20 A

254571 Structure 40.Set Embeded STR: 40 4 27-May-20 A 27-May-20 A

254081 Structure 48.Drill For Embed STR: 48 4 29-May-20 A 29-May-20 A

254091 Structure 48.Set Embeded STR: 48 4 29-May-20 A 29-May-20 A

StringingStringing 255 19-May-20 A 14-Jul-20 A

350371 Pull #2 230 19-May-20 A 19-Jun-20 A

350381 Pull #3 175 27-May-20 A 19-Jun-20 A

350391 Pull #4 175 27-May-20 A 19-Jun-20 A

350401 Pull #5 175 27-May-20 A 19-Jun-20 A

350361 Pull #1 10 29-May-20 A 29-May-20 A

350411 Pull #6 165 02-Jun-20 A 09-Jul-20 A

350421 Pull #7 165 15-Jun-20 A 14-Jul-20 A

Misc. StructuresMisc. Structures 1345 16-Apr-20 A 19-Nov-20 A

O & M BuildingO & M Building 1241 16-Apr-20 A 18-Nov-20 A

StructureStructure 296 16-Apr-20 A 29-May-20 A

339991 Foundations - O&M 104 16-Apr-20 A 30-Apr-20 A

340131 Building Erection - O&M 80 10-May-20 A 21-May-20 A

340501 Interior Framing 80 11-May-20 A 22-May-20 A

340161 Building Enlosure 80 14-May-20 A 28-May-20 A

340391 Interior Flatwork 80 15-May-20 A 29-May-20 A

Rough-In Rough-In 464 12-May-20 A 20-Jul-20 A

340731 In-wall Plumbing Rough-In 128 12-May-20 A 02-Jun-20 A

340691 Electrical Rough-In 32 21-May-20 A 27-May-20 A

340751 Electrical Inspection .Electrical 112 27-May-20 A 11-Jun-20 A

340701 Install HVAC 32 29-May-20 A 02-Jun-20 A

340741 Plumbing Inspection .Plumbing 80 01-Jun-20 A 11-Jun-20 A

340761 In-Wall Inspection .In-Wall 88 20-Jun-20 A 20-Jul-20 A

SCADA RoomSCADA Room 709 18-Jun-20 A 14-Oct-20 A

340551 Interior Framing - SCADA Rm 16 18-Jun-20 A 22-Jun-20 A

340561 Frame Hard Lid - SCADA Rm 16 22-Jun-20 A 24-Jun-20 A

340571 Electrical Rough-In - SCADA Rm 16 24-Jun-20 A 26-Jun-20 A

340581 AC Rough-In - SCADA Rm 8 24-Jun-20 A 25-Jun-20 A

340591 Sheet Rock - SCADA Rm 16 26-Jun-20 A 30-Jun-20 A

340601 Wall Texture - SCADA Rm 24 30-Jun-20 A 06-Jul-20 A

340611 Paint - SCADA Rm 8 06-Jul-20 A 07-Jul-20 A

340621 Flooring - SCADA Rm 32 07-Jul-20 A 14-Jul-20 A

340631 SCADA Cabinet 24 16-Jul-20 A 20-Jul-20 A

340641 Door and Hardware - SCADA Rm 24 20-Jul-20 A 23-Jul-20 A

340651 AC Unit - SCADA Rm 40 21-Jul-20 A 27-Jul-20 A

340661 Electrical Finishes - SCADA Rm 40 24-Jul-20 A 31-Jul-20 A

340671 Punchlist - SCADA Rm 8 14-Oct-20 A 14-Oct-20 A

DrywallDrywall 48 09-Jul-20 A 16-Jul-20 A

340791 Tape and Texture 40 09-Jul-20 A 15-Jul-20 A

340781 Hang Sheet Rock 16 15-Jul-20 A 16-Jul-20 A

Interior FinishesInterior Finishes 112 22-Jun-20 A 13-Jul-20 A

340811 Paint Office Walls 24 22-Jun-20 A 25-Jun-20 A

340821 Ceiling Finishes 40 25-Jun-20 A 02-Jul-20 A

340891 Doors Slabs & Hardware 24 25-Jun-20 A 30-Jun-20 A

340831 Flooring Finishes 40 02-Jul-20 A 10-Jul-20 A

340871 Install Millwork 8 10-Jul-20 A 13-Jul-20 A

MEP Mechanical RoomMEP Mechanical Room 237 23-Jun-20 A 06-Aug-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Structure 42.Drill For Embed STR: 42

Structure 44.Drill For Embed STR: 44

Structure 45.Drill For Embed STR: 45

Structure 46.Drill For Embed STR: 46

Structure 41.Set Embeded STR: 41

Structure 42.Set Embeded STR: 42

Structure 44.Set Embeded STR: 44

Structure 45.Set Embeded STR: 45

Structure 46.Set Embeded STR: 46

Structure 21.Set Embeded STR: 21

Structure 22.Set Embeded STR: 22

Structure 23.Set Embeded STR: 23

Structure 20.Set Embeded STR: 20

Structure 40.Set Embeded STR: 40

Structure 48.Drill For Embed STR: 48

Structure 48.Set Embeded STR: 48

14-Jul-20 A, Stringing

Pull #2

Pull #3

Pull #4

Pull #5

Pull #1

Pull #6

Pull #7

19-Nov-20 A, Misc. Structures

18-Nov-20 A, O & M Building

29-May-20 A, Structure

Foundations - O&M

Building Erection - O&M

Interior Framing

Building Enlosure

Interior Flatwork 

20-Jul-20 A, Rough-In 

In-wall Plumbing Rough-In 

Electrical Rough-In 

Electrical Inspection .Electrical

Install HVAC 

Plumbing Inspection .Plumbing 

In-Wall Inspection .In-Wall 

14-Oct-20 A, SCADA Room

Interior Framing - SCADA Rm

Frame Hard Lid - SCADA Rm

Electrical Rough-In - SCADA Rm

AC Rough-In - SCADA Rm

Sheet Rock - SCADA Rm

Wall Texture - SCADA Rm

Paint - SCADA Rm

Flooring - SCADA Rm

SCADA Cabinet

Door and Hardware - SCADA Rm

AC Unit - SCADA Rm

Electrical Finishes - SCADA Rm

Punchlist - SCADA Rm

16-Jul-20 A, Drywall

Tape and Texture

Hang Sheet Rock

13-Jul-20 A, Interior Finishes

Paint Office Walls

Ceiling Finishes

Doors Slabs & Hardware

Flooring Finishes

Install Millwork

06-Aug-20 A, MEP Mechanical Room
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341071 Electrical Rough-In - Mech. Rm 24 23-Jun-20 A 26-Jun-20 A

341081 Install Water Heater - Mech. Rm 60 07-Jul-20 A 16-Jul-20 A

341131 Plumbing Completion - Mech. Rm 137 13-Jul-20 A 02-Aug-20 A

341091 Install Unit Heater - Mech. Rm 8 15-Jul-20 A 15-Jul-20 A

341111 Plumbing Fixtures - Mech. Rm 8 15-Jul-20 A 15-Jul-20 A

341141 Electrical Completion - Mech. Rm 48 16-Jul-20 A 06-Aug-20 A

341121 Electrical Devices - Mech. Rm 24 17-Jul-20 A 04-Aug-20 A

341101 Set In-Grid Devices - Mech. Rm 8 20-Jul-20 A 21-Jul-20 A

Exterior Work Exterior Work 857 29-May-20 A 15-Oct-20 A

341161 Sidewalks/Aprons/Parking.Form Sidewalks/Aprons/Parking40 29-May-20 A 28-Aug-20 A

341181 Security Fence 40 27-Aug-20 A 02-Sep-20 A

341171 Sidewalks/Aprons/Parking.Pour Sidewalks/Aprons/Parking72 28-Aug-20 A 03-Sep-20 A

341191 Gates 40 09-Oct-20 A 15-Oct-20 A

341221 Pipe Bollards 24 13-Oct-20 A 15-Oct-20 A

Exterior ElectricExterior Electric 208 29-Jun-20 A 01-Aug-20 A

341241 Set Pad-Mount Transformer 8 29-Jun-20 A 29-Jun-20 A

341251 Set Pad-Mount Transformer.Transformer to Disconnect32 30-Jun-20 A 06-Jul-20 A

341261 Set Pad-Mount Transformer.ATS and Main Disconnect24 07-Jul-20 A 09-Jul-20 A

341271 Generator 16 31-Jul-20 A 01-Aug-20 A

O & M Building CompletionO & M Building Completion 88 19-Oct-20 A 18-Nov-20 A

341321 Touch-Up/Punchlist 40 19-Oct-20 A 23-Oct-20 A

341331 Touch-Up/Punchlist.Certificate of Occupancy24 29-Oct-20 A 18-Nov-20 A

MET TowerMET Tower 328 24-Sep-20 A 19-Nov-20 A

341613 MET Foundation 60 24-Sep-20 A 05-Oct-20 A

341541 Offload / Assemble MET Tower.Inspect/Assemble - MET Tower16 03-Oct-20 A 23-Oct-20 A

341531 Offload / Assemble MET Tower.Delivery/offl oad MET Tower16 12-Oct-20 A 13-Oct-20 A

341571 Fencing, Geo Fabric, & Rock Ring.Fencing24 05-Nov-20 A 07-Nov-20 A

341581 Fencing, Geo Fabric, & Rock Ring.Install Geo-Fabric8 09-Nov-20 A 09-Nov-20 A

341591 Fencing, Geo Fabric, & Rock Ring.Install Rock Ring8 11-Nov-20 A 11-Nov-20 A

341561 Instrumentation - MET Tower 16 12-Nov-20 A 13-Nov-20 A

341592 Completion - MET Tower 8 13-Nov-20 A 13-Nov-20 A

341601 Completion - MET Tower.Walk Down - MET Tower4 18-Nov-20 A 18-Nov-20 A

341611 Completion - MET Tower.Punchlist Items - MET Tower8 19-Nov-20 A 19-Nov-20 A

Restoration Restoration 881 19-Jun-20 A 13-Nov-20 A

Restore Radii Restore Radii 865 19-Jun-20 A 11-Nov-20 A

348751 Road T- 94-99 Remove Entrance Radii 8 19-Jun-20 A 19-Jun-20 A

348731 Road T- 103 Remove Entrance Radii 8 24-Jun-20 A 24-Jun-20 A

346081 Restore Public Radii 24 8 26-Jun-20 A 26-Jun-20 A

348741 Road T- 107 Remove Entrance Radii 8 07-Jul-20 A 07-Jul-20 A

348761 Road T- 106 Remove Entrance Radii 8 09-Jul-20 A 10-Jul-20 A

348771 Road T- 101 Remove Entrance Radii 8 13-Jul-20 A 14-Jul-20 A

346031 Restore Public Radii 30 8 14-Jul-20 A 18-Jul-20 A

348781 Road T- 93-97 Remove Entrance Radii 8 16-Jul-20 A 16-Jul-20 A

346091 Restore Public Radii 25 8 22-Jul-20 A 22-Jul-20 A

348791 Road T- 89 Remove Entrance Radii 8 22-Jul-20 A 22-Jul-20 A

346101 Restore Public Radii 15 8 24-Jul-20 A 24-Jul-20 A

348801 Road T- 76 Remove Entrance Radii 8 27-Jul-20 A 27-Jul-20 A

346121 Restore Public Radii 17 8 01-Aug-20 A 01-Aug-20 A

348811 Road T- 75-83 Remove Entrance Radii 8 02-Aug-20 A 02-Aug-20 A

348831 Road T- 64 Remove Entrance Radii 8 03-Aug-20 A 04-Aug-20 A

346111 Restore Public Radii 16 8 04-Aug-20 A 04-Aug-20 A

346181 Restore Public Radii 10 8 04-Aug-20 A 05-Aug-20 A

348821 Road T- 69 Remove Entrance Radii 8 04-Aug-20 A 05-Aug-20 A

346221 Restore Public Radii 8 8 10-Aug-20 A 10-Aug-20 A

348861 Road T- 73 Remove Entrance Radii 8 10-Aug-20 A 10-Aug-20 A

348871 Road T- 78 Remove Entrance Radii 8 11-Aug-20 A 11-Aug-20 A

348891 Road T- 86 Remove Entrance Radii 8 11-Aug-20 A 11-Aug-20 A

346241 Restore Public Radii 4 8 12-Aug-20 A 12-Aug-20 A

346251 Restore Public Radii 5 8 12-Aug-20 A 12-Aug-20 A

348911 Road T- 70 Remove Entrance Radii 8 12-Aug-20 A 12-Aug-20 A

348851 Road T- 62-68 Remove Entrance Radii 8 13-Aug-20 A 13-Aug-20 A

348881 Road T- 82 Remove Entrance Radii 8 13-Aug-20 A 13-Aug-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Electrical Rough-In - Mech. Rm

Install Water Heater - Mech. Rm

Plumbing Completion - Mech. Rm

Install Unit Heater - Mech. Rm

Plumbing Fixtures - Mech. Rm

Electrical Completion - Mech. Rm

Electrical Devices - Mech. Rm

Set In-Grid Devices - Mech. Rm

15-Oct-20 A, Exterior Work

Sidewalks/Aprons/Parking.Form Sidewalks/Aprons/Parking

Security Fence

Sidewalks/Aprons/Parking.Pour Sidewalks/Aprons/Parking

Gates

Pipe Bollards

01-Aug-20 A, Exterior Electric

Set Pad-Mount Transformer

Set Pad-Mount Transformer.Transformer to Disconnect

Set Pad-Mount Transformer.ATS and Main Disconnect

Generator

18-Nov-20 A, O & M Building Completion

Touch-Up/Punchlist

Touch-Up/Punchlist.Certificate of Occupancy

19-Nov-20 A, MET Tower

MET Foundation 

Offload / Assemble MET Tower.Inspect/Assemble - MET Tower

Offload / Assemble MET Tower.Delivery/offl oad MET Tower

Fencing, Geo Fabric, & Rock Ring.Fencing

Fencing, Geo Fabric, & Rock Ring.Install Geo-Fabric

Fencing, Geo Fabric, & Rock Ring.Install Rock Ring

Instrumentation - MET Tower

Completion - MET Tower

Completion - MET Tower.Walk Down - MET Tower

Completion - MET Tower.Punchlist Items - MET Tower

13-Nov-20 A, Restoration 

11-Nov-20 A, Restore Radi i 

Road T- 94-99 Remove Entrance Radii 

Road T- 103 Remove Entrance Radii 

Restore Public Radii 24 

Road T- 107 Remove Entrance Radii 

Road T- 106 Remove Entrance Radii 

Road T- 101 Remove Entrance Radii 

Restore Public Radii 30 

Road T- 93-97 Remove Entrance Radii 

Restore Public Radii 25 

Road T- 89 Remove Entrance Radii 

Restore Public Radii 15 

Road T- 76 Remove Entrance Radii 

Restore Public Radii 17 

Road T- 75-83 Remove Entrance Radii 

Road T- 64 Remove Entrance Radii 

Restore Public Radii 16 

Restore Public Radii 10 

Road T- 69 Remove Entrance Radii 

Restore Public Radii 8 

Road T- 73 Remove Entrance Radii 

Road T- 78 Remove Entrance Radii 

Road T- 86 Remove Entrance Radii 

Restore Public Radii 4 

Restore Public Radii 5 

Road T- 70 Remove Entrance Radii 

Road T- 62-68 Remove Entrance Radii 

Road T- 82 Remove Entrance Radii 
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348901 Road T- 90 Remove Entrance Radii 8 13-Aug-20 A 13-Aug-20 A

348931 Road T- 80 Remove Entrance Radii 8 13-Aug-20 A 13-Aug-20 A

348941 Road T- 84 Remove Entrance Radii 8 13-Aug-20 A 13-Aug-20 A

348991 Road T- 60 Remove Entrance Radii 8 15-Aug-20 A 15-Aug-20 A

348951 Road T- 72 Remove Entrance Radii 8 17-Aug-20 A 17-Aug-20 A

348961 Road T- 67 Remove Entrance Radii 8 18-Aug-20 A 18-Aug-20 A

348971 Road T- 65 Remove Entrance Radii 8 18-Aug-20 A 18-Aug-20 A

348981 Road T- 61 Remove Entrance Radii 8 20-Aug-20 A 21-Aug-20 A

346261 Restore Public Radii 6 8 21-Aug-20 A 22-Aug-20 A

349011 Road T- 44-33 Remove Entrance Radii 8 01-Sep-20 A 02-Sep-20 A

346291 Restore Public Radii 3 8 02-Sep-20 A 03-Sep-20 A

349021 Road T- 13-21 Remove Entrance Radii 8 02-Sep-20 A 03-Sep-20 A

349041 Road T- 11-16 Remove Entrance Radii 8 02-Sep-20 A 03-Sep-20 A

346271 Restore Public Radii 7 8 04-Sep-20 A 08-Sep-20 A

349051 Road T- 32 Remove Entrance Radii 8 11-Sep-20 A 12-Sep-20 A

349061 Road T- 42 Remove Entrance Radii 8 11-Sep-20 A 12-Sep-20 A

346281 Restore Public Radii 1 8 16-Sep-20 A 17-Sep-20 A

349071 Road T- 45 Remove Entrance Radii 8 17-Sep-20 A 18-Sep-20 A

346201 Restore Public Radii 12 8 22-Sep-20 A 23-Sep-20 A

346211 Restore Public Radii 13 8 22-Sep-20 A 23-Sep-20 A

349081 Road T- 12-17 Remove Entrance Radii 8 22-Sep-20 A 23-Sep-20 A

349121 Road T- 7 Remove Entrance Radii 8 22-Sep-20 A 23-Sep-20 A

346191 Restore Public Radii 11 8 24-Sep-20 A 24-Sep-20 A

346231 Restore Public Radii 9 8 25-Sep-20 A 28-Sep-20 A

346171 Restore Public Radii 21 8 28-Sep-20 A 29-Sep-20 A

349131 Road T- 4-6 Remove Entrance Radii 8 29-Sep-20 A 30-Sep-20 A

349001 Road T- 50-43 Remove Entrance Radii 8 30-Sep-20 A 01-Oct-20 A

349091 Road T- 19 Remove Entrance Radii 8 02-Oct-20 A 05-Oct-20 A

349101 Road T- 9-10 Remove Entrance Radii 8 02-Oct-20 A 05-Oct-20 A

349111 Road T- 8 Remove Entrance Radii 8 05-Oct-20 A 06-Oct-20 A

349151 Road T- 58 Remove Entrance Radii 8 09-Oct-20 A 09-Oct-20 A

349161 Road T- 57 Remove Entrance Radii 8 09-Oct-20 A 09-Oct-20 A

349211 Road T- 15 - 20 Remove Entrance Radii 8 14-Oct-20 A 14-Oct-20 A

349201 Road T- 24 Remove Entrance Radii 8 15-Oct-20 A 15-Oct-20 A

349181 Road T- 31 Remove Entrance Radii 8 19-Oct-20 A 19-Oct-20 A

346151 Restore Public Radii 20 8 20-Oct-20 A 20-Oct-20 A

349171 Road T- 35-49 Remove Entrance Radii 8 20-Oct-20 A 20-Oct-20 A

346301 Restore Public Radii 90th Ln & 80th Rd 8 21-Oct-20 A 21-Oct-20 A

346161 Restore Public Radii 31 8 22-Oct-20 A 22-Oct-20 A

349191 Road T- 38 Remove Entrance Radii 8 22-Oct-20 A 22-Oct-20 A

346131 Restore Public Radii 27 8 23-Oct-20 A 23-Oct-20 A

349941 Road T- 47-55 Remove Entrance Radii 8 23-Oct-20 A 23-Oct-20 A

346141 Restore Public Radii 19 8 11-Nov-20 A 11-Nov-20 A

350211 Public Radi Complete 0 11-Nov-20 A

Restore Turbine SitesRestore Turbine Sites 665 26-Jun-20 A 15-Oct-20 A

346881 Turbine 94 Restore Site  4 26-Jun-20 A 26-Jun-20 A

346871 Turbine 99 Restore Site  4 26-Jun-20 A 26-Jun-20 A

341633 Turbine 103 Restore Site  4 30-Jun-20 A 30-Jun-20 A

346891 Turbine 107 Restore Site  4 06-Jul-20 A 06-Jul-20 A

346901 Turbine 106 Restore Site  4 07-Jul-20 A 07-Jul-20 A

346921 Turbine 101 Restore Site  4 10-Jul-20 A 10-Jul-20 A

346931 Turbine 97 Restore Site  4 23-Jul-20 A 23-Jul-20 A

346941 Turbine 93 Restore Site  4 23-Jul-20 A 23-Jul-20 A

346951 Turbine 89 Restore Site  4 27-Jul-20 A 27-Jul-20 A

347011 Turbine 75 Restore Site  4 05-Aug-20 A 06-Aug-20 A

346971 Turbine 83 Restore Site  4 06-Aug-20 A 06-Aug-20 A

346961 Turbine 79 Restore Site  4 06-Aug-20 A 06-Aug-20 A

346911 Turbine 76 Restore Site  4 13-Aug-20 A 13-Aug-20 A

346981 Turbine 69 Restore Site  4 15-Aug-20 A 15-Aug-20 A

346991 Turbine 64 Restore Site  4 15-Aug-20 A 15-Aug-20 A

347001 Turbine 62 Restore Site  4 18-Aug-20 A 18-Aug-20 A

347021 Turbine 68 Restore Site  4 18-Aug-20 A 18-Aug-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Road T- 90 Remove Entrance Radii 

Road T- 80 Remove Entrance Radii 

Road T- 84 Remove Entrance Radii 

Road T- 60 Remove Entrance Radii 

Road T- 72 Remove Entrance Radii 

Road T- 67 Remove Entrance Radii 

Road T- 65 Remove Entrance Radii 

Road T- 61 Remove Entrance Radii 

Restore Public Radii 6 

Road T- 44-33 Remove Entrance Radii 

Restore Public Radii 3 

Road T- 13-21 Remove Entrance Radii 

Road T- 11-16 Remove Entrance Radii 

Restore Public Radii 7 

Road T- 32 Remove Entrance Radii 

Road T- 42 Remove Entrance Radii 

Restore Public Radii 1 

Road T- 45 Remove Entrance Radii 

Restore Public Radii 12 

Restore Public Radii 13 

Road T- 12-17 Remove Entrance Radii 

Road T- 7 Remove Entrance Radii 

Restore Public Radii 11 

Restore Public Radii 9 

Restore Public Radii 21 

Road T- 4-6 Remove Entrance Radii 

Road T- 50-43 Remove Entrance Radii 

Road T- 19 Remove Entrance Radii 

Road T- 9-10 Remove Entrance Radii 

Road T- 8 Remove Entrance Radii 

Road T- 58 Remove Entrance Radii 

Road T- 57 Remove Entrance Radii 

Road T- 15 - 20 Remove Entrance Radii 

Road T- 24 Remove Entrance Radii 

Road T- 31 Remove Entrance Radii 

Restore Public Radii 20 

Road T- 35-49 Remove Entrance Radii 

Restore Public Radii 90th Ln & 80th Rd 

Restore Public Radii 31 

Road T- 38 Remove Entrance Radii 

Restore Public Radii 27 

Road T- 47-55 Remove Entrance Radii 

Restore Public Radii 19 

Public Radi Complete

15-Oct-20 A, Restore Turbine Sites

Turbine 94 Restore Site  

Turbine 99 Restore Site  

Turbine 103 Restore Site  

Turbine 107 Restore Site  

Turbine 106 Restore Site  

Turbine 101 Restore Site  

Turbine 97 Restore Site  

Turbine 93 Restore Site  

Turbine 89 Restore Site  

Turbine 75 Restore Site  

Turbine 83 Restore Site  

Turbine 79 Restore Site  

Turbine 76 Restore Site  

Turbine 69 Restore Site  

Turbine 64 Restore Site  

Turbine 62 Restore Site  

Turbine 68 Restore Site  
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347031 Turbine 73 Restore Site  4 18-Aug-20 A 19-Aug-20 A

347041 Turbine 78 Restore Site  4 19-Aug-20 A 20-Aug-20 A

347071 Turbine 82 Restore Site  4 20-Aug-20 A 20-Aug-20 A

347091 Turbine 86 Restore Site  4 21-Aug-20 A 22-Aug-20 A

347101 Turbine 90 Restore Site  4 21-Aug-20 A 22-Aug-20 A

347111 Turbine 70 Restore Site  4 22-Aug-20 A 24-Aug-20 A

347121 Turbine 66 Restore Site  4 24-Aug-20 A 24-Aug-20 A

347051 Turbine 59 Restore Site  4 24-Aug-20 A 25-Aug-20 A

347171 Turbine 60 Restore Site  4 25-Aug-20 A 25-Aug-20 A

347151 Turbine 65 Restore Site  4 25-Aug-20 A 26-Aug-20 A

347161 Turbine 61 Restore Site  4 26-Aug-20 A 26-Aug-20 A

347141 Turbine 67 Restore Site  4 27-Aug-20 A 28-Aug-20 A

347131 Turbine 72 Restore Site  4 31-Aug-20 A 01-Sep-20 A

347081 Turbine 84 Restore Site  4 01-Sep-20 A 01-Sep-20 A

347061 Turbine 80 Restore Site  4 02-Sep-20 A 03-Sep-20 A

347411 Turbine 50 Restore Site  4 04-Sep-20 A 08-Sep-20 A

347421 Turbine 43 Restore Site  4 04-Sep-20 A 08-Sep-20 A

347281 Turbine 45 Restore Site  4 09-Sep-20 A 10-Sep-20 A

347201 Turbine 44 Restore Site  4 11-Sep-20 A 11-Sep-20 A

347191 Turbine 39 Restore Site  4 11-Sep-20 A 11-Sep-20 A

347181 Turbine 33 Restore Site  4 11-Sep-20 A 12-Sep-20 A

347231 Turbine 21 Restore Site  4 12-Sep-20 A 14-Sep-20 A

347221 Turbine 18 Restore Site  4 14-Sep-20 A 15-Sep-20 A

347211 Turbine 13 Restore Site  4 14-Sep-20 A 15-Sep-20 A

347261 Turbine 32 Restore Site  4 15-Sep-20 A 16-Sep-20 A

347271 Turbine 42 Restore Site  4 15-Sep-20 A 16-Sep-20 A

347241 Turbine 11 Restore Site  4 16-Sep-20 A 16-Sep-20 A

347251 Turbine 16 Restore Site  4 16-Sep-20 A 17-Sep-20 A

347291 Turbine 17 Restore Site  4 16-Sep-20 A 17-Sep-20 A

347301 Turbine 12 Restore Site  4 17-Sep-20 A 18-Sep-20 A

347321 Turbine 14 Restore Site  4 22-Sep-20 A 23-Sep-20 A

347311 Turbine 19 Restore Site  4 22-Sep-20 A 23-Sep-20 A

347331 Turbine 10 Restore Site  4 23-Sep-20 A 23-Sep-20 A

347341 Turbine 09 Restore Site  4 23-Sep-20 A 23-Sep-20 A

347351 Turbine 08 Restore Site  4 24-Sep-20 A 24-Sep-20 A

347361 Turbine 07 Restore Site  4 24-Sep-20 A 24-Sep-20 A

347371 Turbine 06 Restore Site  4 25-Sep-20 A 25-Sep-20 A

347401 Turbine 01 Restore Site  4 28-Sep-20 A 28-Sep-20 A

347391 Turbine 02 Restore Site  4 28-Sep-20 A 28-Sep-20 A

347381 Turbine 04 Restore Site  4 28-Sep-20 A 28-Sep-20 A

347471 Turbine 49 Restore Site  4 01-Oct-20 A 01-Oct-20 A

347461 Turbine 41 Restore Site  4 01-Oct-20 A 01-Oct-20 A

347451 Turbine 35 Restore Site  4 02-Oct-20 A 02-Oct-20 A

347441 Turbine 57 Restore Site  4 05-Oct-20 A 05-Oct-20 A

347481 Turbine 31 Restore Site  4 05-Oct-20 A 05-Oct-20 A

347431 Turbine 58 Restore Site  4 06-Oct-20 A 06-Oct-20 A

347511 Turbine 38 Restore Site  4 06-Oct-20 A 06-Oct-20 A

347501 Turbine 47 Restore Site  4 07-Oct-20 A 07-Oct-20 A

347491 Turbine 55 Restore Site  4 07-Oct-20 A 07-Oct-20 A

347541 Turbine 15 Restore Site  4 12-Oct-20 A 12-Oct-20 A

347531 Turbine 20 Restore Site  4 12-Oct-20 A 12-Oct-20 A

347521 Turbine 24 Restore Site  4 15-Oct-20 A 15-Oct-20 A

Remove Crane Path Drainage CrossingsRemove Crane Path Drainage Crossings 737 19-Jun-20 A 20-Oct-20 A

347581 Remove CP-51 (X-XX") 4 19-Jun-20 A 19-Jun-20 A

347591 Remove CP-43 (X-XX") 4 07-Jul-20 A 07-Jul-20 A

347721 Remove CP-24 4 12-Aug-20 A 12-Aug-20 A

347671 Remove CP-11 (X-XX") 4 15-Aug-20 A 15-Aug-20 A

347631 Remove CP-23 (X-XX") 4 19-Aug-20 A 20-Aug-20 A

347641 Remove CP-17 (X-XX") 4 20-Aug-20 A 21-Aug-20 A

347711 Remove CP-18 (X-XX") 4 25-Aug-20 A 25-Aug-20 A

347681 Remove CP-12 (X-XX") 4 27-Aug-20 A 28-Aug-20 A

347701 Remove CP-05 (X-XX") 4 14-Sep-20 A 15-Sep-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 73 Restore Site  

Turbine 78 Restore Site  

Turbine 82 Restore Site  

Turbine 86 Restore Site  

Turbine 90 Restore Site  

Turbine 70 Restore Site  

Turbine 66 Restore Site  

Turbine 59 Restore Site  

Turbine 60 Restore Site  

Turbine 65 Restore Site  

Turbine 61 Restore Site  

Turbine 67 Restore Site  

Turbine 72 Restore Site  

Turbine 84 Restore Site  

Turbine 80 Restore Site  

Turbine 50 Restore Site  

Turbine 43 Restore Site  

Turbine 45 Restore Site  

Turbine 44 Restore Site  

Turbine 39 Restore Site  

Turbine 33 Restore Site  

Turbine 21 Restore Site  

Turbine 18 Restore Site  

Turbine 13 Restore Site  

Turbine 32 Restore Site  

Turbine 42 Restore Site  

Turbine 11 Restore Site  

Turbine 16 Restore Site  

Turbine 17 Restore Site  

Turbine 12 Restore Site  

Turbine 14 Restore Site  

Turbine 19 Restore Site  

Turbine 10 Restore Site  

Turbine 09 Restore Site  

Turbine 08 Restore Site  

Turbine 07 Restore Site  

Turbine 06 Restore Site  

Turbine 01 Restore Site  

Turbine 02 Restore Site  

Turbine 04 Restore Site  

Turbine 49 Restore Site  

Turbine 41 Restore Site  

Turbine 35 Restore Site  

Turbine 57 Restore Site  

Turbine 31 Restore Site  

Turbine 58 Restore Site  

Turbine 38 Restore Site  

Turbine 47 Restore Site  

Turbine 55 Restore Site  

Turbine 15 Restore Site  

Turbine 20 Restore Site  

Turbine 24 Restore Site  

20-Oct-20 A, Remove Crane Path Drainage Crossings

Remove CP-51 (X-XX")

Remove CP-43 (X-XX") 

Remove CP-24

Remove CP-11 (X-XX")

Remove CP-23 (X-XX")

Remove CP-17 (X-XX")

Remove CP-18 (X-XX")

Remove CP-12 (X-XX")

Remove CP-05 (X-XX")
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347661 Remove CP-13 (X-XX") 4 16-Sep-20 A 17-Sep-20 A

347611 Remove CP-40 (X-XX") 4 23-Sep-20 A 23-Sep-20 A

347691 Remove CP-06 (X-XX") 4 28-Sep-20 A 29-Sep-20 A

347561 Remove CP-61 (X-XX") 4 01-Oct-20 A 01-Oct-20 A

347571 Remove CP-62 (X-XX") 4 01-Oct-20 A 01-Oct-20 A

347601 Remove CP-60 (X-XX") 4 20-Oct-20 A 20-Oct-20 A

350231 Remove CP Complete 0 20-Oct-20 A

Restore Crane PathRestore Crane Path 693 23-Jun-20 A 15-Oct-20 A

347771 Restore/Decompact CP99-103 10 23-Jun-20 A 24-Jun-20 A

347791 Restore/Decompact CP103-107 6 26-Jun-20 A 26-Jun-20 A

347811 Restore/Decompact CP106-107 13 06-Jul-20 A 07-Jul-20 A

347801 Restore/Decompact CP101-106 13 10-Jul-20 A 14-Jul-20 A

348081 Restore/Decompact CP97-101 36 16-Jul-20 A 21-Jul-20 A

348551 Restore/Decompact CP70-82 15 20-Jul-20 A 21-Jul-20 A

348271 Restore/Decompact CP76-79 15 31-Jul-20 A 02-Aug-20 A

348401 Restore/Decompact CP69-79 29 02-Aug-20 A 05-Aug-20 A

348461 Restore/Decompact CP64-69 6 06-Aug-20 A 06-Aug-20 A

348511 Restore/Decompact CP73-78 6 11-Aug-20 A 12-Aug-20 A

348471 Restore/Decompact CP62-64 21 15-Aug-20 A 18-Aug-20 A

348501 Restore/Decompact CP68-73 3 18-Aug-20 A 18-Aug-20 A

348531 Restore/Decompact CP78-82 5 19-Aug-20 A 20-Aug-20 A

348541 Restore/Decompact CP82-86 6 21-Aug-20 A 22-Aug-20 A

348591 Restore/Decompact CP86-90 6 21-Aug-20 A 22-Aug-20 A

348711 Restore/Decompact CP59-60 14 22-Aug-20 A 25-Aug-20 A

348701 Restore/Decompact CP60-65 6 24-Aug-20 A 25-Aug-20 A

348631 Restore/Decompact CP72-80 22 25-Aug-20 A 28-Aug-20 A

348621 Restore/Decompact CP72-67 8 27-Aug-20 A 28-Aug-20 A

348641 Restore/Decompact CP61-67 8 27-Aug-20 A 28-Aug-20 A

348611 Restore/Decompact CP80-84 6 28-Aug-20 A 31-Aug-20 A

348521 Restore/Decompact CP43-50 6 03-Sep-20 A 04-Sep-20 A

348561 Restore/Decompact CP45-50 24 03-Sep-20 A 09-Sep-20 A

348681 Restore/Decompact CP21-33 17 10-Sep-20 A 14-Sep-20 A

348651 Restore/Decompact CP11-13 14 12-Sep-20 A 15-Sep-20 A

348691 Restore/Decompact CP18-21 6 12-Sep-20 A 14-Sep-20 A

348661 Restore/Decompact CP11-16 6 14-Sep-20 A 15-Sep-20 A

348671 Restore/Decompact CP13-18 6 14-Sep-20 A 15-Sep-20 A

348601 Restore/Decompact CP32-42 14 16-Sep-20 A 18-Sep-20 A

348441 Restore/Decompact CP10-14B 8 21-Sep-20 A 22-Sep-20 A

348491 Restore/Decompact CP14B-19 8 21-Sep-20 A 22-Sep-20 A

348431 Restore/Decompact CP8-9 8 22-Sep-20 A 23-Sep-20 A

348451 Restore/Decompact CP9-10 2 23-Sep-20 A 23-Sep-20 A

348421 Restore/Decompact CP7-8 8 23-Sep-20 A 24-Sep-20 A

347751 Restore/Decompact CP31-38 28 25-Sep-20 A 01-Oct-20 A

348411 Restore/Decompact CP2-4 6 25-Sep-20 A 28-Sep-20 A

348121 Restore/Decompact CP31-35 7 29-Sep-20 A 30-Sep-20 A

347741 Restore/Decompact CP15-20 6 02-Oct-20 A 02-Oct-20 A

348041 Restore/Decompact CP57-58 5 13-Oct-20 A 13-Oct-20 A

347761 Restore/Decompact CP47-55 4 14-Oct-20 A 14-Oct-20 A

350431 Retore/Decompact Complete 0 15-Oct-20 A

Rock Ring & Spur RoadRock Ring & Spur Road 769 24-Jun-20 A 30-Oct-20 A

349251 Turbine 99 Rock Ring & Spur Road 4 24-Jun-20 A 24-Jun-20 A

349261 Turbine 94 Rock Ring & Spur Road 4 25-Jun-20 A 25-Jun-20 A

349241 Turbine 103 Rock Ring & Spur Road 4 26-Jun-20 A 26-Jun-20 A

349271 Turbine 107 Rock Ring & Spur Road 4 02-Jul-20 A 02-Jul-20 A

349281 Turbine 106 Rock Ring & Spur Road 4 07-Jul-20 A 07-Jul-20 A

349301 Turbine 101 Rock Ring & Spur Road 4 08-Jul-20 A 08-Jul-20 A

349311 Turbine 97 Rock Ring & Spur Road 4 15-Jul-20 A 15-Jul-20 A

349321 Turbine 93 Rock Ring & Spur Road 4 16-Jul-20 A 16-Jul-20 A

349331 Turbine 89 Rock Ring & Spur Road 4 16-Jul-20 A 16-Jul-20 A

349351 Turbine 83 Rock Ring & Spur Road 4 03-Aug-20 A 03-Aug-20 A

349341 Turbine 79 Rock Ring & Spur Road 4 03-Aug-20 A 04-Aug-20 A

349391 Turbine 75 Rock Ring & Spur Road 4 06-Aug-20 A 06-Aug-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Remove CP-13 (X-XX")

Remove CP-40 (X-XX")

Remove CP-06 (X-XX")

Remove CP-61 (X-XX")

Remove CP-62 (X-XX")

Remove CP-60 (X-XX")

Remove CP Complete

15-Oct-20 A, Restore Crane Path 

Restore/Decompact CP99-103

Restore/Decompact CP103-107

Restore/Decompact CP106-107

Restore/Decompact CP101-106

Restore/Decompact CP97-101

Restore/Decompact CP70-82

Restore/Decompact CP76-79

Restore/Decompact CP69-79

Restore/Decompact CP64-69

Restore/Decompact CP73-78

Restore/Decompact CP62-64

Restore/Decompact CP68-73

Restore/Decompact CP78-82

Restore/Decompact CP82-86

Restore/Decompact CP86-90

Restore/Decompact CP59-60

Restore/Decompact CP60-65

Restore/Decompact CP72-80

Restore/Decompact CP72-67

Restore/Decompact CP61-67

Restore/Decompact CP80-84

Restore/Decompact CP43-50

Restore/Decompact CP45-50

Restore/Decompact CP21-33

Restore/Decompact CP11-13

Restore/Decompact CP18-21

Restore/Decompact CP11-16

Restore/Decompact CP13-18

Restore/Decompact CP32-42

Restore/Decompact CP10-14B

Restore/Decompact CP14B-19

Restore/Decompact CP8-9

Restore/Decompact CP9-10

Restore/Decompact CP7-8

Restore/Decompact CP31-38

Restore/Decompact CP2-4

Restore/Decompact CP31-35

Restore/Decompact CP15-20

Restore/Decompact CP57-58

Restore/Decompact CP47-55

Retore/Decompact Complete

30-Oct-20 A, Rock Ring & Spur Road 

Turbine 99 Rock Ring & Spur Road  

Turbine 94 Rock Ring & Spur Road  

Turbine 103 Rock Ring & Spur Road  

Turbine 107 Rock Ring & Spur Road  

Turbine 106 Rock Ring & Spur Road  

Turbine 101 Rock Ring & Spur Road  

Turbine 97 Rock Ring & Spur Road  

Turbine 93 Rock Ring & Spur Road  

Turbine 89 Rock Ring & Spur Road  

Turbine 83 Rock Ring & Spur Road  

Turbine 79 Rock Ring & Spur Road  

Turbine 75 Rock Ring & Spur Road  

North Fork Ridge WBS - Detailed 29-Dec-20 13:10

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 90 of 92 TASK filter: All Activities

© Oracle Corporation

PUBLIC VERSION



Activity ID Activity Name Original

Duration

Start Finish Total

Float

349361 Turbine 69 Rock Ring & Spur Road 4 10-Aug-20 A 10-Aug-20 A

349371 Turbine 64 Rock Ring & Spur Road 4 11-Aug-20 A 11-Aug-20 A

349291 Turbine 76 Rock Ring & Spur Road 4 13-Aug-20 A 13-Aug-20 A

349381 Turbine 62 Rock Ring & Spur Road 4 17-Aug-20 A 17-Aug-20 A

349401 Turbine 68 Rock Ring & Spur Road 4 17-Aug-20 A 17-Aug-20 A

349411 Turbine 73 Rock Ring & Spur Road 4 18-Aug-20 A 18-Aug-20 A

349421 Turbine 78 Rock Ring & Spur Road 4 18-Aug-20 A 18-Aug-20 A

349451 Turbine 82 Rock Ring & Spur Road 4 18-Aug-20 A 18-Aug-20 A

349471 Turbine 86 Rock Ring & Spur Road 4 20-Aug-20 A 20-Aug-20 A

349481 Turbine 90 Rock Ring & Spur Road 4 20-Aug-20 A 20-Aug-20 A

349491 Turbine 70 Rock Ring & Spur Road 4 22-Aug-20 A 22-Aug-20 A

349431 Turbine 59 Rock Ring & Spur Road 4 24-Aug-20 A 24-Aug-20 A

349501 Turbine 66 Rock Ring & Spur Road 4 24-Aug-20 A 24-Aug-20 A

349541 Turbine 61 Rock Ring & Spur Road 4 25-Aug-20 A 25-Aug-20 A

349551 Turbine 60 Rock Ring & Spur Road 4 25-Aug-20 A 25-Aug-20 A

349531 Turbine 65 Rock Ring & Spur Road 4 26-Aug-20 A 26-Aug-20 A

349461 Turbine 84 Rock Ring & Spur Road 4 28-Aug-20 A 28-Aug-20 A

349521 Turbine 67 Rock Ring & Spur Road 4 28-Aug-20 A 28-Aug-20 A

349801 Turbine 43 Rock Ring & Spur Road 4 02-Sep-20 A 02-Sep-20 A

349441 Turbine 80 Rock Ring & Spur Road 4 03-Sep-20 A 03-Sep-20 A

349511 Turbine 72 Rock Ring & Spur Road 4 03-Sep-20 A 03-Sep-20 A

349791 Turbine 50 Rock Ring & Spur Road 4 03-Sep-20 A 03-Sep-20 A

349661 Turbine 45 Rock Ring & Spur Road 4 04-Sep-20 A 08-Sep-20 A

349581 Turbine 44 Rock Ring & Spur Road 4 08-Sep-20 A 08-Sep-20 A

349561 Turbine 33 Rock Ring & Spur Road 4 11-Sep-20 A 12-Sep-20 A

349571 Turbine 39 Rock Ring & Spur Road 4 14-Sep-20 A 15-Sep-20 A

349601 Turbine 18 Rock Ring & Spur Road 4 14-Sep-20 A 15-Sep-20 A

349611 Turbine 21 Rock Ring & Spur Road 4 14-Sep-20 A 15-Sep-20 A

349591 Turbine 13 Rock Ring & Spur Road 4 16-Sep-20 A 16-Sep-20 A

349621 Turbine 11 Rock Ring & Spur Road 4 17-Sep-20 A 18-Sep-20 A

349631 Turbine 16 Rock Ring & Spur Road 4 17-Sep-20 A 18-Sep-20 A

349641 Turbine 32 Rock Ring & Spur Road 4 18-Sep-20 A 21-Sep-20 A

349651 Turbine 42 Rock Ring & Spur Road 4 21-Sep-20 A 22-Sep-20 A

349671 Turbine 17 Rock Ring & Spur Road 4 23-Sep-20 A 23-Sep-20 A

349681 Turbine 12 Rock Ring & Spur Road 4 23-Sep-20 A 24-Sep-20 A

349691 Turbine 19 Rock Ring & Spur Road 4 28-Sep-20 A 29-Sep-20 A

349701 Turbine 14 Rock Ring & Spur Road 4 28-Sep-20 A 29-Sep-20 A

349711 Turbine 10 Rock Ring & Spur Road 4 30-Sep-20 A 30-Sep-20 A

349721 Turbine 09 Rock Ring & Spur Road 4 30-Sep-20 A 30-Sep-20 A

349731 Turbine 08 Rock Ring & Spur Road 4 30-Sep-20 A 01-Oct-20 A

349741 Turbine 07 Rock Ring & Spur Road 4 01-Oct-20 A 01-Oct-20 A

349751 Turbine 06 Rock Ring & Spur Road 4 02-Oct-20 A 02-Oct-20 A

349761 Turbine 04 Rock Ring & Spur Road 4 02-Oct-20 A 02-Oct-20 A

349771 Turbine 02 Rock Ring & Spur Road 4 05-Oct-20 A 05-Oct-20 A

349781 Turbine 01 Rock Ring & Spur Road 4 05-Oct-20 A 05-Oct-20 A

349841 Turbine 41 Rock Ring & Spur Road 4 06-Oct-20 A 06-Oct-20 A

349851 Turbine 49 Rock Ring & Spur Road 4 06-Oct-20 A 06-Oct-20 A

349831 Turbine 35 Rock Ring & Spur Road 4 07-Oct-20 A 07-Oct-20 A

349861 Turbine 31 Rock Ring & Spur Road 4 07-Oct-20 A 07-Oct-20 A

349821 Turbine 57 Rock Ring & Spur Road 4 22-Oct-20 A 22-Oct-20 A

349901 Turbine 24 Rock Ring & Spur Road 4 22-Oct-20 A 22-Oct-20 A

349911 Turbine 20 Rock Ring & Spur Road 4 22-Oct-20 A 22-Oct-20 A

349921 Turbine 15 Rock Ring & Spur Road 4 22-Oct-20 A 22-Oct-20 A

349891 Turbine 38 Rock Ring & Spur Road 4 23-Oct-20 A 23-Oct-20 A

349811 Turbine 58 Rock Ring & Spur Road 4 29-Oct-20 A 29-Oct-20 A

349871 Turbine 55 Rock Ring & Spur Road 4 30-Oct-20 A 30-Oct-20 A

349881 Turbine 47 Rock Ring & Spur Road 4 30-Oct-20 A 30-Oct-20 A

Place 2" Cap Place 2" Cap 787 07-Jul-20 A 13-Nov-20 A

346351 Road T- 94-99 Place 2" Cap 2 07-Jul-20 A 07-Jul-20 A

346861 Road T- MET-1 Pl ace 2" Cap 1 08-Jul-20 A 08-Jul-20 A

341632 Road T- 103 Place 2" Cap 0 08-Jul-20 A 08-Jul-20 A

346341 Road T- 107 Place 2" Cap 0 08-Jul-20 A 08-Jul-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Turbine 69 Rock Ring & Spur Road  

Turbine 64 Rock Ring & Spur Road  

Turbine 76 Rock Ring & Spur Road  

Turbine 62 Rock Ring & Spur Road  

Turbine 68 Rock Ring & Spur Road  

Turbine 73 Rock Ring & Spur Road  

Turbine 78 Rock Ring & Spur Road  

Turbine 82 Rock Ring & Spur Road  

Turbine 86 Rock Ring & Spur Road  

Turbine 90 Rock Ring & Spur Road  

Turbine 70 Rock Ring & Spur Road  

Turbine 59 Rock Ring & Spur Road  

Turbine 66 Rock Ring & Spur Road  

Turbine 61 Rock Ring & Spur Road  

Turbine 60 Rock Ring & Spur Road  

Turbine 65 Rock Ring & Spur Road  

Turbine 84 Rock Ring & Spur Road  

Turbine 67 Rock Ring & Spur Road  

Turbine 43 Rock Ring & Spur Road  

Turbine 80 Rock Ring & Spur Road  

Turbine 72 Rock Ring & Spur Road  

Turbine 50 Rock Ring & Spur Road  

Turbine 45 Rock Ring & Spur Road  

Turbine 44 Rock Ring & Spur Road  

Turbine 33 Rock Ring & Spur Road  

Turbine 39 Rock Ring & Spur Road  

Turbine 18 Rock Ring & Spur Road  

Turbine 21 Rock Ring & Spur Road  

Turbine 13 Rock Ring & Spur Road  

Turbine 11 Rock Ring & Spur Road  

Turbine 16 Rock Ring & Spur Road  

Turbine 32 Rock Ring & Spur Road  

Turbine 42 Rock Ring & Spur Road  

Turbine 17 Rock Ring & Spur Road  

Turbine 12 Rock Ring & Spur Road  

Turbine 19 Rock Ring & Spur Road  

Turbine 14 Rock Ring & Spur Road  

Turbine 10 Rock Ring & Spur Road  

Turbine 09 Rock Ring & Spur Road  

Turbine 08 Rock Ring & Spur Road  

Turbine 07 Rock Ring & Spur Road  

Turbine 06 Rock Ring & Spur Road  

Turbine 04 Rock Ring & Spur Road  

Turbine 02 Rock Ring & Spur Road  

Turbine 01 Rock Ring & Spur Road  

Turbine 41 Rock Ring & Spur Road  

Turbine 49 Rock Ring & Spur Road  

Turbine 35 Rock Ring & Spur Road  

Turbine 31 Rock Ring & Spur Road  

Turbine 57 Rock Ring & Spur Road  

Turbine 24 Rock Ring & Spur Road  

Turbine 20 Rock Ring & Spur Road  

Turbine 15 Rock Ring & Spur Road  

Turbine 38 Rock Ring & Spur Road  

Turbine 58 Rock Ring & Spur Road  

Turbine 55 Rock Ring & Spur Road  

Turbine 47 Rock Ring & Spur Road  

13-Nov-20 A, Place 2" Cap 

Road T- 94-99 Place 2" Cap 

Road T- MET-1 Pl ace 2" Cap 

Road T- 103 Place 2" Cap 

Road T- 107 Place 2" Cap 
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Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original

Duration

Start Finish Total

Float

346361 Road T- 106 Place 2" Cap 2 10-Jul-20 A 10-Jul-20 A

346371 Road T- 101 Place 2" Cap 0 13-Jul-20 A 13-Jul-20 A

346381 Road T- 93-97 Place 2" Cap 2 16-Jul-20 A 16-Jul-20 A

346391 Road T- 89 Place 2" Cap 1 17-Jul-20 A 17-Jul-20 A

346411 Road T- 75-83 Place 2" Cap 2 14-Aug-20 A 14-Aug-20 A

346401 Road T- 76 Place 2" Cap 0 17-Aug-20 A 17-Aug-20 A

346431 Road T- 64 Place 2" Cap 0 17-Aug-20 A 17-Aug-20 A

346421 Road T- 69 Place 2" Cap 0 21-Aug-20 A 21-Aug-20 A

346451 Road T- 62-68 Place 2" Cap 2 24-Aug-20 A 24-Aug-20 A

346441 Road T- 68 Place 2" Cap 0 24-Aug-20 A 24-Aug-20 A

346461 Road T- 73 Place 2" Cap 0 25-Aug-20 A 25-Aug-20 A

346471 Road T- 78 Place 2" Cap 0 25-Aug-20 A 25-Aug-20 A

346491 Road T- 86 Place 2" Cap 0 26-Aug-20 A 26-Aug-20 A

346501 Road T- 90 Place 2" Cap 0 26-Aug-20 A 26-Aug-20 A

346511 Road T- 70 Place 2" Cap 0 10-Sep-20 A 10-Sep-20 A

346521 Road T- 70-59 Place 2" Cap 2 10-Sep-20 A 10-Sep-20 A

346591 Road T- 60 Place 2" Cap 0 14-Sep-20 A 14-Sep-20 A

346561 Road T- 67 Place 2" Cap 1 15-Sep-20 A 15-Sep-20 A

346571 Road T- 65 Place 2" Cap 0 15-Sep-20 A 15-Sep-20 A

346581 Road T- 61 Place 2" Cap 1 15-Sep-20 A 15-Sep-20 A

346531 Road T- 80 Place 2" Cap 0 16-Sep-20 A 16-Sep-20 A

346541 Road T- 84 Place 2" Cap 0 16-Sep-20 A 16-Sep-20 A

346551 Road T- 72 Place 2" Cap 0 16-Sep-20 A 16-Sep-20 A

346611 Road T- 44-33 Place 2" Cap 3 23-Sep-20 A 23-Sep-20 A

346621 Road T- 13-21 Place 2" Cap 3 24-Sep-20 A 24-Sep-20 A

346651 Road T- 11-16 Place 2" Cap 0 24-Sep-20 A 24-Sep-20 A

346661 Road T- 32 Place 2" Cap 0 29-Sep-20 A 29-Sep-20 A

346671 Road T- 42 Place 2" Cap 2 30-Sep-20 A 30-Sep-20 A

346601 Road T- 50-43 Place 2" Cap 2 01-Oct-20 A 01-Oct-20 A

346681 Road T- 45 Place 2" Cap 0 01-Oct-20 A 01-Oct-20 A

346691 Road T- 12-17 Place 2" Cap 1 02-Oct-20 A 02-Oct-20 A

346701 Road T- 19 Place 2" Cap 2 06-Oct-20 A 06-Oct-20 A

346711 Road T- 14B Place 2" Cap 1 06-Oct-20 A 06-Oct-20 A

346721 Road T- 9-10 Place 2" Cap 2 07-Oct-20 A 07-Oct-20 A

346731 Road T- 8 Place 2" Cap 1 07-Oct-20 A 07-Oct-20 A

346741 Road T- 7 Place 2" Cap 2 07-Oct-20 A 07-Oct-20 A

346751 Road T- 4-6 Place 2" Cap 1 08-Oct-20 A 08-Oct-20 A

346761 Road T- 1-2 Place 2" Cap 0 08-Oct-20 A 08-Oct-20 A

346791 Road T- 35-49 Place 2" Cap 0 03-Nov-20 A 03-Nov-20 A

346801 Road T- 31 Place 2" Cap 0 03-Nov-20 A 03-Nov-20 A

346851 Road T- 15 Place 2" Cap 0 03-Nov-20 A 03-Nov-20 A

346841 Road T- 20 Place 2" Cap 0 03-Nov-20 A 03-Nov-20 A

346831 Road T- 24 Place 2" Cap 3 03-Nov-20 A 03-Nov-20 A

346781 Road T- 57 Place 2" Cap 2 04-Nov-20 A 05-Nov-20 A

350731 Road T- 38 Place 2" Cap 0 05-Nov-20 A 05-Nov-20 A

346771 Road T- 58 Place 2" Cap 2 05-Nov-20 A 05-Nov-20 A

346481 Road T- 82 Place 2" Cap 0 13-Nov-20 A 13-Nov-20 A

346821 Road T- 47-55 Place 2" Cap 0 13-Nov-20 A 13-Nov-20 A

350201 Caps Complete 0 13-Nov-20 A

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2019 2020 2021

Road T- 106 Place 2" Cap 

Road T- 101 Place 2" Cap 

Road T- 93-97 Place 2" Cap 

Road T- 89 Place 2" Cap 

Road T- 75-83 Place 2" Cap 

Road T- 76 Place 2" Cap 

Road T- 64 Place 2" Cap 

Road T- 69 Place 2" Cap 

Road T- 62-68 Place 2" Cap 

Road T- 68 Place 2" Cap 

Road T- 73 Place 2" Cap 

Road T- 78 Place 2" Cap 

Road T- 86 Place 2" Cap 

Road T- 90 Place 2" Cap 

Road T- 70 Place 2" Cap 

Road T- 70-59 Place 2" Cap 

Road T- 60 Place 2" Cap 

Road T- 67 Place 2" Cap 

Road T- 65 Place 2" Cap 

Road T- 61 Place 2" Cap 

Road T- 80 Place 2" Cap 

Road T- 84 Place 2" Cap 

Road T- 72 Place 2" Cap 

Road T- 44-33 Place 2" Cap 

Road T- 13-21 Place 2" Cap 

Road T- 11-16 Place 2" Cap 

Road T- 32 Place 2" Cap 

Road T- 42 Place 2" Cap 

Road T- 50-43 Place 2" Cap 

Road T- 45 Place 2" Cap 

Road T- 12-17 Place 2" Cap 

Road T- 19 Place 2" Cap 

Road T- 14B Place 2" Cap 

Road T- 9-10 Place 2" Cap 

Road T- 8 Place 2" Cap 

Road T- 7 Place 2" Cap 

Road T- 4-6 Place 2" Cap 

Road T- 1-2 Place 2" Cap 

Road T- 35-49 Place 2" Cap 

Road T- 31 Place 2" Cap 

Road T- 15 Place 2" Cap 

Road T- 20 Place 2" Cap 

Road T- 24 Place 2" Cap 

Road T- 57 Place 2" Cap 

Road T- 38 Place 2" Cap 

Road T- 58 Place 2" Cap 

Road T- 82 Place 2" Cap 

Road T- 47-55 Place 2" Cap 

Caps Complete
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Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 92 of 92 TASK filter: All Activities

© Oracle Corporation

PUBLIC VERSION
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Updated: 9/02/2020

Item Agency Permit / Approval Description Responsibility Status Notes Procore Sumittal #

1a
Large Generator Interconnection
Agreement (LGIA) or interim LGIA

Must be filled out for any generating facility having a capacity of more than 20
MW.

Owner complete
Working through LGIA  
1/6/2020 - in procore

W34-1

1b
Market-Based Rate Authority and
Tariff

Owner In Progress

1/15 - Draft 
2/7/2020 - uploaded on procore this 
morning, forward movement not final 
yet? 
3/13 - letter in procore still pending
6/3/2020 - In progress
7/17/2020 - Market Based Rate Authority 
has been uploaded, this should be 

1c FPA Sec 204 Authority Owner Not Required

2a
Phase 1 Environmental Site
Assessment

CERCLA governs liability for contaminated properties.
42 U.S.C. § 9601 et seq.

Owner Complete 1/6 - In Procore 
1/15 - updated phase one, becky will 
upload 
2/7 need to update  

Feb 19: W34-4 Rev 1

2b
Spill Prevention Control and
Countermeasure (SPCC) Plan

Needed if turbine commissioning or construction activities will require oil
storage in excess of 1320 gallons.

Contractor Complete

12/10 - We have draft report & will go to 
final version when onsite. Send draft and 
final to Becky via Procore. 
1/8 - Jhoanna to schedule Westwood 
training and kick off to SPCC
3/12/2020 - Westwood has all 
information they need from us.  Jhoanna 
will contact Westwood to get an ETA
4/3/2020 - Westwood has two more 
items to close out then will issue final 
5/7/2020 - Final issued on May 5th. 
Uploaded onto Procore.

#W34-5 Revision

3

Federal Communications Commission (FCC) / 
National Telecommunications and 
Information Administration
("NTIA")

Letters of Concurrence

Microwave and Beam Path Study Telecommunications Act of 1996
Compliance with the Telecommunications Act of 1996. 47 U.S.C. § 151 et seq. 47 CFR 
1.4000. Regulations regarding interference with "over-the-air" reception devices" 
("OTARD") as demonstrated in Microwave and Beam Path Study and acknowledgment from 
NTIA.
Once applicants obtain a No Hazard Determination from the FAA, the ASR requires 
applicants to submit the FAA’s study number, along with FCC Form
854, to the Commission.

Owner Complete

12/10 - Tenaska worked on it, Becky will 
verify.
1/15 - in Procore. Becky follow up with 
commisioner

2/7/2020 - Becky will followup  

3/13/2020 - Does Mortenson need 
anything for 2 repeaters ? Are we required 
to report anything 

4/3/2020 - don't need to report anything 
for repeaters
7/17/2020 - MAM continues to submit 
the topped out towers, survey data is 
complete.

4 U.S. Department of Energy Information
Administration (EIA)

EIA 860 (and extension form 860-M)

Pursuant to 15 U.S.C. 772, all electric generating plants that have or will have a nameplate 
rating of 1 MW or more, and that are operating or plan to be operating within 5 years must 
complete and submit Form EIA 860 (and by extension, form 860-M) to the EIA (a division of 
the Department of Energy) within 18 months of the generator beginning commercial 
operations.

Owner Complete

12/10/2019 - Too early. 
1/15/2020 - Submitted, completed 2019, 
it's in system, in Procore
2/7/2020 - will need to update
3/13/2020 - 2019 report For March, 
Becky will submit

#W34-7

5a
Conservation / Grassland / Wetland 
Easement and Reserve Agriculture Program 
Releases and Consents ("CRP")

Required for addition of project structures on properties enrolled in reserve
programs require federal approval.
Releases for any property removed from Conservation Easement, Grassland Easement, or 
Wetland Easement Programs.

Owner In Progress

Tenaska was working on this
1/15 - On landowners to complete 
process. Looking to get final 
documentation
3/13/2020 - Land agents waiting on paper 
work, confirming if we need anything for 
this.
7/17/2020 - Liberty has reached out and is 
in progress

not in Procore

5b Form AD-1006
If federal agencies are involved then the Farmland Protection Policy Act (FPP A) requires a 
review of the conversion of prime farmland to other uses

Owner In Progress

Tenaska was working on this
1/15 - On landowners to complete 
process. Looking to get final 
documentation

3/13/2020 - Land agents waiting on paper 
work, confirming if we need anything for 
this.
7/17/2020 - Liberty has reached out and is 
in progress

not in Procore

5c
FSA Mortgage Subordinations & Site-
Specific Environmental Assessments

Required if If FSA mortgage is in place on parcel.
Associated with FSA Mortgage Site-Specific Environmental Subordinations Assessments

Owner In Progress

Tenaska was working on this
1/15 - On landowners to complete 
process. Looking to get final 
documentation 

3/13/2020 - Land agents waiting on paper 
work, confirming if we need anything for 
this
7/17/2020 - Liberty has reached out and is 
in progress

not in Procore

6a
Section 7 Consultations  (Endangered 
Species Act)

Required under the Endangered Species Act to ensure the effects of the federal action (i.e., 
USFWS take permits and USACE Clean Water Act Sec 404 permit) will not adversely affect 
threatened or endangered species.  Regulates the incidental take of gray bats or bald or 
golden eagles as well as the temporary and permanent impacts to waters of the United 
States.
Federal action agency (USFWS and Corps of Engineers) will issue a Biological Assessment to 
USFWS which starts either an informal consultation leading to concurrence, or a formal 
consultation leading to a Biological Opinion and likely an ESA Sec 10 Incidental Take Permit.

Owner Complete

We have reports on:
1. Bird and Bat Work Plan
2. Site Characterization Study
3. Eagle Risk Assessment 

2/7 - once we have finals, becky will 
upload. 
3/13/2020 - Becky will upload drafts for 
ECP and HCP
5/7/2020 - Rough draft of ECP and HCP in 
Procore
6/3/2020 - Waiting on final reports, 
Liberty will upload onto Procore once 
recevies.

#W34-11

6b Technical Assistance  Letter

Bridge to Incidental Take Permit for gray bat, and comfort from USFWS that the Project 
Company is taking appropriate action to protect all threatened and endangered species 
during construction and operations until the ITP is issued.
Voluntary action by the Project Company.  Terms are negotiated with USFWS.

Owner Complete
1/15/2020 - There are two items in 
Procore. Jhoana to contact Gaham

 W34-12 

7 U.S. Army Corps of Engineers (USACE)
– Little Rock District

Clean Water Act, Section 404;
Nationwide Permits (NWP) 12, 14, 33,
51

Meet the threshold conditions of temporary and permanent impacts to jurisdictional 
waters for each NWP.

Owner Complete

12/10 -We have the application. We will 
have monitoring plan in place for 
construction finalized soon that includes 
training. Conversation as early as 
Thursday. 

1/8 - not in procore.
1/15 - still working 
2/6/2020 - Received and in  Procore

MW34-24 Revision 1

8a
Federal Aviation Administration
Notification Form 7460-1

Determination of No Hazard (DNH) for the applicable structures Owner Complete 3/13/2020 - in procore

8b
Federal Aviation Administration
Notification Form 7460-2

Submit Form 7460-2 on a schedule in accordance with the DNH for applicable
structures

Owner and

Contractor(1) In Progress

5 day after 
1/8/2020 - Will submit after first 
foundation & ererction. Within 5 days of 
top out. Capital Airspace will execute after 
we notify them. 
2/7/2020 - Jhoanna will work on 
process.*2 spreadsheets on Procore
6/3/2020 - MAM has been submitting 
weekly as tower are topped off. 

9

Federal Emergency Management
Administration (FEMA) – Missouri Water 
Resources Board – Missouri Floodplain 
Managers Associations- Barton and Jasper 
counties

Floodplain Development Permit
Required for structures within the 100 year flood plain.  A permit is required for 
development (substantial improvement to a structure, or new fill, excavation, or other 
floodplain use) from the floodplain board or accredited floodplain administrator.

Owner Complete
12/8 - HVT has submitted on Procore.
1/13/2020 - On Procore

 #W34-19

10 Federal Land Manager (BLM, USBR,
Forest Service)

Right Of Way Crossing Permits
Right-of-Way grant over federal lands. Not required if project does not cross
federal lands. Not applicable under proposed site plan.

Owner Not Needed

U.S. Fish and Wildlife Service (USFWS) – 
Missouri Ecological Services Field Office

U.S. Department of Agriculture (USDA)

Environmental Protection Agency (Region 7) 
(EPA) in coordination with the state if 
required

Federal Energy Regulatory Commission 
(FERC)

North Fork Ridge Wind, LLC - Permit Matrix

Federal Aviation Administration (FAA)
– Central Region Office

FEDERAL PERMITS
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11 Missouri Public Service Commission
Utilities Board

Certificate of Public Convenience, Use,
and Necessity

Owner Complete Becky will send to Micah. On procore.

12 Missouri Water Resources Board Flood Plain Permit
A permit is required for development (substantial improvement to a structure,
or new fill, excavation, or other floodplain use) from the floodplain board or accredited 
floodplain administrator.

Owner and 

Contractor(1) Complete

2/6/2020 Application uploaded on 
Procore. Becky will let us know if she 
needs anything from us.
3/13/2020 - double check if permit is 
uploaded 

13a Missouri Land Disturbance Permit

National Pollutant Discharge Elimination System Permit - Storm water
Discharge Associated with Construction.  Required for storm water runoff from 
construction areas > 1 acre
Submit a Notice of Intent (NOI) and a Storm water Pollution Prevention Plan (SWPPP) as 
required by MDNR.
Submit Notice of Termination (NOT) prior to site being stabilized as required by MDNR
303(d) waters might have additional discharge restrictions outlined in the
SWPPP

Owner and 

Contractor(2) Complete

We have:
1. Land Disturbance Permit
2. SWPPP Report with comments

Waiting on NOI. Waitin on Westwood   
1/6/2020 - in procore

 #W34-20 Revision

13b
New Source Review Permit
(Construction Permit)

Required if a concrete batch plant will be onsite during wind farm construction. Contractor Complete

1/8/2020 - Jhoanna is in touch with 
Capital materials on getting updated 
permit due to Batch Plant location change. 
1/15 - expecting soon (sent about a month 
ago) 
2/7/2020 - add air quality permit 

#W34-21 

13c
Clean Water Act Section 401 Water Quality 
Certification

Regulates Federally permitted activities (Section 404 Individual or NWP) that
results in discharges to waters of the U.S. that could violate state water quality standards
401 Water Quality Certification from MDNR is required.  Certification is automatically 
granted for certain Nationwide Permits as long as permit conditions are followed.

Owner Complete 2/6/2020 - in Procore  #W34-22

13e Water Use registration

Any surface or groundwater user with a water source and the equipment necessary to 
withdraw or divert 100,000 gallons or more per day (70 gallons per minute) from any 
stream, river, lake, well, spring or other water source is considered a major water user in 
Missouri. All major water users are required by law to register water use annually. The 
Department of Natural Resources does not regulate the use of water – only the amount of 
water a major water user has the potential to use.

Contractor Not Needed

14 Missouri State Historic Preservation Office
(SHPO)

Concurrence that the federal action (CWA 
Sec 404 permit) will have little likelihood to 
cause effect  on cultural resources within 
each federal action area.  (National Historic 
Preservation Act Section 106.)

Consultation with MoSHPO may be required under Section 106 of the National
Historic Preservation Act (NHPA) if the federal action agency cannot reach a little likelihood 
to cause effect conclusion.
Archaeological and architectural surveys and preparations of reports. Consultation with 
MoSHPO may be required if the federal action agency cannot reach a little likelihood to 
cause effect  conclusion.  Government-to-government consultation with Tribes will occur.

Owner Complete
1/15 - Becky will upload on Procore.
2/7/2020 - in procore

#W34-24 Revision 0: 

15a
Missouri Highways and Transportation
Commission Permit to Work on Right of 
Way Non-Local Government Projects

Required for any work within MoDOT maintained rights-of-way.  Authorization
for equipment, manpower, ect to perform work in ROW.  Maintenance Agreement 
required to perform road upgrades and maintenance during construction

Owner and 

Contractor(3) Complete 1/15 - Not in Procore. 

15b Entrance / Excavation Permits
For temporary and permanent access driveways off State roads.  Also applies
to intersection modifications

Owner and

Contractor(4) Complete
1/6 - In procore. 

#W34-26 Revision

15c Utility Permits - Collection Applies to all collection lines that enter the state right-of-way
Owner and

Contractor(4) Complete

12/4 - permit request info sent
2/7/2020 - out for signature 
3/13/2020- almost complete, just need 
signuture 
5/2/2020 - uploaded

W34-27

15d Utility Permits - Gen-Tie
Owner and

Contractor(4) Complete 

12/4 - permit request info sent
2/7/2020 - out for signature 
3/13/2020- waiting for subcontractor to 
get bonded 

W34-28

15e
Oversize/Overweight Permit for State
Highways

Delivery of oversized/ overweight project components
Contractor and

Vestas(5)

Trucking contractor will handle.
MAM to follow up regarding cranes.
1/15 - Aaron sent an email. 
2/7 - in Vestas court

16a Notification of Blasting Operations

Any individual, proprietorship, partnership, firm, corporation, or company
which uses explosives in Missouri shall register with the division prior to using explosives. 
The initial registration shall state the name of the person, address, telephone number, 
facsimile number, e-mail address, and name of the principal individual having responsibility 
for supervision of the use of explosives.

Contractor Complete

In civil's court to get from blasting 
contractor. Need air quality for blasting 
operations. Ask Tony. Send final to Becky. 
1/15/2020 - should be getting soon, filled 
out by subcontractor and waiting on 
permit.
2/7/2020 - in mail, permit received

 #W34-30 

16b Plan Review Submittal Form
State Statute 327.101 requires that any building which is more than 20,000
cubic feet in size OR has more than nine (9) occupants must have blueprints prepared by a 
registered architect.

Contractor Not Needed

MAM to determine if this is needed. 

2/7/ - in progress
3/13/2020 - O&M Address 

5/7/2020 - Not needed by Missouri Fire 
Marshal

17a Building  Permit If required Contractor Not Needed
12/10 - Titan to provide. Need to sign 
contract and drawings.

17b Oversize/ Overweight Permits If required
Contractor and

Vestas(5)

12/10 - In Vestas court. Might need for RT 
cranes. Aaron will look into it. 
1/15 - Aaron on it. 

17c
Road Use Agreement and Project
Implementation Agreement

Owner and

Contractor(6) Complete

12/10 - MAM review county permits. 
Jasper county waiting to be signed. In 
liberty's court for signature. 
1/15 - Jasper County. There is an executed 
agreement 
5/2- RUA uploaded

#W34-33 

17d Utility and Pipeline Crossing Permits Local utilities and pipelines crossings as required
Owner and

Contractor(7) Compelte

12/10/2019
Electrical - no requirements if outside city 
limits
Windstream - contacting
Barton County Water - contacting 
Modot - submitted pipeline boring. Local 
barton county, none needed.   ** Tim and 
Micah will have letter to meet with Barton 
county to confirm nothing is needed from 
them. Need an RFI for other counties if 
they require anything. 

1/15 - Micah sent a status on Barton 
County water need to followup. Aaron has 
been in touch with Brett from Megallan 

2/7/2020- Magellan is reviewing package 
we provided. We got road location 
changes approved, waiting on 
Magellan.Waiting on Barton County 
Water. 

3/13/2020 - waiting on response for 
Magellan. 

Barton county water - no encorachment 
permit is necessary. Do we need formal 
documentation 

5/7/2020 - Uploaded onto Procore

#W34-34 

(6) Contractor to perform necessary upgrades and maintenance during construction. Owner shall be responsible for posting any required security.
(7) Contractor to provide necessary support in obtaining such crossing permits and Owner to execute.

In the event that any permit is required to perform the Work that is not identified above, Contractor or Owner, as applicable, shall promptly, after it becomes aware of the need for such 
permit, notify the other Party that such permit is required.  Contractor or Owner, as applicable, shall be responsible for obtaining any permit that is not identified above if such permit is a 
type that is normally provided by the Contractor or Owner in wind projects.  In the event that an Owner provided permit is determined by the Owner to not be required for construction of 
the facility, the Owner has no obligation to obtain such a permit.

(1) Contractor to assist in form development, Owner to submit.

(2) Contractor to provide Storm Water Pollution Prevention Plan; Owner files NOI and obtains the NPDES permit
(3) Owner shall obtain the permits identified in Exhibits D-1 and D-2 to the MoDot Road Use Agreement set forth in Appendix 2, Exhibit A.4.  Contractor shall obtain all other  permits 
necessary to peform work within the MoDot right of way including but not limited to road widening, crest/dip, intersection and
structure improvements, except that Owner shall post any required security for all MoDot permits.
(4) Contractor shall be responsible for obtaining the identified permits, except that Owner shall post any required security.
(5) Contractor and Vestas to each obtain permits as necessary oversize/overweight loads, respectively.

Barton and Jasper Counties, Planning & 
Zoning [North Fork Ridge site]

Missouri Department of Public Safety - Fire 
Safety

LOCAL PERMITS

Department of Transportation

Missouri Department of Natural Resources 
(MDNR)

STATE PERMITS

PUBLIC VERSION



Environmental Compliance NORTH FORK RIDGE

Avoidance and Minimization Measures During 
Construction, Commissioning and Initial Activities

MORTENSON SUMMARY OF 
COMPLIANCE Comments

Gray Bat
Other Bat 
Species

Eagle/Raptor 
Birds

Mead's 
Milkweed

Ozark 
Cavefish

MO 
Bladderpod

Neosho 
Madtom

Rabbitsfoot 
Mussel, 
Neosho 
Mucket

Plain's 
Spotted 
Skunk

Streams 
and 
Rivers Wetlands

 Archaeology 
Osage Areas 
of Concern

Erosion and soil stabilization measures will be 
implemented for all Project development following the 
Storm Water Pollution Prevention Plan (SWPPP) that will 
ensure avoidance of potential runoff impacts to the 
species

x x x x x
Weekly SWPPP inspections and 
corrective action maintenance. Also 
have temporary seeded most sites

Horizontal Directional Drilling of all perennial streams for 
buried collection lines

x x x x x All Waters of the United States have 
been bored underneath.

Aquatic life passage systems will be maintained during 
access road, temporary crane paths, and other 
construction activities.

x x x

Drive only on project roads and 
access roads. Temporary and 
permanent culvert installation in-
progress

Avoid Limestone Glades x N/A 

Tree clearing will be limited to between August 1 and 
March 31

x x
Tree clearing was completed within 
the allowable USFWS clearing time 
period.

Impacts to any known caves or known bat roosts will be 
avoided

x x x x
N/A

Turbine testing and operation at a cut-in speed of 8.0 m/s 
(17.9 mph) or greater during the Gray bat active season 
defined as March 1 through November 15. The cut-in 
speed will begin 30 minutes before sunset and 30 minutes 
after sunrise. However, if temperatures are below 10˚C 
(50˚F), the cut-in speed is waived;

x

Bat mortality monitoring for Gray bats will be conducted 
when commissioning and initial operations begin; and 
results will be reported as per USFWS recommendations.

x

N/A

The Reporting System will be used for any bird, bat or 
spotted skunk fatalities or injuries.

x x x
Proccess discussed during 1st hour 

Take of ESA-listed species or eagles will be reported 
within 24 hours of discovery.

x x x
Proccess discussed during 1st hour 

All bat carcasses found will be retained for sampling x x
Proccess discussed during 1st hour 

Design Considerations: turbine towers (tubular, not 
lattice); marking of overhead transmission line with bird 
diverters to reduce avian collisions where necessary; guy 
wires avoided unless appropriately marked; overhead 
transmission lines follows APLIC guidelines; buried 
collection lines

x x x

Transmission line designed in 
compliance with AHJ requirements.

North Fork Ridge will use native species when seeding or 
planting during restoration after construction and will 
consult with appropriate state and federal agencies 
regarding native species to use for restoration.

x x x
No CRP property. Local conservation 
agency to be consulted for wetland 
resoration mixes and landowners to 
be consulted for pasture mixes

Use construction and best management practices to 
minimize activities or features (e.g., brush piles, dead 
animal carcasses) that may attract prey and predators to 
the facility.  

x x Reprting and removal of dead 
animals as necessary 

After construction is complete, North Fork Ridge will close 
roads not needed for site operations and restore temporary 
roadbeds to native vegetation, consistent with landowner 
agreements

x

N/A - end of project

Reduce vehicle collision risk to wildlife by using speed 
limits of 20 mph or less on Project access roads and by 
instructing personnel to drive at appropriate speeds on 
public roads, to be alert for wildlife, and to use additional 
caution in low visibility conditions.

x x
Access road speed limit is 15 miles 
per hour. This is presented during 1st 
hour orientation and reitered 
through daily safety messages. 

Use clean native seed mixes to prevent invasive species 
from colonizing temporary workspaces where applicable.  

x x
Using local noxious weed regulations 
to select best materials and certify 
seed mixes

Properly manage garbage and waste disposal to avoid 
attracting wildlife with supplemental food. 

x x Personal trash pickupand recycling is 
enforced with dumpsters around site.

After construction is complete, North Fork Ridge will close 
roads not needed for site operations and restore temporary 
roadbeds to native vegetation, consistent with landowner 
agreements.

x

Yes. 
When fencing is necessary, construction will use wildlife 
compatible design standards.

x
Yes

Minimize lighting at project, O&M facilities and 
substations that could attract birds, bats and other 
animals. All turbine nacelle and tower lighting will be 
extinguished when unoccupied.

x x x

Yes
Conduct training of onsite personnel of  T & E species 
identification and reporting

x x x x
Covered in 1st hour orientation

Conduct training and Implement MID Plan for any 
archaeological findings or discovery of remains

x
Covered in 1st hour orientation

Avoid or minimize impacts to existing wetlands, springs or 
areas that pond water

x x x
1st hour orientation, marking of 
wetlands, project pre-planning

Avoid instream and stream bank disturbances including 
stabilizing the banks with foreign materials (e.g. riprap)

x x
Will restore to original slope and use 
blanket and native seed mixes to 
stabilize

Avoid encroachment or development of floodplains
x x

1st hour orientation, marking of 
wetlands, project pre-planning, crane 
walks

Restore WOUS to pre-construction conditions within 3 
months of crossing completion.

x x All temporary impacts will be 
restored and documented as needed

Target Resources
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Attachment 2 
Turbine Supplier Monthly Report 

See attached 
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Monthly Progress Report 
North Fork Ridge 

Classification: Restricted Classification: Restricted Classification: Restricted 

January 1-31, 2021 (FINAL) 

Customer: Liberty (North Fork 
Ridge Wind LLC.)  

Project Name: North Fork Ridge Project Manager: Richard Sassara 

Turbines: (12) V110 Mk10C 2.0MW, 5-sec
towers.

(57) V120 M11D 2.2MW, 5-sec
towers,

Construction Manager(s): 
FSC: 

Matthew Jones 
N/A (reassigned) 

Contract Type: TSA Installation Lead: N/A (reassigned) 

Project Location: 967 RT -126 Liberal, MO HSE Specialist: N/A (Service responsibility 
to report safety moving 
forward) 

1. Executive Summary
• Commissioning Completed 12.24.20

• Vestas Construction fully handing off Wind Farm to Vestas Service/Operations, by month end. Continue to be
available for support.

2. Safety

0 Incidents.  0 Hazardous Observations. 0 Environmental 

Absolute indicators This month Accumulated 

# of LTIs 0 0 

# of environmental incidents 0 5 

# of near misses/incidents 0 22 

# of workhours*   512    36,827 

3. Key Items

• Commissioning of turbines. 69 commissioned as of 12.24.20.

• Focus has switched from commissioning to trouble shooting commissioned turbines with any
outstanding items to allow full handover to service. 3 outstanding as of 2.5.21. All issues will be
resolved in next several weeks.

• T70 has convertor issues, service is working on it. T12, needs hydraulic seals awaiting parts stuck in
customs. T41 needs a new accumulator, awaiting tooling. T38 trouble shooting coolant level reading.

• Addressing blade sensors. Sensors are being relaced due to various aspects from handling. Does not
affect function of turbine.

4. Scope Items

Mechanical Completion: 
69 MCC Accepted by Vestas 

Commissioning: 
69 Turbines Fully Commissioned 
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Monthly Progress Report 
North Fork Ridge 

Classification: Restricted Classification: Restricted Classification: Restricted 

Technical: 
   No updates 

Documentation/Quality: 
None 

Damages/Parts/Tools Issues: 

T70 Trailing Edge Damage – NCR 022 (BOP) – CIR: #744800 - Approved 

T90 Blade tip Damage - NCR 016 (Transport) – CIR: #744781 - Approved 

T33 Leading Edge Damage – NCR 025 (Factory): CIR: #729003 - Approved 

T93 Signpost Damage - NCR 011 (Transport) – CIR: #731303 - Approved 

T79 Trailing Edge Damage - NCR 029 (Transport) – CIR: #730610 - Approved 

T107 Trailing Edge Damage by Forklift - NCR 009 (BOP) – CIR: #716757 - Approved 

   T83 Trailing Edge Damage - NCR013 (Transport) – CIR: #716807 - Approved  

   T45 Uncured Fiber glass CIR: #734752 - Approved 
T31 Bullet Hole ((Blade SN#222202) – CIR 752916 - Approved 
T19 Tip Frame Damage – CIR 752962 – Approved 

   T41 Dry Glass Root (Blade SN#222214)  – CIR 752955 - Approved 
T41 LPS Wet Glass (Blade SN#222214) – CIR 749180 - Approved 

   T55 Tip Frame Damage. T-55 did not have a CIR as no fiberglass was replaced during this repair. 

   T13 Nacelle Damage (BOP). No CIR will be generated, repair by BOP. 
T01 Truck Strike on Blade – CIR 762679 – Approved 

   T17 Blade 722 (Transport) – CIR 737872 – Approved 

5. Schedule

4 Week Look Ahead 

• Troubleshooting final turbines for Service.

• Close out of any informational requests by Liberty.

• Finalize outstanding Change Orders, including execution of CO3, Smart Curtailment per TSA Amendment No.
2, (Bat Mitigation) and the overall settlement (discussed at Corporate level).
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Classification: Restricted Classification: Restricted Classification: Restricted 

7. Risks

• Weather, wind, lightning and Covid issues could impact ability to complete any work on site.

8. Contract Administration

Excusable Events Submitted 
Event Event Description Cost Impact Schedule Impact 

Excusable Event Notice # 1 February 5, 2020 Force 
Majeure (Coronavirus) 

TBD TBD 

Excusable Event Notice # 2 March 17, 2020 
Supplemental Notice 
(Coronavirus)

TBD TBD 

Excusable Event Notice # 3 March 31, 2020. Buyer 
Delays due to site condition. 
March week of March 23, 
2020. Buyer requested 
deliveries be suspended. 
March 23 and 24

TBD TBD 

Excusable Event Notice # 4 April 9, 2020 Owner Delays 
on 3/30, 4/1, 4/2 & 4/3 

TBD TBD 

Excusable Event Notice # 5 April 13, 2020 Supplemental 
Notice (Coronavirus) 

TBD TBD 

Excusable Event Notice # 6 April 21, 2020 Owner Delays 
on 4/6, 4/7, 4/8, 4/9, 4/10, 
4/11, 4/13, 4/15, 4/16 & 4/17 

TBD TBD 

Excusable Event Notice # 7 April 28, 2020 Owner Delays 
on 4/22, 4/23, 4/24 & 4/25 

TBD TBD 

Excusable Event Notice # 8 May 5, 2020 Owner Delays 
on 4/27, 4/28, 4/29, 5/1 & 5/2 

TBD TBD 

Excusable Event Notice # 9 May 12, 2020 Owner Delays 
on 5/4, 5/5, 5/6 & 5/8.  

TBD TBD 

Excusable Event Notice # 10 May 18, 2020 Owner Delays 
on 5/11, 5/12, 5/13, 5/14 & 
5/15. 

TBD TBD 

Excusable Event Notice # 11 May 27, 2020 Owner Delays 
on 5/18, 5/19, 5/20, 5/21, 
5/22, & 5/23  

TBD TBD 

 
  

       

         

         

       

         

         

       

         

       

       

         

 
  

6. Financial (2/05/21) *HC*Highly Confidential in its Entirety*HC*
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Monthly Progress Report 
North Fork Ridge 

Classification: Restricted Classification: Restricted Classification: Restricted 

Excusable Event Notice # 12 Force Majeure (Rail 
Congestion) 

TBD TBD 

Excusable Event Notice # 13 June 4, 2020 Delays on 
5/26,5/27,5/27 & 5/29.  

TBD TBD 

Excusable Event Notice # 14 June 10, 2020 Delays on 6/3, 
6/4 & 6/5. 

TBD TBD 

Excusable Event Notice # 15 June 17, 2020 Delays on 
June 6th thru June 15 
(MoDOT restriction). 

TBD TBD 

Excusable Event Notice # 16 June 25, 2020 Delays on 
June 6th thru June 15 

TBD TBD 

Excusable Event Notice # 17 July 9, 2020 Delays on 
6/22,6/23,6/27, 6/29, 6/30 & 
7/3.  

TBD TBD 

Excusable Event Notice # 18 July 4, 2020 MCC Notice TBD TBD 

Excusable Event Notice # 19 July 20, 2020 MCC Notice TBD TBD 

Excusable Event Notice # 20 July 28, 2020 MCC Notice TBD TBD 

Excusable Event Notice # 21 August 2, 2020 Delays on 
7/27,7/28 & 7/29, MCC 
Notice 

TBD TBD 

Excusable Event Notice # 22 August 13, 2020 Delays on 
8/07 & 8/08, MCC Notice 
MCC Notice 

TBD TBD 

Excusable Event Notice # 23 August 17, 2020 MCC Notice TBD TBD 

Excusable Event Notice # 24 August 31, 2020 Delays on 
8/29, MCC Notice 

TBD TBD 

Excusable Event Notice # 25 September 16, 2020 Grid 
Delay notice  

TBD TBD 

Excusable Event Notice # 26 September 23, 2020 Grid 
delay notice 

TBD TBD 

Excusable Event Notice # 27 September 30, 2020 Grid 
Delay notice  

TBD TBD 

Excusable Event Notice # 28 October 8, 2020     
Commissioning Delay notice 

TBD TBD 

Excusable Event Notice # 29 October 14, 2020 
Commissioning delay notice 

TBD TBD 

Excusable Event Notice # 30 October 29, 2020     
Commissioning Delay notice 

TBD TBD 

Excusable Event Notice # 31 November 5, 2020     
Commissioning Delay and 
movement of Vestas to Kings 
Point  

TBD TBD 

Excusable Event Notice # 32 November 12, 2020 
Commissioning, MCC and 
Grid delay notice 

TBD TBD 

Excusable Event Notice # 33 November 18, 2020     
Commissioning Delay notice 

TBD TBD 

Excusable Event Notice # 34 November 24, 2020     
Commissioning Delay notice 

TBD TBD 

Excusable Event Notice # 35 November 30, 2020     
Commissioning Delay notice 

TBD TBD 

Excusable Event Notice # 36 December 10, 2020     
Commissioning Delay notice 

TBD TBD 
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Monthly Progress Report 
North Fork Ridge 

Classification: Restricted Classification: Restricted Classification: Restricted 

Excusable Event Notice # 37 December 16, 2020     
Commissioning Delay notice 

TBD TBD 

Excusable Event Notice # 38 December 22, 2020     
Commissioning Delay notice 

TBD TBD 

Change Orders *HC*Highly Confidential in its Entirety*HC* 
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