



Jeremiah W. (Jay) Nixon, Governor

Sara Parker Pauley, Director

DEPARTMENT OF NATURAL RESOURCES

dnr.mo.gov

RECEIVED
JUN 28 2011

June 24, 2011

Mr. Bruce D. Menke, Chief Operations Officer
Emerald Point Utilities Co., Inc.
118 State Drive
Hollister, MO 65672

BY: _____

Dear Permittee:

The Department of Natural Resources agrees to a one year extension of your Construction Permit number CPSE00059 for Off Site Gravity Sewer Main Extension for Emerald Point Subdivision, Taney County, Missouri. The new expiration date is **July 1, 2012**. Please note that your construction permit can be extended only one time. Should it be necessary to extend your project a second time a new application and fee shall be submitted in order to obtain a new construction permit.

If you have questions please contact Mr. Sieu T. Dang, P.E., by calling 417-891-4300 or via mail at Southwest Regional Office, 2040 W. Woodland, Springfield, MO 65807-5912.

Sincerely,

SOUTHWEST REGIONAL OFFICE

A handwritten signature in cursive script, reading "Cynthia S. Davies", is written over the typed name.

Cynthia S. Davies
Regional Director

Handwritten initials "CSD" in cursive script.
CSD/sdk

c: Mr. Wayne Diebold, P.E., Rozell Engineering Co.
City of Hollister

213.wpcp.HollisterCityOf.mo0116041.OffSiteGravitySewerMainExtension.2011.06.24.fy11.seex.cpse00059.std.doc