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REBUTTAL TESTIMONY

OF

LEONARD R. RUZICKA, JR.

Case No. ER-20IO-0356

Please state your name and business address.

My name is Leonard R. Ruzicka Jr. My business address is 7700 Forsyth Boulevard

Suite 1100, St. Louis, Missouri 63105.

By whom and in what capacity are you employed?

I am a partner in the law finn of Stinson Morrison Hecker LLP. I am a member of the

business litigation group of the finn.

Please describe your education, experience and employment history.

I received a Bachelor of Arts Degree in Economics from Georgetown University in 1967.

I serv'ed for three years as an offIcer in the US Navy and was honorably discharged. I

attended St. Louis University School of Law graduating in 1974. I have been a member

of the Missouri Bar since 1974 and my law practice has focused primarily on

construction law including 20 years as Senior Vice President and General Counsel for

Fru-Con Corporation. Fru-Con is a large, international company engaged in construction,

engineering and real estate development and I had management responsibility for all of

their legal needs including claims and litigation. I have been a partner at Stinson

Morrison Hecker since 2005 and my practice has been focused on construction related

matters representing owners, contractors, subcontractors and vendors involved in the

construction process. I attach for review my Resume which is attached as Schedule

LRR2010-1.
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Have you previously testified in proceedings before the Missouri Public Service

Commission or before any other utility regulatory agency?

No.

What is the purpose of your testimony?

I was retained by KCP&L to review documents and interview individuals as necessary to

determine the appropriateness of the awarding of a contract to Powerplant Maintenance

Specialists, Inc. ("PMSI") for the general construction work on the rebuild of the

scrubber systems on the three units of the Jeffrey Energy Center coal-fired generating

facility in St. Marys, Kansas. I was also asked to determine the appropriateness of the

conversion of that contract from a lump sum contract to a cost plus contract. Finally, I

was asked to review the testimony in this case of Mr. Keith A. Majors of the PSC staff

and give my assessment of the opinions expressed by Mr. Majors in that testimony.

In your opinion, did WestarfGMO act appropriately and reasonably in its decision

to award the general construction contract to PMSI?

At the time that WestarfGMO was considering awarding this contract to PMSI, many

Owners were faced with a similar challenge of awarding a contract without a bond. This

HIGHLY CONFIDENTIAL 2



Did Westar/GMO act appropriately and reasonably in entering into Addendum No.

I?

In accepting that recommendation, Westar/GMO acted

appropriately and reasonably and consistent with what a prudent owner would do m

similar circumstances.

When the spread between low and second low bidder is substantial, it would be

appropriate and reasonable to consider waiving the bonding requirement but only after

conducting the same type of due diligence that is conducted by the sureties. **_

is a result of a combination of a decrease in the number of bonding companies in recent

years and the more stringent underwriting requirements for issuing bonds. In addition,

the underwriting requirements become increasingly more stringent as the amount of the

contractlbond increases even though the challenges of the work may be no greater than

for a contractlbond for a lower amount. This is because the bonding companies have a

greater amount at risk. **
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Yes. Defaulting a contractor under a construction contract IS considered in the

construction industry the equivalent of capital punishment and courts are reluctant to

affirm such defaults except in very clear circumstances such as an abandomnent of the

work by the contractor, delayed performance with no ability to recover schedule or

defective work and a refusal to cure the defects. ••
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_..
Assuming Staff's theory regarding the performance bond is correct, do you agree

with Mr. Majors' adjustment amount in this case?

HIGHLY CONFIDENTIAL 5



_** Under the terms of a performance bond, the surety has no obligations to the

obligee (Westar/GMO) under the bond unless its principal (PMSI) is in default on the

contract that is covered by the bond. In the event a default is declared by the obligee, the

surety under both Kansas and Missouri case law has available to it all rights, defenses and

remedies that are available to its principal under the contract. Typically, a principal will

be found in default under a construction contract for failure to timely perform; or for

performing the work defectively and refusing to cure the defects; or a combination of

both. **

Do you agree with Mr. Majors assertion that had PMSI obtained a performance

bond, Westar/GMO would have had proceeds to complete the contract or

compensation for loss in the event of PMSI's non performance?

Mr. Majors also incorrectly calculated the total PMSI costs by adding to the cost incurred

after Addendum No. I the full original contract price of $44,200,000 and the full amount

of the change orders of $11,081,526. At the time of the conversion to cost plus under

Addendum No. I, PMSI had only been paid $51,643,505 on the contract and change

orders. Under Addendum No. I, there was no further obligation to make payment on the

original contract price or change orders so Mr. Majors calculation is overstated by

$3,638,021.
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11 A: Yes, it does.
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• BEFORE THE PUBLIC SERVICE COMMISSION
OF THE STATE OF MISSOURI

In the Malter ofthe Application of KCP&L Greater )
Missouri Operations Company to Modify Its )
Electric Tariffs to Effectuate a Rate Increase )

Docket No. ER-2010-0356

AFFIDAVIT OF LEONARD R. RUZICKA, JR.

STATEOFMISSOURI )
) ss

COUNTY OF ST. LOUIS )

Leonard R. Ruzicka, Jr., being first duly sworn on his oath, states:

I. My name is Leonard R. Ruzicka. I am a partner with the firm of Stinson

Morrison & Hecker LLP in St. Louis, Missouri. I have been retained by Great Plains Energy,

to provide testimony on behalf ofKCP&L Greater Missouri Operations Company.

Inc., the parent company of Kansas City Power & Light Company, to serve as an expert witness

• 2. Attached hereto and made a part hereoffor all purposes is my Rebuttal Testimony

on behalfofKCP&L Greater Missouri Operations Company consisting of ~ Q.'I L'V'

( I )pages, having been prepared in written form for introduction into evidence in the above-

captioned docket.

3. I have knowledge of the matters set forth therein. I hereby swear and affirm that

my answers contained in the attached testimony to the questions therein propounded, including

any attachments thereto, are true and accurate to the best of my knowledge, information and

" ,

kATHYL MCMI1AN-,NIIo·-,....
STATE OF MIllIIOURI

8t. LouII 0cu1IV
MyCui,.,-.. ExpIreI:.Am8 Zl, 2013

CommIsslon'09512885

My commission expires: {g -01,- \~

belief.

Leonard R. RUZICka, Jr.

Subscribed and sworn before me this lid day of December, 2010.,
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• Len R. Ruzicka, Jr.
Partner

DIRECT CONTACT
314.259.4540
lruzicka@stinson.com

ST. LOUIS
7700 Forsyth Blvd., Suite 1100
St. Louis, MO 63105

•

•

Len Ruzicka is a partner in the business litigation division of Stinson Morrison Hecker LLP. Prior to joining
the firm, Len served as general counsel and senior vice president for a major construction and
engineering group. He has more than 25 years experience in large and complex construction litigation,
both in the private sector and in the public sector. Len has been involved in the drafting and negotiation of
various contracting methods including design-build, construction management and engineer-procure
construct. He has prepared, negotiated and participated in numerous mediations involving substantial
construction claims. Len has served as legal advisor to numerous joint ventures and consortiums
involving power plants, bridges, locks and dams and large industrial projects throughout the U.S. and
internationally. In addition, Len is a chapter author of Aspen Publishers Construction Law Update and has
contributed articles on construction related topics to the ABA Construction Law Forum and the
Construction Law Super Conference.

Practice Areas
• Construction Litigation
• Construction and Engineering related labor, employment and regulatory issues

Representative Experience
• Counsel in numerous construction claims involving differing site conditions, defective, ambiguous

and/or incomplete design, extra work, access and other issues for heavy civil, industrial and
commercial projects

• Counsel in numerous claims involving alleged engineering failures
• Developed a comprehensive training program for contract and subcontract administration for all

participants in the engineering and construction process
• Prepared and negotiated claims packages involving extended and additional site overhead, home

office overhead and loss of productivity damages
• Involved in due diligence on numerous construction and engineering-related target companies and

participated in the' acquisition of three companies in recent years
• Represented owners, engineers and contractors in the negotiating and drafting of engineer

procure-construct agreements and other related agreements for a number of biofuels facilities using
both grain and livestock byproduct as a feedstock. Also provided ongoing advice during
construction and start-up for such projects

• Counsel in numerous construction related labor grievances and arbitrations
• Counsel in numerous OSHA citations related to construction

Education
51. Louis University School of Law, J.D., 1974

Georgetown University, B.A., Economics, 1967

Of Note
Len's extensive experience as general counsel and senior officer of construction, engineering and real
estate development companies has made him uniquely qualified to advise participants in all aspects of
this industry.

slinson.com Kansas City I Sf. louis I Jefferson City I Overland Park I Wichita I Omaha I Washington, D.C. I Phoenix
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Bar Admissions
• Missouri, 1974
• United States District Court, Eastern District of Missouri

Professional Activities
• American Bar Association, Forum on the Construction Industry
• Missouri Bar Association
• Bar Association of Metropolitan St. Louis
• American Arbitration Association, Advisor Panel
• Associated General Contractors of America

• Contract Documents Committee
• Risk Management Committee

Articles
• "Best Practices for Complying with Government Contracts," Aspatore's Government Contracts

Compliance, 2010.
• Missouri Chapter, A State-by-State Guide to Construction & Design Law, American Bar

Association, 2009 edition.
• "Review of Three Unique ConsensusDocs Forms," SI. Louis Construction News and Reat Estate,

September-October 2008.
• "A Review of the New Family of Construction Agreements, the ConsensusDocs," SI. Louis Bar

Journal, Spring 2008.
• "Termination for Default Under Construction Contracts," Aspen Publishers Construction Law

Update, 2006.
• "Mechanic's Liens in Missouri," Business Credit, November/December 2006.
• "Recent Developments in Arbitration Law," Wiley Construction Update, 2005.

Presentations
Len is a frequent speaker and author on topics related to the construction business. He has made
presentations to the American Bar Association, Construction Forum; the Missouri Bar Association; the Bar
Association of Metropolitan SI. Louis; the Construction Consumers Council; the Engineer's Club of
Missouri; the National Association of Professional Estimators; the Annual Construction Law Super
Conference. Len is an Affiliate Professor with Washington University's School of Engineering. He made a
presentation at the Associated General Contractors annual national meeting in 2010, and is a frequent
presenter at the Associated General Contractors of SI. Louis early bird seminar series .

stinson.cam Kansas City I 51. lOuis I Jefferson City I Overland Park I Wichita I Omaha I Washington, D.C. I Phoenix
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