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Small Utility Rate Case Timeline
MO PSC Case No. HR-2023-0198

Utility Name & Contact Info Vicinity Energy Kansas City, Inc.
Contact Person Robert L. Arendell
Mailing Address 100 Franklin St, 2nd Floor
Boston, MA 02110
Phone Contact 816-889-4900
E-Mail Address robert.arendell@vicinityenergy.us
Date Case Opened 12/16/2022
Local Public Hearing? No
Agreement Filing Due Date 6/12/2023
9-Month Deadline 9/15/2023

Set out on the following pages is the activities timeline pertaining to the processing of the above-referenced small
utility revenue increase request. This timeline assumes that the Staff's investigation of the revenue increase request
will result in a conclusion that an increase in the subject utility's operating revenues is needed, that at least the Utility
and Staff will reach an agreement regarding the overall resolution of the request without the need for time
extensions, and that the request will be resolved without an evidentiary hearing being held. In such instances where
an evidentiary hearing will be held, the 9-month deadline will need to be considered in setting the procedural
schedule.

The schedule set out in the timeline establishes the Target Due Date for the completion of certain activities needed
to process the request in a timely manner. Extensions of the disposition agreement filing deadline, which is 150 days
after the date the utility files its request, and certain other deadlines are allowed and if executed will result in
changes to the timeline. Agreements for such extensions, which are limited to a maximum of 30 days, will be
reduced to writing and filed in the case file, along with an updated timeline.

The entries in the Target Day column represent the number of days from the date the utility filed its request. The
entries in the Target Due Date column show the date when the Target Day hits the calendar. To determine the
entries for the Calendar Due Date column, Target Due Dates falling on a weekend or a holiday are moved to the
next regular working day, except that the effective dates for pending revised tariff sheets cannot be adjusted .
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Target Target Calendar Responsible
Day Due Date | Due Date Case Activity "Party"
Request Letter Filed and Case Opened Utility
0 12/16/22 N/A (agreement filing due date calculated from this date)
5 12/21/22 12/21/22 Compliance wth Secﬂonl (2)(A) of Rule Conflr.med Case Manager
(case can be dismissed in case of non-compliance)
7 12/23/22 12/23/22 |Case Activities Timeline Filed in Case File Case Manager
10 12/26/22 12/23/22 Draft of Initial Cgstomer Notice Sent to Utility & OPC, copy Case Manager
Consumer Services
Requests for Information Needed for Audit Communicated Assigned Staff
20 01/05/23 01/05/23 |to Utility by Assigned Staff and filed in EFIS
Initial Customer Notice and Notice of Local Public Hearing Utility
20 01/05/23 01/05/23 Mailed to Customers and filed in EFIS
Responses to Requests for Information Provided to Staff Utility &
by Utility (staff provides copies of information received to Assigned Staff
40 01/25/23 01/25/23 OPC) OR Extension of Agreement Filing Due Date Agreed
to by Utility OR Staff May File Motion to Dismiss Case
50 02/04/23 02/03/23 |End of Response Period for Initial Customer Notice N/A
50 02/04/23 02/03/23 LocaI.P.u.bllc Hearing(s) held no later than 60 days after All Parties
case initiated
Deadline for Completion of Construction Projects to be Utility;
75 03/01/23 03/01/23 |Included in Case OR Agreement Filing Due Date Extended [ Case Manager

So Projects Can be Included in Case
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Target Target Calendar Responsible
Day Due Date | Due Date Case Activity "Party"
80 03/06/23 03/06/23 |[Basic Audit/Investigation Work Completed Assigned Staff
85 03/11/23 03/10/23 Initial Aut_:llt/lnvestlgatlon Reports Completed Assigned Staff
and Provided to Case Manager
Staff and OPC's Preliminary Audit/Investigation Results Case Manager &
90 03/16/23 03/16/23 Provided to the Parties, including workpapers OPC
Utility & OPC Submit Responses Regarding Staff's Utility & OPC
Preliminary Report to Case Manager (errors/ommissions to
be identified and suggested changes to be included) OR
100 03/26/23 03/27123 Staff Assumes Information Provided is Acceptable
(Staff's audit considered "complete" at this time)
Any necessary updates to Audit/Investigation Reports Assigned Staff
115 04/10/23 04/10/23 [finalized and provided to Case Manager
Staff's Settlement Proposal Sent to the parties and Case Manager
120 04/15/23 04/14/23 |arrangements made for conference call or meeting to
discuss the proposal
Conference Call or Meeting Held with Utility & Parties to the Case
125 04/20/23 04/20/23 OPC to Discuss Staff's Settlement Proposal
The Parties Notify Staff of Whether They Agree with Parties to the Case
130 04/25/23 04/25/23 the Settlement Proposal (if not, the reasons for that
and suggested changes to the settlement proposal
documents are provided to the Case Manager)
Utility Must Respond OR Agree to Extension Utility;
of Agreement Filing Due Date OR Staff May Case Manager
File Motion to Dismiss Case
Agreed-Upon Changes to Settlement Proposal Case Manager
Documents Completed and Final Disposition
140 05/05/23 05/05/23 [Agreement Sent to Company for Signing
(copy also sent to other parties, who may or may not sign)
145 05/10/23 05/10/23 Signed Disposition Agreement Returned to Staff _Utlllty;_
OPC (if applicable)
Staff Sends Revised Tariff Sheets and Draft Case Manager
Tariff Filing Transmittal Letter to the Utility
150 05/15/23 05/15/23 |Staff Files Executed Disposition Agreement Case Manager

Activities needed from this point forward vary based on the approach taken by the OPC. The next three sections set
out the activities needed based on the different OPC approaches that are possible.
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This section pertains to the situation where only the Utility and Staff reach an agreement on the overall disposition of
the request, but OPC or other intervenors have not requested an evidentiary hearing. The dates shown assume that
the Utility will make a 45-day tariff filing on Day 155. If an evidentiary hearing is requested, a procedural schedule
will be filed for the case beyond day 150 which will supersede this timeline.

Target Target Calendar Responsible
Day Due Date | Due Date Case Activity "Party"
150 05/15/23 05/15/23 Ut|||ty_F|Ies Necessary Tariff Revisions with a 45-day Utility

effective date
157 05/22/23 05/22/23 |OPC or Other Intervenors File Position Statement(s) OPC & Other
Intervenors
Staff Recommendation Filed if applicable OR ordered by Case Manager
165 05/30/23 05/30/23 thg Commsswn. (an include motlon for suspension of
tariff revisions requesting correction of any deficiencies)
185 06/19/23 06/20/23 |Order Approving Tariff Revisions Issued Assigned RLJ
195 06/29/23 06/29/23 [Tariff Revisions Effective "On and After" this Date N/A
210 07/14/23 07/14/23 |Notice Closing Case Issued Assigned RLJ
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This section pertains to the situation where all parties reach an agreement on the overall disposition of the request.
The dates shown assume that the Utility will make a 30-day tariff filing on Day 155. This timeline assumes the
Commission approves the agreement and no evidentiary hearing is necessary.

Target Target Calendar Responsible
Day Due Date | Due Date Case Activity "Party"
150 05/15/23 05/15/23 |Unanimous Disposition Agreement is Filed Staff

Utility Files Necessary Tariff Revisions with a 30-day

157 05/22/23 05/22/23 effective date Utility
Staff Recommendation Filed if Ordered by the Case Manager
165 05/30/23 05/30/23 [Commission. (Can include motion for suspension of tariff
revisions requesting correction of any deficiencies)
175 06/09/23 06/09/23 [Order Approving Tariff Revisions Issued Assigned RLJ
187 06/21/23 06/21/23 |Tariff Revisions Effective "On and After" this Date N/A

200 07/04/23 07/05/23 [Notice Closing Case Issued Assigned RLJ
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If the parties cannot reach an agreement by day 150 and an evidentiary hearing is necessary, then the parties must
file a new procedural schedule in the case. If one of the parties requests and is granted an evidentiary hearing by
the Commission prior to day 150, then the remaining dates in this timeline are moot as of the date of that order

granting the evidentiary hearing and the parties must file a new procedural schedule.

Target Target Calendar Responsible
Day Due Date | Due Date Case Activity "Party"
157 05/22/23 05/22/23 |Utility Files Necessary Tariff Revisions Utility
165 05/30/23 05/30/23 [Parties File a Procedural Schedule All Parties
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