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Pilot Update, March 2021

Phase 1 Recap Next Steps (Proposed)

• GHG savings was 1.1%
• Functionality confirmed

• Potential GHG savings is 4.6%+

• Max expected GHG savings is 6.7%+

1. Monthly performance evaluation has been 
on hold until Enel X upgrades the units to 
the new version of JuiceNet Green.

2. JNG V3 release in March 2021

3. In parallel, the team is identifying Ameren 
customers that are already using JuiceNet 
Green. We may be able to expand the 
pilot to these users during Phase 2.

4. Phase 2 evaluation expected to start in 
April 2021. This evaluation could last 3-4 
months. Ameren has also suggested 
extending this through the end of 2021.
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Pilot Phase 2 Timeline (Draft/Proposed)

JanJun Jul Aug Sep Oct Nov Dec

2021

Monthly GHG Emissions Analysis

User Survey Sent

home order
opening begins

Planning

Deployment

Stabilization

Evaluation

Feb Mar Apr May Jun Jul Aug Sep Oct

Identify Ameren JNG users* for expansion

Reporting Phase 1 Report

Replace 7 units

*Ameren customers already charging w/ JuiceNet Green 

Phase 1

Monthly GHG Emissions Analysis

Phase 2

Phase 2 Report

Recruit pilot participants*
*No installation required, already installed

Send User Survey

Enel X to upgrade users to JNG v3

Today
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