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I. Introduction 

The Commission’s March 15, 2010 Order Establishing Investigatory Docket and Setting 

On-The-Record Proceeding in File No. EO-2010-0259 stated, in part, in “ORDERED: 5” on 

page 3 “[a]n on-the-record proceeding is scheduled for Tuesday, April 6, 2010, beginning at 2:00 

p.m.”  On March 22, 2010, KCPL/GMO filed Kansas City Power & Light Company's And 

GMO's Motion To Reschedule The On-The-Record Proceeding “for a full two-day hearing.”  

KCPL/GMO identified in its March 22, 2010 Kansas City Power & Light Company’s and 

GMO’s (1) Response To Order Establishing Investigatory Docket And Setting On-The-Record 

Proceeding; And (2) Response To Staff Motion To Open Construction Audit And Prudence 

Review Investigation Case that it wanted to call 5 KCPL/GMO witnesses, 4 KCPL personnel 

and 1 consultant, and cross-examine the 3 Staff members responsible for the December 31, 2009 

Staff Reports filed in Case Nos. ER-2009-0089 and ER-2009-0090.  The Staff had no objection 

to KCPL’s/GMO’s request.  The Staff has no objection to appropriate access to the Commission.  

The Staff’s objections go to the inappropriate substantive and procedural result that KCPL/GMO 

seek from that access. 

Counsel for KCPL/GMO said, among other things, in his opening statement: “The 

companies do not seek to limit the Commission's jurisdictional authority or statutory 

responsibility in any way.”  (Tr. Vol. 1, p. 44, ls. 19-20).  But that is exactly what KCPL/GMO 

are unlawfully seeking that the Commission do to itself.  KCPL/GMO has stated at different 

times, in different pleadings, and in otherwise different forms, different representations of the 

relief that it is seeking.  KCPL/GMO state the “relief” they are seeking at page 4 in their March 

25, 2010 filing in File No. EO-2010-0259 as follows: 



  

 3

WHEREFORE, the Companies respectfully request that the Commission accept 
this filing as clarification of their request for relief in this matter, and respectfully 
request that the Commission convene a two-day hearing to investigate this matter 
with the opportunity for the parties to present witnesses and engage in cross-
examination of opposing witnesses.  At the conclusion of the hearing, the 
Companies request that the Commission issue an Order precluding Staff from 
proposing additional prudence disallowances in addition to those prudence 
disallowances that are already contained in its Staff’s Report Regarding 
Construction Audit And Prudence Review Of Environmental Upgrades To Iatan 1 
and Iatan Common Plant filed in Case Nos. ER-2009-0089 and ER-2009-0090 on 
December 31, 2009 in this or any future rate proceeding. 
 

KCPL/GMO are requesting the Commission to limit the Commission's jurisdictional authority 

and statutory responsibility and also the contract rights of the non-utility signatory parties to the 

April 24, 2009 Case No. ER-2009-0089 Non-Unanimous Stipulation And Agreement and the 

May 22, 2009 Non-Unanimous Stipulation And Agreement by action in this non-contested, 

investigatory file to which only KCPL/GMO, the Office of the Public Counsel (“Public 

Counsel”) and the Staff are parties. 

After the Staff filed its December 31, 2009 Staff Report, KCPL/GMO filed on 

February 16, 2010 KCP&L's And GMO's Initial Response To Staff Report Of The Construction 

Audit/Prudence Review Of Environmental Upgrades To Iatan 1 And Iatan Common Plant 

(KCPL’s/GMO’s First Response).  KCPL’s/GMO’s First Response filed February 16, 2010 

shows that KCPL/GMO knew full well the terms of the revenue requirement/global agreement 

Stipulation And Agreements in Case Nos. ER-2009-0089 and ER-2009-0090 and that they have 

chosen not to honor those terms which they entered into with the Staff and other non-utility 

parties.  KCPL’s/GMO’s First Response filed February 16, 2010 clearly makes this admission at 

pages 2-3: 

On April 24, 2009 and May 22, 2009, Staff and other parties entered into a 
settlement with KCP&L and GMO in Case Nos. ER-2009-0089 and ER-2009-
0090, respectively (“Unit 1 Settlements”).  In the Unit 1 Settlements, the 
Companies agreed to allow Staff to continue the construction and prudence audit 
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for Iatan 1 and Iatan common plant costs, but capped any potential disallowances 
at $30 million for KCP&L and $15 million for GMO.  The Companies were 
willing to allow the Staff to complete its audit as late as the filing of direct 
testimony in the next rate cases and filed a joint motion with the Staff to extend 
time for completion of the audit.  [Footnotes omitted]. 
 

Furthermore, KCPL’s/GMO’s First Response filed February 16, 2010: 
 

(a) did not request a hearing for KCPL/GMO to respond to the Staff’s December 31, 
2009 Report; 

 
(b) said that KCPL/GMO would address the December 31, 2009 Staff Report through 

rebuttal testimony in KCPL’s/GMO’s next general rate cases if the Staff files the 
December 31, 2009 Construction Audit Report as part of its testimony in those cases 
(pp. 1-2, 10-11); and 

 
(c) stated that KCPL/GMO were responding to: “object to the Construction Audit Report 

to the extent it attempts to alter the Commission’s June 10 order.  The construction 
audit and prudence review concerning Iatan l and common plant has been completed 
and should not be permitted to continue.”  (p. 11). 

 
KCPL/GMO in their March 22, 2010 filing with the Commission greatly expanded what 

KCPL/GMO are seeking from the Commission:  

(1) “Staff’s prudence review of Iatan 1 and Common Plant is complete and Staff 
may not present proposed prudence adjustments on prudence in the upcoming 
rate case concerning Iatan 1 and Common Plant other than what is contained 
in the audit report filed on December 31, 2009.”  paragraph 6(a), page 7.  
“[T]he Companies are not opposed to Staff’s review of invoices related to 
Iatan 1 and Common Plant that were not available at the end of 2009, but 
this review should be in the nature of a ‘true-up’ of the numbers rather than an 
inquiry into additional prudence issues.”  (Emphasis added; paragraph 3, page 
2; paragraph 10, page 9); 

 
(2) “The Companies have not engaged in any dilatory or unreasonable 

practices in responding to discovery during the prudence review, thus 
leaving in tact the prudence disallowance caps established in the April 24, 
2009 and May 22, 2009 settlement agreements.”  (Emphasis added; paragraph 
6(b), page 7);  

 
(3) “The Companies’ cost control system is not in violation of any 

Commission order and is sufficient to identify and track costs of the Iatan 
construction projects.”  (Emphasis added; paragraph 6(c), page 7). 
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KCPL/GMO is seeking no less than to impair the Staff’s review and demean the Staff’s 

audit in advance of KCPL’s/GMO’s impending Iatan 2 rate case filings.  KCPL/GMO are 

seeking that the Commission make unprecedented rulings outside of the context of full contested 

case rate proceedings to restrict the evidence to be presented to the Commission in the next 

KCPL/GMO rate cases, and KCPL/GMO are pursuing this action contrary to their contractual 

obligations under (1) the revenue requirement/global agreement Stipulation And Agreements 

approved by the Commission in the settlement of KCPL’s/GMO’s recent rate cases in Case Nos. 

ER-2009-0089 and ER-2009-0090 and (2) the KCPL Experimental Alternative Regulatory Plan 

Stipulation And Agreement approved by the Commission in Case No. EO-2005-0329.   

KCPL/GMO witness Chris B. Giles was asked by Commissioner Jarrett to expound upon 

the nature of the Staff’s audit activity: 

[COMMISSIONER JARRETT] Q. Was there anything different in the 
way that Staff handled this Iatan 1 environmental upgrades audit versus the other 
construction and prudence audits on other projects that you observed? 
 
[Mr. GILES]    A. Yes. 
 

Q. And can you tell me what those are? 
 

A. In short -- and by the way, I expressed this same concern to Staff, 
particularly Mr. Schallenberg.  This audit has proceeded in a manner that I have 
never experienced in my 34 years with the company, and I expressed that on 
several occasions, and as an example, the focus on minutia of this audit.  Rather 
than first focussing on prudence and large contracts and a half a billion dollar 
investment, Staff has spent an unusual amount of time tracking mileage, tracking 
expense reports. 
 
(Tr. Vol. 1, pp. 301-02). 
 
Counsel for KCPL/GMO inquired of KCPL’s/GMO’s consultant, Dr. Kris R. Nielsen 

about the audit work performed by the Kansas Corporation Commission Staff’s consultant, 

Vantage Consulting, Inc. (“Vantage”), regarding Iatan 1 AQCS: 
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[MR. FISCHER] Q. You mentioned that you were also engaged by 
Kansas City Power & Light to conduct a prudence audit for use in the Kansas 
proceeding? 
 
[DR. NIELSEN] A. Yes. 
 

Q. Are you familiar with the Kansas staff and their outside consultants 
and what they've been doing in that proceeding? 

 
A.  Yes. 

 
Q. Did the approach taken by -- was it Vantage Consulting? 

 
A. Yes. 

 
Q. Did the approach taken by Vantage Consulting in Kansas differ 

from the approach you took at all? 
 

A. No. 
 

(Tr. Vol. 1, p. 224).   
 

[MR. FISCHER] Q. Staff counsel also asked you about the Vantage 
report.  Is it --- is it true -- or did you testify that Vantage had reduced the 
disallowances that they were recommending? 
 
[DR. NIELSEN] A. The first filing that Vantage made, which I think 
was in January of 2009, included testimony, and they attached to that testimony 
their report.  I think the page that I was referring to was in their report.  
Subsequently, in rebuttal to the company's rebuttal, which included my testimony, 
they adjusted their recommended disallowances. 
 

Q. By adjusted you mean lowered? 
 

A. Lowered, yes. 
 

(Tr. Vol. 1, p. 224). 
 
 In in camera cross-examination by Staff counsel, Dr. Nielsen was asked about the dollar 

value of the Vantage recommended disallowance in Kansas before the Kansas Corporation 

Commission (“KCC”).  He indicated that Vantage lowered its original recommended 

disallowance and the matter was settled.  (Tr. Vol. 2HC, pp. 245-47).  Based on the numbers in 
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the December 31, 2009 Staff Reports and the numbers testified to by Dr. Nielsen concerning the 

Vantage recommended disallowance in Kansas before the KCC, the record at hearing in this 

proceeding indicates that the December 31, 2009 Staff Reports contain nearly twice the dollar 

amount of proposed adjustments than does the work performed on behalf of the KCC Staff by 

Vantage.  This fact is at odds with the KCPL/GMO assertion that the Staff spent a majority of its 

time auditing expense accounts and other items of minimal value or significance. 

 
II. File No. EO-2010-0259 Is A Non-Contested Proceeding 
 

First, the Staff does not believe that the Commission can lawfully do in a non-contested 

proceeding what KCPL/GMO has requested that this Commission do even though the 

Commission has held an evidentiary hearing.  The necessary entities for the result that 

KCPL/GMO seek were not parties and the rulings that KCPL/GMO seek cannot be made outside 

of the context of a ratemaking proceeding.  Section 536.010(4) RSMo. Cum. Supp. 2009 defines 

a “contested case” as follows: 

"Contested case" means a proceeding before an agency in which legal rights, 
duties or privileges of specific parties are required by law to be determined after 
hearing [Emphasis added]. 
 
From the start the Commission has declared this proceeding to be a non-contested 

proceeding as most recently indicated by various statements in the Commission’s April 14, 2010 

Order Of Clarification.  The Commission calls this proceeding a “file,” File No. EO-2010-0259, 

not a “case,” not “Case No. EO-2010-0259”:1 

The Commission is clarifying its investigatory authority.  Outside of a contested 
case, the formal discovery devices available in circuit court (“discovery”) are not 
available to any person, including the Commission’s Staff. 
   

                                                 
 
1 The Staff notes that the Commission has been using the “file” rather than the “case” designation for its Orders and 
the transcripts in EO-2010-0259. 
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. . .The [December 9, 2009 Order Regarding Staff’s Motion To Compel in File 
No. ER-2009-0089] contrasted the differences between enforcement of the data 
requests served pursuant to the Commission’s investigatory authority with the 
enforcement of formal discovery tools in a contested case. 
 
On March 12, 2010, Staff filed a motion requesting the Commission order Kansas 
City Power and Light Company and KCP&L Greater Missouri Operations 
Company to follow Commission Rule 4 CSR 240-2.090 as it relates to data 
requests.  The Commission subsequently denied that request believing Staff was 
asking the Commission to authorize discovery enforcement in this investigation 
by use of contested case procedures. . . . 
 
 
Clarification 
 

A. Investigation 
 
As described in the order dated December 9, 2009, statute, rule, and case law limit 
discovery’s availability before the Commission to contested cases.  Unlike 
discovery, informal data requests are available outside the context of a contested 
case. . . . 

    *  *  *  * 
C. Limitation 

Of course, these powers are solely for gathering information.  Information 
gathered, and conclusions reached, in the course of an investigation may support 
further action, like rulemaking, or adjudication by non-contested case or contested 
case.  Investigations, like in this matter, may produce an audit that will come into 
play during the companies’ next general rate case.  The audit report, or any other 
information obtained during the audit, if offered into evidence in another matter 
will be subject to the appropriate evidentiary competency tests that apply in those 
formats, because such investigation does not, alone, determine the legal rights or 
duties of any person.11 

   
 
11 Indeed, a contested case operates under the fundamental laws of evidence.  See Director of Ins., 
Fin. Inst., and Prof. Regis’n v. Rothermich, Case No. 06-1608 DI (Mo. Admin. Hearing Com’n, 
Nov. 29, 2007), 2007 WL 4618606, 4. 

 
Even if the Commission had declared this proceeding to be a contested case, there is a serious 

question as to what action the Commission could take if this were a contested case without 

voiding the April 24, 2009 Case No. ER-2009-0089 Non-Unanimous Stipulation And Agreement 

and the May 22, 2009 Case No. ER-2009-0090 Non-Unanimous Stipulation And Agreement.  
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The case law is that those documents are contracts among the signatories, of which KCPL/GMO 

and the Staff are less than all signatories, and the Commission at KCPL’s/GMO’s behest and/or 

its own motion is considering changing that contract contrary to its express terms.   

III. Can The Commission Grant KCPL/GMO Any Substantive Or Procedural Relief, 
And If So What Would Be The Effect? 

 
The Staff does not believe that the Commission can lawfully grant to KCPL/GMO any 

substantive or procedural relief in this proceeding respecting their impending Iatan 2 rate cases.   

If the Commission to the contrary believes that it can, the Staff is not clear what the 

Commissioners’ understanding is of how the relief requested by KCPL would operate if granted 

by the Commission.  Again, File No. EO-2010-0259 is a non-contested investigation and does 

not include as parties the nonutility signatories to the Case Nos. ER-2009-0089 and ER-2009-

0090 revenue requirement/global agreement Stipulation And Agreements or the Case No. EO-

2005-0329 KCPL Experimental Alternative Regulatory Plan Stipulation And Agreement.  Is it 

the Commissioners and KCPL’s understanding that if the Commission would grant KCPL the 

relief requested that the relief would function similarly to the mechanics of a rate moratorium?   

Rate moratoriums are the result of the settlement of contested cases.  Do the Commission 

and KCPL/GMO have the same understanding of the mechanics of a rate moratorium as does the 

Staff?  The Commission’s approval of a rate moratorium to which the Staff is a signatory does 

not mean that the Staff will not be engaged by the Commission in an excess earnings 

investigation and complaint.  The Commission’s approval of a rate moratorium to which the 

Staff is a signatory means that the Staff will not on its own engage in an excess earnings 

investigation of the particular utility and the other signatories to the rate moratorium will not ask 

the Commission to direct the Staff to conduct an excess earnings investigation of the particular 

utility.  Nonetheless, it is understood that the Commission remains free to direct the Staff to 
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conduct an excess earnings investigation of the particular utility if the Commission receives a 

request from a non-signatory to the moratorium that the Commission believes meets statutory, 

caselaw, or other requirements warranting some action on the part of Commission.  A difference 

in this situation from a rate moratorium is that some or all of the other nonutility signatories may 

have entered into those revenue requirement/global agreement Stipulation And Agreements in 

Case Nos. ER-2009-0089 and ER-2009-0090 relying on the Staff being permitted to continue to 

perform its prudence reviews / construction audits of Iatan 1 and Iatan common plant into the 

Staff’s audit of KCPL’s and GMO’s filing of their Iatan 2 rate cases. 

The Staff notes that the Commission’s April 15, 2009 Order Regarding Construction And 

Prudence Audits Of The Environmental Upgrades At Iatan I, Jeffrey Energy Center And The 

Sibley Generating Facility (April 15, 2009 Order) and the Commission’s June 10, 2009 Order 

Regarding Joint Motion To Extend Filing Date (June 10, 2009 Order) apply only to the Staff’s 

audits of Iatan 1 AQCS and Iatan 1 common plant and not to any other entity whether that entity 

be a signatory to the revenue requirement / global agreement Stipulation And Agreement in Case 

Nos. ER-2009-0089 and ER-2009-0090 or not.  

What has been the purpose of the two-day hearing held on April 28-29?  Will the 

Commission issue an Order in File No. EO-2010-0259 making substantive or procedural 

findings or rulings to be imposed in the soon to be filed KCPL and GMO Iatan 2 rate cases?  

Regardless of what the Commission may intend, will KCPL/GMO contend that a Commission 

Order in File No. EO-2010-0259 is res judicata in the yet to be filed KCPL/GMO Iatan 2 rate 

cases?  Will the Commission incorporate by reference in the yet to be filed KCPL/GMO Iatan 2 

rate cases the record of File No. EO-2010-0259, the Preliminary Staff Report filed on June 19, 

2009, the separate Staff Reports filed on December 31, 2009 in Case No. ER-2009-0089 and 
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Case No. ER-2009-0090, the transcript and exhibits of the two-day hearing held on April 28-29?  

What else might the Commission rule that is to be incorporated by reference?  

The “Public Service Commission Law” includes all of Chapter 386 and Sections 393.110 

to 393.290.  (Section 383.010 RSMo. 2000).  Although there are numerous references to 

investigations in Chapters 386 and 393 that are related to investigations associated with 

complaints or some other enumerated power of the Commission, there is a dearth of reference to 

investigation as a stand alone activity of the Commission or a Commissioner(s).  For example, 

although the focus of Section 386.420.1 RSMo. 2000 is a complaint, Section 386.420.2 refers to 

“investigation” made by the Commission without reference to what the investigation may be in 

regard to.  The word “complaint” does not appear in Section 386.420.2.  Section 386.420.2 

RSMo. 2000 provides, in part:  

Whenever an investigation shall be made by the commission, it shall be its duty, 
to make a report in writing in respect thereto, which shall state the conclusions of 
the commission, together with its decision, order or requirement in the premises. . 
. . 
 

IV. “Prudence Issues” Versus “Ratemaking Issues”/“Financial Issues”/“Construction 
Issues” 

 
KCPL/GMO draws a distinction between (1) prudence or “decisional prudence” issues 

and (2) ratemaking issues.  At page 2, footnote 2 of KCPL’s/GMO’s February 16, 2010 

Response, KCPL/GMO first make this distinction and take their initial stance of not asking for 

any hearing prior to the next rate case hearings: 

Some of the issues addressed in the Construction Audit Report are not prudence 
issues.  They are instead typical ratemaking issues that will be addressed in 
KCP&L’s and GMO’s next rate cases, e.g. allocations of expenses between Iatan 
1 and Iatan 2; changes to KCP&L’s cost of debt; and the equity rate used in the 
calculation of AFUDC.  The Commission expressly authorized KCP&L to 
respond to the true prudence issues as part of the rate case and KCP&L does not 
waive its right to do so by filing this response. 
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(Emphasis added).   

KCPL/GMO in their March 22, 2010 pleading characterize the distinction, which they 

assert the Staff has mistakenly not recognized in its audit, is the Staff has conjoined a “financial 

audit” with a “prudence audit,” and the Commission should take action against the Staff’s audit 

activity.  At page 2, paragraph 4 of their March 22, 2010 pleading, KCPL/GMO state “the 

Companies suggest that at least the following issues should be the subject of the on-the-record 

proceeding:” 

4.(b) What are Staff’s reasons for failing to produce an audit during the last rate case and 
wishing to continue the audit that was due December 31, 2009?  The Commission 
should inquire into the excuses raised by Staff for its failure to complete the audits 
which should have been done a year before the scheduled hearing.  Staff’s claims 
fall into two categories: Discovery and cost tracking.  As to discovery, the 
Commission should take testimony concerning: . . . 4) whether the Staff’s requests 
have been unduly burdensome, failed to take into account that requests might be 
objectionable and not properly focused on prudence issues, or whether those 
requests drifted far afield from prudence review and into minute details more 
appropriate for a financial audit; 5) whether discovery conducted by Staff has 
focused on prudence issues or digressed into financial reviews of items that may 
or may not be included in a future rate case [See Attachment 2] . . .   

 
(Emphasis added). 

Is the Commission deciding at either KCPL’s/GMO’s behest or on the Commission’s 

own motion in this non-contested proceeding, to which only KCPL/GMO, the Staff and Public 

Counsel are parties, the substantive issue of what is a prudence issue and what is a ratemaking 

issue / financial issue / construction issue, which the Commission will then apply in 

KCPL’s/GMO’s soon to be filed Iatan 2 rate cases?   

Mr. Schallenberg and KCPL/GMO counsel Ms. Barbara Van Gelder engaged in 

colloquies regarding the Staff’s view that there are factors that cause the prudence determination 

to not be the discrete, immutable calculation that KCPL/GMO advocate that it should be: 
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[MS. VAN GELDER]  Q. Now, with something like that, it's finite, it's 
done, you pay the vendor to pave or to enhance the soil and you move on.  In your 
world of prudence, in Mr. Nielsen's world of prudence, he would say that item, 
that decision and the costs that are attendant to that decision are reasonable, 
correct? 
 
[MR. SCHALLENBERG] A. Well, I would say there's more decisions in 
that tree than -- because the next thing you have to do is -- and I think, List & 
Clark was one of the vendors.  After you make that decision you have to now, in 
essence, contract to get the work done.  You have to schedule the work, and that's 
all part of whether the prudence continuation takes place or you could have a 
break and do imprudent things in that stage of the decision. 
 

Q. But for you, where you're having difficulty is that one decision 
begets another decision that goes back and affects the first decision? 
 

A. Well, you use -- and we've had this discussion before.  You use 
like they're separate decisions.  I look at when you're making a big decision or a 
decision that has consequences, a prudent decision looks at the consequences 
before it makes the decision.  It doesn't take the steps and break those in and then 
say, this decision is prudent and then the corresponding consequence has to be 
looked at separately or is just a freebie that because the first step was prudent, the 
consequent steps are prudent. 
 

(Tr. Vol. 3, pp. 551-52). 
 
BY MS. VAN GELDER: Q. If you make that decision and it's prudent, if 
you -- you'll never be able to render a decision of prudence if you always think 
that down the road there's something going to impact that first decision.  When do 
you stop? 
 
[MR. SCHALLENBERG] A. Well, I believe it's imprudent to make a 
decision, especially in a dynamic environment that lacks the flexibility to allow 
you to change, you know, as conditions change.  I mean, I think that's part of the 
decision and the prudence of it is how rigid is the decision relative to the 
conditions that I have to execute the decision in.  And I think someone asked me 
earlier about the way -- the regulatory plan.  We agreed not to challenge the 
prudence of putting in the AQCS system at Iatan, and we don't -- we're not 
challenging it today.  But that didn't mean at the time we did it that the decision 
that was locked in and that they had to follow it.  In fact, there were modifications 
to the decisions that were made at the time of the regulatory plan.  The 
environmental upgrades, for example, at LaCygne, some of those were not 
completed because of a change in market conditions, and so we're not -- I'm not 
saying that not executing that was imprudent, but I would definitely have not said 
it was prudent to continue the follow the regulatory plan if facts and 
circumstances showed at the time of execution you should take a different course. 
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Q. Right.  But if once you decided, let's say, to follow it, then all of 

the expenditures that follow are presumed to be reasonable? 
 

A. Assuming that at the time you don't have other alternatives that 
could allow you to change that course.  For example - - 
 

Q. I understand.  We’ll go on.  Let’s go back to this. . . . 
 

(Tr. Vol. 3, pp. 570-71). 

KCPL/GMO Exhibit No. 1HC is the Kansas City Power & Light Company, Strategic 

Infrastructure Investment Status Report, Fourth Quarter 2009, February12, 2010, Case No. EO-

2005-0329.  It was established during the cross-examination of KCPL/GMO witness Curtis 

Blanc that page 41 of KCPL/GMO Exhibit No. 1HC shows for 2010 for the Iatan 1 Project 

expenditures for 2010 are in the millions of dollars and that KCPL/GMO contends that the 

Commission should rule that the Staff’s prudence review of the Iatan 1 project ended as of the 

Staff’s filing of its Staff Reports in Case Nos. ER-2009-0089 and ER-2009-0090 on December 

31, 2009.  (Tr. Vol. 2HC, pp. 155-58).  Mr. Blanc testified that regarding the auxiliary boiler 

presently being installed, “the auxiliary boiler, it is a common facility, but because common 

facility isn’t its own bucket, for lack of a better term, that money will come out of the Iatan I 

budget, is my understanding.”  (Tr. Vol. 1, p. 161).  

State ex rel. GS Technologies Operating Co. v. Public Serv. Comm’n, 116 S.W.3d 680 

(Mo.App. W.D. 2003) is a noteworthy decision involving KCPL, its Hawthorn 5 generating 

facility, the Commission, and the determination of prudence, if for no other reason than for its 

statements regarding burden of proof concerning prudence/imprudence issues.  The underlying 

Commission case is Case No. EC-99-553.  On February 17, 1999, the boiler to KCPL’s 

Hawthorn 5 coal-fired baseload generating unit was destroyed by an explosion which caused the 

inoperability of Hawthorn 5.  The Staff opened an investigation into the matter of the cause of 
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the explosion and what “action,” if any, as a consequence was needed, and on June 1, 1999, the 

Staff filed a Motion To Open Docket for the purpose of opening an investigatory docket to 

receive a Staff report, Case No. ES-99-581.  On May 11, 1999, GS Technologies Operating Co., 

d/b/a GST Steel Company (GST) filed a petition for an investigation as to the adequacy of 

service provided by KCPL and request for immediate relief.  The Commission construed GST’s 

petition as a complaint and the Commission issued its Notice Of Complaint on May 26, 1999 as 

Case No. EC-99-553.  

KCPL had informed GST that as a special contract customer, rather than as a tariffed rate 

customer, the Hawthorn 5 outage would likely result in an increase in rates to GST.  The May 

11, 1999 GST petition for an investigation requested that the Commission continue its Hawthorn 

5 investigation and also investigate the adequacy, reliability, and prudency of KCPL’s service to 

GST before and after the Hawthorn 5 explosion and the justness and reasonableness of prices 

KCPL charged.  116 S.W.3d at 686.  GST complained that KCPL’s rate for electric service was 

not just and reasonable because of certain imprudently incurred expenses and that electric service 

provided by KCPL was inadequate and unreliable because of imprudent management.  GST 

sought several remedies including a finding that it had been overcharged and recalculation of its 

bills for services already rendered.  In November 1999, KCPL requested that the Commission 

hold the GST complaint Case No. EC-99-553 in abeyance pending the Commission’s final 

resolution of its investigation of the Hawthorn incident in Case No. ES-99-581.  The 

Commission denied KCPL’s request.  (GS Technology Operating Co. v. Kansas City Power & 

Light Co., Case No. EC-99-553, Report And Order, 9 Mo.P.S.C.3d 186, 190 (2000).   

The Commission held an evidentiary hearing on April 17 and 18, 2000.  The Commission 

issued a Report And Order on July 13, 2000 in which it held, among other things, that: (1) GST 
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had failed to show that imprudence on the part of KCPL employees caused the explosion at 

Hawthorn 5 on February 17, 1999, i.e., the Commission was unable to determine on the existing 

record whether KCPL was responsible for the Hawthorn 5 explosion (the Hawthorn 5 explosion 

was an open question pending the conclusion of the Staff’s ongoing investigation); and (2) 

KCPL’s charges to GST under its special contract were just and reasonable.  116 S.W.3d at 686.  

GST filed direct testimony.  KCPL and the Staff filed rebuttal testimony.  GST filed 

surrebuttal testimony and the Staff filed cross-surrebuttal testimony.  (Case No. EC-99-553, 

Report And Order, 9 Mo.P.S.C.3d at 191).  GST offered the testimony of an energy and 

deregulation consultant.  The GST witness opined that the Hawthorn 5 explosion was the result 

of a series of unsafe, imprudent, and unreasonable actions and omissions of KCPL. 116 S.W.3d 

at 687-88.  The Commission decided to accord GST’s witness’s opinion testimony little weight 

based on an erroneous interpretation of the law rather than on a proper exercise if its discretion.  

The Commission incorrectly found that KCPL objected to all of the statements and documents 

attached to GST’s witness’s testimony and that the Regulatory Law Judge had limited the 

purpose for which they were received.  Except for an affidavit from a GST employee attached to 

GST’s witness’s testimony, KCPL did not object to any of the other statements and documents 

attached to GST’s witness’s testimony.  116 S.W.3d at 689.  The Court found that these other 

statements and documents, which GST’s witness relied upon in reaching his opinion, were 

received without objection, and, although hearsay, had probative value as they included plant 

records and statements from KCPL employees describing the events at the Hawthorn 5 plant that 

led up to the explosion.  The Court stated that the facts contained in these other attachments were 

substantive evidence.  The Court held that the Commission’s decision to accord these other 

attachments and GST’s witness’s testimony relating to these other attachments to his testimony 
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little weight was based on an erroneous interpretation of the law, and, therefore, constituted an 

unlawful decision.  The Court reversed the Commission’s decision and remanded the cause to 

the Commission to reconsider, under the proper standard, the GST witness’s testimony and these 

other attachments to his testimony which were admitted without objection.  116 S.W.3d at 691.  

The Court also held that the Commission on remand should make findings on the GST witness’s 

testimony as to KCPL’s alleged imprudence on this evidence that it did not properly consider.  

116 S.W.3d at 692-93. 

Finally, there was the issue of which party had the burden of proof and the burden of 

going forward with the evidence.  The Court held that there is a distinction between complaint 

cases and rate cases:  

. . . In cases where “a complainant alleges that a regulated utility is violating the 
law, its own tariff, or is otherwise engaging in unjust or unreasonable actions,” the 
Commission has determined that “the burden of proof at hearing rests with 
complainant.”  Margulis v. Union Elec. Co., 30 Mo. P.S.C. (N.S.) 517, 523, 1991 
WL 639117 (1991).  This court has affirmed placing the burden of proof on the 
complainant in such cases, because the burden of proof properly rests on the party 
asserting the affirmative of an issue.  State ex rel. Tel-Central of Jefferson City, 
Inc. v. Pub. Serv. Comm'n, 806 S.W.2d 432, 435 (Mo.App.1991).  Applying this 
principle, because GST was asserting the affirmative on the issue of KCPL's 
imprudence, the burden of proof rested on GST. 
 
Nevertheless, GST argues that a case from this court, State ex rel. Associated 
Natural Gas Co. v. Public Service Commission, 954 S.W.2d 520 (Mo.App.1997), 
required the burden of proof to be on KCPL to prove it acted prudently. . . .  
 
Associated Natural Gas is sufficiently substantively and procedurally dissimilar, 
however, to make it inapplicable to this case.  Associated Natural Gas was a 
ratemaking case initiated by the utility, seeking to pass on costs to its customers.  
Id. at 523.  In such cases, the utility receives the benefit of the presumption of 
prudence with regard to its costs until a serious doubt is created with regard to the 
prudence of an expenditure.  Id. at 528.  When a serious doubt arises, the burden 
then shifts to the utility to prove prudence of the expenditure in order to succeed 
on its request to pass these costs on to its customers.  Id. 
 

116 S.W.3d at 693-94. 
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GST cites no authority for its proposition that a complainant in a Public Service 
Commission case can rely on the doctrine of res ipsa loquitur to meet its burden 
of proving a utility was imprudent and this imprudence resulted in inadequate and 
unreliable service and unjust and unreasonable rates.  Even if res ipsa loquitur 
were available in this case and GST met the requirements for its application, 
however, the doctrine would create only an inference, and not a rebuttable 
presumption, as GST contends.  GST would still bear the burden of proof, and the 
Commission, as the trier of fact, would be free to reject any inference of 
negligence regardless of whether KCPL presented any evidence to the contrary. 

 
GST, as the complainant asserting the affirmative issue of KCPL's imprudence, 
bore the initial burden of proof in this case, and the burden of proof never shifted.  
GST could meet its burden of proving imprudence through direct evidence or 
reasonable inferences drawn from the evidence.  Merely creating a reasonable 
inference of imprudence would not conclusively establish imprudence, as the 
Commission is free to reject any inferences.  Nor would a reasonable inference of 
imprudence create a rebuttable presumption of imprudence, thereby shifting the 
burden of proof to KCPL to prove its prudence.  The Commission did not err in 
placing the burden of proof on GST. . . . 

 
116 S.W.3d at 695.  
 
 On remand to the Commission, the Commission on December 12, 2004 issued a Report 

And Order On Remand in which it specifically considered all of the attachments to the GST 

consultant’s testimony and made specific findings with respect to the matter it had previously not 

done and reached the same conclusion: “For the purposes of this case, the Commission 

concludes that GST has failed to show that imprudence on the part of KCPL employees caused 

the explosion at Hawthorn 5 on February 17, 1999.  This is not a conclusion that KCPL is not 

responsible for the Hawthorn 5 explosion.  The Commission will not resolve that question in this 

case.”  GS Technology Operating Co. v. Kansas City Power & Light Co., Case No. EC-99-553, 

Report And Order On Remand, 13 Mo.P.S.C.3d 151, 167 (2004). 

Finally on prudence, there are two appellate cases that are also significant regarding the 

issues of the possible voiding of the revenue requirement Stipulation And Agreements in Case 

Nos. ER-2009-0089 and ER-2009-0090 and the KCPL Experimental Alternative Regulatory 
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Plan Stipulation and Agreement:  State ex rel. Jackson County v. Public Serv. Comm’n, 532 

S.W.2d 20 (Mo. banc 1975), cert. denied, 429 U.S. 822, 97 S.Ct. 73, 50 L.Ed.2d 84 (1976) and 

State ex rel. Capital City Water Co. v. Public Serv. Comm’n, 850 S.W.2d 903, 911 (Mo.App. 

W.D. 1993).  The first case involves a general rate increase case filed by Missouri Public Service 

Company (MPS), Case No. 18,180.  The County of Jackson (“Jackson County”) tried to invoke 

an announcement made by the Commission, on the Commission’s own initiative, in the 

Commission’s Report And Order in the immediately preceding rate increase case of MPS, Case 

No. 17,763, that there would be a moratorium on rate increases for MPS for a period of at least 

two years from the effective date of the Report And Order in Case No. 17,763.  The Missouri 

Supreme Court in its review of the Commission’s Report And Order in Case No. 18,180 noted 

that the parties to Case No. 17,763 did not address the moratorium issue during the proceedings 

in Case No. 17,763.  The moratorium issue was apparently reached by the Commission on its 

own.  In ordering a two-year period of repose on rate increases in its December 14, 1973 Report 

And Order in Case No. 17,763, the Commission stated that the two-year moratorium was based 

upon a thorough analysis of the updated and projected test year presented in Case No. 17,763.  

There was no judicial review of the Commission’s Report And Order imposing the moratorium 

in Case No. 17763.  Id. at 21-23. 

On August 4, 1974, MPS filed revised tariffs, eventually docketed as Case No. 18,180, 

requesting increased rates for electric service.  Various motions to dismiss the tariffs were filed 

premised on the two-year moratorium adopted by the Commission on its own in MPS’s prior 

general rate case, Case No. 17,763.  A hearing was held at which evidence was submitted 

indicating that circumstances had changed in MPS’s operations since the Commission’s Report 

And Order of December 14, 1993 in Case No. 17,763.  The Commission issued Orders 
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overruling/denying motions to dismiss MPS’s revised tariffs.  The Commission found that MPS 

had adduced sufficient evidence to establish a prima facie showing of substantial and altered 

circumstances.  On June 13, 1975, the Commission authorized an increase in rates.  532 S.W.2d 

at 21-23. 

The City Of Kansas City and Jackson County sought judicial review of the Commission’s 

rate decision.  The Missouri Supreme Court stated that a moratorium was in conflict with the 

spirit of the Public Service Commission Law, that spirit being continuous regulation to meet 

changes in conditions as required to meet the public interest.  The Court quoted from a Missouri 

Supreme Court decision in State ex rel. Chicago, Rock Island, & Pacific Railroad Company, 312 

S.W.2d 791, 796 (Mo. banc 1958) as follows:  

“Its [Commission’s] supervision of the public utilities of this state is a continuing 
one and its orders and directives with regard to any phase of the operation of any 
utility are always subject to change to meet changing conditions, as the 
commission, in its discretion, may deem to be in the public interest.”  To rule 
otherwise would make §393.270(3) of questionable constitutionality as it 
potentially could prevent alteration of rates confiscatory to the company or 
unreasonable to the consumers.  [Citation omitted.] 
 

532 S.W.2d at 29;  See also, State ex rel. General Tel. Co. v. Public Serv. Comm’n, 537 S.W.2d 

655, 661-62 (MoApp.1976)(“General Telephone”)2; State ex rel. Arkansas Power & Light Co. 

                                                 
2   In the General Telephone case, the Court of Appeals held that the Commission’s decision in a prior General 
Telephone Company case had no binding effect in a subsequent General Telephone Company case: 

 
Insofar as the conclusion in the 1962 case is concerned, it has no binding effect in a future rate 
case.  A concise statement of the applicable rule is found in 2 Davis, Administrative Treatise 
Section 18.09, 605, 610 (1958), as follows: 
 

“* * * For an equity court to hold a case so as to take such further action as evolving facts 
may require is familiar judicial practice, and administrative agencies necessarily are 
empowered to do likewise.  When the purpose is one of regulatory action, as distinguished 
from merely applying law or applying law or policy to past facts, an agency must at all 
times be free to take such steps as may be proper in the circumstances, irrespective of its 
past decisions. * * * Even when conditions remain the same, the administrative 
understanding of those conditions may change, and the agency must be free to act * * *.” 
(Footnotes omitted.) 
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v. Public Serv. Comm’n, 736 S.W.2d 457, 462 (Mo.App. 1987); State ex rel. Associated 

Natural Gas Co. v. Public Serv. Comm’n, 706 S.W.2d 870, 880 (Mo.App. 1985); State ex rel. 

GTE North, Inc. v. Public Serv. Comm’n, 835 S.W.2d 356, 371-72 (Mo.App. 1992); State ex 

rel. Capital City Water Co. v. Public Serv. Comm’n, 850 S.W.2d 903, 911 (Mo.App. W.D. 

1993); State ex rel. St. Louis v. Public Serv. Comm’n, 47 S.W.2d 102, 105 (Mo.banc 1931); 

Marty v. Kansas City Light & Power Co., 259 S.W. 793, 796 (Mo. 1923). 

 The regulatory principle regarding the orders and directives of the Commission to a 

utility being subject to change to meet changing conditions, as the Commission, in its discretion, 

may deem to be in the public interest is still good law, but what is different between Jackson 

County and State ex rel. Capital City Water Co. v. Public Serv. Comm’n, 850 S.W.2d 903, 911 

(Mo.App. W.D. 1993)(“Capital City Water Co.”) on the one side and KCPL/GMO on the other 

is that among other things the center piece of the litigation in Jackson County and Capital City 

Water Co. was not a stipulation and agreement which provided that if the Commission did not 

approve and adopt the terms of the stipulation and agreement in total, the stipulation and 

agreement would be void and none of the signatories would be bound, prejudiced, or in any way 

affected by any of the agreements or provisions thereof, unless otherwise agreed to by the 

signatory. 

 At the center of the Capital City Water Co. case was a contract, but the contract was 

between Capital City Water Company and Public Water Supply District No. 2 of Cole County.  

The contract in question was not a stipulation and agreement among parties in resolution of a 

proceeding before the Commission.  The contract at issue had been sent to the Commission 

                                                                                                                                                             
Clearly the commission in this case was not bound by the action in the 1962 case. 
 

537 S.W.2d at 661-62. 
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before it was executed and there had been five settled rate cases and an investigation of the 

utility’s capacity since the contract had been executed.  850 S.W.2d at 909-10. 

V. Staff’s Non-Objection To December 31, 2009 Filing Date For Staff Reports  
 

Mr. Schallenberg on June 8, 2009 in File Nos. ER-2009-0090 and HR-2009-0092 related 

to Commissioner Davis that even if the Commission ordered the Staff to perform an audit of 

Iatan 1 AQCS by December 31, 2009 that audit would not be complete even though Iatan I 

AQCS was fully operational and used for service.  He provided an indication of his 

understanding of a complete audit:  

[Commissioner Davis] Okay.  So would you have any objection if the 
Commission ordered you to produce these audits by, say, December 31st, 2009, as 
opposed to what was said the time for Staff to file its direct testimony in the next 
round of rate cases? 
 
[Mr. Schallenberg] Obviously I won't object.  It does change the priority of 
how the work is done, but if that’s the Commission’s desire, those audits will be 
moved up to make sure they meet the date, and the audit - - other audits will be 
adjusted accordingly. 
 
[Commissioner Davis] I don’t want to disrupt MGE’s rate case or Empire’s 
gas case or anything else. 
 
[Mr. Schallenberg] There are no resources that are being dedicated to the 
construction audits that are competing with Empire’s rate case or with MGE’s rate 
case.  The thing is, is it's not likely that between now and the end of the year 
nothing else will come up.  In Iatan 1's case, Iatan 1 is interrelated with Iatan 2, 
and as we finish or as we finish Iatan 1, there's going to be an overlap between 
that and Iatan 2.  There's going to be costs that should be in one or the other.  And 
then we still have that common plant deal. 
 
So when you're saying Iatan 1, Iatan 1 will still have some overhang until Iatan 2 
is finished, and I -- we're still talking to the company.  We get those updates as to 
when Iatan 2 will be finished because that dictates when the next rate case will 
take place. 
 
And I would also point out is, there is still the -- when you're doing a construction 
audit, you're actually doing it on the dollars.  You're doing it on the dollars spent, 
and the dollars spent are not necessarily -- well, in fact, almost -- it's probably 
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universal, they're never complete, completely known at the time a plant goes into 
operation. 
 
And I think we're looking at some schedules that go through the rest of this year 
of payments that are projected to be made that haven't been made.  So the -- that 
is an issue as to what the construction audit at December 31st would address 
because it can only address what -- what has actually been paid because audits are 
done on what's paid, not what was projected. 
 

(File No. EO-2010-0259, Tr. Vol. 1, pp. 59-61; Case Nos. ER-2009-0090 and HR-2009-0092, 

Tr. Vol. 12, pp. 180-82, June 8, 2009). 

 KCPL’s/GMO’s counsel Ms. Van Gelder drew out from Mr. Schallenberg an explanation 

of what he meant by his statement “Obviously I won’t object.”  Mr. Schallenberg’s explanation 

was not what KCPL/GMO had intended for Mr. Schallenberg’s response to be read as saying in 

the transcript of the June 8, 2009 hearing.  Mr. Schallenberg stated his understanding that the 

Staff is not in a position to object to a Commission directive:  

[MS. Van Gelder] Q. Do you remember the discussion which was, I 
believe, in -- was referred to by Mr. Dottheim and Mr. Fischer in the openings 
where you were asked by one of the Commissioners, would you object if we order 
you to complete this, and you said you have no objection? 
 
[Mr. Schallenberg] A. I think I said I wouldn't object.  I don't think I said 
no objection.  I think you've misquoted what I said. 
 

Q. I'm sorry.  And is there a material distinction between I won't 
object and I have no objection? 
 

A. Yeah.  The way I answered that is, I'm not in a position to object to 
a Commission directive. 
 

Q. Do you think the Commissioners understand when they're asking 
you if you can do something, that you are in a position to object? 
 

A. If that's their interpretation.  I said, I didn't take that as being that 
answer to that question . . . . 
 

(Tr. Vol. 3, pp. 602-03). 
 



  

 24

VI. Notice In Staff’s December 31, 2010 Reports That Staff’s December 31, 2010 
Reports Are Subject To Change 

  
 The Staff Report Of The Construction Audit / Prudence Review Of Environmental 

Upgrades To Iatan 1 And Iatan Common Plant filed December 31, 2009 in KCPL Case No. ER-

2009-0089 (December 31, 2009 Staff Report in ER-2009-0089) and the Staff Report Of The 

Construction Audit / Prudence Review Of Environmental Upgrades To Iatan 1 And Iatan 

Common Plant filed December 31, 2009 in GMO Case No. ER-2009-0090 (December 31, 2009 

Staff Report in ER-2009-0090) relates that the Staff’s construction audit / prudence review is 

subject to change.  This was clear to KCPL/GMO and the subject of its February 16, 2010 filing 

with the Commission in File Nos. ER-2009-0089 and ER-2009-0090.  KCPL/GMO noted at 

various pages in its February 16, 2010 First Response the following items it found in the Staff’s 

Reports regarding Staff’s intentions for Staff’s Iatan 1 AQCS and Iatan common plant filing in 

KCPL’s/GMO’s next rate cases: 

Staff 0089    Staff 0090    Item       
Report      Report                

Page 3 Page 3 Iatan 1 AQCS invoices received by Staff post May 31, 2009 

Page 3 Page 3 Staff reserves the right to modify its findings in the Reports if it 
discovers that (a) KCPL has withheld information, except 
when allowed by the Commission, which should have been 
provided in response to a Staff Data Request, or (b) KCPL 
provided inaccurate information in response to a Staff Data 
Request. 

 
Page 5 Page 5 Iatan 1 AQCS $60M in cost overruns will be examined in 

conjunction with Staff’s audit of Iatan 2 overruns.  While Staff 
is not proposing a disallowance of the Iatan 1 AQCS cost 
overruns not identified or explained by the change management 
system, Staff cannot recommend inclusion of these amounts 
without identification and corresponding examination. . . . 
Subsequent Staff audit work on Iatan 2 and the remaining 
Common Plant with additional interaction with KCPL 
representatives is expected to result in further refinement of 



  

 25

this number leading to an opinion the costs item is justified or 
will be addressed by a proposed disallowance. 

 
Page 7 Page 7 Staff has no intention to continue to audit in areas in which it 

has made adjustments, it will continue to inquire into those 
areas to increase its understanding of the areas to provide to the 
Commission in future proceedings the best recommendations. 

 
Page 8 Page 7 Staff does not know whether KCPL/GMO will not seek 

recovery of any of the costs that Staff proposes to disallow by 
any of its adjustments 

 
Page 8 Page 7 Staff does not know what its position will be in response to 

positions that KCPL/GMO have not yet taken regarding 
disallowances proposed by the Staff in its 12/31/09 Reports  

 
Page 8 Page 7 Staff’s 12/31/09 Reports not intended to indicate that Staff will 

not address an area of costs, not previously addressed by Staff, 
if KCPL/GMO seeks recovery of costs in rates that another 
party raises as an issue in a future rate case.  

 
 

KCPL/GMO did not note the following language found in the Staff’s Reports regarding Staff’s 

intentions for Staff’s filing in KCPL’s/GMO’s next rate cases: 

Staff 0089    Staff 0090    Item       
Report      Report                

Pages 2-3 Pages 2-3 The Iatan Project components are: Iatan 1 AQCS, Common 
Plant Used To Operate Iatan 1, Common Plant - Remainder, 
Iatan 2.  “It should be noted that significant expenditures 
remain to be paid after a major construction project becomes 
fully operational and used for service. . . .  These segments 
cannot be separated on an actual cost basis because the Iatan 
Project used a contracting strategy which included work 
covering Iatan 1, Iatan 2, and Common facilities for both units 
for large contracts.  In addition, actual costs incurred were not 
invoiced or recorded in a manner that allowed for the 
recognition of the Iatan Project’s actual expenditures related to 
each of these four segments.  In many cases, actual costs were 
assigned totally to Iatan 2 that were related to Iatan 1, in part or 
in total.  The Report covers Staff’s audit of the actual costs of 
the Iatan 1 AQCS segment as of May 31, 2009.  Staff was 
informed that cash payments were expected to be made relative 
to this segment through December 2009.  As Staff discovered 
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in this audit, certain costs were assigned to Iatan 1 AQCS that 
in Staff’s opinion were related to Iatan 2.  It is likely that Iatan 
2 contains costs that should be assigned or allocated to the 
Iatan 1 AQCS segment or the Common Plant Used to Operate 
Iatan 1 segment.” 

 
Page 7 Page 7 The fact that the Staff does not address an area of costs in these 

Reports or did not propose an adjustment at this time does not 
indicate that the Staff auditors found the costs incurred and 
KCPL’s activities to be appropriate, reasonable, and prudent.  
The Staff may not believe costs to be appropriate, reasonable, 
or prudent, but may not propose an adjustment because Staff 
does not believe it has sufficiently strong evidence/argument to 
prevail if a Staff adjustment were litigated. 

 
VII. Staff’s Present Activity Respecting Iatan 1 AQCS And Iatan Common Plant 

The Staff is not presently engaged in a construction audit or prudence review of the time 

frame already addressed by the period covered in the Staff’s Reports filed on December 31, 

2009, which is the period through May 31, 2009, and it was not the Staff’s intent to return to that 

time period to conduct further or new investigation and propose new, different or increased 

adjustments, barring the developments listed in the Staff’s March 9, 2010 Reply, which the Staff 

repeated in its March 29, 2010 Reply as follows: (a) matters that a party other than the Staff may 

raise before this Commission, (b) matters that the public service commission staff in an adjoining 

State might raise in a contemporaneous proceeding in that adjoining State to a Missouri 

Commission proceeding or in a subsequent proceeding to a Missouri Commission proceeding 

involving the same construction project, (c) matters that an informant may bring to the attention 

of the Staff of which the Staff was not previously aware,3 (d) matters that may be raised by the 

                                                 
3 An example of a matter which an informant provided information to the Staff which resulted in a Staff adjustment 
adopted by the Commission involved securities fraud litigation against Union Electric Company (UE).  Imprudence 
was found by the Commission respecting UE and the Harris litigation issue in Re Union Electric Company, Case 
Nos. EC-87-114 and EC-87-115, Report And Order, 29 Mo.P.S.C.(N.S.) 313, 327-28 (December 21, 1987).  The 
Harris litigation itself involved a securities fraud action brought against UE by a class of bondholders resulting from 
UE attempting to call certain first mortgage bonds.  It was alleged that UE had violated Section 10(b) of the 
Securities Exchange Act and Rule 10b-5 of the Securities and Exchange Commission (SEC).  A jury verdict of $2.7 
million was rendered in Federal District Court and was upheld on appeal to the Eighth Circuit Court of Appeals, 
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media of which the Staff was not previously aware, (e) information not timely disclosed by 

KCPL or information disclosed by KCPL that is later found to be fraudulent, inaccurate, 

misleading, or incomplete, (f) matters that may originate as an inquiry by a member of the 

Legislature of which the Staff was not previously aware, (g) matters that the Staff may become 

aware of on its own, but too late in an audit to be entirely developed by a deadline in a particular 

case, and (h) matters that become an issue only after the “completed” construction project 

operates for a period of time, such as a unit not meeting design specifications, having high 

maintenance costs, experiencing low availability, etc. 

If KCPL/GMO prevail and the Commission orders the relief that KCPL/GMO are 

requesting, there is the question of whether the Staff is prohibited from filing testimony in 

response to an Iatan 1 AQCS and Iatan 1 common plant adjustment that another party is 

proposing?  In Case No. ER-2009-0089, the Hospital Intervenors filed the testimony of James R. 

Dittmer which set forth the material amount the costs of KCPL on the Iatan 1 AQCS exceeded 

the “definitive estimate” and the Hospital Intervenors took the position that the Commission 

must make a legal determination whether under applicable law the Commission is required to 

include costs in rate base of KCPL that materially exceed the “definitive estimate.”  The U.S. 

                                                                                                                                                             
Harris v. Union Electric Co., 787 F.2d 355 (8th Cir. 1986).  The Commission in its decision noted that the Eighth 
Circuit Court of Appeals, which affirmed the Federal District Court, held that: 
 

... the evidence is sufficient for the jury to have found that UE's entire conduct from March, 1975 
to April, 1978 concerning the Series 2005 Bonds constituted a course of business and scheme or 
artifice which operated as a fraud on the bondholders.  Harris v. Union Electric Co., 787 F.2d 355, 
362 (8th Cir.1986) 

 
The Staff proposed to reduce UE’s expenses by $3.8 related to the judgment and plaintiffs’ and UE’s attorneys’ fees.  
UE argued before the Commission that the litigation costs were a reasonable business expense and that its attempts 
to call the bonds was intended to reduce UE’s cost of money which would benefit its ratepayers.  A letter in 
opposition to the UE transaction was written to a UE executive by one of the members of the UE Board of Directors.  
The Commission stated that “[i]t is apparent that a serious doubt existed as to the legality of the redemption 
attempt.”  29 Mo.P.S.C.(N.S.) at 328.  The Commission held that UE had not shown that its action underlying the 
litigation was prudent, and, therefore, had not shown that inclusion of these litigation expenses in UE’s cost of 
service was justified.  The Commission adopted the Staff’s adjustment. 
 



  

 28

Department of Energy and the U.S. National Nuclear Security Administration, on behalf of 

themselves and all other affected Federal Executive Agencies, filed the testimony of Jatinder 

Kumar and took the positions that (a) KCPL had not carried its burden of demonstrating what the 

costs of Iatan 1 AQCS have been, indeed some significant portion of the cost of Iatan 1 AQCS 

work had still not even been expended, and (b) the costs of Iatan AQCS rate base additions that 

exceed KCPL’s “definitive estimate” should either be excluded from rate base or be included in 

rate base on an interim subject to refund basis.  (Item Nos. 54 and 39 in EFIS File No. EO-2010-

0259: March 9, 2010 Staff’s Reply To KCPL’s And GMO’s February 16, 2010 Initial Response, 

p. 2 fn.1, File Nos. ER-2009-0089 and ER-2009-0090).    

At the hearing on April 29, 2010, Mr. Schallenberg and counsel for KCPL/GMO, Ms. 

Van Gelder engaged in a colloquy about the Staff’s December 31, 2009 Reports and the audit the 

Staff is presently engaged in regarding Iatan 1 AQCS, Iatan common plant and Iatan 2: 

[MS. VAN GELDER]  Q.  . . . But when you filed the December 
report, you did not believe that you had completed the construction -- you had not 
done a construction audit and prudence review? 
 
[MR. SCHALLENBERG] A. That's not true. 
 

Q Did you think that you had completed a construction audit and 
prudence review? 
 

A. Yes. 
 

Q. And did you think that what you filed on -- which is this, did you 
think that was -- that portion, construction audit, prudence review, would close 
the door on these questions, that you could move on to something else?  You've 
done the construction audit and prudence review, you don't have to continue? 
 

A. What I would say is, I believe this closed the door on the order on 
the audit, construction audit and prudence review that I had been -- Staff had been 
ordered to do April 15th, as modified on June 10th. 
 

Q. And is it fair to say that your interpretation of the order meant that 
this is a partial report, it only covers part of the time, part of the –  
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A. I mean, I don't think it's partial in relation to what the parameters 

were that I was given to conduct this construction audit and prudence review.  
Now, that being said, there's always in almost all audit reports a disclaimer or a 
notice as to outstanding items that could affect the results of the report.  So I don't 
consider that because you have outstanding items and you can actually -- and 
some of these are like preliminary reports.  I don't consider the fact that those 
things are outstanding means that you haven't completed the audit you were asked 
to do. 
 

Q. But you stated in this order -- and I don't want to go through 99 
pages here, but you state, I can't do a complete audit until I see every expenditure? 
 

A. I don't remember saying I can't do a complete audit until I -- I 
would have said that I can't tell you that the audit is -- I mean, that you're going to 
have final numbers, all the numbers are audited until all the numbers are incurred 
and closed.  I can't do that. 

 
(Tr. Vol. 3, pp. 603-05). 

 
[MR. SCHALLENBERG] A. . . . In fact, I would not -- I would not use 
May 31st.  In fact, we had questions about what would the Staff's next audit report 
look like?  And as I said, I would, given -- given the latitude, I would combine 
Iatan 1, Iatan 2 and common into separate sections of the same report. 
 
[MS. VAN GELDER]  Q. Okay.  Well, of course, that's not what you 
told the Commission on May 31st.  Is that a new idea? 
 

A. Well -- 
 

Q. I mean, on December 31st. 
 

A. On December 31st I'm responding to their April 15th, '09 order 
specifying what I'm to do. 
 

Q. But also on December 31st, you're saying, this is what I'm doing 
next.  I'm just taking the post May 31st, 2009 expenditures? 
 

A. Yes. 
 

Q. So I'm going to do that, and then I'm also going to do -- and it's not 
in the Iatan inclusion of the Iatan 2 in the rate base, it's in the next rate case, 
you're going to do that separately? 
 

A. As I said, I'm going to do all of that within one report, so that, you 
know, as you heard our prior discussion, I can, in essence, show you the plus and 
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minuses of where the dollars are, and you can identify allowances and you can 
identify transfers in the format I anticipate.  But on the other hand, this May 31st 
date that's in this report, we will -- in fact, we're in the process of now of truing 
the entire Iatan project up to March 31st of 2010.  And I don't know that will be 
the final update because I don't know what the procedural schedule's going to end 
up for 2010, but I know that the date for the next Staff report on this, assuming it's 
not stopped, will be at least March 31st, 2010. 
 

Q. So again, my client, KCPL, has no certainty for when this is going 
to be over, even though you have a high level of confidence that what you've done 
in here is fine? 
 

A. KCPL has not talked to me about this topic, so I don't know, I don't 
-- KCPL still has outstanding issues, if they want to discuss something, I have 
always been open to discussing, if they want to have this discussion, as I would 
say is, I believe a lot of this came from not having this discussion, I am more than 
willing to have this discussion and talk to them about it. 
 

(Tr. Vol. 3, pp. 607-08). 
 
VIII. Potential Voiding Of The Revenue Requirement/Global Agreement Stipulation And 

Agreements In Case Nos. ER-2009-0089 And ER-2009-0090 
 
Should the Commission bar the Staff from conducting any further “prudence” audit 

activity regarding Iatan 1 AQCS and Iatan common plant costs and/or “construction” / “finance” 

/ “ratemaking” audit activity regarding Iatan 1 AQCS and Iatan common plant costs which were 

available for review by the Staff at the end of 2009 the Commission will void the revenue 

requirement/global agreement Stipulation And Agreements In Case Nos. ER-2009-0089 And 

ER-2009-0090.  KCPL has violated paragraph 26 of the April 24, 2009 revenue 

requirement/global agreement Stipulation And Agreement in Case No. ER-2009-0089, and GMO 

has violated paragraph 22 of the May 22, 2009 revenue requirement/global agreement 

Stipulation And Agreement in Case No. ER-2009-0090. 

The Commission’s June 10, 2009 Order Approving Non-Unanimous Stipulations And 

Agreements And Authorizing Tariff Filing in Case No. ER-2009-0089 approves the April 24, 

2009 Non-Unanimous Stipulation And Agreement (“revenue requirement Stipulation And 
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Agreement” or “global agreement Stipulation And Agreement”) without modification or 

amendment.  The Commission identifies as the signatory parties KCPL, Staff, Public Counsel, 

Praxair, Midwest Energy Users’ Association, U.S. Department of Energy, National Nuclear 

Security Administration, Federal Executive Agencies, Ford Motor Company, Missouri Industrial 

Energy Consumers, and Missouri Department of Natural Resources.  On page 19 of the 

Commission’s June 10, 2009 Order Approving Non-Unanimous Stipulations And Agreements 

And Authorizing Tariff Filing in Case No. ER-2009-0089, the April 24, 2009 revenue 

requirement/global agreement Stipulation And Agreement is identified both as Appendix A and 

as being attached.4  The relevant paragraphs are paragraphs 5, 25, and 26.  To the extent that 

KCPL or even the Commission asserts that the Commission modified the April 24, 2009 revenue 

requirement/global agreement Stipulation And Agreement in its June 10, 2009 Order, these 

paragraphs/provisions of the April 24, 2009 revenue requirement Stipulation And Agreement 

provide as follows: 

5. Prudence and In-Service Timing of Iatan 1 
 

No Signatory Party to this 2009 Stipulation shall argue that anyone is 
prohibited from arguing or presenting evidence in the next KCP&L general 
rate case challenging the prudence of any Iatan 1 construction cost or that 
KCP&L should have had this unit operating at full generation capacity sooner 
than the actual date that Iatan 1 is found to be fully operational and used for 
service, provided however, that any proposed disallowance of rate base for 
imprudence under this paragraph shall be limited to a maximum amount of 
Missouri jurisdictional rate base no greater than $30 million inclusive of Iatan 
common costs. KCP&L represents that Iatan 1 and Iatan common costs will not 
exceed $733 million on a total project basis.  Should the Commission find that 
KCP&L, respecting any Non-Utility Signatory’s construction audit of these costs, 
(a) failed to provide material and relevant information which was in KCP&L’s 
control, custody, or possession, or which should have been available to KCP&L 
through reasonable investigation, (b) misrepresented facts relevant to charges to 
Iatan 1 or Iatan common costs, or (c) engaged in the obstruction of lawful 
discovery, said Non-Utility Signatory is not bound to proposing a disallowance to 

                                                 
4 There was also a June 11, 2009 Notice Of Correction in Case No. ER-2009-0089 correcting the Order’s signature 
line to show Commissioner Davis as absent rather than as concurring.   
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KCP&L’s Missouri jurisdictional rate base no greater than $30 million inclusive 
of Iatan common costs in aggregate amount with regard to such construction 
audit. KCP&L shall maintain Caseworks for the use of the Non-Utility 
Signatories.  The Non-Utility Signatories may continue their construction 
audits of Iatan 1 and Iatan 2 prior to KCP&L filing its Iatan 2 rate case. 
KCP&L will facilitate the resolution of all outstanding discovery disputes with 
the Non-Utility Signatories and cooperate with them in any construction audits of 
Iatan 1 and Iatan 2. KCP&L shall have the right to object, or to continue to object, 
to discovery of the Non-Utility Signatories under applicable law or Commission 
rule. KCP&L and the other Non-Utility Signatories will seek the timely resolution 
of discovery disputes.  KCP&L will provide DOE/NNSA the Iatan portion of all 
reports provided to the Signatory Parties to the 2005 Stipulation.   
 
  *  *  *  *   

25. The provisions of this 2009 Stipulation have resulted from extensive 
negotiations between the Signatory Parties and are interdependent.  In the event 
that the Commission does not approve and adopt the terms of this 2009 
Stipulation in total, it shall be void and none of the Signatory Parties shall be 
bound, prejudiced, or in any way affected by any of the agreements or 
provisions hereof, unless otherwise agreed to by the Signatory Parties. 
 
26. If approved and adopted by the Commission, this 2009 Stipulation shall 
constitute a binding agreement among the Signatory Parties.  The Signatory 
Parties shall cooperate in defending the validity and enforceability of this 
2009 Stipulation and the operation of this 2009 Stipulation according to its 
terms. 
 

(Emphasis added). 

The Commission’s June 10, 2009 Order Approving Non-Unanimous Stipulations And 

Agreements And Authorizing Tariff Filing in Case No. ER-2009-0089 approves the revenue 

requirement settlement in all respects at page 12, approves the rate design settlement in all 

respects at page 13, and approves without modification or amendment at page 13 the “adjunct 

provisions” / “miscellaneous provisions” that include the provision that “[t]he Non-Utility 

Signatories may continue their construction audits of Iatan I and Iatan 2 prior to KCP&L filing 

its Iatan 2 rate case:”  
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D. Remaining Provisions of the Global Agreement and the Pension and 
OPEB Agreement 
 
After reviewing the remainder of the items encompassed in the Global Agreement 
and the Pension and OPEB Agreement, as outlined above, and the parties’ 
positions on, or lack of position on, those items, the Commission finds the 
proposed items are reasonable as adjunctive provisions of the Agreements.  These 
remaining items proposed in the Agreements, as previously outlined, are 
acceptable to all concerned parties as evidenced by these parties being either a 
Signatories to the Agreements or not having objected to these provisions. 
 
The Commission concludes that none of these adjunct provisions to either 
Agreement are contrary to any statute or rule, or in any way violative of the public 
interest.  The Commission shall approve all of the miscellaneous provisions 
encompassed in both Agreements. 
  *  *  *  * 
 
THE COMMISSION ORDERS THAT: 
 
1. The Non-Unanimous Stipulation and Agreement filed on April 24, 2009, is 
hereby approved as the resolution of all factual issues encompassed within that 
Agreement in case number ER-2009-0089.  A copy of the Non-Unanimous 
Stipulation and Agreement is attached to this order as Appendix A. 
 
2. The Signatories to the Non-Unanimous Stipulation and Agreement are ordered 
to comply with the terms of the Agreement. 
 
The Commission’s June 10, 2009 Order Approving Non-Unanimous Stipulations And 

Agreements And Authorizing Tariff Filing in Case No. ER-2009-0090 approves the May 22, 

2009 Non-Unanimous Stipulation And Agreement (“revenue requirement Stipulation And 

Agreement” or “global agreement Stipulation And Agreement”) without modification or 

amendment.  The Commission identifies as the signatory parties GMO, Staff, Public Counsel, 

Missouri Department of Natural Resources, and Dogwood Energy.  On page 15 of the 

Commission’s June 10, 2009 Order Approving Non-Unanimous Stipulations And Agreements 

And Authorizing Tariff Filing in Case No. ER-2009-0090, the May 22, 2009 revenue 

requirement/global agreement Stipulation And Agreement is identified both as Appendix A and 

as being attached.  The relevant paragraphs are paragraphs 5, 21, and 22.  To the extent that 
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GMO or even the Commission asserts the Commission modified the May 22, 2009 revenue 

requirement/global agreement Stipulation And Agreement in its June 10, 2009 Order, these 

paragraphs/provisions of the May 22, 2009 revenue requirement Stipulation And Agreement 

provide as follows: 

5. Prudence and In-Service Timing of Iatan 1 
 

No Signatory Party to this 2009 GMO Stipulation shall argue that 
anyone is prohibited from arguing or presenting evidence in the next GMO 
general rate case challenging the prudence of any Iatan 1 construction cost or 
that Iatan 1 should have been operating at full generation capacity sooner than the 
actual date that Iatan 1 is found to be fully operational and used for service; 
provided, however, that any proposed disallowance of rate base for imprudence 
under this paragraph shall be limited to a maximum amount of Missouri 
jurisdictional rate base no greater than $15 million inclusive of Iatan common 
costs.  GMO acknowledges Kansas City Power & Light Company has represented 
that Iatan 1 and Iatan common costs will not exceed $733 million on a total 
project basis.  Should the Commission find that GMO, respecting any Signatory’s 
construction audit of these costs, (a) failed to provide material and relevant 
information which was in GMO’s control, custody, or possession, or which 
should have been available to GMO through reasonable investigation, (b) 
misrepresented facts relevant to charges to Iatan 1 or Iatan common costs, or (c) 
engaged in the obstruction of lawful discovery, said Non-Utility Signatory is not 
bound to proposing a disallowance to GMO’s Missouri jurisdictional rate base no 
greater than $15 million inclusive of Iatan common costs in aggregate amount 
with regard to such construction audit.  GMO shall maintain Caseworks for the 
use of the Non-Utility Signatories.  The Non-Utility Signatories may continue 
their construction audits of Iatan 1 and Iatan 2 prior to GMO filing its Iatan 
2 rate case.  GMO will facilitate the resolution of all outstanding discovery 
disputes with the Non-Utility Signatories and cooperate with the Non-Utility 
Signatories in any construction audits of Iatan 1 and Iatan 2.  GMO shall have the 
right to object, or to continue to object, to discovery of the Non-Utility 
Signatories under applicable law or Commission rule.  GMO and the Non-Utility 
Signatories will seek timely resolution of discovery disputes.   
 
  *  *  *  *   

21. The provisions of this 2009 GMO Stipulation have resulted from extensive 
negotiations between the Signatories and are interdependent.  If the Commission 
does not approve and adopt the terms of this 2009 GMO Stipulation in total, 
it shall be void and none of the Signatories shall be bound, prejudiced, or in 
any way affected by any of the agreements or provisions hereof, unless 
otherwise agreed to by the Signatory. 
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22. If approved and adopted by the Commission, this 2009 GMO Stipulation shall 
constitute a binding agreement among the Signatories.  The Signatories shall 
cooperate in defending the validity and enforceability of this 2009 GMO 
Stipulation and the operation of this 2009 GMO Stipulation according to its 
terms. 
 

(Emphasis added). 

The Commission’s June 10, 2009 Order Approving Non-Unanimous Stipulations And 

Agreements And Authorizing Tariff Filing in Case No. ER-2009-0090 approves the revenue 

requirement settlement in all respects at page 11, approves the rate design settlement in all 

respects at page 12, and approves without modification or amendment at page 13 the “adjunct 

provisions” / “miscellaneous provisions” that include the provision that “[t]he Non-Utility 

Signatories may continue their construction audits of Iatan I and Iatan 2 prior to GMO filing its 

Iatan 2 rate case:”  

D. Miscellaneous Provisions to the Agreements 
 
After reviewing the remainder of the items encompassed in the Global Agreement 
and the Pension Agreement, as outlined above, and the parties’ positions on, or 
lack of position on, those items, the Commission finds the proposed items to be 
reasonable as adjunctive provisions of the Agreements.  These remaining items 
proposed in the Agreements, as previously outlined, are acceptable to all 
concerned parties as evidenced by these parties being either a Signatory to the 
Agreements or not having objected to these provisions. 
 
The Commission concludes that none of these adjunct provisions to the 
Agreement are contrary to any statute or rule, or in any way violate the public 
interest.  The Commission shall approve all of the miscellaneous provisions 
encompassed in both Agreements. 
  *  *  *  * 
THE COMMISSION ORDERS THAT: 
 
1. The Non-Unanimous Stipulation and Agreement filed on May 22, 2009, is 
hereby approved as the resolution of all factual issues encompassed within that 
Agreement in case number ER-2009-0090.  A copy of the Non-Unanimous 
Stipulation and Agreement is attached to this order as Appendix A. 
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2. The Signatories to the Non-Unanimous Stipulation and Agreement are ordered 
to comply with the terms of the Agreement. 

 
The Commission should find instructive State ex rel. Missouri Cable 

Telecommunications Ass’n. v. Public Serv. Comm’n, 929 S.W.2d 768 (1996), an appeal of a 

Circuit Court order declaring a settlement agreement among the Commission, Southwestern Bell  

Telephone Company (“SWBT”), and Public Counsel to be unlawful.  The origin of the case was 

that at the conclusion of the Southwestern Bell Incentive Regulation Experiment (“SBIRE”) 

from the settlement of litigation from Case No. TC-89-14, et al., the Staff and Public Counsel 

performed earnings investigations of SWBT and filed excess earnings complaint cases with 

alternative regulation proposals.  The Commission ordered a rate reduction and offered SWBT a 

new alternative regulation plan, which SWBT rejected.  Judicial review of the rate reduction was 

sought by SWBT, AT&T Communications of the Southwest, Inc. (“AT&T”), and the Missouri 

Cable Telecommunications Association (“MCTA”).  While the consolidated cases were pending 

before the Cole County Circuit Court, the Commission, SWBT, and Public Counsel entered into 

a settlement agreement.  MCTA, AT&T, and MCI Telecommunications Corporation (“MCI”) 

filed applications for rehearing with the Commission which were denied.  They then sought 

judicial review in Circuit Court and Midwest Independent Coin Payphone Association 

(“MICPA”) intervened.  The Circuit Court held the settlement agreement to be illegal and 

unenforceable.  The Commission, SWBT, and Public Counsel appealed to the Western District 

Court of Appeals.  929 S.W.2d at 769-71. 

 The Commission, SWBT, and Public Counsel argued that the settlement agreement was 

not an order of the Commission as that term is used in Sections 386.500 and 386.510 and 

therefore was not reviewable.  929 S.W.2d at 772.  The Commission asserted that the settlement 

agreement was a non-binding expression of the signatories’ intent, only served to implement its 
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Report And Order, and did not to constitute a separate order.  929 S.W.2d at 773.  MCTA, 

AT&T, MCI and MICPA contended that once review was initiated from the Commission’s 

December 1993 Report And Order, exclusive jurisdiction was in the circuit court and the 

Commission was without jurisdiction to alter or modify its Report And Order and the settlement 

agreement accordingly was void and without effect.  929 S.W.2d at 772. 

 The Western District Court of Appeals held that the settlement agreement constituted an 

order or decision of the Commission and the Commission lacked jurisdiction to enter into the 

settlement agreement outside the court proceedings because exclusive jurisdiction was vested in 

the circuit court at that time.  The Court further stated that the settlement agreement violated one 

of the purposes for vesting exclusive jurisdiction in the circuit court while review is pending 

“which is to ensure that those interested in the outcome of the case as intervenors have a forum 

to be heard.”  929 S.W.2d at 774. 

 Even though the Western District Court of Appeals stated that it need not decide whether 

the Commission has the authority to enter into settlement agreements with public utility 

companies, but would proceed as if the Commission may do so, the Court noted that Missouri 

courts generally treat settlement agreements as contracts.  Significantly for the instant 

proceeding, the Court held as follows:  

. . . Missouri courts generally treat settlement agreements as contracts and we find 
no reason to view this settlement agreement any differently.  See Daily v. Daily, 
912 S.W.2d 110, 114 (Mo.App.1995); Ayotte v. Pillsbury Co., 871 S.W.2d 139, 
142 (Mo.App.1994); Park Lane Med. Ctr. V. Blue Cross/Blue Shield, 809 S.W.2d 
721, 724 (Mo.App.1991).  If the settlement agreement is a contract, then it is 
binding.  If it is binding, the provisions of this settlement agreement, some being 
regulatory in nature, have the effect of operating as a regulatory plan.  If it has the 
effect of a regulatory plan, then there are no practical differences between the 
settlement agreement here and the usual order or decision entered by the PSC 
after a public hearing.  If it is an order, then it is reviewable by this court. 

 
929 S.W.2d at 774, 773. 
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There is an immediately preceding relevant case where the Commission attempted to 

resolve litigation, in doing so excluded interested entities, and as a result was involved in making 

caselaw.  The case began as the Staff’s 1988 excess earnings complaint case against SWBT, 

which was docketed as Case No. TC-89-14.  Prior to the Staff filing its excess earnings 

complaint case, SWBT filed with the Commission a local network modernization plan, which 

was docketed as Case No. TO-89-10.  The Commission consolidated these cases and two others 

denominating TC-89-14 as the lead case of the four.  The Commission issued its Report And 

Order in Case Nos. TC-89-14, et al. on June 20, 1989 directing SWBT to file tariffs for 

telephone service reflecting a decrease in Missouri jurisdictional gross annual revenues of $101.3 

million.  Re Southwestern Bell Telephone Co., 29 Mo.P.S.C.(N.S.) 607, 610, 683 (1989).   

On June 30, 1989, the Commission issued in Case Nos. TC-89-14, et al. an Order 

Concerning Motion For Stay, Depreciation Rates And Establishing An Incentive Plan Docket, 

among other things, denying SWBT’s motion to stay or postpone the $101.3 million rate 

reduction.  The Commission created as an incentive plan docket, Case No. TO-90-1, and set a 

prehearing conference for July 12, 1989 for SWBT, the Staff, and Public Counsel to discuss 

proposals for an incentive plan for SWBT and directed that they file a report or a proposal for an 

incentive plan for SWBT on or before September 1, 1989.  SWBT was directed to file a network 

modernization plan in conjunction with the incentive plan to be filed in Case No. TO-90-1.  Re 

Southwestern Bell Telephone Co., 29 Mo.P.S.C.(N.S.) 684, 685-86 (1989). 

On June 30, 1989, SWBT obtained a Temporary Restraining Order in Cole County 

Circuit Court staying the implementation of tariffs implementing the rate reduction ordered by 

the Commission in Case No. TC-89-14, et al.  On July 21, 1989, SWBT and Public Counsel filed 

their respective Applications For Writ Of Review of the Commission’s rate reduction ordered in 
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Case No. TC-89-14, et al.  On September 5, 1989, the Cole County Circuit Court, in the 

consolidation of SWBT’s and Public Counsel’s Writ Of Review proceedings, issued a stay of the 

Commission’s Report And Order in Case No. TC-89-14, et al. pending the outcome of judicial 

review. 

On September 25, 1989, the Commission, SWBT and Public Counsel executed a 

Settlement Agreement to resolve the Petitions For Writs Of Review filed by SWBT and Public 

Counsel.  As part of that Settlement Agreement, the Commission, SWBT and Public Counsel 

agreed to adopt a three-year incentive regulation experiment for SWBT beginning January 1, 

1990 including terms of implementation and monitoring.  On September 26, 1989 SWBT and 

Public Counsel voluntarily dismissed their Petitions For Writ Of Review and advised the Circuit 

Court of Cole County that its Stay could be dissolved.  The Court entered an Order Of Dismissal 

And Dissolution Of Stay on that same date.   

MCI and AT&T filed Applications For Rehearing with the Commission regarding the 

September 25, 1989 Settlement Agreement among the Commission, SWBT and Public Counsel.  

When those Applications For Rehearing were denied by the Commission, MCI and AT&T filed 

Petitions For Writs Of Review with the Cole County Circuit Court. 

On or about October 5, 1989, MCI, AT&T, and CompTel of Missouri (“CompTel”) filed 

various motions with the Cole County Circuit Court requesting that the Court vacate or modify 

the Court’s September 26, 1989 Order Of Dismissal And Dissolution Of Stay.  On October 24, 

1989, twenty-nine days after the Circuit Court’s Order Of Dismissal And Dissolution Of Stay, 

the Circuit Court granted those motions by ordering as follows: 

(1) The Court’s September 26, 1989 Order did not approve, ratify, or condone the 
September 25, 1989 settlement agreement of the Commission, SWBT and 
Public Counsel. 
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(2) To the extent the Court’s September 26, 1989 Order suggests that the Court’s 
Order Granting Stay is dismissed, it is set aside. 

 
(3) The Court's September 26, 1989, Order did not dispose of the Order Granting 

Stay or the requirement that all monies collected by SWBT during the 
pendency of the stay (i.e., since July 1, 1989) in excess of the rate reduction 
authorized by the Commission's June 20, 1989, Report And Order be paid into 
the registry of the Court, pursuant to the Court's Order Granting Stay. 

 
(4) The Court will thereafter determine who is entitled to receive such monies 

pursuant to the applicable statutes and the previous Orders of the Court. 
 

In response to the October 24, 1989 Order of the Circuit Court, SWBT unsuccessfully 

sought a Writ Of Prohibition from the Western District Court of Appeals and the Missouri 

Supreme Court.  State ex rel. Southwestern Bell Tel. Co. v. Brown, 795 S.W.2d 385 (Mo.banc 

1990). 

On March 6, 1991, a Joint Recommendation To Approve Revised Incentive Regulation 

Experiment For Southwestern Bell Telephone Company was submitted to the Commission in 

Case No. TO-90-1 in an effort to resolve all litigation from Case No. TC-89-14, et al.  The Joint 

Recommendation was filed with the Commission on March 7, 1991 and on March 15, 1991, the 

Commission issued an Order Granting Interventions And Approving Joint Recommendation.  All 

parties to the litigation in the Cole County Circuit Court, including the Commission, entered into 

a comprehensive settlement agreement to resolve all matters, including the incentive regulation 

experiment.  Re Southwestern Bell Telephone Co., 30 Mo.P.S.C.(N.S.) 499 (1991);  See also 

State ex rel. Southwestern Bell Tel. Co. v. Brown, 795 S.W.2d 385 (Mo.banc 1990); State ex rel. 

Missouri Cable Telecommunications Ass’n. v. Public Serv. Comm’n, 929 S.W.2d 768 (1996). 

IX. Potential Voiding Of Case No. EO-2005-0329 KCPL Experimental Alternative 
Regulatory Plan Stipulation and Agreement 

KCPL’s/GMO’s request in their March 22, 2010 filing with the Commission at page 7, 

paragraph 6(c) that the Commission should find “[t]he Companies’ cost control system is not in 
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violation of any Commission order and is sufficient to identify and track costs of the Iatan 

construction projects” can be argued to violate the rights of the parties to the Case No. EO-2005-

0329 KCPL Experimental Alternative Regulatory Plan Stipulation And Agreement because that 

determination is to be made in a contested proceeding involving other signatory parties to the 

KCPL Experimental Alternative Regulatory Plan Stipulation And Agreement as provided for 

therein.  (Re Kansas City Power & Light Co., Case No. EO-2005-0329, Report And Order, 13 

Mo.P.S.C.3d 568 (2005)(Stipulation And Agreement not published); Re Kansas City Power & 

Light Co., Case No. EO-2005-0329, Order Approving Amendments To Experimental Regulatory 

Plan, 13 Mo.P.S.C.3d 608 (2005)(Stipulation And Agreement not published)).   

Should the Commission make the determination requested by KCPL/GMO, a signatory 

party to the KCPL Experimental Alternative Regulatory Plan Stipulation And Agreement could 

assert that the Commission has voided that Stipulation And Agreement.  As to the standard the 

cost tracking systems need to meet, there is a provision which was agreed to by the signatories 

for Cost Control Process For Construction Expenditures at page 28 in the KCPL Experimental 

Alternative Regulatory Plan Stipulation And Agreement in Case No. EO-2005-0329.  There is 

also language at pages 38-40, 42-43, and 53 that is relevant to the issue whether the action that 

KCPL/GMO is requesting will void the Case No. EO-2005-0329 KCPL Experimental 

Alternative Regulatory Plan Stipulation And Agreement: 

III.B.1.q.   Cost Control Process For Construction Expenditures 

KCPL must develop and have a cost control system in place that identifies 
and explains any cost overruns above the definitive estimate during the 
construction period of the Iatan 2 project, the wind generation projects and 
the environmental investments. 
  *  *  *  * 
III.B.3. Expected Rate Cases During Regulatory Plan 
  *  *  *  * 

If one or more of the investments specified in Paragraphs III.B.3.b-e is 
not included in a rate case filing, as specified herein, KCPL may include the 
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investments in a later rate case filing.  In such an instance, the Signatory 
Parties' commitment not to take the position that the investments should be 
excluded from KCPL’s rate base will extend to the filing that includes such 
investments consistent with the “Infrastructure” subparagraph of each “Rate 
Filing” section immediately below.  KCPL further commits to work to develop 
mutually agreeable procedures in these rates cases to streamline the rate case 
process.  

 
Because of the magnitude of these investments and the length of time in 

the Regulatory Plan, KCPL may need to adjust the timing of the rate filings to 
reflect additional information regarding the construction and timing of 
investments and other factors.  KCPL and the Signatory Parties agree to work 
together to adjust the rate filing schedules to reflect these needs.   
  *  *  *  * 
 
 
III.B.3.c.   Rate Filing #3 (2008 Rate Case) 
  *  *  *  * 

(ii) Interventions.  Each of the Signatory Parties shall be considered 
as having sought intervenor status in the 2008 Rate Filing without the 
necessity of filing an application to intervene and KCPL consents in advance 
to such interventions.  . . . 

 *  *  *  * 
(v) Infrastructure.  The 2008 Rate Case will include prudent 

expenditures for the installation of an SCR facility, a Flue Gas Desulphurization 
(“FGD”) unit and a Baghouse at Iatan 1; 100 MWs of wind generation; and the 
additions to transmission and distribution infrastructure identified in Appendix D 
that are in service prior to the agreed upon true-up date.  The Signatory Parties 
agree that they will not take the position that these investments should be 
excluded from KCPL’s rate base on the ground that the projects were not 
necessary or timely, or that alternative technologies should have been used by 
KCPL, so long as KCPL proceeds to implement the Resource Plan described 
herein (or a modified version of the Resource Plan where the modified plan has 
been approved by the Commission) and KCPL is in compliance with Paragraph 
III.B.1(o) “Resource Plan Monitoring.”  Nothing in this Agreement shall be 
construed to limit any of the Signatory Parties’ ability to inquire regarding 
the prudence of KCPL’s expenditures, or to assert that the appropriate amount 
to include in KCPL’s rate base or its cost of service for these investments is a 
different amount (e.g., due to imprudent project management) than that proposed 
by KCPL.   
  *  *  *  * 
III.B.3.d.   Rate Filing #4 (2009 Rate Case) 
  *  *  *  * 

(ii) Interventions.  Each of the Signatory Parties shall be considered 
as having sought intervenor status in the 2009 Rate Filing without the 
necessity of filing an application to intervene and KCPL consents in advance 
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to such interventions. . . . 
 *  *  *  * 
(iv)  Infrastructure. The 2009 Rate Case will include prudent 

expenditures for Iatan 2; the FGD unit and the Baghouse at La Cygne 1; and the 
additions to transmission and distribution infrastructure identified in Appendix D  
that are in service prior to the agreed upon true-up date.  The Signatory Parties 
agree that they will not take the position that these investments should be 
excluded from KCPL’s rate base on the ground that the projects were not 
necessary or timely, or that alternative technologies should have been used by 
KCPL, so long as KCPL proceeds to implement the Resource Plan described 
herein (or a modified version of the Resource Plan where the modified plan has 
been approved by the Commission) and KCPL is in compliance with Paragraph 
III.B.1(o) “Resource Plan Monitoring.”  Nothing in this Agreement shall be 
construed to limit any of the Signatory Parties’ ability to inquire regarding 
the prudence of KCPL’s expenditures, or to assert that the appropriate amount 
to include in KCPL’s rate base or its cost of service for these investments is a 
different amount (e.g., due to imprudent project management) than that proposed 
by KCPL.  

 *  *  *  * 
III.B.10. EFFECT OF THIS NEGOTIATED SETTLEMENT 

  *  *  *  * 
e. The provisions of this Agreement have resulted from negotiations among 
the Signatory Parties and are interdependent.  In the event that the Commission 
does not approve and adopt the terms of this Agreement in total, it shall be 
void and no party hereto shall be bound, prejudiced, or in any way affected 
by any of the agreements or provisions hereof.   

f. When approved and adopted by the Commission, this Agreement 
shall constitute a binding agreement among the Signatory Parties hereto.  
The Signatory Parties shall cooperate in defending the validity and 
enforceability of this Agreement and the operation of this Agreement 
according to its terms.   
 
The following direct examination of KCPL/GMO witness Chris B. Giles by counsel for 

KCPL/GMO provides an example of the semantic parsing of great dollar significance which the 

Staff finds itself drawn into with KCPL (and not just KCPL among the electric utilities regulated 

by the Commission).  In this instance the issues are cost overruns, cost tracking/cost control 

system, and discovery.  KCPL/GMO requested in their March 22, 2010 filing that the 

Commission make a substantive finding regarding, in a non-contested case, that goes to a 
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material provision of the Case No. EO-2005-0329 KCPL Experimental Alternative Regulatory 

Plan Stipulation And Agreement.  

[MR. HATFIELD] Q. And so where we were was on the -- the Staff 
asked, if the reforecast effort then underway, so this new budget, would result in 
an increase in the budget to levels such that KCPL would assert after the 
reforecast that it did not have cost overruns, and since it did not have cost 
overruns it was not required to identify and explain changes in project costs. 

Is that your understanding?  I mean, was that the conversation you were 
having at the time? 
 
[MR. GILES]  A. That was the conversation, and my response was, 
we will -- you will always be able to track costs to the definitive estimate, the 
control budget estimate. 

Subsequent to that, Staff alleges in its reply that we, in fact, did say 
we did not have cost overruns because we were now below the new budget. 

 
*  *  *  * 

 
Q.  . . . this is Staff speaking through their reply.  The attachment to 

quarterly status reports when compared to the Iatan AQCS expenditure summary 
for the fourth quarter contained in the instant Staff reply -- I'm sorry -- contained 
in the instant Staff reply above indicates that the anticipated issue did materialize.  
Is that correct? 
 

A. No. 
 

Q. It goes on to say, as one sees, the tracking by KCPL of actual costs 
to the current estimate adopted -- or amounts after KCPL adopted the higher -- 
higher current budget estimate with the control budget estimate for analysis 
purposes.   

I think they're just saying you're tracking to a different budget now, 
not CBE.  Is that how you understand it? 
 

A. Yes. 
 

Q. Then it says, in actuality, what is occurring is KCPL increases its 
current budget and uses it for tracking purposes to prevent the very recognition of 
and the requirement to explain cost overruns.   

Is that what you did?  Did you refigure the budget just so you can 
say we don't have any cost overruns? 
 

A. Absolutely not. 
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Q. Are there -- if we use the control budget estimate as the estimate, 
are there cost overruns on Iatan 1? 
 

A. Yes. 
 

Q. And has KCPL ever tried to deny, have you ever tried to deny that 
there are cost overruns? 
 

A. No. 
 

Q. And so how -- how can you -- how do you know when there are 
cost overruns? 
 

A. My understanding is anything above the control budget estimate, 
or definitive estimate as it's described in the rate [plan], is considered a cost 
overrun.  I don't -- I don't like that term obviously because it implies there's 
something wrong when it could just be a budget issue.   

But given that any dollar above the CBE is considered cost 
overruns, then Iatan 1 has cost overruns.  We're not hiding it.  We're not saying 
we can't explain it.  We can do both.  We can explain it. 
 

Q. And when was the reforecast done? 
 

A. May of '08. 
 

Q. So is it reasonable to say that the reforecast was an attempt to 
predict what those overruns, for want of a better word, might be? 
 

A. Yes. 
 

Q. Now, let me just read you a couple more allegations here from 
Staff's reply.  And they're continuing on. 
 

MR. HATFIELD: And again, Judge, this entire pleading is in your 
record if anybody needs to go back and get better context. 
 

BY MR. HATFIELD: Q. So we're still talking about this budget 
comparison, and the Staff has said in its reply, instead, noting its reliance on its 
tracking of actual costs against the new higher current budget estimate amount, 
KCPL denies the existence of cost overruns for Iatan 1 AQCS. 

I think you've already covered it, but there it is very specifically.  Is that 
true? 
 

A. It's not true.  I think if -- to clarify that, I believe Staff in one of the 
documents referred to a data request that indicated compared to the reforecast 
number, KCPL did not have cost overruns.  That's a correct statement as well.  
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But as I've stated before, we never claimed we didn't have cost overruns when 
compared to the control budget estimate.  We certainly do. 
 

(Tr. Vol. 1, pp. 283-86). 

On cross-examination of Mr. Giles, counsel for the Staff read KCPL’s February 3, 2009 

response to Staff Data Request No. 445 in Case No. ER-2009-0089 into the record and asked Mr. 

Giles whether his testimony that evening, April 28, 2010, was consistent with KCPL’s response 

to Staff Data Request No. 445, which begins with the sentence “The Iatan 1 environmental 

upgrade project has not incurred cost overruns,” and Mr. Giles’ response was that his testimony 

that evening was not consistent with KCPL’s response to Staff Data Request No. 445:  

Q. . . . Is that consistent with your prior statements this after -- this 
evening I should say? 
 

A. No.  This is -- this is the data request I was referring to.  The 
comparison being made here is to the reforecast, or I think this refers to it as the 
current control budget estimate.  As I indicated, the documentation Staff has that 
supports the cost overruns for the control budget estimate.  Now, I must say, this 
one got by me.  This is not a good response.  And I do review most all of these. 
 

Q. Mr. Giles, are you aware whether this is the only Data Request 
response that got by you? 
 

A. No.  I'm sure there were others. 

(Tr. Vol. 1, p. 293). 

X. Detrimental Reliance  

KCPL/GMO complain of detrimental reliance in their February 16, 2010 filing at pages 

5-65 and in their March 22, 2010 filing at page 66.  If there has been any detrimental reliance, it 

has been by the nonutility signatories to the Case Nos. ER-2009-0089 and ER-2009-0090 
                                                 
5  “Staff’s Position Is Prejudicial To KCP&L And Unfair To This Commission. . . . The Companies relied on this 
Commission’s order and Staff’s presumed compliance with that order to plan for its upcoming KCP&L and GMO 
rate cases.” 
  
6  “Are the Companies being treated fairly in the auditing process? . . . whether the [Staff] . . . has deprived the 
Companies of the fair treatment to which they are entitled from the Commission and its Staff. . . .” 
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revenue requirement/global agreement Stipulation And Agreements.  Some or all of the other 

nonutility signatories may have entered into those revenue requirement/global agreement 

Stipulation And Agreements relying on the Staff being permitted to continue to perform its 

prudence reviews / construction audits of Iatan 1 and Iatan common plant into KCPL’s and 

GMO’s filing of their Iatan 2 rate cases.  Equitable estoppel would apply regarding the non-

utility signatories, not regarding KCPL/GMO.7 

XI. Financial Consequences 

KCPL/GMO witness Michael Cline testified that “if we do not resolve the prudency 

issues around Iatan 1 and common, that it will have a detrimental effect on the companies’ cost 

of capital.”  (Tr. Vol. 3, p. 444).  He then went on to testify that Standard & Poor’s (“S&P’s”) 

raised its Outlook respecting GPE, KCPL and GMO from negative to stable and raised KCPL’s 

short-term debt rating to A2 from A3 on April 9, 2010.  He further stated as follows regarding 

the lack of focus of S&P’s, Moodys, and Fitch respecting the Staff’s December 31, 2009 Staff 

Reports in Case Nos. ER-2009-0089 and ER-2009-0090: 

[MR. DOTTHEIM] Q. Has Standard & Poor's, Moody's or Fitch referred in 
any report to Staff's December 31, 2009 filing? 

                                                 
7 State ex rel. Capital City Water Co. v. Public Serv. Comm’n, 850 S.W.2d 903, 910 (Mo.App. W.D. 1993): 
 

Equitable estoppel is normally not applicable against a governmental entity.  Farmers' & 
Laborers' v. Dir. of Revenue, 742 S.W.2d 141, 143 (Mo. banc 1987).  The application of equitable 
estoppel against governmental entities or public officers is limited to exceptional circumstances 
where right or justice or the prevention of manifest injustice requires its application.  Murrell v. 
Wolff, 408 S.W.2d 842, 851 (Mo.1966);   State ex rel. Letz v. Riley, 559 S.W.2d 631, 634 
(Mo.App.1977).  Honesty and fair dealing must require that equitable estoppel be applied in order 
to prevent manifest injustice.  Murrell, 408 S.W.2d at 851.  The doctrine is not favored by law and 
is not to be casually invoked.  State, Etc. v. City of Woodson Terrace, 599 S.W.2d 529, 531 
(Mo.App.1980).  Equitable estoppel cannot be applied if it will prejudicially affect the sovereignty 
of the state.  P.H. Vartanian, Annotation, Applicability of Doctrine of Estoppel Against 
Government and its Governmental Agencies, 1 A.L.R.2d 338, 340-41 (1948).  As a result, 
equitable estoppel is not applicable if it will interfere with the proper discharge of governmental 
duties, curtail the exercise of the state's police power or thwart public policy.  Id. at 341.  The 
underlying principle behind its limited application to governmental entities and public officials is 
that public rights should yield only if private parties possess greater equitable rights.  Riley, 559 
S.W.2d at 634. 



  

 48

 
[MR. CLINE]  A. No, sir. 
 

Q. Has GPE, KCPL or GMO provided a copy of Staff's December 31, 
2009 report to Standard & Poor's, Moody's or Fitch? 
 

A. No, sir, we have not. 
 

Q. Has anyone associated with GPE, KCPL, GMO discussed the 
Staff's December 31, 2009 filing with the Commission with Standard & Poor's, 
Moody's or Fitch? 
 

A. Only with Moody's. 
 

Q. Okay. And what was the nature of that discussion? 
 

A. I was the party that had the discussion. I was talking with our 
company's analyst at Moody's, a gentleman named Jim O'Shannessey. We were 
talking, it was right after we issued the 8K in January related to the delays in Iatan 
2, and so he reached out to me to talk a little bit more about that, and in that 
context asked if the Staff had filed its December 31st report as required by the 
Commission and what the outcome had been. 
 

Q. So the concerns that you've expressed today haven't been 
communicated in any way to Standard & Poor's, Moody's or Fitch? 
 

A. As I said earlier, I'm not sure that at this point there has been a 
significant amount of focus on this matter. 
 

Q. And Standard & Poor's, Moody's and Fitch haven't contacted GPE, 
KCPL or GMO and specifically raised the concerns that you've addressed just a 
few minutes ago? 
 

A. They are aware of the cap that was established in the stipulation, 
and as such, no, they have not contacted us about that. 
 

Q. And when I was asking, you they haven't contacted KCPL about 
the specific concerns that you've raised this morning in your testimony to the 
Commission? 
 

A. As far as treatments of Iatan 2 or -- no, they have not. 
 

(Tr. Vol. 3, pp. 449-50) 
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 What will Wall Street’s and GPE’s/KCPL’s/GMO’s investors’ reaction be if the 

Commission takes action that voids or brings into question the continuing effect of the April 24, 

2009 Case No. ER-2009-0089 revenue requirement/global agreement Stipulation And 

Agreement and the May 22, 2009 Case No. ER-2009-0090 revenue requirement/global 

agreement Stipulation And Agreement?  What will Wall Street’s and GPE’s/KCPL’s/GMO’s 

investors’ reaction be if the Commission takes action that voids or brings into question the 

continuing effect of the Case No. EO-2005-0329 KCPL Experimental Regulatory Plan 

Stipulation And Agreement? 

XII. Discovery Issues 
 

KCPL/GMO have sought to turn the discovery subject matter on the Staff.  The Staff has 

addressed this matter in part in the Introduction section in respect to KCPL’s/GMO’s attack on 

the very nature of the Staff’s prudence review / construction audit.  The Staff will address this 

matter in further detail, but still in a limited manner.   

Staff Data Request No. 415 dated January 14, 2009 in Case No. ER-2009-0089 requests 

an unedited copy of all invoices from Schiff Hardin for work charged to the costs of Iatan 1 or 

Iatan 2.  On January 23, 2009, KCPL objected to this Staff Data Request to the extent it called 

for the production of information protected by the attorney-client privilege and/or attorney work 

product doctrine.  A medium containing copies of invoices was provided that was almost entirely 

redacted.  In the latter part of May and early June 2009, a medium of copies of invoices was 

provided with scant redaction after the Staff obtained the involvement of the Regulatory Law 

Judge in a review of the material.  This matter can be seen by a comparison of Attachment 1 to 

Attachment 2 of the Staff’s June 19, 2009 Preliminary Staff Report.   (Item Nos. 29, 32, and 54 

in EFIS File No. EO-2010-0259: June 19, 2010 Preliminary Staff Report in Case Nos. ER-2009-
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0089 and ER-2009-0090, pp. 15-19, Redacted For Attorney-Client Privilege And Attorney Work 

Product Immunity Pre-Regulatory Law Judge Review: Attachment 1(a) General Business 

Advice, Attachment 1(b) Crane Accident – Legal Advice, Attachment 1(c) Crane Accident – 

Document Control; Redacted For Attorney-Client Privilege And Attorney Work Product 

Immunity Post-Regulatory Law Judge Review: Attachment 2(a) General Business Advice, 

Attachment 2(b) Crane Accident – Legal Advice, Attachment 2(c) Crane Accident – Document 

Control).  

In general, the Staff does not assume that all communications to or from a law firm is 

protected by the attorney-client privilege or attorney work product immunity.  In particular, 

although Schiff Hardin, LLP is a general practice law firm being utilized by KCPL, it has been 

assisting KCPL in KCPL’s project management duties in the Iatan Project.  KCPL filed in Case 

Nos. ER-2009-0089 the testimony of Kenneth M. Roberts, who is an equity partner, co-chair of 

the Construction Law Group and a member of the executive committee of the general practice 

law firm Schiff Hardin LLP.  In addition to Mr. Roberts of Schiff Hardin, Daniel F. Meyer of 

Meyer Construction Consulting, who identified himself as having been retained by Schiff 

Hardin, filed testimony on behalf of KCPL in Case No. ER-2009-0089.  (Item Nos. 29, 32, and 

54 in EFIS File No. EO-2010-0259: June 19, 2010 Preliminary Staff Report in Case Nos. ER-

2009-0089 and ER-2009-0090, pp. 15-19 and Staff’s Reply to KCPL’s And GMO’s February 16, 

2010 Initial Response (Public Version), paragraph 32 and fn.8 at pp. 26-27). 

Mr. Roberts states in his Direct Testimony in Case No. ER-2009-0089 that KCPL 

engaged Schiff Hardin to help KCPL develop project control procedures to monitor the cost and 

schedule for the infrastructure projects contained in the KCPL’s Comprehensive Energy Plan.  

Mr. Meyer in his Rebuttal Testimony in Case No. ER-2009-0089 identifies the work that he has 
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performed for Schiff Hardin since the early 1990s as primarily cost and cost analysis work, 

project oversight, some scheduling work, some litigation support, all in the construction industry 

and primarily in the power industry.  (Item Nos. 29, 32, and 54 in EFIS File No. EO-2010-0259: 

June 19, 2010 Preliminary Staff Report in Case Nos. ER-2009-0089 and ER-2009-0090, pp. 15-

19 and Staff’s Reply to KCPL’s And GMO’s February 16, 2010 Initial Response (Public 

Version), paragraph 32 and fn.8 at pp. 26-27). 

At the hearing on April 28, 2010, Mr. Giles testified that the Staff’s audit was unusual 

from the perspective of the Staff’s requests for materials protected by the attorney-client 

privilege: 

[COMMISSIONER JARRETT] Q. Do you have any other examples of 
what you call, what you would call differences between the way Staff previously 
audited projects versus how they audited this one, other than what you've said? 
 
[MR. GILES]    A.  I don't recall the number of data 
requests that would be classified as attorney/client privilege.  Typically in an 
audit, most of the data that Staff would request is related to construction and 
prudence issues.  It typically never got into the attorney/client privilege that we 
had to assert the privilege.  I've seen more of that in this case.  And I think, you 
know, in large part that's sort of been the philosophy of the Staff in this particular 
audit. 
 

(Tr. Vol. 1, p. 303). 

Mr. Giles’ recollection is faulty.  On May 17, 1985 the Commission issued an Order 

Concerning In Camera Proceeding in Case No. ER-85-128 and EO-85-185, in which the 

Commission denied the Staff’s request for appointment of a special master and delegated 

authority to one of its Hearing Examiners to conduct in camera proceedings and make 

determinations concerning the discoverability of hundreds of documents withheld by KCPL from 

the Staff as purportedly protected by the attorney-client privilege or the attorney work product 

immunity/doctrine.  Re Kansas City Power & Light Co., Case Nos. ER-85-128 and EO-85-185, 
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Order Concerning In Camera Proceeding, 27 Mo.P.S.C.(N.S.) 520 (1985).  The Commission’s 

Order notes that the Staff’s Motion To Compel Production Of Documents And Request For 

Appointment Of Special Master states that KCPL had refused to provide at least 700 documents 

during the course of the audit on the basis of either the attorney-client privilege or the attorney 

work product doctrine.  On May 23, 1985, the Commission issued an Order Denying 

Reconsideration in which in Case Nos. ER-85-128 and EO-85-185 in which it denied KCPL’s 

Application For Reconsideration Or Rehearing.  Re Kansas City Power & Light Co., Case Nos. 

ER-85-128 and EO-85-185, Order Denying Reconsideration, 27 Mo.P.S.C.(N.S.) 524 (1985). 

On June 11, 1985 the Commission issued its first Order Concerning Discoverability Of 

Withheld Documents.  The Commission’s Order notes that although originally the Staff 

estimated approximately 700 documents had been withheld at the beginning of the in camera 

proceeding, KCPL presented a list of 2,028 documents.  Re Kansas City Power & Light Co., 

Case Nos. ER-85-128 and EO-85-185, Order Concerning Discoverability Of Withheld 

Documents, 27 Mo.P.S.C.(N.S.) 527 (1985).  An Order Concerning Second List Of Withheld 

Documents was issued on July 2, 1985.  Re Kansas City Power & Light Co., Case Nos. ER-85-

128 and EO-85-185, Order Concerning Second List Of Withheld Documents, 27 Mo.P.S.C.(N.S.) 

533 (1985). 

During the Great Plains Energy, Inc. (“GPE”) acquisition of Aquila, Inc., Case No. EM-

2007-0374, GPE and KCPL moved the Commission to limit the scope of the proceedings.  

GPE/KCPL asserted that the Staff was engaged in an inquiry of certain issues that were either 

partially or totally irrelevant to the acquisition case including the reforecast of cost and schedule 

related to the Iatan 1 and Iatan 2 construction projects and that said inquiry involved the 

depositions of 11 GPE/KCPL witnesses and 5 Aquila witnesses.  GPE/KCPL requested, among 
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other things, that the Commission should not require GPE/KCPL to produce for hearing 6 of the 

Staff’s 11 GPE/KCPL deponents: (1) Michael J. Chesser, Great Plains Energy Chairman of the 

Board and Chief Executive Officer; (2) Stephen Easley, KCPL’s Senior Vice President of 

Supply; (3) Brent Davis, KCPL’s Iatan Unit 1 Project Director; (4) Terry Foster, KCPL’s 

Director of Project Controls for CEP projects; (5) Steven Jones, KCPL’s CEP Procurement 

Director; (6) John R. Grimwade, KCPL’s Senior Director of Strategic Planning and 

Development.  The Commission ruled as follows:   

(4) An extensive inquiry into to KCPL’s CEP as set forth in the Stipulation and 
Agreement approved by the Commission in Case No. EO-2005-0329, including 
the current reforecast of cost and schedule issues related to the Iatan Unit 1 and 
Unit 2 construction projects is overly broad and the scope of any offered evidence 
in this regard will be restricted to: (1) The inter-relationship between the Iatan 
projects and Great Plains Energy’s acquisition of Aquila; (2) KCPL’s 
procurement function and asserted merger savings estimates; and (3) Credit 
agency debt rating information and debt ratings. 

 
(5) The witnesses that the Applicant’s have requested to be released in this matter 
will not be released to the extent they can provide testimony on the Applicant’s 
credit-worthiness. 

 
Re Great Plains Energy, Inc., Kansas City Power & Light Co., and Aquila, Inc., Report And 

Order,  pp. 14-16, 19, Case No. EM-2007-0374 (2008); (See Tr. Vol. 3, pp. 546-47, File No. EO-

2010-0259). 

One hundred fifty Staff Data Requests relating to the Iatan 1 and Iatan 2 projects were 

drafted in late 2008/early 2009 by Mr. Schallenberg and submitted to KCPL in January 2009 in 

Case No. ER-2009-0089.  (Tr. Vol. 3, pp. 530-31). 
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XIII. Certain Questions From Regulatory Law Judge Harold Stearley To Staff Witness 
Robert E. Schallenberg 

 
Among other questions, the Regulatory Law Judge asked “[w]here does the Staff derive 

its authority to take any action, Mr. Schallenberg?”  (Tr. Vol. 3, p.621).  “Staff” is defined in the 

Commission’s Rules, 4 CSR 240-2.010(11), as a party: 

Party includes any applicant, complainant, petitioner, respondent, intervenor or 
public utility in proceedings before the commission.  Commission staff and the 
public counsel are also parties unless they file a notice of their intention not to 
participate within the period of time established for interventions by commission 
rule or order. 
 
The Commission has not indicated that Staff counsel representing technical Staff are not 

to take certain legal positions because said Staff counsel and technical Staff are employees of the 

Commission.  In fact, the Commission has taken certain actions over the last few years 

disaggregating the attorneys in its employ between (1) those representing the Staff before the 

Commission and (2) those representing the Commissioners as the Commission in matters at the 

Commission and outside the Commission.  The Commission has recently retained a Chief 

Litigation Attorney for the Staff Counsel Office for purposes of litigation of Staff positions 

before the Commission.  Pursuant to Section 386.135.1, the Commission shall have an 

independent technical advisory staff of up to six full-time employees, who shall have expertise in 

accounting, economics, finance, engineering/utility operations, law, or public policy.  In addition 

pursuant to Section 386.135.2, each Commissioner shall also have the authority to retain one 

personal advisor, who shall be deemed a member of the technical advisory staff and shall possess 

expertise in one or more of the following fields: accounting, economics, finance, 

engineering/utility operations, law, or public policy. 

Judge Stearley asked Staff witness Mr. Schallenberg whether he recalled if an 11-month 

tariff effective date was contemplated in the KCPL Experimental Alternative Regulatory Plan 
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and Mr. Schallenberg responded that he did not recall.  He also asked Mr. Schallenberg whether 

he recalled if an 11-month operation-of-law date was built into the KCPL Experimental 

Alternative Regulatory Plan to allow flexibility for the Iatan 1 upgrades to go online and Mr. 

Schallenberg responded that he did not recall.  Mr. Schallenberg did testify that it was his 

recollection, his understanding that the KCPL Experimental Alternative Regulatory Plan is 

predicated on an 11-month operation-of-law date.  (Tr. Vol. 3, pp. 615-16).    

It is true that the KCPL Experimental Alternative Regulatory Plan provides as follows at 

pages 30, 43, 37, and 41: 

III.B.3.a. Rate Filing # 1 (2006 Rate Case) 
(i) Schedule. Rate schedules with an effective date of January 1, 

2007 will be filed with the Commission on February 1, 2006. . . . 
 
 *  *  *  * 

III.B.3.b. Rate Filing # 2 (2007 Rate Case) 
(i) Schedule. Rate schedules with an effective date of January 1, 

2008 may be filed with the Commission on February 1, 2007. . . . 
 
 *  *  *  * 

III.B.3.c. Rate Filing #3 (2008 Rate Case) 
(i) Schedule. Rate schedules with an effective date of January 1, 

2009 may be filed with the Commission on February 1, 2008. . . .  
 
 *  *  *  * 

III.B.3.d. Rate Filing # 4 (2009 Rate Case) 
(i) Schedule. Rate schedules with an effective date of September 

1, 2010, will be filed with the Commission on October 1, 2009, or eight (8) 
months prior to the commercial in service operation date of Iatan 2. . . .  

 
(Case No. EO-2005-0329, KCPL Experimental Alternative Regulatory Plan).  Mr. 

Schallenberg’s memory did not fail him, there is no language in the KCPL Experimental 

Alternative Regulatory Plan for suspending tariffs 11 months beyond: February 1, 2006, 

February 1, 2007, February 1, 2008, October 1, 2009, or an additional 11-months beyond the 

date the tariff sheets were/are actually filed for Rate Filing # 1, Rate Filing # 2, Rate Filing # 3, 
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or Rate Filing # 4.  If the terms of the KCPL Experimental Alternative Regulatory Plan were as 

the RLJ had posited, there would have been no need for the Staff (a) to have sought to negotiate 

in Case No. ER-2009-0089 a resolution to the true-up controversy, or (b) to have initially 

proposed in Case No. ER-2009-0089 that, subject to KCPL’s approval, KCPL’s proposed rates 

for Iatan 1 AQCS and Iatan 1 common plant should be permitted to go into effect interim subject 

to refund pending the Staff’s prudence review / construction audit to be filed in the next KCPL 

rate case. 

XIV. Questions From The Bench Regarding The Wolf Creek Rate Cases 

There were some questions from the bench during the April 28-29, 2010 hearing 

regarding the procedural schedule(s) of the Wolf Creek rate case(s).  The Wolf Creek Report And 

Order was issued in Case Nos. EO-85-1858 and EO-85-2249, but the Wolf Creek rate case was 

originally filed in two other separate dockets, Case Nos. ER-85-4310 and ER-85-12811.  See Re 

Kansas City Power & Light Co., Case Nos. EO-85-185 and EO-85-224, Report And Order, 28 

Mo.P.S.C.(N.S.) 228, 232-34 (1986)(Wolf Creek Report And Order).  On August 17, 1984 

KCPL filed Case No. ER-85-43 as the Wolf Creek rate case, and soon thereafter the Staff 

asserted that KCPL had prematurely filed its purported Wolf Creek rate case and the Staff 

contended that Case No. ER-85-43 was not the Wolf Creek rate case.  The proposed tariff sheets 

filed by KCPL on August 17, 1984 could have been suspended by the Commission a maximum 

                                                 
8 In the matter of the determination of the in-service criteria for the Kansas City Power & Light Company’s Wolf 
Creek Generating Station and Wolf Creek rate base and related issues. 
 
9 In the matter of the application of Kansas City Power & Light Company, a Missouri corporation, for determination 
of certain rates of depreciation.   
  
10 In the matter of Kansas City Power & Light Company of Kansas City, Missouri for authority to file tariffs 
increasing rates for electric service provided to customers in the Missouri service area of the company.  
  
11 In the matter of Kansas City Power & Light Company of Kansas City, Missouri for authority to file tariffs 
increasing rates for electric service provided to customers in the Missouri service area of the company.  
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period to July 15, 1985.  On November 15, 1984, KCPL withdrew its first Wolf Creek rate case, 

Case No. ER-85-43.12  KCPL filed its second Wolf Creek rate case on November 26, 1984 in 

Case No. ER-85-128.  The Commission suspended the proposed tariff sheets in Case No. ER-85-

128 a maximum period to October 25, 1985.  The Wolf Creek nuclear generating unit became 

“fully operational and used for service”13 on September 3, 1985, several months beyond what 

would have been the July 15, 1985 operation-of-law date of Case No. ER-85-43.  Just as the 

Staff had told the Commission when KCPL filed Case No. ER-85-43 in 1984, KCPL had 

prematurely filed its first Wolf Creek rate case and eventually had to withdraw the case.  

Even though Wolf Creek became “fully operational and used for service” within the 

maximum 11 month suspension period of Case No. ER-85-128, the Commission did not issue its 

Wolf Creek Report And Order in Case No. ER-85-128.  The Procedural History section of the 

Commission’s Wolf Creek Report And Order notes that when the Commission set a 

comprehensive procedural schedule it recognized that the comprehensive procedural schedule it 

was adopting would preclude it from issuing a Wolf Creek Report And Order prior to the 

October 25, 1985 operation-of-law date of Case No. ER-85-128.  “The Commission, therefore, 

created an additional docket, EO-85-185, for the purpose of receiving the record of ER-85-128 

and the refiling of the Company’s proposed tariffs.”  28 Mo.P.S.C.(N.S.) at 233.  On October 15, 

1985, 10 days prior to the October 25, 1985 operation-of-law date of the maximum 11 month 

suspension period in Case No. ER-85-128, KCPL voluntarily withdrew its proposed tariffs and 

                                                 
12  In a footnote reflected at 28 Mo.P.S.C.(N.S.) at 232 by the Commission’s Reporter of Opinions, but not 
appearing in the Westlaw online version of the Commission’s Report And Order on Wolf Creek, the Commission 
noted that KCPL in a letter dated November 15, 1984 withdrew all tariffs which were the subject of Case No. ER-
85-43, and the Commission in an Order issued December 13, 1984 dismissed the case.  The Reporter of Opinions 
further notes that the Wolf Creek tariff sheets were later refiled and became Case No. ER-85-128, and the Wolf 
Creek case subsequently became Case No. EO-85-185. 
 
13  Proposition 1, Section 393.135 RSMo. 2000, prohibits an electrical corporation from basing a charge on the costs 
of construction in progress upon any existing or new facility or any other cost associated with owning, operating, 
maintaining, or financing any property  “before it is fully operational and used for service.” 
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refiled a new set of tariffs that very day, the only difference between the newly filed tariffs and 

those withdrawn was the proposed effective date of the tariffs.  The Commission dismissed Case 

No. ER-85-128 and incorporated the entire record of Case No. ER-85-128 by reference in Case 

No. EO-85-185.  The Commission did not initially suspend KCPL’s third set of Wolf Creek 

tariffs the maximum 11-month suspension period to September 14, 1986.  On March 11, 1986 

the Commission “resuspended” KCPL’s tariffs to September 14, 1986.  28 Mo.P.S.C.(N.S.) at 

234.  The Commission issued its Wolf Creek Report And Order in Case Nos. EO-85-185 and 

EO-85-224 on April 23, 1986, and ordered that the Report And Order was to become effective 

on May 5, 1986.  Id. at 228, 425. 

XV. Abbreviated Timeline Of Events, Orders, And Filings 

(1) On July 28, 2005, the Commission issued its Report And Order approving the 
KCPL Experimental Alternative Regulatory Plan Stipulation And Agreement in 
Case No. EO-2005-0329, Re Kansas City Power & Light Co., Case No. EO-2005-
0329, 13 Mo.P.S.C.3d 568 (2005). 

 
(2) On August 23, 2005, the Commission issued its Order Approving Amendments To 

Experimental Regulatory Plan in Case No. EO-2005-0329, Re Kansas City Power 
& Light Co., Case No. EO-2005-0329, 13 Mo.P.S.C.3d 608 (2005). 

 
(3) March/April, 2008 depositions and hearings in Case No. EM-2007-0374, Great 

Plains Energy, Inc. acquisition of Aquila, Inc. – depositions and part of hearings 
respecting Iatan 1 and Iatan 2 projects as they related to the GPE acquisition of 
Aquila.   

 
(4) One hundred fifty Staff Data Requests relating to the Iatan 1 and Iatan 2 projects 

were drafted in late 2008/early 2009 by Mr. Schallenberg and submitted to KCPL in 
January 2009 in Case No. ER-2009-0089.  (Tr. Vol. 3, pp. 530-31). 

 
(5) On April 15, 2009, the Commission issued an Order Regarding Construction And 

Prudence Audits Of The Environmental Upgrades At Iatan I, Jeffrey Energy Center 
And The Sibley Generating Facility in Case No. ER-2009-0089 and Case No. ER-
2009-0090. 

 
(6) On April 21, 2009, a Term Sheet, Exhibit 58, was marked an exhibit and received in 

evidence in Case No. ER-2000-0089. 
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(7) On April 24, 2009, a revenue requirement Stipulation And Agreement was filed in 
Case No. ER-2009-0089.  

 
(8) On May 22, 2009, a revenue requirement Stipulation And Agreement was filed in 

Case No. ER-2009-0090. 
 

(9) On June 10, 2009, the Commission issued an Order Approving Non-Unanimous 
Stipulations And Agreements And Authorizing Tariff Filing in Case No. ER-2009-
0089. 

 
(10) On June 10, 2009, the Commission issued an Order Approving Non-Unanimous 

Stipulations And Agreements And Authorizing Tariff Filing in Case No. ER-2009-
0090. 

 
(11) On June 10, 2009, the Commission issued an Order Regarding Joint Motion To 

Extend Filing Date in Case No. ER-2009-0089. 
 
(12) On June 10, 2009, the Commission issued an Order Regarding Joint Motion To 

Extend Filing Date in Case No. ER-2009-0090. 
 
(13) On June 19, 2009, the Staff filed the Preliminary Staff Reports in Case No. ER-

2009-0089 and Case No. ER-2009-0090. 
 

(14) On December 31, 2009, the Staff filed the Staff Report in Case No. ER-2009-0089 
and Case No. ER-2009-0090. 

 
(15) On February 16, 2010, KCPL/GMO filed KCP&L's And GMO's Initial Response 

To Staff Report Of The Construction Audit/Prudence Review Of Environmental 
Upgrades To Iatan 1 and Iatan Common Plant in Case No. ER-2009-0089 and Case 
No. ER-2009-0090. 

 
(16) On March 9, 2010, the Staff filed Staff's Reply To KCPL's And GMO's February 

16, 2010 Initial Response in Case No. ER-2009-0089 and Case No. ER-2009-0090. 
 
(17) On March 15, 2010, the Commission issued an Order Establishing Investigatory 

Docket and Setting On-The-Record Proceeding in File No. EO-2010-0259. 
 
(18) On March 22, 2010, KCPL/GMO filed Kansas City Power & Light Company’s and 

GMO’s (1) Response To Order Establishing Investigatory Docket And Setting On-
The-Record Proceeding; And (2) Response To Staff Motion To Open Construction 
Audit And Prudence Review Investigation Case in File No. EO-2010-0259. 

 
(19) On March 22, 2010, KCPL/GMO filed Kansas City Power & Light Company's And 

GMO's Motion To Reschedule The On-The-Record Proceeding in File No. EO-
2010-0259. 
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(20) On March 25, 2020, KCPL/GMO filed Kansas City Power & Light Company’s and 
GMO’s Response To Clarify Relief Being Requested From The On-The-Record 
Proceeding in File No. EO-2010-0259. 

 
(21) On March 29, the Staff filed Staff's Reply To Kansas City Power & Light 

Company's And KCP&L GMO's March 22, 2010 Response to Staff And Kansas 
City Power & Light Company's And KCP&L GMO's Response To Commission's 
March 24, 2010 Agenda Session in File No. EO-2010-0259. 

 
XVI. Conclusion 

 For the above stated reasons, the Commission should deny KCPL’s/GMO’s request for 

any substantive or procedural relief or rulings relating to the prudence review / construction audit 

of Iatan 1 AQCS and Iatan common plant outside of the context of the full contested case 

hearings in the soon to be filed KCPL and GMO Iatan 2 rate cases. 
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