
BEFORE THE PUBLIC SERVICE COMMISSION 
OF THE STATE OF MISSOURI 

EVERGY MISSOURI WEST’S NOTICE OF REVISED RESOURCE PLAN 

COMES NOW, Evergy Missouri West, Inc. d/b/a Evergy Missouri West (“Evergy 

Missouri West” or the “Company”) and hereby provides notice of its determination of a change in 

its preferred plan pursuant to 20 CSR 4240-22.080(12).  See attached Exhibit A. 

Respectfully submitted, 

/s/ Roger W. Steiner 
Roger W. Steiner, MBN 39586 
Cole Bailey, MBN 77268 
Evergy, Inc. 
1200 Main – 17th Floor 
Kansas City, Missouri 64105 
Phone: (816) 556-2314 
Fax: (816) 556-2110 
roger.steiner@evergy.com   
cole.bailey@evergy.com  

Karl Zobrist, MBN 28325 
Jacqueline M. Whipple, MBN 65270 
D. Michael Robinson, MBN 73482
Chandler Hiatt, MBN 75604
Dentons US LLP
4520 Main Street, Suite 1100
Kansas City, MO  64111
Phone: (816) 460-2400
Fax: (816) 531-7545
jacqueline.whipple@dentons.com
michael.robinson@dentons.com
chandler.hiatt@dentons.com
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CERTIFICATE OF SERVICE 

I do hereby certify that a true and correct copy of the foregoing document and attached 
exhibit have been hand-delivered, emailed or mailed, postage prepaid, this 31st day August 2026 
to all counsel of record. 

/s/ Roger W. Steiner 
Roger W. Steiner 
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Section 1: 2026 Preferred Plan 
On May 7, 2026, Evergy Missouri West (EMW or the Company) submitted an annual 

update filing pursuant to Chapter 22 of the Missouri Public Service Commission (MPSC 

or Commission) regulations that address Electric Utility Resource Planning. The annual 

update filing submitted in Case No. EO-2026-0189 selected Preferred Resource Plan 

ADAA. 

Figure 1: Evergy Missouri West 2026 Preferred Plan ADAA 

In the near-term, the resource plan called for market capacity purchases to supplement 

the resources for which EMW received Certificate of Convenience and Necessity (CCN) 

in 2025. These projects, which are currently under development, are depicted in Figure 1 

and include (1) solar projects, Foxtrot and Sunflower Sky, totaling 165 MW in 2027; (2) 

50% shares of the Chisholm Trail1 and McNew combined-cycle gas turbine (CCGT) 

projects, totaling 710 MW in 2029 and 2030; and (3) the Mullin Creek #1 simple-cycle gas 

turbine (SCGT) project at 440 MW in 2030. 

1 The Chisholm Trail Project was formerly known as the Viola Project which the MPSC granted a CCN in 
No. EA-2025-0075 (July 31, 2025). 
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The Preferred Plan ADAA added an additional ½ CCGT firm-dispatchable resource in 

2032. EMW expected to share ownership in the 2032 CCGT with Evergy Metro (EM), 

which also needed ½ CCGT in its 2026 Preferred Plan. 

In future years, the 2026 Preferred Plan added 150 MW of solar in 2035 and additional ½ 

CCGTs in 2036 and 2040. Retirement planning dates were delayed five years for Jeffrey 

Energy Center (JEC) 3 to March 2036 and seven years for Lake Road 4/6 to March 2038. 

No other retirement dates were included in the planning horizon through 2045. The 2026 

Preferred Plan continued to have JEC 2 undergo conversion to natural gas operation but 

postponed the conversion from 2030 to 2035. 
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Section 2: August 2026 Revised Resource Plan 
EMW’s resource plan or acquisition strategy has become materially inconsistent with the 

Preferred Plan that was filed in the 2026 Annual Update. Therefore, pursuant to 4 CSR 

240-22.080(12), the Company provides this notification regarding the annual update filing, 

which updates EMW’s preferred plan to the Commission and parties in No. EO-2026-

0189.   

 

A higher load forecast requires EMW to alter its near-term resource plan and acquisition 

strategy. 

 

2.1 Changes to Load Forecast 
After the 2026 IRP filing, EMW agreed to an amended load forecast for a large-load 

customer with an Energy Service Agreement (ESA). The updated load forecast increases 

peak load by 75 MW beginning in Winter 2028-29. 

 

2.2 Changes to Modeling Inputs and Assumptions 
EMW updated the load forecast. No other changes from the 2026 IRP were made to 

modeling inputs and assumptions. 

 

2.3 Updated Capacity Expansion Testing 
EMW updated its capacity expansion model to determine the alternative resource plan 

(ARP) needed to meet the updated energy and capacity requirements. The ARP retained 

the retirement dates selected in the 2026 IRP, as well as the CCN resources of Foxtrot, 

Sunflower Sky, Chisholm Trail, McNew, and Mullin Creek #1. All modeling parameters 

were unchanged from the 2026 IRP, other than the modifications listed in Section 2.2. 

 

Table 1: Plan Key for Testing 

Load Retirements Build 
Options Other 

I - Base Load with Amended ESA D - 2026 Preferred Portfolio 
Retirements Dates A - Base A - Base 
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Plan IDAA, with the updated load forecast, selects an additional resource in the near-term 

horizon by adding 150 MW of storage in 2029. The plan continues to select a 2032 ½ 

CCGT as the first thermal addition. Plan IDAA changes the timing of future additions 

relative to Plan ADAA. The new plan pushes the 150 MW of solar back from 2035 to 2044 

and pulls forward by one year each of the ½ CCGTs, to 2035 and 2039. 

 

Figure 2: Evergy Missouri West 2026 Revised Preferred Plan IDAA 

 
 

2.4 Revised Preferred Plan 
EMW selects Plan IDAA as the revised Preferred Plan with a 20-year Net Present Value 

Revenue Requirement of $23,973 million. 
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Table 2: Evergy Missouri West Preferred Plan Comparison 
 2026 IRP Annual Update 2026 Revised Preferred Plan 

Retirements Lake Road 4/6 in March 2038 
Jeffrey 3 in March 2036 
Jeffrey 2 to NG in 2035 

Lake Road 4/6 in March 2038 
Jeffrey 3 in March 2036 
Jeffrey 2 to NG in 2035 

Wind Additions   
Solar Additions 165 MW in 2027 

150 MW in 2035 
165 MW in 2027 
150 MW in 2044 

Battery Additions  150 MW in 2029 
Thermal Additions 355 MW CC in 2029 

440 MW CT in 2030 
355 MW CC in 2030 
355 MW CC in 2032 
355 MW CC in 2036 
355 MW CC in 2040 

355 MW CC in 2029 
440 MW CT in 2030 
355 MW CC in 2030 
355 MW CC in 2032 
355 MW CC in 2035 
355 MW CC in 2039 

New DSM Programs MEEIA Cycle 4 Extended 
Demand Response 

MEEIA Cycle 4 Extended 
Demand Response 

*CCGT = CC, SCGT = CT, Natural Gas = NG; bold text denotes change from 2026 IRP filing. 

 

Section 3: Near-Term Implementation Plan (2027-2032) 
The CCN resources approved by the MPSC in Cases EA-2024-0292 (solar) and EA-

2025-0075 (thermal) continue to form the foundation of EMW’s near-term supply plan:  

• Sunflower Sky Solar is a 65 MW single axis tracking photovoltaic solar facility 

located in Wilson County, Kansas. The project is being constructed by a third-party 

developer and is projected to begin commercial operations in the second quarter 

of 2027. 

• Foxtrot Solar is a 100 MW single axis tracking photovoltaic solar facility located in 

Jasper County, Missouri. The project is being constructed by a third-party 

developer and is projected to begin commercial operations in the second quarter 

of 2027. 

• EMW's 50% share of the Chisholm Trail (formerly Viola) project, the 710 MW 

advanced-class CCGT, has a planned commercial operation date in 2029.  

• EMW's 50% share of the McNew project, the 710 MW advanced-class CCGT, has 

a planned commercial operation date in 2030. 
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• Mullin Creek #1 is a 440 MW advanced-class SCGT with a planned commercial 

operation date in 2030. 

 

To supplement these resources, the new Preferred Plan IDAA identifies the following 

additional near-term resource additions that will be the subject of a CCN request that 

EMW expects to file imminently:  

• 109 MW Storage by 2029 — a 2025 Request for Proposal (RFP) stand-alone 

storage project.  

• 50% ownership of a 710 MW advanced-class CCGT in 2032 — an EMW self-

developed firm, dispatchable thermal unit to be shared with Evergy Missouri Metro 

(EMM).  

 

More detailed implementation plans regarding sourcing, location, cost, development and 

construction milestones, and tax credit strategies will be included in EMW’s 2026 CCN 

filing. 
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